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Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.
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In April the Iowa Department of Economic Development (IDED), on behalf of the State of Iowa, held a NSP recipient
training workshop.  IDED has also continued to provide training and technical assistance through on-site visits and
bi-weekly teleconference call with sub recipients. 
The State of Iowa has entered into contracts with 23 units of local government sub recipients.   A 24th sub recipient
will be entering into a contract with the State of Iowa for the remaining unallocated funds.  As a result of the changes
and corrections made by the NSP Bridge Notice, the State of Iowa is amending its contracts with its sub recipients
for compliance. 
Approximately half of the sub recipients have completed their environmental reviews and have received a release of
funds.  It is anticipated that during the 3rd quarter of 2009 obligated activities will occur and there will be draw
request for funding. 
 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $1,624,077.00 $0.00 $1,624,077.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $9,832,061.00 $0.00 $9,832,061.00 $0.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $327,400.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $2,594,626.00 $0.00 $2,594,626.00 $0.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $4,815,270.00 $0.00 $4,815,270.00 $0.00

08-NSP-LocalAdm, NSP-LocalAdm $1,149,753.00 $0.00 $1,149,753.00 $0.00

08-NSP-StateAdmin, NSP State Admin $864,287.00 $0.00 $864,287.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $399,723.00 $0.00 $399,723.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$864,287.00

To Date

10/06/2008

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

In April the Iowa Department of Economic Development (IDED), on behalf of the State of Iowa, held a NSP recipient training
workshop.  IDED has also continued to provide training and technical assistance through on-site visits and bi-weekly
teleconference call with sub recipients. 
The State of Iowa has entered into contracts with 23 units of local government sub recipients.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09) Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Evnironmental Assessment has been completed and request for Release of Funds.  Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington is waiting on their public and state comment periods for their environmental assessment and should have
their release of funds on July 30, 2009. City staff continue to look for properties that will follow the NSP guidelines. Specific
addresses have not been determined at this time.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant.  The NSP committee has met twice
to discuss the project and plan for its execution. We are now looking for properties meeting the program requirements to
acquire in the next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant.  The NSP committee has met once
to discus the projcest and plan for its execution. We are now looking for properties meeting the program requirements to
acquire in the next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$37,490.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$37,490.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The Council has approved Shoff Engineering as its engineering firm regarding the demolition of different buildings.  The
Appraisers was approved for completing all appraisals.  Region Six Transportation Planning was approved for the
administrative and technical services for the NSP program. Three house appraisals have been done and a general assesment
of land value for a demolition project has been completed for a total of four properties.  The City of Eldora Council has approved
the purchase of a foreclosed property.  This property was more expensive than the originally intended homes, but it requires
significantly less work.  The City is negotiating a purchase price for the other three properties.  Given the time for reviews and
release date of the funds, the City has now only begun to seriously move forward with this project other than planning and
general considerations on certain properties.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City of Fort Dodge has completed the Evnironmental Assessment for this project. On June 16,2009 the combined notice of
Finding of No Significant Impact and Intent to Request Release of Funds was published. The local comment period expired on
July 1, 2009 and the Request for Release of Funds and Certification was sent to IDED on July 2, 2009. We anticipate release of
funds on July 17, 2009. In addition, we have sent RFQ's for Housing Design and Development, which are due July 23rd. No
funds have been expended to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Guthrie Center has been involved in the environmental review process and establishing administrative processes.  More activity
specific progress is expected next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Contract executed with the Iowa Department of Economic Development. Continued work to identify an abandoned or
floreclosed property to fit Category B that can be used to meet the requirement to serve 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City has gone through the competitive negotiation process for administration and has selected Simmering-Cory, Inc. The
Environmental Assessment has been prepared and the notice published. The request for release of funds was sent to IDED on
June 29, 2009.  A notice was published and RFP's sent for appraisal services. The City is in the process of identifying eligible
homes for acquisition and demolition.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

City of Ottumwa Planning Staff attended a work session in Des Moines, have participated in discussion by teleconference with
IDED and other cities regarding specific features of the NSP program and have tracked changes in the requirements of the
program (including the Bridge Notice from HUD). At this point we are ready to proceed with SHPO concurrance and publishing
our Finding of No Significant Impact (FONSI). Publishing will be scheduled to meet the requirements for 15 day periods for
public comment. Staff has worked to network with lenders and conducted a public needs assessment process. We will continue
to meet with builders and begin to advertise the program after we receive SHPO concurrance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$41,750.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

The City of Oelwein is in the process of contracting with MSA Professional Services for administration of this program. Once the
contract is approved and signed MSA will begin the environmental process. Work has not been initiated on any units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Contract executed with the Iowa Department of Economic Development. Continued work to identify an abandoned or
foreclosed property to fit Category B that can be used to meet the requirement to serve 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. No units have been obligated as of June 20, 2009.

Activity Progress Narrative:

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity during this first quarter was all administrative. City Staff completed the Tier I environmental review of each NSP acitivity,
published the FONSI and NOIRROF for the applicable NSP activities, and submitted the RROF to the State. Staff developed
marketing materials for NSP activity A & B targeting prospective homebuyers, real estate agents, lenders and appraisers (see
Attachment). Staff also began marketing the program to real estate agents.  Homebuyer applications have been drafted, and a
list of foreclosed properties have been updated to include mortgage holders. Staff also attended the HUD sponsored NSP
training in Chicago on July 6-7th which was very informative. It is the City's goal to accomplish the following during the 2nd
quarter: amend the City's NSP contract; finalize marketing materials for activities A & B and begin marketing the program to
stakeholders in conjunction with other city housing programs; complete MOA/MOU with City land bank division; identify specific
properties for demolition in the NSP target area; and being homebuyer counseling for NSP eligible homebuyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

No reportable progress this quarter. Potential units for rehabilitation are being researched for availability and to ensure they
would meet requirements, as well as vacant lots in the project area that would be most fesible to build on. We also are currently
working with our Dilapidated Housing Committee to see if any houses in our target project area warrant consideration for
demolition. Due to other flood recovery activities, staffing has not been able to prioritize NSP stated goals this quarter. It is
project that activities will pick up between the 2nd and 3rd quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

Received the contract and environmental approval from IDED. Requested an Amendment to the Contract to add purchase,
rehabilitation and re-sale of vacant properties as an eligible activity (Activity 6). Five properties that were purchased by the City
and DB&T Community Development Corporation will be eligible to receive NSP funds once the Amendment is approved.
Received verbal approval from IDED that these properties would be eligible under Activity 6 (Redevelopment of vacant
properties). Planning Dept. is preparing the paperwork for SHPO review. Currently preparing the write-ups for the five
properties. Received approval from the Mayor giving City Manager Michael Van Milligen authorization to sign paperwork
relating to the NSP Award.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

Since being awarded the Neighborhood Stabilization Program (NSP) Grant, the City of Cedar Rapids has developed a Scope of
Work for the routine operations of the program, and a request for bid proposals, that was publicly advertised, and submitted to
several experienced housing organizations for response. The responses were reviewed by staff. Staff will be recommending, to
the Cedar Rapids City Council, at the Council meeting on or about August 12, 2009, that the City accept the NSP routine
operations proposal submitted by Community Housing Initiatives (CHI) and sign contracts for their services forwith. Public
notice process has been undertaken, and the request for Release of Funds will be submitted as appropriate.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: The City of Sioux City has been conducting regular meetings with Subrecipient Habitat for
Humanity. The City of Sioux City is working with IDED to determine if Habitat for Humanity's activity will be Activity A or Activity
B. Habitat for Humanity is working to identify at least four foreclosed properties in the eligible census tracts that will be likely
candidates for rehabilitation/resale to buyers at or below 50% of the area median income. It is estimated that this activity has
completed 15% of what is required to have the funds committed in the first 18 months of the grant.
Activity 2 - Center For Siouxland: Center For Siouxland will be conducting housing counseling of the families purchasing a
home under Activity 1. Once an agreement is in place with IDED and Habitat for Humanity has identified the homes that will be
completed as part of Activity 1, an agreement will be completed with Center For Siouxland to conduct the Housing Counseling.
The agreement will be in place before the end of the first 18 months of the grant.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime-
Fallesen Development. It has been determined that Activity 3 will fall under Eligible Use E. Prime-Fallesen is working to identify
one or two projects that could be undertaken as part of this program and they have some potential properties identified. Is is
estimated that this activity has completed 15% of what is required to have the funds committed in the first 18 months of the
grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intends to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. As soon as our
agreement is completely in place with IDED, Inspection Services will be prepared to move forward with demolition of those

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

properties. It is estimated that this activity has completed 50% of what is required to have the funds committed in the first 18
months of the grant.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Since being notified of award of the NSP funds from the State of Iowa, the City of Council Bluffs has attended the April 14, 2009
NSP IDED Training, participated in IDED's NSP conference calls, executed a contract with the IDED, identified seven potential
properties, and initiated the environmental assessments for the seven properties. The seven properties identified and EA
started on are the Katelman Foundry Site, Nash Blvd Hotel Site, 100 Block of West Broadway, 926 Avenue A, 1617 South 10th
Street, 1607 South 13th Street, and 3124 4th Avenue. The City has also met with the Pottawattamie County GIS Coordinator to
obtain up to date listings of homes that foreclosures have been initiated on. The City has also met with several realtors and
financial institutions to educate them about the NSP funds and how to identify eligible homes/properties. As you can see
activities are underway and the City anticipates having funds committed for at least 4 of the properties within the next 3-6
months.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

This quarter was spent laying the groundwork to implement the program. Some of the successes of this quarter included the
approval of the NSP Contract with the State, the completion of the Request for Release of funds, and the finalization of the NSP
Coalition. In addition, this quarter the City has examined over 300 foreclosed properties in the project area, to determine which
properties may be candidates for this program. During the next quarter, the City anticipates the first round of properties for
redevelopment will be selected and construction will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



April 1, 2009 thru June 30, 2009 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,207,474.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$864,287.00

$21,207,474.00

Overall

Program Income Received

N/A

$864,287.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$3,241,079.55

Required

$2,160,719.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



In April the Iowa Department of Economic Development (IDED), on behalf of the State of Iowa, held a NSP recipient
training workshop.  IDED has also continued to provide training and technical assistance through on-site visits and
bi-weekly teleconference call with sub recipients. 
The State of Iowa has entered into contracts with 23 units of local government sub recipients.   A 24th sub recipient
will be entering into a contract with the State of Iowa for the remaining unallocated funds.  As a result of the changes
and corrections made by the NSP Bridge Notice, the State of Iowa is amending its contracts with its sub recipients
for compliance. 
Approximately half of the sub recipients have completed their environmental reviews and have received a release of
funds.  It is anticipated that during the 3rd quarter of 2009 obligated activities will occur and there will be draw
request for funding. 
 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $1,624,077.00 $0.00 $1,624,077.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $9,832,061.00 $0.00 $9,832,061.00 $0.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $327,400.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $2,594,626.00 $0.00 $2,594,626.00 $0.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $4,815,270.00 $0.00 $4,815,270.00 $0.00

08-NSP-LocalAdm, NSP-LocalAdm $1,149,753.00 $0.00 $1,149,753.00 $0.00

08-NSP-StateAdmin, NSP State Admin $864,287.00 $0.00 $864,287.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $399,723.00 $0.00 $399,723.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$864,287.00

To Date

10/06/2008

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

In April the Iowa Department of Economic Development (IDED), on behalf of the State of Iowa, held a NSP recipient training
workshop.  IDED has also continued to provide training and technical assistance through on-site visits and bi-weekly
teleconference call with sub recipients. 
The State of Iowa has entered into contracts with 23 units of local government sub recipients.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09) Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Evnironmental Assessment has been completed and request for Release of Funds.  Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington is waiting on their public and state comment periods for their environmental assessment and should have
their release of funds on July 30, 2009. City staff continue to look for properties that will follow the NSP guidelines. Specific
addresses have not been determined at this time.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant.  The NSP committee has met twice
to discuss the project and plan for its execution. We are now looking for properties meeting the program requirements to
acquire in the next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant.  The NSP committee has met once
to discus the projcest and plan for its execution. We are now looking for properties meeting the program requirements to
acquire in the next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$37,490.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$37,490.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The Council has approved Shoff Engineering as its engineering firm regarding the demolition of different buildings.  The
Appraisers was approved for completing all appraisals.  Region Six Transportation Planning was approved for the
administrative and technical services for the NSP program. Three house appraisals have been done and a general assesment
of land value for a demolition project has been completed for a total of four properties.  The City of Eldora Council has approved
the purchase of a foreclosed property.  This property was more expensive than the originally intended homes, but it requires
significantly less work.  The City is negotiating a purchase price for the other three properties.  Given the time for reviews and
release date of the funds, the City has now only begun to seriously move forward with this project other than planning and
general considerations on certain properties.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City of Fort Dodge has completed the Evnironmental Assessment for this project. On June 16,2009 the combined notice of
Finding of No Significant Impact and Intent to Request Release of Funds was published. The local comment period expired on
July 1, 2009 and the Request for Release of Funds and Certification was sent to IDED on July 2, 2009. We anticipate release of
funds on July 17, 2009. In addition, we have sent RFQ's for Housing Design and Development, which are due July 23rd. No
funds have been expended to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Guthrie Center has been involved in the environmental review process and establishing administrative processes.  More activity
specific progress is expected next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Contract executed with the Iowa Department of Economic Development. Continued work to identify an abandoned or
floreclosed property to fit Category B that can be used to meet the requirement to serve 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City has gone through the competitive negotiation process for administration and has selected Simmering-Cory, Inc. The
Environmental Assessment has been prepared and the notice published. The request for release of funds was sent to IDED on
June 29, 2009.  A notice was published and RFP's sent for appraisal services. The City is in the process of identifying eligible
homes for acquisition and demolition.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

City of Ottumwa Planning Staff attended a work session in Des Moines, have participated in discussion by teleconference with
IDED and other cities regarding specific features of the NSP program and have tracked changes in the requirements of the
program (including the Bridge Notice from HUD). At this point we are ready to proceed with SHPO concurrance and publishing
our Finding of No Significant Impact (FONSI). Publishing will be scheduled to meet the requirements for 15 day periods for
public comment. Staff has worked to network with lenders and conducted a public needs assessment process. We will continue
to meet with builders and begin to advertise the program after we receive SHPO concurrance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$41,750.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

The City of Oelwein is in the process of contracting with MSA Professional Services for administration of this program. Once the
contract is approved and signed MSA will begin the environmental process. Work has not been initiated on any units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

Environmental Assessment has been completed and request for Release of Funds. Currently an RFP is in process for a
Demolition Consultant (RFPs are due 7/22/09). Abstractors have been notified to determine costs for Report of Liens for
projected addresses. RFP will be sent out for Appraisal services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Contract executed with the Iowa Department of Economic Development. Continued work to identify an abandoned or
foreclosed property to fit Category B that can be used to meet the requirement to serve 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. No units have been obligated as of June 20, 2009.

Activity Progress Narrative:

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity during this first quarter was all administrative. City Staff completed the Tier I environmental review of each NSP acitivity,
published the FONSI and NOIRROF for the applicable NSP activities, and submitted the RROF to the State. Staff developed
marketing materials for NSP activity A & B targeting prospective homebuyers, real estate agents, lenders and appraisers (see
Attachment). Staff also began marketing the program to real estate agents.  Homebuyer applications have been drafted, and a
list of foreclosed properties have been updated to include mortgage holders. Staff also attended the HUD sponsored NSP
training in Chicago on July 6-7th which was very informative. It is the City's goal to accomplish the following during the 2nd
quarter: amend the City's NSP contract; finalize marketing materials for activities A & B and begin marketing the program to
stakeholders in conjunction with other city housing programs; complete MOA/MOU with City land bank division; identify specific
properties for demolition in the NSP target area; and being homebuyer counseling for NSP eligible homebuyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

No reportable progress this quarter. Potential units for rehabilitation are being researched for availability and to ensure they
would meet requirements, as well as vacant lots in the project area that would be most fesible to build on. We also are currently
working with our Dilapidated Housing Committee to see if any houses in our target project area warrant consideration for
demolition. Due to other flood recovery activities, staffing has not been able to prioritize NSP stated goals this quarter. It is
project that activities will pick up between the 2nd and 3rd quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

Received the contract and environmental approval from IDED. Requested an Amendment to the Contract to add purchase,
rehabilitation and re-sale of vacant properties as an eligible activity (Activity 6). Five properties that were purchased by the City
and DB&T Community Development Corporation will be eligible to receive NSP funds once the Amendment is approved.
Received verbal approval from IDED that these properties would be eligible under Activity 6 (Redevelopment of vacant
properties). Planning Dept. is preparing the paperwork for SHPO review. Currently preparing the write-ups for the five
properties. Received approval from the Mayor giving City Manager Michael Van Milligen authorization to sign paperwork
relating to the NSP Award.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

Since being awarded the Neighborhood Stabilization Program (NSP) Grant, the City of Cedar Rapids has developed a Scope of
Work for the routine operations of the program, and a request for bid proposals, that was publicly advertised, and submitted to
several experienced housing organizations for response. The responses were reviewed by staff. Staff will be recommending, to
the Cedar Rapids City Council, at the Council meeting on or about August 12, 2009, that the City accept the NSP routine
operations proposal submitted by Community Housing Initiatives (CHI) and sign contracts for their services forwith. Public
notice process has been undertaken, and the request for Release of Funds will be submitted as appropriate.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: The City of Sioux City has been conducting regular meetings with Subrecipient Habitat for
Humanity. The City of Sioux City is working with IDED to determine if Habitat for Humanity's activity will be Activity A or Activity
B. Habitat for Humanity is working to identify at least four foreclosed properties in the eligible census tracts that will be likely
candidates for rehabilitation/resale to buyers at or below 50% of the area median income. It is estimated that this activity has
completed 15% of what is required to have the funds committed in the first 18 months of the grant.
Activity 2 - Center For Siouxland: Center For Siouxland will be conducting housing counseling of the families purchasing a
home under Activity 1. Once an agreement is in place with IDED and Habitat for Humanity has identified the homes that will be
completed as part of Activity 1, an agreement will be completed with Center For Siouxland to conduct the Housing Counseling.
The agreement will be in place before the end of the first 18 months of the grant.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime-
Fallesen Development. It has been determined that Activity 3 will fall under Eligible Use E. Prime-Fallesen is working to identify
one or two projects that could be undertaken as part of this program and they have some potential properties identified. Is is
estimated that this activity has completed 15% of what is required to have the funds committed in the first 18 months of the
grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intends to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. As soon as our
agreement is completely in place with IDED, Inspection Services will be prepared to move forward with demolition of those

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

properties. It is estimated that this activity has completed 50% of what is required to have the funds committed in the first 18
months of the grant.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Since being notified of award of the NSP funds from the State of Iowa, the City of Council Bluffs has attended the April 14, 2009
NSP IDED Training, participated in IDED's NSP conference calls, executed a contract with the IDED, identified seven potential
properties, and initiated the environmental assessments for the seven properties. The seven properties identified and EA
started on are the Katelman Foundry Site, Nash Blvd Hotel Site, 100 Block of West Broadway, 926 Avenue A, 1617 South 10th
Street, 1607 South 13th Street, and 3124 4th Avenue. The City has also met with the Pottawattamie County GIS Coordinator to
obtain up to date listings of homes that foreclosures have been initiated on. The City has also met with several realtors and
financial institutions to educate them about the NSP funds and how to identify eligible homes/properties. As you can see
activities are underway and the City anticipates having funds committed for at least 4 of the properties within the next 3-6
months.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

This quarter was spent laying the groundwork to implement the program. Some of the successes of this quarter included the
approval of the NSP Contract with the State, the completion of the Request for Release of funds, and the finalization of the NSP
Coalition. In addition, this quarter the City has examined over 300 foreclosed properties in the project area, to determine which
properties may be candidates for this program. During the next quarter, the City anticipates the first round of properties for
redevelopment will be selected and construction will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



July 1, 2009 thru September 30, 2009 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:

Award Date:
03/19/2009

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$212,708.00

$0.00

$212,708.00

$212,708.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$212,708.00

$3,037,188.00

$21,607,197.00

Overall

Program Income Received

N/A

$2,172,901.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$212,708.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference
call with sub recipients. The City of Marshalltown was added as the 24th and final recipient of The State of
Iowa&rsquos NSP funding in August.
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts
with its sub recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a
release of funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most
have now identified potential projects and property and are in the process of securing the properties. 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $0.00 $1,624,077.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $0.00 $9,832,061.00 $0.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $0.00 $2,594,626.00 $0.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $0.00 $4,815,270.00 $0.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $2,208.00 $1,149,753.00 $2,208.00

08-NSP-StateAdmin, NSP State Admin $0.00 $210,500.00 $864,287.00 $210,500.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $399,723.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$210,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$210,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$210,500.00

Expended CDBG DR Funds

Responsible Organization:

$210,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference call with sub
recipients. The City of Marshalltown was added as the 24th and final recipient of The State of Iowa&rsquos NSP funding in
August. 
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts with its sub
recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a release of
funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most have now identified
potential projects and property and are in the process of securing the properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,660.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Three prperties have been identified as blighted. One is going through foreclosure. Acquisition is in process for the other two. It
is expected that at least one property will be acquired in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Two properties have been inspected, appraisals ordered, feasibility completed to prepare for purchase offer. Expectations are
that two properties will be acquired pending City approval. Also, blighted property at 801 Story is still undergoing preliminary
demolition phases such as asbestos abatement, and preparation for demolition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Blighted property at 801 Story is still undergoing preliminary demolition phases such as asbestos abatement and preparation
for demolition.

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished. The City has also purchased a
foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids on the rehab work are
due October 27. The City of Burlington has made an offer on another foreclosed home located at 1613 Lincoln. The offer is
contingent on the inspection and the SHPO clearance. Burlington has made an offer on a fourth property. This property would
be purchased and demolished. The offer is contingent on SHPO clearance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of housing units 0 1

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

The City has purchased a foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids
on the rehab work are due October 27

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$286,500.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$286,500.00

N/A

$0.00

$0.00

$286,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$286,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$95,500.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$95,500.00

N/A

$0.00

$0.00

$95,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$95,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$39,750.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$39,750.00

N/A

$0.00

$0.00

$39,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$39,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished.

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$13,250.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$13,250.00

N/A

$0.00

$0.00

$13,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Burlington DemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant and technical services. The NSP
committee has met three times to discuss the project and plan for its execution. We have met with Elyse from IDED concerning
the process for implementing the project. We are now looking for properties meeting the program requirements to acquire in the
next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

Administrative contract has been signed with the southern Iowa Council of Governments. The City of Creston is currently
procuring for appraisal services and technical services. The City is also searching for foreclosed or abandoned properties to
fulfill the 26% requirement of the NSP contract. Other properties are being sought to fulfill the other activities detailed in the
City's application. No projects are currently under contract and construction is 0% completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$37,490.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$37,490.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation from SHPO. The City has had to renegotiate its contract with IDED. Amending the contract again may
be necessary with some of these new issues. The City has begun and should conclude its talks with other non-profit or
educational organizations that construct homes as the City finds alternatives for new construction as some homes have
become so damaged they are not rehab worthy. Region Six has submitted papers for SHPO review on behalf of the City. Now
Eldora waits for final confirmation from SHPO before starting any additional work or purchases. The City could look at
potentially having all necessary demolition bids awarded and begun next quarter and into early 1st quarter of 2010. Bidding for
construction and rehabilitation is expected in late 4th quarter of 2009 and early 1st quarter of 2010. After the initial properties
are in motion and bids approved the City will look at new properties as the storm has brought in more blight and will lead to
more abandoned homes.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,140.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$25,140.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of housing units 0 1

Activity Description:

Acquisition of six housing units.

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation for SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City of Fort Dodge received release of funds as of July 20, 2009. The City Council approved a contract for architectural
services with Allers Associates Architects on September 28, 2009. We have incurred some administrative costs during this time
period, as well as demolition costs, however, no funds have been drawn down as of this date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/9# of housing units 0 5

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

Four properties have been identified for demolition.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

One property has been inspected and communication with the bank is in process. Waiting for appraisal to confirm feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$221,429.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$221,429.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/5# of housing units 0 5

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Identified a home that went through a sheriff's sale and trying to
work with Bank of America mortgage to purchase the property. We hope to identify the program properties, amend attachment
A, and proceed with the program in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Inspections have been completed on two properties. One for demolition and one for rehabilitation. Currently waiting for
appraisals to confirm feasibility. Another property inspection for rehabilitation activity is set up.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The environmental Assessment has been prepared, notice published, and release of funds has been approved. A notice was
published and RFP's sent for appraisal services and an appraiser has been selected. Tim Weitzel has done an initial survey of
properties from a list provided by the City, and he has identified a number of properties on that list that are not eligible for the
National Register of Historic Places. In the near future, the City intends to initiate the appraisal process on several of those
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

City of Ottumwa Planning & Development staff have continued to work on the NSP. We have attended teleconference sessions
and been in contact with IDED to assure that we are in compliance with all aspects of NSP. Marketing of the program to
homebuyers and contractors is underway. The NSP Review Team has approved four applications. We are meeting regularly to
assess the progress of the program and to approve new applicants as necessary. The approved applicants are moving forward
with the contractor selection process and are considering possible design options given the various budget constraints. Lending
institutions have been consulted and we have discussed the logistics of making the program work smoothly for all stakeholders.
Contractors have been informed of program requirements including Civil Rights, and Green Streets Criteria. We have
requested comment from SHPO on the initial four properties. Due to weather considerations, construction on all four projects
may be delayed until spring. We have sent our Requests for Proposals for consultants qualified to perform Homeownership
Counseling and for Third-party energy raters. For the portion of our program targeted to 51% LMI, we have identified possible
locations and have begun working with the Ottumwa Housing Authority to select an appropriate location and proceed with
design options under the Green Streets criteria. For the Demolition portion of our project, we have identified several potential
sites that would benefit from demolition of derelict structures.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,750.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

The City of Oelwein is in the process of contracting with MSA Professional Services for administration of this program. Once the
contract is approved and signed MSA will begin the environmental process. Work has not been initiated on any units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

Consideration of contract amendment to include old school for blighted property to be demolished. Inspections set up for two
properties for rehabilitation consideration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Received information from a local bank about a foreclosed lot that
appears eligible for the program. Inspected a 22-unit abandoned apartment building as possible inclusion in the program, but
water damage is too extensive for rehab purposes. We expect to identify all properties, amend Attachment A, and proceed with
the project activites within the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. The City is looking at for-profit developers, as the list of non-profit developers in the
area has been exhausted. No units have been obligated as of September 30, 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$2,208.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,864.00

To Date

04/01/2009

$2,208.00

Expended CDBG DR Funds

Responsible Organization:

$2,208.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity during this second quarter included review of four NSP applications for acquisition and rehab of assistance of
multifamily units. Three of the applications were approved and one is conditionally approved pending outcome of the
environmental review. We just closed on two of the projects and will be submitting an invoice to IDED within the next couple of
days. The City amended its NSP contract and finalized marketing materials for activities A & B. The City is currently working on
the subrecipient agreement between the City and United Neighbors Inc. for homebuyer counseling services. The City is
conducting interviews for a Neighborhood Development Coordinator who will take over administration of the NSP. We expect to
have this person in place and trained by mid November at the latest. For the next quarter, the City will hire and train the
Neighborhood Development Coordinator; continue promoting the NSP to potential homebuyers; execute the subrecipient
agreement for homebuyer counseling; continue working with stakeholders to identify eligible properties for demolition and
redevelopment; and execute the MOU/MOA for land banking servies.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$250,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$250,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 15 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 10 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of six housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$367,464.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$367,464.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$402,413.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$402,413.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We are in the process of publishing the Notice of Intent/Request of Release of Funds (RROF). We have begun to identify
specific units for potential consideration in the program. Once the RROF is completed, we will start the environmental review
and contact owners. Advertising is being prepared to invite contractors to consider being involved in and included on bidding
lists once specific activities are ready.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

The City of Dubuque has identified the first two properties to be purchased with NSP funds.
Activity 2: The first property is located at 1699 Washington Street and will be purchased for $68,001. The City Council will
approve this purchase at the October 19, 2009 Council meeting.
Activity 6: 1767-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP
funds. Specifications and work write-ups were sent to Tim Weitzel for Section 106 Review before he submits the project to
SHPO for comment.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

The first property is located at 1699 Washington Street and will be purchased for $25,220. The City Council will approve the
purchase at the October 5, 2009 Council meeting
The second property is located at 1925 Washington Street and will be purchased for $68,001. The City Council will approve this
purchase at the October 19, 2009 Council meeting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

1766-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP funds.
Specifications and work write-ups were sent to Tim Weitzel for section 106 Review before he submits the project to SHPO for
review. Tim has some questions that were clarified and he is now submitting the project to SHPO for comment.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

On August 12, 2009 the City of Cedar Rapids accepted the Community Housing Initiatives, Inc. (CHI) proposal and signed
contracts for services forwith. On September 1, 2009, we received the Release of Funds from IDED. Planning meetings with
Cedar Rapids Housing Services department staff and CHI staff to layout timelines and strategies have taken place. We are
beginning the process of identifying housing units that meet our needs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: The City of Sioux City has completed a draft agreement with Subrecipient Habitat for
Humanity. The draft agreement has been forwarded to IDED and as soon as approval is received on that, staff will proceed with
getting the agreement signed and approved by the City Council. Habitat for Humanity will then proceed with activities under
Eligible Use B. They are currently in the process of identifying at least four foreclosed properties in the eligible census tracts
that will be likely candidates for rehabilitation/resale to buyers at or below 50% of the area median income. It is estimated that
this activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 2 - Center For Siouxland: Center for Siouxland will be conducting housing counseling of the families purchasing a home
under Activity 1. Once Habitat for Humanity has identified the homes that will be completed as part of Activity 1, an agreement
will be completed with Center For Siouxland to conduct the Housing Counseling with families that will be purchasing the homes.
The agreement will be in place before the end of the first 18 months of the grant.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime
Fallesen Development regarding creation of a permanent supportive housing project. It has been determined that Activity 3 will
fall under Eligible Use E. Prime-Fallesen has identified one project that could be undertaken as part of this program. The City of
Sioux City is also working with another developer regarding a potential neighborhood commercial use. It is estimated that this
activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intents to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. One property will
be demolished during the next quarter and will leave much needed green space within an existing City park. It is estimated that
this activity has completed 50% of what is required to have the funds committed in the first 18 months of the grant.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are underway. The blanket environmental review has been completed and 21 site specific environmental reviews are
underway. Six site specific environmental reviews have been completed, two properties are no longer available and the
remaining properties are in the comment phase of the environmental review process. Fourteen of the properties were identified
by the City and seven of the properties were identified by Habitat for Humanity of Council Bluffs. The City and Habitat have
closing dates set for October 31 for 2 properties and November 15 for 5 properties. Funds will be expended during the next
quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

There were several major accomplishments this quarter. The City entered into a purchase agreement for the 34 unit Southern
Meadows Apartments from the Iowa Finance Authority. The properties were acquired by IFA via a deed-in-lieu of foreclosure in
the fall of 2008. Currently the building is in a state of disrepair, with several code violations and recently had a major sewer
backup. The plans for the facility include a partial demolition of the building and major redevelopment on the approximately 3
acre site. In addition to this site, the City is examining the purchase of two vacant residential lots and one vacant commercial
property to enhance this site. The City should take ownership of the property sometime near the end of the year. In addition to
this, Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate. They have also
entered into purchase agreements on another 5 properties that will be constructed/rehabilitated using NSP funds. These
projects will allocate approximately $1.7 million of NSP funds.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 30/28# of housing units 0 30

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Thirty units have been identified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/12# of housing units 0 8

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate.  They have also
entered into purchase agreements on another 5 properties that will be reconstructed/rehabilitated using NSP funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown approved the contract for the NSP on August 24, 2009. In September staff began identifying potential
properties which would be eligible for NSP funding. Currently staff is preparing the required resolutions and policies to be
adopted by the City Council related to RARA and Excessive Force policies. Staff is also working on required environmental
review process. There have not been any funds used related to specific properties at this point in time.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources



July 1, 2009 thru September 30, 2009 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:

Award Date:
03/19/2009

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$212,708.00

$0.00

$212,708.00

$212,708.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$212,708.00

$3,037,188.00

$21,607,197.00

Overall

Program Income Received

N/A

$2,172,901.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$212,708.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference
call with sub recipients. The City of Marshalltown was added as the 24th and final recipient of The State of
Iowa&rsquos NSP funding in August.
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts
with its sub recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a
release of funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most
have now identified potential projects and property and are in the process of securing the properties. 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $0.00 $1,624,077.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $0.00 $9,832,061.00 $0.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $0.00 $2,594,626.00 $0.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $0.00 $4,815,270.00 $0.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $2,208.00 $1,149,753.00 $2,208.00

08-NSP-StateAdmin, NSP State Admin $0.00 $210,500.00 $864,287.00 $210,500.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $399,723.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$210,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$210,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$210,500.00

Expended CDBG DR Funds

Responsible Organization:

$210,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference call with sub
recipients. The City of Marshalltown was added as the 24th and final recipient of The State of Iowa&rsquos NSP funding in
August. 
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts with its sub
recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a release of
funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most have now identified
potential projects and property and are in the process of securing the properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,660.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Three prperties have been identified as blighted. One is going through foreclosure. Acquisition is in process for the other two. It
is expected that at least one property will be acquired in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Two properties have been inspected, appraisals ordered, feasibility completed to prepare for purchase offer. Expectations are
that two properties will be acquired pending City approval. Also, blighted property at 801 Story is still undergoing preliminary
demolition phases such as asbestos abatement, and preparation for demolition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Blighted property at 801 Story is still undergoing preliminary demolition phases such as asbestos abatement and preparation
for demolition.

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished. The City has also purchased a
foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids on the rehab work are
due October 27. The City of Burlington has made an offer on another foreclosed home located at 1613 Lincoln. The offer is
contingent on the inspection and the SHPO clearance. Burlington has made an offer on a fourth property. This property would
be purchased and demolished. The offer is contingent on SHPO clearance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of housing units 0 1

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

The City has purchased a foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids
on the rehab work are due October 27

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$286,500.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$286,500.00

N/A

$0.00

$0.00

$286,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$286,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$95,500.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$95,500.00

N/A

$0.00

$0.00

$95,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$95,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$39,750.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$39,750.00

N/A

$0.00

$0.00

$39,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$39,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished.

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$13,250.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$13,250.00

N/A

$0.00

$0.00

$13,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Burlington DemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant and technical services. The NSP
committee has met three times to discuss the project and plan for its execution. We have met with Elyse from IDED concerning
the process for implementing the project. We are now looking for properties meeting the program requirements to acquire in the
next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

Administrative contract has been signed with the southern Iowa Council of Governments. The City of Creston is currently
procuring for appraisal services and technical services. The City is also searching for foreclosed or abandoned properties to
fulfill the 26% requirement of the NSP contract. Other properties are being sought to fulfill the other activities detailed in the
City's application. No projects are currently under contract and construction is 0% completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$37,490.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$37,490.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation from SHPO. The City has had to renegotiate its contract with IDED. Amending the contract again may
be necessary with some of these new issues. The City has begun and should conclude its talks with other non-profit or
educational organizations that construct homes as the City finds alternatives for new construction as some homes have
become so damaged they are not rehab worthy. Region Six has submitted papers for SHPO review on behalf of the City. Now
Eldora waits for final confirmation from SHPO before starting any additional work or purchases. The City could look at
potentially having all necessary demolition bids awarded and begun next quarter and into early 1st quarter of 2010. Bidding for
construction and rehabilitation is expected in late 4th quarter of 2009 and early 1st quarter of 2010. After the initial properties
are in motion and bids approved the City will look at new properties as the storm has brought in more blight and will lead to
more abandoned homes.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,140.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$25,140.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of housing units 0 1

Activity Description:

Acquisition of six housing units.

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation for SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City of Fort Dodge received release of funds as of July 20, 2009. The City Council approved a contract for architectural
services with Allers Associates Architects on September 28, 2009. We have incurred some administrative costs during this time
period, as well as demolition costs, however, no funds have been drawn down as of this date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/9# of housing units 0 5

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

Four properties have been identified for demolition.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

One property has been inspected and communication with the bank is in process. Waiting for appraisal to confirm feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$221,429.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$221,429.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/5# of housing units 0 5

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Identified a home that went through a sheriff's sale and trying to
work with Bank of America mortgage to purchase the property. We hope to identify the program properties, amend attachment
A, and proceed with the program in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Inspections have been completed on two properties. One for demolition and one for rehabilitation. Currently waiting for
appraisals to confirm feasibility. Another property inspection for rehabilitation activity is set up.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The environmental Assessment has been prepared, notice published, and release of funds has been approved. A notice was
published and RFP's sent for appraisal services and an appraiser has been selected. Tim Weitzel has done an initial survey of
properties from a list provided by the City, and he has identified a number of properties on that list that are not eligible for the
National Register of Historic Places. In the near future, the City intends to initiate the appraisal process on several of those
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

City of Ottumwa Planning & Development staff have continued to work on the NSP. We have attended teleconference sessions
and been in contact with IDED to assure that we are in compliance with all aspects of NSP. Marketing of the program to
homebuyers and contractors is underway. The NSP Review Team has approved four applications. We are meeting regularly to
assess the progress of the program and to approve new applicants as necessary. The approved applicants are moving forward
with the contractor selection process and are considering possible design options given the various budget constraints. Lending
institutions have been consulted and we have discussed the logistics of making the program work smoothly for all stakeholders.
Contractors have been informed of program requirements including Civil Rights, and Green Streets Criteria. We have
requested comment from SHPO on the initial four properties. Due to weather considerations, construction on all four projects
may be delayed until spring. We have sent our Requests for Proposals for consultants qualified to perform Homeownership
Counseling and for Third-party energy raters. For the portion of our program targeted to 51% LMI, we have identified possible
locations and have begun working with the Ottumwa Housing Authority to select an appropriate location and proceed with
design options under the Green Streets criteria. For the Demolition portion of our project, we have identified several potential
sites that would benefit from demolition of derelict structures.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,750.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

The City of Oelwein is in the process of contracting with MSA Professional Services for administration of this program. Once the
contract is approved and signed MSA will begin the environmental process. Work has not been initiated on any units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

Consideration of contract amendment to include old school for blighted property to be demolished. Inspections set up for two
properties for rehabilitation consideration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Received information from a local bank about a foreclosed lot that
appears eligible for the program. Inspected a 22-unit abandoned apartment building as possible inclusion in the program, but
water damage is too extensive for rehab purposes. We expect to identify all properties, amend Attachment A, and proceed with
the project activites within the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. The City is looking at for-profit developers, as the list of non-profit developers in the
area has been exhausted. No units have been obligated as of September 30, 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$2,208.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,864.00

To Date

04/01/2009

$2,208.00

Expended CDBG DR Funds

Responsible Organization:

$2,208.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity during this second quarter included review of four NSP applications for acquisition and rehab of assistance of
multifamily units. Three of the applications were approved and one is conditionally approved pending outcome of the
environmental review. We just closed on two of the projects and will be submitting an invoice to IDED within the next couple of
days. The City amended its NSP contract and finalized marketing materials for activities A & B. The City is currently working on
the subrecipient agreement between the City and United Neighbors Inc. for homebuyer counseling services. The City is
conducting interviews for a Neighborhood Development Coordinator who will take over administration of the NSP. We expect to
have this person in place and trained by mid November at the latest. For the next quarter, the City will hire and train the
Neighborhood Development Coordinator; continue promoting the NSP to potential homebuyers; execute the subrecipient
agreement for homebuyer counseling; continue working with stakeholders to identify eligible properties for demolition and
redevelopment; and execute the MOU/MOA for land banking servies.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$250,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$250,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 15 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 10 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of six housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$367,464.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$367,464.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$402,413.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$402,413.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We are in the process of publishing the Notice of Intent/Request of Release of Funds (RROF). We have begun to identify
specific units for potential consideration in the program. Once the RROF is completed, we will start the environmental review
and contact owners. Advertising is being prepared to invite contractors to consider being involved in and included on bidding
lists once specific activities are ready.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

The City of Dubuque has identified the first two properties to be purchased with NSP funds.
Activity 2: The first property is located at 1699 Washington Street and will be purchased for $68,001. The City Council will
approve this purchase at the October 19, 2009 Council meeting.
Activity 6: 1767-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP
funds. Specifications and work write-ups were sent to Tim Weitzel for Section 106 Review before he submits the project to
SHPO for comment.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

The first property is located at 1699 Washington Street and will be purchased for $25,220. The City Council will approve the
purchase at the October 5, 2009 Council meeting
The second property is located at 1925 Washington Street and will be purchased for $68,001. The City Council will approve this
purchase at the October 19, 2009 Council meeting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

1766-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP funds.
Specifications and work write-ups were sent to Tim Weitzel for section 106 Review before he submits the project to SHPO for
review. Tim has some questions that were clarified and he is now submitting the project to SHPO for comment.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

On August 12, 2009 the City of Cedar Rapids accepted the Community Housing Initiatives, Inc. (CHI) proposal and signed
contracts for services forwith. On September 1, 2009, we received the Release of Funds from IDED. Planning meetings with
Cedar Rapids Housing Services department staff and CHI staff to layout timelines and strategies have taken place. We are
beginning the process of identifying housing units that meet our needs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: The City of Sioux City has completed a draft agreement with Subrecipient Habitat for
Humanity. The draft agreement has been forwarded to IDED and as soon as approval is received on that, staff will proceed with
getting the agreement signed and approved by the City Council. Habitat for Humanity will then proceed with activities under
Eligible Use B. They are currently in the process of identifying at least four foreclosed properties in the eligible census tracts
that will be likely candidates for rehabilitation/resale to buyers at or below 50% of the area median income. It is estimated that
this activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 2 - Center For Siouxland: Center for Siouxland will be conducting housing counseling of the families purchasing a home
under Activity 1. Once Habitat for Humanity has identified the homes that will be completed as part of Activity 1, an agreement
will be completed with Center For Siouxland to conduct the Housing Counseling with families that will be purchasing the homes.
The agreement will be in place before the end of the first 18 months of the grant.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime
Fallesen Development regarding creation of a permanent supportive housing project. It has been determined that Activity 3 will
fall under Eligible Use E. Prime-Fallesen has identified one project that could be undertaken as part of this program. The City of
Sioux City is also working with another developer regarding a potential neighborhood commercial use. It is estimated that this
activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intents to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. One property will
be demolished during the next quarter and will leave much needed green space within an existing City park. It is estimated that
this activity has completed 50% of what is required to have the funds committed in the first 18 months of the grant.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are underway. The blanket environmental review has been completed and 21 site specific environmental reviews are
underway. Six site specific environmental reviews have been completed, two properties are no longer available and the
remaining properties are in the comment phase of the environmental review process. Fourteen of the properties were identified
by the City and seven of the properties were identified by Habitat for Humanity of Council Bluffs. The City and Habitat have
closing dates set for October 31 for 2 properties and November 15 for 5 properties. Funds will be expended during the next
quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

There were several major accomplishments this quarter. The City entered into a purchase agreement for the 34 unit Southern
Meadows Apartments from the Iowa Finance Authority. The properties were acquired by IFA via a deed-in-lieu of foreclosure in
the fall of 2008. Currently the building is in a state of disrepair, with several code violations and recently had a major sewer
backup. The plans for the facility include a partial demolition of the building and major redevelopment on the approximately 3
acre site. In addition to this site, the City is examining the purchase of two vacant residential lots and one vacant commercial
property to enhance this site. The City should take ownership of the property sometime near the end of the year. In addition to
this, Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate. They have also
entered into purchase agreements on another 5 properties that will be constructed/rehabilitated using NSP funds. These
projects will allocate approximately $1.7 million of NSP funds.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 30/28# of housing units 0 30

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Thirty units have been identified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/12# of housing units 0 8

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate.  They have also
entered into purchase agreements on another 5 properties that will be reconstructed/rehabilitated using NSP funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown approved the contract for the NSP on August 24, 2009. In September staff began identifying potential
properties which would be eligible for NSP funding. Currently staff is preparing the required resolutions and policies to be
adopted by the City Council related to RARA and Excessive Force policies. Staff is also working on required environmental
review process. There have not been any funds used related to specific properties at this point in time.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources



October 1, 2009 thru December 31, 2009 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$570,041.00

$0.00

$679,837.00

$357,333.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$892,545.00

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$19,619,597.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$258,972.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



The State of Iowa has implemented the follow measures for monitoring and program success:
1.      Monthly unit detail reports are now due in addition to the Quarterly Report.  Each month the sub recipients
report their obligations, in dollars, per address and activity code.  This will be used as a monitoring and technical
assistance tool. 
2.      Establish benchmark goals for obligation for the sub recipients.  50% of award is to be obligated by March 30,
2010.  In addition, there is a 75% obligation goal by June 1, 2010.  Any sub recipient not obligating funds in line with
the benchmarks is subject to reallocation of their award to a recipient that shows the capacity to obligate. 
3.      Monthly teleconference calls to share implementation strategies and technical assistance.  All sub recipients
are invited and provided with an agenda and related materials. 
4.      By April 1, 2010, it is the State of Iowa&rsquos goal to complete a second round of onsite visits to the sub
recipients.  The visits were prioritized by percentage of funds needed to obligate.  This has provided the sub
recipients one-on-one opportunities to request assistance and have been productive work sessions. 
 
The State of Iowa has also experience success, including the City of Des Moines.  By the end of January they have
obligated 54% of their 3.9M award.  One of their major projects is the Southern Meadow complex.  It is multifamily
unit that will see the demolition of blighted wings and the rehabilitation of historically significant core building.  It is
anticipated that it will be converted into 30 affordable living units.  In addition, the lot will accommodate new
development of new affordable residential townhome units.  

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech ($152,674.00) $0.00 $1,471,403.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $450,750.00 $154,246.00 $10,282,811.00 $154,246.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $110,900.00 $106,514.00 $2,705,526.00 $106,514.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $1,924.00 $5,000.00 $4,817,194.00 $5,000.00

08-NSP-LocalAdm, NSP-LocalAdm ($11,177.00) $15,573.00 $1,138,576.00 $17,781.00

08-NSP-StateAdmin, NSP State Admin $0.00 $76,000.00 $864,287.00 $286,500.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project ($399,723.00) $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$210,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$76,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$286,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,793.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Three properties are in process of acquisition. Once properties are acquired, demolition will be completed. SHPO is being
submitted. The spec home will be built on the 202 Tracy lot.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Aquisition of two housing units.

Location Description:

City of Audubon, Iowa

202 Washington in process of acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

202 Tracy and 204 Tracy are in process of acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of two housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,249.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$4,773.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

The blighted property at 801 Story has undergone asbestos abatement and demolition bidding to start in January. Several
properties have been inspected. One offer made, but not accepted. Will be looking at several more houses in January.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$204,305.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$204,305.00

N/A

$0.00

$0.00

$204,305.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$204,305.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$105,695.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$105,695.00

N/A

$0.00

$0.00

$105,695.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$105,695.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$29,771.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

The blighted property at 801 Story has undergone asbestos abatement and demolition bidding to start in January.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos contractor will
be done with the asbestos removal by January 31, 2010. After the asbestos removal, the structure will be demolished. The City
has also purchased a foreclosed home located at 1315 Washington. This city plans to demolish this home and is waititng on
SHPO clearance. Burlington has bought 1613 Lincoln. This home is going to be rehabilitated and the bids are being prepared.
The city of Burlington has also purchased 408 South Gunnison. The SHPO report and bids are being prepared for this property.
Burlington is waiting on SHPO clearance before purchasing 251 South Central. The city is also waiting to close on two more
properties located at 1400 South 13th Street and 805 South 8th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$67,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$67,950.00

N/A

$0.00

$0.00

$40,000.00

$59,220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$26,538.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$26,538.00

Expended CDBG DR Funds

Responsible Organization:

$59,220.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/7# of housing units 0 6

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos contractor will
be done with the asbestos removal by January 31, 2010. After the asbestos removal, the structure will be demolished. The City
has also purchased a foreclosed home located at 1315 Washington. This city plans to demolish this home and is waititng on
SHPO clearance. Burlington has bought 1613 Lincoln. This home is going to be rehabilitated and the bids are being prepared.
The city of Burlington has also purchased 408 South Gunnison. The SHPO report and bids are being prepared for this property.
Burlington is waiting on SHPO clearance before purchasing 251 South Central. The city is also waiting to close on two more
properties located at 1400 South 13th Street and 805 South 8th Street.

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$70,000.00

N/A

$0.00

$0.00

$95,500.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$67,284.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$39,750.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$3,272.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 0

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

Corning made progress on several fronts in the 4th quarter of 2009, even though no homes are under contract and no fund are
obligated. We continued work on research of foreclosed and abandoned properties. We found a property in December for
possible acquisition in 1st quarter 2010. This property will be acquired and rehabilitated to Section 8/IMR Standards. Tech
services and appraisal services were procured and accepted in the quarter. We continued negotiations, plans, and research on
the construction of a new "green" home. The agreement is to be signed by ISU and IFA as well as the City and will result in the
University designing the home and then local contractors will build the home under the leadership of trained local staff. Three
homes have been selected and photographed for purchase and demolition. Negotiations are starting on the purchase of these
homes. Environmentals are starting also for all the properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,250.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$51,250.00

N/A

$0.00

$0.00

$51,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$51,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$45,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$28,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$28,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston approved the contracts for appraisal services with Pothoff Appraisals on December 1 and for Technical
Services with SICOG on December 15. Additionally, on December 15 the City Council resolved to move forward with the
demolition of three City-owned properties (605 W. Adams, 503 W Irving Street, & 622 N Birch Street) to fulfill the requirements
of Activity #675. On this same date the City Council resolved to have a property being sold at Sheriff's sale on January 19th
appraised (801 W Jefferson). Once appraised the City will seek to acquire the property using NSP funds under Activity #602. If
acquired, it is anticipated that this property will be rehabilitated according to the requirements of Activity #697. Furthermore, the
City of Creston resolved to move forward with the construction of a new home (Activity #651) on two city-owned properties
located in the target area (308 and 310 N Division Street). The collection of materials for the environmental review has begun
on all the City-owned properties, and it is anticipated that Request of SHPO comment forms and other environmental review
documentation will be submitted early in the next quarter.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$56,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$12,590.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$12,590.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,590.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

Acquisition of 13-14 properties with rehabilitation of 1 single family home and 2 newly constructed single family homes.
Demolition of the other acquired properties. One property has been purchased and rehab specifications drawn up with bidding
being completed for the rehabilitation. Work to proceed weather permitting. An architectural survey of the community and
property sites has been completed recently and SHPO consultation will begin on each site for purchase, demolition or new
construction. An engineering agreement for demolition support will be drawn up.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$47,350.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$47,350.00

N/A

$0.00

$0.00

$47,350.00

$26,169.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$26,169.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,350.00

To Date

04/01/2009

$26,169.00

Expended CDBG DR Funds

Responsible Organization:

$26,169.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 2

Activity Description:

Acquisition of threehousing units.

Location Description:

City of Eldora, Iowa

One property has been purchased and rehab specifications draw up with bidding being completed for the rehabilitation. 1701
15th Street and 917 12th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$1,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 14 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$195,900.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$195,900.00

N/A

$0.00

$0.00

$195,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$195,900.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of nine housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$17,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$17,000.00

N/A

$0.00

$0.00

$17,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$17,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$204,790.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$204,790.00

N/A

$0.00

$0.00

$204,790.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$204,790.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 5 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$9,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$5,705.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$5,705.00

Expended CDBG DR Funds

Responsible Organization:

$9,136.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City has acquired properties at 821 4th Avenue North, 424 North 9th Street, 420 North 9th Street, and 316/318 North 10th
Street. Students from Iowa Central Community College have begun construction of a new home adjacent to 821 4th Avenue
North (324 N 9th Street), the garage of which will set where the existing house will be demolished. Asbestos testing and
sampling has been completed on all the properties and removal will be done soon. Demolition of the property will then be bid
out. The properties at 119 South 12th Street, 1224 2nd Avenue South, 1242 2nd Avenue South and 1308 2nd Avenue South
have been demolished. Title work is in process for the acquisition of 336 N 10th Street. We anticipate taking title to this property
within the next 30 days. A contract has been approved with Allers Associates Architects to design the new house at 324 N 9th
Street (formerly 821 4th Avenue North), the 6 new townhomes, and the rehab of 424 N 9th Street.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$26,189.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$75,000.00

To Date

04/01/2009

$26,189.00

Expended CDBG DR Funds

Responsible Organization:

$75,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/9# of housing units 0 3

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

The City has acquired properties at 821 4th Avenue North, 424 North 9th Street and 420 North 9th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$80,000.00

$38,506.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$350.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$80,000.00

To Date

04/01/2009

$350.00

Expended CDBG DR Funds

Responsible Organization:

$38,506.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/7# of housing units 0 2

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Fort Dodge, Iowa

The City has acquired 316/318 North 10th Street. Title work is in process for the acquisition of 336 N 10th Street. We anticipate
taking title to this property within the next 30 days.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$18,811.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$300,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$18,811.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

A contract has been approved with Allers Associates Architects to design the new house at 324 N 9th Street (formerly 821 4th
Avenue North).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$250,000.00

$17,221.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$250,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$17,221.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$113,000.00

$106,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$106,514.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$113,000.00

To Date

04/01/2009

$106,514.00

Expended CDBG DR Funds

Responsible Organization:

$106,514.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/4# of housing units 0 4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

The properties at 119 South 12th Street, 1224 2nd Avenue South, 1242 2nd Avenue South and 1308 2nd Avenue South have
been demolished.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 12 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehab of 1 housing unit.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$6,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$6,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$6,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$6,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29,819.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

City is in process of acquiring several abandoned dilapidated properties. Offer has been made on bank owned property after
appraisal completed. Bank declined offer. Offer is currently being made on another bank owned property. Appraisal has been
ordered.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$221,429.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$221,429.00

N/A

$0.00

$0.00

$221,429.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$221,429.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$88,571.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$88,571.00

N/A

$0.00

$0.00

$88,571.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,571.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$45,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Guthrie Center, Iowa

City is in process of acquiring several abandoned dilapidated properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,228.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Completed environmental review process and submitted Request for Release of Funds and Certification to IDED. Waiting for
response on release of funds date. Negotiated contract between city and Southwest Iowa Planning Council to administer the
project, including oversite of construction. We were unable to purchase the home discussed in the last quarterly report. We
identified another abandoned property and the SWIPCO building inspector inspected the property. Appraised the property and
made an offer to purchase. Offer is not accepted yet.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$139,200.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$139,200.00

N/A

$0.00

$0.00

$139,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$139,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$31,400.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$31,400.00

N/A

$0.00

$0.00

$31,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$31,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$7,850.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$7,850.00

N/A

$0.00

$0.00

$7,850.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,850.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,019.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,738.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Two properties have been acquired for demolition. One property has been approved for acquisition/rehabilitation. Several more
properties are being considered for both demo and rehab activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$282,857.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$282,857.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$26,730.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Acquisition of five housing units.

Location Description:

City of Jefferson, Iowa

Two properties (505 N. Vine and 709 W. Lincolnway) have been acquired for demolition.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$47,143.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,143.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$45,375.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Jefferson, Iowa

One property at 405 N. Pinet has been approved for acquisition/rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,205.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Demolition of two housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,999.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$34,999.00

N/A

$0.00

$0.00

$34,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 1 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,764.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The Environmental Assessment has been prepared, notice published, and release of funds has been approved. A notice was
published and RFP's sent for appraisal services and an appraiser has been selected. Tim Weitzel has done an initial survey of
properties from a list provided by the City, and he has identified a number of properties on that list that are not eligible for the
National Register of Historic Places. The City has submitted information on 11 properties to Tim Weitzel for review by SHPO.
The City has also retained Alexa McDowell to conduct a reconnaissance survey. The survey will be completed on or before the
end of February.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$507,739.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$507,739.00

N/A

$0.00

$0.00

$507,739.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$507,739.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,400.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$5,400.00

N/A

$0.00

$0.00

$5,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$255,000.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,000.00

N/A

$0.00

$0.00

$255,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$55,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$55,000.00

N/A

$0.00

$0.00

$55,000.00

$13,931.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$7,495.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$55,000.00

To Date

04/01/2009

$7,495.00

Expended CDBG DR Funds

Responsible Organization:

$13,931.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The City of Ottumwa is moving forward with its NSP plan. We have 6 qualified applicants for New Home construction. Four
have selected locations. One of those applicants will move forward with construction of a new home at 832 S Ransom this
winter, and the funds are obligated for that unit as of the contract date and closing of the construction loan on 01/12/2010. We
have five other home building plans in various stages of the NSP process and have identified the first site for a demolition. The
Ottumwa Housing Authority is reviewing the list of eligible (abandoned or foreclosed) sites for the duplex to be built for and
managed by the OHA, which will provide housing for residents under 50% AMI. We have completed the SHPO review process
on three of our NSP properties and expect to complete that process on the remaining two identified activity sites by the end of
February. We have contracted with CENERGY, a company based in Waukee, Iowa, to provide third-party Energy Rater
services for new dwellings constructed under the rules of the NSP program. Horizons, of Cedar Rapids, is preparing to offer a
class for our new homeowners to fulfill the requirements for 8 contact hours of homeownership counseling. We believe we are
on track to have 50% of our total funds obligated to specific locations by March 1st, 2010.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$600,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$600,000.00

N/A

$0.00

$0.00

$600,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$5,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$600,000.00

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/12# of housing units 0 4

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Ottumwa, Iowa

Four selected locations for New Home Constrution (114 Highland, 118 E Felix, 832 S Ransom, 226 Fairview, 318 S Davis). 832
S Ransom will move forward with construction this winter, and the funds are obligated for that unit as of the contract date and
closing of the construction loan on 1/12/2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Provide counseling to 12 households.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$80,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$80,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 1

Activity Description:

Demolition of five housing units.

Location Description:

City of Ottumwa, Iowa

We have identified the first site for a demolition at 318 S Davis.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$41,750.00

$6,880.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$41,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$6,880.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

30 properties have been evaluated. Redevelopment plans are being made for each of the properties. The City attorney is
investigating acquisition possibilities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$418,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$418,000.00

N/A

$0.00

$0.00

$506,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$506,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of sixteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$88,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$88,000.00

N/A

$0.00

$0.00

$137,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$137,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 10 households

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$67,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$67,500.00

N/A

$0.00

$0.00

$75,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$75,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of nine housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$13,012.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,012.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$166,250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$166,250.00

N/A

$0.00

$0.00

$225,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 6 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Oelwein-FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$6,013.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,109.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$6,013.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

City is moving forward as original application and has dropped the school property. Asbestos inspection has been completed on
one property. SHPO in process. City has also approved to purchase a bank owned home. Closing occured 12/23/09. Bidding
for rehabilitation will follow shortly after SHPO clearance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$311,250.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$311,250.00

N/A

$0.00

$0.00

$311,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$311,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of six housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$103,750.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$103,750.00

N/A

$0.00

$0.00

$103,750.00

$35,960.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$103,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$35,960.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Perry, Iowa

City has approved to purchase a bank owned home (1905 2nd Street). Closing occured 12/23/09.

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$3,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$1,535.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Demolition of two housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$41,559.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Completed environmental review process and submitted Request for Release of Funds and Certification to IDED. Waiting for
response on release of funds date. Negotiated contract between city and Southwest Iowa Planning Council to administer the
project, including oversite of construction. SWIPCO building inspector inspected all homes identified for program inclusion.
Appraised abandoned lot. Purchase agreement accepted on abandoned lot and work in process to close on the purchase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$91,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$91,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$65,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$65,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$468,144.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$468,144.00

N/A

$0.00

$0.00

$129,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$129,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$387,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$387,600.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$16,048.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,048.00

N/A

$0.00

$0.00

$4,338.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,338.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$15,868.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,868.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. The City is looking at for-profit developers, as the list of non-profit developers in the
area has been exhausted. An appraiser is being selected as well. No units have been obligated as of December 31, 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$174,029.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$174,029.00

N/A

$0.00

$0.00

$174,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$174,029.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$74,584.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$74,584.00

N/A

$0.00

$0.00

$149,168.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$149,168.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$2,373.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Four NSP applications for acquisition and rehab of multifamily units have been approved. Two of the multi-family projects have
developer agreements and the remaining two will be signing in the next week. In the fourth quarter the estimates and required
contractor information will be reviewed. Two single family applicants are approved for rehab assistance and expected to close
in the next month. Additional applicants are in process. The Neighborhood Development Coordinator has been hired and is
taking over administration of the NSP. Marketing for the program has been ramping up and will continue through the fourth
quarter with an emphasis on single family projects. We continue to coordinate partnerships with non-profit organizations.
Habitat for Humanity is pursuing the potential for landbanking and a contract has been drafted for homebuyer counseling
services with United Neighbors Inc.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$373,464.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$75,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$123,464.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$75,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 14/8# of housing units 0 14

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Two multi-family projects have developer agreements (917 W 3rd Street and 909 W 3rd Street) and the remaining two will be
signing in the next week. In the fourth quarter the estimates and required contractor information will be reviewed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($123,464.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/10# of housing units 0 4

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Two single family applicants are approved for rehab assistance and expected to close in the next month. Additional applicants
are in process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$402,413.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of housing units 0 3

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Two single family applicants are approved for rehab assistance and expected to close in the next month. Additional applicants
are in process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$51,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Four units have been identified and offers made, with two being accepted. Closings are expected upon completion of the
environmental reviews and execution of contracts. Two other offers are in progress, bringing the total number of units being
considered to six. We are on pace to meet the 50% grant commitment by March 30. Our funds to date are committed, but not
obligated.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Acquisition of three housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed, but not obligated for 525 E. 3rd Street and 1137 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$189,570.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$189,570.00

N/A

$0.00

$0.00

$189,570.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$189,570.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Redevelopment/New Construction for 4 housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 525 E 3rd Street and 1333 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 525 E 3rd Street and 1333 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$360,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$360,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$360,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 325 Lane Street and 1137 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,004.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

Purchased two properties; 1699 Washington and 1925 Washinton. 1699 Washington does not need any additional work. 1925
Washington will need bathroom remodeling, new flooring and painting throughout the entire home and correction of other code
violations. We are currently writing the specifications and will be sending them off to SHPO for approval. 2515 White roofing
contract has been awarded and SHPO is reviewing the proposed specifications, once we receive the approval from SHPO we
will bid the remodeling work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/1# of housing units 0 2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

Purchased two properties; 1699 Washington and 1925 Washington. 1699 Washington does not need any additional work. 1925
Washington will need bathroom remodeling, new flooring and painting throughout the entire home and correction of other code
violations. We are currently writing the specifications and will be sending them off to SHPO for approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$310,524.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$310,524.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of housing units 0 1

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

Roofing contract has been awarded and SHPO is reviewing the proposed specifications for 2515 White, once we receive the
approval from SHPO we will bid the remodeling work.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 5 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$56,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 3 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,600.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

Have had several meetings with the Cedar Rapids Housing Services department staff and CHI staff to layout timelines, discuss
budget and strategies. Identifying homes that meet NSP and city location criteria. Created general project budgets and
proformas. Setting up staff to create the rehabilitation work plan for identified homes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$840,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$840,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$281,737.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$281,737.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: On December 21, 2009, the City of Sioux City entered into a written agreement with Siouxland
Habitat for Humanity in the amount of $452,000, thus 100% of the funds for this activity are obligated. Siouxland Habitat for
Humanity is now prepared to proceed with activities under Eligible Use B. They are currently in the process of identifying at
least four foreclosed properties in the eligible census tracts that will be likely candidates for rehabilitation/resale to buyers at or
below 50% of the area median income.
Activity 2 - Center For Siouxland: Center For Siouxland will be conducting housing counseling of the families purchasing a
home under Activity 1. Once Habitat for Humanity has identified the homes that will be completed as part of Activity 1, an
agreement will be completed with Center For Siouxland to conduct the Housing Counseling with families that will be purchasing
the homes. It is anticipated that the agreement will be in place before March 31, 2010, making the funds 100% obligated at that
time.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime
Fallesen Development regarding creation of a permanent supportive housing project. It has been determined that Activity 3 will
fall under Eligible Use E. Prime-Fallesen has identified one project that could be undertaken as part of this program. The City of
Sioux City is also working with another developer regarding a potential neighborhood commercial use - likely a neighborhood
grocery store. It is estimated that this activity has completed 20% of what is required to have the funds committed in the first 18
months of the grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intends to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. A contract is in
place for demolition of 1201 Council Oak Drive, which will remain as green space in an existing City park throughout the
affordability period. Demolition will begin as soon as the weather clears. 19% of the total funds set aside for demolition are now
obligated.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$255,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$255,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$1,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$125,026.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$125,026.00

N/A

$0.00

$0.00

$125,026.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,026.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/10# of housing units 0 1

Activity Description:

Demolition of ten housing units.

Location Description:

City of Sioux City, Iowa

A contract is in place for demolition of 1201 Council Oak Drive, which will remain as green space in an existing City park
throughout the affordability period. Demolition will begin as soon as the weather clears.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$452,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$452,000.00

N/A

$0.00

$0.00

$452,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$452,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,092.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are well underway and include the following:
1)The City assisted Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of five abandoned or foreclosed single
family homes. Three of the homes will undergo housing rehabilitation and then be sold to households at or below 50% AMI. The
addresses of these three homes are 3121 4th Ave, 308 Elder, and 2553 Ave C. After further inspection, the remaining two
homes were found to be extremely blighted and not feasible for housing rehabilitation. These two homes will be demolished.
Then a new home will be constructed on each lot and sold to households at or below 50% AMI. The addresses of these two
homes are 1607 S 13th St and 1702 S 12th St. Also, the City and Habitat identified three more abandoned or foreclosed
properties. The addresses of these three homes are 3105 Ave D, 2312 Ave D, and 1617 S 10th St. Appraisals, negotiations,
and environmental reviews are underway on these properties.
2) The City met with Crossroads of Western Iowa to discuss the acquisition and rehabilitation of two abandoned or foreclosed
residential properties for persons with developmental disabilities. The addresses of these residential properties are 2203 S 11th
St and 2814 Ave K. Appraisals, negotiations, and environmental reviews are underway on these properties.
3) The City acquired the vacant and blighted JB Towing properties. The properties consist of five parcels and are located at S
13th St and 4th Ave. The properties will be demolished, cleaned up and graded for public open space and/or a community
garden. The properties are adjacent to the City's trail system.
4) The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is a large old motel located at 2325 Ave N. The City has obtained ownership of the
property through a petition filed in the Iowa District Court for Pottawattamie County pursuant to Iowa Code 657A allowing for
Cities to take title to abandoned and unsafe properties. Demolition bids are due February 28, 2010. The other property is an old
day care and warehouse located at 1028 Creek Top. A purchase agreement has been executed and closing is scheduled for
March 31, 2010 and demolition is scheduled for June 30, 2010.
As of January 31, 2010 approximately 40% of the NSP funds have been expended or obligated. Project is 20% complete.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$185,500.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$185,500.00

N/A

$0.00

$0.00

$185,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$185,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$79,500.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$79,500.00

N/A

$0.00

$0.00

$79,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$79,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$395,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$395,000.00

N/A

$0.00

$0.00

$395,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$395,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Demolition of five housing units.

Location Description:

City of Council Bluffs, Iowa

The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is a large old motel located at 2325 Ave N. The City has obtained ownership of the
property through a petition filed in the Iowa Distrct Court for Pottawattamie County pursuant to Iowa Code 657A allowing for
Cities to take title to abandoned and unsafe properties. Demolition bids are due January 19, 2010. The other property is an old
day care and warehouse located at 1028 Creek Top. An appraisal, negotiations, and an environmental review is underway on
this property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$216,863.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$216,863.00

N/A

$0.00

$0.00

$216,863.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$216,863.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$92,919.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$92,919.00

N/A

$0.00

$0.00

$92,919.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,919.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,800.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$100,800.00

N/A

$0.00

$0.00

$100,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CouncilBluffsFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$43,200.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$43,200.00

N/A

$0.00

$0.00

$43,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$236,128.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$236,128.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

This quarter the City has been continuing work to implement the NSP. To date, the City has allocated $2.2 million of NSP
funds, which is 57% of our total allocation. These funds have been allocated in five basic areas: redevelopment of the Southern
Meadows Apartments, restricted income program with Habitat for Humanity, our middle income single family home program,
neighborhood commercial redevelopment, and program administration. The last tenants of the Southern Meadows Apartments
moved out in mid-December, and the City is looking to close on the property in late January or early February. We are still
waiting for final approval from IDED to move forward with this acquisition. Habitat for Humanity has either closed or entered into
purchase agreements for 11 properties to assist families at less than 50% AMI. We plan to launch our revised middle income
single family home program in late January. We believe this $1.2 million will be allocated by the middle of March 2010. The
Neighborhood Development Corporation will be closing on several vacant properties they will acquire to enhance a commercial
development in mid-January.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$758,342.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$758,342.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 32/28# of housing units 0 2

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

2800 SE 8th St and 604 E. Arthur Ave.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$650,008.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$650,008.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 13/12# of housing units 0 5

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 1540 17th Street, 3318 5th Ave, 1712 Franklin Ave, and 1807 Jefferson.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$168,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$168,000.00

N/A

$0.00

$0.00

$168,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$168,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 8 housing units.

Location Description:

City of Des Moines, Iowa

Properties at 2800 SE 8th St. and 604 E. Arthur Ave.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$252,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$252,000.00

N/A

$0.00

$0.00

$252,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$252,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/12# of housing units 0 12

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 2817 1st St, 1540 17th Street, 1705 Carpenter, 3318 5th Ave, 1712 Franklin Ave, 2800 SE 8th
St., 1807 Jefferson, 1219 15th St, 1310 Clark, 1516 22nd St., and 1160 17th St.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$9,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$9,800.00

N/A

$0.00

$0.00

$9,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 49 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$4,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$4,200.00

N/A

$0.00

$0.00

$4,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 21 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$88,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$88,800.00

N/A

$0.00

$0.00

$88,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$133,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$133,200.00

N/A

$0.00

$0.00

$133,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-666

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$133,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 12 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LH25Activity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$455,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$455,000.00

N/A

$0.00

$0.00

$910,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$910,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/28# of housing units 0 1

Activity Description:

Demolition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Property at 2800 SE 8th St.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$195,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$195,000.00

N/A

$0.00

$0.00

$390,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$390,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/12# of housing units 0 6

Activity Description:

Demolition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 2817 1st St, 1540 17th Street, 3318 5th Ave, 1712 Franklin Ave, and 1807 Jefferson.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,025,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,025,000.00

N/A

$0.00

$0.00

$1,025,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,025,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 41 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$225,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 10 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,723.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown adopted the required resolutions and policies by the City Council related to RARA and Excessive
Force policies. Staff is also working on required environmental review process. Potential properties are being further
researched as possible projects. There have not been any funds used related to specific properties at this point in time.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$175,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$175,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$110,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - Demo-LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Downpayment assistance for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech





October 1, 2009 thru December 31, 2009 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$570,041.00

$0.00

$679,837.00

$357,333.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$892,545.00

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$19,619,597.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$258,972.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



The State of Iowa has implemented the follow measures for monitoring and program success:
1.      Monthly unit detail reports are now due in addition to the Quarterly Report.  Each month the sub recipients
report their obligations, in dollars, per address and activity code.  This will be used as a monitoring and technical
assistance tool. 
2.      Establish benchmark goals for obligation for the sub recipients.  50% of award is to be obligated by March 30,
2010.  In addition, there is a 75% obligation goal by June 1, 2010.  Any sub recipient not obligating funds in line with
the benchmarks is subject to reallocation of their award to a recipient that shows the capacity to obligate. 
3.      Monthly teleconference calls to share implementation strategies and technical assistance.  All sub recipients
are invited and provided with an agenda and related materials. 
4.      By April 1, 2010, it is the State of Iowa&rsquos goal to complete a second round of onsite visits to the sub
recipients.  The visits were prioritized by percentage of funds needed to obligate.  This has provided the sub
recipients one-on-one opportunities to request assistance and have been productive work sessions. 
 
The State of Iowa has also experience success, including the City of Des Moines.  By the end of January they have
obligated 54% of their 3.9M award.  One of their major projects is the Southern Meadow complex.  It is multifamily
unit that will see the demolition of blighted wings and the rehabilitation of historically significant core building.  It is
anticipated that it will be converted into 30 affordable living units.  In addition, the lot will accommodate new
development of new affordable residential townhome units.  

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech ($152,674.00) $0.00 $1,471,403.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $450,750.00 $154,246.00 $10,282,811.00 $154,246.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $110,900.00 $106,514.00 $2,705,526.00 $106,514.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $1,924.00 $5,000.00 $4,817,194.00 $5,000.00

08-NSP-LocalAdm, NSP-LocalAdm ($11,177.00) $15,573.00 $1,138,576.00 $17,781.00

08-NSP-StateAdmin, NSP State Admin $0.00 $76,000.00 $864,287.00 $286,500.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project ($399,723.00) $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$210,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$76,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$286,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,793.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Three properties are in process of acquisition. Once properties are acquired, demolition will be completed. SHPO is being
submitted. The spec home will be built on the 202 Tracy lot.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Aquisition of two housing units.

Location Description:

City of Audubon, Iowa

202 Washington in process of acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

202 Tracy and 204 Tracy are in process of acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of two housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,249.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$4,773.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

The blighted property at 801 Story has undergone asbestos abatement and demolition bidding to start in January. Several
properties have been inspected. One offer made, but not accepted. Will be looking at several more houses in January.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$204,305.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$204,305.00

N/A

$0.00

$0.00

$204,305.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$204,305.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$105,695.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$105,695.00

N/A

$0.00

$0.00

$105,695.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$105,695.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$29,771.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

The blighted property at 801 Story has undergone asbestos abatement and demolition bidding to start in January.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos contractor will
be done with the asbestos removal by January 31, 2010. After the asbestos removal, the structure will be demolished. The City
has also purchased a foreclosed home located at 1315 Washington. This city plans to demolish this home and is waititng on
SHPO clearance. Burlington has bought 1613 Lincoln. This home is going to be rehabilitated and the bids are being prepared.
The city of Burlington has also purchased 408 South Gunnison. The SHPO report and bids are being prepared for this property.
Burlington is waiting on SHPO clearance before purchasing 251 South Central. The city is also waiting to close on two more
properties located at 1400 South 13th Street and 805 South 8th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$67,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$67,950.00

N/A

$0.00

$0.00

$40,000.00

$59,220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$26,538.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$26,538.00

Expended CDBG DR Funds

Responsible Organization:

$59,220.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/7# of housing units 0 6

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos contractor will
be done with the asbestos removal by January 31, 2010. After the asbestos removal, the structure will be demolished. The City
has also purchased a foreclosed home located at 1315 Washington. This city plans to demolish this home and is waititng on
SHPO clearance. Burlington has bought 1613 Lincoln. This home is going to be rehabilitated and the bids are being prepared.
The city of Burlington has also purchased 408 South Gunnison. The SHPO report and bids are being prepared for this property.
Burlington is waiting on SHPO clearance before purchasing 251 South Central. The city is also waiting to close on two more
properties located at 1400 South 13th Street and 805 South 8th Street.

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$70,000.00

N/A

$0.00

$0.00

$95,500.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$67,284.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$39,750.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$3,272.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 0

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

Corning made progress on several fronts in the 4th quarter of 2009, even though no homes are under contract and no fund are
obligated. We continued work on research of foreclosed and abandoned properties. We found a property in December for
possible acquisition in 1st quarter 2010. This property will be acquired and rehabilitated to Section 8/IMR Standards. Tech
services and appraisal services were procured and accepted in the quarter. We continued negotiations, plans, and research on
the construction of a new "green" home. The agreement is to be signed by ISU and IFA as well as the City and will result in the
University designing the home and then local contractors will build the home under the leadership of trained local staff. Three
homes have been selected and photographed for purchase and demolition. Negotiations are starting on the purchase of these
homes. Environmentals are starting also for all the properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,250.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$51,250.00

N/A

$0.00

$0.00

$51,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$51,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$45,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$28,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$28,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston approved the contracts for appraisal services with Pothoff Appraisals on December 1 and for Technical
Services with SICOG on December 15. Additionally, on December 15 the City Council resolved to move forward with the
demolition of three City-owned properties (605 W. Adams, 503 W Irving Street, & 622 N Birch Street) to fulfill the requirements
of Activity #675. On this same date the City Council resolved to have a property being sold at Sheriff's sale on January 19th
appraised (801 W Jefferson). Once appraised the City will seek to acquire the property using NSP funds under Activity #602. If
acquired, it is anticipated that this property will be rehabilitated according to the requirements of Activity #697. Furthermore, the
City of Creston resolved to move forward with the construction of a new home (Activity #651) on two city-owned properties
located in the target area (308 and 310 N Division Street). The collection of materials for the environmental review has begun
on all the City-owned properties, and it is anticipated that Request of SHPO comment forms and other environmental review
documentation will be submitted early in the next quarter.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$56,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$12,590.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$12,590.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,590.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

Acquisition of 13-14 properties with rehabilitation of 1 single family home and 2 newly constructed single family homes.
Demolition of the other acquired properties. One property has been purchased and rehab specifications drawn up with bidding
being completed for the rehabilitation. Work to proceed weather permitting. An architectural survey of the community and
property sites has been completed recently and SHPO consultation will begin on each site for purchase, demolition or new
construction. An engineering agreement for demolition support will be drawn up.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$47,350.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$47,350.00

N/A

$0.00

$0.00

$47,350.00

$26,169.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$26,169.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,350.00

To Date

04/01/2009

$26,169.00

Expended CDBG DR Funds

Responsible Organization:

$26,169.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 2

Activity Description:

Acquisition of threehousing units.

Location Description:

City of Eldora, Iowa

One property has been purchased and rehab specifications draw up with bidding being completed for the rehabilitation. 1701
15th Street and 917 12th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$1,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 14 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$195,900.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$195,900.00

N/A

$0.00

$0.00

$195,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$195,900.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of nine housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$17,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$17,000.00

N/A

$0.00

$0.00

$17,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$17,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$204,790.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$204,790.00

N/A

$0.00

$0.00

$204,790.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$204,790.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 5 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$9,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$5,705.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$5,705.00

Expended CDBG DR Funds

Responsible Organization:

$9,136.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City has acquired properties at 821 4th Avenue North, 424 North 9th Street, 420 North 9th Street, and 316/318 North 10th
Street. Students from Iowa Central Community College have begun construction of a new home adjacent to 821 4th Avenue
North (324 N 9th Street), the garage of which will set where the existing house will be demolished. Asbestos testing and
sampling has been completed on all the properties and removal will be done soon. Demolition of the property will then be bid
out. The properties at 119 South 12th Street, 1224 2nd Avenue South, 1242 2nd Avenue South and 1308 2nd Avenue South
have been demolished. Title work is in process for the acquisition of 336 N 10th Street. We anticipate taking title to this property
within the next 30 days. A contract has been approved with Allers Associates Architects to design the new house at 324 N 9th
Street (formerly 821 4th Avenue North), the 6 new townhomes, and the rehab of 424 N 9th Street.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$26,189.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$75,000.00

To Date

04/01/2009

$26,189.00

Expended CDBG DR Funds

Responsible Organization:

$75,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/9# of housing units 0 3

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

The City has acquired properties at 821 4th Avenue North, 424 North 9th Street and 420 North 9th Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$80,000.00

$38,506.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$350.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$80,000.00

To Date

04/01/2009

$350.00

Expended CDBG DR Funds

Responsible Organization:

$38,506.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/7# of housing units 0 2

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Fort Dodge, Iowa

The City has acquired 316/318 North 10th Street. Title work is in process for the acquisition of 336 N 10th Street. We anticipate
taking title to this property within the next 30 days.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$18,811.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$300,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$18,811.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

A contract has been approved with Allers Associates Architects to design the new house at 324 N 9th Street (formerly 821 4th
Avenue North).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$250,000.00

$17,221.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$250,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$17,221.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$113,000.00

$106,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$106,514.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$113,000.00

To Date

04/01/2009

$106,514.00

Expended CDBG DR Funds

Responsible Organization:

$106,514.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/4# of housing units 0 4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

The properties at 119 South 12th Street, 1224 2nd Avenue South, 1242 2nd Avenue South and 1308 2nd Avenue South have
been demolished.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 12 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehab of 1 housing unit.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$6,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$6,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$6,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$6,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29,819.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

City is in process of acquiring several abandoned dilapidated properties. Offer has been made on bank owned property after
appraisal completed. Bank declined offer. Offer is currently being made on another bank owned property. Appraisal has been
ordered.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$221,429.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$221,429.00

N/A

$0.00

$0.00

$221,429.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$221,429.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$88,571.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$88,571.00

N/A

$0.00

$0.00

$88,571.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,571.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$45,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Guthrie Center, Iowa

City is in process of acquiring several abandoned dilapidated properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,228.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Completed environmental review process and submitted Request for Release of Funds and Certification to IDED. Waiting for
response on release of funds date. Negotiated contract between city and Southwest Iowa Planning Council to administer the
project, including oversite of construction. We were unable to purchase the home discussed in the last quarterly report. We
identified another abandoned property and the SWIPCO building inspector inspected the property. Appraised the property and
made an offer to purchase. Offer is not accepted yet.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$139,200.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$139,200.00

N/A

$0.00

$0.00

$139,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$139,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$31,400.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$31,400.00

N/A

$0.00

$0.00

$31,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$31,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$7,850.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$7,850.00

N/A

$0.00

$0.00

$7,850.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,850.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,019.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,738.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Two properties have been acquired for demolition. One property has been approved for acquisition/rehabilitation. Several more
properties are being considered for both demo and rehab activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$282,857.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$282,857.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$26,730.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Acquisition of five housing units.

Location Description:

City of Jefferson, Iowa

Two properties (505 N. Vine and 709 W. Lincolnway) have been acquired for demolition.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$47,143.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,143.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$45,375.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Jefferson, Iowa

One property at 405 N. Pinet has been approved for acquisition/rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,205.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Demolition of two housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,999.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$34,999.00

N/A

$0.00

$0.00

$34,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 1 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$45,764.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The Environmental Assessment has been prepared, notice published, and release of funds has been approved. A notice was
published and RFP's sent for appraisal services and an appraiser has been selected. Tim Weitzel has done an initial survey of
properties from a list provided by the City, and he has identified a number of properties on that list that are not eligible for the
National Register of Historic Places. The City has submitted information on 11 properties to Tim Weitzel for review by SHPO.
The City has also retained Alexa McDowell to conduct a reconnaissance survey. The survey will be completed on or before the
end of February.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$507,739.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$507,739.00

N/A

$0.00

$0.00

$507,739.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$507,739.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,400.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$5,400.00

N/A

$0.00

$0.00

$5,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$255,000.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,000.00

N/A

$0.00

$0.00

$255,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$160,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$160,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$55,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$55,000.00

N/A

$0.00

$0.00

$55,000.00

$13,931.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$7,495.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$55,000.00

To Date

04/01/2009

$7,495.00

Expended CDBG DR Funds

Responsible Organization:

$13,931.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The City of Ottumwa is moving forward with its NSP plan. We have 6 qualified applicants for New Home construction. Four
have selected locations. One of those applicants will move forward with construction of a new home at 832 S Ransom this
winter, and the funds are obligated for that unit as of the contract date and closing of the construction loan on 01/12/2010. We
have five other home building plans in various stages of the NSP process and have identified the first site for a demolition. The
Ottumwa Housing Authority is reviewing the list of eligible (abandoned or foreclosed) sites for the duplex to be built for and
managed by the OHA, which will provide housing for residents under 50% AMI. We have completed the SHPO review process
on three of our NSP properties and expect to complete that process on the remaining two identified activity sites by the end of
February. We have contracted with CENERGY, a company based in Waukee, Iowa, to provide third-party Energy Rater
services for new dwellings constructed under the rules of the NSP program. Horizons, of Cedar Rapids, is preparing to offer a
class for our new homeowners to fulfill the requirements for 8 contact hours of homeownership counseling. We believe we are
on track to have 50% of our total funds obligated to specific locations by March 1st, 2010.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$600,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$600,000.00

N/A

$0.00

$0.00

$600,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$5,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$600,000.00

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/12# of housing units 0 4

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Ottumwa, Iowa

Four selected locations for New Home Constrution (114 Highland, 118 E Felix, 832 S Ransom, 226 Fairview, 318 S Davis). 832
S Ransom will move forward with construction this winter, and the funds are obligated for that unit as of the contract date and
closing of the construction loan on 1/12/2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Provide counseling to 12 households.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$80,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$80,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 1

Activity Description:

Demolition of five housing units.

Location Description:

City of Ottumwa, Iowa

We have identified the first site for a demolition at 318 S Davis.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$41,750.00

$6,880.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$41,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$6,880.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

30 properties have been evaluated. Redevelopment plans are being made for each of the properties. The City attorney is
investigating acquisition possibilities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$418,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$418,000.00

N/A

$0.00

$0.00

$506,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$506,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of sixteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$88,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$88,000.00

N/A

$0.00

$0.00

$137,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$137,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 10 households

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$67,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$67,500.00

N/A

$0.00

$0.00

$75,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$75,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of nine housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$13,012.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,012.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$166,250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$166,250.00

N/A

$0.00

$0.00

$225,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 6 housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Oelwein-FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$6,013.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,109.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$6,013.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

City is moving forward as original application and has dropped the school property. Asbestos inspection has been completed on
one property. SHPO in process. City has also approved to purchase a bank owned home. Closing occured 12/23/09. Bidding
for rehabilitation will follow shortly after SHPO clearance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$311,250.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$311,250.00

N/A

$0.00

$0.00

$311,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$311,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of six housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$103,750.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$103,750.00

N/A

$0.00

$0.00

$103,750.00

$35,960.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$103,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$35,960.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Perry, Iowa

City has approved to purchase a bank owned home (1905 2nd Street). Closing occured 12/23/09.

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$3,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$1,535.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Demolition of two housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$104,997.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$104,997.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$41,559.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Completed environmental review process and submitted Request for Release of Funds and Certification to IDED. Waiting for
response on release of funds date. Negotiated contract between city and Southwest Iowa Planning Council to administer the
project, including oversite of construction. SWIPCO building inspector inspected all homes identified for program inclusion.
Appraised abandoned lot. Purchase agreement accepted on abandoned lot and work in process to close on the purchase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$91,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$91,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$65,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$65,998.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$468,144.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$468,144.00

N/A

$0.00

$0.00

$129,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$129,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$387,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$387,600.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$16,048.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,048.00

N/A

$0.00

$0.00

$4,338.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,338.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$15,868.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,868.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. The City is looking at for-profit developers, as the list of non-profit developers in the
area has been exhausted. An appraiser is being selected as well. No units have been obligated as of December 31, 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$174,029.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$174,029.00

N/A

$0.00

$0.00

$174,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$174,029.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$74,584.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$74,584.00

N/A

$0.00

$0.00

$149,168.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$149,168.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$2,373.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Four NSP applications for acquisition and rehab of multifamily units have been approved. Two of the multi-family projects have
developer agreements and the remaining two will be signing in the next week. In the fourth quarter the estimates and required
contractor information will be reviewed. Two single family applicants are approved for rehab assistance and expected to close
in the next month. Additional applicants are in process. The Neighborhood Development Coordinator has been hired and is
taking over administration of the NSP. Marketing for the program has been ramping up and will continue through the fourth
quarter with an emphasis on single family projects. We continue to coordinate partnerships with non-profit organizations.
Habitat for Humanity is pursuing the potential for landbanking and a contract has been drafted for homebuyer counseling
services with United Neighbors Inc.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$373,464.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$75,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$123,464.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$75,000.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 14/8# of housing units 0 14

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Two multi-family projects have developer agreements (917 W 3rd Street and 909 W 3rd Street) and the remaining two will be
signing in the next week. In the fourth quarter the estimates and required contractor information will be reviewed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($123,464.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/10# of housing units 0 4

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Two single family applicants are approved for rehab assistance and expected to close in the next month. Additional applicants
are in process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$402,413.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of housing units 0 3

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Two single family applicants are approved for rehab assistance and expected to close in the next month. Additional applicants
are in process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$51,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Four units have been identified and offers made, with two being accepted. Closings are expected upon completion of the
environmental reviews and execution of contracts. Two other offers are in progress, bringing the total number of units being
considered to six. We are on pace to meet the 50% grant commitment by March 30. Our funds to date are committed, but not
obligated.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Acquisition of three housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed, but not obligated for 525 E. 3rd Street and 1137 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$189,570.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$189,570.00

N/A

$0.00

$0.00

$189,570.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$189,570.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Redevelopment/New Construction for 4 housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 525 E 3rd Street and 1333 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 525 E 3rd Street and 1333 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$360,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$360,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$360,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Waterloo, Iowa

Our funds to date are committed but not obligated for 325 Lane Street and 1137 Leavitt Street.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,004.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

Purchased two properties; 1699 Washington and 1925 Washinton. 1699 Washington does not need any additional work. 1925
Washington will need bathroom remodeling, new flooring and painting throughout the entire home and correction of other code
violations. We are currently writing the specifications and will be sending them off to SHPO for approval. 2515 White roofing
contract has been awarded and SHPO is reviewing the proposed specifications, once we receive the approval from SHPO we
will bid the remodeling work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/1# of housing units 0 2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

Purchased two properties; 1699 Washington and 1925 Washington. 1699 Washington does not need any additional work. 1925
Washington will need bathroom remodeling, new flooring and painting throughout the entire home and correction of other code
violations. We are currently writing the specifications and will be sending them off to SHPO for approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$310,524.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$310,524.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of housing units 0 1

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

Roofing contract has been awarded and SHPO is reviewing the proposed specifications for 2515 White, once we receive the
approval from SHPO we will bid the remodeling work.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 5 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$56,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 3 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,600.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

Have had several meetings with the Cedar Rapids Housing Services department staff and CHI staff to layout timelines, discuss
budget and strategies. Identifying homes that meet NSP and city location criteria. Created general project budgets and
proformas. Setting up staff to create the rehabilitation work plan for identified homes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$840,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$840,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$281,737.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$281,737.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: On December 21, 2009, the City of Sioux City entered into a written agreement with Siouxland
Habitat for Humanity in the amount of $452,000, thus 100% of the funds for this activity are obligated. Siouxland Habitat for
Humanity is now prepared to proceed with activities under Eligible Use B. They are currently in the process of identifying at
least four foreclosed properties in the eligible census tracts that will be likely candidates for rehabilitation/resale to buyers at or
below 50% of the area median income.
Activity 2 - Center For Siouxland: Center For Siouxland will be conducting housing counseling of the families purchasing a
home under Activity 1. Once Habitat for Humanity has identified the homes that will be completed as part of Activity 1, an
agreement will be completed with Center For Siouxland to conduct the Housing Counseling with families that will be purchasing
the homes. It is anticipated that the agreement will be in place before March 31, 2010, making the funds 100% obligated at that
time.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime
Fallesen Development regarding creation of a permanent supportive housing project. It has been determined that Activity 3 will
fall under Eligible Use E. Prime-Fallesen has identified one project that could be undertaken as part of this program. The City of
Sioux City is also working with another developer regarding a potential neighborhood commercial use - likely a neighborhood
grocery store. It is estimated that this activity has completed 20% of what is required to have the funds committed in the first 18
months of the grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intends to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. A contract is in
place for demolition of 1201 Council Oak Drive, which will remain as green space in an existing City park throughout the
affordability period. Demolition will begin as soon as the weather clears. 19% of the total funds set aside for demolition are now
obligated.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$255,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$255,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$255,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$1,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$125,026.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$125,026.00

N/A

$0.00

$0.00

$125,026.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,026.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/10# of housing units 0 1

Activity Description:

Demolition of ten housing units.

Location Description:

City of Sioux City, Iowa

A contract is in place for demolition of 1201 Council Oak Drive, which will remain as green space in an existing City park
throughout the affordability period. Demolition will begin as soon as the weather clears.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$452,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$452,000.00

N/A

$0.00

$0.00

$452,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$452,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,092.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are well underway and include the following:
1)The City assisted Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of five abandoned or foreclosed single
family homes. Three of the homes will undergo housing rehabilitation and then be sold to households at or below 50% AMI. The
addresses of these three homes are 3121 4th Ave, 308 Elder, and 2553 Ave C. After further inspection, the remaining two
homes were found to be extremely blighted and not feasible for housing rehabilitation. These two homes will be demolished.
Then a new home will be constructed on each lot and sold to households at or below 50% AMI. The addresses of these two
homes are 1607 S 13th St and 1702 S 12th St. Also, the City and Habitat identified three more abandoned or foreclosed
properties. The addresses of these three homes are 3105 Ave D, 2312 Ave D, and 1617 S 10th St. Appraisals, negotiations,
and environmental reviews are underway on these properties.
2) The City met with Crossroads of Western Iowa to discuss the acquisition and rehabilitation of two abandoned or foreclosed
residential properties for persons with developmental disabilities. The addresses of these residential properties are 2203 S 11th
St and 2814 Ave K. Appraisals, negotiations, and environmental reviews are underway on these properties.
3) The City acquired the vacant and blighted JB Towing properties. The properties consist of five parcels and are located at S
13th St and 4th Ave. The properties will be demolished, cleaned up and graded for public open space and/or a community
garden. The properties are adjacent to the City's trail system.
4) The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is a large old motel located at 2325 Ave N. The City has obtained ownership of the
property through a petition filed in the Iowa District Court for Pottawattamie County pursuant to Iowa Code 657A allowing for
Cities to take title to abandoned and unsafe properties. Demolition bids are due February 28, 2010. The other property is an old
day care and warehouse located at 1028 Creek Top. A purchase agreement has been executed and closing is scheduled for
March 31, 2010 and demolition is scheduled for June 30, 2010.
As of January 31, 2010 approximately 40% of the NSP funds have been expended or obligated. Project is 20% complete.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$185,500.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$185,500.00

N/A

$0.00

$0.00

$185,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$185,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$79,500.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$79,500.00

N/A

$0.00

$0.00

$79,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$79,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$395,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$395,000.00

N/A

$0.00

$0.00

$395,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$395,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Demolition of five housing units.

Location Description:

City of Council Bluffs, Iowa

The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is a large old motel located at 2325 Ave N. The City has obtained ownership of the
property through a petition filed in the Iowa Distrct Court for Pottawattamie County pursuant to Iowa Code 657A allowing for
Cities to take title to abandoned and unsafe properties. Demolition bids are due January 19, 2010. The other property is an old
day care and warehouse located at 1028 Creek Top. An appraisal, negotiations, and an environmental review is underway on
this property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$216,863.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$216,863.00

N/A

$0.00

$0.00

$216,863.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$216,863.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$92,919.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$92,919.00

N/A

$0.00

$0.00

$92,919.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,919.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,800.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$100,800.00

N/A

$0.00

$0.00

$100,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CouncilBluffsFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$43,200.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$43,200.00

N/A

$0.00

$0.00

$43,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$236,128.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$236,128.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

This quarter the City has been continuing work to implement the NSP. To date, the City has allocated $2.2 million of NSP
funds, which is 57% of our total allocation. These funds have been allocated in five basic areas: redevelopment of the Southern
Meadows Apartments, restricted income program with Habitat for Humanity, our middle income single family home program,
neighborhood commercial redevelopment, and program administration. The last tenants of the Southern Meadows Apartments
moved out in mid-December, and the City is looking to close on the property in late January or early February. We are still
waiting for final approval from IDED to move forward with this acquisition. Habitat for Humanity has either closed or entered into
purchase agreements for 11 properties to assist families at less than 50% AMI. We plan to launch our revised middle income
single family home program in late January. We believe this $1.2 million will be allocated by the middle of March 2010. The
Neighborhood Development Corporation will be closing on several vacant properties they will acquire to enhance a commercial
development in mid-January.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$758,342.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$758,342.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 32/28# of housing units 0 2

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

2800 SE 8th St and 604 E. Arthur Ave.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$650,008.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$650,008.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 13/12# of housing units 0 5

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 1540 17th Street, 3318 5th Ave, 1712 Franklin Ave, and 1807 Jefferson.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$168,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$168,000.00

N/A

$0.00

$0.00

$168,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$168,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 8 housing units.

Location Description:

City of Des Moines, Iowa

Properties at 2800 SE 8th St. and 604 E. Arthur Ave.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$252,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$252,000.00

N/A

$0.00

$0.00

$252,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$252,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/12# of housing units 0 12

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 2817 1st St, 1540 17th Street, 1705 Carpenter, 3318 5th Ave, 1712 Franklin Ave, 2800 SE 8th
St., 1807 Jefferson, 1219 15th St, 1310 Clark, 1516 22nd St., and 1160 17th St.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$9,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$9,800.00

N/A

$0.00

$0.00

$9,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 49 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$4,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$4,200.00

N/A

$0.00

$0.00

$4,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 21 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$88,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$88,800.00

N/A

$0.00

$0.00

$88,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$133,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$133,200.00

N/A

$0.00

$0.00

$133,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-666

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$133,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 12 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LH25Activity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$455,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$455,000.00

N/A

$0.00

$0.00

$910,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$910,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/28# of housing units 0 1

Activity Description:

Demolition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Property at 2800 SE 8th St.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$195,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$195,000.00

N/A

$0.00

$0.00

$390,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$390,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/12# of housing units 0 6

Activity Description:

Demolition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Properties at 1822 Logan, 2817 1st St, 1540 17th Street, 3318 5th Ave, 1712 Franklin Ave, and 1807 Jefferson.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,025,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,025,000.00

N/A

$0.00

$0.00

$1,025,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,025,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 41 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$225,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 10 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,723.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown adopted the required resolutions and policies by the City Council related to RARA and Excessive
Force policies. Staff is also working on required environmental review process. Potential properties are being further
researched as possible projects. There have not been any funds used related to specific properties at this point in time.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$175,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$175,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$110,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - Demo-LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Downpayment assistance for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech





January 1, 2010 thru March 31, 2010 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$1,160,237.00

$0.00

$279,204.00

$590,196.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,196.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$1,171,749.00

$9,007,242.00

$21,607,196.00

Overall

Program Income Received

N/A

($13,649,543.00)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

0.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$522,326.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



The State of Iowa program is progressing well after a slow start.  The majority of our sub recipients are meeting their
goals.  Based upon our goal benchmarks, we anticipate that some funding may be reallocated from sub recipients
that are not meeting the goals.  This will most likely involve 3 of our 24 sub recipients.  Those recipients who were
successful in obtaining their benchmark goal will have the opportunity to apply for any reallocated funds.  Many will
have shovel-ready projects that are not currently fully funded with NSP.  These projects include the redevelopment
of housing.  The State of Iowa is currently working with Kathy Kamp, a HUD TA provider from Wisconsin, on
developing the application. 
We expect to meet or exceed our requirement to provide housing to 50% AMI households.  We currently have two
sub recipients that are dedicating their programs to these households. 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $1,462,403.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $275,838.00 $9,838,381.00 $430,084.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $58,398.00 $2,947,834.00 $164,912.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $36,032.00 $5,010,066.00 $41,032.00

08-NSP-LocalAdm, NSP-LocalAdm $152,928.00 $1,156,826.00 $170,709.00

08-NSP-StateAdmin, NSP State Admin $67,000.00 $864,287.00 $353,500.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$353,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$67,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$353,500.00

Expended CDBG DR Funds

Responsible Organization:

$143,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$353,500.00$143,000.00Iowa Department of Economic Development



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$2,793.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,793.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Ten properties have purchase offers or Agreements executed. One foreclosed property purchase offer has been accepted. All
properties are in process of SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,793.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/2# of housing units 0 3

Activity Description:

Aquisition of two housing units.

Location Description:

City of Audubon, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$450.00

$450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$450.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($29,550.00)

To Date

04/01/2009

$450.00

Expended CDBG DR Funds

Responsible Organization:

$450.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Correction to incorrect number of units reported on last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$450.00$450.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($125,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($30,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 9/2# of housing units 0 9

Activity Description:

Demolition of two housing units.

Location Description:

City of Audubon, Iowa

Demolition of 9 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$4,773.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,773.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Purchase offers and agreements have been executed. One property has been purchased. All properties are in process of
SHPO. Demolotion bids are scheduled to be let in April. Walk through was scheduled April 19.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,773.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$204,305.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$204,305.00

N/A

$0.00

$0.00

$93,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($111,305.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Boone, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$105,695.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$105,695.00

N/A

$0.00

$0.00

$74,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($31,095.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Acquisition of two housing units.

Location Description:

City of Boone, Iowa

Acquistion of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$29,771.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,771.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,771.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$68,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$56,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($12,999.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation/reconstruction of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$9,096.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$9,096.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,096.00

Expended CDBG DR Funds

Responsible Organization:

$9,096.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished. A contract has been signed with the contractor pouring the basement
and the house has been ordered from Design Homes. The expected arrival date of the home is mid-summer. The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street. This home has been slated for demolition the
week of April 19th and new construction is planned for the lot. The city has bought another foreclosed home at 1613 Lincoln
Street. This home is currently under construction and plans have been made on how to market the home to very low income
families. The City of Burlington has purchased 408 South Gunnison, 805 South 8th Street and 1400 South 13th Street. The
SHPO reports and bids are being prepared for all of these properties. Burlington has purchased 251 Central Street and is
working with a historian to assist with the SHPO process.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,096.00$9,096.00Burlington



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$67,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$67,950.00

N/A

$0.00

$0.00

$67,190.00

$59,220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$32,682.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,190.00

To Date

04/01/2009

$59,220.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/7# of housing units 0 -3

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

Correction to incorrect number of units reported on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,220.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$70,000.00

N/A

$0.00

$0.00

$67,284.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$67,284.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($28,216.00)

To Date

04/01/2009

$67,284.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 3

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Acquisition of 3 residential properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,284.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$89,016.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($197,484.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Burlington, Iowa

Redevelopment/New Construction of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$25,097.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$3,272.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($14,653.00)

To Date

04/01/2009

$3,272.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$3,272.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$167,050.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$167,050.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$33,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($16,877.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one residential unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

In this past quarter, all the work of the last 3 previous quarters begain to come together. We worked on plans for the acquisition
of a foreclosed home (which will go to sheriff sale in May). We submitted four properties for SHPO review and ereceived
concurrance from the SHPO that none of them were historic properties. We were able to acqwuire three homes for demolition
and secure asbestos tests and bids for asbestos removal and demolition, which will be completed in the next quarter. We
continued our partnership with Iowa State University to design a 'green' home in Corning on one of the lots and have held
numerous planning meetings related to this home, it's design and possible costs. A preliminary cost estimate was provided
during this quarter. We have plans to move forward with final design and bidding the 'green' home in the next quarter, bidding
on the foreclosed home at the sheriff sale, and redeveloping a parking area on a lot on one of the poperties being removed.
This lot will serve local businesses trying to recover from the recession and an expanded community wellness and fitness
center. Other projects are being considered if we have more funds to obligate after these steps take place.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Corning



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$51,250.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$51,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($51,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($18,750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($150,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Redevelopment/New Construction of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($45,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($28,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made. The City of Creston has purchased one home at Sheriff's Sale and
has pursued numerous others. Two Sherriff's sales were postponed until a date outside of the first quarter of this year, and
thus, the City was unable to purchase the two foreclosed upon peoperties identified in the City's Attachment A. Threee homes
have been appraised and three additional appraisals were cancelled after subject properties were taken off the market. The
private sector has been very active in Creston with regard to purchasing foreclosed upon properties, and the City of Creston
requested an amendment to it's NSP project area to ake the search for properties easier. Scopes of work for rehabilitation
activities have yet to be determined due to the City's inability to purchase eligible homes in recent months. Contracts have been
signed for the removal of asbestos in the three properties the City of Creston intends to demolish, and bids were received for
the demolition activities as well. The City of Creston has been active in exploring financing mechanisms through which new
homes can be built in the community, and will be requesting an amendment to its Attachment A once final decisions are made
regarding the specific financing the City wants to provide.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$325.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($49,675.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$18,665.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($81,335.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 2

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$13,355.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,645.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Demolition of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($56,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$12,590.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$12,590.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has received bids and cost estimates for a total of 10 properties for asbestos, demolition or rehabilitation. Of
those ten properties 5 are to be rehabilitation or new construction and 5 are to be demolition and vacant lots. Of those 5 lots 2
are remaining in the name of the original owners as they have requested demolition of their blighted property and have limited
means or the owners are absent and the City is fulfilling a court order to tear down a blighted nuuisance that is also a safety
hazard for the community. Two dwelling demolitions will in all likelihood go to neighboring property owners with limited yards
that are 120%LMI or less. The former grain elevator shall remain under the City for a potential reuse of the lot in the future. Two
rehabilitation projects atha have bid awards were nearly $60,000 more than anticipated and some of the rehab had to be scaled
back to cheaper alternatives. Additionally, the Green Streets Standard for a new construction project has added unacnticipated
architectural and certification costs by over $25,000. This has delayed funding availability for a historic rehabilitation as it will
likely cost over $150,000 and we have only a remaining $50,000 in funds. All three other rehabilitation houses will be on the
market this summer and rpdit from the sales will go towards funding the rehabilitation of the historic house. At minimum the City
will obligate the remaining funds for NSP to the historic house and use revenues from resale to go towards this renovation.
Determination on piece mail or whole contract for rehabilitation with City funds used as gap financing is yet to be determined.
The City of Eldora has obligated 90% of its award amount and shall have most projects finished by August 2010. The ones that
will continue on over the next year are the new construction and historical rehabilitation.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Eldora



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,350.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$47,350.00

N/A

$0.00

$0.00

$45,009.00

$26,169.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,341.00)

To Date

04/01/2009

$26,169.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of threehousing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,169.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 14 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$195,900.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$195,900.00

N/A

$0.00

$0.00

$27,693.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($168,207.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/9# of housing units 0 7

Activity Description:

Demolition of nine housing units.

Location Description:

City of Eldora, Iowa

Demolition of seven housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$17,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$17,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($17,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 3

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Eldora, Iowa

Rehabilitation/reconstruction of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$204,790.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$204,790.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($204,790.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 5 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$9,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$3,431.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,136.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

Acquistion is c omplete on 336 North 10th Street. Construction is nearing completion on the new house at 324 North 9th Street.
Deoconstruction of 821 4th Avenue North has begun by students from the Rabiner Treatment Center to make room for the
garage for 324 N 9th St. Salvaged materials are being given to Habitat for Humanity for use on new construction or for sale in
their 'Restore'. Design work is nearing completion for the 6 townhomes. SHPO is finalizing their review. Demolition of 316/318
and 336 N 10th St will be completed in the next 30 days and construction of foundations will begin. An agreement has been
reached with Habitat for Humanity to provide labor for the construction of 1 of the 6 units. Students from the Iowa Central
Community College Carpentry Program will be providing labor on 2 additional units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,136.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$89,612.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$48,811.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$14,612.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/9# of housing units 0 -5

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction to incorrect units reported on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$65,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$65,000.00

N/A

$0.00

$0.00

$58,354.00

$38,506.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$38,156.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($21,646.00)

To Date

04/01/2009

$38,506.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/7# of housing units 0 1

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$38,506.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$60,003.00

$18,811.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$18,811.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($239,997.00)

To Date

04/01/2009

$18,811.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Redevelopment/New Construction of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$18,811.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$17,221.00

$17,221.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$17,221.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($232,779.00)

To Date

04/01/2009

$17,221.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge

Redevelopment/New Construction of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$17,221.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$113,000.00

$106,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$106,514.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 -4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction to incorrect amount of units reported in last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$106,514.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/12# of housing units 0 3

Activity Description:

Demolition of 12 housing units.

Location Description:

City of Fort Dodge

Acquisition of 3 housing units this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehab of 1 housing unit.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Purchase offers and agreements have been executed. One property (709 N 3rd) has been closed and in the city's name. All
properties are in process of SHPO. Current obligated is at 56%.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Guthrie Center



Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($213,929.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 -1

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$85,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$85,000.00

N/A

$0.00

$0.00

$68,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($19,671.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 2

Activity Description:

Acquisition of two housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($43,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/5# of housing units 0 5

Activity Description:

Demolition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of five housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($69,998.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$57,229.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($12,769.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Completed the purchase of 1109 Argyle and inspected the home for rehabilitation work requirements. SHPO approval to
rehabilitate the property. Contractor walk-through scheduled for April 6. Bids due April 20.
Completed a building inspection on 1710 Bluff and the property was determined unsafe. Received SHPO approval to demolish
the property. Received an accepted purchase agreement to purchase the property. Closing date will occur on or before April
16. Home will have an asbestos instpection, bids sought for demolition and demolition completed within the next quarter. A new
home will be constructed on the property.
Completed a building inspecition in 1811 Main and found the home to be in such bad condition that the cost to rehabilitate
would far exceed the value. Obtained an appraisal on the property to determine current value and made offer. City expects a
response from the owner within a few weeks.
Completed the lien research on 1711 Main and contacted owner regarding purchase of the property, which is a vacant lot. The
city expects a response from the owner within a few weeks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Hamburg, Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$139,200.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$139,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($139,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$31,400.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$31,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($31,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of housing units 0 1

Activity Description:

Demolition of four housing units.

Location Description:

City of Hamburg, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,850.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$7,850.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($7,850.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$2,738.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,738.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Purchase offers and agreements have been executed. All properties are in process of SHPO. Waiting for additional bank
owned home for very low criteria. The three properties listed for demo have had asbestos inspections and two have had
abatement. City is drawing up plans for a speculative house to be built on one lot. Current obligated is at 57%.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,738.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$29,390.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$26,730.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($253,467.00)

To Date

04/01/2009

$26,730.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of housing units 0 1

Activity Description:

Acquisition of five housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,730.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$69,675.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$45,375.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,532.00

To Date

04/01/2009

$45,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/2# of housing units 0 4

Activity Description:

Acquisition of two housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 4 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,375.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$11,400.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$2,205.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($18,600.00)

To Date

04/01/2009

$2,205.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Demolition of two housing units.

Location Description:

City of Jefferson, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,205.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.
Dollars and unit removed from this activity.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$87,512.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$87,512.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($104,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$52,483.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$52,483.00

N/A

$0.00

$0.00

$52,126.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$17,127.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/1# of housing units 0 5

Activity Description:

Rehabilitation of 1 housing unit.

Location Description:

City of Jefferson, Iowa

Rehabilitation/reconstruction of 5 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

As of March 30, 2010, the City has identified 8 houses that have received clearance from SHPO and tha the owners have
agreed to a sale price. Four additional homes whose owners are interested in selling have been identified and are pending
SHPO review. RFPs are being sent out for asbestos removable and demolition. Other than the recon. survey and apraisal fees,
no costs have been obligated to date. The City anticipates being able to move ahead quickly starting in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$507,739.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$507,739.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($507,739.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$5,400.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$5,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$255,000.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($255,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$55,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$55,000.00

N/A

$0.00

$0.00

$55,000.00

$13,931.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$6,436.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,931.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The Ottumwa Housing Authority approved the site selection process for the architect for the 50%LMI program activity. The
proposals were evaluated and architect selection was completed by both the Ottumwa Housing Authority and Ottumwa City
Council. Contract for services has been executed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,931.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$600,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$600,000.00

N/A

$0.00

$0.00

$50,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($550,000.00)

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/12# of housing units 0 -2

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Ottumwa, Iowa

Correction of incorrect number of units on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,000.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Provide counseling to 12 households.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of five housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($260,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$6,880.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$6,880.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,250.00

To Date

04/01/2009

$6,880.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

30 properties have been inspected. Funds have been obligated to 11 properties for acquisition and demolition. Asbestos
inspections are being scheduled and demolition specifications are being written.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,880.00$0.00Oelwein



Grantee Activity Number:

Projected Start Date:

Overall

$182,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$182,500.00

N/A

$0.00

$0.00

$11,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($494,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 10/13# of housing units 0 10

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Acquisition of ten housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($134,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 10 households
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$212,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$212,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($75,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 10/13# of housing units 0 10

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Demolition of ten housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,012.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($225,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 7 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 6 housing units.
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Oelwein-FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$6,013.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$5,523.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$5,523.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

One property is set for rehab construction contract. Property that is slated for Demo has had asbestos abatement completed.
All other properties listed have purchased offers approved. City is collecting addresses for additional demolition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,013.00$0.00Perry



Grantee Activity Number:

Projected Start Date:

Overall

$311,250.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$311,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($311,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/6# of housing units 0 2

Activity Description:

Acquisition of six housing units.

Location Description:

City of Perry, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$103,750.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$103,750.00

N/A

$0.00

$0.00

$103,750.00

$35,960.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$950.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$950.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 2

Activity Description:

Acquisition of two housing units.

Location Description:

City of Perry, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,960.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of one housing unit.

Location Description:

City of Perry, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of two housing units.
Dollars and units removed from this activity.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$94,508.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$94,508.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($104,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$80,487.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$80,487.00

N/A

$0.00

$0.00

$80,487.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,489.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Completed the purchase of 905 W Lowell, which is a foreclosed, vacant lot. Exempt from SHPO form was submitted to IDED.
Plans are purchased and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 5 to build a new home on
the property.
The city received SHPO approval to demolish the home at 1112 W Lowell and demolition is underway. Plans are purchased
and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 15 to build a new home on the property. The
city owned this property prior ro the NSP award.
Plans are purchased and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 15 to build a new home
on the property at 1209 W Lowell, which is a vacant lot. Exempt from SHPO form was submitted to IDED. The city owned the
lot prior to the NSP award.
The city made offers to purchase 1204, 1205 and 1207 W Lowell. SHPO reports are submitted and the city plans to demolish
these structures and build new homes.
The city's offer to purchas 807 7th Ave. was accepted by HUD on March 29. This is the second foreclosed property. SHPO
report is approved for rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($91,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$4,660.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($61,338.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$468,144.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$468,144.00

N/A

$0.00

$0.00

$271,345.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$142,145.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Construction of 2 new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$130,450.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($257,150.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Construction of 1 new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$16,048.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,048.00

N/A

$0.00

$0.00

$4,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($338.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Shenandoah, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$174,029.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$174,029.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($174,029.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$74,584.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$74,584.00

N/A

$0.00

$0.00

$74,584.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($74,584.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

A total of four Multi-Family projects compromising 20 units have been approved through the end of the fourth quarter. We stand
ready to close on a fifth Multi-family project when a closing date is set. This additional project will be shown on the fifth quarterly
report, and is anticipated to add 28 units and $240,000 in obligations to Davenport&rsquos total. A yet-to-be determined
percentage of these units will be reserved for tenants at or below 50%AMI.
The fourth quarter has seen significant growth in Single Family projects. 10 projects have been obligated through the end of the
fourth quarter and an additional seven are awaiting the signing of contracts in the fifth quarter. One of these projects has
already signed and two others have closing dates set.
We are working with our Community Services Division to identify properties that may be eligible for demolition and continue to
work with Habitat for Humanity to select suitable properties for redevelopment. At this time we are not actively pursuing land
banking activities. In the fifth quarter we may be shifting a portion of these funds to activities 602 and 697 to assist with meeting
our 50%AMI requirement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,208.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($298,464.00)

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/8# of housing units 0 -10

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Correction to number of units reported incorrectly on last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($200,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 18 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($125,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of six housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 13/10# of housing units 0 9

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Rehabilitation/reconstruction of nine housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$51,313.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($351,100.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We are starting to see actual progress being made on this project. Environmental reviews have been completed, properties
acquired, project plans and budgets are in place and demolition bidding and rehab work has begus on a couple of sites. Habitat
for Humanity has been/is an excellent partner to have on board and is the primary reason why progress is happening at the
pace it is. Additional families are being assigned so that work can be scheduled. We are also working to make sure we are
meeting our financial AMI obligations and reporting deadlines, which should all be current and up to speed by the May report

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$189,570.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$189,570.00

N/A

$0.00

$0.00

$165,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,570.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 4 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($30,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$360,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($235,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-15 White Street - City received the contractor bids and will award contract in April.
1925 Washington Street &ndash Contractor rehabbing the property, should be completed in April. Took buyers through the
property and have a verbal offer to buy. Buyer made an appointment with his lender for preapproval. He was previously
approved two years ago. Once we receive the preapproval from the lender we will type an offer to buy so they can make the tax
credit deadline of April 30, 2010.
1699 Washington Street &ndash Received bids for painting and awarded the contract. New buyer attended financial classes
and we should close in April.
2315 Jackson Street &ndash purchased property and received contractor bids. Will award contract in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 -2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($210,524.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 -2

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of Households benefitting 0 3

Activity Description:

Counseling for 5 households

Location Description:

City of Dubuque, Iowa

Construction of three new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of Households benefitting 0 2

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Construction of two new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Rehabilitation of 3 housing units.

Location Description:

City of Dubuque, Iowa

Rehabilitation/reconstruction of two new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

We are continuing to assess and acquire propoerties for the NSP program. SHPO review, appraisal and work write-ups have
been completed for all but the most recent acquisition. Closings for the first three properties are scheduled for April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$267,886.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($572,114.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/14# of housing units 0 4

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$99,996.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($181,741.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/14# of housing units 0 4

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation/reconstruction of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$15,277.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$15,277.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$15,277.00

Expended CDBG DR Funds

Responsible Organization:

$15,277.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 &ndash Habitat for Humanity: Habitat for Humanity has acquired 2000 Court St and a work write-up has been
completed. Rehabilitation is expected to begin this spring. An offer has been made to purchase 1722 Douglas St. It is
anticipated that two additional homes will be acquired prior to the end of the next quarter. Staff does not foresee any issues with
obligating all funds for this activity prior to June 1, 2010. It is estimated that this activity is 30% complete.
Activity 2 &ndash Center For Siouxland &ndash Center For Siouxland and Habitat for Hmanity have entered into a
Memorandum of Understanding which indicates that Center For Siouxland will be conducting housing counseling of the families
purchasing a home under Activity 1. It is estimated that this activity is 25% complete.
Aciivity 3 &ndash Redevelop Demolished or Vacant Properties: (1) Funds have been obligated for the redevelopment of vacant
land located at 1302 Douglas St. Ad dilapidated 14-unit apartment building was previously at that location, was vacant for the
last few years and was recently demolished with other funds. NSP funds will be used to construct six condo units which will be
sold to property owners at or below 120% of the area median income. The transition from a dense rental building to a vacant
eyesore to an owner-occupied development with plenty of greenspace is much needed to stabilize this neighborhood. (2) Funds
have been obligated for the redevelopment of a vacant building located at 821 Jackson St. A dilapidated 28-unit apartment
building has been sitting vacant for several years. NSP funds will be used to rehabilitate the property into 17 units which will be
rented to individuals/families at or below 80% of the area median income. (3) Staff has also been working closely with a
developer that would like to rehabilitate a vacant building into a grocery store in a low-income neighborhood. The neighborhood
lost a grocery store approximately a year ago and it has been more than an inconvenience. Many residents do not have
vehicles and it is very difficult for them to access groceries. The addition of a grocery store in this neighborhood will not only
stabilize the neighborhood, but will increase the quality of life of the residents living in that neighborhood. Funds should be
obligated during the next quarter. It is estimated that this activity is 25% complete.
Activity 4 &ndash City of Sioux City: The City of Sioux City Inspection Services Division has begun demolition of 1201 Council
Oak Dr. It is expected that demolition will be complete during the next quarter. It is estimated that this activity is 35% complete.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,277.00$15,277.00Sioux City



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($255,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$105,250.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$105,250.00

N/A

$0.00

$0.00

$14,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($241,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$125,026.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$125,026.00

N/A

$0.00

$0.00

$44,516.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$23,150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,510.00)

To Date

04/01/2009

$23,150.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of ten housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($302,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are well underway this quarter and include the following:
1) Prior to this quarter the City assisted Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of five abandoned or
foreclosed single family homes. Three of the homes will undergo housing rehabilitation and then be sold to households at or
below 50% AMI. The addresses of these three homes are 3121 4th Ave., 308 Elder and 2553 Ave C. Rehabilitation activities
are underway. After further inspection, the remaining two homes were found to be extremely blighted and not feasible for
housing rehabilitation. These two homes will be demolished. Then a new home will be constructed on each lot and sold to
households at or below 50% AMI. The addresses of these two homes are 1607 S 13th St and 1702 S 12th St. Demo
specifications and bid letting is underway. Specifically during this quarter Habitat has an accepted offer to buy for an
abandoned or foreclosed property. The address of this property is 1809 4th Ave. The environmental review on this property is
underway.
2) The City acquired the vacant and blighted JB Towing properties last quarter. The properties consist of five parcels and are
located at S 13th St and 4th Ave. The properties were demolished, cleaned up and graded for public open space and/or a
community garden this quarter. The properties are adjacent to the City&rsquos trail system.
3) During this quarter, the City has begun negotiating with the owner of the vacant blighted Katelman Foundry site. The site
consists of five parcels and poses a huge health and safety concern. The environmental review is underway on this site.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Council Bluffs



No Performance Measures found.

Performance Measures

4) The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired and demolition specifications are being prepared. The other property is a large old motel located at 2325 Ave N. The
City has obtained ownership of the property through a petition filed in the Iowa District Court for Pottawattamie County pursuant
to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. Demolition specifications are being
prepared.
As of March 31, 2010, approximately 50% of the NSP funds have been expended or obligated. Project is 25% complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$390,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$390,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/10# of housing units 0 6

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of six housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$312,172.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$312,172.00

N/A

$0.00

$0.00

$104,543.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,957.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($79,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$381,610.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$381,610.00

N/A

$0.00

$0.00

$381,610.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,390.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 -1

Activity Description:

Demolition of three housing units.

Location Description:

City of Council Bluffs, Iowa

Correction to incorrect number of units in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($216,863.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 7 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($92,919.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CouncilBluffsFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($43,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$236,128.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$95,981.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$95,981.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City of Des Moines has allocated $2.5 million of NSP funds. This accounts for 68% of our total obligation. To date, the
coalition members have either purchased, or contracted to purchase 59 housing units. This quarter Habitat for Humanity
received the tax deed for 10 properties from the 2009 tax sale. In addition, the new single family home program has been
launched. The City has partnered with two non-profit developers and four for-profits to launch this intiative. To date, 6 houses
have been selected for the program. The acquisition of the Southern Meadows Apartments is ongoing. Previous title issues that
have slowed the process are now taken care of and closing is scheduled for early April. In addition, staff is examining ways to
acquire additional parcels surrounding the properties to include in the redevelopment. We hope to finalize the selection of
homes for the Single Family Home program during the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$95,981.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$646,049.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($112,293.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/28# of housing units 0 -26

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Correction to units reported incorrectly in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$507,102.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$15,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($142,906.00)

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$15,400.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/12# of housing units 0 -6

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$15,400.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$168,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$168,000.00

N/A

$0.00

$0.00

$168,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$252,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$252,000.00

N/A

$0.00

$0.00

$252,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 18/12# of housing units 0 6

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Des Moines, Iowa

Construction of six new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$9,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($9,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 49 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$4,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 21 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$88,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$88,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($88,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$133,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$133,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-666

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($133,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 12 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesLB_LH25Activity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$455,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$455,000.00

N/A

$0.00

$0.00

$620,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($290,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/28# of housing units 0 1

Activity Description:

Demolition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$195,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$195,000.00

N/A

$0.00

$0.00

$275,025.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($114,975.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/12# of housing units 0 1

Activity Description:

Demolition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,025,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,025,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/41# of housing units 0 5

Activity Description:

Rehabilitation for 41 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation/reconstruction of five housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($200,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/9# of housing units 0 1

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 10 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown has worked very hard to improve the current status of the project. The following is a summary of
activity based on property address:
612 W Church St &ndash This is a foreclosed property with an accepted offer of $48,000. The City plans to rehab and sell this
property to a family at 120%of AMI or below under activity 601 and 696.
710 Wood St &ndash This is also a foreclosed property with an accepted offer of $14,000. The City plans to rehab and sell this
property to a family at or below 50% of AMI under activity code 602 and 697.
1210 Nevada St &ndash This property has a pending offer of $49,500. Originally the offer was accepted but then it was
determined to be in error and was rejected. Negotiation continues and this would be acquisition and rehab under Activity E
&ndash 601 and 696 if finalized.
203 N 6th St &ndash This house is abandoned and considered blight. The property is anticipated to be listed on the Williams
Auction site in April. The City hopes to acquire the property for $3500 or less and demolish the structures for approximately
$10,000. This would be under activity 601 and 676 for 120% of AMI and below.
The following 3 properties have been viewed and are available through HUD Homes: 107 W Lincoln St, 412 Bromley St and
114 N 10th Ave. These are all potential acquisition and rehabilitation sites. 107 W Lincoln St and 412 Bromley St would be
under activity 601 and 696. 114 N 10th Ave would be activity codes 602 and 697.
16 N 10th Ave is a possible acquisition and demolition of a blighted and abandoned structure. This would be under actvitity 602
and 676.
All properties have been appraised and SHPO review is being prepared.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($175,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($110,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - Demo-LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Rehabilitation/reconstruction of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($40,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Downpayment assistance for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech





January 1, 2010 thru March 31, 2010 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$1,160,237.00

$0.00

$279,204.00

$590,196.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,196.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$1,171,749.00

$9,007,242.00

$21,607,196.00

Overall

Program Income Received

N/A

($13,649,543.00)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

0.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$522,326.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



The State of Iowa program is progressing well after a slow start.  The majority of our sub recipients are meeting their
goals.  Based upon our goal benchmarks, we anticipate that some funding may be reallocated from sub recipients
that are not meeting the goals.  This will most likely involve 3 of our 24 sub recipients.  Those recipients who were
successful in obtaining their benchmark goal will have the opportunity to apply for any reallocated funds.  Many will
have shovel-ready projects that are not currently fully funded with NSP.  These projects include the redevelopment
of housing.  The State of Iowa is currently working with Kathy Kamp, a HUD TA provider from Wisconsin, on
developing the application. 
We expect to meet or exceed our requirement to provide housing to 50% AMI households.  We currently have two
sub recipients that are dedicating their programs to these households. 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $1,462,403.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $275,838.00 $9,838,381.00 $430,084.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $58,398.00 $2,947,834.00 $164,912.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $36,032.00 $5,010,066.00 $41,032.00

08-NSP-LocalAdm, NSP-LocalAdm $152,928.00 $1,156,826.00 $170,709.00

08-NSP-StateAdmin, NSP State Admin $67,000.00 $864,287.00 $353,500.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$353,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$67,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$353,500.00

Expended CDBG DR Funds

Responsible Organization:

$143,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$353,500.00$143,000.00Iowa Department of Economic Development



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$2,793.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,793.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Ten properties have purchase offers or Agreements executed. One foreclosed property purchase offer has been accepted. All
properties are in process of SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,793.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/2# of housing units 0 3

Activity Description:

Aquisition of two housing units.

Location Description:

City of Audubon, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$450.00

$450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$450.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($29,550.00)

To Date

04/01/2009

$450.00

Expended CDBG DR Funds

Responsible Organization:

$450.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Correction to incorrect number of units reported on last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$450.00$450.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($125,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($30,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 9/2# of housing units 0 9

Activity Description:

Demolition of two housing units.

Location Description:

City of Audubon, Iowa

Demolition of 9 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$4,773.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,773.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Purchase offers and agreements have been executed. One property has been purchased. All properties are in process of
SHPO. Demolotion bids are scheduled to be let in April. Walk through was scheduled April 19.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,773.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$204,305.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$204,305.00

N/A

$0.00

$0.00

$93,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($111,305.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Boone, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$105,695.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$105,695.00

N/A

$0.00

$0.00

$74,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($31,095.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Acquisition of two housing units.

Location Description:

City of Boone, Iowa

Acquistion of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$29,771.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,771.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,771.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$104,997.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$104,997.00

N/A

$0.00

$0.00

$68,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$56,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($12,999.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation/reconstruction of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$9,096.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$9,096.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,096.00

Expended CDBG DR Funds

Responsible Organization:

$9,096.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished. A contract has been signed with the contractor pouring the basement
and the house has been ordered from Design Homes. The expected arrival date of the home is mid-summer. The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street. This home has been slated for demolition the
week of April 19th and new construction is planned for the lot. The city has bought another foreclosed home at 1613 Lincoln
Street. This home is currently under construction and plans have been made on how to market the home to very low income
families. The City of Burlington has purchased 408 South Gunnison, 805 South 8th Street and 1400 South 13th Street. The
SHPO reports and bids are being prepared for all of these properties. Burlington has purchased 251 Central Street and is
working with a historian to assist with the SHPO process.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,096.00$9,096.00Burlington



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$67,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$67,950.00

N/A

$0.00

$0.00

$67,190.00

$59,220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$32,682.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,190.00

To Date

04/01/2009

$59,220.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/7# of housing units 0 -3

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

Correction to incorrect number of units reported on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,220.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$70,000.00

N/A

$0.00

$0.00

$67,284.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$67,284.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($28,216.00)

To Date

04/01/2009

$67,284.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 3

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Acquisition of 3 residential properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,284.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$89,016.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($197,484.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Burlington, Iowa

Redevelopment/New Construction of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$25,097.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$3,272.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($14,653.00)

To Date

04/01/2009

$3,272.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$3,272.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$167,050.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$167,050.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$33,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($16,877.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one residential unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

In this past quarter, all the work of the last 3 previous quarters begain to come together. We worked on plans for the acquisition
of a foreclosed home (which will go to sheriff sale in May). We submitted four properties for SHPO review and ereceived
concurrance from the SHPO that none of them were historic properties. We were able to acqwuire three homes for demolition
and secure asbestos tests and bids for asbestos removal and demolition, which will be completed in the next quarter. We
continued our partnership with Iowa State University to design a 'green' home in Corning on one of the lots and have held
numerous planning meetings related to this home, it's design and possible costs. A preliminary cost estimate was provided
during this quarter. We have plans to move forward with final design and bidding the 'green' home in the next quarter, bidding
on the foreclosed home at the sheriff sale, and redeveloping a parking area on a lot on one of the poperties being removed.
This lot will serve local businesses trying to recover from the recession and an expanded community wellness and fitness
center. Other projects are being considered if we have more funds to obligate after these steps take place.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Corning



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$51,250.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$51,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($51,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($18,750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($150,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Redevelopment/New Construction of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($45,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($28,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made. The City of Creston has purchased one home at Sheriff's Sale and
has pursued numerous others. Two Sherriff's sales were postponed until a date outside of the first quarter of this year, and
thus, the City was unable to purchase the two foreclosed upon peoperties identified in the City's Attachment A. Threee homes
have been appraised and three additional appraisals were cancelled after subject properties were taken off the market. The
private sector has been very active in Creston with regard to purchasing foreclosed upon properties, and the City of Creston
requested an amendment to it's NSP project area to ake the search for properties easier. Scopes of work for rehabilitation
activities have yet to be determined due to the City's inability to purchase eligible homes in recent months. Contracts have been
signed for the removal of asbestos in the three properties the City of Creston intends to demolish, and bids were received for
the demolition activities as well. The City of Creston has been active in exploring financing mechanisms through which new
homes can be built in the community, and will be requesting an amendment to its Attachment A once final decisions are made
regarding the specific financing the City wants to provide.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$325.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($49,675.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$18,665.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($81,335.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 2

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$13,355.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,645.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Demolition of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($56,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$12,590.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$12,590.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has received bids and cost estimates for a total of 10 properties for asbestos, demolition or rehabilitation. Of
those ten properties 5 are to be rehabilitation or new construction and 5 are to be demolition and vacant lots. Of those 5 lots 2
are remaining in the name of the original owners as they have requested demolition of their blighted property and have limited
means or the owners are absent and the City is fulfilling a court order to tear down a blighted nuuisance that is also a safety
hazard for the community. Two dwelling demolitions will in all likelihood go to neighboring property owners with limited yards
that are 120%LMI or less. The former grain elevator shall remain under the City for a potential reuse of the lot in the future. Two
rehabilitation projects atha have bid awards were nearly $60,000 more than anticipated and some of the rehab had to be scaled
back to cheaper alternatives. Additionally, the Green Streets Standard for a new construction project has added unacnticipated
architectural and certification costs by over $25,000. This has delayed funding availability for a historic rehabilitation as it will
likely cost over $150,000 and we have only a remaining $50,000 in funds. All three other rehabilitation houses will be on the
market this summer and rpdit from the sales will go towards funding the rehabilitation of the historic house. At minimum the City
will obligate the remaining funds for NSP to the historic house and use revenues from resale to go towards this renovation.
Determination on piece mail or whole contract for rehabilitation with City funds used as gap financing is yet to be determined.
The City of Eldora has obligated 90% of its award amount and shall have most projects finished by August 2010. The ones that
will continue on over the next year are the new construction and historical rehabilitation.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Eldora



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,350.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$47,350.00

N/A

$0.00

$0.00

$45,009.00

$26,169.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,341.00)

To Date

04/01/2009

$26,169.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of threehousing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,169.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 14 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$195,900.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$195,900.00

N/A

$0.00

$0.00

$27,693.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($168,207.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/9# of housing units 0 7

Activity Description:

Demolition of nine housing units.

Location Description:

City of Eldora, Iowa

Demolition of seven housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$17,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$17,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($17,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 3

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Eldora, Iowa

Rehabilitation/reconstruction of three housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$204,790.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$204,790.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($204,790.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 5 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for the rehabilitation of 2 housing units.

Location Description:

City of Eldora

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$9,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$3,431.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,136.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

Acquistion is c omplete on 336 North 10th Street. Construction is nearing completion on the new house at 324 North 9th Street.
Deoconstruction of 821 4th Avenue North has begun by students from the Rabiner Treatment Center to make room for the
garage for 324 N 9th St. Salvaged materials are being given to Habitat for Humanity for use on new construction or for sale in
their 'Restore'. Design work is nearing completion for the 6 townhomes. SHPO is finalizing their review. Demolition of 316/318
and 336 N 10th St will be completed in the next 30 days and construction of foundations will begin. An agreement has been
reached with Habitat for Humanity to provide labor for the construction of 1 of the 6 units. Students from the Iowa Central
Community College Carpentry Program will be providing labor on 2 additional units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,136.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$89,612.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$48,811.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$14,612.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/9# of housing units 0 -5

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction to incorrect units reported on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$65,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$65,000.00

N/A

$0.00

$0.00

$58,354.00

$38,506.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$38,156.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($21,646.00)

To Date

04/01/2009

$38,506.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/7# of housing units 0 1

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$38,506.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$60,003.00

$18,811.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$18,811.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($239,997.00)

To Date

04/01/2009

$18,811.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Redevelopment/New Construction of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$18,811.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$17,221.00

$17,221.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$17,221.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($232,779.00)

To Date

04/01/2009

$17,221.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 3

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge

Redevelopment/New Construction of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$17,221.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$113,000.00

$106,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$106,514.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 -4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction to incorrect amount of units reported in last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$106,514.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/12# of housing units 0 3

Activity Description:

Demolition of 12 housing units.

Location Description:

City of Fort Dodge

Acquisition of 3 housing units this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehab of 1 housing unit.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$6,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Purchase offers and agreements have been executed. One property (709 N 3rd) has been closed and in the city's name. All
properties are in process of SHPO. Current obligated is at 56%.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Guthrie Center



Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($213,929.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 -1

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$85,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$85,000.00

N/A

$0.00

$0.00

$68,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($19,671.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 2

Activity Description:

Acquisition of two housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($43,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/5# of housing units 0 5

Activity Description:

Demolition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of five housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($69,998.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,998.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$69,998.00

N/A

$0.00

$0.00

$57,229.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($12,769.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Completed the purchase of 1109 Argyle and inspected the home for rehabilitation work requirements. SHPO approval to
rehabilitate the property. Contractor walk-through scheduled for April 6. Bids due April 20.
Completed a building inspection on 1710 Bluff and the property was determined unsafe. Received SHPO approval to demolish
the property. Received an accepted purchase agreement to purchase the property. Closing date will occur on or before April
16. Home will have an asbestos instpection, bids sought for demolition and demolition completed within the next quarter. A new
home will be constructed on the property.
Completed a building inspecition in 1811 Main and found the home to be in such bad condition that the cost to rehabilitate
would far exceed the value. Obtained an appraisal on the property to determine current value and made offer. City expects a
response from the owner within a few weeks.
Completed the lien research on 1711 Main and contacted owner regarding purchase of the property, which is a vacant lot. The
city expects a response from the owner within a few weeks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Hamburg, Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$139,200.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$139,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($139,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$31,400.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$31,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($31,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of housing units 0 1

Activity Description:

Demolition of four housing units.

Location Description:

City of Hamburg, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,850.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$7,850.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($7,850.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$2,738.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,738.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Purchase offers and agreements have been executed. All properties are in process of SHPO. Waiting for additional bank
owned home for very low criteria. The three properties listed for demo have had asbestos inspections and two have had
abatement. City is drawing up plans for a speculative house to be built on one lot. Current obligated is at 57%.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,738.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$29,390.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$26,730.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($253,467.00)

To Date

04/01/2009

$26,730.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of housing units 0 1

Activity Description:

Acquisition of five housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,730.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$69,675.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$45,375.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,532.00

To Date

04/01/2009

$45,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/2# of housing units 0 4

Activity Description:

Acquisition of two housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 4 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,375.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$11,400.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$2,205.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($18,600.00)

To Date

04/01/2009

$2,205.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Demolition of two housing units.

Location Description:

City of Jefferson, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,205.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.
Dollars and unit removed from this activity.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$87,512.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$87,512.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($104,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$52,483.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$52,483.00

N/A

$0.00

$0.00

$52,126.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$17,127.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/1# of housing units 0 5

Activity Description:

Rehabilitation of 1 housing unit.

Location Description:

City of Jefferson, Iowa

Rehabilitation/reconstruction of 5 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

As of March 30, 2010, the City has identified 8 houses that have received clearance from SHPO and tha the owners have
agreed to a sale price. Four additional homes whose owners are interested in selling have been identified and are pending
SHPO review. RFPs are being sent out for asbestos removable and demolition. Other than the recon. survey and apraisal fees,
no costs have been obligated to date. The City anticipates being able to move ahead quickly starting in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$507,739.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$507,739.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($507,739.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$5,400.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$5,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$255,000.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($255,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($160,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$55,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$55,000.00

N/A

$0.00

$0.00

$55,000.00

$13,931.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$6,436.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,931.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The Ottumwa Housing Authority approved the site selection process for the architect for the 50%LMI program activity. The
proposals were evaluated and architect selection was completed by both the Ottumwa Housing Authority and Ottumwa City
Council. Contract for services has been executed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,931.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$600,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$600,000.00

N/A

$0.00

$0.00

$50,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($550,000.00)

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/12# of housing units 0 -2

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Ottumwa, Iowa

Correction of incorrect number of units on previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,000.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Provide counseling to 12 households.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of five housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($260,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$6,880.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$6,880.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,250.00

To Date

04/01/2009

$6,880.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

30 properties have been inspected. Funds have been obligated to 11 properties for acquisition and demolition. Asbestos
inspections are being scheduled and demolition specifications are being written.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,880.00$0.00Oelwein



Grantee Activity Number:

Projected Start Date:

Overall

$182,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$182,500.00

N/A

$0.00

$0.00

$11,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($494,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 10/13# of housing units 0 10

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Acquisition of ten housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($134,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 10 households
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$212,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$212,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($75,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 10/13# of housing units 0 10

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Demolition of ten housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,012.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($225,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 7 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 2 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 6 housing units.
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Oelwein-FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$6,013.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$5,523.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$5,523.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

One property is set for rehab construction contract. Property that is slated for Demo has had asbestos abatement completed.
All other properties listed have purchased offers approved. City is collecting addresses for additional demolition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,013.00$0.00Perry



Grantee Activity Number:

Projected Start Date:

Overall

$311,250.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$311,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($311,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/6# of housing units 0 2

Activity Description:

Acquisition of six housing units.

Location Description:

City of Perry, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$103,750.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$103,750.00

N/A

$0.00

$0.00

$103,750.00

$35,960.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$950.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$950.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 2

Activity Description:

Acquisition of two housing units.

Location Description:

City of Perry, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,960.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of one housing unit.

Location Description:

City of Perry, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($50,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of two housing units.
Dollars and units removed from this activity.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$94,508.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$94,508.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($104,997.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$80,487.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$80,487.00

N/A

$0.00

$0.00

$80,487.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,489.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 3

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 3 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Completed the purchase of 905 W Lowell, which is a foreclosed, vacant lot. Exempt from SHPO form was submitted to IDED.
Plans are purchased and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 5 to build a new home on
the property.
The city received SHPO approval to demolish the home at 1112 W Lowell and demolition is underway. Plans are purchased
and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 15 to build a new home on the property. The
city owned this property prior ro the NSP award.
Plans are purchased and pre-bid conference held March 9 with 15 attendees. Bid date is set for April 15 to build a new home
on the property at 1209 W Lowell, which is a vacant lot. Exempt from SHPO form was submitted to IDED. The city owned the
lot prior to the NSP award.
The city made offers to purchase 1204, 1205 and 1207 W Lowell. SHPO reports are submitted and the city plans to demolish
these structures and build new homes.
The city's offer to purchas 807 7th Ave. was accepted by HUD on March 29. This is the second foreclosed property. SHPO
report is approved for rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($91,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$4,660.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($61,338.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$468,144.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$468,144.00

N/A

$0.00

$0.00

$271,345.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$142,145.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Construction of 2 new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$130,450.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($257,150.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Construction of 1 new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

($750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($750.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$16,048.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,048.00

N/A

$0.00

$0.00

$4,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($338.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Shenandoah, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$174,029.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$174,029.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($174,029.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$74,584.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$74,584.00

N/A

$0.00

$0.00

$74,584.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($74,584.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

A total of four Multi-Family projects compromising 20 units have been approved through the end of the fourth quarter. We stand
ready to close on a fifth Multi-family project when a closing date is set. This additional project will be shown on the fifth quarterly
report, and is anticipated to add 28 units and $240,000 in obligations to Davenport&rsquos total. A yet-to-be determined
percentage of these units will be reserved for tenants at or below 50%AMI.
The fourth quarter has seen significant growth in Single Family projects. 10 projects have been obligated through the end of the
fourth quarter and an additional seven are awaiting the signing of contracts in the fifth quarter. One of these projects has
already signed and two others have closing dates set.
We are working with our Community Services Division to identify properties that may be eligible for demolition and continue to
work with Habitat for Humanity to select suitable properties for redevelopment. At this time we are not actively pursuing land
banking activities. In the fifth quarter we may be shifting a portion of these funds to activities 602 and 697 to assist with meeting
our 50%AMI requirement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,208.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($298,464.00)

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/8# of housing units 0 -10

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Correction to number of units reported incorrectly on last QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($200,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 18 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($125,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of six housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 13/10# of housing units 0 9

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Rehabilitation/reconstruction of nine housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$51,313.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($351,100.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We are starting to see actual progress being made on this project. Environmental reviews have been completed, properties
acquired, project plans and budgets are in place and demolition bidding and rehab work has begus on a couple of sites. Habitat
for Humanity has been/is an excellent partner to have on board and is the primary reason why progress is happening at the
pace it is. Additional families are being assigned so that work can be scheduled. We are also working to make sure we are
meeting our financial AMI obligations and reporting deadlines, which should all be current and up to speed by the May report

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$189,570.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$189,570.00

N/A

$0.00

$0.00

$165,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,570.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 4 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($30,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$360,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$360,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($235,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-15 White Street - City received the contractor bids and will award contract in April.
1925 Washington Street &ndash Contractor rehabbing the property, should be completed in April. Took buyers through the
property and have a verbal offer to buy. Buyer made an appointment with his lender for preapproval. He was previously
approved two years ago. Once we receive the preapproval from the lender we will type an offer to buy so they can make the tax
credit deadline of April 30, 2010.
1699 Washington Street &ndash Received bids for painting and awarded the contract. New buyer attended financial classes
and we should close in April.
2315 Jackson Street &ndash purchased property and received contractor bids. Will award contract in April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 -2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($210,524.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 -2

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of Households benefitting 0 3

Activity Description:

Counseling for 5 households

Location Description:

City of Dubuque, Iowa

Construction of three new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of Households benefitting 0 2

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Construction of two new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$56,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$56,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($36,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Rehabilitation of 3 housing units.

Location Description:

City of Dubuque, Iowa

Rehabilitation/reconstruction of two new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

We are continuing to assess and acquire propoerties for the NSP program. SHPO review, appraisal and work write-ups have
been completed for all but the most recent acquisition. Closings for the first three properties are scheduled for April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$267,886.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($572,114.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/14# of housing units 0 4

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$99,996.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($181,741.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/14# of housing units 0 4

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation/reconstruction of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$15,277.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$15,277.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$15,277.00

Expended CDBG DR Funds

Responsible Organization:

$15,277.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 &ndash Habitat for Humanity: Habitat for Humanity has acquired 2000 Court St and a work write-up has been
completed. Rehabilitation is expected to begin this spring. An offer has been made to purchase 1722 Douglas St. It is
anticipated that two additional homes will be acquired prior to the end of the next quarter. Staff does not foresee any issues with
obligating all funds for this activity prior to June 1, 2010. It is estimated that this activity is 30% complete.
Activity 2 &ndash Center For Siouxland &ndash Center For Siouxland and Habitat for Hmanity have entered into a
Memorandum of Understanding which indicates that Center For Siouxland will be conducting housing counseling of the families
purchasing a home under Activity 1. It is estimated that this activity is 25% complete.
Aciivity 3 &ndash Redevelop Demolished or Vacant Properties: (1) Funds have been obligated for the redevelopment of vacant
land located at 1302 Douglas St. Ad dilapidated 14-unit apartment building was previously at that location, was vacant for the
last few years and was recently demolished with other funds. NSP funds will be used to construct six condo units which will be
sold to property owners at or below 120% of the area median income. The transition from a dense rental building to a vacant
eyesore to an owner-occupied development with plenty of greenspace is much needed to stabilize this neighborhood. (2) Funds
have been obligated for the redevelopment of a vacant building located at 821 Jackson St. A dilapidated 28-unit apartment
building has been sitting vacant for several years. NSP funds will be used to rehabilitate the property into 17 units which will be
rented to individuals/families at or below 80% of the area median income. (3) Staff has also been working closely with a
developer that would like to rehabilitate a vacant building into a grocery store in a low-income neighborhood. The neighborhood
lost a grocery store approximately a year ago and it has been more than an inconvenience. Many residents do not have
vehicles and it is very difficult for them to access groceries. The addition of a grocery store in this neighborhood will not only
stabilize the neighborhood, but will increase the quality of life of the residents living in that neighborhood. Funds should be
obligated during the next quarter. It is estimated that this activity is 25% complete.
Activity 4 &ndash City of Sioux City: The City of Sioux City Inspection Services Division has begun demolition of 1201 Council
Oak Dr. It is expected that demolition will be complete during the next quarter. It is estimated that this activity is 35% complete.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,277.00$15,277.00Sioux City



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$255,250.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$255,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($255,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$105,250.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$105,250.00

N/A

$0.00

$0.00

$14,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($241,250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,400.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,400.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$125,026.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$125,026.00

N/A

$0.00

$0.00

$44,516.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$23,150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,510.00)

To Date

04/01/2009

$23,150.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of ten housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($302,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are well underway this quarter and include the following:
1) Prior to this quarter the City assisted Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of five abandoned or
foreclosed single family homes. Three of the homes will undergo housing rehabilitation and then be sold to households at or
below 50% AMI. The addresses of these three homes are 3121 4th Ave., 308 Elder and 2553 Ave C. Rehabilitation activities
are underway. After further inspection, the remaining two homes were found to be extremely blighted and not feasible for
housing rehabilitation. These two homes will be demolished. Then a new home will be constructed on each lot and sold to
households at or below 50% AMI. The addresses of these two homes are 1607 S 13th St and 1702 S 12th St. Demo
specifications and bid letting is underway. Specifically during this quarter Habitat has an accepted offer to buy for an
abandoned or foreclosed property. The address of this property is 1809 4th Ave. The environmental review on this property is
underway.
2) The City acquired the vacant and blighted JB Towing properties last quarter. The properties consist of five parcels and are
located at S 13th St and 4th Ave. The properties were demolished, cleaned up and graded for public open space and/or a
community garden this quarter. The properties are adjacent to the City&rsquos trail system.
3) During this quarter, the City has begun negotiating with the owner of the vacant blighted Katelman Foundry site. The site
consists of five parcels and poses a huge health and safety concern. The environmental review is underway on this site.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Council Bluffs



No Performance Measures found.

Performance Measures

4) The City identified two blighted properties for demolition. Both properties have been vacant for many years and pose huge
health and safety concerns. One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired and demolition specifications are being prepared. The other property is a large old motel located at 2325 Ave N. The
City has obtained ownership of the property through a petition filed in the Iowa District Court for Pottawattamie County pursuant
to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. Demolition specifications are being
prepared.
As of March 31, 2010, approximately 50% of the NSP funds have been expended or obligated. Project is 25% complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$390,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$390,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/10# of housing units 0 6

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of six housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$312,172.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$312,172.00

N/A

$0.00

$0.00

$104,543.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($80,957.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($79,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$381,610.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$381,610.00

N/A

$0.00

$0.00

$381,610.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,390.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 -1

Activity Description:

Demolition of three housing units.

Location Description:

City of Council Bluffs, Iowa

Correction to incorrect number of units in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($216,863.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 7 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($92,919.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 7 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CouncilBluffsFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($43,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$236,128.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$95,981.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$95,981.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City of Des Moines has allocated $2.5 million of NSP funds. This accounts for 68% of our total obligation. To date, the
coalition members have either purchased, or contracted to purchase 59 housing units. This quarter Habitat for Humanity
received the tax deed for 10 properties from the 2009 tax sale. In addition, the new single family home program has been
launched. The City has partnered with two non-profit developers and four for-profits to launch this intiative. To date, 6 houses
have been selected for the program. The acquisition of the Southern Meadows Apartments is ongoing. Previous title issues that
have slowed the process are now taken care of and closing is scheduled for early April. In addition, staff is examining ways to
acquire additional parcels surrounding the properties to include in the redevelopment. We hope to finalize the selection of
homes for the Single Family Home program during the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$95,981.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$646,049.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($112,293.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/28# of housing units 0 -26

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Correction to units reported incorrectly in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$507,102.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$15,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($142,906.00)

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$15,400.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/12# of housing units 0 -6

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Correction to incorrect number of units reported in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$15,400.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$168,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$168,000.00

N/A

$0.00

$0.00

$168,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$252,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$252,000.00

N/A

$0.00

$0.00

$252,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 18/12# of housing units 0 6

Activity Description:

Redevelopment/New Construction of 12 housing units.

Location Description:

City of Des Moines, Iowa

Construction of six new housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$9,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($9,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 49 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$4,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 21 households

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$88,800.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$88,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($88,800.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 8 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$133,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$133,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-666

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($133,200.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 12 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesLB_LH25Activity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$455,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$455,000.00

N/A

$0.00

$0.00

$620,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($290,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/28# of housing units 0 1

Activity Description:

Demolition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$195,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$195,000.00

N/A

$0.00

$0.00

$275,025.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($114,975.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/12# of housing units 0 1

Activity Description:

Demolition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Demolition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,025,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,025,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/41# of housing units 0 5

Activity Description:

Rehabilitation for 41 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation/reconstruction of five housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$24,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($200,001.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/9# of housing units 0 1

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($60,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 10 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown has worked very hard to improve the current status of the project. The following is a summary of
activity based on property address:
612 W Church St &ndash This is a foreclosed property with an accepted offer of $48,000. The City plans to rehab and sell this
property to a family at 120%of AMI or below under activity 601 and 696.
710 Wood St &ndash This is also a foreclosed property with an accepted offer of $14,000. The City plans to rehab and sell this
property to a family at or below 50% of AMI under activity code 602 and 697.
1210 Nevada St &ndash This property has a pending offer of $49,500. Originally the offer was accepted but then it was
determined to be in error and was rejected. Negotiation continues and this would be acquisition and rehab under Activity E
&ndash 601 and 696 if finalized.
203 N 6th St &ndash This house is abandoned and considered blight. The property is anticipated to be listed on the Williams
Auction site in April. The City hopes to acquire the property for $3500 or less and demolish the structures for approximately
$10,000. This would be under activity 601 and 676 for 120% of AMI and below.
The following 3 properties have been viewed and are available through HUD Homes: 107 W Lincoln St, 412 Bromley St and
114 N 10th Ave. These are all potential acquisition and rehabilitation sites. 107 W Lincoln St and 412 Bromley St would be
under activity 601 and 696. 114 N 10th Ave would be activity codes 602 and 697.
16 N 10th Ave is a possible acquisition and demolition of a blighted and abandoned structure. This would be under actvitity 602
and 676.
All properties have been appraised and SHPO review is being prepared.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($175,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of housing units 0 2

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Acquisition of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($110,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - Demo-LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Rehabilitation/reconstruction of two housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($40,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown FM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($10,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Downpayment assistance for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown FM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech





April 1, 2010 thru June 30, 2010 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$2,409,106.00

$0.00

$1,238,892.00

$1,248,869.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$2,410,641.00

$13,858,539.00

$21,607,197.00

Overall

Program Income Received

N/A

$4,851,297.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

0.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$672,822.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,803,891.00



On June 30, 2010, the State of Iowa has obligated 79.13% of their NSP 1 funding.  During the 2nd quarter of 2010,
the State of Iowa recaptured $688,842 from four sub recipients.  The recaptured funds were reallocated to 3 sub
recipients that met or exceeded their obligations goals. 
On June 29th the Wisconsin Housing Partnership, a HUD TA provider, conducted a training session for all State of
Iowa sub recipients.  The turnout was very good as well as the comments from the attendees.  It was also a valuable
time of sharing issues and solutions. 
All sub recipients are forging ahead with the acquisition of property and other NSP eligible activities.  Although the
State of Iowa has not expended a large percentage of funds, it is expected that sub recipients will be requesting
reimbursement at an increased rate during the 3rd quarter. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $763,043.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $844,847.00 $10,312,555.00 $1,274,931.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $105,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $64,371.00 $2,882,124.00 $229,283.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $191,038.00 $5,517,419.00 $232,070.00

08-NSP-LocalAdm, NSP-LocalAdm $56,613.00 $1,162,369.00 $227,322.00

08-NSP-StateAdmin, NSP State Admin $92,000.00 $864,287.00 $445,500.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$445,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$92,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$445,500.00

Expended CDBG DR Funds

Responsible Organization:

$92,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$445,500.00$92,000.00Iowa Department of Economic Development



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,793.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

SHPO process is in place. Properties that have been cleared by SHPO are now in process of asbestos abatement bidding and
demo bidding soon after. The #602 house has been purchased and waiting for final title certificate. Bidding for rehab soon after.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,793.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$49,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$49,000.00

N/A

$0.00

$0.00

$46,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$46,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of 4 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$46,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$46,000.00

N/A

$0.00

$0.00

$44,145.00

$450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,695.00

To Date

04/01/2009

$450.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$141,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$141,000.00

N/A

$0.00

$0.00

$120,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$120,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of eight housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$24,500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$24,500.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,773.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Seven properties have purchase offers or agreements executed and have been purchased. All properties are in process of
SHPO. Demolition contracts have been signed. Anticipating change order for demolition projects as landfill fees have increased
and contractor had to wait for SHPO clearance on the last two buildings before he could give 10 day notification to DNR.
Demolition is slated for July 6th. Rehab bidding to begin in July.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,773.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$25,024.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($67,976.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$149,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$149,000.00

N/A

$0.00

$0.00

$105,695.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,095.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$301,495.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$301,495.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,771.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 2

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,771.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$40,700.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($27,300.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$112,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$112,000.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$9,096.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,096.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished and the redevelopment has begun. The foundation has been poured,
the Design Home set, and the upstairs is currently being finished. The City of Burlington has purchased a foreclosed home
located at 1315 Washington Street. This home has been demolished and new construction is planned for the lot. The city has
bought another foreclosed home at 1613 Lincoln Street. Construction on this home is finished and an appraisal has been
ordered. The city would like to put this house on the market as soon as the appraisal is back. Contracts have been signed for
the rehabilitation of 1400 South 13th Street. Construction on this property should be completed by fall. The city of Burlington
has purchased 408 South Gunnison and 805 South 8th Street. The SHPO reports and bids are being prepared for both of these
properties. Burlington has purchased 251 Central Street and is in the process of demolishing this house. The lot will remain
green space.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,096.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$71,950.00

N/A

$0.00

$0.00

$68,150.00

$67,806.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$8,586.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$960.00

To Date

04/01/2009

$67,806.00

Expended CDBG DR Funds

Responsible Organization:

$8,586.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/7# of housing units 0 0

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,806.00$8,586.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$74,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$74,000.00

N/A

$0.00

$0.00

$67,703.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$419.00

To Date

04/01/2009

$67,284.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$150,000.00

$4,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$4,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,984.00

To Date

04/01/2009

$4,200.00

Expended CDBG DR Funds

Responsible Organization:

$4,200.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,200.00$4,200.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$33,822.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$33,822.00

N/A

$0.00

$0.00

$25,126.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29.00

To Date

04/01/2009

$3,272.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$3,272.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$113.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$113.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$180,228.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$180,228.00

N/A

$0.00

$0.00

$90,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,877.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

In June we acquired a home for the low-income foreclosure requirement (acitivity 602).This effort has been stalled and delayed
because a sheriff sale scheduled for May 9 was postponed by June 8. The City is beginning negotiations for a possible "short
sale" of a new foreclosure that appears to be coming, because the first property will not provide 26% of the project amount for
the Low-income requirement. Another foreclosure is being made known to the city and the city is seeking abandoned
properties. Demolition of three homes continues, with one completed this quarter and two underway. Final plans are almost
complete for one new single family home for LMMI persons. Main tasks underway now are SHPO process for new construction,
final engineer stamp on new home, bidding for contractor, procurement of homeownership counseling agency for two families.
Contractor bid specs are also to be prepared shortly for the rehab project involving the one foreclosed home.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$20,534.00

$20,183.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$20,183.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,534.00

To Date

04/01/2009

$20,183.00

Expended CDBG DR Funds

Responsible Organization:

$20,183.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,183.00$20,183.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$120,513.00

$14.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$14.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$120,513.00

To Date

04/01/2009

$14.00

Expended CDBG DR Funds

Responsible Organization:

$14.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$14.00$14.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$23,801.00

$7,539.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$7,539.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$23,801.00

To Date

04/01/2009

$7,539.00

Expended CDBG DR Funds

Responsible Organization:

$7,539.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,539.00$7,539.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Rehabilitation/reconstruction of one housing unit. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made. After difficulty in previous quarters, the City of Creston has entered
into purchase agreements on the final two acquisitions included as a part of the City's NSP Contract. These two properties are
located at 505 N Elm and 407 S Vine in Creston. Rehabilitation specifications are currently being drafted and will be put to bid
in the coming weeks. The City has also been very active in coordinating with the local chapter of Habitat for Humanity in
crafting a Development Agreement to build a new, single-family home at 801 W Jefferson that meets the Iowa Green Streets
Criteria. When signed the Development Agreement will provide $50,000 to Habitat for Humanity to cover the hard costs of
construction on the new home. This agreement is to be considered at the July City Council meeting. The City is also
considering a RFPs at it's July City Council meeting for the asbestos removal and demolition services necessary to remove the
existing structure at this property to make way for this new construction. During this quarter, two blighted properties have been
demolished and the third structure will be removed imminently. These properties will then be marketed for sale to neighboring
property owners and low-to-moderate income residents of the community. This quarter has been essential in solidifying the
scope of the local NSP program and in making significant progress towards the obligation of the City's NSP funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$61,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$61,500.00

N/A

$0.00

$0.00

$18,340.00

$18,340.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$18,340.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325.00)

To Date

04/01/2009

$18,340.00

Expended CDBG DR Funds

Responsible Organization:

$18,340.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$18,340.00$18,340.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,645.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora is currently waiting on those awarded bids to complete their work on certain properties and waiting for final
bids from contractors for the Green Streets house that is being constructed at 1902 Washington Street Site. No new property
acquisitions have been made but the City has submitted some potential sites to SHPO for demolition approval. Additionally the
City is appealing the SHPO decision to deny demolition of two properties. The City is also awaiting for final review by SHPO of
an archeological survey for a demolition site. Once all the sites are demolished the City will begin selling those properties to
neighboring qualified buyers. We have drafts of liens ready and are finalizing all the remaining steps for selling the properties to
qualified buyers. By next quarter three of eight properties owned by the City should be sold to new owners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$25,166.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$25,166.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Acquisition of five housing units.

Location Description:

City of Eldora, Iowa

Acquisition of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$44,469.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$44,469.00

N/A

$0.00

$0.00

$43,969.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$17,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,040.00)

To Date

04/01/2009

$43,969.00

Expended CDBG DR Funds

Responsible Organization:

$17,800.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$17,800.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$203,673.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$203,673.00

N/A

$0.00

$0.00

$162,483.00

$20,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$20,408.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$134,790.00

To Date

04/01/2009

$20,408.00

Expended CDBG DR Funds

Responsible Organization:

$20,408.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/7# of housing units 0 -1

Activity Description:

Demolition of seven housing units.

Location Description:

City of Eldora, Iowa

Adjusting for incorrect total reported in prior QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,408.00$20,408.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$198,759.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$198,759.00

N/A

$0.00

$0.00

$30,000.00

$29,519.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$29,519.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,001.00

To Date

04/01/2009

$29,519.00

Expended CDBG DR Funds

Responsible Organization:

$29,519.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,519.00$29,519.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$60,000.00

$31,489.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$22,353.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$31,489.00

Expended CDBG DR Funds

Responsible Organization:

$22,353.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

All acquisition is complete. All demolition is complete. New construction of 324 N 9th Street (821 4th Avenue North) is nearing
completion. Foundation work for units on 4th Avenue North and 10th Street has been bid. SHPO has accepted final design of
new units. Recordation of 316/318 and 336 North 10th Street has been completed and submitted to SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,489.00$22,353.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,300.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$90,300.00

N/A

$0.00

$0.00

$89,982.00

$89,982.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$14,982.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$370.00

To Date

04/01/2009

$89,982.00

Expended CDBG DR Funds

Responsible Organization:

$14,982.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/9# of housing units 0 0

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$89,982.00$14,982.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$76,200.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$76,200.00

N/A

$0.00

$0.00

$53,182.00

$53,182.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$14,676.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,172.00)

To Date

04/01/2009

$53,182.00

Expended CDBG DR Funds

Responsible Organization:

$14,676.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/8# of housing units 0 0

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$53,182.00$14,676.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$196,500.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$196,500.00

N/A

$0.00

$0.00

$121,396.00

$83,463.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$64,652.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$61,393.00

To Date

04/01/2009

$83,463.00

Expended CDBG DR Funds

Responsible Organization:

$64,652.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$83,463.00$64,652.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$526,901.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$526,901.00

N/A

$0.00

$0.00

$250,000.00

$42,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$25,679.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$232,779.00

To Date

04/01/2009

$42,900.00

Expended CDBG DR Funds

Responsible Organization:

$25,679.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$42,900.00$25,679.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$149,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$149,000.00

N/A

$0.00

$0.00

$118,822.00

$118,822.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$12,308.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,822.00

To Date

04/01/2009

$118,822.00

Expended CDBG DR Funds

Responsible Organization:

$12,308.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/13# of housing units 0 1

Activity Description:

Demolition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of one additional unit underway. Four demos have been completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$118,822.00$12,308.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$68,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$68,000.00

N/A

$0.00

$0.00

$50,000.00

$798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$798.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$50,000.00

To Date

04/01/2009

$798.00

Expended CDBG DR Funds

Responsible Organization:

$798.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/7# of housing units 0 0

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$798.00$798.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$3,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$3,731.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,731.00

Expended CDBG DR Funds

Responsible Organization:

$3,731.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Properties have been acquired. Bidding process for rehab to begin in July. New construction contract is in place. Change order
is anticipated for new construction to ensure that home meets green criteria where possible. Asbestos abatement bids are due
in next week for the demolitions. Demo bidding to begin soon after. Still waiting for some SHPO clearances.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$3,731.00$3,731.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$111,881.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$111,881.00

N/A

$0.00

$0.00

$99,705.00

$2,273.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$2,273.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,205.00

To Date

04/01/2009

$2,273.00

Expended CDBG DR Funds

Responsible Organization:

$2,273.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/6# of housing units 0 1

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,273.00$2,273.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,731.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,731.00

N/A

$0.00

$0.00

$29,731.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($39,169.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Adjusting for incorrect total reported in prior QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of Households benefitting 0 1

Activity Description:

Redevelopment for 1 household

Location Description:

City of Guthrie Center , Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie Center Coun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$140,500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$140,500.00

N/A

$0.00

$0.00

$138,050.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$136,050.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$61,384.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$61,384.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,512.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($54,717.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city's progress in the last quarter includes:
1. 1109 Argyle bids accepted 4-20-2010. Contract complete with lowest bidder. Rehabilitation work is well underway.
Advertising for households meeting 50% LMI to apply by July 8, 2010. City committee will review applications and select the
participating family. Rehabilitation expected to be completed in August.
2. Completed a building inspection on 1710 Bluff and the property was determined unsafe. Received SHPO approval to
demolish the property. Closed on the property on April 7, 2010. Asbestos inspeciton completed, asbestos abatement complete,
and demolition underway. Bids to construct new home were accepted June 24, 2010 and lowest bidder selected. Construction
to begin once demolition and site work is completed.
3. Purchase Agreement negotiated for 1811 Main Street and closing to occur by July 30. Starting bid process for asbestos
inspection, asbestos abatement (if needed) and demolition. We will seek bids for construction of a new home once the 1109
Argyle or 1710 Bluff Street property is sold. After asbestos work and demolition, the first round of funds will be exhausted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$9,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Hamburg, Iowa

Two housing units were acquired this quarter and 1 housing acquisition was completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$43,500.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,500.00

N/A

$0.00

$0.00

$42,381.00

$42,381.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-602

$42,381.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$42,381.00

To Date

04/01/2009

$42,381.00

Expended CDBG DR Funds

Responsible Organization:

$42,381.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

One new acquisition underway this month and 1 acquisition was completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,381.00$42,381.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$168,913.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$168,913.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$12,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$12,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,287.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$51,287.00

N/A

$0.00

$0.00

$48,080.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$48,080.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,738.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Projects are proceeding on schedule.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,738.00$0.00Jefferson



Grantee Activity Number:

Projected Start Date:

Overall

$178,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$178,000.00

N/A

$0.00

$0.00

$176,630.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$147,240.00

To Date

04/01/2009

$26,730.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 1

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,730.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$140,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,000.00

N/A

$0.00

$0.00

$90,000.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,325.00

To Date

04/01/2009

$45,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,496.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$47,496.00

N/A

$0.00

$0.00

$45,000.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,600.00

To Date

04/01/2009

$2,205.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$2,700.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,700.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.
Funds moved to another activity.

Location Description:

City of Jefferson, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$148,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$148,500.00

N/A

$0.00

$0.00

$52,483.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$357.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City has contracts for the purchase of 22 vacant housing units, the demolition of 21 of those housing units and the
rehabilitation of 1 unit. All of the units have received SHPO approval.
A total of $399,508 has been obligated for acquisition, a total of $259,470 has been obligated for demolition, a total of $26,999
has been obligated for rehabilitation.
The city also has a contract with Habitat for Humanity to construct 8 homes on the vacant lots created by demolition activities.
Habitat intends to start construction on 2 units in 2010, 3 units in 2011 and 3 units in 2012. The benefit to 50% AMI is
approximately 31.6%. It is anticipated that asbestos removal on the units to be demolished will be completed by July 16, 2010
and demolition on all 21 units will be completed by December 31, 2010.
The 1 unit that is being rehabilitated will be completed by November 30, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$280,733.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$280,733.00

N/A

$0.00

$0.00

$325,281.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$325,281.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 17/17# of housing units 0 17

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Acquisition of 17 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/5# of housing units 0 5

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Acquisition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,798.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$47,798.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of Households benefitting 0 4

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Construction of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$221,120.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$221,120.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/17# of housing units 0 16

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Clearnace and Demolition of 16 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/4# of housing units 0 5

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Clearnace and Demolition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$55,000.00

$26,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$12,340.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$26,271.00

Expended CDBG DR Funds

Responsible Organization:

$12,340.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home contract, 832 Ransom, is nearing the pre-drywall inspection phase. New home construction at 118 Felix is
under construction. Additionally, a development agreement has been initiated with the Ottumwa Housing Authority for the
construction of two duplexes. There is a closing pending for a contract for a third new home at 226 N Fairview. A contract has
also been secured with Horizons, CCCS for new home buyer education. The City has continued to advertise the program for
other moderate/low income individuals interested in building a new home. Over the past 2 weeks we have had 9 candidates
who have initiated the first steps toward approval and we are pressing forward to fill the remaining two proposed new home
contracts.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$26,271.00$12,340.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$256,900.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,900.00

N/A

$0.00

$0.00

$100,000.00

$91,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$86,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$91,000.00

Expended CDBG DR Funds

Responsible Organization:

$86,000.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$91,000.00$86,000.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$2,085.00

$2,085.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$2,085.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,085.00

To Date

04/01/2009

$2,085.00

Expended CDBG DR Funds

Responsible Organization:

$2,085.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 0

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,085.00$2,085.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$12,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$6,020.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$12,900.00

Expended CDBG DR Funds

Responsible Organization:

$6,020.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

17 properties have been acquired. There is a development agreement in place for construction of 2 new houses. Contracts are
in place for the demolition of 18 properties and asbestos removal from 4 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,900.00$6,020.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$182,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$182,500.00

N/A

$0.00

$0.00

$182,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/13# of housing units 0 11

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Acquisition of 11 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

New Construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$212,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$212,500.00

N/A

$0.00

$0.00

$67,500.00

$1,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$1,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$67,500.00

To Date

04/01/2009

$1,800.00

Expended CDBG DR Funds

Responsible Organization:

$1,800.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/13# of housing units 0 11

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Clearnace and Demolition of 11 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,800.00$1,800.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$7,695.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$2,172.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,695.00

Expended CDBG DR Funds

Responsible Organization:

$1,682.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

One property is under construction contract. Property that is slated for Demo has been completed. All other properties listed
have purchased offers approved. Additional demolition project is currently undergoing asbestos inspection. All other
rehab/resale properties will be bid out in July. Balance of funds to be obligated in August once the final tally is calculated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,695.00$1,682.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$235,245.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$235,245.00

N/A

$0.00

$0.00

$226,765.00

$143,048.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$143,048.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$226,765.00

To Date

04/01/2009

$143,048.00

Expended CDBG DR Funds

Responsible Organization:

$143,048.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/4# of housing units 0 3

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Acquisition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$143,048.00$143,048.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$103,750.00

$2,580.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$1,630.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,580.00

Expended CDBG DR Funds

Responsible Organization:

($33,380.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,580.00($33,380.00)Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,750.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$47,750.00

N/A

$0.00

$0.00

$20,070.00

$5,695.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$5,695.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($9,930.00)

To Date

04/01/2009

$5,695.00

Expended CDBG DR Funds

Responsible Organization:

$5,695.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Clearance and Demolition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$5,695.00$5,695.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$130,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$130,000.00

N/A

$0.00

$0.00

$94,508.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$94,508.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 1

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$92,000.00

N/A

$0.00

$0.00

$80,487.00

$1,240.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$1,240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,240.00

Expended CDBG DR Funds

Responsible Organization:

$1,240.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,240.00$1,240.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self-Assessment:
1. 905 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
2. 1112 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
3. 1209 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
4. 1205 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demolition underway by the city. Bids accepted for duplex that will be situated on 1205 and 1207 West Lowell.
Contracts underway.
5. 1207 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demolition underway by the city. Bids accepted for duplex that will be situated on 1205 and 1207 West Lowell.
Contracts underway.
6. 1204 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demoltion underway by the city. We must wait until one of the new homes are sold and then will construct a new
home on this property from program income.
7. 807 7th Avenue - Purchase Agreement accepted to purchase the home and closing is scheduled next week. Rehabilitation
will begin once properties are sold and there is program income.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Shenandoah



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$13,701.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,701.00

To Date

04/01/2009

$13,701.00

Expended CDBG DR Funds

Responsible Organization:

$13,701.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/2# of housing units 0 4

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Acquisition of 4 housing units
4 acquisition completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$13,701.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$5,122.00

$5,122.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$5,122.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$462.00

To Date

04/01/2009

$5,122.00

Expended CDBG DR Funds

Responsible Organization:

$5,122.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Acquisition of 1 housing unit
1 housing unit complete

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$5,122.00$5,122.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$445,192.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$445,192.00

N/A

$0.00

$0.00

$268,980.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,365.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/3# of housing units 0 3

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$126,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,450.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$2,837.00

$2,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$2,837.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,163.00)

To Date

04/01/2009

$2,837.00

Expended CDBG DR Funds

Responsible Organization:

$2,837.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 3

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Clearnace and Demolition of 3 housing units
1 housing unit is complete

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,837.00$2,837.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$15,868.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration
File Terminated 7/9/10

Location Description:

City of West Des Moines, Iowa

West Des Moines activities were closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Financing Mechanisms for 7 housing units.
File Terminated

Location Description:

City of West Des Moines, Iowa

Note activity was closed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$74,584.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

Financing Mechanisms for 3 housing units.
File Terminated

Location Description:

City of Des Moines, Iowa

Note activity closed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$4,581.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$2,373.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

A total of six Multi-Family projects comprising 28 units have been approved through the end of the 5th quarter. Two additional
multi-family projects are in the approval process and are anticipated to close during the sixth quarter.
The 5th quarter has seen continued growth in Single-Family projects. 28 projects have been obligated through the end of the
5th quarter and an additional three are awaiting the signing of contracts in the 6th quarter.
We are working toward obligation on a large demolition project, estimated to be $80,000. We expect to be able to obligate for
this during the 6th quarter. In addition, we are working towards obtaining signed contracts with contractors on four additional
Urban Homestead projects that the City owns during the sixth quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,581.00$2,373.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$193,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$193,000.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/12# of housing units 0 7

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 7 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$279,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,000.00

N/A

$0.00

$0.00

$55,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$55,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/18# of Households benefitting 0 1

Activity Description:

Counseling for 18 households

Location Description:

City of Davenport, Iowa

New construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$782,877.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$782,877.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/32# of housing units 0 8

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilititation/reconstruction for 8 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$51,314.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 -2

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Correcting previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Asbestos work at 525 E. 3rd is scheduled for August 9 - 13, and the demolition will be in late August. The roof and siding at 325
Lane will be replaced. Asbestos work will begin July 14 at 1333 Leavitt, and the demolition is scheduled for July 26. Up the
street at 1137 Leavitt new windows have been installed, the exterior has been painted, the roof replaced, and the interior walls
repaired. We expect rehabilitation to be completed in September. Habitat for Humanity families have been assigned to both
Leavitt Street locations. Work has not yet begun at 924 Conger or 1681 Woodmayr. Work will begin mid-August at 1571
Wakonda with an expected December completion. A family has been assigned to that address. We closed on 422 Bertch on
June 28 and are scheduled to close on 1668 Woodmayr on the 19th of this month. We have currently obligated 75% of our
funds, and that number will rise to 84% upon the closing of 1668 Woodmayr later this month.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$425,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$425,000.00

N/A

$0.00

$0.00

$200,000.00

$200,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$200,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$200,000.00

Expended CDBG DR Funds

Responsible Organization:

$200,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/6# of housing units 0 4

Activity Description:

Acquisition of six housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$200,000.00$200,000.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$135,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$135,000.00

N/A

$0.00

$0.00

$85,977.00

$7,986.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$7,986.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($39,023.00)

To Date

04/01/2009

$7,986.00

Expended CDBG DR Funds

Responsible Organization:

$7,986.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/6# of housing units 0 4

Activity Description:

Rehabilitation for 6 housing units.

Location Description:

City of Waterloo, Iowa

Rehabilitation/reconstruction of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,986.00$7,986.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513 - 15 White Street - Due to the rain in June, start date was delayed. Contractor plans on starting in July.
1925 Washington Street - Property was sold June 30, 2010.
1699 Washington Street - Took a new family through the property, income is below 50% median income for a family of three.
They will make an offer to purchase in July.
2315 Jackson Street - Contractor is finishing other jobs before he starts. Cleaned up the yard and removed debris.
Will put a bid on a foreclosed property at 2015 Washington Street in July.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$103,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$103,708.00

N/A

$0.00

$0.00

$60,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$60,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$60,000.00

Expended CDBG DR Funds

Responsible Organization:

$60,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,000.00$60,000.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,300.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$236,300.00

N/A

$0.00

$0.00

$233,266.00

$10,493.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$10,493.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$133,266.00

To Date

04/01/2009

$10,493.00

Expended CDBG DR Funds

Responsible Organization:

$10,493.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 3

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Rehabilitation/reconstruction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$10,493.00$10,493.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/6# of Households benefitting 0 2

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

New Construction for 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$23,600.00

$1,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$1,322.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,600.00

To Date

04/01/2009

$1,322.00

Expended CDBG DR Funds

Responsible Organization:

$1,322.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,322.00$1,322.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$6,444.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,444.00

Expended CDBG DR Funds

Responsible Organization:

$6,444.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

We have acquired 4 properties and have accepted offers for 4 additional properties for the NSP program. SHPO review,
appraisal and work write-ups have been completed for all purchased properties, and are planned as each property is acquired.
Closings are scheduled through August. We are searching for an additional one to two homes to acquire to close out the
acquisition phase of the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$6,444.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$311,622.00

$242,058.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$242,058.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,736.00

To Date

04/01/2009

$242,058.00

Expended CDBG DR Funds

Responsible Organization:

$242,058.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/14# of housing units 0 4

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$242,058.00$242,058.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$261,755.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$161,759.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/14# of housing units 0 1

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$18,830.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$3,553.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$18,830.00

Expended CDBG DR Funds

Responsible Organization:

$3,553.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Financing LMMI: All $150,000 in this category has been obligated. These funds will be leveraged against $1,450,000
other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI neighborhood. Obligation
for this project is 100% complete and actual construction will begin this summer.
Activity 2 - Acquisition LMMI: All $110,000 in this category has been obligated. These funds were leveraged against $2,435,098
other funds to rehabilitate a vacant structure into 17 affordable housing units. Construction has begun and it is estimated that
construction is 25% complete.
Activity 2 - Acquisition LH-25: 95% of funds in this category, $191,971, have been obligated. Two homes have been completely
acquired, accepted offers have been received on two other homes, and Siouxland Habitat for Humanity will be making an offer
on a fifth home in the near future.
Activity 3 - Rehabilitation LH-25: 85% of funds in this category, $213,450, have been obligated. These funds will be leveraged
with $250,000 I-Jobs funds to create five affordable housing units for single-family home ownership. One house has received
SHPO approval and three are in process of receiving SHPO approval. As soon as Siouxland Habitat for Humanity acquires the
fifth house, a work write-up will be performed and the remaining funds will be considered obligated. Construction on each of the
houses will begin after SHPO approval and lead certification of all contractors working on the project.
Activity 5 - Demolition LMMI: 92% of the funds in this category, $102,923, have been obligated. One blighted structure has

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,830.00$3,553.00Sioux City



No Performance Measures found.

Performance Measures

already been removed and the property is now being utilized as park space. Two additional structures will be demolished later
this year. It is estimated that this activity is 40% complete.
Activity 6 - Redevelopment/New Construction LMMI: All $261,600 in this category has been obligated. These funds will be
leveraged with $868,350 other funds to create six new condo units that will be sold to LMMI families. It is anticipated that
construction will begin in Spring of 2011.
Activity 7 - Counseling LMMI: All $2100 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the six condo units mentioned above.
Activity 7 - Counseling LH-25: All $1750 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the five rehabilitated units mentioned above.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 18/4# of housing units 0 18

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Acquisition of 18 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$16,501.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$16,501.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 4 housing units
2 are completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$261,600.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$261,600.00

N/A

$0.00

$0.00

$260,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

New construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($14,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units. -- NOW INACTIVE!

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of Households benefitting 0 1

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

New construction for 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$350.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$350.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of Households benefitting 0 4

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New construction for 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$111,476.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$111,476.00

N/A

$0.00

$0.00

$47,150.00

$34,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$10,901.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,634.00

To Date

04/01/2009

$34,051.00

Expended CDBG DR Funds

Responsible Organization:

$34,051.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/14# of housing units 0 2

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Clearance and Demo of 2 housing units
1 completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$34,051.00$34,051.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$71,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Rehabilitation/reconstruction for 4 housing units
1 completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($150,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

83% of the funds have been obligated as of 6/30/2010 and include the following activities:
1) To date, the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes. So far, 8 properties have been obligated. Three of the properties will undergo housing
rehabilitation and then be sold to households at or below 50% AMI. The addresses of these three homes are 3121 4th Ave.,
308 Elder and 2553 Ave C. Rehabilitation activities are underway. The remaining five homes were found to be extremely
blighted and not feasible for housing rehabilitation. These homes will be demolished. Then a new home will be constructed on
each lot and sold to households at or below 50% AMI. The addresses of these homes are 1607 S 13th St, 1702 S 12th St, 1809
4th Ave, 2750 8th Ave and 1608 S 13th St. Demo specifications and bid letting has occurred on three of these homes.
Additional properties are under review.
2) The City acquired the vacant and blighted JB Towing properties last quarter. The properties consist of five parcels and is
located at S 13th St and 4th Ave. The properties were demolished, cleaned up and graded for public open space and/or a
community garden this quarter. The properties are adjacent to the City's trail system.
3) The City acquired the vacant blighted Katelman Foundry site. The site consists of five parcels and poses a huge health and
safety concern this quarter. The property will be cleaned up and graded for public open space and/or a community garden. The
properties are adjacent to the City's trail system.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Council Bluffs



No Performance Measures found.

Performance Measures

4) The City identified several blighted properties for demolition. Two properties have been vacant for many years and pose
huge health and safety concerns. One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired and demolition specifications are being prepared. The other property is a large old motel located at 2325 Ave N. The
City has obtained ownership of the property through a petition filed in the Iowa Distric Court for Pottawattamie County persuant
to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. Demolition specifications are being
prepared. Another property is a vacant and abandoned single family house located at 1218 22nd Avenue. Demo contracts have
been awarded on all three properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$390,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$390,000.00

N/A

$0.00

$0.00

$225,493.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,493.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/10# of housing units 0 2

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$312,172.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$312,172.00

N/A

$0.00

$0.00

$290,626.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$186,083.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Construction of new housing for 1 unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$381,610.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$381,610.00

N/A

$0.00

$0.00

$91,442.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($290,168.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Council Bluffs, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$22,870.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,870.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 3

Activity Description:

Demolition of four housing units.

Location Description:

City of Council Bluffs, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$236,128.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

As of June 30, 2010, the City of Des Moines has obligated $3.8 million of the original $3.9 million NSP grant award. This
quarter, staff has begun work on redeveloping the Southern Meadows Apartments at 2800 SE 8th St. SHPO approved the plan
to demolish the existing building addition and staff is preparing the demolition. In addition, obligated $250,000 to the
redevelopment of the Sunnyside apartments at 3600 6th Ave. These apartments have been vacant for 30 years, and will be
occupied with NSP assistance. At this point, the City has stopped obligating additional funds to ensure that funding remains
available if any of our current projects go over budget.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$0.00Des Moines



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,224,900.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,224,900.00

N/A

$0.00

$0.00

$1,157,990.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$511,941.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/47# of housing units 0 1

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$307,800.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$307,800.00

N/A

$0.00

$0.00

$625,404.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$118,302.00

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/19# of housing units 0 5

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$763,446.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$763,446.00

N/A

$0.00

$0.00

$385,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$217,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/30# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Construction of new housing for 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$285,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$285,000.00

N/A

$0.00

$0.00

$285,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$555,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($65,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/30# of housing units 0 3

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$285,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$285,000.00

N/A

$0.00

$0.00

$385,025.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$110,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/19# of housing units 0 4

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Clearandce and Demolition for 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$708,241.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$708,241.00

N/A

$0.00

$0.00

$576,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$551,001.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/20# of housing units 0 3

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation /reconstruction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$273,571.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$273,571.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$39,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The past quarter has been spent closing on properties at 612 W. Church St., 710 Wood St., 412 Bromley St. and 107 W.
Lincoln St. SHPO review has been completed and approved on all of the properties. The next step will be inspections and
rehabilitation activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$122,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$122,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 1

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$56,575.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,575.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$28,850.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$28,850.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab





April 1, 2010 thru June 30, 2010 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.

$0.00

N/A

$2,409,106.00

$0.00

$1,238,892.00

$1,248,869.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$2,410,641.00

$13,858,539.00

$21,607,197.00

Overall

Program Income Received

N/A

$4,851,297.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

0.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$672,822.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,803,891.00



On June 30, 2010, the State of Iowa has obligated 79.13% of their NSP 1 funding.  During the 2nd quarter of 2010,
the State of Iowa recaptured $688,842 from four sub recipients.  The recaptured funds were reallocated to 3 sub
recipients that met or exceeded their obligations goals. 
On June 29th the Wisconsin Housing Partnership, a HUD TA provider, conducted a training session for all State of
Iowa sub recipients.  The turnout was very good as well as the comments from the attendees.  It was also a valuable
time of sharing issues and solutions. 
All sub recipients are forging ahead with the acquisition of property and other NSP eligible activities.  Although the
State of Iowa has not expended a large percentage of funds, it is expected that sub recipients will be requesting
reimbursement at an increased rate during the 3rd quarter. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $763,043.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $844,847.00 $10,312,555.00 $1,274,931.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $105,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $64,371.00 $2,882,124.00 $229,283.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $191,038.00 $5,517,419.00 $232,070.00

08-NSP-LocalAdm, NSP-LocalAdm $56,613.00 $1,162,369.00 $227,322.00

08-NSP-StateAdmin, NSP State Admin $92,000.00 $864,287.00 $445,500.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$445,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$92,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$445,500.00

Expended CDBG DR Funds

Responsible Organization:

$92,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$445,500.00$92,000.00Iowa Department of Economic Development



Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$2,793.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,793.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

SHPO process is in place. Properties that have been cleared by SHPO are now in process of asbestos abatement bidding and
demo bidding soon after. The #602 house has been purchased and waiting for final title certificate. Bidding for rehab soon after.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,793.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$49,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$49,000.00

N/A

$0.00

$0.00

$46,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$46,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of 4 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$46,000.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$46,000.00

N/A

$0.00

$0.00

$44,145.00

$450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,695.00

To Date

04/01/2009

$450.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$141,000.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$141,000.00

N/A

$0.00

$0.00

$120,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$120,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of eight housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$24,500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$24,500.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Audubon



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$4,773.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,773.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Seven properties have purchase offers or agreements executed and have been purchased. All properties are in process of
SHPO. Demolition contracts have been signed. Anticipating change order for demolition projects as landfill fees have increased
and contractor had to wait for SHPO clearance on the last two buildings before he could give 10 day notification to DNR.
Demolition is slated for July 6th. Rehab bidding to begin in July.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,773.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$25,024.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($67,976.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$149,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$149,000.00

N/A

$0.00

$0.00

$105,695.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,095.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$301,495.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$301,495.00

N/A

$0.00

$0.00

$150,000.00

$29,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,771.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/1# of housing units 0 2

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,771.00$0.00Boone



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$40,700.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($27,300.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$112,000.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$112,000.00

N/A

$0.00

$0.00

$69,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$9,096.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,096.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished and the redevelopment has begun. The foundation has been poured,
the Design Home set, and the upstairs is currently being finished. The City of Burlington has purchased a foreclosed home
located at 1315 Washington Street. This home has been demolished and new construction is planned for the lot. The city has
bought another foreclosed home at 1613 Lincoln Street. Construction on this home is finished and an appraisal has been
ordered. The city would like to put this house on the market as soon as the appraisal is back. Contracts have been signed for
the rehabilitation of 1400 South 13th Street. Construction on this property should be completed by fall. The city of Burlington
has purchased 408 South Gunnison and 805 South 8th Street. The SHPO reports and bids are being prepared for both of these
properties. Burlington has purchased 251 Central Street and is in the process of demolishing this house. The lot will remain
green space.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,096.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,950.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$71,950.00

N/A

$0.00

$0.00

$68,150.00

$67,806.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$8,586.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$960.00

To Date

04/01/2009

$67,806.00

Expended CDBG DR Funds

Responsible Organization:

$8,586.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/7# of housing units 0 0

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,806.00$8,586.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$74,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$74,000.00

N/A

$0.00

$0.00

$67,703.00

$67,284.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$419.00

To Date

04/01/2009

$67,284.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$150,000.00

$4,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$4,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$60,984.00

To Date

04/01/2009

$4,200.00

Expended CDBG DR Funds

Responsible Organization:

$4,200.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,200.00$4,200.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$33,822.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$33,822.00

N/A

$0.00

$0.00

$25,126.00

$3,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29.00

To Date

04/01/2009

$3,272.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$3,272.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$113.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$113.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$180,228.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$180,228.00

N/A

$0.00

$0.00

$90,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,877.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Burlington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

In June we acquired a home for the low-income foreclosure requirement (acitivity 602).This effort has been stalled and delayed
because a sheriff sale scheduled for May 9 was postponed by June 8. The City is beginning negotiations for a possible "short
sale" of a new foreclosure that appears to be coming, because the first property will not provide 26% of the project amount for
the Low-income requirement. Another foreclosure is being made known to the city and the city is seeking abandoned
properties. Demolition of three homes continues, with one completed this quarter and two underway. Final plans are almost
complete for one new single family home for LMMI persons. Main tasks underway now are SHPO process for new construction,
final engineer stamp on new home, bidding for contractor, procurement of homeownership counseling agency for two families.
Contractor bid specs are also to be prepared shortly for the rehab project involving the one foreclosed home.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$20,534.00

$20,183.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$20,183.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,534.00

To Date

04/01/2009

$20,183.00

Expended CDBG DR Funds

Responsible Organization:

$20,183.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,183.00$20,183.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Corning, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$120,513.00

$14.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$14.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$120,513.00

To Date

04/01/2009

$14.00

Expended CDBG DR Funds

Responsible Organization:

$14.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$14.00$14.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$23,801.00

$7,539.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$7,539.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$23,801.00

To Date

04/01/2009

$7,539.00

Expended CDBG DR Funds

Responsible Organization:

$7,539.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,539.00$7,539.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$28,000.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$28,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Corning, Iowa

Rehabilitation/reconstruction of one housing unit. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Corning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$22,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made. After difficulty in previous quarters, the City of Creston has entered
into purchase agreements on the final two acquisitions included as a part of the City's NSP Contract. These two properties are
located at 505 N Elm and 407 S Vine in Creston. Rehabilitation specifications are currently being drafted and will be put to bid
in the coming weeks. The City has also been very active in coordinating with the local chapter of Habitat for Humanity in
crafting a Development Agreement to build a new, single-family home at 801 W Jefferson that meets the Iowa Green Streets
Criteria. When signed the Development Agreement will provide $50,000 to Habitat for Humanity to cover the hard costs of
construction on the new home. This agreement is to be considered at the July City Council meeting. The City is also
considering a RFPs at it's July City Council meeting for the asbestos removal and demolition services necessary to remove the
existing structure at this property to make way for this new construction. During this quarter, two blighted properties have been
demolished and the third structure will be removed imminently. These properties will then be marketed for sale to neighboring
property owners and low-to-moderate income residents of the community. This quarter has been essential in solidifying the
scope of the local NSP program and in making significant progress towards the obligation of the City's NSP funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$61,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$61,500.00

N/A

$0.00

$0.00

$18,340.00

$18,340.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$18,340.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325.00)

To Date

04/01/2009

$18,340.00

Expended CDBG DR Funds

Responsible Organization:

$18,340.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$18,340.00$18,340.00Creston



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,645.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$12,590.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora is currently waiting on those awarded bids to complete their work on certain properties and waiting for final
bids from contractors for the Green Streets house that is being constructed at 1902 Washington Street Site. No new property
acquisitions have been made but the City has submitted some potential sites to SHPO for demolition approval. Additionally the
City is appealing the SHPO decision to deny demolition of two properties. The City is also awaiting for final review by SHPO of
an archeological survey for a demolition site. Once all the sites are demolished the City will begin selling those properties to
neighboring qualified buyers. We have drafts of liens ready and are finalizing all the remaining steps for selling the properties to
qualified buyers. By next quarter three of eight properties owned by the City should be sold to new owners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$25,166.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$25,166.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Acquisition of five housing units.

Location Description:

City of Eldora, Iowa

Acquisition of four housing units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$44,469.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$44,469.00

N/A

$0.00

$0.00

$43,969.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$17,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,040.00)

To Date

04/01/2009

$43,969.00

Expended CDBG DR Funds

Responsible Organization:

$17,800.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$17,800.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$203,673.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$203,673.00

N/A

$0.00

$0.00

$162,483.00

$20,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$20,408.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$134,790.00

To Date

04/01/2009

$20,408.00

Expended CDBG DR Funds

Responsible Organization:

$20,408.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/7# of housing units 0 -1

Activity Description:

Demolition of seven housing units.

Location Description:

City of Eldora, Iowa

Adjusting for incorrect total reported in prior QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,408.00$20,408.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$198,759.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$198,759.00

N/A

$0.00

$0.00

$30,000.00

$29,519.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$29,519.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,001.00

To Date

04/01/2009

$29,519.00

Expended CDBG DR Funds

Responsible Organization:

$29,519.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,519.00$29,519.00Eldora



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$60,000.00

$31,489.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$22,353.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$31,489.00

Expended CDBG DR Funds

Responsible Organization:

$22,353.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

All acquisition is complete. All demolition is complete. New construction of 324 N 9th Street (821 4th Avenue North) is nearing
completion. Foundation work for units on 4th Avenue North and 10th Street has been bid. SHPO has accepted final design of
new units. Recordation of 316/318 and 336 North 10th Street has been completed and submitted to SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,489.00$22,353.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,300.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$90,300.00

N/A

$0.00

$0.00

$89,982.00

$89,982.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$14,982.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$370.00

To Date

04/01/2009

$89,982.00

Expended CDBG DR Funds

Responsible Organization:

$14,982.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/9# of housing units 0 0

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$89,982.00$14,982.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$76,200.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$76,200.00

N/A

$0.00

$0.00

$53,182.00

$53,182.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$14,676.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,172.00)

To Date

04/01/2009

$53,182.00

Expended CDBG DR Funds

Responsible Organization:

$14,676.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/8# of housing units 0 0

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$53,182.00$14,676.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$196,500.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$196,500.00

N/A

$0.00

$0.00

$121,396.00

$83,463.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$64,652.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$61,393.00

To Date

04/01/2009

$83,463.00

Expended CDBG DR Funds

Responsible Organization:

$64,652.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$83,463.00$64,652.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$526,901.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$526,901.00

N/A

$0.00

$0.00

$250,000.00

$42,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$25,679.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$232,779.00

To Date

04/01/2009

$42,900.00

Expended CDBG DR Funds

Responsible Organization:

$25,679.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$42,900.00$25,679.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$149,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$149,000.00

N/A

$0.00

$0.00

$118,822.00

$118,822.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$12,308.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,822.00

To Date

04/01/2009

$118,822.00

Expended CDBG DR Funds

Responsible Organization:

$12,308.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/13# of housing units 0 1

Activity Description:

Demolition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of one additional unit underway. Four demos have been completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$118,822.00$12,308.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$68,000.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$68,000.00

N/A

$0.00

$0.00

$50,000.00

$798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$798.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$50,000.00

To Date

04/01/2009

$798.00

Expended CDBG DR Funds

Responsible Organization:

$798.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/7# of housing units 0 0

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$798.00$798.00Fort Dodge



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$3,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$3,731.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,731.00

Expended CDBG DR Funds

Responsible Organization:

$3,731.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

Properties have been acquired. Bidding process for rehab to begin in July. New construction contract is in place. Change order
is anticipated for new construction to ensure that home meets green criteria where possible. Asbestos abatement bids are due
in next week for the demolitions. Demo bidding to begin soon after. Still waiting for some SHPO clearances.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$3,731.00$3,731.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$111,881.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$111,881.00

N/A

$0.00

$0.00

$99,705.00

$2,273.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$2,273.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,205.00

To Date

04/01/2009

$2,273.00

Expended CDBG DR Funds

Responsible Organization:

$2,273.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/6# of housing units 0 1

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,273.00$2,273.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,731.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,731.00

N/A

$0.00

$0.00

$29,731.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($39,169.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 -1

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Adjusting for incorrect total reported in prior QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of Households benefitting 0 1

Activity Description:

Redevelopment for 1 household

Location Description:

City of Guthrie Center , Iowa

Construction of one new housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie Center Coun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$140,500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$140,500.00

N/A

$0.00

$0.00

$138,050.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$136,050.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$61,384.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$61,384.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Guthrie Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,512.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($54,717.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city's progress in the last quarter includes:
1. 1109 Argyle bids accepted 4-20-2010. Contract complete with lowest bidder. Rehabilitation work is well underway.
Advertising for households meeting 50% LMI to apply by July 8, 2010. City committee will review applications and select the
participating family. Rehabilitation expected to be completed in August.
2. Completed a building inspection on 1710 Bluff and the property was determined unsafe. Received SHPO approval to
demolish the property. Closed on the property on April 7, 2010. Asbestos inspeciton completed, asbestos abatement complete,
and demolition underway. Bids to construct new home were accepted June 24, 2010 and lowest bidder selected. Construction
to begin once demolition and site work is completed.
3. Purchase Agreement negotiated for 1811 Main Street and closing to occur by July 30. Starting bid process for asbestos
inspection, asbestos abatement (if needed) and demolition. We will seek bids for construction of a new home once the 1109
Argyle or 1710 Bluff Street property is sold. After asbestos work and demolition, the first round of funds will be exhausted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$9,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/3# of housing units 0 2

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Hamburg, Iowa

Two housing units were acquired this quarter and 1 housing acquisition was completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$43,500.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,500.00

N/A

$0.00

$0.00

$42,381.00

$42,381.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-602

$42,381.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$42,381.00

To Date

04/01/2009

$42,381.00

Expended CDBG DR Funds

Responsible Organization:

$42,381.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

One new acquisition underway this month and 1 acquisition was completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,381.00$42,381.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$168,913.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$168,913.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$12,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$12,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$51,287.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$51,287.00

N/A

$0.00

$0.00

$48,080.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$48,080.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Rehabilitation/reconstruction of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Hamburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$31,019.00

$2,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,738.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Projects are proceeding on schedule.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,738.00$0.00Jefferson



Grantee Activity Number:

Projected Start Date:

Overall

$178,000.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$178,000.00

N/A

$0.00

$0.00

$176,630.00

$26,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$147,240.00

To Date

04/01/2009

$26,730.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 1

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of one housing unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,730.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$140,000.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,000.00

N/A

$0.00

$0.00

$90,000.00

$45,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,325.00

To Date

04/01/2009

$45,375.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,496.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$47,496.00

N/A

$0.00

$0.00

$45,000.00

$2,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,600.00

To Date

04/01/2009

$2,205.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$2,700.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,700.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.
Funds moved to another activity.

Location Description:

City of Jefferson, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$148,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$148,500.00

N/A

$0.00

$0.00

$52,483.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$357.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City has contracts for the purchase of 22 vacant housing units, the demolition of 21 of those housing units and the
rehabilitation of 1 unit. All of the units have received SHPO approval.
A total of $399,508 has been obligated for acquisition, a total of $259,470 has been obligated for demolition, a total of $26,999
has been obligated for rehabilitation.
The city also has a contract with Habitat for Humanity to construct 8 homes on the vacant lots created by demolition activities.
Habitat intends to start construction on 2 units in 2010, 3 units in 2011 and 3 units in 2012. The benefit to 50% AMI is
approximately 31.6%. It is anticipated that asbestos removal on the units to be demolished will be completed by July 16, 2010
and demolition on all 21 units will be completed by December 31, 2010.
The 1 unit that is being rehabilitated will be completed by November 30, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$280,733.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$280,733.00

N/A

$0.00

$0.00

$325,281.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$325,281.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 17/17# of housing units 0 17

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Acquisition of 17 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/5# of housing units 0 5

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Acquisition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,798.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$47,798.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of Households benefitting 0 4

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Construction of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$221,120.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$221,120.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/17# of housing units 0 16

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Clearnace and Demolition of 16 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/4# of housing units 0 5

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Clearnace and Demolition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$55,000.00

$26,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$12,340.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$26,271.00

Expended CDBG DR Funds

Responsible Organization:

$12,340.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home contract, 832 Ransom, is nearing the pre-drywall inspection phase. New home construction at 118 Felix is
under construction. Additionally, a development agreement has been initiated with the Ottumwa Housing Authority for the
construction of two duplexes. There is a closing pending for a contract for a third new home at 226 N Fairview. A contract has
also been secured with Horizons, CCCS for new home buyer education. The City has continued to advertise the program for
other moderate/low income individuals interested in building a new home. Over the past 2 weeks we have had 9 candidates
who have initiated the first steps toward approval and we are pressing forward to fill the remaining two proposed new home
contracts.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$26,271.00$12,340.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$256,900.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,900.00

N/A

$0.00

$0.00

$100,000.00

$91,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$86,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$91,000.00

Expended CDBG DR Funds

Responsible Organization:

$86,000.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 0

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$91,000.00$86,000.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$2,085.00

$2,085.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$2,085.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,085.00

To Date

04/01/2009

$2,085.00

Expended CDBG DR Funds

Responsible Organization:

$2,085.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 0

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,085.00$2,085.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 1

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Ottumwa



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$12,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$6,020.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$12,900.00

Expended CDBG DR Funds

Responsible Organization:

$6,020.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

17 properties have been acquired. There is a development agreement in place for construction of 2 new houses. Contracts are
in place for the demolition of 18 properties and asbestos removal from 4 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,900.00$6,020.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$182,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$182,500.00

N/A

$0.00

$0.00

$182,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/13# of housing units 0 11

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Acquisition of 11 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

New Construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$212,500.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$212,500.00

N/A

$0.00

$0.00

$67,500.00

$1,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$1,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$67,500.00

To Date

04/01/2009

$1,800.00

Expended CDBG DR Funds

Responsible Organization:

$1,800.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/13# of housing units 0 11

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Clearnace and Demolition of 11 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,800.00$1,800.00Oelwein



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$7,695.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$2,172.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,695.00

Expended CDBG DR Funds

Responsible Organization:

$1,682.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

One property is under construction contract. Property that is slated for Demo has been completed. All other properties listed
have purchased offers approved. Additional demolition project is currently undergoing asbestos inspection. All other
rehab/resale properties will be bid out in July. Balance of funds to be obligated in August once the final tally is calculated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,695.00$1,682.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$235,245.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$235,245.00

N/A

$0.00

$0.00

$226,765.00

$143,048.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$143,048.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$226,765.00

To Date

04/01/2009

$143,048.00

Expended CDBG DR Funds

Responsible Organization:

$143,048.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/4# of housing units 0 3

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Acquisition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$143,048.00$143,048.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$160,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$160,000.00

N/A

$0.00

$0.00

$103,750.00

$2,580.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$1,630.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$2,580.00

Expended CDBG DR Funds

Responsible Organization:

($33,380.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,580.00($33,380.00)Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$3,500.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$3,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 7 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$47,750.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$47,750.00

N/A

$0.00

$0.00

$20,070.00

$5,695.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$5,695.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($9,930.00)

To Date

04/01/2009

$5,695.00

Expended CDBG DR Funds

Responsible Organization:

$5,695.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Clearance and Demolition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$5,695.00$5,695.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$130,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$130,000.00

N/A

$0.00

$0.00

$94,508.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$94,508.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 1

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,000.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$92,000.00

N/A

$0.00

$0.00

$80,487.00

$1,240.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$1,240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,240.00

Expended CDBG DR Funds

Responsible Organization:

$1,240.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/3# of housing units 0 0

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,240.00$1,240.00Perry



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self-Assessment:
1. 905 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
2. 1112 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
3. 1209 West Lowell - Bids received and lowest bid accepted. Contracts negotiated and construction underway.
4. 1205 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demolition underway by the city. Bids accepted for duplex that will be situated on 1205 and 1207 West Lowell.
Contracts underway.
5. 1207 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demolition underway by the city. Bids accepted for duplex that will be situated on 1205 and 1207 West Lowell.
Contracts underway.
6. 1204 West Lowell - Bids for asbestos inspection and asbestos removal received and lowest bid accepted. Asbestos work
complete and demoltion underway by the city. We must wait until one of the new homes are sold and then will construct a new
home on this property from program income.
7. 807 7th Avenue - Purchase Agreement accepted to purchase the home and closing is scheduled next week. Rehabilitation
will begin once properties are sold and there is program income.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Shenandoah



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$16,800.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$16,800.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$13,701.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,701.00

To Date

04/01/2009

$13,701.00

Expended CDBG DR Funds

Responsible Organization:

$13,701.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/2# of housing units 0 4

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Acquisition of 4 housing units
4 acquisition completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$13,701.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,550.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$6,550.00

N/A

$0.00

$0.00

$5,122.00

$5,122.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$5,122.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$462.00

To Date

04/01/2009

$5,122.00

Expended CDBG DR Funds

Responsible Organization:

$5,122.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Acquisition of 1 housing unit
1 housing unit complete

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$5,122.00$5,122.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$445,192.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$445,192.00

N/A

$0.00

$0.00

$268,980.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,365.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/3# of housing units 0 3

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$184,106.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$184,106.00

N/A

$0.00

$0.00

$126,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,450.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$2,837.00

$2,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$2,837.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,163.00)

To Date

04/01/2009

$2,837.00

Expended CDBG DR Funds

Responsible Organization:

$2,837.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 3

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Clearnace and Demolition of 3 housing units
1 housing unit is complete

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,837.00$2,837.00Shenandoah



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$15,868.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration
File Terminated 7/9/10

Location Description:

City of West Des Moines, Iowa

West Des Moines activities were closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Financing Mechanisms for 7 housing units.
File Terminated

Location Description:

City of West Des Moines, Iowa

Note activity was closed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

West Des MoinesFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$74,584.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

Financing Mechanisms for 3 housing units.
File Terminated

Location Description:

City of Des Moines, Iowa

Note activity closed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00West Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$4,581.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$4,581.00

Expended CDBG DR Funds

Responsible Organization:

$2,373.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

A total of six Multi-Family projects comprising 28 units have been approved through the end of the 5th quarter. Two additional
multi-family projects are in the approval process and are anticipated to close during the sixth quarter.
The 5th quarter has seen continued growth in Single-Family projects. 28 projects have been obligated through the end of the
5th quarter and an additional three are awaiting the signing of contracts in the 6th quarter.
We are working toward obligation on a large demolition project, estimated to be $80,000. We expect to be able to obligate for
this during the 6th quarter. In addition, we are working towards obtaining signed contracts with contractors on four additional
Urban Homestead projects that the City owns during the sixth quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$4,581.00$2,373.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$193,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$193,000.00

N/A

$0.00

$0.00

$75,000.00

$75,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$75,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/12# of housing units 0 7

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 7 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$75,000.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$279,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,000.00

N/A

$0.00

$0.00

$55,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$55,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/18# of Households benefitting 0 1

Activity Description:

Counseling for 18 households

Location Description:

City of Davenport, Iowa

New construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($100,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$782,877.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$782,877.00

N/A

$0.00

$0.00

$244,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 21/32# of housing units 0 8

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilititation/reconstruction for 8 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$51,314.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 -2

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Correcting previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Asbestos work at 525 E. 3rd is scheduled for August 9 - 13, and the demolition will be in late August. The roof and siding at 325
Lane will be replaced. Asbestos work will begin July 14 at 1333 Leavitt, and the demolition is scheduled for July 26. Up the
street at 1137 Leavitt new windows have been installed, the exterior has been painted, the roof replaced, and the interior walls
repaired. We expect rehabilitation to be completed in September. Habitat for Humanity families have been assigned to both
Leavitt Street locations. Work has not yet begun at 924 Conger or 1681 Woodmayr. Work will begin mid-August at 1571
Wakonda with an expected December completion. A family has been assigned to that address. We closed on 422 Bertch on
June 28 and are scheduled to close on 1668 Woodmayr on the 19th of this month. We have currently obligated 75% of our
funds, and that number will rise to 84% upon the closing of 1668 Woodmayr later this month.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$425,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$425,000.00

N/A

$0.00

$0.00

$200,000.00

$200,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$200,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$200,000.00

Expended CDBG DR Funds

Responsible Organization:

$200,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/6# of housing units 0 4

Activity Description:

Acquisition of six housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$200,000.00$200,000.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of four housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$135,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$135,000.00

N/A

$0.00

$0.00

$85,977.00

$7,986.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$7,986.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($39,023.00)

To Date

04/01/2009

$7,986.00

Expended CDBG DR Funds

Responsible Organization:

$7,986.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/6# of housing units 0 4

Activity Description:

Rehabilitation for 6 housing units.

Location Description:

City of Waterloo, Iowa

Rehabilitation/reconstruction of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,986.00$7,986.00Waterloo



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513 - 15 White Street - Due to the rain in June, start date was delayed. Contractor plans on starting in July.
1925 Washington Street - Property was sold June 30, 2010.
1699 Washington Street - Took a new family through the property, income is below 50% median income for a family of three.
They will make an offer to purchase in July.
2315 Jackson Street - Contractor is finishing other jobs before he starts. Cleaned up the yard and removed debris.
Will put a bid on a foreclosed property at 2015 Washington Street in July.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$103,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$103,708.00

N/A

$0.00

$0.00

$60,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$60,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$60,000.00

Expended CDBG DR Funds

Responsible Organization:

$60,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,000.00$60,000.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,300.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$236,300.00

N/A

$0.00

$0.00

$233,266.00

$10,493.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$10,493.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$133,266.00

To Date

04/01/2009

$10,493.00

Expended CDBG DR Funds

Responsible Organization:

$10,493.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 3

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Rehabilitation/reconstruction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$10,493.00$10,493.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/6# of Households benefitting 0 2

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

New Construction for 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$23,600.00

$1,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$1,322.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,600.00

To Date

04/01/2009

$1,322.00

Expended CDBG DR Funds

Responsible Organization:

$1,322.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 0

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,322.00$1,322.00Dubuque



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$6,444.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,444.00

Expended CDBG DR Funds

Responsible Organization:

$6,444.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

We have acquired 4 properties and have accepted offers for 4 additional properties for the NSP program. SHPO review,
appraisal and work write-ups have been completed for all purchased properties, and are planned as each property is acquired.
Closings are scheduled through August. We are searching for an additional one to two homes to acquire to close out the
acquisition phase of the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$6,444.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$840,000.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$840,000.00

N/A

$0.00

$0.00

$311,622.00

$242,058.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$242,058.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,736.00

To Date

04/01/2009

$242,058.00

Expended CDBG DR Funds

Responsible Organization:

$242,058.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/14# of housing units 0 4

Activity Description:

Acquisition of fourteen housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$242,058.00$242,058.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$281,737.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$281,737.00

N/A

$0.00

$0.00

$261,755.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$161,759.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/14# of housing units 0 1

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$18,830.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$3,553.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$18,830.00

Expended CDBG DR Funds

Responsible Organization:

$3,553.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Financing LMMI: All $150,000 in this category has been obligated. These funds will be leveraged against $1,450,000
other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI neighborhood. Obligation
for this project is 100% complete and actual construction will begin this summer.
Activity 2 - Acquisition LMMI: All $110,000 in this category has been obligated. These funds were leveraged against $2,435,098
other funds to rehabilitate a vacant structure into 17 affordable housing units. Construction has begun and it is estimated that
construction is 25% complete.
Activity 2 - Acquisition LH-25: 95% of funds in this category, $191,971, have been obligated. Two homes have been completely
acquired, accepted offers have been received on two other homes, and Siouxland Habitat for Humanity will be making an offer
on a fifth home in the near future.
Activity 3 - Rehabilitation LH-25: 85% of funds in this category, $213,450, have been obligated. These funds will be leveraged
with $250,000 I-Jobs funds to create five affordable housing units for single-family home ownership. One house has received
SHPO approval and three are in process of receiving SHPO approval. As soon as Siouxland Habitat for Humanity acquires the
fifth house, a work write-up will be performed and the remaining funds will be considered obligated. Construction on each of the
houses will begin after SHPO approval and lead certification of all contractors working on the project.
Activity 5 - Demolition LMMI: 92% of the funds in this category, $102,923, have been obligated. One blighted structure has

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,830.00$3,553.00Sioux City



No Performance Measures found.

Performance Measures

already been removed and the property is now being utilized as park space. Two additional structures will be demolished later
this year. It is estimated that this activity is 40% complete.
Activity 6 - Redevelopment/New Construction LMMI: All $261,600 in this category has been obligated. These funds will be
leveraged with $868,350 other funds to create six new condo units that will be sold to LMMI families. It is anticipated that
construction will begin in Spring of 2011.
Activity 7 - Counseling LMMI: All $2100 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the six condo units mentioned above.
Activity 7 - Counseling LH-25: All $1750 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the five rehabilitated units mentioned above.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 18/4# of housing units 0 18

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Acquisition of 18 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$16,501.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$16,501.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 4 housing units
2 are completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$261,600.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$261,600.00

N/A

$0.00

$0.00

$260,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

New construction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($14,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 31 housing units. -- NOW INACTIVE!

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Sioux CityRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of Households benefitting 0 1

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

New construction for 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$350.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$350.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of Households benefitting 0 4

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New construction for 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$111,476.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$111,476.00

N/A

$0.00

$0.00

$47,150.00

$34,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$10,901.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,634.00

To Date

04/01/2009

$34,051.00

Expended CDBG DR Funds

Responsible Organization:

$34,051.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/14# of housing units 0 2

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Clearance and Demo of 2 housing units
1 completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$34,051.00$34,051.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$71,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of housing units 0 4

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Rehabilitation/reconstruction for 4 housing units
1 completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($150,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

83% of the funds have been obligated as of 6/30/2010 and include the following activities:
1) To date, the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes. So far, 8 properties have been obligated. Three of the properties will undergo housing
rehabilitation and then be sold to households at or below 50% AMI. The addresses of these three homes are 3121 4th Ave.,
308 Elder and 2553 Ave C. Rehabilitation activities are underway. The remaining five homes were found to be extremely
blighted and not feasible for housing rehabilitation. These homes will be demolished. Then a new home will be constructed on
each lot and sold to households at or below 50% AMI. The addresses of these homes are 1607 S 13th St, 1702 S 12th St, 1809
4th Ave, 2750 8th Ave and 1608 S 13th St. Demo specifications and bid letting has occurred on three of these homes.
Additional properties are under review.
2) The City acquired the vacant and blighted JB Towing properties last quarter. The properties consist of five parcels and is
located at S 13th St and 4th Ave. The properties were demolished, cleaned up and graded for public open space and/or a
community garden this quarter. The properties are adjacent to the City's trail system.
3) The City acquired the vacant blighted Katelman Foundry site. The site consists of five parcels and poses a huge health and
safety concern this quarter. The property will be cleaned up and graded for public open space and/or a community garden. The
properties are adjacent to the City's trail system.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Council Bluffs



No Performance Measures found.

Performance Measures

4) The City identified several blighted properties for demolition. Two properties have been vacant for many years and pose
huge health and safety concerns. One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired and demolition specifications are being prepared. The other property is a large old motel located at 2325 Ave N. The
City has obtained ownership of the property through a petition filed in the Iowa Distric Court for Pottawattamie County persuant
to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. Demolition specifications are being
prepared. Another property is a vacant and abandoned single family house located at 1218 22nd Avenue. Demo contracts have
been awarded on all three properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$390,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$390,000.00

N/A

$0.00

$0.00

$225,493.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$225,493.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/10# of housing units 0 2

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$312,172.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$312,172.00

N/A

$0.00

$0.00

$290,626.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$186,083.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 1

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Construction of new housing for 1 unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$381,610.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$381,610.00

N/A

$0.00

$0.00

$91,442.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($290,168.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/3# of housing units 0 3

Activity Description:

Demolition of three housing units.

Location Description:

City of Council Bluffs, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$22,870.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,870.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 3

Activity Description:

Demolition of four housing units.

Location Description:

City of Council Bluffs, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of housing units 0 1

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Rehabilitation/reconstruction of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$236,128.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

As of June 30, 2010, the City of Des Moines has obligated $3.8 million of the original $3.9 million NSP grant award. This
quarter, staff has begun work on redeveloping the Southern Meadows Apartments at 2800 SE 8th St. SHPO approved the plan
to demolish the existing building addition and staff is preparing the demolition. In addition, obligated $250,000 to the
redevelopment of the Sunnyside apartments at 3600 6th Ave. These apartments have been vacant for 30 years, and will be
occupied with NSP assistance. At this point, the City has stopped obligating additional funds to ensure that funding remains
available if any of our current projects go over budget.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$0.00Des Moines



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,224,900.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,224,900.00

N/A

$0.00

$0.00

$1,157,990.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$511,941.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/47# of housing units 0 1

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$307,800.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$307,800.00

N/A

$0.00

$0.00

$625,404.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$118,302.00

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/19# of housing units 0 5

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 5 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$763,446.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$763,446.00

N/A

$0.00

$0.00

$385,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$217,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/30# of housing units 0 2

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Construction of new housing for 2 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$285,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$285,000.00

N/A

$0.00

$0.00

$285,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$555,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($65,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/30# of housing units 0 3

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Clearance and Demolition of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$285,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$285,000.00

N/A

$0.00

$0.00

$385,025.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$110,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/19# of housing units 0 4

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Clearandce and Demolition for 4 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$708,241.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$708,241.00

N/A

$0.00

$0.00

$576,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$551,001.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/20# of housing units 0 3

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation /reconstruction of 3 housing units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$273,571.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$273,571.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$39,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 14 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The past quarter has been spent closing on properties at 612 W. Church St., 710 Wood St., 412 Bromley St. and 107 W.
Lincoln St. SHPO review has been completed and approved on all of the properties. The next step will be inspections and
rehabilitation activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$122,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$122,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/4# of housing units 0 1

Activity Description:

Acquisition of four housing units.

Location Description:

City of Marshalltown

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$56,575.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,575.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of housing units 0 1

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Acquisition of 1 housing unit

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$28,850.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$28,850.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$0.00

N/A

$6,674,371.01

$0.00

$4,265,265.01

$4,265,265.01

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$6,675,906.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$8,798,246.00

During the 3rd quarter, the State of Iowa obligated achieved their obligation goal.  It was a concerted effort by the
Iowa Department of Economic Development&rsquos staff and our sub-recipients.  With the exception of land
banking, all eligible use categories of the NSP program are being utilized by the various NSP sub-grantees.
In the 4th quarter, there will be multiple residential properties put on the market for sale to income eligible
household.  It is anticipated that draw requests will increase and our expenditures should double.  Program income
will be reported in the 4th quarter of 2010.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$854,185.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,837,671.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $203,500.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,720,748.00 $10,999,036.00 $3,995,679.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $647,277.00 $2,847,639.00 $874,500.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $715,877.00 $5,516,560.00 $950,007.00

08-NSP-LocalAdm, NSP-LocalAdm $135,364.00 $1,176,175.00 $362,686.00

08-NSP-StateAdmin, NSP State Admin $45,999.01 $864,287.00 $491,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities

4



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$491,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$45,999.01

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$491,499.01

Expended CDBG DR Funds

Responsible Organization:

$45,999.01

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$491,499.01$45,999.01Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$6,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$3,407.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,200.00

Expended CDBG DR Funds

Responsible Organization:

$3,407.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Construction is ongoing on 118 E. Division.   Demolition is in process for 601 Chicago and 305 Pacific.  Other demolition
projects &ndash contracts signed and in process of scheduling.  Last two projects in acquisition phase.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,200.00$3,407.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$47,866.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$47,866.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,021.00

To Date

04/01/2009

$47,866.00

Expended CDBG DR Funds

Responsible Organization:

$47,866.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,866.00$47,866.00Audubon

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$44,229.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$534.00

To Date

04/01/2009

$44,679.00

Expended CDBG DR Funds

Responsible Organization:

$44,229.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$44,229.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$98,570.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$98,570.00

N/A

$0.00

$0.00

$98,570.00

$1,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$1,436.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($21,930.00)

To Date

04/01/2009

$1,436.00

Expended CDBG DR Funds

Responsible Organization:

$1,436.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,436.00$1,436.00Audubon

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

15



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$49,230.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$49,230.00

N/A

$0.00

$0.00

$49,230.00

$184.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-697

$184.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$19,230.00

To Date

04/01/2009

$184.00

Expended CDBG DR Funds

Responsible Organization:

$184.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$184.00$184.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$7,280.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$2,507.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,280.00

Expended CDBG DR Funds

Responsible Organization:

$2,507.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Demolition is complete on 801, 803, 805 Story.  Final payouts in process.  Construction Contracts signed and work has begun
on the four rehabilitation projects.  Will meet with realtors and bankers on the process of selling properties.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,280.00$2,507.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$971.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$144,222.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$144,222.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,142.00

To Date

04/01/2009

$144,222.00

Expended CDBG DR Funds

Responsible Organization:

$144,222.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$144,222.00$144,222.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$303,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$273,831.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$161,008.00

To Date

04/01/2009

$303,602.00

Expended CDBG DR Funds

Responsible Organization:

$273,831.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$303,602.00$273,831.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

29



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

30



Grantee Activity Number:

Projected Start Date:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$9,455.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$9,455.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,176.00

To Date

04/01/2009

$9,455.00

Expended CDBG DR Funds

Responsible Organization:

$9,455.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$9,455.00$9,455.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

32



Grantee Activity Number:

Projected Start Date:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$1,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$1,602.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,781.00

To Date

04/01/2009

$1,602.00

Expended CDBG DR Funds

Responsible Organization:

$1,602.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,602.00$1,602.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

33



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

34



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$18,504.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$27,600.00

Expended CDBG DR Funds

Responsible Organization:

$18,504.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished and the redevelopment has begun.  The foundation has been poured,
the Design Home set, and the upstairs is currently being finished.  The City of Burlington has purchased a foreclosed home
located at 1315 Washington Street.  This home has been demolished and new construction is planned for the lot.  The city has
bought another foreclosed home at 1613 Lincoln Street.  Construction on this home is finished and an appraisal has been
ordered.  The city would like to put this house on the market as soon as the appraisal is back.  Contracts have been signed for
the rehabilitation of 1400 South 13th Street.  Construction on this property should be completed by fall.  The city of Burlington
has purchased 408 South Gunnison and 805 South 8th Street.  The SHPO reports and bids are being prepared for both of
these properties.  Burlington has purchased 251 Central Street and is in the process of demolishing this house.  The lot will
remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$18,504.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,036.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$230.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$565.00

To Date

04/01/2009

$68,036.00

Expended CDBG DR Funds

Responsible Organization:

$230.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,036.00$230.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

37



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

38



Grantee Activity Number:

Projected Start Date:

Overall

$68,054.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$68,054.00

N/A

$0.00

$0.00

$68,054.00

$67,784.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$351.00

To Date

04/01/2009

$67,784.00

Expended CDBG DR Funds

Responsible Organization:

$500.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,784.00$500.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

40



Grantee Activity Number:

Projected Start Date:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$89,124.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$84,924.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,777.00

To Date

04/01/2009

$89,124.00

Expended CDBG DR Funds

Responsible Organization:

$84,924.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$89,124.00$84,924.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

42



Grantee Activity Number:

Projected Start Date:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$24,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$21,429.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,986.00

To Date

04/01/2009

$24,701.00

Expended CDBG DR Funds

Responsible Organization:

$21,429.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,701.00$21,429.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

44



Grantee Activity Number:

Projected Start Date:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$113.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$113.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,579.00

To Date

04/01/2009

$113.00

Expended CDBG DR Funds

Responsible Organization:

$113.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113.00$113.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46



Grantee Activity Number:

Projected Start Date:

Overall

$136,650.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,650.00

N/A

$0.00

$0.00

$136,650.00

$34,705.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$34,705.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$46,650.00

To Date

04/01/2009

$34,705.00

Expended CDBG DR Funds

Responsible Organization:

$34,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$34,705.00$34,705.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

48



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$7,774.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$7,774.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,774.00

Expended CDBG DR Funds

Responsible Organization:

$7,774.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  Two rehabs are
underway.  The new home construction and a vacant lot redevelopment project (greenspace and parking) are underway. 
Administrator is working with a provider for homeownership counseling.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,774.00$7,774.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

49



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

50



Grantee Activity Number:

Projected Start Date:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$20,633.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,150.00

To Date

04/01/2009

$20,633.00

Expended CDBG DR Funds

Responsible Organization:

$450.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,633.00$450.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

52



Grantee Activity Number:

Projected Start Date:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$21,639.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$21,639.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$58,190.00

To Date

04/01/2009

$21,639.00

Expended CDBG DR Funds

Responsible Organization:

$21,639.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Acquisiton of 1 housing unit

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,639.00$21,639.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

54



Grantee Activity Number:

Projected Start Date:

Overall

$140,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$140,645.00

N/A

$0.00

$0.00

$140,645.00

$3,034.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$3,020.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,132.00

To Date

04/01/2009

$3,034.00

Expended CDBG DR Funds

Responsible Organization:

$3,020.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$3,034.00$3,020.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

56



Grantee Activity Number:

Projected Start Date:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$333.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

58



Grantee Activity Number:

Projected Start Date:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$667.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

60



Grantee Activity Number:

Projected Start Date:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$17,152.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$9,613.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,051.00

To Date

04/01/2009

$17,152.00

Expended CDBG DR Funds

Responsible Organization:

$9,613.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$17,152.00$9,613.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$47,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$47,629.00

N/A

$0.00

$0.00

$47,629.00

$220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$220.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,629.00

To Date

04/01/2009

$220.00

Expended CDBG DR Funds

Responsible Organization:

$220.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$220.00$220.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,755.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made.  Rehabilitation bids were solicited and accepted for the two
properties in Creston.  The rehabilitation of 505 N Elm is over 50% complete, and the rehabilitation of 407 S Vine will begin
imminently.  When rehabilitation is complete, the City of Creston will market and sell the properties to low-to-moderate income
families in the area.  The City crafted a Development Agreement with the local chapter of Habitat for Humanity to build a new,
single-family home at 801 W Jefferson that meets the Iowa Green Streets Criteria.  Asbestos removal and demolition services
were secured for 801 W Jefferson, and asbestos removal has been completed.  Demolition is to begin imminently.  Habitat
continues its search for a qualified family to live in the home when completed.  A public hearing has been scheduled to sell the
three properties demolished with NSP funds in previous quarters.  This will generate the first program income for the City of
Creston in it&rsquos NSP program.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$42,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$18,340.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,690.00

To Date

04/01/2009

$18,340.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$18,340.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,720.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Demolition of 1 housing unit

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

78



Grantee Activity Number:

Projected Start Date:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$24,105.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$7,941.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$7,941.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,543.00

To Date

04/01/2009

$7,941.00

Expended CDBG DR Funds

Responsible Organization:

$7,941.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  The City has received to offers for two lots by neighboring properties owners that are income eligible and plan to use
those lots to enhance their property by extending their yards on what are small lots that do not allow for much green space. 
The City expects to close on those properties in October.  Demolition on all but three properties, that were recently added, have
been completed.  Construction has begun on the Green Streets house and the structure is nearly complete to close the building
off from the elements.  Of the two remaining rehabilitation homes one house is to be worked on in October as the crew is here
for another project, while the successful bidder for the other house at 1326 15th Avenue has yet to start construction.  Full
moneys awarded to the City will be spent by May 2011 when the new construction house is finished and the program revenues
should cover all overages and potential one or two smaller projects once all properties are sold. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,941.00$7,941.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$17,810.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$21,230.00

To Date

04/01/2009

$17,810.00

Expended CDBG DR Funds

Responsible Organization:

$17,810.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$17,810.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,481.00

To Date

04/01/2009

$43,969.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$66,183.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-651

$66,183.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$190,890.00

To Date

04/01/2009

$66,183.00

Expended CDBG DR Funds

Responsible Organization:

$66,183.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$66,183.00$66,183.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

93



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$107,108.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$86,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29,205.00

To Date

04/01/2009

$107,108.00

Expended CDBG DR Funds

Responsible Organization:

$86,700.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$107,108.00$86,700.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$32,519.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$3,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,639.00

To Date

04/01/2009

$32,519.00

Expended CDBG DR Funds

Responsible Organization:

$3,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$32,519.00$3,000.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$38,996.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$7,507.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,886.00

To Date

04/01/2009

$38,996.00

Expended CDBG DR Funds

Responsible Organization:

$7,507.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

All acquisition is complete.  All demolition is complete.  New construction of 324 N 9th Street (821 4th Avenue North) is nearing
completion.  Foundation work for units on 4th Avenue North and 10th Street is complete.  Contracts for all materials and labor
for the construction of the new units has been awarded.  Contracts for materials and labor for the rehabilitation of 920 3rd
Avenue North has been awarded.   Draft of brochures for "Ideal Neighborhood", as required by MOU with SHPO, has been
submitted to Historic Preservation for comment and edits.  Final draft will be completed in November.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,996.00$7,507.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$94,832.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$4,850.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,350.00

To Date

04/01/2009

$94,832.00

Expended CDBG DR Funds

Responsible Organization:

$4,850.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$94,832.00$4,850.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

104



Grantee Activity Number:

Projected Start Date:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$27,194.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,194.00

To Date

04/01/2009

$80,376.00

Expended CDBG DR Funds

Responsible Organization:

$27,194.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisiton of 1 housing unit.

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$27,194.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$104,901.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$21,438.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,225.00

To Date

04/01/2009

$104,901.00

Expended CDBG DR Funds

Responsible Organization:

$21,438.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$104,901.00$21,438.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$476,410.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$476,410.00

N/A

$0.00

$0.00

$476,410.00

$57,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$14,302.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$226,410.00

To Date

04/01/2009

$57,202.00

Expended CDBG DR Funds

Responsible Organization:

$14,302.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$57,202.00$14,302.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$140,542.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$21,720.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$63,030.00

To Date

04/01/2009

$140,542.00

Expended CDBG DR Funds

Responsible Organization:

$21,720.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of 4 housing units.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$140,542.00$21,720.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$51,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$50,909.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$1,707.00

To Date

04/01/2009

$51,707.00

Expended CDBG DR Funds

Responsible Organization:

$50,909.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$50,909.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$44,603.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$44,603.00

N/A

$0.00

$0.00

$44,603.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$44,603.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Rehabilitation of 7 housing units.

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$7,065.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$3,334.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,065.00

Expended CDBG DR Funds

Responsible Organization:

$3,334.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

806 Grand and 608 N. 5th are razed.  Final Payouts in progress.  Contractor clearance has been received for 709 N. 3rd.  Work
has begun.  803 N. 5th will be evaluated for asbestos and demo bidding.  Waiting on Contractor clearance on other demos. 
Rehabilitation has begun on 905 N. 13th.  Acquisition finalizing on 707 North and 904 Main.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,065.00$3,334.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$148,820.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$148,820.00

N/A

$0.00

$0.00

$148,820.00

$96,049.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$93,776.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$49,115.00

To Date

04/01/2009

$96,049.00

Expended CDBG DR Funds

Responsible Organization:

$93,776.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,049.00$93,776.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$29,731.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,731.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$29,731.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,731.00

Expended CDBG DR Funds

Responsible Organization:

$29,731.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$29,731.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$156,279.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$156,279.00

N/A

$0.00

$0.00

$156,279.00

$1,726.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-652

$1,726.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,279.00

To Date

04/01/2009

$1,726.00

Expended CDBG DR Funds

Responsible Organization:

$1,726.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 1 household

Location Description:

City of Guthrie Center , Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie Center Coun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,726.00$1,726.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$102,257.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$102,257.00

N/A

$0.00

$0.00

$102,257.00

$2,997.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$2,997.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($35,793.00)

To Date

04/01/2009

$2,997.00

Expended CDBG DR Funds

Responsible Organization:

$2,997.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,997.00$2,997.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$564.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$564.00

N/A

$0.00

$0.00

$564.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$564.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Guther Center

Demolition of 1 housing unit.

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$55,845.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$55,845.00

N/A

$0.00

$0.00

$55,845.00

$1,716.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$1,716.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,845.00

To Date

04/01/2009

$1,716.00

Expended CDBG DR Funds

Responsible Organization:

$1,716.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,716.00$1,716.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$2,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($512.00)

To Date

04/01/2009

$2,000.00

Expended CDBG DR Funds

Responsible Organization:

$2,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$2,000.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$1,017.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$1,017.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,017.00

Expended CDBG DR Funds

Responsible Organization:

$1,017.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:  1109 Argyle rehab will be completed in October.  A buyer is selected and
the attorney is preparing the Purchase Agreement.  1710 Bluff has demolition complete.  Construction began during
September.  1811 Main was purchased in August.  Bids received for asbestos, demolition and construction.  Asbestos work is
complete and demolition will be completed in October.  Construction to begin as soon as lot is cleared.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$1,017.00$1,017.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$44,848.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$44,848.00

N/A

$0.00

$0.00

$44,848.00

$44,848.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-601

$44,848.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,848.00

To Date

04/01/2009

$44,848.00

Expended CDBG DR Funds

Responsible Organization:

$44,848.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,848.00$44,848.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$43,071.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,071.00

N/A

$0.00

$0.00

$43,071.00

$43,071.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-602

$690.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$690.00

To Date

04/01/2009

$43,071.00

Expended CDBG DR Funds

Responsible Organization:

$690.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,071.00$690.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$171,650.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$171,650.00

N/A

$0.00

$0.00

$171,650.00

$28,337.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$28,337.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,650.00

To Date

04/01/2009

$28,337.00

Expended CDBG DR Funds

Responsible Organization:

$28,337.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$28,337.00$28,337.00Hamburg

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$27,880.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$27,880.00

N/A

$0.00

$0.00

$27,880.00

$14,160.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$14,160.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$15,880.00

To Date

04/01/2009

$14,160.00

Expended CDBG DR Funds

Responsible Organization:

$14,160.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,160.00$14,160.00Hamburg

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,251.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$51,251.00

N/A

$0.00

$0.00

$51,251.00

$47,808.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-697

$47,808.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,171.00

To Date

04/01/2009

$47,808.00

Expended CDBG DR Funds

Responsible Organization:

$47,808.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,808.00$47,808.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$6,260.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$3,522.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,574.00

To Date

04/01/2009

$6,260.00

Expended CDBG DR Funds

Responsible Organization:

$3,522.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Rehabilitation starting on 602 projects.  Demolition is in close-out process for 675 projects.  House is ready for sale at 1503
Lincolnway.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,260.00$3,522.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$191,825.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$191,825.00

N/A

$0.00

$0.00

$191,825.00

$173,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$147,015.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,195.00

To Date

04/01/2009

$173,745.00

Expended CDBG DR Funds

Responsible Organization:

$147,015.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$173,745.00$147,015.00Jefferson

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$138,581.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$93,206.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,321.00

To Date

04/01/2009

$138,581.00

Expended CDBG DR Funds

Responsible Organization:

$93,206.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$138,581.00$93,206.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

158



Grantee Activity Number:

Projected Start Date:

Overall

$142,681.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$142,681.00

N/A

$0.00

$0.00

$142,681.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$142,681.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

New Construction of 1 housing unit.

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$33,266.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$33,266.00

N/A

$0.00

$0.00

$33,266.00

$19,654.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$17,449.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($11,734.00)

To Date

04/01/2009

$19,654.00

Expended CDBG DR Funds

Responsible Organization:

$17,449.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,654.00$17,449.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,050.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

168



Grantee Activity Number:

Projected Start Date:

Overall

$154,253.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$154,253.00

N/A

$0.00

$0.00

$154,253.00

$619.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$619.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$101,770.00

To Date

04/01/2009

$619.00

Expended CDBG DR Funds

Responsible Organization:

$619.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$619.00$619.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

170



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$13,729.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$13,729.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,729.00

Expended CDBG DR Funds

Responsible Organization:

$13,729.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City contracted and purchased 22 vacant housing units (1 was a rehabilitation house).  All of the units have received SHPO
approval. 21 units have been tested for asbestos and those found with positive asbestos were abated by a contractor.  21 units
have been demolished.  The City contracted and purchased 1 dwelling for rehabilitation and that unit is 80% completed with a
final completion date of November 30, 2010. A total of $399,508 has been obligated for acquisition, a total of $259,470 has
been obligated for demolition and a total of $26,999 has been obligated for rehabilitation.  The City has a contract with Habitat
for Humanity to construct 8 homes on the vacant lots created by demolition activities.  Two properties have been sold and
deeded to Habitat and two housing units are substantially under construction.  A public hearing is being scheduled for
November 15, 2010 to sell Habitat the remaining 6 lots for 3 units to be constructed in 2011 and 3 units to be constructed in
2012.  The benefit to 50% AMI is approximately 31.6%. 

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,729.00$13,729.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$280,733.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$280,733.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$280,733.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($44,548.00)

To Date

04/01/2009

$280,733.00

Expended CDBG DR Funds

Responsible Organization:

$280,733.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$280,733.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

174



Grantee Activity Number:

Projected Start Date:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-602

$118,775.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$118,775.00

To Date

04/01/2009

$118,775.00

Expended CDBG DR Funds

Responsible Organization:

$118,775.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$118,775.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$47,798.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$47,798.00

N/A

$0.00

$0.00

$47,798.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,798.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

177



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

178



Grantee Activity Number:

Projected Start Date:

Overall

$221,120.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$221,120.00

N/A

$0.00

$0.00

$221,120.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$221,120.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,353.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Adjusting for incorrect number in prior QPR

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$26,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

186



Grantee Activity Number:

Projected Start Date:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$26,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,900.00)

To Date

04/01/2009

$26,271.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home construction:  832 Ransom, successfully passed the pre-drywall inspection by Cenergy August 18th.  118 Felix
successfully passed their pre-drywall inspection September 22.  226 N. Fairview has completed excavation, foundation and is
being framed up.   309 Kenyon has a signed construction contract and plans to break ground next week.  341 Kenyon is
finalizing construction plans and specifications with their contractor.  309 & 315 Tindal &ndash Brooks, Bork & Skiles
Architectural firm is working with the Ottumwa Housing Authority for construction plans and specifications of two duplexes. 
Demolitions:  318 S. Davis has been moved.  113 Grand Avenue has had a bid letting and contract approval for demolition.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$26,271.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$91,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,175.00

To Date

04/01/2009

$91,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

New Construction of 3 housing units.
 

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$91,000.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,060.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New Construction of 5 housing units.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$2,085.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,732.00

To Date

04/01/2009

$2,085.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,085.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-696

$930.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,848.00

To Date

04/01/2009

$930.00

Expended CDBG DR Funds

Responsible Organization:

$930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$930.00$930.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$930.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,000.00

To Date

04/01/2009

$930.00

Expended CDBG DR Funds

Responsible Organization:

$930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$930.00$930.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

198



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$25,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$12,900.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$25,800.00

Expended CDBG DR Funds

Responsible Organization:

$12,900.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

20 properties have been acquired.  There is a development agreement in place for construction of 2 ne w houses.  Contracts
are in place for the demolition of 18 properties with demolition beginning with the commercial property.  Asbestos removal has
been completed from all but 2 properties.  There is a development agreement in place for construction of a duplex.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$25,800.00$12,900.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$105,164.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($63,503.00)

To Date

04/01/2009

$105,164.00

Expended CDBG DR Funds

Responsible Organization:

$105,164.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Correction to error in last months QPR.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,164.00$105,164.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units -4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$3,590.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,528.00

To Date

04/01/2009

$3,590.00

Expended CDBG DR Funds

Responsible Organization:

$3,590.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$3,590.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$280,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

New Construction of 2 housing units.

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$240,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

New Construction of 1 housing unit.

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$1,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$210,975.00

To Date

04/01/2009

$1,800.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Correction error on last months QPR.

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,800.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units -4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$9,499.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$1,804.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,499.00

Expended CDBG DR Funds

Responsible Organization:

$1,804.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 projects near completion and final payouts.  601 and 602 projects in rehabilitation. 

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,499.00$1,804.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$130,123.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$11,396.00

To Date

04/01/2009

$238,161.00

Expended CDBG DR Funds

Responsible Organization:

$95,113.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$95,113.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$154,905.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$117,315.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,686.00

To Date

04/01/2009

$154,905.00

Expended CDBG DR Funds

Responsible Organization:

$152,325.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$154,905.00$152,325.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

220



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

New Construction of 3  housing units.

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$18,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$13,276.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,133.00

To Date

04/01/2009

$18,971.00

Expended CDBG DR Funds

Responsible Organization:

$13,276.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$18,971.00$13,276.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$520.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$520.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,263.00

To Date

04/01/2009

$520.00

Expended CDBG DR Funds

Responsible Organization:

$520.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$520.00$520.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$10,076.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$8,836.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$14,937.00

To Date

04/01/2009

$10,076.00

Expended CDBG DR Funds

Responsible Organization:

$8,836.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,076.00$8,836.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

228



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$5,357.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$5,357.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$5,357.00

Expended CDBG DR Funds

Responsible Organization:

$5,357.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self Assessment:  905 West Lowell Construction underway.  Accepting applications for potential
homebuyers.  1112 West Lowell Construction underway.  Accepting applications from potential homebuyers.  1209 West Lowell
Construction underway.  Accepting applications from potential homebuyers.  1205 West Lowell Demolition complete.  Contracts
for construction complete.  Waiting for program income for construction of duplex at 1205 & 1207 W. Lowell.  1207 West Lowell
Demolition complete.  Contracts for construction complete.  Waiting for program income for construction of duplex at 1205 &
1207 W. Lowell.  1204 West Lowell Demolition complete.  Waiting for program income for construction of new home.  807 7th
Avenue Property acquired.  Rehabilitation bid and contract awarded to low bidder.  Rehabilitation will begin once properties are
sold and there is program income.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$5,357.00$5,357.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

229



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$27,884.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$22,762.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,982.00

To Date

04/01/2009

$27,884.00

Expended CDBG DR Funds

Responsible Organization:

$22,762.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$27,884.00$22,762.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$173,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$173,971.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$179,316.00

To Date

04/01/2009

$173,971.00

Expended CDBG DR Funds

Responsible Organization:

$173,971.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Correction to error on last months QPR.

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$173,971.00$173,971.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$60,924.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$60,924.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($223.00)

To Date

04/01/2009

$62,984.00

Expended CDBG DR Funds

Responsible Organization:

$60,924.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Correction to error on last months QPR.

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$60,924.00$60,924.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$32,697.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$29,860.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,810.00

To Date

04/01/2009

$30,637.00

Expended CDBG DR Funds

Responsible Organization:

$29,860.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$32,697.00$29,860.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$37,123.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,868.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

Local Administration
File Terminated 7/9/10

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$15,133.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$19,714.00

Expended CDBG DR Funds

Responsible Organization:

$15,133.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

As of the end of the sixth quarter, the City of Davenport has fully committed all NSP1 funds.  Nine multi-family projects are
underway.  Twenty six single family projects are underway.  One demolition project is underway.  We anticipate that we will
begin to close out some single family projects in the seventh quarter as construction is completed on them.  We also anticipate
that six of the City owned Homestead houses that are funded in part through NSP will be sold during the seventh quarter.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$15,133.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$223,767.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$223,767.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$86,638.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$148,767.00

To Date

04/01/2009

$161,638.00

Expended CDBG DR Funds

Responsible Organization:

$86,638.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$86,638.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$279,418.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,418.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-602

$251,202.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$224,418.00

To Date

04/01/2009

$251,202.00

Expended CDBG DR Funds

Responsible Organization:

$251,202.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$251,202.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

256



Grantee Activity Number:

Projected Start Date:

Overall

$8,250.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$8,250.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$4,250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,750.00)

To Date

04/01/2009

$4,250.00

Expended CDBG DR Funds

Responsible Organization:

$4,250.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction of 22 housing units.

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$4,250.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units 22

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

258



Grantee Activity Number:

Projected Start Date:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

New Construction on 4 housing units.

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00City of Davenport

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,240.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

264



Grantee Activity Number:

Projected Start Date:

Overall

$677,457.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$677,457.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$169,166.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$433,457.00

To Date

04/01/2009

$169,166.00

Expended CDBG DR Funds

Responsible Organization:

$169,166.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$169,166.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

22/32# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$195,495.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$195,495.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$144,181.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Rehabilitation of 5 housing units.

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

268



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We have amended our demolition obligation figures on the unit detail report to reflect the estimates we received in May (per our
October 6th meeting).  Both demolitions were completed in September, and actual costs exceeded the demolition estimates. 
We were able to use the technical services money we had set aside for demolition to deal with this contingency.  To date, all
demolition funds have been expended.  A balance of $13,547 remains in acquisition, however, and all units have been
acquired.  This is due entirely to overestimating technical services in acquisition, and will necessitate a budget amendment at
some point in the future.  About $8,000 of this money will be moved into rehab where we have experienced higher than
expected technical services costs. The balance will be used on the new construction project on Fostoria drive which is only
partially funded by NSP.   Rehab projects are progressing nicely.  A single mother of two teenage sons moved into 1137 Leavitt
on August 30th.  The completion of 1571 Wakonda is tentatively scheduled for mid-December.  A family of four is assigned to
this home.  Roof and exterior work will be finished this fall at Bertch, Conger, and 1681 Woodmayr, and all these homes have
been assigned.  The new build at 1333 Leavitt is framed and sided.  Roughins by subs will be done this fall, and the lot will be
seeded. 

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

269



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

270



Grantee Activity Number:

Projected Start Date:

Overall

$439,401.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$439,401.00

N/A

$0.00

$0.00

$439,401.00

$401,125.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$201,125.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$239,401.00

To Date

04/01/2009

$401,125.00

Expended CDBG DR Funds

Responsible Organization:

$201,125.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$401,125.00$201,125.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

271



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$203,202.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$203,202.00

N/A

$0.00

$0.00

$203,202.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,202.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Waterloo, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$35,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

N/A

$0.00

$0.00

$35,000.00

$4,723.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$4,723.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$4,723.00

Expended CDBG DR Funds

Responsible Organization:

$4,723.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$4,723.00$4,723.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$121,967.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$121,967.00

N/A

$0.00

$0.00

$121,967.00

$13,937.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$5,951.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,990.00

To Date

04/01/2009

$13,937.00

Expended CDBG DR Funds

Responsible Organization:

$5,951.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,937.00$5,951.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-15 White Street &ndash General Contractor is firming up subcontractor bids and submitting information to Planning Dept.
for SHPO final approval on windows.  Project was approved by SHPO but they want to see the pamphlet on the window that is
being installed.  1925 Washington Street &ndash Property was sold June 30, 2010.  1699 Washington Street &ndash Have
accepted the offer to buy and property will be sold October 1, 2010.  2315 Jackson Street &ndash HEART is finishing other jobs
before they start.  517 E. 22nd Street &ndash Habitat for Humanity moved their Bee Branch home and have started putting the
home back together.  The foundation has been poured and new sewer and water lines are in.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-601

$30,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,500.00

To Date

04/01/2009

$30,500.00

Expended CDBG DR Funds

Responsible Organization:

$30,500.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$30,500.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$103,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$103,708.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$7,770.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,708.00

To Date

04/01/2009

$67,770.00

Expended CDBG DR Funds

Responsible Organization:

$7,770.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$7,770.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$236,300.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$236,300.00

N/A

$0.00

$0.00

$236,300.00

$10,493.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,034.00

To Date

04/01/2009

$10,493.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$10,493.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

289



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$750.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$750.00

Expended CDBG DR Funds

Responsible Organization:

$750.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$750.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$19,244.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,034.00)

To Date

04/01/2009

$20,566.00

Expended CDBG DR Funds

Responsible Organization:

$19,244.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$19,244.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,444.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  As the specs and scope of work are
completed for a property, it will go to bid and begin the construction process.  The first property is nearing bidding.  SHPO
reviews have been started on all properties.  The exempt properties have been completed, and as specs are available on the
remaining properties, the requests will be sent to the appropriate person for review.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$659,915.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$659,915.00

N/A

$0.00

$0.00

$659,915.00

$308,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$66,157.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$348,293.00

To Date

04/01/2009

$308,215.00

Expended CDBG DR Funds

Responsible Organization:

$66,157.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,215.00$66,157.00Cedar Rapids

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$461,822.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,822.00

N/A

$0.00

$0.00

$461,822.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,067.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation of 4 housing units.

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$21,137.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$2,307.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,137.00

Expended CDBG DR Funds

Responsible Organization:

$2,307.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, Financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against
$1,450,000 other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI
neighborhood.  Obligation for this project is 100% complete and actual construction will soon. Activity 2, Acquisition LMMI:  All
$110,000 in this category has been obligated.  These funds were leveraged against $2,435,098 other funds to rehabilitate a
vacant structure into 17 affordable housing units.  Construction has begun and it is estimated that construction is 75%
complete. Activity 2, Acquisition LH-25:  100% of funds in this category, $201,971, have been obligated.  Five homes have
been completely acquired.  Activity 3, Rehabilitation LH-25: 100% of funds in this category, $250,029, have been obligated. 
These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family home
ownership.  As soon as details regarding lead abatement work have been finalized, construction will begin.  Activity 5,
Demolition LMMI:  100% of the funds in this category, $103,523, have been obligated.  One blighted structure has already been
removed and the property is now being utilized as park space.  Two additional structures will be demolished yet this year.  It is
estimated that this activity is 40% complete.  Activity 6, Redevelopment/New Construction LMMI: All $269,553 in this category
has been obligated.  These funds will be leveraged with $868,350 other funds to create six new condo units that will be sold to
LMMI families.  It is anticipated that construction will begin in Spring of 2011.  Activity 7, Counseling LMMI: All $2,100 in this
category has been obligated and pre and post housing counseling will be provided to purchasers of the six condo units
mentioned above.  Activity 7, Counseling LH-25: All $1,750 in this category has been obligated and pre and post housing
counseling will be provided to purchasers of the five rehabiliated units mentioned aboved.                                                      

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$21,137.00$2,307.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Correction to error on last months QPR

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units -16

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$78,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-602

$78,271.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$185,470.00

To Date

04/01/2009

$78,271.00

Expended CDBG DR Funds

Responsible Organization:

$78,271.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$78,271.00$78,271.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$1,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$1,450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,403.00

To Date

04/01/2009

$1,450.00

Expended CDBG DR Funds

Responsible Organization:

$1,450.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,450.00$1,450.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,100.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$47,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$13,099.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,373.00

To Date

04/01/2009

$47,150.00

Expended CDBG DR Funds

Responsible Organization:

$13,099.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$47,150.00$13,099.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$179,029.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Rehabilitation of 1 housing Unit.

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$28,621.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,621.00

Expended CDBG DR Funds

Responsible Organization:

$28,621.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
 To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or foreclosed
single family homes.  So far 11 properties have been obligated.  Four of the properties will undergo housing rehabilitation and
then be sold to households at or below 50% AMI.  The addresses of these three homes are 3121 4th Ave, 308 Elder, 2553 Ave
C and 2224 Ave F.  Rehabilitation activities are underway.  The remaining seven homes were found to be extremely blighted
and not feasible for housing rehabilitation.  These homes will be demolished.  Then a new home will be constructed on each lot
and sold to households at or below 50% AMI.  The addresses of these homes are 1607 S 13th St, 1702 S 12th St, 1809 4th
Ave, 1610 5th Ave, 2750 8th Ave, 1608 S 7th St and 1728 4th Ave.  Demo specifications and bid letting has occurred on all of
these homes.   The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five
parcels and is located at S 13th St and 4th Ave.  The properties were demolished, cleaned up and graded for public open
space and/or a community garden this quarter.  The properties are adjacent to the City's trail system. The City acquired the
vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health and safety concern this
quarter.  The property will be cleaned up and graded for public open space and/or a community garden.  The properties are
adjacent to the City's trail system.
 The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose huge
health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at 2325
Ave N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for Pottawattamie
County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.  Another property is a

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$28,621.00Council Bluffs
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vacant and abandoned single family house located at 1218 22nd Avenue.  Demo contracts have been awarded on these two
properties and demolition is underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$382,230.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$382,230.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$195,368.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,737.00

To Date

04/01/2009

$195,368.00

Expended CDBG DR Funds

Responsible Organization:

$195,368.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$195,368.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$254,602.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,704.00

To Date

04/01/2009

$254,602.00

Expended CDBG DR Funds

Responsible Organization:

$254,602.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$254,602.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$385,262.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$385,262.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$86,075.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$293,820.00

To Date

04/01/2009

$86,075.00

Expended CDBG DR Funds

Responsible Organization:

$86,075.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$86,075.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,960.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$53,960.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,090.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Demolition of 4 housing units.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Correction of error on last months QPR.

Activity Progress Narrative:

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,869.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  The City obligated funds to redevelop 83 housing units.  The
obligated funds will be spent by July 31, 2013.  This quarter has also seen major developments on our Southern Meadows
Apartments redevelopment project.  The demolition contracts have been signed and asbestos removal is scheduled to begin in
October with demolition to follow.  In addition, the City entered into a contract with Confluence to create a redevelopment plan
for the site.  The one change to this report from last month is the house at 1720 8th Street will not be demolished using NSP
funds.  The $25,000 reserved for this property was re-allocated to the property at 2217 Forest Avenue.  Otherwise progress on
our other projects continues.  The house at 1335 E. 17th St. and 4242 Morton Ave. were completed this quarter and there is a
purchase agreement in place to sell the house on Morton.  Habitat is preparing to build homes on several of the demolished
blighted properties.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,095,885.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,095,885.00

N/A

$0.00

$0.00

$1,095,885.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($62,105.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$294,678.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$294,678.00

N/A

$0.00

$0.00

$619,682.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,722.00)

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$821,778.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$821,778.00

N/A

$0.00

$0.00

$821,778.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$436,628.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$632,238.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$632,238.00

N/A

$0.00

$0.00

$632,238.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$347,238.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$226,613.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$226,613.00

N/A

$0.00

$0.00

$681,613.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$126,613.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,825.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$625,568.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$625,568.00

N/A

$0.00

$0.00

$625,568.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$49,568.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

348



Grantee Activity Number:

Projected Start Date:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Contracts have been signed and construction has begun on 4 of the acquired properties.  Staff worked very hard to complete
the specs and hold the bid letting in September allowing contracts to initiate on September 24, 2010.  Work is extensive on all
of the properties including roofing, HVAC, electrical, siding, window replacement and interior renovation.  It is anticipated that
work will be completed early spring on all the properties.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,586.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$392.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

New Construction of 3 housing units.

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

358



Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

2/2# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$82,419.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

362



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Rehabilitation of 1 housing unit

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

364
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$0.00

N/A

$6,674,371.01

$0.00

$4,265,265.01

$4,265,265.01

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$6,675,906.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$8,798,246.00

During the 3rd quarter, the State of Iowa obligated achieved their obligation goal.  It was a concerted effort by the
Iowa Department of Economic Development&rsquos staff and our sub-recipients.  With the exception of land
banking, all eligible use categories of the NSP program are being utilized by the various NSP sub-grantees.
In the 4th quarter, there will be multiple residential properties put on the market for sale to income eligible
household.  It is anticipated that draw requests will increase and our expenditures should double.  Program income
will be reported in the 4th quarter of 2010.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$854,185.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,837,671.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $203,500.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,720,748.00 $10,999,036.00 $3,995,679.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $647,277.00 $2,847,639.00 $874,500.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $715,877.00 $5,516,560.00 $950,007.00

08-NSP-LocalAdm, NSP-LocalAdm $135,364.00 $1,176,175.00 $362,686.00

08-NSP-StateAdmin, NSP State Admin $45,999.01 $864,287.00 $491,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$491,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$45,999.01

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$491,499.01

Expended CDBG DR Funds

Responsible Organization:

$45,999.01

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$491,499.01$45,999.01Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$6,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$3,407.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,200.00

Expended CDBG DR Funds

Responsible Organization:

$3,407.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Construction is ongoing on 118 E. Division.   Demolition is in process for 601 Chicago and 305 Pacific.  Other demolition
projects &ndash contracts signed and in process of scheduling.  Last two projects in acquisition phase.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,200.00$3,407.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

7



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8



Grantee Activity Number:

Projected Start Date:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$47,866.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-601

$47,866.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,021.00

To Date

04/01/2009

$47,866.00

Expended CDBG DR Funds

Responsible Organization:

$47,866.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,866.00$47,866.00Audubon

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

9



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10



Grantee Activity Number:

Projected Start Date:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-602

$44,229.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$534.00

To Date

04/01/2009

$44,679.00

Expended CDBG DR Funds

Responsible Organization:

$44,229.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$44,229.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14



Grantee Activity Number:

Projected Start Date:

Overall

$98,570.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$98,570.00

N/A

$0.00

$0.00

$98,570.00

$1,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-675

$1,436.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($21,930.00)

To Date

04/01/2009

$1,436.00

Expended CDBG DR Funds

Responsible Organization:

$1,436.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,436.00$1,436.00Audubon

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16



Grantee Activity Number:

Projected Start Date:

Overall

$49,230.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$49,230.00

N/A

$0.00

$0.00

$49,230.00

$184.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-001-697

$184.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$19,230.00

To Date

04/01/2009

$184.00

Expended CDBG DR Funds

Responsible Organization:

$184.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$184.00$184.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18



Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$7,280.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$2,507.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,280.00

Expended CDBG DR Funds

Responsible Organization:

$2,507.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Demolition is complete on 801, 803, 805 Story.  Final payouts in process.  Construction Contracts signed and work has begun
on the four rehabilitation projects.  Will meet with realtors and bankers on the process of selling properties.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,280.00$2,507.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20



Grantee Activity Number:

Projected Start Date:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$971.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22



Grantee Activity Number:

Projected Start Date:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$144,222.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-602

$144,222.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,142.00

To Date

04/01/2009

$144,222.00

Expended CDBG DR Funds

Responsible Organization:

$144,222.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$144,222.00$144,222.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

24



Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

25



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26



Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28



Grantee Activity Number:

Projected Start Date:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$303,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$273,831.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$161,008.00

To Date

04/01/2009

$303,602.00

Expended CDBG DR Funds

Responsible Organization:

$273,831.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$303,602.00$273,831.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$9,455.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-696

$9,455.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,176.00

To Date

04/01/2009

$9,455.00

Expended CDBG DR Funds

Responsible Organization:

$9,455.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$9,455.00$9,455.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

32



Grantee Activity Number:

Projected Start Date:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$1,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-002-697

$1,602.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,781.00

To Date

04/01/2009

$1,602.00

Expended CDBG DR Funds

Responsible Organization:

$1,602.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,602.00$1,602.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

34



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$18,504.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$27,600.00

Expended CDBG DR Funds

Responsible Organization:

$18,504.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The house at 703 Summer Street has been demolished and the redevelopment has begun.  The foundation has been poured,
the Design Home set, and the upstairs is currently being finished.  The City of Burlington has purchased a foreclosed home
located at 1315 Washington Street.  This home has been demolished and new construction is planned for the lot.  The city has
bought another foreclosed home at 1613 Lincoln Street.  Construction on this home is finished and an appraisal has been
ordered.  The city would like to put this house on the market as soon as the appraisal is back.  Contracts have been signed for
the rehabilitation of 1400 South 13th Street.  Construction on this property should be completed by fall.  The city of Burlington
has purchased 408 South Gunnison and 805 South 8th Street.  The SHPO reports and bids are being prepared for both of
these properties.  Burlington has purchased 251 Central Street and is in the process of demolishing this house.  The lot will
remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$18,504.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,036.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$230.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$565.00

To Date

04/01/2009

$68,036.00

Expended CDBG DR Funds

Responsible Organization:

$230.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,036.00$230.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

38



Grantee Activity Number:

Projected Start Date:

Overall

$68,054.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$68,054.00

N/A

$0.00

$0.00

$68,054.00

$67,784.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-602

$500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$351.00

To Date

04/01/2009

$67,784.00

Expended CDBG DR Funds

Responsible Organization:

$500.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,784.00$500.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$89,124.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$84,924.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,777.00

To Date

04/01/2009

$89,124.00

Expended CDBG DR Funds

Responsible Organization:

$84,924.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$89,124.00$84,924.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

42



Grantee Activity Number:

Projected Start Date:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$24,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$21,429.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,986.00

To Date

04/01/2009

$24,701.00

Expended CDBG DR Funds

Responsible Organization:

$21,429.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,701.00$21,429.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$113.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$113.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$88,579.00

To Date

04/01/2009

$113.00

Expended CDBG DR Funds

Responsible Organization:

$113.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113.00$113.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46



Grantee Activity Number:

Projected Start Date:

Overall

$136,650.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,650.00

N/A

$0.00

$0.00

$136,650.00

$34,705.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$34,705.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$46,650.00

To Date

04/01/2009

$34,705.00

Expended CDBG DR Funds

Responsible Organization:

$34,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$34,705.00$34,705.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

48



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$7,774.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$7,774.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,774.00

Expended CDBG DR Funds

Responsible Organization:

$7,774.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  Two rehabs are
underway.  The new home construction and a vacant lot redevelopment project (greenspace and parking) are underway. 
Administrator is working with a provider for homeownership counseling.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,774.00$7,774.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$20,633.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-601

$450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,150.00

To Date

04/01/2009

$20,633.00

Expended CDBG DR Funds

Responsible Organization:

$450.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,633.00$450.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

52



Grantee Activity Number:

Projected Start Date:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$21,639.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-602

$21,639.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$58,190.00

To Date

04/01/2009

$21,639.00

Expended CDBG DR Funds

Responsible Organization:

$21,639.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Acquisiton of 1 housing unit

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,639.00$21,639.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$140,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$140,645.00

N/A

$0.00

$0.00

$140,645.00

$3,034.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-651

$3,020.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$20,132.00

To Date

04/01/2009

$3,034.00

Expended CDBG DR Funds

Responsible Organization:

$3,020.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$3,034.00$3,020.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

56



Grantee Activity Number:

Projected Start Date:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$333.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$667.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$17,152.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-675

$9,613.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,051.00

To Date

04/01/2009

$17,152.00

Expended CDBG DR Funds

Responsible Organization:

$9,613.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$17,152.00$9,613.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$47,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$47,629.00

N/A

$0.00

$0.00

$47,629.00

$220.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-004-697

$220.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,629.00

To Date

04/01/2009

$220.00

Expended CDBG DR Funds

Responsible Organization:

$220.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$220.00$220.00Corning

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($4,755.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made.  Rehabilitation bids were solicited and accepted for the two
properties in Creston.  The rehabilitation of 505 N Elm is over 50% complete, and the rehabilitation of 407 S Vine will begin
imminently.  When rehabilitation is complete, the City of Creston will market and sell the properties to low-to-moderate income
families in the area.  The City crafted a Development Agreement with the local chapter of Habitat for Humanity to build a new,
single-family home at 801 W Jefferson that meets the Iowa Green Streets Criteria.  Asbestos removal and demolition services
were secured for 801 W Jefferson, and asbestos removal has been completed.  Demolition is to begin imminently.  Habitat
continues its search for a qualified family to live in the home when completed.  A public hearing has been scheduled to sell the
three properties demolished with NSP funds in previous quarters.  This will generate the first program income for the City of
Creston in it&rsquos NSP program.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

66



Grantee Activity Number:

Projected Start Date:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$42,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$18,340.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,690.00

To Date

04/01/2009

$18,340.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$18,340.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,720.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Demolition of 1 housing unit

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$33,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$24,105.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-005-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$7,941.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$7,941.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$5,543.00

To Date

04/01/2009

$7,941.00

Expended CDBG DR Funds

Responsible Organization:

$7,941.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  The City has received to offers for two lots by neighboring properties owners that are income eligible and plan to use
those lots to enhance their property by extending their yards on what are small lots that do not allow for much green space. 
The City expects to close on those properties in October.  Demolition on all but three properties, that were recently added, have
been completed.  Construction has begun on the Green Streets house and the structure is nearly complete to close the building
off from the elements.  Of the two remaining rehabilitation homes one house is to be worked on in October as the crew is here
for another project, while the successful bidder for the other house at 1326 15th Avenue has yet to start construction.  Full
moneys awarded to the City will be spent by May 2011 when the new construction house is finished and the program revenues
should cover all overages and potential one or two smaller projects once all properties are sold. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,941.00$7,941.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

85



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$17,810.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$21,230.00

To Date

04/01/2009

$17,810.00

Expended CDBG DR Funds

Responsible Organization:

$17,810.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$17,810.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

87



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,481.00

To Date

04/01/2009

$43,969.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$66,183.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-651

$66,183.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$190,890.00

To Date

04/01/2009

$66,183.00

Expended CDBG DR Funds

Responsible Organization:

$66,183.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$66,183.00$66,183.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$107,108.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-675

$86,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$29,205.00

To Date

04/01/2009

$107,108.00

Expended CDBG DR Funds

Responsible Organization:

$86,700.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Demolition of 3 housing units.

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$107,108.00$86,700.00Eldora

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$32,519.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-006-697

$3,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,639.00

To Date

04/01/2009

$32,519.00

Expended CDBG DR Funds

Responsible Organization:

$3,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$32,519.00$3,000.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$38,996.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$7,507.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,886.00

To Date

04/01/2009

$38,996.00

Expended CDBG DR Funds

Responsible Organization:

$7,507.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

All acquisition is complete.  All demolition is complete.  New construction of 324 N 9th Street (821 4th Avenue North) is nearing
completion.  Foundation work for units on 4th Avenue North and 10th Street is complete.  Contracts for all materials and labor
for the construction of the new units has been awarded.  Contracts for materials and labor for the rehabilitation of 920 3rd
Avenue North has been awarded.   Draft of brochures for "Ideal Neighborhood", as required by MOU with SHPO, has been
submitted to Historic Preservation for comment and edits.  Final draft will be completed in November.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,996.00$7,507.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$94,832.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$4,850.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,350.00

To Date

04/01/2009

$94,832.00

Expended CDBG DR Funds

Responsible Organization:

$4,850.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$94,832.00$4,850.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-602

$27,194.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$27,194.00

To Date

04/01/2009

$80,376.00

Expended CDBG DR Funds

Responsible Organization:

$27,194.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisiton of 1 housing unit.

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$27,194.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$104,901.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-651

$21,438.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,225.00

To Date

04/01/2009

$104,901.00

Expended CDBG DR Funds

Responsible Organization:

$21,438.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$104,901.00$21,438.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$476,410.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$476,410.00

N/A

$0.00

$0.00

$476,410.00

$57,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-652

$14,302.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$226,410.00

To Date

04/01/2009

$57,202.00

Expended CDBG DR Funds

Responsible Organization:

$14,302.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$57,202.00$14,302.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

109



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$140,542.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$21,720.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$63,030.00

To Date

04/01/2009

$140,542.00

Expended CDBG DR Funds

Responsible Organization:

$21,720.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of 4 housing units.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$140,542.00$21,720.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$51,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-676

$50,909.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$1,707.00

To Date

04/01/2009

$51,707.00

Expended CDBG DR Funds

Responsible Organization:

$50,909.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$50,909.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$44,603.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$44,603.00

N/A

$0.00

$0.00

$44,603.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$44,603.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-007-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Rehabilitation of 7 housing units.

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$7,065.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$3,334.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,065.00

Expended CDBG DR Funds

Responsible Organization:

$3,334.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

806 Grand and 608 N. 5th are razed.  Final Payouts in progress.  Contractor clearance has been received for 709 N. 3rd.  Work
has begun.  803 N. 5th will be evaluated for asbestos and demo bidding.  Waiting on Contractor clearance on other demos. 
Rehabilitation has begun on 905 N. 13th.  Acquisition finalizing on 707 North and 904 Main.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$7,065.00$3,334.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$148,820.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$148,820.00

N/A

$0.00

$0.00

$148,820.00

$96,049.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$93,776.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$49,115.00

To Date

04/01/2009

$96,049.00

Expended CDBG DR Funds

Responsible Organization:

$93,776.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,049.00$93,776.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$29,731.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,731.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-602

$29,731.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$29,731.00

Expended CDBG DR Funds

Responsible Organization:

$29,731.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$29,731.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

125



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$156,279.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$156,279.00

N/A

$0.00

$0.00

$156,279.00

$1,726.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-652

$1,726.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,279.00

To Date

04/01/2009

$1,726.00

Expended CDBG DR Funds

Responsible Organization:

$1,726.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 1 household

Location Description:

City of Guthrie Center , Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie Center Coun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,726.00$1,726.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$102,257.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$102,257.00

N/A

$0.00

$0.00

$102,257.00

$2,997.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-675

$2,997.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($35,793.00)

To Date

04/01/2009

$2,997.00

Expended CDBG DR Funds

Responsible Organization:

$2,997.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,997.00$2,997.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

133



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$564.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$564.00

N/A

$0.00

$0.00

$564.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$564.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Guther Center

Demolition of 1 housing unit.

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$55,845.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$55,845.00

N/A

$0.00

$0.00

$55,845.00

$1,716.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-696

$1,716.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,845.00

To Date

04/01/2009

$1,716.00

Expended CDBG DR Funds

Responsible Organization:

$1,716.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,716.00$1,716.00Guthrie Center

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-008-697

$2,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($512.00)

To Date

04/01/2009

$2,000.00

Expended CDBG DR Funds

Responsible Organization:

$2,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$2,000.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$1,017.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$1,017.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,017.00

Expended CDBG DR Funds

Responsible Organization:

$1,017.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:  1109 Argyle rehab will be completed in October.  A buyer is selected and
the attorney is preparing the Purchase Agreement.  1710 Bluff has demolition complete.  Construction began during
September.  1811 Main was purchased in August.  Bids received for asbestos, demolition and construction.  Asbestos work is
complete and demolition will be completed in October.  Construction to begin as soon as lot is cleared.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$1,017.00$1,017.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$44,848.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$44,848.00

N/A

$0.00

$0.00

$44,848.00

$44,848.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-601

$44,848.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,848.00

To Date

04/01/2009

$44,848.00

Expended CDBG DR Funds

Responsible Organization:

$44,848.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,848.00$44,848.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$43,071.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,071.00

N/A

$0.00

$0.00

$43,071.00

$43,071.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-602

$690.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$690.00

To Date

04/01/2009

$43,071.00

Expended CDBG DR Funds

Responsible Organization:

$690.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,071.00$690.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$171,650.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$171,650.00

N/A

$0.00

$0.00

$171,650.00

$28,337.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-651

$28,337.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$171,650.00

To Date

04/01/2009

$28,337.00

Expended CDBG DR Funds

Responsible Organization:

$28,337.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$28,337.00$28,337.00Hamburg

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$27,880.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$27,880.00

N/A

$0.00

$0.00

$27,880.00

$14,160.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-675

$14,160.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$15,880.00

To Date

04/01/2009

$14,160.00

Expended CDBG DR Funds

Responsible Organization:

$14,160.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,160.00$14,160.00Hamburg

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,251.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$51,251.00

N/A

$0.00

$0.00

$51,251.00

$47,808.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-009-697

$47,808.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,171.00

To Date

04/01/2009

$47,808.00

Expended CDBG DR Funds

Responsible Organization:

$47,808.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,808.00$47,808.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$6,260.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$3,522.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,574.00

To Date

04/01/2009

$6,260.00

Expended CDBG DR Funds

Responsible Organization:

$3,522.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Rehabilitation starting on 602 projects.  Demolition is in close-out process for 675 projects.  House is ready for sale at 1503
Lincolnway.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,260.00$3,522.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$191,825.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$191,825.00

N/A

$0.00

$0.00

$191,825.00

$173,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-601

$147,015.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,195.00

To Date

04/01/2009

$173,745.00

Expended CDBG DR Funds

Responsible Organization:

$147,015.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$173,745.00$147,015.00Jefferson

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$138,581.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-602

$93,206.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,321.00

To Date

04/01/2009

$138,581.00

Expended CDBG DR Funds

Responsible Organization:

$93,206.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$138,581.00$93,206.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$142,681.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$142,681.00

N/A

$0.00

$0.00

$142,681.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$142,681.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

New Construction of 1 housing unit.

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$33,266.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$33,266.00

N/A

$0.00

$0.00

$33,266.00

$19,654.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-675

$17,449.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($11,734.00)

To Date

04/01/2009

$19,654.00

Expended CDBG DR Funds

Responsible Organization:

$17,449.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,654.00$17,449.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

166



Grantee Activity Number:

Projected Start Date:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,050.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

168



Grantee Activity Number:

Projected Start Date:

Overall

$154,253.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$154,253.00

N/A

$0.00

$0.00

$154,253.00

$619.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-010-697

$619.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$101,770.00

To Date

04/01/2009

$619.00

Expended CDBG DR Funds

Responsible Organization:

$619.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$619.00$619.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$13,729.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$13,729.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,729.00

Expended CDBG DR Funds

Responsible Organization:

$13,729.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City contracted and purchased 22 vacant housing units (1 was a rehabilitation house).  All of the units have received SHPO
approval. 21 units have been tested for asbestos and those found with positive asbestos were abated by a contractor.  21 units
have been demolished.  The City contracted and purchased 1 dwelling for rehabilitation and that unit is 80% completed with a
final completion date of November 30, 2010. A total of $399,508 has been obligated for acquisition, a total of $259,470 has
been obligated for demolition and a total of $26,999 has been obligated for rehabilitation.  The City has a contract with Habitat
for Humanity to construct 8 homes on the vacant lots created by demolition activities.  Two properties have been sold and
deeded to Habitat and two housing units are substantially under construction.  A public hearing is being scheduled for
November 15, 2010 to sell Habitat the remaining 6 lots for 3 units to be constructed in 2011 and 3 units to be constructed in
2012.  The benefit to 50% AMI is approximately 31.6%. 

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,729.00$13,729.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$280,733.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$280,733.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-601

$280,733.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($44,548.00)

To Date

04/01/2009

$280,733.00

Expended CDBG DR Funds

Responsible Organization:

$280,733.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$280,733.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-602

$118,775.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$118,775.00

To Date

04/01/2009

$118,775.00

Expended CDBG DR Funds

Responsible Organization:

$118,775.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$118,775.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$47,798.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$47,798.00

N/A

$0.00

$0.00

$47,798.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$47,798.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

178



Grantee Activity Number:

Projected Start Date:

Overall

$221,120.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$221,120.00

N/A

$0.00

$0.00

$221,120.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$221,120.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,353.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Adjusting for incorrect number in prior QPR

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$26,999.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

184



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-011-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Knoxville

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$26,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($6,900.00)

To Date

04/01/2009

$26,271.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home construction:  832 Ransom, successfully passed the pre-drywall inspection by Cenergy August 18th.  118 Felix
successfully passed their pre-drywall inspection September 22.  226 N. Fairview has completed excavation, foundation and is
being framed up.   309 Kenyon has a signed construction contract and plans to break ground next week.  341 Kenyon is
finalizing construction plans and specifications with their contractor.  309 & 315 Tindal &ndash Brooks, Bork & Skiles
Architectural firm is working with the Ottumwa Housing Authority for construction plans and specifications of two duplexes. 
Demolitions:  318 S. Davis has been moved.  113 Grand Avenue has had a bid letting and contract approval for demolition.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$26,271.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$91,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,175.00

To Date

04/01/2009

$91,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

New Construction of 3 housing units.
 

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$91,000.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$4,060.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New Construction of 5 housing units.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

192



Grantee Activity Number:

Projected Start Date:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$2,085.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$18,732.00

To Date

04/01/2009

$2,085.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$2,085.00$0.00Ottumwa

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-696

$930.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,848.00

To Date

04/01/2009

$930.00

Expended CDBG DR Funds

Responsible Organization:

$930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$930.00$930.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

196



Grantee Activity Number:

Projected Start Date:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-012-697

$930.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$260,000.00

To Date

04/01/2009

$930.00

Expended CDBG DR Funds

Responsible Organization:

$930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$930.00$930.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$25,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$12,900.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$25,800.00

Expended CDBG DR Funds

Responsible Organization:

$12,900.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

20 properties have been acquired.  There is a development agreement in place for construction of 2 ne w houses.  Contracts
are in place for the demolition of 18 properties with demolition beginning with the commercial property.  Asbestos removal has
been completed from all but 2 properties.  There is a development agreement in place for construction of a duplex.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$25,800.00$12,900.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-601

$105,164.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($63,503.00)

To Date

04/01/2009

$105,164.00

Expended CDBG DR Funds

Responsible Organization:

$105,164.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Correction to error in last months QPR.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,164.00$105,164.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units -4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

202



Grantee Activity Number:

Projected Start Date:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-602

$3,590.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$7,528.00

To Date

04/01/2009

$3,590.00

Expended CDBG DR Funds

Responsible Organization:

$3,590.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$3,590.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$280,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

New Construction of 2 housing units.

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$240,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

New Construction of 1 housing unit.

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$1,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$210,975.00

To Date

04/01/2009

$1,800.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Correction error on last months QPR.

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,800.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units -4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Oelwein

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

211



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$9,499.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$1,804.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$9,499.00

Expended CDBG DR Funds

Responsible Organization:

$1,804.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 projects near completion and final payouts.  601 and 602 projects in rehabilitation. 

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,499.00$1,804.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-601

$130,123.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$11,396.00

To Date

04/01/2009

$238,161.00

Expended CDBG DR Funds

Responsible Organization:

$95,113.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$95,113.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$154,905.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-602

$117,315.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$53,686.00

To Date

04/01/2009

$154,905.00

Expended CDBG DR Funds

Responsible Organization:

$152,325.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$154,905.00$152,325.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

218



Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

New Construction of 3  housing units.

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$18,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-675

$13,276.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,133.00

To Date

04/01/2009

$18,971.00

Expended CDBG DR Funds

Responsible Organization:

$13,276.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$18,971.00$13,276.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$520.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-696

$520.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,263.00

To Date

04/01/2009

$520.00

Expended CDBG DR Funds

Responsible Organization:

$520.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$520.00$520.00Perry

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$10,076.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-014-697

$8,836.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$14,937.00

To Date

04/01/2009

$10,076.00

Expended CDBG DR Funds

Responsible Organization:

$8,836.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,076.00$8,836.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$5,357.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$5,357.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$5,357.00

Expended CDBG DR Funds

Responsible Organization:

$5,357.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self Assessment:  905 West Lowell Construction underway.  Accepting applications for potential
homebuyers.  1112 West Lowell Construction underway.  Accepting applications from potential homebuyers.  1209 West Lowell
Construction underway.  Accepting applications from potential homebuyers.  1205 West Lowell Demolition complete.  Contracts
for construction complete.  Waiting for program income for construction of duplex at 1205 & 1207 W. Lowell.  1207 West Lowell
Demolition complete.  Contracts for construction complete.  Waiting for program income for construction of duplex at 1205 &
1207 W. Lowell.  1204 West Lowell Demolition complete.  Waiting for program income for construction of new home.  807 7th
Avenue Property acquired.  Rehabilitation bid and contract awarded to low bidder.  Rehabilitation will begin once properties are
sold and there is program income.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$5,357.00$5,357.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

232



Grantee Activity Number:

Projected Start Date:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$27,884.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-602

$22,762.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$22,982.00

To Date

04/01/2009

$27,884.00

Expended CDBG DR Funds

Responsible Organization:

$22,762.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$27,884.00$22,762.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$173,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-651

$173,971.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$179,316.00

To Date

04/01/2009

$173,971.00

Expended CDBG DR Funds

Responsible Organization:

$173,971.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Correction to error on last months QPR.

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$173,971.00$173,971.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$60,924.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-652

$60,924.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($223.00)

To Date

04/01/2009

$62,984.00

Expended CDBG DR Funds

Responsible Organization:

$60,924.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Correction to error on last months QPR.

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$60,924.00$60,924.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

238



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$32,697.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-675

$29,860.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,810.00

To Date

04/01/2009

$30,637.00

Expended CDBG DR Funds

Responsible Organization:

$29,860.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$32,697.00$29,860.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-015-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$37,123.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($15,868.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

Local Administration
File Terminated 7/9/10

Location Description:

City of West Des Moines, Iowa

Activity Progress Narrative:

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$15,133.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$19,714.00

Expended CDBG DR Funds

Responsible Organization:

$15,133.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

As of the end of the sixth quarter, the City of Davenport has fully committed all NSP1 funds.  Nine multi-family projects are
underway.  Twenty six single family projects are underway.  One demolition project is underway.  We anticipate that we will
begin to close out some single family projects in the seventh quarter as construction is completed on them.  We also anticipate
that six of the City owned Homestead houses that are funded in part through NSP will be sold during the seventh quarter.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$15,133.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$223,767.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$223,767.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$86,638.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$148,767.00

To Date

04/01/2009

$161,638.00

Expended CDBG DR Funds

Responsible Organization:

$86,638.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$86,638.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$279,418.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,418.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-602

$251,202.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$224,418.00

To Date

04/01/2009

$251,202.00

Expended CDBG DR Funds

Responsible Organization:

$251,202.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$251,202.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

254



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$8,250.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$8,250.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$4,250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,750.00)

To Date

04/01/2009

$4,250.00

Expended CDBG DR Funds

Responsible Organization:

$4,250.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction of 22 housing units.

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$4,250.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units 22

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

New Construction on 4 housing units.

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00City of Davenport

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,240.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Demolition of 1 housing unit.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$677,457.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$677,457.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$169,166.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$433,457.00

To Date

04/01/2009

$169,166.00

Expended CDBG DR Funds

Responsible Organization:

$169,166.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$169,166.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

22/32# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$195,495.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$195,495.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$144,181.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Rehabilitation of 5 housing units.

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We have amended our demolition obligation figures on the unit detail report to reflect the estimates we received in May (per our
October 6th meeting).  Both demolitions were completed in September, and actual costs exceeded the demolition estimates. 
We were able to use the technical services money we had set aside for demolition to deal with this contingency.  To date, all
demolition funds have been expended.  A balance of $13,547 remains in acquisition, however, and all units have been
acquired.  This is due entirely to overestimating technical services in acquisition, and will necessitate a budget amendment at
some point in the future.  About $8,000 of this money will be moved into rehab where we have experienced higher than
expected technical services costs. The balance will be used on the new construction project on Fostoria drive which is only
partially funded by NSP.   Rehab projects are progressing nicely.  A single mother of two teenage sons moved into 1137 Leavitt
on August 30th.  The completion of 1571 Wakonda is tentatively scheduled for mid-December.  A family of four is assigned to
this home.  Roof and exterior work will be finished this fall at Bertch, Conger, and 1681 Woodmayr, and all these homes have
been assigned.  The new build at 1333 Leavitt is framed and sided.  Roughins by subs will be done this fall, and the lot will be
seeded. 

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$439,401.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$439,401.00

N/A

$0.00

$0.00

$439,401.00

$401,125.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-602

$201,125.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$239,401.00

To Date

04/01/2009

$401,125.00

Expended CDBG DR Funds

Responsible Organization:

$201,125.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 2 housing units.

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$401,125.00$201,125.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$203,202.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$203,202.00

N/A

$0.00

$0.00

$203,202.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,202.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Waterloo, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$35,000.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

N/A

$0.00

$0.00

$35,000.00

$4,723.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-676

$4,723.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$4,723.00

Expended CDBG DR Funds

Responsible Organization:

$4,723.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$4,723.00$4,723.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$121,967.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$121,967.00

N/A

$0.00

$0.00

$121,967.00

$13,937.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-018-697

$5,951.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,990.00

To Date

04/01/2009

$13,937.00

Expended CDBG DR Funds

Responsible Organization:

$5,951.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,937.00$5,951.00Waterloo

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-15 White Street &ndash General Contractor is firming up subcontractor bids and submitting information to Planning Dept.
for SHPO final approval on windows.  Project was approved by SHPO but they want to see the pamphlet on the window that is
being installed.  1925 Washington Street &ndash Property was sold June 30, 2010.  1699 Washington Street &ndash Have
accepted the offer to buy and property will be sold October 1, 2010.  2315 Jackson Street &ndash HEART is finishing other jobs
before they start.  517 E. 22nd Street &ndash Habitat for Humanity moved their Bee Branch home and have started putting the
home back together.  The foundation has been poured and new sewer and water lines are in.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-601

$30,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$30,500.00

To Date

04/01/2009

$30,500.00

Expended CDBG DR Funds

Responsible Organization:

$30,500.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$30,500.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$103,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$103,708.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$7,770.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$43,708.00

To Date

04/01/2009

$67,770.00

Expended CDBG DR Funds

Responsible Organization:

$7,770.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$7,770.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

286



Grantee Activity Number:

Projected Start Date:

Overall

$236,300.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$236,300.00

N/A

$0.00

$0.00

$236,300.00

$10,493.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$3,034.00

To Date

04/01/2009

$10,493.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$10,493.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($250.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-656

$750.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$750.00

Expended CDBG DR Funds

Responsible Organization:

$750.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$750.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$36,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-019-697

$19,244.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,034.00)

To Date

04/01/2009

$20,566.00

Expended CDBG DR Funds

Responsible Organization:

$19,244.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$19,244.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$6,444.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  As the specs and scope of work are
completed for a property, it will go to bid and begin the construction process.  The first property is nearing bidding.  SHPO
reviews have been started on all properties.  The exempt properties have been completed, and as specs are available on the
remaining properties, the requests will be sent to the appropriate person for review.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$659,915.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$659,915.00

N/A

$0.00

$0.00

$659,915.00

$308,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-602

$66,157.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$348,293.00

To Date

04/01/2009

$308,215.00

Expended CDBG DR Funds

Responsible Organization:

$66,157.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,215.00$66,157.00Cedar Rapids

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$461,822.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,822.00

N/A

$0.00

$0.00

$461,822.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-020-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,067.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Rehabilitation of 4 housing units.

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Cedar Rapids

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$21,137.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$2,307.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,137.00

Expended CDBG DR Funds

Responsible Organization:

$2,307.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, Financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against
$1,450,000 other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI
neighborhood.  Obligation for this project is 100% complete and actual construction will soon. Activity 2, Acquisition LMMI:  All
$110,000 in this category has been obligated.  These funds were leveraged against $2,435,098 other funds to rehabilitate a
vacant structure into 17 affordable housing units.  Construction has begun and it is estimated that construction is 75%
complete. Activity 2, Acquisition LH-25:  100% of funds in this category, $201,971, have been obligated.  Five homes have
been completely acquired.  Activity 3, Rehabilitation LH-25: 100% of funds in this category, $250,029, have been obligated. 
These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family home
ownership.  As soon as details regarding lead abatement work have been finalized, construction will begin.  Activity 5,
Demolition LMMI:  100% of the funds in this category, $103,523, have been obligated.  One blighted structure has already been
removed and the property is now being utilized as park space.  Two additional structures will be demolished yet this year.  It is
estimated that this activity is 40% complete.  Activity 6, Redevelopment/New Construction LMMI: All $269,553 in this category
has been obligated.  These funds will be leveraged with $868,350 other funds to create six new condo units that will be sold to
LMMI families.  It is anticipated that construction will begin in Spring of 2011.  Activity 7, Counseling LMMI: All $2,100 in this
category has been obligated and pre and post housing counseling will be provided to purchasers of the six condo units
mentioned above.  Activity 7, Counseling LH-25: All $1,750 in this category has been obligated and pre and post housing
counseling will be provided to purchasers of the five rehabiliated units mentioned aboved.                                                      

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$21,137.00$2,307.00Sioux City

303



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Correction to error on last months QPR

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units -16

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$78,271.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-602

$78,271.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$185,470.00

To Date

04/01/2009

$78,271.00

Expended CDBG DR Funds

Responsible Organization:

$78,271.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$78,271.00$78,271.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$1,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-651

$1,450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$9,403.00

To Date

04/01/2009

$1,450.00

Expended CDBG DR Funds

Responsible Organization:

$1,450.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,450.00$1,450.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

309



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,100.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,400.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$47,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-675

$13,099.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,373.00

To Date

04/01/2009

$47,150.00

Expended CDBG DR Funds

Responsible Organization:

$13,099.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$47,150.00$13,099.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

315



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$179,029.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Rehabilitation of 1 housing Unit.

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-021-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$28,621.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,621.00

Expended CDBG DR Funds

Responsible Organization:

$28,621.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
 To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or foreclosed
single family homes.  So far 11 properties have been obligated.  Four of the properties will undergo housing rehabilitation and
then be sold to households at or below 50% AMI.  The addresses of these three homes are 3121 4th Ave, 308 Elder, 2553 Ave
C and 2224 Ave F.  Rehabilitation activities are underway.  The remaining seven homes were found to be extremely blighted
and not feasible for housing rehabilitation.  These homes will be demolished.  Then a new home will be constructed on each lot
and sold to households at or below 50% AMI.  The addresses of these homes are 1607 S 13th St, 1702 S 12th St, 1809 4th
Ave, 1610 5th Ave, 2750 8th Ave, 1608 S 7th St and 1728 4th Ave.  Demo specifications and bid letting has occurred on all of
these homes.   The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five
parcels and is located at S 13th St and 4th Ave.  The properties were demolished, cleaned up and graded for public open
space and/or a community garden this quarter.  The properties are adjacent to the City's trail system. The City acquired the
vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health and safety concern this
quarter.  The property will be cleaned up and graded for public open space and/or a community garden.  The properties are
adjacent to the City's trail system.
 The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose huge
health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top. The property was
acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at 2325
Ave N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for Pottawattamie
County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.  Another property is a

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$28,621.00Council Bluffs

321



vacant and abandoned single family house located at 1218 22nd Avenue.  Demo contracts have been awarded on these two
properties and demolition is underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$382,230.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$382,230.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-602

$195,368.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$156,737.00

To Date

04/01/2009

$195,368.00

Expended CDBG DR Funds

Responsible Organization:

$195,368.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition of 3 housing units.

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$195,368.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-651

$254,602.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,704.00

To Date

04/01/2009

$254,602.00

Expended CDBG DR Funds

Responsible Organization:

$254,602.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$254,602.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

326



Grantee Activity Number:

Projected Start Date:

Overall

$385,262.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$385,262.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-675

$86,075.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$293,820.00

To Date

04/01/2009

$86,075.00

Expended CDBG DR Funds

Responsible Organization:

$86,075.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$86,075.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$53,960.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$53,960.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$31,090.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Demolition of 4 housing units.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-022-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Dollars and units removed from this activity.

Location Description:

City of Council Bluffs, Iowa

Correction of error on last months QPR.

Activity Progress Narrative:

Council BluffsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$95,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,869.00

To Date

04/01/2009

$95,981.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  The City obligated funds to redevelop 83 housing units.  The
obligated funds will be spent by July 31, 2013.  This quarter has also seen major developments on our Southern Meadows
Apartments redevelopment project.  The demolition contracts have been signed and asbestos removal is scheduled to begin in
October with demolition to follow.  In addition, the City entered into a contract with Confluence to create a redevelopment plan
for the site.  The one change to this report from last month is the house at 1720 8th Street will not be demolished using NSP
funds.  The $25,000 reserved for this property was re-allocated to the property at 2217 Forest Avenue.  Otherwise progress on
our other projects continues.  The house at 1335 E. 17th St. and 4242 Morton Ave. were completed this quarter and there is a
purchase agreement in place to sell the house on Morton.  Habitat is preparing to build homes on several of the demolished
blighted properties.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$95,981.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

333



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,095,885.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,095,885.00

N/A

$0.00

$0.00

$1,095,885.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($62,105.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$294,678.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$294,678.00

N/A

$0.00

$0.00

$619,682.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($5,722.00)

To Date

04/01/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$15,400.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$821,778.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$821,778.00

N/A

$0.00

$0.00

$821,778.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$436,628.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$632,238.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$632,238.00

N/A

$0.00

$0.00

$632,238.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$347,238.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

341



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$226,613.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$226,613.00

N/A

$0.00

$0.00

$681,613.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$126,613.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($3,825.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

346



Grantee Activity Number:

Projected Start Date:

Overall

$625,568.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$625,568.00

N/A

$0.00

$0.00

$625,568.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$49,568.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

348



Grantee Activity Number:

Projected Start Date:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-023-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

350



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Contracts have been signed and construction has begun on 4 of the acquired properties.  Staff worked very hard to complete
the specs and hold the bid letting in September allowing contracts to initiate on September 24, 2010.  Work is extensive on all
of the properties including roofing, HVAC, electrical, siding, window replacement and interior renovation.  It is anticipated that
work will be completed early spring on all the properties.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,586.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$392.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

New Construction of 3 housing units.

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

358



Grantee Activity Number:

Projected Start Date:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$800.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

2/2# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$82,419.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

362



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

08-NSP-026-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$71,150.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Rehabilitation of 1 housing unit

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

364
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$0.00

N/A

$10,223,673.01

$0.00

$3,549,302.00

$3,549,302.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$10,225,208.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

The State of Iowa NSP program is fully obligated for the 4th quarter.  All of the 23 sub recipients were successful in
bringing their rehabilitation and new construction projects to an interior work level so that work can continue during
an Iowa winter.  The &ldquoIowa House&rdquo in Corning, Iowa, celebrated its ground breaking and envelope
complete.  The Iowa House is an NSP, partial, funded new construction that incorporates the Iowa&rsquos Green
Streets criteria.  In collaboration with local government, the Iowa State University Architectural School of Design and
other housing groups the Iowa House will best in sustainability, efficiency and cost effective construction.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,007,854.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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At the end of the 4th quarter, 2010, the State of Iowa has expended approximately 47% of funding and obligated
approximately 145% of their 25% set-aside goal. 
The State of Iowa is continuing the progress made with NSP funds as they look to expand current grantees work
with NSP3 funding.  Based upon foreclosures scores, the State of Iowa will be asking for successful NSP1 grantees
to increase the penetration of housing in areas of most need.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $203,500.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,206,923.00 $10,997,588.00 $6,186,864.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $388,770.00 $2,850,289.00 $1,262,727.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $800,483.00 $5,515,358.00 $1,766,228.00

08-NSP-LocalAdm, NSP-LocalAdm $97,126.00 $1,176,175.00 $460,355.00

08-NSP-StateAdmin, NSP State Admin $56,000.00 $864,287.00 $547,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$547,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$56,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$547,499.01

Program Funds Expended

Responsible Organization:

$56,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$547,499.01$56,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$10,781.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$4,581.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,781.00

Program Funds Expended

Responsible Organization:

$4,581.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

(8) Demolitions are being completed.  Some hinderence due to weather.  Only two lots are within code to rebuild.  Both lots are
being retained by owner.  Deed restrictions are being recorded.  Rehabilitation on 118 E. Division is appr. 50% completed.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,781.00$4,581.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$15,045.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$15,045.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$15,045.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$10,576.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$9,140.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$10,576.00

Program Funds Expended

Responsible Organization:

$9,140.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,576.00$9,140.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$24,324.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$24,140.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,324.00

Program Funds Expended

Responsible Organization:

$24,140.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$24,324.00$24,140.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$8,571.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$1,291.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,571.00

Program Funds Expended

Responsible Organization:

$1,291.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Demolition is completed on 801, 803, 805 Story.  Final payouts is still in process.  Work has begun on the four rehabilitation
projects &ndash one is near completion.  Two will be completed before 3/31/11.  Realtors and Bankers have met to go through
the process when houses are ready to sell.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,571.00$1,291.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$370.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$370.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$370.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$147,515.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$3,293.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$147,515.00

Program Funds Expended

Responsible Organization:

$3,293.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$147,515.00$3,293.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of one housing unit

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

30



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$305,841.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$2,239.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$305,841.00

Program Funds Expended

Responsible Organization:

$2,239.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$305,841.00$2,239.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$10,037.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$582.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$10,037.00

Program Funds Expended

Responsible Organization:

$582.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,037.00$582.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$5,939.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$4,337.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$5,939.00

Program Funds Expended

Responsible Organization:

$4,337.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$5,939.00$4,337.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The redevelopment of the house at 703 Summer Street is complete and is listed with a realtor.  The City of Burlington has
purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and new construction is
planned for the lot.  The city has bought another foreclosed home at 1613 Lincoln Street.  Construction on this home is finished
and the house is listed with a realtor.  Contracts have been signed for the rehabilitation of 1400 South 13th Street. Construction
on this property should be started soon.  The city of Burlington has purchased 408 South Gunnison and 805 South 8th Street. 
The city will start the rehabilitation of these two properties when they receive program income.  Burlington has purchased 251
Central Street and demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

37



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$179.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$179.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$179.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$95.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$95.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$95.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$82,621.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$82,621.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$82,621.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$10,411.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$10,411.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$10,411.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$153.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$153.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$153.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$1,183.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$1,183.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$1,183.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$9,756.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$1,982.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,756.00

Program Funds Expended

Responsible Organization:

$1,982.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  Two rehabs are
underway.  The new home construction and a vacant lot redevelopment project (green space and parking) are underway. 
Administrator is working with a provider for homeownership counseling and contract will be signed 1/10/11.  One rehab project
completed in last quarter and one is nearly completed.  The new construction of a green home is nearly half completed.  All
projects continue.  Marketing of homes will begin in next quarter.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,756.00$1,982.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$1,050.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$1,050.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$1,050.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$35,674.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,313.00

Program Funds Expended

Responsible Organization:

$35,674.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,313.00$35,674.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$33,858.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$30,824.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$33,858.00

Program Funds Expended

Responsible Organization:

$30,824.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$33,858.00$30,824.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

New Construction of one housing unit

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$7,445.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,597.00

Program Funds Expended

Responsible Organization:

$7,445.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,597.00$7,445.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$25,914.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$25,694.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$25,914.00

Program Funds Expended

Responsible Organization:

$25,694.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$25,914.00$25,694.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made.  Rehabilitation bids were solicited and accepted for the two
properties in Creston.  The rehabilitation of 505 N. Elm is over 50% complete, and the rehabilitation of 407 S. Vine will begin
imminently.  When rehabilitation is complete, the City of Creston will market and sell the properties to low-to-moderate income
families in the area.  The City crafted a Development Agreement with the local chapter of Habitat for Humanity to build a new,
single-family home at 801 W. Jefferson that meets the Iowa Green Streets Criteria.  Asbestos removal and demolition services
were secured for 801 W. Jefferson, and asbestos removal has been completed.  Demolition is to begin imminently.  Habitat
continues its search for a qualified family to live in the home when completed.  A public hearing has been scheduled to sell the
three properties demolished with NSP funds in previous quarters.  This will generate the first program income for the City of
Creston in it&rsquos NSP program.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$40,998.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$40,998.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$40,998.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$38,691.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$38,691.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$38,691.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$49,918.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$49,918.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$49,918.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

77



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$236.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$236.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$236.00

Program Funds Expended

Responsible Organization:

$236.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$236.00$236.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$29,250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$29,250.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$29,250.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$1,851.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$1,851.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  The City has sold two lots and they are now recorded with new owners that are between 50% and 120% LMI.  One
property that is a rehab has a purchase offer completed and is awaiting financing through USDA direct loan and the purchaser
to be is below 50% LMI.  Two Rehabilitation projects have the outside work completed and the inside restorations well
underway.  The Elevator site is now requiring ESA testing for an old fuel tank that had been removed in the early 1990&rsquos. 
The City is looking for UST funds to pay for the new test to determine current potential hazards in the soil so the City may have
difficulty finding some reuse at the moment until such matters are cleared.  All demolitions but two are complete as the City
works towards ownership of the property or having the owner agree to the lien for the demolition costs.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$1,851.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$115,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$48,857.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,040.00

Program Funds Expended

Responsible Organization:

$48,857.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

New Construction of 4 housing units

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,040.00$48,857.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$179,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$72,300.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$179,408.00

Program Funds Expended

Responsible Organization:

$72,300.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$179,408.00$72,300.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$90,388.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$57,869.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$90,388.00

Program Funds Expended

Responsible Organization:

$57,869.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,388.00$57,869.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$47,488.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$5,801.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$44,797.00

Program Funds Expended

Responsible Organization:

$8,492.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

New construction of 324 N 9th Street (821 4th Avenue North) is complete.  The City will be accepting offers to purchase this
property beginning next month.  The duplexes at 4th Avenue North and 10th Street have been framed up, plumbing and sewer
has been roughed in, roofing and windows have been installed.  The single-family unit being constructed by Habitat for
Humanity has been framed up and is awaiting the installation of roof trusses.  The unit at 920 3rd Avenue North, which is slated
for rehabilitation has had all asbestos removed and the garage demolished.  Staff from Habitat for Humanity are currently
attending lead abatement classes in order to do renovation work on this property.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,488.00$8,492.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

103



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$37,070.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$37,070.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$37,070.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$144,088.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$39,187.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$144,088.00

Program Funds Expended

Responsible Organization:

$39,187.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$144,088.00$39,187.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$0.00

$476,410.00

$136,764.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$82,253.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$139,455.00

Program Funds Expended

Responsible Organization:

$79,562.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$136,764.00$79,562.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$152,624.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$12,082.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$152,624.00

Program Funds Expended

Responsible Organization:

$12,082.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$152,624.00$12,082.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$10,354.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$10,354.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$10,354.00

Program Funds Expended

Responsible Organization:

$10,354.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,354.00$10,354.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction of 7 housing units on last QPR

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units -7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$1,916.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$1,916.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

House has been set on lot at 709 3rd.  Rehabilitation is in progress of 905 N. 13th. Demolition has been completed on all
several projects and final accounting and close out of those projects.  Two demolitions are currently being worked on.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$1,916.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$52,449.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$52,449.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$52,449.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-651

$33,023.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$34,749.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$33,023.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$33,023.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 2 housing units

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

New Construction of 1 housing unit

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$19,662.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$19,098.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,095.00$19,098.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$564.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$564.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$284.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

$6,852.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$6,852.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

142



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$6,568.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$2,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$1,580.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$2,597.00

Program Funds Expended

Responsible Organization:

$1,580.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:  1109 Argyle complete and sold on December 22, 2010.  1710 Bluff
construction underway.  1811 Main demolition complete.  Waiting for program income from 1710 Bluff to complete construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,597.00$1,580.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$643.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$643.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$643.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$643.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

147



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,071.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$130.00

To Date

04/01/2009

$43,071.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,071.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$69,788.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$41,451.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,202.00)

To Date

04/01/2009

Direct Benefit (Households)

$69,788.00

Program Funds Expended

Responsible Organization:

$41,451.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$69,788.00$41,451.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$29,970.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$15,810.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$2,650.00

To Date

04/01/2009

$29,970.00

Program Funds Expended

Responsible Organization:

$15,810.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,970.00$15,810.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$1,222.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,221.00)

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$1,222.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$1,222.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

155



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$8,107.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$1,847.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,650.00

Program Funds Expended

Responsible Organization:

$1,847.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

House is ready for sale at 1503 Lincolnway.  Habitat for Humanity has taken ownership of 408 Cedar.  New construction has
started on 505 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N.
Vine.  Rehabilitation has been started on the 697 projects.  There is a delay on 505 W. Madison rehab until spring.  208 and
210 Washington in acquisition process.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,107.00$1,847.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

157



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

158



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$15,493.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$8,993.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$8,993.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$1,740.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$1,740.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$1,740.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

162



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$0.00

$142,681.00

$1,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$1,051.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,051.00

Program Funds Expended

Responsible Organization:

$1,051.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,051.00$1,051.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New construction of 5 housing units

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$13,612.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$13,612.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$13,612.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$1,095.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,095.00

Program Funds Expended

Responsible Organization:

$1,095.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,095.00$1,095.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

171



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$0.00

$154,253.00

$37,044.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$50,116.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$50,735.00

Program Funds Expended

Responsible Organization:

$36,425.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$37,044.00$36,425.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$13,729.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$13,729.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All of the units
received SHPO approval.  22 units were tested for asbestos and an eligible contractor abated those found with positive
asbestos.  All 21 units have been demolished by a qualified contractor.  The rehabilitation house is complete and has been
listed for sale.  The City has a contract with Habitat for Humanity to construct 8 homes on vacant lots created by demolition
activities.  Two properties have been sold and deeded to Habitat with two housing units approximately 80% complete and
families at 50% AMI already selected for these homes.  Five additional properties have been sold and deeded to Habitat for
future construction (3 units to be built in 2011 and 2 units to be constructed in 2012)  One additional property needs to be sold
and deeded to Habitat with construction planned for 2012 also.  Two lots are being retained by the City.  One for the possible
expansion of a major intersection and one commercial lot in the central business district planned for a parking lot.  Three lots
that are non-conforming in size are being negotiated for sale to adjoining property owners that qualify and the remaining seven
lots are being listed for sale to qualifying persons.  The benefit to 50% AMI is approximately 31.6%.  A total of $399,508 has
been obligated for acquisition, a total of $259,470 has been obligated for demolition and a total of $26,999 has been obligated
for rehabilitation.  The city applied for it&rsquos first draw on 07/31/10 in the amount of $413,237 that was for acquisition and
partial administration fees.  That money was received on 9/22/10 and the City submit it&rsquos new draw in January 2011.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,729.00$0.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,178.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$0.00

$221,120.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$31,419.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$5,148.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$31,419.00

Program Funds Expended

Responsible Organization:

$5,148.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

New home contract, 832Ransom, is completed, successfully passed testing by Cenergy and met final inspection standards per
green streets & city of Ottumwa building specs on 11/15/2010.  Owners of 832 Ransom and 222 Fairview have just completed
the homebuyer education course through Horizons, CS on December 10 and 11, 2010.  The next new homebuyer course is set
for February 11 & 12, 2011.  New home construction at 118 Felix has passed pre-drywall inspection by Cenergy and has final
inspection scheduled for December 29, 2010.  The Ottumwa Housing Authority has approved design specifications and are
beginning the bit letting process for the construction of two duplexes at 309 & 315 Tindell.  309 Kenyon and 222 Fairview are
nearing the pre-drywall inspection phase.  341 Kenyon has signed mortgage and construction contracts 12/22/2010 and has
begun utilities work.  Demolition is complete for 113 Grand effective 11/08/2010.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,419.00$5,148.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$180,442.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$89,442.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$180,442.00

Program Funds Expended

Responsible Organization:

$89,442.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$180,442.00$89,442.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New construction of 5 housing units.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$18,732.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$18,732.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$18,732.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$14,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$13,618.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$14,548.00

Program Funds Expended

Responsible Organization:

$13,618.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$14,548.00$13,618.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$14,488.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$13,558.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$14,488.00

Program Funds Expended

Responsible Organization:

$13,558.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$14,488.00$13,558.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

203



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$12,900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$12,900.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Asbestos has been removed from all the properties where is had been identified.  Demolition of one property remains to be
completed.  Construction of the two single-family homes and one multi-family unit can proceed when weather permits.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$12,900.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

205



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$105,664.00

Program Funds Expended

Responsible Organization:

$500.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,664.00$500.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$44,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$42,397.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,197.00

Program Funds Expended

Responsible Organization:

$42,397.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$44,197.00$42,397.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$1,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$1,950.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,950.00

Program Funds Expended

Responsible Organization:

$1,950.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,950.00$1,950.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$11,629.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$2,130.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,629.00

Program Funds Expended

Responsible Organization:

$2,130.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed and final payouts in process.  1905 W. 2nd has been purchased.  Homebuyers are taking
counseling courses.  Closing scheduled for February.  2311 Warford is ready for sale.  All other 696 and 697 projects in
construction phase.  City has ongoing costs being incurred by projects until sale for Utilities and Maintenance not yet listed on
spreadsheet.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,629.00$2,130.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$2,531.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$2,531.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$2,531.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/4# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

226



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$21,511.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$2,540.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,511.00

Program Funds Expended

Responsible Organization:

$2,540.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$21,511.00$2,540.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of two housing units.
Dollars and units removed from this activity.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,535.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$42,797.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$42,277.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$42,797.00

Program Funds Expended

Responsible Organization:

$42,277.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,797.00$42,277.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$67,993.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$57,917.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$67,993.00

Program Funds Expended

Responsible Organization:

$57,917.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,993.00$57,917.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$15,289.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$9,932.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$15,289.00

Program Funds Expended

Responsible Organization:

$9,932.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 West Lowell &ndash Construction nearing completion.  Purchase agreement in place, preparing to close.  1112 West
Lowell &ndash Construction underway.  Accepting applications for potential homebuyers.  1209 West Lowell - Construction
underway.  Accepting applications for potential homebuyers.  1205 West Lowell &ndash Started foundation for construction. 
Waiting for program income to complete construction of duplex at 1205 & 1207 W Lowell.  1207 West Lowell - Started
foundation for construction.  Waiting for program income to complete construction of duplex at 1205 & 1207 W Lowell.  1204
West Lowell &ndash Demolition complete.  Waiting for program income for construction of new home.  807 7th Avenue &ndash
Rehabilitation underway.  Accepting applications from potential homebuyers.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,289.00$9,932.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$220.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$220.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$220.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$226,273.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$52,302.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$226,273.00

Program Funds Expended

Responsible Organization:

$52,302.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$226,273.00$52,302.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$104,301.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$43,377.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$106,361.00

Program Funds Expended

Responsible Organization:

$43,377.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$104,301.00$43,377.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$9,010.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$9,010.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$9,010.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$19,714.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the seventh quarter, all single family projects are under contract.  One of the City Owned Urban Homestead
Houses have been sold and three others are in the process of being sold.  Four Urban Homestead houses are under
construction.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$161,638.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$251,202.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$4,250.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/31# of Housing Units 21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Demolition of 1 housing unit

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$169,166.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/32# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

273



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

The rehab at 1571 Wakonda was completed December 18th, and a family moved in that day.  There are four homes in
progress.  The new construction home at 1333 Leavitt and rehabilitated home at 422 Bertch are scheduled to be dedicated on
February 18th with a family ready to move in.  924 Conger is scheduled for completion in April with roof and ceiling roof
continuing as weather permits.  The new roof is completed at 1681 Woodmayr and interior work Continues.  Six NSP homes
will be completed with families moved in by April.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$24,729.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$24,729.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$24,729.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$17,753.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$17,753.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,313.00

Program Funds Expended

Responsible Organization:

$17,753.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$17,753.00$17,753.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$10,086.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$30,277.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$30,277.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$48,355.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$34,418.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$48,355.00

Program Funds Expended

Responsible Organization:

$34,418.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,355.00$34,418.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

285



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor and mechanical contractors continuing to work on project; 2315 Jackson
Street &ndash HEART Program continuing to work on project; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash
house has been moved and volunteers continue to work on project; 2234 Washington Street &ndash no work has started,
expected to start in February 2011; 2320 Washington Street &ndash no work has started, expected to start in February 2011.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$0.00

$236,300.00

$47,567.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$37,074.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,567.00

Program Funds Expended

Responsible Organization:

$37,074.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,567.00$37,074.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  The first three properties are out for
bid now, and the other properties will be moving to bid in the coming weeks.  As the homes complete rehabilitation, they will be
available for rent up, with all homes slated to be available by fall 2011.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

303



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$351,620.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$351,620.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$351,620.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$7,732.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$7,732.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,732.00

Program Funds Expended

Responsible Organization:

$7,732.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,732.00$7,732.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$24,028.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$2,891.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$24,028.00

Program Funds Expended

Responsible Organization:

$2,891.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, Financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against
$1,450,000 other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI
neighborhood.  Construction has begun and the grocery store is expected to open late spring/early summer.  Activity 2,
Acquisition LMMI:  All $110,000 in this category has been obligated.  These funds were leveraged against $2,435,098 other
funds to rehabilitate a vacant structure into 17 affordable housing units.  Construction is complete.  Activity 2, Acquisition LH-
25:  100% of funds in this category, $201,971 have been obligated.  Five homes have been completely acquired.  Activity 3,
Rehabilitation LH-25:  100%of funds in this category, $250,029 have been obligated.  These funds will be leveraged with
$250,000 I-Jobs funds to create five affordable housing units for single-family home ownership.  As soon as details regarding
lead abatement work have been finalized, construction will begin.  Activity 5, Demolition LMMI:  100% of the funds in this
category, $103,523 have been obligated.  All three blighted structures slated for demolition have been removed.  One location
is being used for park space and the other location, which contained two structures, will be utilized as a community garden. 
Work on the garden is expected to be completed yet this year.  75% complete.  Activity 6, Redevelopment/New Construction
LMMI:  All $269,553 in this category has been obligated.  These funds will be leveraged with $868,350 other funds to create six
new condo units that will be sold to LMMI families.  It is anticipated that construction will begin in Spring of 2011.  Activity 7,
Counseling LMMI: All $2,100 in this category has been obligated and pre and post housing counseling will be provided to
purchasers of the six condo units mentioned above.  Activity 7, Counseling LH-25:  All $1,750 in this category has been
obligated and pre and post housing counseling will be provided to purchasers of the five rehabilitated units mentioned above.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$24,028.00$2,891.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$189,795.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$111,524.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,795.00

Program Funds Expended

Responsible Organization:

$111,524.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$189,795.00$111,524.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$37,198.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$35,748.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$37,198.00

Program Funds Expended

Responsible Organization:

$35,748.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$37,198.00$35,748.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00

317



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$47,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$47,150.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$47,150.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
 
1)      To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  So far 11 properties have been obligated.  Of the 11 properties, 9 have been acquired.  Five of
the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI.  The addresses of these
three homes are 3121 4th Avenue, 308 Elder, 2553 Avenue C, 1610 5th Avenue and 2224 Avenue F.  Rehabilitation activities
are underway.  The remaining six homes were found to be extremely blighted and not feasible for house rehabilitation.  These
homes will be demolished.  Then a new home will be constructed on each lot and sold to households below 50% AMI.  The
addresses of these homes are 1607 S. 13th Street, 1702 S. 12th Street, 1809 4th Avenue, 1610 5th Avenue, 2750 8th Avenue,
1608 S. 7th Street and 1728 4th Avenue.  Demo specification and big letting has occurred on all of these homes.  The homes
located at 1607 S. 13th Street, 1702 S. 12th Street and 1809 4th Avenue have been demolished and new housing construction
has begun.
2)     The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five parcels and is
located at S. 13th Street and 4th Avenue.  The properties were demolished, cleaned up and graded for public open space
and/or a community garden this quarter.  The properties are adjacent to the City&rsquos trail system.
3)     The City acquired the vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health
and safety concern this quarter.  The property will be cleaned up and graded for public open space and/or a community
garden.  The properties are adjacent to the City&rsquos trail system.
4)     The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top.  The property
was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at
2325 Avenue N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court of
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. 
Another property is a vacant and abandoned single family house located at 1218 22nd Avenue.  Demo contracts have been
awarded and these two properties and demolition is underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$139,257.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$43,276.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$139,257.00

Program Funds Expended

Responsible Organization:

$43,276.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  Several rehab properties are nearing completion and we expect
several to be sold next quarter.  The 1950 addition to Southern Meadows was demolished this quarter.  In addition, the
consultant has developed three different options for redevelopment at the Southern Meadows site.  Staff anticipates the
redevelopment planning process to be completed in the next quarter.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$139,257.00$43,276.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$905,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$905,197.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$905,197.00

Program Funds Expended

Responsible Organization:

$905,197.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$905,197.00$905,197.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$126,657.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$111,257.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$126,657.00

Program Funds Expended

Responsible Organization:

$111,257.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$126,657.00$111,257.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$115,522.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$115,522.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,522.00

Program Funds Expended

Responsible Organization:

$115,522.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,522.00$115,522.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$49,998.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$49,998.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$49,998.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$8,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$8,000.00

Program Funds Expended

Responsible Organization:

$8,000.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,000.00$8,000.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

348



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$83,200.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$83,200.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$83,200.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$74,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$74,188.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$74,188.00

Program Funds Expended

Responsible Organization:

$74,188.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,188.00$74,188.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

 
Contracts were signed for 710 Wood Street, 612 W. Church Street, 107 Lincoln Street and 114 N. 10th Avenue.  Rehabilitation
work is underway at all four properties with completion planned for late spring.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

358



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction of 2 housing units

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

0/2# of Multifamily Units 0

4/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

368



October 1, 2010 thru December 31, 2010 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:

1



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$0.00

N/A

$10,223,673.01

$0.00

$3,549,302.00

$3,549,302.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$10,225,208.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

The State of Iowa NSP program is fully obligated for the 4th quarter.  All of the 23 sub recipients were successful in
bringing their rehabilitation and new construction projects to an interior work level so that work can continue during
an Iowa winter.  The &ldquoIowa House&rdquo in Corning, Iowa, celebrated its ground breaking and envelope
complete.  The Iowa House is an NSP, partial, funded new construction that incorporates the Iowa&rsquos Green
Streets criteria.  In collaboration with local government, the Iowa State University Architectural School of Design and
other housing groups the Iowa House will best in sustainability, efficiency and cost effective construction.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,007,854.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

3



At the end of the 4th quarter, 2010, the State of Iowa has expended approximately 47% of funding and obligated
approximately 145% of their 25% set-aside goal. 
The State of Iowa is continuing the progress made with NSP funds as they look to expand current grantees work
with NSP3 funding.  Based upon foreclosures scores, the State of Iowa will be asking for successful NSP1 grantees
to increase the penetration of housing in areas of most need.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $203,500.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,206,923.00 $10,997,588.00 $6,186,864.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $388,770.00 $2,850,289.00 $1,262,727.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $800,483.00 $5,515,358.00 $1,766,228.00

08-NSP-LocalAdm, NSP-LocalAdm $97,126.00 $1,176,175.00 $460,355.00

08-NSP-StateAdmin, NSP State Admin $56,000.00 $864,287.00 $547,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$547,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$56,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$547,499.01

Program Funds Expended

Responsible Organization:

$56,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$547,499.01$56,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$10,781.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$4,581.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,781.00

Program Funds Expended

Responsible Organization:

$4,581.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

(8) Demolitions are being completed.  Some hinderence due to weather.  Only two lots are within code to rebuild.  Both lots are
being retained by owner.  Deed restrictions are being recorded.  Rehabilitation on 118 E. Division is appr. 50% completed.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,781.00$4,581.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$15,045.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$15,045.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$15,045.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$10,576.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$9,140.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$10,576.00

Program Funds Expended

Responsible Organization:

$9,140.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,576.00$9,140.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$24,324.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$24,140.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,324.00

Program Funds Expended

Responsible Organization:

$24,140.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$24,324.00$24,140.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$8,571.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$1,291.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,571.00

Program Funds Expended

Responsible Organization:

$1,291.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Demolition is completed on 801, 803, 805 Story.  Final payouts is still in process.  Work has begun on the four rehabilitation
projects &ndash one is near completion.  Two will be completed before 3/31/11.  Realtors and Bankers have met to go through
the process when houses are ready to sell.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,571.00$1,291.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$370.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$370.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$370.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$147,515.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$3,293.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$147,515.00

Program Funds Expended

Responsible Organization:

$3,293.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$147,515.00$3,293.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of one housing unit

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$305,841.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$2,239.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$305,841.00

Program Funds Expended

Responsible Organization:

$2,239.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$305,841.00$2,239.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$10,037.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$582.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$10,037.00

Program Funds Expended

Responsible Organization:

$582.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,037.00$582.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$5,939.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$4,337.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$5,939.00

Program Funds Expended

Responsible Organization:

$4,337.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$5,939.00$4,337.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The redevelopment of the house at 703 Summer Street is complete and is listed with a realtor.  The City of Burlington has
purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and new construction is
planned for the lot.  The city has bought another foreclosed home at 1613 Lincoln Street.  Construction on this home is finished
and the house is listed with a realtor.  Contracts have been signed for the rehabilitation of 1400 South 13th Street. Construction
on this property should be started soon.  The city of Burlington has purchased 408 South Gunnison and 805 South 8th Street. 
The city will start the rehabilitation of these two properties when they receive program income.  Burlington has purchased 251
Central Street and demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$179.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$179.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$179.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$95.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$95.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$95.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$82,621.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$82,621.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$82,621.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$10,411.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$10,411.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$10,411.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$153.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$153.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$153.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$1,183.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$1,183.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$1,183.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$9,756.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$1,982.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,756.00

Program Funds Expended

Responsible Organization:

$1,982.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  Two rehabs are
underway.  The new home construction and a vacant lot redevelopment project (green space and parking) are underway. 
Administrator is working with a provider for homeownership counseling and contract will be signed 1/10/11.  One rehab project
completed in last quarter and one is nearly completed.  The new construction of a green home is nearly half completed.  All
projects continue.  Marketing of homes will begin in next quarter.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,756.00$1,982.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$1,050.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$1,050.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$1,050.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$35,674.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,313.00

Program Funds Expended

Responsible Organization:

$35,674.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,313.00$35,674.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$33,858.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$30,824.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$33,858.00

Program Funds Expended

Responsible Organization:

$30,824.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$33,858.00$30,824.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

New Construction of one housing unit

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$7,445.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,597.00

Program Funds Expended

Responsible Organization:

$7,445.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,597.00$7,445.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$25,914.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$25,694.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$25,914.00

Program Funds Expended

Responsible Organization:

$25,694.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$25,914.00$25,694.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, a great deal of progress has been made.  Rehabilitation bids were solicited and accepted for the two
properties in Creston.  The rehabilitation of 505 N. Elm is over 50% complete, and the rehabilitation of 407 S. Vine will begin
imminently.  When rehabilitation is complete, the City of Creston will market and sell the properties to low-to-moderate income
families in the area.  The City crafted a Development Agreement with the local chapter of Habitat for Humanity to build a new,
single-family home at 801 W. Jefferson that meets the Iowa Green Streets Criteria.  Asbestos removal and demolition services
were secured for 801 W. Jefferson, and asbestos removal has been completed.  Demolition is to begin imminently.  Habitat
continues its search for a qualified family to live in the home when completed.  A public hearing has been scheduled to sell the
three properties demolished with NSP funds in previous quarters.  This will generate the first program income for the City of
Creston in it&rsquos NSP program.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

68



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$40,998.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$40,998.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$40,998.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$38,691.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$38,691.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$38,691.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$49,918.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$49,918.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$49,918.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$236.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$236.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$236.00

Program Funds Expended

Responsible Organization:

$236.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$236.00$236.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$29,250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$29,250.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$29,250.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$1,851.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$1,851.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  The City has sold two lots and they are now recorded with new owners that are between 50% and 120% LMI.  One
property that is a rehab has a purchase offer completed and is awaiting financing through USDA direct loan and the purchaser
to be is below 50% LMI.  Two Rehabilitation projects have the outside work completed and the inside restorations well
underway.  The Elevator site is now requiring ESA testing for an old fuel tank that had been removed in the early 1990&rsquos. 
The City is looking for UST funds to pay for the new test to determine current potential hazards in the soil so the City may have
difficulty finding some reuse at the moment until such matters are cleared.  All demolitions but two are complete as the City
works towards ownership of the property or having the owner agree to the lien for the demolition costs.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$1,851.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$115,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$48,857.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,040.00

Program Funds Expended

Responsible Organization:

$48,857.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

New Construction of 4 housing units

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,040.00$48,857.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$179,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$72,300.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$179,408.00

Program Funds Expended

Responsible Organization:

$72,300.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$179,408.00$72,300.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$90,388.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$57,869.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$90,388.00

Program Funds Expended

Responsible Organization:

$57,869.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,388.00$57,869.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

102



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$47,488.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$5,801.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$44,797.00

Program Funds Expended

Responsible Organization:

$8,492.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

New construction of 324 N 9th Street (821 4th Avenue North) is complete.  The City will be accepting offers to purchase this
property beginning next month.  The duplexes at 4th Avenue North and 10th Street have been framed up, plumbing and sewer
has been roughed in, roofing and windows have been installed.  The single-family unit being constructed by Habitat for
Humanity has been framed up and is awaiting the installation of roof trusses.  The unit at 920 3rd Avenue North, which is slated
for rehabilitation has had all asbestos removed and the garage demolished.  Staff from Habitat for Humanity are currently
attending lead abatement classes in order to do renovation work on this property.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,488.00$8,492.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

104



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$37,070.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$37,070.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$37,070.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$144,088.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$39,187.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$144,088.00

Program Funds Expended

Responsible Organization:

$39,187.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$144,088.00$39,187.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$0.00

$476,410.00

$136,764.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$82,253.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$139,455.00

Program Funds Expended

Responsible Organization:

$79,562.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$136,764.00$79,562.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$152,624.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$12,082.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$152,624.00

Program Funds Expended

Responsible Organization:

$12,082.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$152,624.00$12,082.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$10,354.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$10,354.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$10,354.00

Program Funds Expended

Responsible Organization:

$10,354.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$10,354.00$10,354.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Correction of 7 housing units on last QPR

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units -7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$1,916.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$1,916.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

House has been set on lot at 709 3rd.  Rehabilitation is in progress of 905 N. 13th. Demolition has been completed on all
several projects and final accounting and close out of those projects.  Two demolitions are currently being worked on.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$1,916.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$52,449.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$52,449.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$52,449.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-651

$33,023.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$34,749.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$33,023.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$33,023.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 2 housing units

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

New Construction of 1 housing unit

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$19,662.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$19,098.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,095.00$19,098.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$564.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$564.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$284.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

$6,852.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$6,852.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

142



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$6,568.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$2,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$1,580.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$2,597.00

Program Funds Expended

Responsible Organization:

$1,580.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:  1109 Argyle complete and sold on December 22, 2010.  1710 Bluff
construction underway.  1811 Main demolition complete.  Waiting for program income from 1710 Bluff to complete construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,597.00$1,580.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$643.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$643.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$643.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$643.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,071.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$130.00

To Date

04/01/2009

$43,071.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,071.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$69,788.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$41,451.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,202.00)

To Date

04/01/2009

Direct Benefit (Households)

$69,788.00

Program Funds Expended

Responsible Organization:

$41,451.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$69,788.00$41,451.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$29,970.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$15,810.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$2,650.00

To Date

04/01/2009

$29,970.00

Program Funds Expended

Responsible Organization:

$15,810.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,970.00$15,810.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$1,222.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,221.00)

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$1,222.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$1,222.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$8,107.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$1,847.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,650.00

Program Funds Expended

Responsible Organization:

$1,847.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

House is ready for sale at 1503 Lincolnway.  Habitat for Humanity has taken ownership of 408 Cedar.  New construction has
started on 505 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N.
Vine.  Rehabilitation has been started on the 697 projects.  There is a delay on 505 W. Madison rehab until spring.  208 and
210 Washington in acquisition process.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,107.00$1,847.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$15,493.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$8,993.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$8,993.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$1,740.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$1,740.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$1,740.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$0.00

$142,681.00

$1,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$1,051.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,051.00

Program Funds Expended

Responsible Organization:

$1,051.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,051.00$1,051.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

New Construction of 2 housing units.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New construction of 5 housing units

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$13,612.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$13,612.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$13,612.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$1,095.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,095.00

Program Funds Expended

Responsible Organization:

$1,095.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,095.00$1,095.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$0.00

$154,253.00

$37,044.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$50,116.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$50,735.00

Program Funds Expended

Responsible Organization:

$36,425.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$37,044.00$36,425.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$13,729.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$13,729.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The City contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All of the units
received SHPO approval.  22 units were tested for asbestos and an eligible contractor abated those found with positive
asbestos.  All 21 units have been demolished by a qualified contractor.  The rehabilitation house is complete and has been
listed for sale.  The City has a contract with Habitat for Humanity to construct 8 homes on vacant lots created by demolition
activities.  Two properties have been sold and deeded to Habitat with two housing units approximately 80% complete and
families at 50% AMI already selected for these homes.  Five additional properties have been sold and deeded to Habitat for
future construction (3 units to be built in 2011 and 2 units to be constructed in 2012)  One additional property needs to be sold
and deeded to Habitat with construction planned for 2012 also.  Two lots are being retained by the City.  One for the possible
expansion of a major intersection and one commercial lot in the central business district planned for a parking lot.  Three lots
that are non-conforming in size are being negotiated for sale to adjoining property owners that qualify and the remaining seven
lots are being listed for sale to qualifying persons.  The benefit to 50% AMI is approximately 31.6%.  A total of $399,508 has
been obligated for acquisition, a total of $259,470 has been obligated for demolition and a total of $26,999 has been obligated
for rehabilitation.  The city applied for it&rsquos first draw on 07/31/10 in the amount of $413,237 that was for acquisition and
partial administration fees.  That money was received on 9/22/10 and the City submit it&rsquos new draw in January 2011.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,729.00$0.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,178.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

182



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 9 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleLB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$0.00

$221,120.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-699

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$31,419.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$5,148.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$31,419.00

Program Funds Expended

Responsible Organization:

$5,148.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

New home contract, 832Ransom, is completed, successfully passed testing by Cenergy and met final inspection standards per
green streets & city of Ottumwa building specs on 11/15/2010.  Owners of 832 Ransom and 222 Fairview have just completed
the homebuyer education course through Horizons, CS on December 10 and 11, 2010.  The next new homebuyer course is set
for February 11 & 12, 2011.  New home construction at 118 Felix has passed pre-drywall inspection by Cenergy and has final
inspection scheduled for December 29, 2010.  The Ottumwa Housing Authority has approved design specifications and are
beginning the bit letting process for the construction of two duplexes at 309 & 315 Tindell.  309 Kenyon and 222 Fairview are
nearing the pre-drywall inspection phase.  341 Kenyon has signed mortgage and construction contracts 12/22/2010 and has
begun utilities work.  Demolition is complete for 113 Grand effective 11/08/2010.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,419.00$5,148.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$180,442.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$89,442.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$180,442.00

Program Funds Expended

Responsible Organization:

$89,442.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$180,442.00$89,442.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

196



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New construction of 5 housing units.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$18,732.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$18,732.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$18,732.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$14,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$13,618.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$14,548.00

Program Funds Expended

Responsible Organization:

$13,618.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$14,548.00$13,618.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$14,488.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$13,558.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$14,488.00

Program Funds Expended

Responsible Organization:

$13,558.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$14,488.00$13,558.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$12,900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$12,900.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Asbestos has been removed from all the properties where is had been identified.  Demolition of one property remains to be
completed.  Construction of the two single-family homes and one multi-family unit can proceed when weather permits.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$12,900.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$105,664.00

Program Funds Expended

Responsible Organization:

$500.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,664.00$500.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$44,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$42,397.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,197.00

Program Funds Expended

Responsible Organization:

$42,397.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$44,197.00$42,397.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$1,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$1,950.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,950.00

Program Funds Expended

Responsible Organization:

$1,950.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,950.00$1,950.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$11,629.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$2,130.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,629.00

Program Funds Expended

Responsible Organization:

$2,130.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed and final payouts in process.  1905 W. 2nd has been purchased.  Homebuyers are taking
counseling courses.  Closing scheduled for February.  2311 Warford is ready for sale.  All other 696 and 697 projects in
construction phase.  City has ongoing costs being incurred by projects until sale for Utilities and Maintenance not yet listed on
spreadsheet.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,629.00$2,130.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

222



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$2,531.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$2,531.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$2,531.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/4# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$21,511.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$2,540.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,511.00

Program Funds Expended

Responsible Organization:

$2,540.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$21,511.00$2,540.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

229



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$1,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of two housing units.
Dollars and units removed from this activity.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,535.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$42,797.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$42,277.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$42,797.00

Program Funds Expended

Responsible Organization:

$42,277.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,797.00$42,277.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$67,993.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$57,917.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$67,993.00

Program Funds Expended

Responsible Organization:

$57,917.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,993.00$57,917.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$15,289.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$9,932.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$15,289.00

Program Funds Expended

Responsible Organization:

$9,932.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 West Lowell &ndash Construction nearing completion.  Purchase agreement in place, preparing to close.  1112 West
Lowell &ndash Construction underway.  Accepting applications for potential homebuyers.  1209 West Lowell - Construction
underway.  Accepting applications for potential homebuyers.  1205 West Lowell &ndash Started foundation for construction. 
Waiting for program income to complete construction of duplex at 1205 & 1207 W Lowell.  1207 West Lowell - Started
foundation for construction.  Waiting for program income to complete construction of duplex at 1205 & 1207 W Lowell.  1204
West Lowell &ndash Demolition complete.  Waiting for program income for construction of new home.  807 7th Avenue &ndash
Rehabilitation underway.  Accepting applications from potential homebuyers.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,289.00$9,932.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$220.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$220.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$220.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$226,273.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$52,302.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$226,273.00

Program Funds Expended

Responsible Organization:

$52,302.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$226,273.00$52,302.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$104,301.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$43,377.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$106,361.00

Program Funds Expended

Responsible Organization:

$43,377.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$104,301.00$43,377.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$9,010.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$9,010.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$9,010.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$19,714.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the seventh quarter, all single family projects are under contract.  One of the City Owned Urban Homestead
Houses have been sold and three others are in the process of being sold.  Four Urban Homestead houses are under
construction.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$161,638.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$251,202.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$4,250.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/31# of Housing Units 21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

264



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Demolition of 1 housing unit

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$169,166.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/32# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

The rehab at 1571 Wakonda was completed December 18th, and a family moved in that day.  There are four homes in
progress.  The new construction home at 1333 Leavitt and rehabilitated home at 422 Bertch are scheduled to be dedicated on
February 18th with a family ready to move in.  924 Conger is scheduled for completion in April with roof and ceiling roof
continuing as weather permits.  The new roof is completed at 1681 Woodmayr and interior work Continues.  Six NSP homes
will be completed with families moved in by April.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$24,729.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$24,729.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$24,729.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$17,753.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$17,753.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,313.00

Program Funds Expended

Responsible Organization:

$17,753.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$17,753.00$17,753.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$10,086.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$30,277.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$30,277.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$48,355.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$34,418.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$48,355.00

Program Funds Expended

Responsible Organization:

$34,418.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,355.00$34,418.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor and mechanical contractors continuing to work on project; 2315 Jackson
Street &ndash HEART Program continuing to work on project; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash
house has been moved and volunteers continue to work on project; 2234 Washington Street &ndash no work has started,
expected to start in February 2011; 2320 Washington Street &ndash no work has started, expected to start in February 2011.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

292



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$0.00

$236,300.00

$47,567.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$37,074.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,567.00

Program Funds Expended

Responsible Organization:

$37,074.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,567.00$37,074.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

298



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

299



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  The first three properties are out for
bid now, and the other properties will be moving to bid in the coming weeks.  As the homes complete rehabilitation, they will be
available for rent up, with all homes slated to be available by fall 2011.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$351,620.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$351,620.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$351,620.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$7,732.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$7,732.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,732.00

Program Funds Expended

Responsible Organization:

$7,732.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,732.00$7,732.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$24,028.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$2,891.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$24,028.00

Program Funds Expended

Responsible Organization:

$2,891.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, Financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against
$1,450,000 other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI
neighborhood.  Construction has begun and the grocery store is expected to open late spring/early summer.  Activity 2,
Acquisition LMMI:  All $110,000 in this category has been obligated.  These funds were leveraged against $2,435,098 other
funds to rehabilitate a vacant structure into 17 affordable housing units.  Construction is complete.  Activity 2, Acquisition LH-
25:  100% of funds in this category, $201,971 have been obligated.  Five homes have been completely acquired.  Activity 3,
Rehabilitation LH-25:  100%of funds in this category, $250,029 have been obligated.  These funds will be leveraged with
$250,000 I-Jobs funds to create five affordable housing units for single-family home ownership.  As soon as details regarding
lead abatement work have been finalized, construction will begin.  Activity 5, Demolition LMMI:  100% of the funds in this
category, $103,523 have been obligated.  All three blighted structures slated for demolition have been removed.  One location
is being used for park space and the other location, which contained two structures, will be utilized as a community garden. 
Work on the garden is expected to be completed yet this year.  75% complete.  Activity 6, Redevelopment/New Construction
LMMI:  All $269,553 in this category has been obligated.  These funds will be leveraged with $868,350 other funds to create six
new condo units that will be sold to LMMI families.  It is anticipated that construction will begin in Spring of 2011.  Activity 7,
Counseling LMMI: All $2,100 in this category has been obligated and pre and post housing counseling will be provided to
purchasers of the six condo units mentioned above.  Activity 7, Counseling LH-25:  All $1,750 in this category has been
obligated and pre and post housing counseling will be provided to purchasers of the five rehabilitated units mentioned above.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$24,028.00$2,891.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$189,795.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$111,524.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,795.00

Program Funds Expended

Responsible Organization:

$111,524.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$189,795.00$111,524.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$37,198.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$35,748.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$37,198.00

Program Funds Expended

Responsible Organization:

$35,748.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$37,198.00$35,748.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$47,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$47,150.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$47,150.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
 
1)      To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  So far 11 properties have been obligated.  Of the 11 properties, 9 have been acquired.  Five of
the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI.  The addresses of these
three homes are 3121 4th Avenue, 308 Elder, 2553 Avenue C, 1610 5th Avenue and 2224 Avenue F.  Rehabilitation activities
are underway.  The remaining six homes were found to be extremely blighted and not feasible for house rehabilitation.  These
homes will be demolished.  Then a new home will be constructed on each lot and sold to households below 50% AMI.  The
addresses of these homes are 1607 S. 13th Street, 1702 S. 12th Street, 1809 4th Avenue, 1610 5th Avenue, 2750 8th Avenue,
1608 S. 7th Street and 1728 4th Avenue.  Demo specification and big letting has occurred on all of these homes.  The homes
located at 1607 S. 13th Street, 1702 S. 12th Street and 1809 4th Avenue have been demolished and new housing construction
has begun.
2)     The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five parcels and is
located at S. 13th Street and 4th Avenue.  The properties were demolished, cleaned up and graded for public open space
and/or a community garden this quarter.  The properties are adjacent to the City&rsquos trail system.
3)     The City acquired the vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health
and safety concern this quarter.  The property will be cleaned up and graded for public open space and/or a community
garden.  The properties are adjacent to the City&rsquos trail system.
4)     The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top.  The property
was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at
2325 Avenue N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court of
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties. 
Another property is a vacant and abandoned single family house located at 1218 22nd Avenue.  Demo contracts have been
awarded and these two properties and demolition is underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

330



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

336



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$139,257.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$43,276.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$139,257.00

Program Funds Expended

Responsible Organization:

$43,276.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  Several rehab properties are nearing completion and we expect
several to be sold next quarter.  The 1950 addition to Southern Meadows was demolished this quarter.  In addition, the
consultant has developed three different options for redevelopment at the Southern Meadows site.  Staff anticipates the
redevelopment planning process to be completed in the next quarter.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$139,257.00$43,276.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$905,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$905,197.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$905,197.00

Program Funds Expended

Responsible Organization:

$905,197.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$905,197.00$905,197.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$126,657.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$111,257.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$126,657.00

Program Funds Expended

Responsible Organization:

$111,257.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$126,657.00$111,257.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$115,522.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$115,522.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,522.00

Program Funds Expended

Responsible Organization:

$115,522.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,522.00$115,522.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$49,998.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$49,998.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$49,998.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$8,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$8,000.00

Program Funds Expended

Responsible Organization:

$8,000.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,000.00$8,000.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$83,200.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$83,200.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$83,200.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$74,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$74,188.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$74,188.00

Program Funds Expended

Responsible Organization:

$74,188.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,188.00$74,188.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

 
Contracts were signed for 710 Wood Street, 612 W. Church Street, 107 Lincoln Street and 114 N. 10th Avenue.  Rehabilitation
work is underway at all four properties with completion planned for late spring.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction of 2 housing units

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

0/2# of Multifamily Units 0

4/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

365



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

366



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

368
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$30,000.00

N/A

$11,737,569.01

$0.00

$1,492,192.00

$1,513,896.00

Program Funds Obligated

$30,000.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$31,491.00 $31,491.00

Match Contributed

Program Funds Drawdown

To Date

$11,717,400.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

Approximately 54% of NSP1 Program Funds have been expended and drawn. The State of Iowa NSP Program is
on schedule for drawing 100% of $21,607,197 by 2013 and exceeding the LH 25% requirement. We continue to
appreciate all the efforts HUD Omaha and HUD HQ has made to assist the State and to resolve the DRGR and
regulatory issues that have arisen in the course of administering and reporting on this program.
The State of Iowa is not receipting Program Income, rather our sub-grantees are allowed to retain Program Income
and re-use it on NSP eligible activities. After extensive discussions with HUD HQ, a method of tracking receipt and

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,098,568.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

3



expenditure of sub-grantee Program Income has been designed and implemented for accurate reporting in DRGR. 
Street addresses are being reported only on projects that have achieved their national objective. Only addresses for
completed projects that had not been previously reported as complete were entered this quarter

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $61,231.00 $203,500.00 $61,231.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $448,407.00 $10,997,588.00 $6,635,271.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $408,071.00 $2,850,289.00 $1,670,798.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $505,473.00 $5,515,358.00 $2,271,701.00

08-NSP-LocalAdm, NSP-LocalAdm $51,714.00 $1,176,175.00 $512,069.00

08-NSP-StateAdmin, NSP State Admin $39,000.00 $864,287.00 $586,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$586,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$39,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$586,499.01

Program Funds Expended

Responsible Organization:

$39,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$586,499.01$39,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$11,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$883.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,664.00

Program Funds Expended

Responsible Organization:

$883.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Only two lots are within code to rebuild and are being retained by owner.  Deed restrictions are being recorded.  Rehabilitation
on 118 E. Division is appr. 95% completed.  Punch list on two demo lots that cannot be completed until ground dries.
 Acquisition is anticipated on 202 Tracy and 202 Washington next month.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,664.00$883.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisiton of -1 housing unit.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$59,575.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$48,999.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$59,575.00

Program Funds Expended

Responsible Organization:

$48,999.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$59,575.00$48,999.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

15



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$40,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$16,224.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,548.00

Program Funds Expended

Responsible Organization:

$16,224.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,548.00$16,224.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$9,740.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$1,169.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,740.00

Program Funds Expended

Responsible Organization:

$1,169.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Final inspection has been completed on 1415 3rd Street and 1201 Boone.  Waiting for final cleanup of properties.  Realtors
have been notified.  Final inspection is anticipated to be done on 721 Benton in April.  Construction being completed on 921
13th Street.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,740.00$1,169.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$148,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$1,322.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$148,837.00

Program Funds Expended

Responsible Organization:

$1,322.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$1,322.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

25



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$311,008.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$5,167.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$311,008.00

Program Funds Expended

Responsible Organization:

$5,167.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$5,167.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$40,084.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$30,047.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,084.00

Program Funds Expended

Responsible Organization:

$30,047.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$30,047.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$59,855.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$53,916.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$59,855.00

Program Funds Expended

Responsible Organization:

$53,916.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,855.00$53,916.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

An offer was made on 703 Summer Street and the city accepted it.  The house was closed on March 18, 2011.  The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and the city
is working with an investor who is wanting to purchase the lot.  An offer has been made at 1613 Lincoln Street and the
homeowners income verification is being completed.  Contracts have been signed for the rehabilitation of 1400 South 13th
Street.  The city of Burlington has purchased 408 South Gunnison and contracts will be signed soon so construction can start
this spring.  The city also purchased 805 South 8th Street and is working with SHPO to get this property cleared.  The city will
start the rehabilitation of this property when they receive program income.  Burlington has purchased 251 Central Street and
demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

38



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

45



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$9,756.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,756.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  One rehab is
complete and one is nearly complete.  The new home construction and a vacant lot redevelopment project (green space and
parking) are nearly complete.  Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects
have been appraised and purchase prices have been set and conveyed to local lenders.  City is now looking for additional
projects, likely acquisitions and demolition or rehab, to expend program income that will be created from the sale of homes.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,756.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,313.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,313.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$76,708.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$42,850.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$76,708.00

Program Funds Expended

Responsible Organization:

$42,850.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$76,708.00$42,850.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction correction to last month -2

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,597.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,597.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$40,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$14,536.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,450.00

Program Funds Expended

Responsible Organization:

$14,536.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,450.00$14,536.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, the City of Creston has continued to make progress on the activities of its grant award.  Both rehabilitation
projects are complete, and the rehabilitated properties have been listed with local realtors.  Income verification has been
completed on multiple homeowners, but no purchase off has been accepted by the City.  The city of Creston continues to work
with the local chapter of Habitat for Humanity, and the preliminary work on the new home will begin within the next few months. 
The properties demolished utilizing NSP funds have continued to be advertised for sale as well.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$14,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$14,086.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,322.00

Program Funds Expended

Responsible Organization:

$14,086.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$14,086.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$20,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$20,203.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,203.00

Program Funds Expended

Responsible Organization:

$20,203.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$20,203.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All demolitions but two are complete as the City works towards ownership of the property or having the owner agree
to the lien for the demolition costs.  No major changes form last report other than continuing progress on new construction,
rehab and selling of property.  Currently two houses have appraisals completed and one rehab house is nearing completion for
resale.  One purchase offer was resend as financing fell through. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$115,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,040.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Corrections to last QPR -4 housing units

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,040.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$1,491.00

$191,688.00

$179,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$0.00

$1,491.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$179,408.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$179,408.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$90,388.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$28,477.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$118,865.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,388.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$51,141.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$6,344.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$51,141.00

Program Funds Expended

Responsible Organization:

$3,653.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$51,141.00$3,653.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

97



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$171,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$27,533.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,621.00

Program Funds Expended

Responsible Organization:

$27,533.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$27,533.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$0.00

$476,410.00

$312,923.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$173,468.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$312,923.00

Program Funds Expended

Responsible Organization:

$176,159.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$312,923.00$176,159.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$154,892.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$2,268.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$154,892.00

Program Funds Expended

Responsible Organization:

$2,268.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$2,268.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

108



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$9,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,004.00

Program Funds Expended

Responsible Organization:

$9,650.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$9,650.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th changed to 602 &ndash near completion; 709 3rd (now 206 Park New Construction) is now coded 601 is near
completion.  Budget amendment will be process to change line item amounts around.  707 North is in process of acquiring
bids.  Rehabilitation (707 North) and Demolition (803 5th Street) will begin once properties are being sold.  City has sold two
properties (675) to date.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,095.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$9,228.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$6,631.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Program Funds Expended

Responsible Organization:

$6,631.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:
 
1.     1109 Argyle complete and sold on December 22, 2010
2.    1710 Bluff construction nearly complete.  Advertising for homebuyers
3.    1811 Main demolition complete.  Waiting for program income from 1710 Bluff to complete construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$6,631.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,201.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$130.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,201.00

Program Funds Expended

Responsible Organization:

$130.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$130.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$131,620.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$61,832.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$131,620.00

Program Funds Expended

Responsible Organization:

$61,832.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$61,832.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$30,530.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$560.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$30,530.00

Program Funds Expended

Responsible Organization:

$560.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$560.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

146



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$9,494.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$1,387.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,037.00

Program Funds Expended

Responsible Organization:

$1,387.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

House is ready for sale at 1503 Lincolnway and 405 N. Pinet.  Habitat for Humanity has taken ownership of 408 Cedar.  New
construction has started on 505 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N. Vine.  The other 697 projects are near
completion.  There was a delay on 505 W. Madison rehab but now has started.  208 and 210 Washington in acquisition
process.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,494.00$1,387.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$0.00

$142,681.00

$1,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$23,764.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,815.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,095.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,095.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$0.00

$154,253.00

$52,702.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$15,658.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$66,393.00

Program Funds Expended

Responsible Organization:

$15,658.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Rehabilitation correction -4 units

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$52,702.00$15,658.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$41,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$27,458.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$41,187.00

Program Funds Expended

Responsible Organization:

$27,458.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. Seven properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. One property is complete and occupied by a
family under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family
under 50% AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. Two
other properties will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring
and Fall of 2012.  Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the
construction of a downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining
property owners that qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is
approximately 32%.  A total of $476,494 has been obligated for acquisition, a total of $236,885 has been obligated for
demolition and a total of $26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the
amount of $413,237 that was for acquisition and partial administration fees.  That money was received on 09/22/10.  The City
applied for it's second draw on 01/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and
partial administration fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of
$28,477 for monies received that were not yet allocated.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$27,458.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$47,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$30,868.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,046.00

Program Funds Expended

Responsible Organization:

$47,798.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,798.00$47,798.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$30,000.00

$221,120.00

$221,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$209,573.00

$30,000.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$209,573.00

Program Funds Expended

Responsible Organization:

$221,120.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$221,120.00$221,120.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$38,353.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$38,353.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$38,353.00

Program Funds Expended

Responsible Organization:

$38,353.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$38,353.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$26,999.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$26,999.00

$0.00

$30,000.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$26,999.00

Program Funds Expended

Responsible Organization:

$26,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$26,999.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$32,719.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$1,300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$32,719.00

Program Funds Expended

Responsible Organization:

$1,300.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The following new homes have been finished (with completion dates):  832 Ransom,11-15-2010; 118 Felix, 12-23-10 and 222
Fairview, 3-8-11.  All have successfully passed testing by Cenergy and met final inspection standards per green streets & city
of Ottumwa building specs.  In addition, all owners have completed the homebuyer education course through Horizons, CCS
effective February 12, 2011.   New home construction at  309 Kenyon has passed pre-drywall inspection by Cenergy and will
have final inspection in the next couple weeks.  341 Kenyon is framed up and will be seeking pre-drywall inspection by the end
of May.   With three new homes in Fairview Addition, the surrounding area is seeing improvements which have not occurred for
many years, such as the construction of a new duplex and numerous building permits for additions, decks, garages and
remodeling of existing houses.  The Ottumwa Housing Authority has been re-designing specifications for the construction of two
duplexes at 309 & 315 Tindell.  Original design specs for the site preparation were a much higher cost than anticipated.  The
duplexes are being re-designed to fit the sloped site and eliminate much of the over excavation required by the original plans,
the new specs will offer a better fit within "Green Streets" parameters and are being finalized for bid letting.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,719.00$1,300.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$231,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$50,722.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$231,164.00

Program Funds Expended

Responsible Organization:

$50,722.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,164.00$50,722.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

186



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New Construction Correction -5 Housing Units

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$17,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$3,395.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,943.00

Program Funds Expended

Responsible Organization:

$3,395.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$3,395.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$17,882.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$3,394.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,882.00

Program Funds Expended

Responsible Organization:

$3,394.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$3,394.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

20 properties have been acquired.  There is a development agreement in place for construction of 2 new houses.  There is a
development agreement in place for construction of duplex.  Eighteen properties slated to be demolished have been
completed.  Asbestos removals have been completed from properties where asbestos had been identified.  Construction of the
single family homes is to begin in April 2011.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$105,664.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,664.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 10 households
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$44,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,197.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$44,197.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$1,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,950.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,950.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

209



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$13,147.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$1,518.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$13,147.00

Program Funds Expended

Responsible Organization:

$1,518.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed.  1905 W. 2nd has been purchased.  Closing has been delayed by financing institution. 
2311 Warford is ready for sale.  All other 696 and 697 projects in construction phase or near completion.  City has ongoing
costs being incurred by projects until sale for Utilities and Maintenance not yet listed on spreadsheet.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,147.00$1,518.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction correction -4 units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$54,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$32,692.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$54,203.00

Program Funds Expended

Responsible Organization:

$32,692.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$32,692.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

224



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$64,468.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$21,671.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$64,468.00

Program Funds Expended

Responsible Organization:

$21,671.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$64,468.00$21,671.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

226



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$84,365.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$16,372.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$84,365.00

Program Funds Expended

Responsible Organization:

$16,372.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,365.00$16,372.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$18,543.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$3,254.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$18,543.00

Program Funds Expended

Responsible Organization:

$3,254.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self-Assessment:  905 West Lowell, construction complete and house sold.  1112 West Lowell,
construction nearing completion.  Reviewing applications for potential homebuyers.  1209 West Lowell, construction nearing
completion.  Reviewing applications from potential homebuyers.  1205 West Lowell, construction underway for construction of
duplex at 1205 & 1207 W. Lowell.  1207 West Lowell, construction underway for construction of duplex at 1205 & 1207 W.
Lowell.  1204 West Lowell, demolition complete, waiting for program income for construction of new home.  807 7th Avenue,
rehabilitation nearing completion.  Reviewing applications for potential homebuyers.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,543.00$3,254.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$246,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$20,670.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$246,943.00

Program Funds Expended

Responsible Organization:

$20,670.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$246,943.00$20,670.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$124,559.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$18,198.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$124,559.00

Program Funds Expended

Responsible Organization:

$20,258.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$124,559.00$20,258.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

239



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$6,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$6,674.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$6,674.00

Program Funds Expended

Responsible Organization:

$6,674.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,674.00$6,674.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$19,714.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the eighth quarter, nine single family projects have been completed with the remaining projects under contract.
Two of the City Owned Urban Homestead houses have been sold and two others are in the process of being sold. Four Urban
Homestead houses are under construction.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$161,638.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$251,202.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$4,250.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction correction -21 housing units

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units -21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$169,166.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/32# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Four homes have been completed, families have moved in and mortgage payments have been made to Habitat for Humanity;
three rehabs at 1137 Leavitt, 1571 Wakonda and 422 Bertch and one new construction at 1333 Leavitt.  The next home
dedication is Friday April 29th at 1681 Woodmayr for a family of 3.  Another home dedication is scheduled for Thursday, May
26th at 924 Conger for a family of 2.  Work is progressing on rehabs at 325 Lane and 1668 Woodmayr.  The family should
move into 1668 Woodmayr in June, 2011.  We expect to make a family assignment to Fostoria soon and plan to start that new
home in September 2011.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$61,054.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$43,301.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$75,614.00

Program Funds Expended

Responsible Organization:

$43,301.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$61,054.00$43,301.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

275



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$105,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$57,563.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,918.00

Program Funds Expended

Responsible Organization:

$57,563.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,918.00$57,563.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor and mechanical contractors continuing to work on project, 1st floor unit
inside finishing work; 2315 Jackson Street &ndash HEART Program continuing to work on project, painting interior; 517 E. 22nd
Street &ndash Habitat for Humanity project &ndash finishing work being performed, closing by end of April 2011; 2234
Washington Street &ndash no work has started, HEART Program is contracted to this, still working on 2315 Jackson; 2320
Washington Street &ndash rebidding project.  All of these projects the Lead Paint Program is going to abate lead, inspections
have been performed and are going out for bit.  Porches on 2513-15 White and 2315 Jackson contain a lot of lead paint.  2234
and 2320 Washington also has lead paint in the interior.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$0.00

$236,300.00

$47,567.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,567.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,567.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work has started on the first
three properties (656 20th Avenue, S.W., 2429 Mt. Vernon Road S.E., 1008 Daniels Street NE) and ids are received for the
next set of two (1727 Maple Drive NW, 441 19th Street NW).  The next two sets of 2 will go to bid in a staggered timeline.  As
properties are completed, they will be available for rent up, with all homes slated to be available by fall 2011.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$7,732.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,732.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,732.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$25,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$1,770.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$25,798.00

Program Funds Expended

Responsible Organization:

$1,770.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against $1,450,000
other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI neighborhood. 
Construction has begun and the grocery store is expected to open within the next three weeks.  90% complete.  Activity 2,
Acquisition LMMI:  All $110,000 in this category has been obligated.  These funds are leveraged against $2,435,098 other
funds to rehabilitate a vacant structure into 17 affordable housing units.  Construction is complete and all 17 units are
occupied.  100% complete.  Activity 3, Rehabilitation LH-25:  100% of funds in this category, $250,029 have been obligated. 
These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family home
ownership.  Construction is well underway on one house and the other four will begin construction soon.  10% complete. 
Activity 5, Demolition LMMI:  100% of the funds in this category, $103,523 have been obligated.  All three blighted structures
slated for demolition have been removed.  One location is being used for park space and the other location, which contained
two structures, will be utilized as a community garden.  Work on the garden is expected to be completed yet this year.  75%
complete.  Activity 6, Redevelopment/New Construction LMMI:  All $269,553 in this category has been obligated.  These funds
will be leveraged with $868,350 other funds to create six new condo units that will be sold to LMMI families.  It is anticipated
that construction will begin in Spring of 2011.  10% complete.  Activity 7, Counseling LMMI:  All $2,100 in this category has
been obligated and pre and post housing counseling will be provided to purchasers of the six condo units mentioned above. 
Activity 7, Counseling LH-25:  All $1,750 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the five rehabilitated units mentioned above.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$25,798.00$1,770.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$110,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$110,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$110,000.00

Program Funds Expended

Responsible Organization:

$110,000.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$110,000.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$201,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$12,176.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$201,971.00

Program Funds Expended

Responsible Organization:

$12,176.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$12,176.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

305



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$49,465.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$12,267.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,465.00

Program Funds Expended

Responsible Organization:

$12,267.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,465.00$12,267.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$103,523.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$56,373.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$103,523.00

Program Funds Expended

Responsible Organization:

$56,373.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$56,373.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

315



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$61,231.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$61,231.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$61,231.00

Program Funds Expended

Responsible Organization:

$61,231.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$61,231.00$61,231.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
1)    To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  So far 11 properties have been obligated.  Of the 11 properties, 10 have been acquired.  Five
of the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI.  The addresses of
these three homes are 3121 4th Avenue, 308 Elder, 2553 Avenue C, 1610 5th Avenue and 2224 Avenue F.  Rehabilitation
activities are underway.  The remaining six homes were found to be extremely blighted and not feasible for house
rehabilitation.  These homes will be demolished.  Then a new home will be constructed on each lot and sold to households at or
below 50% AMI.  The addresses of these homes are 1607 S. 13th Street, 1702 S. 12th Street, 1809 4th Avenue, 1610 5th
Avenue, 2750 8th Avenue, 1608 S. 7th Street and 1728 4th Avenue.  Demo specifications and bid letting has occurred on all of
these homes.  The homes located at 1607 S. 13th Street, 1702 S. 12th Street and 1809 4th Avenue have been demolished and
new housing construction has begun.
2)    The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five parcels and is
located at S. 13th Street and 4th Avenue.  The properties are demolished, cleaned up and graded for public open space and/or
a community garden this quarter.  The properties are adjacent to the City&rsquos trail system.
3)    The City acquired the vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health
and safety concern this quarter.  The property will be cleaned up and graded for public open space and/or a community
garden.  The properties are adjacent to the City&rsquos trail system.
4)    The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose
huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top.  The property

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at
2325 Avenue N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.  The
demo contract has been awarded on this property and demolition is underway.  Another property is a vacant and abandoned
single family house located at 1218 22nd Avenue.  The property has been demolished, cleaned up and graded for a new single
family home to be constructed on the site.  The new home will be sold to a household at or below 50% AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

321



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

326



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$139,257.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$139,257.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  The City obligated funds to redevelop 83 housing units.  The
obligated funds will be spent by July 31, 2013.  This quarter has also seen major developments on our Southern Meadows
Apartments redevelopment project.  The building addition to the Southern Meadows Apartments have been demolished.  Staff
is working with SHPO to demolish the original building.  In addition, the design team of Confluence has developed a reuse plan
for the site.  Much of the work on our single family homes has been completed, and we expect several of them to sell in the
next quarter.  We did add one property to the NSP list this quarter, 1938 S.E. 6th Street.  This property was acquired using
funds that were reallocated from 514 E. 16th Street.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$139,257.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$905,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$905,197.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$905,197.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$126,657.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$126,657.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$126,657.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$115,522.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,522.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New construction of two housing units.

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,522.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/30# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$8,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,000.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$74,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$74,188.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,188.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work continues on 710 Wood Street, 612 W. Church Street, 107 W. Lincoln Street and 114 N. 10th Avenue with completion still
planned for late spring.  Director is on maternity leave until mid May.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

correction to last month new construction -3

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

correction to last month new construction -2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

0/2# of Multifamily Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

360
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$30,000.00

N/A

$11,737,569.01

$0.00

$1,492,192.00

$1,513,896.00

Program Funds Obligated

$30,000.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$31,491.00 $31,491.00

Match Contributed

Program Funds Drawdown

To Date

$11,717,400.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

Approximately 54% of NSP1 Program Funds have been expended and drawn. The State of Iowa NSP Program is
on schedule for drawing 100% of $21,607,197 by 2013 and exceeding the LH 25% requirement. We continue to
appreciate all the efforts HUD Omaha and HUD HQ has made to assist the State and to resolve the DRGR and
regulatory issues that have arisen in the course of administering and reporting on this program.
The State of Iowa is not receipting Program Income, rather our sub-grantees are allowed to retain Program Income
and re-use it on NSP eligible activities. After extensive discussions with HUD HQ, a method of tracking receipt and

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,098,568.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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expenditure of sub-grantee Program Income has been designed and implemented for accurate reporting in DRGR. 
Street addresses are being reported only on projects that have achieved their national objective. Only addresses for
completed projects that had not been previously reported as complete were entered this quarter

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $61,231.00 $203,500.00 $61,231.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $448,407.00 $10,997,588.00 $6,635,271.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $408,071.00 $2,850,289.00 $1,670,798.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $505,473.00 $5,515,358.00 $2,271,701.00

08-NSP-LocalAdm, NSP-LocalAdm $51,714.00 $1,176,175.00 $512,069.00

08-NSP-StateAdmin, NSP State Admin $39,000.00 $864,287.00 $586,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$586,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$39,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$586,499.01

Program Funds Expended

Responsible Organization:

$39,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$586,499.01$39,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$11,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$883.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,664.00

Program Funds Expended

Responsible Organization:

$883.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Only two lots are within code to rebuild and are being retained by owner.  Deed restrictions are being recorded.  Rehabilitation
on 118 E. Division is appr. 95% completed.  Punch list on two demo lots that cannot be completed until ground dries.
 Acquisition is anticipated on 202 Tracy and 202 Washington next month.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,664.00$883.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisiton of -1 housing unit.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$59,575.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$48,999.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$59,575.00

Program Funds Expended

Responsible Organization:

$48,999.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$59,575.00$48,999.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$40,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$16,224.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,548.00

Program Funds Expended

Responsible Organization:

$16,224.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,548.00$16,224.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$9,740.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$1,169.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,740.00

Program Funds Expended

Responsible Organization:

$1,169.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Final inspection has been completed on 1415 3rd Street and 1201 Boone.  Waiting for final cleanup of properties.  Realtors
have been notified.  Final inspection is anticipated to be done on 721 Benton in April.  Construction being completed on 921
13th Street.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,740.00$1,169.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$148,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$1,322.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$148,837.00

Program Funds Expended

Responsible Organization:

$1,322.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$1,322.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

25



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$311,008.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$5,167.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$311,008.00

Program Funds Expended

Responsible Organization:

$5,167.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$5,167.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$40,084.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$30,047.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,084.00

Program Funds Expended

Responsible Organization:

$30,047.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$30,047.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$59,855.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$53,916.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$59,855.00

Program Funds Expended

Responsible Organization:

$53,916.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,855.00$53,916.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

33



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

An offer was made on 703 Summer Street and the city accepted it.  The house was closed on March 18, 2011.  The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and the city
is working with an investor who is wanting to purchase the lot.  An offer has been made at 1613 Lincoln Street and the
homeowners income verification is being completed.  Contracts have been signed for the rehabilitation of 1400 South 13th
Street.  The city of Burlington has purchased 408 South Gunnison and contracts will be signed soon so construction can start
this spring.  The city also purchased 805 South 8th Street and is working with SHPO to get this property cleared.  The city will
start the rehabilitation of this property when they receive program income.  Burlington has purchased 251 Central Street and
demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

37



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$9,756.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,756.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  One rehab is
complete and one is nearly complete.  The new home construction and a vacant lot redevelopment project (green space and
parking) are nearly complete.  Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects
have been appraised and purchase prices have been set and conveyed to local lenders.  City is now looking for additional
projects, likely acquisitions and demolition or rehab, to expend program income that will be created from the sale of homes.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,756.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,313.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,313.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$76,708.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$42,850.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$76,708.00

Program Funds Expended

Responsible Organization:

$42,850.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$76,708.00$42,850.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction correction to last month -2

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,597.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,597.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$40,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$14,536.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,450.00

Program Funds Expended

Responsible Organization:

$14,536.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,450.00$14,536.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, the City of Creston has continued to make progress on the activities of its grant award.  Both rehabilitation
projects are complete, and the rehabilitated properties have been listed with local realtors.  Income verification has been
completed on multiple homeowners, but no purchase off has been accepted by the City.  The city of Creston continues to work
with the local chapter of Habitat for Humanity, and the preliminary work on the new home will begin within the next few months. 
The properties demolished utilizing NSP funds have continued to be advertised for sale as well.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

75



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

76



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$14,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$14,086.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,322.00

Program Funds Expended

Responsible Organization:

$14,086.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$14,086.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

79



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$20,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$20,203.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,203.00

Program Funds Expended

Responsible Organization:

$20,203.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$20,203.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

81



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All demolitions but two are complete as the City works towards ownership of the property or having the owner agree
to the lien for the demolition costs.  No major changes form last report other than continuing progress on new construction,
rehab and selling of property.  Currently two houses have appraisals completed and one rehab house is nearing completion for
resale.  One purchase offer was resend as financing fell through. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$115,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,040.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Corrections to last QPR -4 housing units

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,040.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$1,491.00

$191,688.00

$179,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$0.00

$1,491.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$179,408.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$179,408.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$90,388.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$28,477.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$118,865.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,388.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$51,141.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$6,344.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$51,141.00

Program Funds Expended

Responsible Organization:

$3,653.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$51,141.00$3,653.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$171,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$27,533.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,621.00

Program Funds Expended

Responsible Organization:

$27,533.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$27,533.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$0.00

$476,410.00

$312,923.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$173,468.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$312,923.00

Program Funds Expended

Responsible Organization:

$176,159.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$312,923.00$176,159.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$154,892.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$2,268.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$154,892.00

Program Funds Expended

Responsible Organization:

$2,268.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$2,268.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$9,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,004.00

Program Funds Expended

Responsible Organization:

$9,650.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$9,650.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th changed to 602 &ndash near completion; 709 3rd (now 206 Park New Construction) is now coded 601 is near
completion.  Budget amendment will be process to change line item amounts around.  707 North is in process of acquiring
bids.  Rehabilitation (707 North) and Demolition (803 5th Street) will begin once properties are being sold.  City has sold two
properties (675) to date.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,095.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$9,228.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$6,631.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Program Funds Expended

Responsible Organization:

$6,631.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:
 
1.     1109 Argyle complete and sold on December 22, 2010
2.    1710 Bluff construction nearly complete.  Advertising for homebuyers
3.    1811 Main demolition complete.  Waiting for program income from 1710 Bluff to complete construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$6,631.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,201.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$130.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,201.00

Program Funds Expended

Responsible Organization:

$130.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$130.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$131,620.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$61,832.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$131,620.00

Program Funds Expended

Responsible Organization:

$61,832.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$61,832.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$30,530.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$560.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$30,530.00

Program Funds Expended

Responsible Organization:

$560.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$560.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

146



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$9,494.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$1,387.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,037.00

Program Funds Expended

Responsible Organization:

$1,387.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

House is ready for sale at 1503 Lincolnway and 405 N. Pinet.  Habitat for Humanity has taken ownership of 408 Cedar.  New
construction has started on 505 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N. Vine.  The other 697 projects are near
completion.  There was a delay on 505 W. Madison rehab but now has started.  208 and 210 Washington in acquisition
process.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,494.00$1,387.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$0.00

$142,681.00

$1,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$23,764.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,815.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,095.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,095.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$0.00

$154,253.00

$52,702.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$15,658.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$66,393.00

Program Funds Expended

Responsible Organization:

$15,658.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Rehabilitation correction -4 units

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$52,702.00$15,658.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$41,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$27,458.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$41,187.00

Program Funds Expended

Responsible Organization:

$27,458.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. Seven properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. One property is complete and occupied by a
family under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family
under 50% AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. Two
other properties will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring
and Fall of 2012.  Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the
construction of a downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining
property owners that qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is
approximately 32%.  A total of $476,494 has been obligated for acquisition, a total of $236,885 has been obligated for
demolition and a total of $26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the
amount of $413,237 that was for acquisition and partial administration fees.  That money was received on 09/22/10.  The City
applied for it's second draw on 01/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and
partial administration fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of
$28,477 for monies received that were not yet allocated.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$27,458.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

171



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$47,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$30,868.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,046.00

Program Funds Expended

Responsible Organization:

$47,798.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,798.00$47,798.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$30,000.00

$221,120.00

$221,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$209,573.00

$30,000.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$209,573.00

Program Funds Expended

Responsible Organization:

$221,120.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$221,120.00$221,120.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

175



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$38,353.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$38,353.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$38,353.00

Program Funds Expended

Responsible Organization:

$38,353.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$38,353.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$26,999.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$26,999.00

$0.00

$30,000.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$26,999.00

Program Funds Expended

Responsible Organization:

$26,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$26,999.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$32,719.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$1,300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$32,719.00

Program Funds Expended

Responsible Organization:

$1,300.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The following new homes have been finished (with completion dates):  832 Ransom,11-15-2010; 118 Felix, 12-23-10 and 222
Fairview, 3-8-11.  All have successfully passed testing by Cenergy and met final inspection standards per green streets & city
of Ottumwa building specs.  In addition, all owners have completed the homebuyer education course through Horizons, CCS
effective February 12, 2011.   New home construction at  309 Kenyon has passed pre-drywall inspection by Cenergy and will
have final inspection in the next couple weeks.  341 Kenyon is framed up and will be seeking pre-drywall inspection by the end
of May.   With three new homes in Fairview Addition, the surrounding area is seeing improvements which have not occurred for
many years, such as the construction of a new duplex and numerous building permits for additions, decks, garages and
remodeling of existing houses.  The Ottumwa Housing Authority has been re-designing specifications for the construction of two
duplexes at 309 & 315 Tindell.  Original design specs for the site preparation were a much higher cost than anticipated.  The
duplexes are being re-designed to fit the sloped site and eliminate much of the over excavation required by the original plans,
the new specs will offer a better fit within "Green Streets" parameters and are being finalized for bid letting.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,719.00$1,300.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$231,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$50,722.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$231,164.00

Program Funds Expended

Responsible Organization:

$50,722.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,164.00$50,722.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New Construction Correction -5 Housing Units

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$17,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$3,395.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,943.00

Program Funds Expended

Responsible Organization:

$3,395.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$3,395.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$17,882.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$3,394.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,882.00

Program Funds Expended

Responsible Organization:

$3,394.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$3,394.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

20 properties have been acquired.  There is a development agreement in place for construction of 2 new houses.  There is a
development agreement in place for construction of duplex.  Eighteen properties slated to be demolished have been
completed.  Asbestos removals have been completed from properties where asbestos had been identified.  Construction of the
single family homes is to begin in April 2011.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$105,664.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,664.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 10 households
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$44,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,197.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$44,197.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$1,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,950.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,950.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$13,147.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$1,518.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$13,147.00

Program Funds Expended

Responsible Organization:

$1,518.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed.  1905 W. 2nd has been purchased.  Closing has been delayed by financing institution. 
2311 Warford is ready for sale.  All other 696 and 697 projects in construction phase or near completion.  City has ongoing
costs being incurred by projects until sale for Utilities and Maintenance not yet listed on spreadsheet.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,147.00$1,518.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction correction -4 units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$54,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$32,692.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$54,203.00

Program Funds Expended

Responsible Organization:

$32,692.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$32,692.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$64,468.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$21,671.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$64,468.00

Program Funds Expended

Responsible Organization:

$21,671.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$64,468.00$21,671.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$84,365.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$16,372.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$84,365.00

Program Funds Expended

Responsible Organization:

$16,372.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,365.00$16,372.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$18,543.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$3,254.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$18,543.00

Program Funds Expended

Responsible Organization:

$3,254.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self-Assessment:  905 West Lowell, construction complete and house sold.  1112 West Lowell,
construction nearing completion.  Reviewing applications for potential homebuyers.  1209 West Lowell, construction nearing
completion.  Reviewing applications from potential homebuyers.  1205 West Lowell, construction underway for construction of
duplex at 1205 & 1207 W. Lowell.  1207 West Lowell, construction underway for construction of duplex at 1205 & 1207 W.
Lowell.  1204 West Lowell, demolition complete, waiting for program income for construction of new home.  807 7th Avenue,
rehabilitation nearing completion.  Reviewing applications for potential homebuyers.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,543.00$3,254.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

230



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$246,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$20,670.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$246,943.00

Program Funds Expended

Responsible Organization:

$20,670.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$246,943.00$20,670.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

236



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$124,559.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$18,198.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$124,559.00

Program Funds Expended

Responsible Organization:

$20,258.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$124,559.00$20,258.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$6,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$6,674.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$6,674.00

Program Funds Expended

Responsible Organization:

$6,674.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,674.00$6,674.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$19,714.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the eighth quarter, nine single family projects have been completed with the remaining projects under contract.
Two of the City Owned Urban Homestead houses have been sold and two others are in the process of being sold. Four Urban
Homestead houses are under construction.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$161,638.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

250



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$251,202.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

251



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$4,250.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction correction -21 housing units

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units -21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$169,166.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/32# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Four homes have been completed, families have moved in and mortgage payments have been made to Habitat for Humanity;
three rehabs at 1137 Leavitt, 1571 Wakonda and 422 Bertch and one new construction at 1333 Leavitt.  The next home
dedication is Friday April 29th at 1681 Woodmayr for a family of 3.  Another home dedication is scheduled for Thursday, May
26th at 924 Conger for a family of 2.  Work is progressing on rehabs at 325 Lane and 1668 Woodmayr.  The family should
move into 1668 Woodmayr in June, 2011.  We expect to make a family assignment to Fostoria soon and plan to start that new
home in September 2011.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$61,054.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$43,301.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$75,614.00

Program Funds Expended

Responsible Organization:

$43,301.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$61,054.00$43,301.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$105,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$57,563.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,918.00

Program Funds Expended

Responsible Organization:

$57,563.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,918.00$57,563.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

278



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor and mechanical contractors continuing to work on project, 1st floor unit
inside finishing work; 2315 Jackson Street &ndash HEART Program continuing to work on project, painting interior; 517 E. 22nd
Street &ndash Habitat for Humanity project &ndash finishing work being performed, closing by end of April 2011; 2234
Washington Street &ndash no work has started, HEART Program is contracted to this, still working on 2315 Jackson; 2320
Washington Street &ndash rebidding project.  All of these projects the Lead Paint Program is going to abate lead, inspections
have been performed and are going out for bit.  Porches on 2513-15 White and 2315 Jackson contain a lot of lead paint.  2234
and 2320 Washington also has lead paint in the interior.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

282



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$0.00

$236,300.00

$47,567.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,567.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,567.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work has started on the first
three properties (656 20th Avenue, S.W., 2429 Mt. Vernon Road S.E., 1008 Daniels Street NE) and ids are received for the
next set of two (1727 Maple Drive NW, 441 19th Street NW).  The next two sets of 2 will go to bid in a staggered timeline.  As
properties are completed, they will be available for rent up, with all homes slated to be available by fall 2011.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$7,732.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,732.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,732.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$25,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$1,770.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$25,798.00

Program Funds Expended

Responsible Organization:

$1,770.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against $1,450,000
other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI neighborhood. 
Construction has begun and the grocery store is expected to open within the next three weeks.  90% complete.  Activity 2,
Acquisition LMMI:  All $110,000 in this category has been obligated.  These funds are leveraged against $2,435,098 other
funds to rehabilitate a vacant structure into 17 affordable housing units.  Construction is complete and all 17 units are
occupied.  100% complete.  Activity 3, Rehabilitation LH-25:  100% of funds in this category, $250,029 have been obligated. 
These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family home
ownership.  Construction is well underway on one house and the other four will begin construction soon.  10% complete. 
Activity 5, Demolition LMMI:  100% of the funds in this category, $103,523 have been obligated.  All three blighted structures
slated for demolition have been removed.  One location is being used for park space and the other location, which contained
two structures, will be utilized as a community garden.  Work on the garden is expected to be completed yet this year.  75%
complete.  Activity 6, Redevelopment/New Construction LMMI:  All $269,553 in this category has been obligated.  These funds
will be leveraged with $868,350 other funds to create six new condo units that will be sold to LMMI families.  It is anticipated
that construction will begin in Spring of 2011.  10% complete.  Activity 7, Counseling LMMI:  All $2,100 in this category has
been obligated and pre and post housing counseling will be provided to purchasers of the six condo units mentioned above. 
Activity 7, Counseling LH-25:  All $1,750 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the five rehabilitated units mentioned above.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$25,798.00$1,770.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$110,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$110,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$110,000.00

Program Funds Expended

Responsible Organization:

$110,000.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$110,000.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$201,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$12,176.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$201,971.00

Program Funds Expended

Responsible Organization:

$12,176.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$12,176.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$49,465.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$12,267.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,465.00

Program Funds Expended

Responsible Organization:

$12,267.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,465.00$12,267.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$103,523.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$56,373.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$103,523.00

Program Funds Expended

Responsible Organization:

$56,373.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$56,373.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$61,231.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$61,231.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$61,231.00

Program Funds Expended

Responsible Organization:

$61,231.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$61,231.00$61,231.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
1)    To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  So far 11 properties have been obligated.  Of the 11 properties, 10 have been acquired.  Five
of the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI.  The addresses of
these three homes are 3121 4th Avenue, 308 Elder, 2553 Avenue C, 1610 5th Avenue and 2224 Avenue F.  Rehabilitation
activities are underway.  The remaining six homes were found to be extremely blighted and not feasible for house
rehabilitation.  These homes will be demolished.  Then a new home will be constructed on each lot and sold to households at or
below 50% AMI.  The addresses of these homes are 1607 S. 13th Street, 1702 S. 12th Street, 1809 4th Avenue, 1610 5th
Avenue, 2750 8th Avenue, 1608 S. 7th Street and 1728 4th Avenue.  Demo specifications and bid letting has occurred on all of
these homes.  The homes located at 1607 S. 13th Street, 1702 S. 12th Street and 1809 4th Avenue have been demolished and
new housing construction has begun.
2)    The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five parcels and is
located at S. 13th Street and 4th Avenue.  The properties are demolished, cleaned up and graded for public open space and/or
a community garden this quarter.  The properties are adjacent to the City&rsquos trail system.
3)    The City acquired the vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health
and safety concern this quarter.  The property will be cleaned up and graded for public open space and/or a community
garden.  The properties are adjacent to the City&rsquos trail system.
4)    The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose
huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top.  The property

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at
2325 Avenue N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.  The
demo contract has been awarded on this property and demolition is underway.  Another property is a vacant and abandoned
single family house located at 1218 22nd Avenue.  The property has been demolished, cleaned up and graded for a new single
family home to be constructed on the site.  The new home will be sold to a household at or below 50% AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$139,257.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$139,257.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  The City obligated funds to redevelop 83 housing units.  The
obligated funds will be spent by July 31, 2013.  This quarter has also seen major developments on our Southern Meadows
Apartments redevelopment project.  The building addition to the Southern Meadows Apartments have been demolished.  Staff
is working with SHPO to demolish the original building.  In addition, the design team of Confluence has developed a reuse plan
for the site.  Much of the work on our single family homes has been completed, and we expect several of them to sell in the
next quarter.  We did add one property to the NSP list this quarter, 1938 S.E. 6th Street.  This property was acquired using
funds that were reallocated from 514 E. 16th Street.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$139,257.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$905,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$905,197.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$905,197.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$126,657.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$126,657.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$126,657.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$115,522.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,522.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New construction of two housing units.

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,522.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/30# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$8,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,000.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$74,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$74,188.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,188.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work continues on 710 Wood Street, 612 W. Church Street, 107 W. Lincoln Street and 114 N. 10th Avenue with completion still
planned for late spring.  Director is on maternity leave until mid May.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

correction to last month new construction -3

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

correction to last month new construction -2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

0/2# of Multifamily Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

360
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$1,491.00

N/A

$13,527,378.01

$0.00

$1,876,353.00

$1,789,809.00

Program Funds Obligated

$31,491.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$268,212.00 $299,703.00

Match Contributed

Program Funds Drawdown

To Date

$13,593,753.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

NSP sub-recipients to the State of Iowa have progressed rapidly toward their completion goal.  Highlights of the
various sub-recipients:
Marshalltown is 90% complete with their rehabilitations of 5 single family homes.  Since they have not drawn, an
informal monitoring was conducted. 
Shenandoah has 5 homes currently for sale that are new construction projects.  A meeting with local realtors was
held to explain the NSP opportunities and bring more attention to the projects.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,205,897.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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Jefferson has completed all of their projects.  They have a new construction, energy efficient home, that is waiting
for a closing date.
Corning dedicated their &ldquoIowa House.&rdquo  This new construction home was funded with NSP but was a
collaborative effect with the Iowa State University Department of Architecture.  The home was designed, specifically
for the lot, to use advanced sustainable and energy efficient technology.  The home received an exceptional efficient
rating. 
The State of Iowa will begin formal monitoring visits through the end of 2011.  It is expected that many sub recipients
may require more than one formal monitoring visit before the close out of NSP1 due to segmenting of activities.  Sub
recipients have completed projects on a activity basis.  Once an activity is in its final stages, the State will conduct a
monitoring visit.  Technical assistance is and will continue to be an on-going program. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $88,769.00 $203,500.00 $150,000.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $900,058.00 $10,997,588.00 $7,535,329.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $301,619.00 $2,850,289.00 $1,972,417.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $392,034.00 $5,515,358.00 $2,663,735.00

08-NSP-LocalAdm, NSP-LocalAdm $53,329.00 $1,176,175.00 $565,398.00

08-NSP-StateAdmin, NSP State Admin $54,000.00 $864,287.00 $640,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$586,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$54,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$640,499.01

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$12,158.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$494.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$12,158.00

Program Funds Expended

Responsible Organization:

$494.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Final cleanup on 118 E. Division.  Appraisal has been completed.  Realtors contacted.  202 Washington deed finally cleared
and demo will begin.  No other new status at this time.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,158.00$494.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisition minus one housing unit

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$76,343.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$16,768.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$76,343.00

Program Funds Expended

Responsible Organization:

$16,768.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,343.00$16,768.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$47,578.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$7,030.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,578.00

Program Funds Expended

Responsible Organization:

$7,030.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,578.00$7,030.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$10,331.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$591.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,331.00

Program Funds Expended

Responsible Organization:

$591.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Final inspection has been completed on 1415 3rd Street and 1201 Boone.  Waiting for final cleanup of properties.  Realtors
have been notified.  Final inspection has been done on 721 Benton in June.  Final cleaning and painting on properties. 
Construction has been completed on 921 13th Street.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,331.00$591.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$148,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$148,837.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

24



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$311,008.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$311,008.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$40,084.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,084.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$90,572.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$30,717.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$90,572.00

Program Funds Expended

Responsible Organization:

$30,717.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,572.00$30,717.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

An offer was made on 703 Summer Street and the city accepted it.  The house was closed on March 18, 2011.  The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and the city
is working with an investor who wants to purchase the lot.  They plan on closing in July.  The city still markets 1613 Lincoln
Street trying to find a homebuyer.  The city is working on a different scope of work for 1400 South 13th Street.  Once this is
completed the project will be bid out.  The city of Burlington has purchased 408 South Gunnison and rehabilitation should be
done by the end of the summer.  The city also purchased 805 South 8th Street and is working with SHPO to get this property
cleared.  The city will start the rehabilitation of this property when they receive program income.  Burlington has purchased 251
Central Street and demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

39



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$11,038.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$1,282.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,038.00

Program Funds Expended

Responsible Organization:

$1,282.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations and one new construction on
the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  One rehab is complete
and one is nearly complete.  The new home construction and a vacant lot redevelopment project (greenspace and parking) are
nearly complete.  Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects have been
appraised and purchase prices have been set and conveyed to local lenders.  City is now looking for additional projects, likely
acquisition and demolition or rehab, to expend program income that will be created from the sale of homes.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,038.00$1,282.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,672.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$359.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,672.00

Program Funds Expended

Responsible Organization:

$359.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,672.00$359.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$109,973.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$33,265.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$109,973.00

Program Funds Expended

Responsible Organization:

$33,265.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$109,973.00$33,265.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction minus 2 housing units

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$201.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,798.00

Program Funds Expended

Responsible Organization:

$201.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,798.00$201.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$43,274.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$2,824.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$43,274.00

Program Funds Expended

Responsible Organization:

$2,824.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,274.00$2,824.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progress in the last quarter.  The two rehabilitation projects are complete and both
properties are listed for sale with local realtors.  Income verification has been completed on few homebuyers, but no successful
offers have been made to date.  The City continues to coordinate with local chapter of Habitat for Humanity in the development
of the construction of the new home at 801 W. Jefferson.  The properties demolished utilizing NSP funds continue to be
advertised for sale.  No major activities are occurring at this time, until homes are sold and program income is gained.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

68



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

69



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$14,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,322.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

79



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$20,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,203.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

84



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All rehabilitation homes have had appraisals completed.  Two have been sold and one of the two is being closed on
in July.  Third house at 1326 15th Avenue had an offer but was withdrawn due to financing falling through.  New construction
house is near completion with wood floors left to be installed and landscaping completed prior to LEED certification. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Acquisiton minus two housing units

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$178,521.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$66,535.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$181,575.00

Program Funds Expended

Responsible Organization:

$63,481.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$178,521.00$63,481.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$191,688.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$12,280.00

$1,491.00

$1,491.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,491.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$191,688.00

Program Funds Expended

Responsible Organization:

$12,280.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Demolition of minus 3 housing units

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$191,688.00$12,280.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Housing Units -3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$199,275.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$77,356.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$196,221.00

Program Funds Expended

Responsible Organization:

$108,887.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$199,275.00$108,887.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$5,631.00

$75,886.00

$56,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$5,172.00

$5,631.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$56,313.00

Program Funds Expended

Responsible Organization:

$5,172.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The property at 324 N. 9th Street (821 4th Ave N) has been sold.  The duplexes at 4th Avenue North and 10th Street are
nearing completion.  We will begin marketing the units within the next 30 days.  The single-Family unit (SF 1) being constructed
by Habitat for Humanity is ready for siding and should be completed within the next 90 days.  The foundation walls for a 2nd
single-family unit (SF 2) for Habitat have been framed up and the floor will be poured in the next couple of weeks.  We received
approval to amend our budget to demolish 920 3rd Avenue North, rather than to rehabilitate it.  We will be sending out bids for
the demolition of the structure in the next 30 days.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$56,313.00$5,172.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$63,208.00

$171,621.00

$171,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$0.00

$63,208.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,621.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$25,013.00

$476,410.00

$383,460.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$70,537.00

$25,013.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$383,460.00

Program Funds Expended

Responsible Organization:

$70,537.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$383,460.00$70,537.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$154,892.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$154,892.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Demolition of one housing unit

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,004.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th previously changed to 602 &ndash completed and for sale; 709 3rd (now 206 Park New Construction) is now
coded 601 as previously reported is completed, except city has to landscape due to contingency of purchase off.  707 North is
in process of construction startup.  Demolition will begin on 803 5th Street once properties are being sold.  City has sold two
properties (675) to date as previously reported.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Acqusition minus 3 housing units

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$99,223.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$69,492.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,223.00$69,492.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

123



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

N/A

$0.00

$0.00

$0.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$34,749.00

Program Funds Expended

Responsible Organization:

$34,749.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$34,749.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,659.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$564.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition minus 1 housing unit.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,659.00$564.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Demolition minus 1 housing unit

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

($6,568.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00($6,568.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$6,568.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$6,568.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$9,228.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:
 
1.       1109 Argyle complete and sold on December 22, 2010.
2.      1710 Bluff construction nearly complete.  Have two potential qualified homebuyers and are waiting bank approval.
3.      1811 Main demolition complete.  Starting construction

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

144



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,201.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,201.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$131,620.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$131,620.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

147



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$30,530.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$30,530.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$480.00

$40,593.00

$10,324.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$830.00

$480.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,867.00

Program Funds Expended

Responsible Organization:

$830.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

405 N. Pinet has been sold.  Other 601 and 602 projects near completion.  Amendment of budget is to be considered to
distribute program income to demolition line item.  New construction is near completion.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,324.00$830.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

155



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$11,972.00

$142,681.00

$108,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$84,002.00

$11,972.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$108,817.00

Program Funds Expended

Responsible Organization:

$107,766.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$108,817.00$107,766.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

160



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,650.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$555.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,650.00

Program Funds Expended

Responsible Organization:

$555.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,650.00$555.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$24,448.00

$154,253.00

$92,132.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$39,430.00

$24,448.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,823.00

Program Funds Expended

Responsible Organization:

$39,430.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$92,132.00$39,430.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$41,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$41,187.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. 7 properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. 1 property is complete and occupied by a family
under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family under 50%
AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. 2 other properties
will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring and Fall of 2012. 
Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the construction of a
downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining property owners that
qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is approximately 32%.  A
total of $476,494  has been obligated for acquisition, a total of $236,885 has been obligated for demolition and a total of
$26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the amount of $413,237 that
was for acquisition and partial administration fees.  That money was received on 09/10/10.  The City applied for it's second
draw on 011/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and partial administration
fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of $28,477 for monies
received that were not yet allocated.  The fourth Habitat house at 309 N. First will be finalized and occupied by the end of July
and the two Habitat Houses at 301 and 305 W. Marion were started the middle of June and are almost covered on the outside.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$0.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$32,046.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,046.00

Program Funds Expended

Responsible Organization:

($15,752.00)

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

New Construction of 1 housing unit

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$32,046.00($15,752.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$0.00

$221,120.00

$221,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$0.00

$30,000.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$209,573.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$221,120.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

179



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$38,353.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$38,353.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$26,999.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$26,999.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$32,719.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$32,719.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home construction:  832 Ransom, 118 Felix and 222 N. Fairview are fully completed and occupied.  309 Kenyon
passed final energy audit testing of house envelope and HVAC July 11, 2011 and was approved by building inspectors for
occupancy and final closing for secondary market of 30 year mortgage has been scheduled.  341 Kenyon has passed pre-
drywall inspection energy testing.  309 and 315 Tindal &ndash Brooks, Bork & Skiles Architectural firm is finalizing construction
plans and bid specs with the Ottumwa Housing Authority for construction of two duplexes.  Demolitions:  318 S. Davis and 113
Grand Avenue have been demolished, filled, and are now grassed/landscaped vacant lots available for construction.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,719.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$231,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$231,164.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,164.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New construction minus five housing units

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$17,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,943.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$17,882.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,882.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Construction of the two single family homes is in progress.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$109,954.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$4,290.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$109,954.00

Program Funds Expended

Responsible Organization:

$4,290.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$109,954.00$4,290.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$60,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$60,000.00

Program Funds Expended

Responsible Organization:

$60,000.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$60,000.00$60,000.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$225,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$181,705.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$225,902.00

Program Funds Expended

Responsible Organization:

$181,705.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$225,902.00$181,705.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$5,550.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,500.00

Program Funds Expended

Responsible Organization:

$5,550.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$5,550.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

209



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

210



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$14,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$1,536.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$14,683.00

Program Funds Expended

Responsible Organization:

$1,536.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed.  1905 W. 2nd has been purchased.  Closing has been completed and program income
reported on latest draw.  2311 Warford is ready for sale.  715 Grove &ndash city has received a purchase offer on it.  All other
696 and 697 projects near completion or ready for sale.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,683.00$1,536.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

212



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction minus 4 housing units

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$4,840.00

$54,203.00

$54,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$0.00

$4,840.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$54,203.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$29,294.00

$119,771.00

$66,337.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$1,869.00

$29,294.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$66,337.00

Program Funds Expended

Responsible Organization:

$1,869.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,337.00$1,869.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$24,666.00

$95,424.00

$84,936.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$571.00

$24,666.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$84,936.00

Program Funds Expended

Responsible Organization:

$571.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,936.00$571.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$18,543.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$18,543.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Shenandoah
 
1.       905 West Lowell &ndash Construction complete.  House sold.
2.      1112 West Lowell &ndash Construction nearing completion.  Currently has no qualified potential homebuyer.  Completing
RFP for Realtors to assist with sale.
3.      1209 West Lowell &ndash Construction nearing completion.  Currently has no qualified potential homebuyer.  Completing
RFP for Realtors to assist with sale.
4.      1205 West Lowell &ndash Construction underway for construction of duplex at 1205 & 1207 W. Lowell.
5.      1207 West Lowell &ndash Construction underway for construction of duplex at 1205 & 1207 W. Lowell.
6.      1204 West Lowell &ndash Demolition complete.  Waiting for program income for construction of new home.
7.      807 7th Avenue &ndash Rehabilitation complete.  Currently has no qualified potential homebuyer.  Completing RFP for
Realtors to assist in sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,543.00$0.00Shenandoah
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

229



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$33,795.00

$448,296.00

$246,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$0.00

$33,795.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$246,943.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$246,943.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$9,237.00

$125,777.00

$124,559.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$0.00

$9,237.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$124,559.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$124,559.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

235



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$21,968.00

$37,123.00

$6,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$0.00

$21,968.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$6,674.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,674.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$48,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$28,973.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$48,687.00

Program Funds Expended

Responsible Organization:

$28,973.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the ninth quarter, two thirds of the NSP funding has been expended.  Sixteen single family homes, one demolition
and four multi-family properties have been completed.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,687.00$28,973.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$213,186.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$51,548.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$213,186.00

Program Funds Expended

Responsible Organization:

$51,548.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,186.00$51,548.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$279,418.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$28,216.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,418.00

Program Funds Expended

Responsible Organization:

$28,216.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 7 housing units.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$279,418.00$28,216.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$7,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$3,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,750.00

Program Funds Expended

Responsible Organization:

$3,500.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction minus 21 housing units

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$7,750.00$3,500.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$69,240.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$69,240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$69,240.00

Program Funds Expended

Responsible Organization:

$69,240.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$69,240.00$69,240.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$393,061.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$223,895.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$393,061.00

Program Funds Expended

Responsible Organization:

$223,895.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilitation of 5 housing units

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$393,061.00$223,895.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/32# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$61,058.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$61,058.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$61,058.00

Program Funds Expended

Responsible Organization:

$61,058.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$61,058.00$61,058.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Six Habitat families have moved into their new NSP/Habitat homes in Waterloo.  Mary and daughter, Emily moved into 924
Conger on May 24th.  Five rehabs and one new home have been completed in the partnership between Iowa Heartland Habitat
for Humanity and NSP funding.  The rehab home at 1668 Woodmayr will be completed on July 29th with a Habitat home
dedication on that day.  The new home at Fostoria Drive for the 5 member Kincaid family will get started in late August with
completion scheduled in early 2012.  Two more NSP funded homes &ndash rehab at 325 Lane and new home at 525 E. 3rd
&ndash still need to have family assignments.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$61,054.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$75,614.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$61,054.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$105,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,918.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,918.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$2,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$2,136.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$2,136.00

Program Funds Expended

Responsible Organization:

$2,136.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor completing inside work and windows installed, 4 exterior porches
completed and painted; projected completion date August 15, 2011; 2315 Jackson Street &ndash HEART Program completing
interior work and preparing lead work on exterior porches, back porch completed and painted, projected completion date
August 15, 2011; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash closing on hold due to possibly moving
property due to Bee Branch extension; 2234 Washington Street &ndash no work has started, HEART Program is contracted to
this, still working on 2315 Jackson, hope to start August 2011; 2320 Washington Street &ndash project has been rebid, costs
are higher, need to amend NSP budget, costs increase due to lead abatement being performed, Lead Program is under
contractor and lead removal will begin within the next 10 days.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,136.00$2,136.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$13,660.00

$236,300.00

$57,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$9,705.00

$13,660.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$57,272.00

Program Funds Expended

Responsible Organization:

$9,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$57,272.00$9,705.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$500.00

Program Funds Expended

Responsible Organization:

$500.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$500.00$500.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$8,744.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$8,744.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,744.00

Program Funds Expended

Responsible Organization:

$8,744.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,744.00$8,744.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work is completed on the first
three houses, is nearing completion on the next 2, and has started on two more.  The final 2 properties will go out to bid in the
next few weeks.  As the properties are completed, they will be prepared for rental, with all properties expected to be ready for
rent up by the end of the summer/early fall.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$46,121.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$38,389.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$46,121.00

Program Funds Expended

Responsible Organization:

$38,389.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$46,121.00$38,389.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$28,527.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$2,729.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,527.00

Program Funds Expended

Responsible Organization:

$2,729.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Financing LMMI:  All $150,000  obligated.  These Funds will be leveraged against $1,450,000 other funds to rehabilitate a
vacant structure into a much needed grocery store that will serve a LMMI neighborhood.  Construction has begun and the
grocery store is expected to open within the next three weeks.  90% complete.  Acquisition LMMI:  All $110,000 obligated. 
These funds were leveraged against $2,435,098 other funds to rehabilitate a vacant structure into 17 affordable housing units. 
Construction is complete and all 17 units are occupied.  100% complete.  Acquisition LH-25:  $201,971 obligated.  Five homes
have been completely acquired.  Rehabilitation LH25:  $250,029 obligated.  These funds will be leveraged with $250,000 I-Jobs
funds to create five affordable housing units for single-family home ownership.  Construction underway on one house and four
will begin soon.  10% complete.  Demolition LMMI:  $103,523 obligated.  All 3 blighted structures slated for demo have been
removed.  One location is park space and the other  with 2 structures community garden.  Garden to be complete this year. 
75% complete.  Redevelopment/New Construction LMMI:  $269,533 obligated.  Funds will be leveraged with $868,350 other
funds to create six new condos that will be sold to LMMI families.  Construction to begin in Spring 2011.  10% complete. 
Counseling LMMI:  $2,100 obligated and pre and post housing counseling to be provided to purchasers for all units. 
Counseling LH-25:  $1,750 obligated and pre and post hosing counseling will be provided to purchasers for five units.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,527.00$2,729.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$110,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$110,000.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Acquisition of 16 housing units.  These are broken down into units now.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/4# of Housing Units 16

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$201,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$201,971.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$53,490.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$4,025.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$53,490.00

Program Funds Expended

Responsible Organization:

$4,025.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$4,025.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New construction of one housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$103,523.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$103,523.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$19,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$19,687.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$19,687.00

Program Funds Expended

Responsible Organization:

$19,687.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$19,687.00$19,687.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$150,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$88,769.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$150,000.00

Program Funds Expended

Responsible Organization:

$88,769.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$88,769.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

316



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds obligated.  To date the City is working with Habitat for Humanity of Council Bluffs with the acquisition of
abandoned or foreclosed single family homes.  11 properties have been acquired.  The final home was acquired this quarter at
2224 Ave F.  Five properties will undergo housing rehabilitation and then sold to households at or below 50% AMI.  They are
3121 4th Ave, 308 Elder, 2553 Ave C, 1610 5th Ave and 2224 Ave F.  Rehabilitation activities are underway.  The remaining 6
homes were found to be extremely blighted and not feasible for housing rehabilitation.  These homes will be demolished.  New
home will be constructed on each lot and sold to households at or below 50% AMI.  These are 1607 S. 13th St, 1702 S. 12th
St, 1809 4th Ave, 1610 5th Ave, 2750 8th Ave, 1608 S. 7th St and 1728 4th Ave.  Demo specs and bid letting has occurred on
all.   1607 S 13th St, 1702 S. 12 St and 1809 4th Ave demo and new constr begun.  City acquired the vacant and blighted JB
Towing properties last quarter.  Properties consist of five parcels and is located at S 13th St and 4th Ave.  Properties were
demo, cleaned up and graded for public open space and/or a community garden.  Completed 3/31/11.  Properties are adjacent
to City&rsquos trail system.  City acquired vacant blighted Katelman Foundry site.  Site has five parcels and poses huge health
and safety concern.  Property will be cleaned up and graded for public open space and/or community garden.  City was
awarded EPA Brownfields Cleanup funds in June 2011 to assist with clean up.  To being Spring 2012.  Adjacent to the
City&rsquos trail system.  City identified several blighted properties for demo.  2 properties vacant for years and pose health
and safety concerns.  1 property is old day care and warehouse at 1028 Creek Top.  Property acquired, demo, cleaned up and
graded public open space.  Property large old motel at 2325 Ave N.  City obtained ownership through petition.  Demo complete
seeding left to do. 1218 22nd Ave demo, cleaned up and graded for a new single family, will be sold to household at or below
50% AMI.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Demolition minus 1 housing unit.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$148,843.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$9,586.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$148,843.00

Program Funds Expended

Responsible Organization:

$9,586.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  This quarter we had two NSP funded homes sold and closed. 
We have approximately 5 properties that are currently under contract that should close next quarter.  The two multi-family
projects are moving along well.  The project at 22nd and Forest Avenue is scheduled to be completed in October.  The
Aqualand building should be finished mid-fall.  Habitat has 6 NSP projects currently under construction with an additional 8
properties scheduled to begin construction in the fall.  The redevelopment of the Southern Meadows Apartments continues. 
Staff was able to create a MOA this quarter and hope to have it signed by the ACHP and SHPO next quarter.  The
redevelopment plan for the site is nearly complete and the City&rsquos intention is to dispose of the land as soon as the
demolition of the building is complete.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$148,843.00$9,586.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$1,068,320.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$163,123.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,068,320.00

Program Funds Expended

Responsible Organization:

$163,123.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition minus 1 housing unit.

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,068,320.00$163,123.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$244,555.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$117,898.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$244,555.00

Program Funds Expended

Responsible Organization:

$117,898.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$244,555.00$117,898.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$174,737.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$59,215.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$174,737.00

Program Funds Expended

Responsible Organization:

$59,215.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$174,737.00$59,215.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/30# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$23,875.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$15,875.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$23,875.00

Program Funds Expended

Responsible Organization:

$15,875.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Demolition minus 1 housing unit

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$23,875.00$15,875.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$96,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$22,499.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$96,687.00

Program Funds Expended

Responsible Organization:

$22,499.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,687.00$22,499.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work has been completed on 710 Wood Street, 612 W. Church Street, 107 W. Lincoln Street and 114 N. 10th Avenue with a
final inspections scheduled for July 18th.  Director was on maternity leave through mid May.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

New Construction minus 3 housing units

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction minus 2 housing units

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units -2

0/2# of Multifamily Units 0

2/2# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$1,491.00

N/A

$13,527,378.01

$0.00

$1,876,353.00

$1,789,809.00

Program Funds Obligated

$31,491.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$268,212.00 $299,703.00

Match Contributed

Program Funds Drawdown

To Date

$13,593,753.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

NSP sub-recipients to the State of Iowa have progressed rapidly toward their completion goal.  Highlights of the
various sub-recipients:
Marshalltown is 90% complete with their rehabilitations of 5 single family homes.  Since they have not drawn, an
informal monitoring was conducted. 
Shenandoah has 5 homes currently for sale that are new construction projects.  A meeting with local realtors was
held to explain the NSP opportunities and bring more attention to the projects.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,205,897.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

3



Jefferson has completed all of their projects.  They have a new construction, energy efficient home, that is waiting
for a closing date.
Corning dedicated their &ldquoIowa House.&rdquo  This new construction home was funded with NSP but was a
collaborative effect with the Iowa State University Department of Architecture.  The home was designed, specifically
for the lot, to use advanced sustainable and energy efficient technology.  The home received an exceptional efficient
rating. 
The State of Iowa will begin formal monitoring visits through the end of 2011.  It is expected that many sub recipients
may require more than one formal monitoring visit before the close out of NSP1 due to segmenting of activities.  Sub
recipients have completed projects on a activity basis.  Once an activity is in its final stages, the State will conduct a
monitoring visit.  Technical assistance is and will continue to be an on-going program. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $88,769.00 $203,500.00 $150,000.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $900,058.00 $10,997,588.00 $7,535,329.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $301,619.00 $2,850,289.00 $1,972,417.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $392,034.00 $5,515,358.00 $2,663,735.00

08-NSP-LocalAdm, NSP-LocalAdm $53,329.00 $1,176,175.00 $565,398.00

08-NSP-StateAdmin, NSP State Admin $54,000.00 $864,287.00 $640,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$586,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$54,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$640,499.01

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$12,158.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$494.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$12,158.00

Program Funds Expended

Responsible Organization:

$494.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Final cleanup on 118 E. Division.  Appraisal has been completed.  Realtors contacted.  202 Washington deed finally cleared
and demo will begin.  No other new status at this time.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,158.00$494.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

9



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisition minus one housing unit

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$76,343.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$16,768.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$76,343.00

Program Funds Expended

Responsible Organization:

$16,768.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,343.00$16,768.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$47,578.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$7,030.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,578.00

Program Funds Expended

Responsible Organization:

$7,030.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,578.00$7,030.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$10,331.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$591.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,331.00

Program Funds Expended

Responsible Organization:

$591.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Final inspection has been completed on 1415 3rd Street and 1201 Boone.  Waiting for final cleanup of properties.  Realtors
have been notified.  Final inspection has been done on 721 Benton in June.  Final cleaning and painting on properties. 
Construction has been completed on 921 13th Street.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,331.00$591.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$148,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$148,837.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$311,008.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$311,008.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$40,084.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,084.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

31



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$90,572.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$30,717.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$90,572.00

Program Funds Expended

Responsible Organization:

$30,717.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,572.00$30,717.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

An offer was made on 703 Summer Street and the city accepted it.  The house was closed on March 18, 2011.  The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and the city
is working with an investor who wants to purchase the lot.  They plan on closing in July.  The city still markets 1613 Lincoln
Street trying to find a homebuyer.  The city is working on a different scope of work for 1400 South 13th Street.  Once this is
completed the project will be bid out.  The city of Burlington has purchased 408 South Gunnison and rehabilitation should be
done by the end of the summer.  The city also purchased 805 South 8th Street and is working with SHPO to get this property
cleared.  The city will start the rehabilitation of this property when they receive program income.  Burlington has purchased 251
Central Street and demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$11,038.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$1,282.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,038.00

Program Funds Expended

Responsible Organization:

$1,282.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations and one new construction on
the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  One rehab is complete
and one is nearly complete.  The new home construction and a vacant lot redevelopment project (greenspace and parking) are
nearly complete.  Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects have been
appraised and purchase prices have been set and conveyed to local lenders.  City is now looking for additional projects, likely
acquisition and demolition or rehab, to expend program income that will be created from the sale of homes.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,038.00$1,282.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,672.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$359.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,672.00

Program Funds Expended

Responsible Organization:

$359.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,672.00$359.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$109,973.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$33,265.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$109,973.00

Program Funds Expended

Responsible Organization:

$33,265.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$109,973.00$33,265.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction minus 2 housing units

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$201.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,798.00

Program Funds Expended

Responsible Organization:

$201.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,798.00$201.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$43,274.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$2,824.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$43,274.00

Program Funds Expended

Responsible Organization:

$2,824.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,274.00$2,824.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progress in the last quarter.  The two rehabilitation projects are complete and both
properties are listed for sale with local realtors.  Income verification has been completed on few homebuyers, but no successful
offers have been made to date.  The City continues to coordinate with local chapter of Habitat for Humanity in the development
of the construction of the new home at 801 W. Jefferson.  The properties demolished utilizing NSP funds continue to be
advertised for sale.  No major activities are occurring at this time, until homes are sold and program income is gained.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

69



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

73



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$14,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,322.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

78



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$20,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,203.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

81



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All rehabilitation homes have had appraisals completed.  Two have been sold and one of the two is being closed on
in July.  Third house at 1326 15th Avenue had an offer but was withdrawn due to financing falling through.  New construction
house is near completion with wood floors left to be installed and landscaping completed prior to LEED certification. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Acquisiton minus two housing units

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$178,521.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$66,535.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$181,575.00

Program Funds Expended

Responsible Organization:

$63,481.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$178,521.00$63,481.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$0.00

$191,688.00

$191,688.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$12,280.00

$1,491.00

$1,491.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,491.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$191,688.00

Program Funds Expended

Responsible Organization:

$12,280.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Demolition of minus 3 housing units

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$191,688.00$12,280.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Housing Units -3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$199,275.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$77,356.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$196,221.00

Program Funds Expended

Responsible Organization:

$108,887.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$199,275.00$108,887.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$5,631.00

$75,886.00

$56,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$5,172.00

$5,631.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$56,313.00

Program Funds Expended

Responsible Organization:

$5,172.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The property at 324 N. 9th Street (821 4th Ave N) has been sold.  The duplexes at 4th Avenue North and 10th Street are
nearing completion.  We will begin marketing the units within the next 30 days.  The single-Family unit (SF 1) being constructed
by Habitat for Humanity is ready for siding and should be completed within the next 90 days.  The foundation walls for a 2nd
single-family unit (SF 2) for Habitat have been framed up and the floor will be poured in the next couple of weeks.  We received
approval to amend our budget to demolish 920 3rd Avenue North, rather than to rehabilitate it.  We will be sending out bids for
the demolition of the structure in the next 30 days.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$56,313.00$5,172.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$63,208.00

$171,621.00

$171,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$0.00

$63,208.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,621.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$25,013.00

$476,410.00

$383,460.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$70,537.00

$25,013.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$383,460.00

Program Funds Expended

Responsible Organization:

$70,537.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$383,460.00$70,537.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

107



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$154,892.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$154,892.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Demolition of one housing unit

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,004.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

113



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th previously changed to 602 &ndash completed and for sale; 709 3rd (now 206 Park New Construction) is now
coded 601 as previously reported is completed, except city has to landscape due to contingency of purchase off.  707 North is
in process of construction startup.  Demolition will begin on 803 5th Street once properties are being sold.  City has sold two
properties (675) to date as previously reported.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Acqusition minus 3 housing units

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$99,223.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$69,492.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 1 housing unit

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,223.00$69,492.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

N/A

$0.00

$0.00

$0.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$34,749.00

Program Funds Expended

Responsible Organization:

$34,749.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$34,749.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,659.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$564.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition minus 1 housing unit.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,659.00$564.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Demolition minus 1 housing unit

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

($6,568.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00($6,568.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$6,568.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation minus 1 housing unit

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$6,568.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$9,228.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:
 
1.       1109 Argyle complete and sold on December 22, 2010.
2.      1710 Bluff construction nearly complete.  Have two potential qualified homebuyers and are waiting bank approval.
3.      1811 Main demolition complete.  Starting construction

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,201.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,201.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$131,620.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$131,620.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$30,530.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$30,530.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$480.00

$40,593.00

$10,324.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$830.00

$480.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,867.00

Program Funds Expended

Responsible Organization:

$830.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

405 N. Pinet has been sold.  Other 601 and 602 projects near completion.  Amendment of budget is to be considered to
distribute program income to demolition line item.  New construction is near completion.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,324.00$830.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$11,972.00

$142,681.00

$108,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$84,002.00

$11,972.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$108,817.00

Program Funds Expended

Responsible Organization:

$107,766.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$108,817.00$107,766.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

160



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,650.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$555.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,650.00

Program Funds Expended

Responsible Organization:

$555.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,650.00$555.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

168



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$24,448.00

$154,253.00

$92,132.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$39,430.00

$24,448.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,823.00

Program Funds Expended

Responsible Organization:

$39,430.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$92,132.00$39,430.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

169



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$41,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$41,187.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. 7 properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. 1 property is complete and occupied by a family
under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family under 50%
AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. 2 other properties
will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring and Fall of 2012. 
Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the construction of a
downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining property owners that
qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is approximately 32%.  A
total of $476,494  has been obligated for acquisition, a total of $236,885 has been obligated for demolition and a total of
$26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the amount of $413,237 that
was for acquisition and partial administration fees.  That money was received on 09/10/10.  The City applied for it's second
draw on 011/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and partial administration
fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of $28,477 for monies
received that were not yet allocated.  The fourth Habitat house at 309 N. First will be finalized and occupied by the end of July
and the two Habitat Houses at 301 and 305 W. Marion were started the middle of June and are almost covered on the outside.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$0.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$32,046.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,046.00

Program Funds Expended

Responsible Organization:

($15,752.00)

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

New Construction of 1 housing unit

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$32,046.00($15,752.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$0.00

$221,120.00

$221,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$0.00

$30,000.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$209,573.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$221,120.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$38,353.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$38,353.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$26,999.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$26,999.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$32,719.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$32,719.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

NSP new home construction:  832 Ransom, 118 Felix and 222 N. Fairview are fully completed and occupied.  309 Kenyon
passed final energy audit testing of house envelope and HVAC July 11, 2011 and was approved by building inspectors for
occupancy and final closing for secondary market of 30 year mortgage has been scheduled.  341 Kenyon has passed pre-
drywall inspection energy testing.  309 and 315 Tindal &ndash Brooks, Bork & Skiles Architectural firm is finalizing construction
plans and bid specs with the Ottumwa Housing Authority for construction of two duplexes.  Demolitions:  318 S. Davis and 113
Grand Avenue have been demolished, filled, and are now grassed/landscaped vacant lots available for construction.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,719.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$231,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$231,164.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,164.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New construction minus five housing units

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$17,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,943.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$17,882.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,882.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Construction of the two single family homes is in progress.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$109,954.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$4,290.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$109,954.00

Program Funds Expended

Responsible Organization:

$4,290.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$109,954.00$4,290.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$60,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$60,000.00

Program Funds Expended

Responsible Organization:

$60,000.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$60,000.00$60,000.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$225,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$181,705.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$225,902.00

Program Funds Expended

Responsible Organization:

$181,705.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$225,902.00$181,705.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$5,550.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$7,500.00

Program Funds Expended

Responsible Organization:

$5,550.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$5,550.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$14,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$1,536.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$14,683.00

Program Funds Expended

Responsible Organization:

$1,536.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed.  1905 W. 2nd has been purchased.  Closing has been completed and program income
reported on latest draw.  2311 Warford is ready for sale.  715 Grove &ndash city has received a purchase offer on it.  All other
696 and 697 projects near completion or ready for sale.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,683.00$1,536.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

212



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction minus 4 housing units

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$4,840.00

$54,203.00

$54,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$0.00

$4,840.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$54,203.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$29,294.00

$119,771.00

$66,337.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$1,869.00

$29,294.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$66,337.00

Program Funds Expended

Responsible Organization:

$1,869.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,337.00$1,869.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$24,666.00

$95,424.00

$84,936.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$571.00

$24,666.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$84,936.00

Program Funds Expended

Responsible Organization:

$571.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,936.00$571.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

226



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$18,543.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$18,543.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Shenandoah
 
1.       905 West Lowell &ndash Construction complete.  House sold.
2.      1112 West Lowell &ndash Construction nearing completion.  Currently has no qualified potential homebuyer.  Completing
RFP for Realtors to assist with sale.
3.      1209 West Lowell &ndash Construction nearing completion.  Currently has no qualified potential homebuyer.  Completing
RFP for Realtors to assist with sale.
4.      1205 West Lowell &ndash Construction underway for construction of duplex at 1205 & 1207 W. Lowell.
5.      1207 West Lowell &ndash Construction underway for construction of duplex at 1205 & 1207 W. Lowell.
6.      1204 West Lowell &ndash Demolition complete.  Waiting for program income for construction of new home.
7.      807 7th Avenue &ndash Rehabilitation complete.  Currently has no qualified potential homebuyer.  Completing RFP for
Realtors to assist in sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,543.00$0.00Shenandoah
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$33,795.00

$448,296.00

$246,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$0.00

$33,795.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$246,943.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$246,943.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$9,237.00

$125,777.00

$124,559.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$0.00

$9,237.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$124,559.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$124,559.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

242



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$21,968.00

$37,123.00

$6,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$0.00

$21,968.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$6,674.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,674.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$48,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$28,973.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$48,687.00

Program Funds Expended

Responsible Organization:

$28,973.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the ninth quarter, two thirds of the NSP funding has been expended.  Sixteen single family homes, one demolition
and four multi-family properties have been completed.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,687.00$28,973.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

245



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$213,186.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$51,548.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$213,186.00

Program Funds Expended

Responsible Organization:

$51,548.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,186.00$51,548.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$279,418.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$28,216.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,418.00

Program Funds Expended

Responsible Organization:

$28,216.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Acquisition of 7 housing units.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$279,418.00$28,216.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$7,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$3,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,750.00

Program Funds Expended

Responsible Organization:

$3,500.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction minus 21 housing units

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$7,750.00$3,500.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$69,240.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$69,240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$69,240.00

Program Funds Expended

Responsible Organization:

$69,240.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$69,240.00$69,240.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$393,061.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$223,895.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$393,061.00

Program Funds Expended

Responsible Organization:

$223,895.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Rehabilitation of 5 housing units

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$393,061.00$223,895.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/32# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$61,058.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$61,058.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$61,058.00

Program Funds Expended

Responsible Organization:

$61,058.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$61,058.00$61,058.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Six Habitat families have moved into their new NSP/Habitat homes in Waterloo.  Mary and daughter, Emily moved into 924
Conger on May 24th.  Five rehabs and one new home have been completed in the partnership between Iowa Heartland Habitat
for Humanity and NSP funding.  The rehab home at 1668 Woodmayr will be completed on July 29th with a Habitat home
dedication on that day.  The new home at Fostoria Drive for the 5 member Kincaid family will get started in late August with
completion scheduled in early 2012.  Two more NSP funded homes &ndash rehab at 325 Lane and new home at 525 E. 3rd
&ndash still need to have family assignments.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

265



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$61,054.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$75,614.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$61,054.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

270



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$105,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,918.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,918.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$2,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$2,136.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$2,136.00

Program Funds Expended

Responsible Organization:

$2,136.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor completing inside work and windows installed, 4 exterior porches
completed and painted; projected completion date August 15, 2011; 2315 Jackson Street &ndash HEART Program completing
interior work and preparing lead work on exterior porches, back porch completed and painted, projected completion date
August 15, 2011; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash closing on hold due to possibly moving
property due to Bee Branch extension; 2234 Washington Street &ndash no work has started, HEART Program is contracted to
this, still working on 2315 Jackson, hope to start August 2011; 2320 Washington Street &ndash project has been rebid, costs
are higher, need to amend NSP budget, costs increase due to lead abatement being performed, Lead Program is under
contractor and lead removal will begin within the next 10 days.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$2,136.00$2,136.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

281



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$13,660.00

$236,300.00

$57,272.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$9,705.00

$13,660.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$57,272.00

Program Funds Expended

Responsible Organization:

$9,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$57,272.00$9,705.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$500.00

Program Funds Expended

Responsible Organization:

$500.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$500.00$500.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$8,744.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$8,744.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,744.00

Program Funds Expended

Responsible Organization:

$8,744.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,744.00$8,744.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work is completed on the first
three houses, is nearing completion on the next 2, and has started on two more.  The final 2 properties will go out to bid in the
next few weeks.  As the properties are completed, they will be prepared for rental, with all properties expected to be ready for
rent up by the end of the summer/early fall.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$46,121.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$38,389.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$46,121.00

Program Funds Expended

Responsible Organization:

$38,389.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$46,121.00$38,389.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$28,527.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$2,729.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,527.00

Program Funds Expended

Responsible Organization:

$2,729.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Financing LMMI:  All $150,000  obligated.  These Funds will be leveraged against $1,450,000 other funds to rehabilitate a
vacant structure into a much needed grocery store that will serve a LMMI neighborhood.  Construction has begun and the
grocery store is expected to open within the next three weeks.  90% complete.  Acquisition LMMI:  All $110,000 obligated. 
These funds were leveraged against $2,435,098 other funds to rehabilitate a vacant structure into 17 affordable housing units. 
Construction is complete and all 17 units are occupied.  100% complete.  Acquisition LH-25:  $201,971 obligated.  Five homes
have been completely acquired.  Rehabilitation LH25:  $250,029 obligated.  These funds will be leveraged with $250,000 I-Jobs
funds to create five affordable housing units for single-family home ownership.  Construction underway on one house and four
will begin soon.  10% complete.  Demolition LMMI:  $103,523 obligated.  All 3 blighted structures slated for demo have been
removed.  One location is park space and the other  with 2 structures community garden.  Garden to be complete this year. 
75% complete.  Redevelopment/New Construction LMMI:  $269,533 obligated.  Funds will be leveraged with $868,350 other
funds to create six new condos that will be sold to LMMI families.  Construction to begin in Spring 2011.  10% complete. 
Counseling LMMI:  $2,100 obligated and pre and post housing counseling to be provided to purchasers for all units. 
Counseling LH-25:  $1,750 obligated and pre and post hosing counseling will be provided to purchasers for five units.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,527.00$2,729.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$110,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$110,000.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Acquisition of 16 housing units.  These are broken down into units now.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/4# of Housing Units 16

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$201,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$201,971.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$53,490.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$4,025.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$53,490.00

Program Funds Expended

Responsible Organization:

$4,025.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$4,025.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New construction of one housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$103,523.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$103,523.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$19,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$19,687.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$19,687.00

Program Funds Expended

Responsible Organization:

$19,687.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$19,687.00$19,687.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$150,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$88,769.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$150,000.00

Program Funds Expended

Responsible Organization:

$88,769.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$88,769.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds obligated.  To date the City is working with Habitat for Humanity of Council Bluffs with the acquisition of
abandoned or foreclosed single family homes.  11 properties have been acquired.  The final home was acquired this quarter at
2224 Ave F.  Five properties will undergo housing rehabilitation and then sold to households at or below 50% AMI.  They are
3121 4th Ave, 308 Elder, 2553 Ave C, 1610 5th Ave and 2224 Ave F.  Rehabilitation activities are underway.  The remaining 6
homes were found to be extremely blighted and not feasible for housing rehabilitation.  These homes will be demolished.  New
home will be constructed on each lot and sold to households at or below 50% AMI.  These are 1607 S. 13th St, 1702 S. 12th
St, 1809 4th Ave, 1610 5th Ave, 2750 8th Ave, 1608 S. 7th St and 1728 4th Ave.  Demo specs and bid letting has occurred on
all.   1607 S 13th St, 1702 S. 12 St and 1809 4th Ave demo and new constr begun.  City acquired the vacant and blighted JB
Towing properties last quarter.  Properties consist of five parcels and is located at S 13th St and 4th Ave.  Properties were
demo, cleaned up and graded for public open space and/or a community garden.  Completed 3/31/11.  Properties are adjacent
to City&rsquos trail system.  City acquired vacant blighted Katelman Foundry site.  Site has five parcels and poses huge health
and safety concern.  Property will be cleaned up and graded for public open space and/or community garden.  City was
awarded EPA Brownfields Cleanup funds in June 2011 to assist with clean up.  To being Spring 2012.  Adjacent to the
City&rsquos trail system.  City identified several blighted properties for demo.  2 properties vacant for years and pose health
and safety concerns.  1 property is old day care and warehouse at 1028 Creek Top.  Property acquired, demo, cleaned up and
graded public open space.  Property large old motel at 2325 Ave N.  City obtained ownership through petition.  Demo complete
seeding left to do. 1218 22nd Ave demo, cleaned up and graded for a new single family, will be sold to household at or below
50% AMI.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Demolition minus 1 housing unit.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$148,843.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$9,586.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$148,843.00

Program Funds Expended

Responsible Organization:

$9,586.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  This quarter we had two NSP funded homes sold and closed. 
We have approximately 5 properties that are currently under contract that should close next quarter.  The two multi-family
projects are moving along well.  The project at 22nd and Forest Avenue is scheduled to be completed in October.  The
Aqualand building should be finished mid-fall.  Habitat has 6 NSP projects currently under construction with an additional 8
properties scheduled to begin construction in the fall.  The redevelopment of the Southern Meadows Apartments continues. 
Staff was able to create a MOA this quarter and hope to have it signed by the ACHP and SHPO next quarter.  The
redevelopment plan for the site is nearly complete and the City&rsquos intention is to dispose of the land as soon as the
demolition of the building is complete.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$148,843.00$9,586.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$1,068,320.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$163,123.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,068,320.00

Program Funds Expended

Responsible Organization:

$163,123.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition minus 1 housing unit.

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,068,320.00$163,123.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$244,555.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$117,898.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$244,555.00

Program Funds Expended

Responsible Organization:

$117,898.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$244,555.00$117,898.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$174,737.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$59,215.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$174,737.00

Program Funds Expended

Responsible Organization:

$59,215.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$174,737.00$59,215.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/30# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

335



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$23,875.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$15,875.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$23,875.00

Program Funds Expended

Responsible Organization:

$15,875.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Demolition minus 1 housing unit

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$23,875.00$15,875.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$96,687.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$22,499.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$96,687.00

Program Funds Expended

Responsible Organization:

$22,499.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,687.00$22,499.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

342



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work has been completed on 710 Wood Street, 612 W. Church Street, 107 W. Lincoln Street and 114 N. 10th Avenue with a
final inspections scheduled for July 18th.  Director was on maternity leave through mid May.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

New Construction minus 3 housing units

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

New Construction minus 2 housing units

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units -2

0/2# of Multifamily Units 0

2/2# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2011 thru September 30, 2011 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Estimated PI/RL Funds:
$391,398.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,998,595.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Linda Jean bishop
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$255,253.00

N/A

$13,645,929.79

$0.00

$1,944,264.00

$2,133,901.78

Total Obligated

$286,744.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$18,931,476.00

$91,695.00 $391,398.00

Match Contributed

     Program Funds Drawdown

To Date

$13,521,882.01

$18,758,795.00

$18,931,476.00

Overall

Program Income Received

$0.00

($975,004.00)

The State of Iowa NSP1 program continues to progress at a steady pace.  The State begin conducting formal
monitoring visits on completed projects. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,321,756.79

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,321,756.79

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $8,007,869.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$2,389,154.78 $13,932,673.79Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $6,210.00 $203,500.00 $156,210.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $1,060,611.00 $10,973,773.00 $8,595,940.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $184,111.00 $2,808,871.00 $2,156,528.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $773,543.00 $5,580,591.00 $3,437,278.00

08-NSP-LocalAdm, NSP-LocalAdm $67,006.00 $1,176,175.00 $632,404.00

08-NSP-StateAdmin, NSP State Admin $42,420.78 $864,287.00 $682,919.79

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

$0.00

$0.00

$0.00

$864,287.00

$586,499.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$42,420.78

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$682,919.79

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$42,420.78     Program Funds Drawdown $682,919.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

$0.00

$0.00

$75.00

$15,660.00

$12,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$129.00

$75.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$12,287.00

Total Funds Expended

Responsible Organization:

$129.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Property on 118 E. Division is for sale.  Advertisements in paper.  Last two properties acquired to start demolition process once
program income is received from that unit.  Three bare nonconforming lots were sold for yard space or garages &ndash 420 E.
Division; 305 Pacific; 601 Chicago.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,287.00$129.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$129.00     Program Funds Drawdown $12,287.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

$0.00

$0.00

$0.00

$68,021.00

$68,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$5,110.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$68,021.00

Total Funds Expended

Responsible Organization:

$5,110.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,021.00$5,110.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,110.00     Program Funds Drawdown $68,021.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

$0.00

$0.00

$0.00

$44,679.00

$44,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$44,679.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisition (-1) housing unit leaving a housing unit total of 1.  Correction from last QPR.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $44,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

$0.00

$0.00

$925.00

$95,690.00

$77,944.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$1,601.00

$925.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,880.00)

To Date

04/01/2009

 (  )

$77,944.00

Total Funds Expended

Responsible Organization:

$1,601.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Demolition of 11 housing units, 8 of them completed

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$77,944.00$1,601.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,601.00     Program Funds Drawdown $77,944.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA400 2nd Avenue 50025Audubon Not Validated / N

NANA206 E. Division 50025Audubon Not Validated / N

NANA305 Pacific 50025Audubon Not Validated / N

NANA210 Broadway 50025Audubon Not Validated / N

NANA420 E. Division 50025Audubon Not Validated / N

NANA601 Chicago 50025Audubon Not Validated / N

NANA213 Pacific 50025Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,661.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$53,661.00

$0.00

$0.00

$1,551.00

$52,110.00

$47,578.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$1,551.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,880.00

To Date

04/01/2009

Direct ( HouseHold )

$47,578.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,578.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,578.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$10,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$641.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$10,972.00

Total Funds Expended

Responsible Organization:

$641.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

All rehabilitation has been completed.  Demo projects closed out.  One house: 1415 3rd has a signed purchase offer.  The other
three houses are listed for sale.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,972.00$641.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$641.00     Program Funds Drawdown $10,972.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

$0.00

$0.00

$0.00

$25,995.00

$370.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$370.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $370.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

$0.00

$0.00

$0.00

$148,837.00

$148,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$148,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Acquisition of 3 housing units

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

$0.00

$0.00

$0.00

$311,008.00

$311,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$311,008.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Demolition of 3 housing units

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $311,008.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA801 Story Street 50036Boone Not Validated / N

NANA803 Story Street 50036Boone Not Validated / N

NANA805 Story Street 50036Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

$0.00

$0.00

$0.00

$42,876.00

$40,084.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,084.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,084.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

$0.00

$0.00

$0.00

$106,779.00

$94,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$4,166.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$94,738.00

Total Funds Expended

Responsible Organization:

$4,166.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation of 3 housing units

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$94,738.00$4,166.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,166.00     Program Funds Drawdown $94,738.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

$0.00

$0.00

$0.00

$34,500.00

$27,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$27,600.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The city is still marketing 1613 Lincoln Street trying to find a homebuyer below 50% MFI.  The city is looking at different options
with the scope of work for 1400 South 13th Street.  Once this is completed the project will be bid out.  The city of Burlington has
purchased 408 South Gunnison and rehabilitation should be done within the next 30 days.  After the project is complete the city
will try to find a homeowner for the property.  The city has received SHPO clearance for 805 South 8th Street and is working
with the contractor on a start date.  Burlington has purchased 251 Central Street and demolished this house.  The lot will
remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

$0.00

$0.00

$0.00

$68,715.00

$68,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$68,215.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $68,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

$0.00

$0.00

$0.00

$67,879.00

$67,879.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($175.00)

To Date

04/01/2009

 (  )

$67,879.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,879.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

$0.00

$0.00

$0.00

$177,777.00

$171,745.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$171,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $171,745.00

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

$0.00

$0.00

$0.00

$35,112.00

$35,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$35,112.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,112.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

$0.00

$0.00

$0.00

$88,692.00

$266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$266.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

$0.00

$0.00

$0.00

$136,825.00

$35,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$175.00

To Date

04/01/2009

Direct ( HouseHold )

$35,888.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation of 1 housing unit which is a total of 3 all together.

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$109,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$30,672.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

Direct ( HouseHold )

$140,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$30,672.00     Program Funds Drawdown $140,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,798.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$14.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$14.00     Program Funds Drawdown $24,812.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$43,274.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$1,311.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$44,585.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,311.00     Program Funds Drawdown $44,585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progress in the last quarter.  The two rehabilitation projects are complete and both
properties are listed for sale with local realtors.  Income verification has been completed on a few homebuyers, but no
successful offers have been made to date.  The City continues to coordinate with the local chapter of Habitat for Humanity in
the development of the construction of the new home at 801 W. Jefferson.  The properties demolished utilizing NSP funds
continue to be advertised for sale.  No major activities are occurring at this time, until homes are sold and program income is
gained.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

$0.00

$0.00

$0.00

$42,000.00

$40,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$40,998.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

$0.00

$0.00

$0.00

$59,030.00

$57,031.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$57,031.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $57,031.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

$0.00

$0.00

$0.00

$53,720.00

$49,918.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$49,918.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $49,918.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

$0.00

$0.00

$0.00

$15,250.00

$14,322.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,322.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,322.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

$0.00

$0.00

$0.00

$33,150.00

$29,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$29,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

$0.00

$0.00

$0.00

$24,105.00

$20,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,203.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

$0.00

$0.00

$0.00

$53,500.00

$6,210.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-699

$6,210.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,210.00

Total Funds Expended

Responsible Organization:

$6,210.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$6,210.00$6,210.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,210.00     Program Funds Drawdown $6,210.00

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

$0.00

$0.00

$0.00

$18,133.00

$9,792.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$9,792.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All rehabilitation homes have had appraisals completed.  Two have been sold and the one at 1326 15th Avenue
continues to find both an eligible buyer within NSP income guidelines.  New construction house is near completion for market
with appraisal and LEED certification instead of Green Streets to be completed.  The City of Eldora is preparing to start a new
list of demolition and rehab homes and finish those on the listed houses slated for demolition once the sales of the other
houses are complete and the total funds available for continued NSP activities is known.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,792.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

$0.00

$0.00

$0.00

$21,230.00

$17,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$17,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Change in Acquisition only 4 housing units.

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,810.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

$0.00

$0.00

$0.00

$45,450.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,969.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,960.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$213,960.00

$0.00

$0.00

$23,070.00

$190,890.00

$181,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$23,070.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$181,575.00

Total Funds Expended

Responsible Organization:

$3,054.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Correction in New Construction only 1 housing unit.

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$181,575.00$3,054.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $181,575.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,670.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$194,670.00

$0.00

$0.00

$1,491.00

$191,688.00

$191,688.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-675

$0.00

$2,982.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,491.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$193,179.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Change in Demolition only 7 housing units

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$191,688.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/756# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $191,688.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

$0.00

$0.00

$0.00

$201,639.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

($3,054.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$196,221.00($3,054.00)Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $196,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

$0.00

$0.00

$2,100.00

$75,886.00

$60,657.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$9,975.00

$7,731.00

$5,631.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$5,631.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$66,288.00

Total Funds Expended

Responsible Organization:

$4,344.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The duplexes at 4th Avenue North and 10th Street are currently for sale.  The single-family unit (SF 1) is nearing completion. 
The 2nd single-family unit (SF 2) has been framed up.  The property at 920 3rd Ave N has been demolished.  A 3rd single-
family unit (SF 3) will be constructed by Habitat for Humanity.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$60,657.00$4,344.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,344.00     Program Funds Drawdown $60,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

$0.00

$0.00

$0.00

$182,332.00

$180,091.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$48,189.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$180,091.00

Total Funds Expended

Responsible Organization:

$48,189.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Acqusition of 5 housing units

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$180,091.00$48,189.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,189.00     Program Funds Drawdown $180,091.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

$0.00

$0.00

$0.00

$80,376.00

$80,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$80,376.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of 4 housing units.

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $80,376.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,729.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$267,729.00

$0.00

$0.00

$32,900.00

$171,621.00

$171,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$63,208.00

$96,108.00

$63,208.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$63,208.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$234,829.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $171,621.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA821 4th Avenue North 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,022.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$516,022.00

$0.00

$0.00

$0.00

$491,009.00

$491,009.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$132,562.00

$25,013.00

$25,013.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$25,013.00

$0.00

N/A

07/31/2009

$14,599.00

To Date

04/01/2009

Direct ( HouseHold )

$516,022.00

Total Funds Expended

Responsible Organization:

$107,549.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

New Construction of 3 housing units

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$491,009.00$107,549.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$107,549.00     Program Funds Drawdown $491,009.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

$0.00

$0.00

$0.00

$181,852.00

$154,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$490.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$155,382.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of 9 housing units

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$490.00     Program Funds Drawdown $155,382.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA119 S. 12th Street 50501Fort Dodge Not Validated / N

NANA1224 2nd Avenue South 50501Fort Dodge Not Validated / N

NANA1308 2nd Avenue South 50501Fort Dodge Not Validated / N

NANA1242 2nd Avenue South 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

$0.00

$0.00

$0.00

$61,707.00

$51,872.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$165.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$10,000.00

To Date

04/01/2009

 (  )

$51,872.00

Total Funds Expended

Responsible Organization:

$165.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Demolition of 4 housing units

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,872.00$165.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$165.00     Program Funds Drawdown $51,872.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

$0.00

$0.00

$0.00

$20,004.00

$20,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,599.00)

To Date

04/01/2009

Direct ( HouseHold )

$20,004.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Rehabilitation of 1 housing unit

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,004.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

$0.00

$0.00

$0.00

$29,819.00

$11,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$2,196.00

$0.00

$24.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$11,177.00

Total Funds Expended

Responsible Organization:

$2,172.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th completed and for sale, advertisements have been published in local paper; 709 3r (now 206 Park New
Construction) has been sold.  707 North is in process of construction.  Demolition will begin on 803 5th Street &ndash city has
completed asbestos inspection and put out bids for abatement.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,153.00$2,172.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,172.00     Program Funds Drawdown $11,153.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($69,814.00)

To Date

04/01/2009

 (  )

$79,006.00

Total Funds Expended

Responsible Organization:

($69,492.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Acqusition of 4 housing units.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00($69,492.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $79,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

$0.00

$0.00

$0.00

$99,545.00

$99,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-602

$322.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,814.00

To Date

04/01/2009

 (  )

$99,545.00

Total Funds Expended

Responsible Organization:

$322.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,545.00$322.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$322.00     Program Funds Drawdown $99,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

114

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

$0.00

$0.00

$0.00

$157,033.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$121,530.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$157,033.00

To Date

04/01/2009

Direct ( HouseHold )

$156,279.00

Total Funds Expended

Responsible Organization:

$121,530.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$156,279.00$121,530.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 1

1/5# of Singlefamily Units 1

$121,530.00     Program Funds Drawdown $156,279.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$34,749.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($156,279.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

New Construction correction, 0 housing for this activity.

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA709 3rd/206 Park 50115Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

New Construction of 2 housing units.

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

$0.00

$0.00

$0.00

$99,790.00

$99,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$76,946.00

$0.00

$379.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$379.00

$0.00

N/A

07/31/2013

($2,467.00)

To Date

04/01/2009

 (  )

$99,605.00

Total Funds Expended

Responsible Organization:

$76,567.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of 7 housing units.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,226.00$76,567.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/756# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$76,567.00     Program Funds Drawdown $99,226.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$564.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($564.00)

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Correction Demolition of 0 Housing units

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($53,845.00)

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

$0.00

$0.00

$0.00

$58,122.00

$56,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$48,342.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,122.00

To Date

04/01/2009

Direct ( HouseHold )

$56,910.00

Total Funds Expended

Responsible Organization:

$48,342.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 2 housing units.

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,910.00$48,342.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,342.00     Program Funds Drawdown $56,910.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city's progress in the last quarter include 1109 Argyle complete and sold on December 22, 2010.  1710 Bluff construction
nearly complete, project delayed due to flooding issues.  1811 Main demolition complete, starting construction in November
2011.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $45,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

$0.00

$0.00

$0.00

$43,201.00

$43,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$43,201.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,201.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

$0.00

$0.00

$0.00

$170,448.00

$131,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$131,620.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $131,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

$0.00

$0.00

$0.00

$30,530.00

$30,530.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

 (  )

$30,530.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

$0.00

$0.00

$0.00

$49,030.00

$49,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/1 3/103# of Households 0 3 100.00

$0.00     Program Funds Drawdown $49,030.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1109 Argyle 51640Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

$0.00

$0.00

$0.00

$40,593.00

$10,324.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$480.00

$480.00

$480.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$480.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$11,347.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,867.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

$0.00

$0.00

$0.00

$191,825.00

$182,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$9,087.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$198,325.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,087.00     Program Funds Drawdown $198,325.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$144,215.00

$0.00

$0.00

$0.00

$142,681.00

$108,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$35,398.00

$11,972.00

$11,972.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$11,972.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$23,426.00     Program Funds Drawdown $132,243.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,271.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$135,271.00

$0.00

$0.00

$0.00

$154,253.00

$92,132.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$24,448.00

$24,448.00

$24,448.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24,448.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$130,271.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $105,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

$0.00

$0.00

$0.00

$45,764.00

$41,187.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$41,187.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. 7 properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. 1 property is complete and occupied by a family
under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family under 50%
AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. 2 other properties
will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring and Fall of 2012. 
Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the construction of a
downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining property owners that
qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is approximately 32%.  A
total of $476,494  has been obligated for acquisition, a total of $236,885 has been obligated for demolition and a total of
$26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the amount of $413,237 that
was for acquisition and partial administration fees.  That money was received on 09/10/10.  The City applied for it's second
draw on 011/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and partial administration
fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$0.00Knoxville

$0.00     Program Funds Drawdown $41,187.00

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$28,477 for monies received that were not yet allocated.  The fourth Habitat house at 309 N. First will be finalized and occupied
by the end of July and the two Habitat Houses at 301 and 305 W. Marion were started the middle of June and are almost
covered on the outside.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

152

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

$0.00

$0.00

$0.00

$279,555.00

$279,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,178.00)

To Date

04/01/2009

 (  )

$279,555.00

Total Funds Expended

Responsible Organization:

($1,178.00)

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$279,555.00($1,178.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $279,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

$0.00

$0.00

$0.00

$118,775.00

$118,775.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$118,775.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $118,775.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

$0.00

$0.00

$0.00

$60,523.00

$32,046.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,725.00

To Date

04/01/2009

Direct ( HouseHold )

$32,046.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$32,046.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 4/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $32,046.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$30,000.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($11,547.00)

To Date

04/01/2009

 (  )

$209,573.00

Total Funds Expended

Responsible Organization:

($11,547.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,573.00($11,547.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $209,573.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

$0.00

$0.00

$0.00

$38,353.00

$38,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$38,353.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $38,353.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$56,999.00

$0.00

$0.00

$0.00

$26,999.00

$26,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

$0.00

$0.00

$0.00

$48,100.00

$37,302.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$4,583.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$37,302.00

Total Funds Expended

Responsible Organization:

$4,583.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The following new homes have been finished (with completion dates):  832 Ransom, 11-15-2010; 118 Felix, 12-23-10; 222
Fairview, 3/8-11 and 309 Kenyon, 7-11-11.  All have successfully passed testing by Cenergy and met final inspection standards
per green streets & city of Ottumwa building specs.  In addition, all owners have completed the homebuyer education course
through Horizons, CCS effective February 12, 2011.  341 Kenyon has successfully completed pre-drywall inspection in July and
is working towards final completion of trim work, paint, floor coverings and some siding.  The Ottumwa Housing Authority (OHA)
is still working with their architect in re-designing specifications for the construction of 309 & 315 Tindell to fit the topography of
the site to achieve the highest quality design within the parameters of the NSP budget.  The OHA Board voted at the last
meeting to make the final bid specifications available for review and approval as soon as possible.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$37,302.00$4,583.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,583.00     Program Funds Drawdown $37,302.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

$0.00

$0.00

$0.00

$256,175.00

$248,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

$17,719.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,883.00

Total Funds Expended

Responsible Organization:

$17,719.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$248,883.00$17,719.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 0/0 17/1 17/103# of Households 0 17 100.00

$17,719.00     Program Funds Drawdown $248,883.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA222 Fairview 52501Ottumwa Not Validated / N

NANA118 Felix 52501Ottumwa Not Validated / N

NANA832 S. Ransom 52501Ottumwa Not Validated / N

NANA309 Kenyon 52501Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

$0.00

$0.00

$0.00

$4,060.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$2,215.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,215.00

Total Funds Expended

Responsible Organization:

$2,215.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

Correction, new construction of only 5 housing units not 10.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,215.00$2,215.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,215.00     Program Funds Drawdown $2,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

$0.00

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$20,817.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

$0.00

$0.00

$0.00

$260,848.00

$17,943.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$17,943.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,943.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$17,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$17,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$42,539.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$3,839.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$42,539.00

Total Funds Expended

Responsible Organization:

$3,839.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Construction of the two single family homes are nearly completed.  Construction of duplex is in progress.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$42,539.00$3,839.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,839.00     Program Funds Drawdown $42,539.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

178

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

$0.00

$0.00

$0.00

$118,997.00

$118,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$9,043.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$118,997.00

Total Funds Expended

Responsible Organization:

$9,043.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,997.00$9,043.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,043.00     Program Funds Drawdown $118,997.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

$0.00

$0.00

$0.00

$15,028.00

$6,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$3,015.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,605.00

Total Funds Expended

Responsible Organization:

$3,015.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,605.00$3,015.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,015.00     Program Funds Drawdown $6,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$0.00

$0.00

$0.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$220,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$280,000.00

Total Funds Expended

Responsible Organization:

$220,000.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$280,000.00$220,000.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$220,000.00     Program Funds Drawdown $280,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$121,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$121,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$121,700.00

Total Funds Expended

Responsible Organization:

$121,700.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$121,700.00$121,700.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$121,700.00     Program Funds Drawdown $121,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

$0.00

$0.00

$0.00

$278,475.00

$264,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$38,183.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$264,085.00

Total Funds Expended

Responsible Organization:

$38,183.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$264,085.00$38,183.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$38,183.00     Program Funds Drawdown $264,085.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$0.00

$0.00

$0.00

$7,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

$0.00

$0.00

$0.00

$40,109.00

$14,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$298.00

$0.00

$298.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$298.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,981.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

715 Grove sold.  Purchase offer being accepted for 1717 Jones & 1307 4th Street.  2311 Warford is ready for sale.  City
considering additional demolition projects with program income.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,683.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

$0.00

$0.00

$0.00

$238,161.00

$238,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$238,161.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Acqusition of 5 housing units.

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $238,161.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

$0.00

$0.00

$0.00

$157,436.00

$157,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$157,436.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Acquistion of 3 housing units.

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $157,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,043.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$59,043.00

$0.00

$0.00

$0.00

$54,203.00

$54,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$4,840.00

$4,840.00

$4,840.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$4,840.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$59,043.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $54,203.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1627 Otley 50220Perry Not Validated / N

NANA1711 6th 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

$0.00

$0.00

$0.00

$119,771.00

$71,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$34,503.00

$29,294.00

$29,294.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$29,294.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,840.00

Total Funds Expended

Responsible Organization:

$5,209.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 4 housing units.

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$71,546.00$5,209.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,209.00     Program Funds Drawdown $71,546.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA715 Grove 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,090.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$120,090.00

$0.00

$0.00

$0.00

$95,424.00

$89,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$29,666.00

$24,666.00

$24,666.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24,666.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$114,602.00

Total Funds Expended

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 3 housing units.

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$89,936.00$5,000.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,000.00     Program Funds Drawdown $89,936.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1905 W. 2nd 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

$0.00

$0.00

$0.00

$41,559.00

$22,643.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$4,100.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$22,643.00

Total Funds Expended

Responsible Organization:

$4,100.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 West Lowell, construction complete, house sold.  1112 West Lowell, construction nearing completion, house for sale.  1209
West Lowell, construction complete, house for sale.  1205 West Lowell, construction underway for construction of duplex at
1205 & 1207 W. Lowell.  1207 West Lowell, construction underway for construction of duplex at 1205 & 1207 W. Lowell.  1204
West Lowell, demolition complete, waiting for program income for construction of new home.  807 7th Avenue, rehabilitation
complete, house for sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$22,643.00$4,100.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,100.00     Program Funds Drawdown $22,643.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $28,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

$0.00

$0.00

$0.00

$448,296.00

$273,807.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$60,659.00

$33,795.00

$33,795.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$33,795.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$307,602.00

Total Funds Expended

Responsible Organization:

$26,864.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$273,807.00$26,864.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,864.00     Program Funds Drawdown $273,807.00

213

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,014.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$135,014.00

$0.00

$0.00

$0.00

$125,777.00

$125,777.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$10,455.00

$9,237.00

$9,237.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$9,237.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$135,014.00

Total Funds Expended

Responsible Organization:

$1,218.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$125,777.00$1,218.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,218.00     Program Funds Drawdown $125,777.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA905 W. Lowell 51601Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

216

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

$0.00

$0.00

$0.00

$39,647.00

$41,707.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$39,647.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $39,647.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,091.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$59,091.00

$0.00

$0.00

$0.00

$37,123.00

$16,663.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$31,957.00

$21,968.00

$21,968.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$21,968.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,631.00

Total Funds Expended

Responsible Organization:

$9,989.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$16,663.00$9,989.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,989.00     Program Funds Drawdown $16,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

$0.00

$0.00

$0.00

$92,864.00

$48,687.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$48,687.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,687.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,687.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

$0.00

$0.00

$657.00

$677,457.00

$393,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$657.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$393,061.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$393,061.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $393,061.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$5,474.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$5,474.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$5,474.00

Total Funds Expended

Responsible Organization:

$5,474.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Six rehabs and one new home have been completed in the partnership between Iowa Heartland Habitat for Humanity and NSP
funding.  The rehab home at 1668 Woodmayr was completed on July 29th with a Habitat home dedication on that day.  The
new home construction at Fostoria Drive for the 5 member Kincaid family is underway with completion scheduled in early 2012. 
Two more NSP funded homes &ndash rehab at 325 Lane and new home at 525 E. 3rd &ndash still need to have family
assignments.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$5,474.00$5,474.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,474.00     Program Funds Drawdown $5,474.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

$0.00

$0.00

$0.00

$425,995.00

$425,854.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,406.00)

To Date

04/01/2009

 (  )

$411,294.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 10 housing units total.

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 10

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $411,294.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA924 Conger 50703Waterloo Not Validated / N

NANA1668 Woodmayr 50703Waterloo Not Validated / N

NANA1681 Woodmayr 50703Waterloo Not Validated / N

NANA1571 Wakonda 50703Waterloo Not Validated / N

NANA422 Bertch 50703Waterloo Not Validated / N

NANA1137 Leavitt 50703Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

$0.00

$0.00

$0.00

$178,419.00

$66,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-652

$5,741.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,783.00)

To Date

04/01/2009

Direct ( HouseHold )

$81,355.00

Total Funds Expended

Responsible Organization:

$5,741.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$66,795.00$5,741.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,741.00     Program Funds Drawdown $81,355.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

$0.00

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,266.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

$0.00

$0.00

$0.00

$160,156.00

$139,572.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$33,654.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,189.00

To Date

04/01/2009

Direct ( HouseHold )

$139,572.00

Total Funds Expended

Responsible Organization:

$33,654.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$139,572.00$33,654.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$33,654.00     Program Funds Drawdown $139,572.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$6,033.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$3,897.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,033.00

Total Funds Expended

Responsible Organization:

$3,897.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor completing all work, projected to be ready to sell by November 15, 2011;
2315 Jackson Street &ndash HEART Program completed all work, working with potentional buyer projected closing date by
November 30, 2011, set for City Council approval to sell; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash
transfer of mortgage lien to new site at 2973 North Granview by October 15, 2011; 2234 Washington Street &ndash HEART
Progam has started lead paint abatement and gutting of interior, project should move along with 2315 Jackson now being
completed; 2320 Washington Street &ndash Lead contractor has completed lead removal, new front porch built, projected
completion date November 1, 2011.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,033.00$3,897.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,897.00     Program Funds Drawdown $6,033.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

$0.00

$0.00

$0.00

$30,500.00

$30,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$30,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

$0.00

$0.00

$0.00

$67,770.00

$67,770.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($35,938.00)

To Date

04/01/2009

 (  )

$67,770.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,770.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

$0.00

$0.00

$0.00

$272,238.00

$114,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$57,181.00

$13,660.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,938.00

To Date

04/01/2009

Direct ( HouseHold )

$114,453.00

Total Funds Expended

Responsible Organization:

$57,181.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$114,453.00$57,181.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$57,181.00     Program Funds Drawdown $114,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$500.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 5/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

$0.00

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 2/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

$0.00

$0.00

$0.00

$36,000.00

$28,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$19,475.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,219.00

Total Funds Expended

Responsible Organization:

$19,475.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,219.00$19,475.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,475.00     Program Funds Drawdown $28,219.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

$0.00

$0.00

$0.00

$20,566.00

$20,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,566.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,566.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

$0.00

$0.00

$0.00

$71,600.00

$6,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,444.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 Properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work is completed on seven
properties, and is nearing completion on the final two.  The first five properties are being marketed for rental, with all properties
expected to be rotate into marketing and rent up as they are ready.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$672.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$592.00

To Date

04/01/2009

 (  )

$660,507.00

Total Funds Expended

Responsible Organization:

$672.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$672.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$672.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

$0.00

$0.00

$0.00

$461,230.00

$316,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$270,158.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($592.00)

To Date

04/01/2009

Direct ( HouseHold )

$316,279.00

Total Funds Expended

Responsible Organization:

$270,158.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$316,279.00$270,158.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$270,158.00     Program Funds Drawdown $316,279.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$33,138.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$4,611.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$33,138.00

Total Funds Expended

Responsible Organization:

$4,611.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Rehabilitation LMMI:  The owner of 1509 Grandview Boulevard is now unwilling to sell the property.  The City of Sioux City has
compiled a list of other eligible properties in the NSP3 area and will continue working to find a suitable location for a similar
project.                                                                                                                                                         Rehabilitation LH-25: 
The owner of 1509 Grandview Boulevard is now unwilling to sell the property.  The City of Sioux City has compiled a list of
other eligible properties in the NSP3 area and will continue working to find a suitable location for a similar
project.                                                                                                                                                                            Activity 5,
Demolition LMMI:  City of Sioux City staff is working with owners of the Crittenton Center to complete an asbestos report of the
structure located at 1105 28th Street.   Redevelopment/New Construction LMMI:  The City of Sioux City is in conversations with
the Crittenton Center and developers regarding the redevelopment of 1105 and 1111 28th Street.  Redevelopment/New
Construction LH-25:  All $160,000 in this category has been obligated.  The City of Sioux City has partnered with Homebuilders
Association of Greater Siouxland and Western Iowa Technical Community College to construct a single-family home on a
vacant infill lot located at 1620 Ingleside Avenue.  Work is expected to begin on the new house within the next week.   This
project is 15% complete.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$33,138.00$4,611.00Sioux City

$4,611.00     Program Funds Drawdown $33,138.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $110,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA821 Jackson Street 51101Sioux City Not Validated / N

NANA1108 Douglas St 51101Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

$0.00

$0.00

$0.00

$269,553.00

$53,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,490.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $53,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

$0.00

$0.00

$0.00

$2,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 4/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

274

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

$0.00

$0.00

$0.00

$103,523.00

$103,523.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$103,523.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $103,523.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1108 Douglas St 51101Sioux City Not Validated / N

NANA1201 Council Oak Drive 51101Sioux City Not Validated / N

NANA1106 1/2 Douglas St 51101Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$32,734.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$13,047.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$32,734.00

Total Funds Expended

Responsible Organization:

$13,047.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$32,734.00$13,047.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,047.00     Program Funds Drawdown $32,734.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$53,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$24,760.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$53,381.00

Total Funds Expended

Responsible Organization:

$24,760.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
>To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  A total of 11 properties have been acquired.  Five of the properties will undergo housing
rehabilitation and then be sold to households at or below 50% AMI.  The addresses of these homes are 3121 4th Ave, 308
Elder, 2553 Ave C, 1610 5th Ave, and 2224 Ave F.  Rehabilitation activities are complete on 3121 4th Ave & 2553 Ave C and
the homes have been sold to households at or below 50% AMI.  Rehabilitation activities are underway on the other homes. 
The remaining six homes were found to be extremely blighted and not feasible for housing rehabilitation.  These homes will be
demolished.  Then a new home will be constructed on each lot and sold to households at or below 50% AMI.  The addresses of
these homes are 1607 S 13th St, 1702 S 12th St, 1809 4th Ave, 1610 5th Ave, 2750 8th Ave, 1608 S 7th St and 1728 4th Ave. 
Demo specifications and bid letting has occurred on all of these homes. The homes located at 1607 S 13th St, and 1809 4th
Ave have been demolished and new housing construction has begun.  The home at 1702 S 12th St has been demolished and a
new home constructed and sold to a household at or below 50% AMI.  The City acquired the vacant and blighted JB Towing
properties.  The properties consist of five parcels and are located at S 13th St and 4th Ave.  The properties were demolished,
cleaned up and graded for public open space and/or a community garden.  Project Completed 3-31-11.  The properties are
adjacent to the City's trail system.  The City acquired the vacant blighted Katelman Foundry site.  The site consists of five
parcels and poses a huge health and safety concern.  The property will be cleaned up and graded

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$53,381.00$24,760.00Council Bluffs

$24,760.00     Program Funds Drawdown $53,381.00
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for public open space and/or a community garden.  The City was awarded EPA Brownfields Cleanup funds in June 2011 to
assist with cleaning up of this site.  Cleanup anticipated to begin Spring 2012.  The properties are adjacent to the City's trail
system.  The City identified several blighted properties for demolition.  Two properties have been vacant for many years and
pose huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top. The
property was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel
located at 2325 Ave N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.   The
demolition is complete.  The last property is a vacant and abandoned single family house located at 1218 22nd Avenue.  The
property has been demolished, cleaned up and graded for a new single family home to be constructed on the site.  The new
home will be sold to a household at or below 50% AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

$0.00

$0.00

$0.00

$391,190.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$195,822.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$8,960.00

To Date

04/01/2009

 (  )

$391,190.00

Total Funds Expended

Responsible Organization:

$195,822.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$195,822.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$195,822.00     Program Funds Drawdown $391,190.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1704 S. 12th St 51503Council Bluffs Not Validated / N

NANA3121 4th Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$37,728.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$37,728.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$37,728.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,728.00     Program Funds Drawdown $292,330.00
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Activity Locations
Address County State ZipCity Status / Accept

NANAS 13th St & 4th Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

$0.00

$0.00

$0.00

$383,662.00

$106,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$20,491.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,600.00)

To Date

04/01/2009

 (  )

$106,566.00

Total Funds Expended

Responsible Organization:

$20,491.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$106,566.00$20,491.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$20,491.00     Program Funds Drawdown $106,566.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1028 Creek Top 51503Council Bluffs Not Validated / N

NANAS 13th St & 4th Ave 51503Council Bluffs Not Validated / N

NANA1218 22nd Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$46,600.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($7,360.00)

To Date

04/01/2009

 (  )

$46,600.00

Total Funds Expended

Responsible Organization:

$46,600.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Changed only Demolition of 6 housing units.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$46,600.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/756# of Housing Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,600.00     Program Funds Drawdown $46,600.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1704 S 12th St 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

$0.00

$0.00

$1,736.00

$251,997.00

$148,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$1,736.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$148,843.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$148,843.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,843.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

$0.00

$0.00

$0.00

$294,678.00

$244,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325,004.00)

To Date

04/01/2009

 (  )

$244,555.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $244,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

$0.00

$0.00

$0.00

$846,778.00

$174,737.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,000.00

To Date

04/01/2009

Direct ( HouseHold )

$174,737.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $174,737.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

$0.00

$0.00

$0.00

$201,613.00

$23,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($480,000.00)

To Date

04/01/2009

 (  )

$23,875.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $23,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

$0.00

$0.00

$0.00

$186,200.00

$83,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($195,000.00)

To Date

04/01/2009

 (  )

$83,200.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $83,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

$0.00

$0.00

$27,190.00

$625,568.00

$96,687.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$27,190.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$96,687.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,687.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $96,687.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$8,456.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$8,456.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work has been completed on 710 Wood Street, 612 W. church Street, 107 W. Lincoln Street and 114 N. 10th Avenue including
final inspections.  Staff is now preparing to list the properties.  A draw was submitted for the majority of program funding.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$8,456.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,456.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$119,614.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$119,614.00

Total Funds Expended

Responsible Organization:

$119,614.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$119,614.00$119,614.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$119,614.00     Program Funds Drawdown $119,614.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$56,967.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$56,967.00

Total Funds Expended

Responsible Organization:

$56,967.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,967.00$56,967.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$56,967.00     Program Funds Drawdown $56,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Change New Construction only 3 housing unit.

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

Change New Construction only 2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 2

0/2# of Multifamily Units 0

4/5# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$102,419.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$102,419.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$102,419.00$102,419.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$102,419.00     Program Funds Drawdown $102,419.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$100,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$100,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,000.00$100,000.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$100,000.00     Program Funds Drawdown $100,000.00

315

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2011 thru September 30, 2011 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Estimated PI/RL Funds:
$391,398.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,998,595.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Linda Jean bishop
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$255,253.00

N/A

$13,645,929.79

$0.00

$1,944,264.00

$2,133,901.78

Total Obligated

$286,744.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$18,931,476.00

$91,695.00 $391,398.00

Match Contributed

     Program Funds Drawdown

To Date

$13,521,882.01

$18,758,795.00

$18,931,476.00

Overall

Program Income Received

$0.00

($975,004.00)

The State of Iowa NSP1 program continues to progress at a steady pace.  The State begin conducting formal
monitoring visits on completed projects. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,321,756.79

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,321,756.79

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $8,007,869.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$2,389,154.78 $13,932,673.79Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $6,210.00 $203,500.00 $156,210.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $1,060,611.00 $10,973,773.00 $8,595,940.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $184,111.00 $2,808,871.00 $2,156,528.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $773,543.00 $5,580,591.00 $3,437,278.00

08-NSP-LocalAdm, NSP-LocalAdm $67,006.00 $1,176,175.00 $632,404.00

08-NSP-StateAdmin, NSP State Admin $42,420.78 $864,287.00 $682,919.79
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

$0.00

$0.00

$0.00

$864,287.00

$586,499.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$42,420.78

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$682,919.79

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$42,420.78     Program Funds Drawdown $682,919.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

$0.00

$0.00

$75.00

$15,660.00

$12,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$129.00

$75.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$12,287.00

Total Funds Expended

Responsible Organization:

$129.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Property on 118 E. Division is for sale.  Advertisements in paper.  Last two properties acquired to start demolition process once
program income is received from that unit.  Three bare nonconforming lots were sold for yard space or garages &ndash 420 E.
Division; 305 Pacific; 601 Chicago.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$12,287.00$129.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$129.00     Program Funds Drawdown $12,287.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

$0.00

$0.00

$0.00

$68,021.00

$68,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$5,110.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$68,021.00

Total Funds Expended

Responsible Organization:

$5,110.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,021.00$5,110.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,110.00     Program Funds Drawdown $68,021.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

$0.00

$0.00

$0.00

$44,679.00

$44,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$44,679.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisition (-1) housing unit leaving a housing unit total of 1.  Correction from last QPR.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $44,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

$0.00

$0.00

$925.00

$95,690.00

$77,944.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$1,601.00

$925.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($2,880.00)

To Date

04/01/2009

 (  )

$77,944.00

Total Funds Expended

Responsible Organization:

$1,601.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Demolition of 11 housing units, 8 of them completed

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$77,944.00$1,601.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,601.00     Program Funds Drawdown $77,944.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA400 2nd Avenue 50025Audubon Not Validated / N

NANA206 E. Division 50025Audubon Not Validated / N

NANA305 Pacific 50025Audubon Not Validated / N

NANA210 Broadway 50025Audubon Not Validated / N

NANA420 E. Division 50025Audubon Not Validated / N

NANA601 Chicago 50025Audubon Not Validated / N

NANA213 Pacific 50025Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,661.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$53,661.00

$0.00

$0.00

$1,551.00

$52,110.00

$47,578.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$1,551.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$2,880.00

To Date

04/01/2009

Direct ( HouseHold )

$47,578.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Rehabilitation of 1 housing unit

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$47,578.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,578.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$10,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$641.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$10,972.00

Total Funds Expended

Responsible Organization:

$641.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

All rehabilitation has been completed.  Demo projects closed out.  One house: 1415 3rd has a signed purchase offer.  The other
three houses are listed for sale.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$10,972.00$641.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$641.00     Program Funds Drawdown $10,972.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

$0.00

$0.00

$0.00

$25,995.00

$370.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$370.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Acquisition of 1 housing unit.

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $370.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

$0.00

$0.00

$0.00

$148,837.00

$148,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$148,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Acquisition of 3 housing units

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

$0.00

$0.00

$0.00

$311,008.00

$311,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$311,008.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Demolition of 3 housing units

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $311,008.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA801 Story Street 50036Boone Not Validated / N

NANA803 Story Street 50036Boone Not Validated / N

NANA805 Story Street 50036Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

$0.00

$0.00

$0.00

$42,876.00

$40,084.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,084.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,084.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

$0.00

$0.00

$0.00

$106,779.00

$94,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$4,166.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$94,738.00

Total Funds Expended

Responsible Organization:

$4,166.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Rehabilitation of 3 housing units

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$94,738.00$4,166.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,166.00     Program Funds Drawdown $94,738.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

$0.00

$0.00

$0.00

$34,500.00

$27,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$27,600.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The city is still marketing 1613 Lincoln Street trying to find a homebuyer below 50% MFI.  The city is looking at different options
with the scope of work for 1400 South 13th Street.  Once this is completed the project will be bid out.  The city of Burlington has
purchased 408 South Gunnison and rehabilitation should be done within the next 30 days.  After the project is complete the city
will try to find a homeowner for the property.  The city has received SHPO clearance for 805 South 8th Street and is working
with the contractor on a start date.  Burlington has purchased 251 Central Street and demolished this house.  The lot will
remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

$0.00

$0.00

$0.00

$68,715.00

$68,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$68,215.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $68,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

$0.00

$0.00

$0.00

$67,879.00

$67,879.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($175.00)

To Date

04/01/2009

 (  )

$67,879.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,879.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

$0.00

$0.00

$0.00

$177,777.00

$171,745.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$171,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $171,745.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

$0.00

$0.00

$0.00

$35,112.00

$35,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$35,112.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,112.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

$0.00

$0.00

$0.00

$88,692.00

$266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$266.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

$0.00

$0.00

$0.00

$136,825.00

$35,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$175.00

To Date

04/01/2009

Direct ( HouseHold )

$35,888.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Rehabilitation of 1 housing unit which is a total of 3 all together.

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$109,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$30,672.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$1,000.00

To Date

04/01/2009

Direct ( HouseHold )

$140,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$30,672.00     Program Funds Drawdown $140,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,798.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$14.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$14.00     Program Funds Drawdown $24,812.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$43,274.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$1,311.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$44,585.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,311.00     Program Funds Drawdown $44,585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progress in the last quarter.  The two rehabilitation projects are complete and both
properties are listed for sale with local realtors.  Income verification has been completed on a few homebuyers, but no
successful offers have been made to date.  The City continues to coordinate with the local chapter of Habitat for Humanity in
the development of the construction of the new home at 801 W. Jefferson.  The properties demolished utilizing NSP funds
continue to be advertised for sale.  No major activities are occurring at this time, until homes are sold and program income is
gained.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

$0.00

$0.00

$0.00

$42,000.00

$40,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$40,998.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

$0.00

$0.00

$0.00

$59,030.00

$57,031.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$57,031.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $57,031.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

$0.00

$0.00

$0.00

$53,720.00

$49,918.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$49,918.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $49,918.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

$0.00

$0.00

$0.00

$15,250.00

$14,322.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,322.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,322.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

$0.00

$0.00

$0.00

$33,150.00

$29,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$29,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

$0.00

$0.00

$0.00

$24,105.00

$20,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,203.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

$0.00

$0.00

$0.00

$53,500.00

$6,210.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-699

$6,210.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,210.00

Total Funds Expended

Responsible Organization:

$6,210.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$6,210.00$6,210.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,210.00     Program Funds Drawdown $6,210.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

$0.00

$0.00

$0.00

$18,133.00

$9,792.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$9,792.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All rehabilitation homes have had appraisals completed.  Two have been sold and the one at 1326 15th Avenue
continues to find both an eligible buyer within NSP income guidelines.  New construction house is near completion for market
with appraisal and LEED certification instead of Green Streets to be completed.  The City of Eldora is preparing to start a new
list of demolition and rehab homes and finish those on the listed houses slated for demolition once the sales of the other
houses are complete and the total funds available for continued NSP activities is known.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,792.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

$0.00

$0.00

$0.00

$21,230.00

$17,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$17,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Change in Acquisition only 4 housing units.

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,810.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

$0.00

$0.00

$0.00

$45,450.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,969.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,960.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$213,960.00

$0.00

$0.00

$23,070.00

$190,890.00

$181,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$23,070.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$181,575.00

Total Funds Expended

Responsible Organization:

$3,054.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Correction in New Construction only 1 housing unit.

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$181,575.00$3,054.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $181,575.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,670.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$194,670.00

$0.00

$0.00

$1,491.00

$191,688.00

$191,688.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-675

$0.00

$2,982.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,491.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$193,179.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Change in Demolition only 7 housing units

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$191,688.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/756# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $191,688.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

$0.00

$0.00

$0.00

$201,639.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

($3,054.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$196,221.00($3,054.00)Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $196,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

$0.00

$0.00

$2,100.00

$75,886.00

$60,657.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$9,975.00

$7,731.00

$5,631.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$5,631.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$66,288.00

Total Funds Expended

Responsible Organization:

$4,344.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The duplexes at 4th Avenue North and 10th Street are currently for sale.  The single-family unit (SF 1) is nearing completion. 
The 2nd single-family unit (SF 2) has been framed up.  The property at 920 3rd Ave N has been demolished.  A 3rd single-
family unit (SF 3) will be constructed by Habitat for Humanity.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$60,657.00$4,344.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,344.00     Program Funds Drawdown $60,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

$0.00

$0.00

$0.00

$182,332.00

$180,091.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$48,189.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$180,091.00

Total Funds Expended

Responsible Organization:

$48,189.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Acqusition of 5 housing units

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$180,091.00$48,189.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,189.00     Program Funds Drawdown $180,091.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

$0.00

$0.00

$0.00

$80,376.00

$80,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$80,376.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Acquisition of 4 housing units.

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $80,376.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,729.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$267,729.00

$0.00

$0.00

$32,900.00

$171,621.00

$171,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$63,208.00

$96,108.00

$63,208.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$63,208.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$234,829.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

New Construction of 3 housing units

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $171,621.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA821 4th Avenue North 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,022.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$516,022.00

$0.00

$0.00

$0.00

$491,009.00

$491,009.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$132,562.00

$25,013.00

$25,013.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$25,013.00

$0.00

N/A

07/31/2009

$14,599.00

To Date

04/01/2009

Direct ( HouseHold )

$516,022.00

Total Funds Expended

Responsible Organization:

$107,549.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

New Construction of 3 housing units

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$491,009.00$107,549.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$107,549.00     Program Funds Drawdown $491,009.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

$0.00

$0.00

$0.00

$181,852.00

$154,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$490.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$155,382.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Demolition of 9 housing units

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$490.00     Program Funds Drawdown $155,382.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA119 S. 12th Street 50501Fort Dodge Not Validated / N

NANA1224 2nd Avenue South 50501Fort Dodge Not Validated / N

NANA1308 2nd Avenue South 50501Fort Dodge Not Validated / N

NANA1242 2nd Avenue South 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

$0.00

$0.00

$0.00

$61,707.00

$51,872.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$165.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$10,000.00

To Date

04/01/2009

 (  )

$51,872.00

Total Funds Expended

Responsible Organization:

$165.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Demolition of 4 housing units

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,872.00$165.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$165.00     Program Funds Drawdown $51,872.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

$0.00

$0.00

$0.00

$20,004.00

$20,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,599.00)

To Date

04/01/2009

Direct ( HouseHold )

$20,004.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Rehabilitation of 1 housing unit

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,004.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

$0.00

$0.00

$0.00

$29,819.00

$11,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$2,196.00

$0.00

$24.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$11,177.00

Total Funds Expended

Responsible Organization:

$2,172.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th completed and for sale, advertisements have been published in local paper; 709 3r (now 206 Park New
Construction) has been sold.  707 North is in process of construction.  Demolition will begin on 803 5th Street &ndash city has
completed asbestos inspection and put out bids for abatement.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,153.00$2,172.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,172.00     Program Funds Drawdown $11,153.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($69,814.00)

To Date

04/01/2009

 (  )

$79,006.00

Total Funds Expended

Responsible Organization:

($69,492.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Acqusition of 4 housing units.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00($69,492.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $79,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

$0.00

$0.00

$0.00

$99,545.00

$99,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-602

$322.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$69,814.00

To Date

04/01/2009

 (  )

$99,545.00

Total Funds Expended

Responsible Organization:

$322.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition of 2 housing units

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,545.00$322.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$322.00     Program Funds Drawdown $99,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$157,033.00

$0.00

$0.00

$0.00

$157,033.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$121,530.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$157,033.00

To Date

04/01/2009

Direct ( HouseHold )

$156,279.00

Total Funds Expended

Responsible Organization:

$121,530.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$156,279.00$121,530.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 1

1/5# of Singlefamily Units 1

$121,530.00     Program Funds Drawdown $156,279.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$34,749.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($156,279.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

New Construction correction, 0 housing for this activity.

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00

117

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($500.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

New Construction of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA709 3rd/206 Park 50115Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$500.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

New Construction of 2 housing units.

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

$0.00

$0.00

$0.00

$99,790.00

$99,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$76,946.00

$0.00

$379.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$379.00

$0.00

N/A

07/31/2013

($2,467.00)

To Date

04/01/2009

 (  )

$99,605.00

Total Funds Expended

Responsible Organization:

$76,567.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of 7 housing units.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,226.00$76,567.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/756# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$76,567.00     Program Funds Drawdown $99,226.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$564.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($564.00)

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Correction Demolition of 0 Housing units

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($53,845.00)

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

$0.00

$0.00

$0.00

$58,122.00

$56,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$48,342.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$56,122.00

To Date

04/01/2009

Direct ( HouseHold )

$56,910.00

Total Funds Expended

Responsible Organization:

$48,342.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Rehabilitation of 2 housing units.

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,910.00$48,342.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,342.00     Program Funds Drawdown $56,910.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city's progress in the last quarter include 1109 Argyle complete and sold on December 22, 2010.  1710 Bluff construction
nearly complete, project delayed due to flooding issues.  1811 Main demolition complete, starting construction in November
2011.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $45,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

$0.00

$0.00

$0.00

$43,201.00

$43,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$43,201.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,201.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

$0.00

$0.00

$0.00

$170,448.00

$131,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$131,620.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $131,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

$0.00

$0.00

$0.00

$30,530.00

$30,530.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

 (  )

$30,530.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

$0.00

$0.00

$0.00

$49,030.00

$49,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/1 3/103# of Households 0 3 100.00

$0.00     Program Funds Drawdown $49,030.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1109 Argyle 51640Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

$0.00

$0.00

$0.00

$40,593.00

$10,324.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$480.00

$480.00

$480.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$480.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$11,347.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,867.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

$0.00

$0.00

$0.00

$191,825.00

$182,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$9,087.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$198,325.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,087.00     Program Funds Drawdown $198,325.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$144,215.00

$0.00

$0.00

$0.00

$142,681.00

$108,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$35,398.00

$11,972.00

$11,972.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$11,972.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$23,426.00     Program Funds Drawdown $132,243.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,271.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$135,271.00

$0.00

$0.00

$0.00

$154,253.00

$92,132.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$24,448.00

$24,448.00

$24,448.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24,448.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$130,271.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $105,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

$0.00

$0.00

$0.00

$45,764.00

$41,187.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$41,187.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. 7 properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. 1 property is complete and occupied by a family
under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family under 50%
AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. 2 other properties
will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring and Fall of 2012. 
Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the construction of a
downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining property owners that
qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is approximately 32%.  A
total of $476,494  has been obligated for acquisition, a total of $236,885 has been obligated for demolition and a total of
$26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the amount of $413,237 that
was for acquisition and partial administration fees.  That money was received on 09/10/10.  The City applied for it's second
draw on 011/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and partial administration
fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$0.00Knoxville

$0.00     Program Funds Drawdown $41,187.00

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$28,477 for monies received that were not yet allocated.  The fourth Habitat house at 309 N. First will be finalized and occupied
by the end of July and the two Habitat Houses at 301 and 305 W. Marion were started the middle of June and are almost
covered on the outside.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

$0.00

$0.00

$0.00

$279,555.00

$279,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,178.00)

To Date

04/01/2009

 (  )

$279,555.00

Total Funds Expended

Responsible Organization:

($1,178.00)

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$279,555.00($1,178.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $279,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

$0.00

$0.00

$0.00

$118,775.00

$118,775.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$118,775.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $118,775.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

$0.00

$0.00

$0.00

$60,523.00

$32,046.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$12,725.00

To Date

04/01/2009

Direct ( HouseHold )

$32,046.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$32,046.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 4/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $32,046.00

157

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$30,000.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($11,547.00)

To Date

04/01/2009

 (  )

$209,573.00

Total Funds Expended

Responsible Organization:

($11,547.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,573.00($11,547.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $209,573.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

$0.00

$0.00

$0.00

$38,353.00

$38,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$38,353.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $38,353.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$56,999.00

$0.00

$0.00

$0.00

$26,999.00

$26,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

$0.00

$0.00

$0.00

$48,100.00

$37,302.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$4,583.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$37,302.00

Total Funds Expended

Responsible Organization:

$4,583.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The following new homes have been finished (with completion dates):  832 Ransom, 11-15-2010; 118 Felix, 12-23-10; 222
Fairview, 3/8-11 and 309 Kenyon, 7-11-11.  All have successfully passed testing by Cenergy and met final inspection standards
per green streets & city of Ottumwa building specs.  In addition, all owners have completed the homebuyer education course
through Horizons, CCS effective February 12, 2011.  341 Kenyon has successfully completed pre-drywall inspection in July and
is working towards final completion of trim work, paint, floor coverings and some siding.  The Ottumwa Housing Authority (OHA)
is still working with their architect in re-designing specifications for the construction of 309 & 315 Tindell to fit the topography of
the site to achieve the highest quality design within the parameters of the NSP budget.  The OHA Board voted at the last
meeting to make the final bid specifications available for review and approval as soon as possible.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$37,302.00$4,583.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,583.00     Program Funds Drawdown $37,302.00

165

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

$0.00

$0.00

$0.00

$256,175.00

$248,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

$17,719.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,883.00

Total Funds Expended

Responsible Organization:

$17,719.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$248,883.00$17,719.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 0/0 17/1 17/103# of Households 0 17 100.00

$17,719.00     Program Funds Drawdown $248,883.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA222 Fairview 52501Ottumwa Not Validated / N

NANA118 Felix 52501Ottumwa Not Validated / N

NANA832 S. Ransom 52501Ottumwa Not Validated / N

NANA309 Kenyon 52501Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

$0.00

$0.00

$0.00

$4,060.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$2,215.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,215.00

Total Funds Expended

Responsible Organization:

$2,215.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

Correction, new construction of only 5 housing units not 10.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,215.00$2,215.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,215.00     Program Funds Drawdown $2,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

$0.00

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$20,817.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

$0.00

$0.00

$0.00

$260,848.00

$17,943.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$17,943.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,943.00

173

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$17,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$17,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$42,539.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$3,839.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$42,539.00

Total Funds Expended

Responsible Organization:

$3,839.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

Construction of the two single family homes are nearly completed.  Construction of duplex is in progress.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$42,539.00$3,839.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,839.00     Program Funds Drawdown $42,539.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

$0.00

$0.00

$0.00

$118,997.00

$118,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$9,043.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$118,997.00

Total Funds Expended

Responsible Organization:

$9,043.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,997.00$9,043.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,043.00     Program Funds Drawdown $118,997.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

$0.00

$0.00

$0.00

$15,028.00

$6,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$3,015.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,605.00

Total Funds Expended

Responsible Organization:

$3,015.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,605.00$3,015.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,015.00     Program Funds Drawdown $6,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$0.00

$0.00

$0.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$220,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$280,000.00

Total Funds Expended

Responsible Organization:

$220,000.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$280,000.00$220,000.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$220,000.00     Program Funds Drawdown $280,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$121,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$121,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$121,700.00

Total Funds Expended

Responsible Organization:

$121,700.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$121,700.00$121,700.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$121,700.00     Program Funds Drawdown $121,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

$0.00

$0.00

$0.00

$278,475.00

$264,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$38,183.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$264,085.00

Total Funds Expended

Responsible Organization:

$38,183.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$264,085.00$38,183.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$38,183.00     Program Funds Drawdown $264,085.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$0.00

$0.00

$0.00

$7,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

$0.00

$0.00

$0.00

$40,109.00

$14,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$298.00

$0.00

$298.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$298.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,981.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

715 Grove sold.  Purchase offer being accepted for 1717 Jones & 1307 4th Street.  2311 Warford is ready for sale.  City
considering additional demolition projects with program income.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,683.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

$0.00

$0.00

$0.00

$238,161.00

$238,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$238,161.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Acqusition of 5 housing units.

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/756# of Housing Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $238,161.00

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

$0.00

$0.00

$0.00

$157,436.00

$157,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$157,436.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Acquistion of 3 housing units.

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $157,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction of 4 housing units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

197

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

New Construction of 3 housing units.

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,043.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$59,043.00

$0.00

$0.00

$0.00

$54,203.00

$54,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$4,840.00

$4,840.00

$4,840.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$4,840.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$59,043.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Demolition of 2 housing units.

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $54,203.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1627 Otley 50220Perry Not Validated / N

NANA1711 6th 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

$0.00

$0.00

$0.00

$119,771.00

$71,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$34,503.00

$29,294.00

$29,294.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$29,294.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,840.00

Total Funds Expended

Responsible Organization:

$5,209.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 4 housing units.

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$71,546.00$5,209.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,209.00     Program Funds Drawdown $71,546.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA715 Grove 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,090.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$120,090.00

$0.00

$0.00

$0.00

$95,424.00

$89,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$29,666.00

$24,666.00

$24,666.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24,666.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$114,602.00

Total Funds Expended

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Rehabilitation of 3 housing units.

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$89,936.00$5,000.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,000.00     Program Funds Drawdown $89,936.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1905 W. 2nd 50220Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

$0.00

$0.00

$0.00

$41,559.00

$22,643.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$4,100.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$22,643.00

Total Funds Expended

Responsible Organization:

$4,100.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 West Lowell, construction complete, house sold.  1112 West Lowell, construction nearing completion, house for sale.  1209
West Lowell, construction complete, house for sale.  1205 West Lowell, construction underway for construction of duplex at
1205 & 1207 W. Lowell.  1207 West Lowell, construction underway for construction of duplex at 1205 & 1207 W. Lowell.  1204
West Lowell, demolition complete, waiting for program income for construction of new home.  807 7th Avenue, rehabilitation
complete, house for sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$22,643.00$4,100.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,100.00     Program Funds Drawdown $22,643.00

207

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $28,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

$0.00

$0.00

$0.00

$448,296.00

$273,807.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$60,659.00

$33,795.00

$33,795.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$33,795.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$307,602.00

Total Funds Expended

Responsible Organization:

$26,864.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$273,807.00$26,864.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,864.00     Program Funds Drawdown $273,807.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,014.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$135,014.00

$0.00

$0.00

$0.00

$125,777.00

$125,777.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$10,455.00

$9,237.00

$9,237.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$9,237.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$135,014.00

Total Funds Expended

Responsible Organization:

$1,218.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

New Construction of 1 housing unit

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$125,777.00$1,218.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,218.00     Program Funds Drawdown $125,777.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA905 W. Lowell 51601Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

$0.00

$0.00

$0.00

$39,647.00

$41,707.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$39,647.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $39,647.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,091.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$59,091.00

$0.00

$0.00

$0.00

$37,123.00

$16,663.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$31,957.00

$21,968.00

$21,968.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$21,968.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,631.00

Total Funds Expended

Responsible Organization:

$9,989.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Rehabilitation of 1 housing unit.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$16,663.00$9,989.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,989.00     Program Funds Drawdown $16,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

$0.00

$0.00

$0.00

$92,864.00

$48,687.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$48,687.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,687.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,687.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

$0.00

$0.00

$657.00

$677,457.00

$393,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$657.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$393,061.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$393,061.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $393,061.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$5,474.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$5,474.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$5,474.00

Total Funds Expended

Responsible Organization:

$5,474.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Six rehabs and one new home have been completed in the partnership between Iowa Heartland Habitat for Humanity and NSP
funding.  The rehab home at 1668 Woodmayr was completed on July 29th with a Habitat home dedication on that day.  The
new home construction at Fostoria Drive for the 5 member Kincaid family is underway with completion scheduled in early 2012. 
Two more NSP funded homes &ndash rehab at 325 Lane and new home at 525 E. 3rd &ndash still need to have family
assignments.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$5,474.00$5,474.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,474.00     Program Funds Drawdown $5,474.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

$0.00

$0.00

$0.00

$425,995.00

$425,854.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($13,406.00)

To Date

04/01/2009

 (  )

$411,294.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition of 10 housing units total.

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 10

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $411,294.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA924 Conger 50703Waterloo Not Validated / N

NANA1668 Woodmayr 50703Waterloo Not Validated / N

NANA1681 Woodmayr 50703Waterloo Not Validated / N

NANA1571 Wakonda 50703Waterloo Not Validated / N

NANA422 Bertch 50703Waterloo Not Validated / N

NANA1137 Leavitt 50703Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

$0.00

$0.00

$0.00

$178,419.00

$66,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-652

$5,741.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($24,783.00)

To Date

04/01/2009

Direct ( HouseHold )

$81,355.00

Total Funds Expended

Responsible Organization:

$5,741.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$66,795.00$5,741.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,741.00     Program Funds Drawdown $81,355.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/103# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

$0.00

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$14,266.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

$0.00

$0.00

$0.00

$160,156.00

$139,572.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$33,654.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$38,189.00

To Date

04/01/2009

Direct ( HouseHold )

$139,572.00

Total Funds Expended

Responsible Organization:

$33,654.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$139,572.00$33,654.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$33,654.00     Program Funds Drawdown $139,572.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$6,033.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$3,897.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,033.00

Total Funds Expended

Responsible Organization:

$3,897.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor completing all work, projected to be ready to sell by November 15, 2011;
2315 Jackson Street &ndash HEART Program completed all work, working with potentional buyer projected closing date by
November 30, 2011, set for City Council approval to sell; 517 E. 22nd Street &ndash Habitat for Humanity project &ndash
transfer of mortgage lien to new site at 2973 North Granview by October 15, 2011; 2234 Washington Street &ndash HEART
Progam has started lead paint abatement and gutting of interior, project should move along with 2315 Jackson now being
completed; 2320 Washington Street &ndash Lead contractor has completed lead removal, new front porch built, projected
completion date November 1, 2011.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,033.00$3,897.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,897.00     Program Funds Drawdown $6,033.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

242

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

$0.00

$0.00

$0.00

$30,500.00

$30,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$30,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

$0.00

$0.00

$0.00

$67,770.00

$67,770.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($35,938.00)

To Date

04/01/2009

 (  )

$67,770.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $67,770.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

$0.00

$0.00

$0.00

$272,238.00

$114,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$57,181.00

$13,660.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$35,938.00

To Date

04/01/2009

Direct ( HouseHold )

$114,453.00

Total Funds Expended

Responsible Organization:

$57,181.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$114,453.00$57,181.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$57,181.00     Program Funds Drawdown $114,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$500.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 5/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

$0.00

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 2/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

$0.00

$0.00

$0.00

$36,000.00

$28,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$19,475.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,219.00

Total Funds Expended

Responsible Organization:

$19,475.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,219.00$19,475.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,475.00     Program Funds Drawdown $28,219.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

$0.00

$0.00

$0.00

$20,566.00

$20,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,566.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,566.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

$0.00

$0.00

$0.00

$71,600.00

$6,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$6,444.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 Properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work is completed on seven
properties, and is nearing completion on the final two.  The first five properties are being marketed for rental, with all properties
expected to be rotate into marketing and rent up as they are ready.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$672.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$592.00

To Date

04/01/2009

 (  )

$660,507.00

Total Funds Expended

Responsible Organization:

$672.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$672.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$672.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

$0.00

$0.00

$0.00

$461,230.00

$316,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$270,158.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($592.00)

To Date

04/01/2009

Direct ( HouseHold )

$316,279.00

Total Funds Expended

Responsible Organization:

$270,158.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$316,279.00$270,158.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$270,158.00     Program Funds Drawdown $316,279.00

261

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$33,138.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$4,611.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$33,138.00

Total Funds Expended

Responsible Organization:

$4,611.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Rehabilitation LMMI:  The owner of 1509 Grandview Boulevard is now unwilling to sell the property.  The City of Sioux City has
compiled a list of other eligible properties in the NSP3 area and will continue working to find a suitable location for a similar
project.                                                                                                                                                         Rehabilitation LH-25: 
The owner of 1509 Grandview Boulevard is now unwilling to sell the property.  The City of Sioux City has compiled a list of
other eligible properties in the NSP3 area and will continue working to find a suitable location for a similar
project.                                                                                                                                                                            Activity 5,
Demolition LMMI:  City of Sioux City staff is working with owners of the Crittenton Center to complete an asbestos report of the
structure located at 1105 28th Street.   Redevelopment/New Construction LMMI:  The City of Sioux City is in conversations with
the Crittenton Center and developers regarding the redevelopment of 1105 and 1111 28th Street.  Redevelopment/New
Construction LH-25:  All $160,000 in this category has been obligated.  The City of Sioux City has partnered with Homebuilders
Association of Greater Siouxland and Western Iowa Technical Community College to construct a single-family home on a
vacant infill lot located at 1620 Ingleside Avenue.  Work is expected to begin on the new house within the next week.   This
project is 15% complete.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$33,138.00$4,611.00Sioux City

$4,611.00     Program Funds Drawdown $33,138.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $110,000.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA821 Jackson Street 51101Sioux City Not Validated / N

NANA1108 Douglas St 51101Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

$0.00

$0.00

$0.00

$269,553.00

$53,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,490.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $53,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

$0.00

$0.00

$0.00

$2,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of 5 housing units

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 4/103# of Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

$0.00

$0.00

$0.00

$103,523.00

$103,523.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$103,523.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $103,523.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1108 Douglas St 51101Sioux City Not Validated / N

NANA1201 Council Oak Drive 51101Sioux City Not Validated / N

NANA1106 1/2 Douglas St 51101Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$32,734.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$13,047.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$32,734.00

Total Funds Expended

Responsible Organization:

$13,047.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$32,734.00$13,047.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,047.00     Program Funds Drawdown $32,734.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$53,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$24,760.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$53,381.00

Total Funds Expended

Responsible Organization:

$24,760.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
>To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  A total of 11 properties have been acquired.  Five of the properties will undergo housing
rehabilitation and then be sold to households at or below 50% AMI.  The addresses of these homes are 3121 4th Ave, 308
Elder, 2553 Ave C, 1610 5th Ave, and 2224 Ave F.  Rehabilitation activities are complete on 3121 4th Ave & 2553 Ave C and
the homes have been sold to households at or below 50% AMI.  Rehabilitation activities are underway on the other homes. 
The remaining six homes were found to be extremely blighted and not feasible for housing rehabilitation.  These homes will be
demolished.  Then a new home will be constructed on each lot and sold to households at or below 50% AMI.  The addresses of
these homes are 1607 S 13th St, 1702 S 12th St, 1809 4th Ave, 1610 5th Ave, 2750 8th Ave, 1608 S 7th St and 1728 4th Ave. 
Demo specifications and bid letting has occurred on all of these homes. The homes located at 1607 S 13th St, and 1809 4th
Ave have been demolished and new housing construction has begun.  The home at 1702 S 12th St has been demolished and a
new home constructed and sold to a household at or below 50% AMI.  The City acquired the vacant and blighted JB Towing
properties.  The properties consist of five parcels and are located at S 13th St and 4th Ave.  The properties were demolished,
cleaned up and graded for public open space and/or a community garden.  Project Completed 3-31-11.  The properties are
adjacent to the City's trail system.  The City acquired the vacant blighted Katelman Foundry site.  The site consists of five
parcels and poses a huge health and safety concern.  The property will be cleaned up and graded

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$53,381.00$24,760.00Council Bluffs

$24,760.00     Program Funds Drawdown $53,381.00
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for public open space and/or a community garden.  The City was awarded EPA Brownfields Cleanup funds in June 2011 to
assist with cleaning up of this site.  Cleanup anticipated to begin Spring 2012.  The properties are adjacent to the City's trail
system.  The City identified several blighted properties for demolition.  Two properties have been vacant for many years and
pose huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top. The
property was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel
located at 2325 Ave N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.   The
demolition is complete.  The last property is a vacant and abandoned single family house located at 1218 22nd Avenue.  The
property has been demolished, cleaned up and graded for a new single family home to be constructed on the site.  The new
home will be sold to a household at or below 50% AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

$0.00

$0.00

$0.00

$391,190.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$195,822.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$8,960.00

To Date

04/01/2009

 (  )

$391,190.00

Total Funds Expended

Responsible Organization:

$195,822.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$195,822.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$195,822.00     Program Funds Drawdown $391,190.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1704 S. 12th St 51503Council Bluffs Not Validated / N

NANA3121 4th Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$37,728.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$37,728.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$37,728.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,728.00     Program Funds Drawdown $292,330.00
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Activity Locations
Address County State ZipCity Status / Accept

NANAS 13th St & 4th Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

$0.00

$0.00

$0.00

$383,662.00

$106,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$20,491.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($1,600.00)

To Date

04/01/2009

 (  )

$106,566.00

Total Funds Expended

Responsible Organization:

$20,491.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$106,566.00$20,491.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$20,491.00     Program Funds Drawdown $106,566.00

287

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

NANA1028 Creek Top 51503Council Bluffs Not Validated / N

NANAS 13th St & 4th Ave 51503Council Bluffs Not Validated / N

NANA1218 22nd Ave 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$46,600.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($7,360.00)

To Date

04/01/2009

 (  )

$46,600.00

Total Funds Expended

Responsible Organization:

$46,600.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Changed only Demolition of 6 housing units.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$46,600.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/756# of Housing Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,600.00     Program Funds Drawdown $46,600.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1704 S 12th St 51503Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

$0.00

$0.00

$1,736.00

$251,997.00

$148,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$1,736.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$148,843.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$148,843.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,843.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

$0.00

$0.00

$0.00

$294,678.00

$244,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($325,004.00)

To Date

04/01/2009

 (  )

$244,555.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $244,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

$0.00

$0.00

$0.00

$846,778.00

$174,737.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$25,000.00

To Date

04/01/2009

Direct ( HouseHold )

$174,737.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $174,737.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

$0.00

$0.00

$0.00

$201,613.00

$23,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($480,000.00)

To Date

04/01/2009

 (  )

$23,875.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $23,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

$0.00

$0.00

$0.00

$186,200.00

$83,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($195,000.00)

To Date

04/01/2009

 (  )

$83,200.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $83,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

$0.00

$0.00

$27,190.00

$625,568.00

$96,687.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$27,190.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$96,687.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,687.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $96,687.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$8,456.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$8,456.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work has been completed on 710 Wood Street, 612 W. church Street, 107 W. Lincoln Street and 114 N. 10th Avenue including
final inspections.  Staff is now preparing to list the properties.  A draw was submitted for the majority of program funding.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$8,456.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,456.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$119,614.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$119,614.00

Total Funds Expended

Responsible Organization:

$119,614.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$119,614.00$119,614.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$119,614.00     Program Funds Drawdown $119,614.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$56,967.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

 (  )

$56,967.00

Total Funds Expended

Responsible Organization:

$56,967.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,967.00$56,967.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$56,967.00     Program Funds Drawdown $56,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Change New Construction only 3 housing unit.

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

Change New Construction only 2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/756# of Housing Units 2

0/2# of Multifamily Units 0

4/5# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$102,419.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$102,419.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$102,419.00$102,419.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$102,419.00     Program Funds Drawdown $102,419.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$100,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$100,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,000.00$100,000.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/756# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$100,000.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2012 thru September 30, 2012 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Estimated PI/RL Funds:
$25,920,414.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$47,527,611.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Kristine Landphair
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$76,434.00

N/A

$18,949,222.49

$0.00

$202,399.00

$150,416.70

Total Obligated

$789,156.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,053,257.00

$124,058.00 $909,488.00

Match Contributed

     Program Funds Drawdown

To Date

$19,507,353.01

$22,485,829.00

$39,053,257.00

Overall

Program Income Received

$190,630.00

$123,202.00

All but four of the NSP-1 projects have been monitored. The remaining four will be monitored before the contract
end date of March 15, 2013.
HUD monitoring was completed during the week of September 24.
 
Ninety-five percent of the grantee&rsquos activities are completed. This would include Financing LMMI and LH-25,
Acquisition LMMI and LH-25, Rehabilitation LMMI and LH-25, Demolition LMMI and LH-25, Redevelopment/New
Construction LMMI and LH-25, Counseling LMMI and LH-25. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,689,497.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,689,497.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $14,304,683.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$226,850.70 $19,738,378.49Total Funds Drawdown
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Several communities are working to find qualified buyers for completed houses. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $59,932.00 $18,890,554.00 $9,923,500.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $5,695,495.00 $2,797,508.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $19,721.00 $10,192,079.00 $4,385,122.00

08-NSP-LocalAdm, NSP-LocalAdm $46,595.00 $3,481,696.00 $847,284.00

08-NSP-StateAdmin, NSP State Admin $24,168.70 $864,287.00 $818,088.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

$0.00

$0.00

$0.00

$864,287.00

$586,499.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$24,168.70

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$818,088.49

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$24,168.70     Program Funds Drawdown $818,088.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,735.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$115,735.00

$0.00

$0.00

$0.00

$15,735.00

$14,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$75.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$75.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,333.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00

Location Description:

City of Audubon, Iowa

Property at 118 E. Division Street has sold.  City will use program income to pay for demo costs at 202 Tracy and 203 Tracy. 
City will plan on doing additional demolitions with balance of funds.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,333.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$168,021.00

$0.00

$0.00

$0.00

$68,021.00

$68,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$68,021.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.  All will be demolished and are reflected under activity 675.

Location Description:

City of Audubon, Iowa

Acquisition and Demo.  Area Benefit

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,021.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

$0.00     Program Funds Drawdown $68,021.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa203 Tracy 50025-Audubon Not Validated / N

Iowa202 Tracy 50025-Audubon Not Validated / N

Iowa202 Washington 50025-Audubon Not Validated / N

Iowa305 Pacific 50025-Audubon Not Validated / N

Iowa601 Chicago 50025-Audubon Not Validated / N

Iowa420 E. Division 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$144,679.00

$0.00

$0.00

$0.00

$44,679.00

$44,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,679.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.  Which also Rehabilitated and reflected under activity 697.

Location Description:

City of Audubon, Iowa

Acquisition, Counseling and Rehab.  No occupancy at this time.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $44,679.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Division 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$100,500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

Acquisition, Counseling and Rehab.  Not occupied at this time.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Division 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,615.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$196,615.00

$0.00

$0.00

$0.00

$96,615.00

$95,857.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$0.00

$925.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$925.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$95,857.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Acquisiton and Demo, Area Benefit.

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$95,857.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

11/10# of Singlefamily Units 11

$0.00     Program Funds Drawdown $94,932.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa400 2nd Ave 50025-Audubon Not Validated / N

Iowa601 Chicago 50025-Audubon Not Validated / N

Iowa203 Tracy 50025-Audubon Not Validated / N

Iowa305 Pacific 50025-Audubon Not Validated / N

Iowa103 Tracy 50025-Audubon Not Validated / N

Iowa202 Tracy 50025-Audubon Not Validated / N

Iowa202 Washington 50025-Audubon Not Validated / N

Iowa420 E. Division 50025-Audubon Not Validated / N

Iowa213 Pacific 50025-Audubon Not Validated / N

Iowa206 E. Division 50025-Audubon Not Validated / N

Iowa210 Broadway 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,661.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$153,661.00

$0.00

$0.00

$0.00

$53,661.00

$53,661.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$1,551.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,551.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,661.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Acquisition, Counseling and Rehab.  Not occupied at this time.

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$53,661.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $52,110.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Division 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$138,249.00

$0.00

$0.00

$0.00

$38,249.00

$26,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$1,716.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$26,605.00

Total Funds Expended

Responsible Organization:

$1,716.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Habitat was consulted as to possibility of taking on the houses and they do not want the liability.  No program income has been
received to date.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$26,605.00$1,716.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,716.00     Program Funds Drawdown $26,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$125,995.00

$0.00

$0.00

$0.00

$25,995.00

$25,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$25,995.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not occupied yet.

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$25,995.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $25,995.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa921 N. 13th 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$248,837.00

$0.00

$0.00

$0.00

$148,837.00

$148,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  All 3 units will be Rehabilitated and are reflected under activity 697.

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not occupied yet.

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $148,837.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1201 Boone 50036-Boone Not Validated / N

Iowa1415 3rd 50036-Boone Not Validated / N

Iowa721 Benton 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$100,500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not yet occupied.

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa921 N. 13th 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$101,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not occupied yet.

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1201 Boone 50036-Boone Not Validated / N

Iowa1415 3rd 50036-Boone Not Validated / N

Iowa721 Benton 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$411,008.00

$0.00

$0.00

$0.00

$311,008.00

$311,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$311,008.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Demo Area Benefit

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $311,008.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 Story 50036-Boone Not Validated / N

Iowa803 Story 50036-Boone Not Validated / N

Iowa805 Story 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$142,876.00

$0.00

$0.00

$0.00

$42,876.00

$42,876.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$42,876.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not occupied yet.

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,876.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $42,876.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa921 N. 13th 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$206,779.00

$0.00

$0.00

$0.00

$106,779.00

$106,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$106,779.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Acquisition, Counseling and Rehab.  Not occupied yet.

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$106,779.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $106,779.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1415 3rd 50036-Boone Not Validated / N

Iowa721 Benton 50036-Boone Not Validated / N

Iowa1201 Boone 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$134,500.00

$0.00

$0.00

$0.00

$34,500.00

$27,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$27,600.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

Status of project not changed.  All rehabilitation has been completed.  Demo projects closed out.  The realtors are having a
problem with getting the low income families eligible for fixed 30 year financing so that has interfered with the sale of the
properties.  New construction has started on 1400 S. 13th St.  Construction on 805 S. 8th St. is almost complete and will be on
the market within the next month.  SHPO clearance came back for 1102 S. 4th St. and construction of a new home is
underway.  This house should be complete before the end of the year.  The city has identified some homes to demolish and the
lost will be redeveloped.  These homes need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$168,715.00

$0.00

$0.00

$0.00

$68,715.00

$68,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$68,215.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which 2 were demolished and reflected under activity 675 and 2 were direct benefit and were
redeveloped/rehab under activity 651 and 696.

Location Description:

City of Burlington, Iowa

Acquisition and Demo.  Area Benefit
703 Summer St is Acquisition, Demo and Redevelopment.
805 S. 8th is Acquisition and Rehab.

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 5

$0.00     Program Funds Drawdown $68,215.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa251 S. Central 52601-Burlington Not Validated / N

Iowa703 Summer St 52601-Burlington Not Validated / N

Iowa1400 S. 13th St 52601-Burlington Not Validated / N

Iowa805 S. 8th 52601-Burlington Not Validated / N

Iowa1315 Washington 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Singlefamily Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$167,879.00

$0.00

$0.00

$0.00

$67,879.00

$67,879.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$67,879.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.

Location Description:

City of Burlington, Iowa

Acquisition and Rehab.  408 S. Gunnison not occupied yet.

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $67,879.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa408 S. Gunnison 52601-Burlington Not Validated / N

Iowa1613 Lincoln St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$277,777.00

$0.00

$0.00

$0.00

$177,777.00

$171,745.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$171,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Acqusition, Demo and Redevelopment

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $171,745.00

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa703 Summer St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$135,112.00

$0.00

$0.00

$0.00

$35,112.00

$35,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$35,112.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

703 Summer is Acquisition, Demo and Redevelopment.

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/3# of Singlefamily Units 4

$0.00     Program Funds Drawdown $35,112.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa703 Summer St 52601-Burlington Not Validated / N

Iowa251 S. Central 52601-Burlington Not Validated / N

Iowa1400 S. 13th St 52601-Burlington Not Validated / N

Iowa1315 Washington 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$188,692.00

$0.00

$0.00

$0.00

$88,692.00

$266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$266.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Acquisition and Rehab.

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $266.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa805 S. 8th 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$236,825.00

$0.00

$0.00

$0.00

$136,825.00

$35,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$35,888.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Acquisition and Rehab.  408 S. Gunnison not occupied yet.

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 2

2/3# of Singlefamily Units 2

$0.00     Program Funds Drawdown $35,888.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1613 Lincoln St 52601-Burlington Not Validated / N

Iowa408 S. Gunnison 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$118,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$3,192.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$3,192.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  Update this quarter, city still trying to sell three homes.  No new activities.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$3,192.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,192.00     Program Funds Drawdown $14,230.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$121,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$21,683.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.

Location Description:

City of Corning, Iowa

Acquisition, Demo, Redev and Counseling.  Not occupied yet.
1406 Adams St is area benefit.  Acquisition and Demo.
1408 Adams was also Demo with other funds.
402/404 6th St was Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $21,683.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1408 Adams St 50841-Corning Not Validated / N

Iowa402/404 6th St 50841-Corning Not Validated / N

Iowa1103 Adams St 50841-Corning Not Validated / N

Iowa1406 Adams, Lot 122 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$158,190.00

$0.00

$0.00

$0.00

$58,190.00

$57,672.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$57,672.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.

Location Description:

City of Corning, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,672.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $57,672.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa302 6th St 50841-Corning Not Validated / N

Iowa306 10th St 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$241,645.00

$0.00

$0.00

$0.00

$141,645.00

$141,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$1,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$141,645.00

Total Funds Expended

Responsible Organization:

$1,000.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Acquisition, Demo, Redev and Counseling.  Not occupied yet.
402/404 6th St is Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$141,645.00$1,000.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 2

$1,000.00     Program Funds Drawdown $141,645.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa402/404 6th St 50841-Corning Not Validated / N

Iowa1103 Adams 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$100,333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Acquisition, Demo, Redev and Counseling.  Not occupied yet.

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1103 Adams St 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$100,667.00

$0.00

$0.00

$0.00

$667.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa302 6th St 50841-Corning Not Validated / N

Iowa306 10th St 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$124,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Acquisition, Demo, Redev and Counseling.  Not occupied yet.
1406 Adams, Demo and Acquisition.  Area Benefit.
402/404 6th St is Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,812.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $24,812.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1406 Adams St, Lot 122 50841-Corning Not Validated / N

Iowa1103 Adams St 50841-Corning Not Validated / N

Iowa402/404 6th St 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$146,629.00

$0.00

$0.00

$0.00

$46,629.00

$45,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$540.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,125.00

Total Funds Expended

Responsible Organization:

$540.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,125.00$540.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$540.00     Program Funds Drawdown $45,125.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa306 10th St 50841-Corning Not Validated / N

Iowa302 6th St 50841-Corning Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$118,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progess in the last quarter.  One rehabilitation project is listed for sale with local
realtors.  The City continues to coordinate with the local chapter of Habitat for Humanity in the development of the construction
of the new home at 801 W Jefferson - construction is almost complete.  The properties demolished utilizing NSP funds continue
to be advertised for sale - one has sold to the local Habiat group for its next home.  Program income from the sale of one
rehabilitated property is being used at this time.  The City is considering the demolition of a few more properties with program
income.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$142,000.00

$0.00

$0.00

$0.00

$42,000.00

$42,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$42,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.  Which is also rehab reflected under 696.

Location Description:

City of Creston, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,000.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $42,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Elm 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$159,030.00

$0.00

$0.00

$0.00

$59,030.00

$58,371.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$58,371.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.  Which were also rehab and reflected under activity 697.

Location Description:

City of Creston, Iowa

Acquisition, Rehab and Counseling.  Occupied.
801 W. Jefferson, Acquisition, Demo, Financing, Counseling.  Other funds used for rehab/redev.  Not yet occupied.

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$58,371.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $58,371.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 W. Jefferson 50801-Creston Not Validated / N

Iowa407 S. Vine 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$102,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Acquisition, Rehab and Counseling.
505 N. Elm, not yet occupied.
801 W. Jefferson, Acquisition, Demo, Financing and Counseling.  Redev/Rehab was one with other funds.  Not occupied yet.

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$666.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 4

$0.00     Program Funds Drawdown $666.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa407 S. Vine 50801-Creston Not Validated / N

Iowa505 N. Elm 50801-Creston Not Validated / N

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/4# of Households 1 1 100.00

0 1/0 0/0 1/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$153,720.00

$0.00

$0.00

$0.00

$53,720.00

$53,638.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$53,638.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Demo Area Benefit

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$53,638.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $53,638.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa605 W. Adams 50801-Creston Not Validated / N

Iowa503 W. Irving 50801-Creston Not Validated / N

Iowa622 N. Birch 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$115,250.00

$0.00

$0.00

$0.00

$15,250.00

$14,322.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$14,322.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Acquisition, Demo, Financing and Counseling.  Redev/Rehab done with other funds.  Not yet occupied.

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $14,322.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$133,150.00

$0.00

$0.00

$0.00

$33,150.00

$29,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$29,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $29,250.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Elm 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$124,105.00

$0.00

$0.00

$0.00

$24,105.00

$20,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Also acquisition and counseling for this address.

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $20,203.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa407 S. Vine 99999-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$153,500.00

$0.00

$0.00

$0.00

$53,500.00

$27,720.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$27,720.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing for 1 housing unit.  Which also received counseling reflected under activity 655.

Location Description:

City of Creston

Acquisition, Demo, Counseling and Financing are all 801 W. Jefferson.  No occupancy information as of yet.

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$27,720.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $27,720.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$118,133.00

$0.00

$0.00

$0.00

$18,133.00

$11,881.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$11,881.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All rehabilitation homes have had appraisals completed.  Two have been sold and the one rehabilitation house at
1326 15th Avenue continues to struggle finding both a credit worthy buyer that satisfies NSP income guidelines.  New
construction house is complete with the exception of the LEED certification process being incomplete at this time as the City
awaits final confirmation on whether the house is simply certified or silver rated.  The City has accepted an offer of $90,000 for
the house and has closed on the property.    The City is exploring remaining options on potential income from the remaining
property sales and few remaining grant dollars that may require contract amendment.  Region Six has submitted request for
demolition on buildings to SHPO for approval.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,881.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$121,230.00

$0.00

$0.00

$0.00

$21,230.00

$17,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$17,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.  Which is also demo reflected under 675.

Location Description:

City of Eldora, Iowa

Acquistion and Demo on 1414 Broadway, 2001 Washington and 1510 11th Ave.  Area Benefit
1902 Washington St - Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

$0.00     Program Funds Drawdown $17,810.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2001 Washington 50627-Eldora Not Validated / N

Iowa1510 11th Ave 50627-Eldora Not Validated / N

Iowa1414 Broadway 50627-Eldora Not Validated / N

Iowa1902 Washington 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$145,450.00

$0.00

$0.00

$0.00

$45,450.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.

Location Description:

City of Eldora, Iowa

Acquisition and Rehab.  Not yet occupied.
1701 15th St. Acquisition and Rehab.  Not yet occupied.

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $43,969.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1102 16th Ave 50627-Eldora Not Validated / N

Iowa1326 15th Ave 50627-Eldora Not Validated / N

Iowa1701 15th St 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,960.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$313,960.00

$0.00

$0.00

$0.00

$213,960.00

$213,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$23,070.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$23,070.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,779.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$213,779.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $190,709.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1902 Washington St 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,670.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$294,670.00

$0.00

$0.00

$0.00

$194,670.00

$194,670.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-675

$0.00

$2,982.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,982.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$194,670.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.
 

Location Description:

City of Eldora, Iowa

Demoilition of 9 properties.  Area Benefit
1414 Broadway and 1510 11th Ave, Acquisition and Demo.  Area Benefit.
1902 Washington St - Acquisition, Demo and Redev.  Not yet occupied.
2001 Washington - Acquisition and Demo.  Area Benefit.

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$194,670.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $191,688.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1702 11th Ave 50627-Eldora Not Validated / N

Iowa609 17th Ave 50627-Eldora Not Validated / N

Iowa1213 10th St 50627-Eldora Not Validated / N

Iowa1414 Broadway 50627-Eldora Not Validated / N

Iowa1414 18th Ave 50627-Eldora Not Validated / N

Iowa1902 Washington St. 50627-Eldora Not Validated / N

Iowa1510 11th Ave 50627-Eldora Not Validated / N

Iowa1110 Edgington Ave 50627-Eldora Not Validated / N

Iowa2001 Washington 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Housing Units 0

9/9# of Singlefamily Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$301,639.00

$0.00

$0.00

$0.00

$201,639.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Acquisition and Rehab.  Not yet occupied.
1701 15th St. Acquisition and Rehab.  Not yet occupied.

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$196,221.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $196,221.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1701 15th St 50627-Eldora Not Validated / N

Iowa1326 15th Ave 50627-Eldora Not Validated / N

Iowa1102 16th Ave 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,307.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$478.00

$10,422.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$10,422.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$86,307.00

Total Funds Expended

Responsible Organization:

$478.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422

Location Description:

City of Fort Dodge

We have closed on the first condo unit.  Three condo unites remain for sale.  We are struggling to find individuals and families
who both meet the income guidelines and can afford the mortgage payments on the units.  We have met with Habitat for
Humanity to explore the option of selling the units to their families.  Although this wouldn&rsquot be an ideal situation because
the City would not get the cash up front, it would help get occupants into the units.  The first single-family nit (SF 1) is now
occupied by the selected Habitat for Humanity partner family.  The 2nd single-family unit (SF 2) is nearing completion by
Habitat.  The basement has been dug and the foundation poured for the SF 3 unit.  Habitat volunteers and students from Fort
Dodge Senior High continue to work on this unit.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,307.00$478.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$478.00     Program Funds Drawdown $75,885.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$282,332.00

$0.00

$0.00

$0.00

$182,332.00

$182,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$182,332.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.  Which is also demo reflected under 675.

Location Description:

City of Fort Dodge, Iowa

821 4th Ave N. is Acquistion, Demo and Redev owner occupied.
All others are Acquistiion and Demo area benefit. 

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,332.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 5

5/13# of Singlefamily Units 5

$0.00     Program Funds Drawdown $182,332.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa821 4th Ave N. 50501-Fort Dodge Not Validated / N

Iowa420 N. 9th St 50501-Fort Dodge Not Validated / N

Iowa308 N. 9th St 50501-Fort Dodge Not Validated / N

Iowa820 3rd Ave N. 50501-Fort Dodge Not Validated / N

Iowa424 N. 9th St 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$180,376.00

$0.00

$0.00

$0.00

$80,376.00

$80,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,376.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.  Which is also rehab & redev reflected under 697 & 652.

Location Description:

City of Fort Dodge, Iowa

Acquistion, Demo, Redev.  336 N. 10th St is owner occupied, the rest are not yet occupied.

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 4

4/8# of Singlefamily Units 4

$0.00     Program Funds Drawdown $80,376.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa318 N. 10th St (a-d-rd) 50501-Fort Dodge Not Validated / N

Iowa336 N. 10th St (a-d-rd) owner 50501-Fort Dodge Not Validated / N

Iowa920 3rd Ave N. (a-d-rd) 50501-Fort Dodge Not Validated / N

Iowa316 N. 10th St (a-d-rd) 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 1 1 100.00

0 1/8 0/0 1/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,729.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$367,729.00

$0.00

$0.00

$0.00

$267,729.00

$267,729.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$0.00

$96,108.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$96,108.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$267,729.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Redevelopment - 921 4th Ave N. not yet occupied, 917 4th Ave N. owner occupied.
Acquistion, Demo and Redevelopment 821 4th Ave N. not yet occupied.

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$267,729.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 3

$0.00     Program Funds Drawdown $171,621.00

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa917 4th Ave N. 50501-Fort Dodge Not Validated / N

Iowa821 4th Ave N. 50501-Fort Dodge Not Validated / N

Iowa921 4th Ave N. 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,204.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$698,204.00

$0.00

$0.00

$32,572.00

$598,204.00

$598,204.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$32,572.00

$107,195.00

$32,572.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$107,195.00

$0.00

N/A

03/15/2013

$32,572.00

To Date

04/01/2009

Direct ( HouseHold )

$598,204.00

Total Funds Expended

Responsible Organization:

$32,572.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Acquistion, Demo and Redev, 336 N. 10th St is owner occupied other 2 are not yet occupied.

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$598,204.00$32,572.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $491,009.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa318 N. 10th St 50501-Fort Dodge Not Validated / N

Iowa336 N. 10th St 50501-Fort Dodge Not Validated / N

Iowa316 N. 10th St 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/4 0/0 1/4# of Households 1 1 100.00

0 1/4 0/0 1/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$281,852.00

$0.00

$0.00

$0.00

$181,852.00

$181,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$181,852.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

821 4th Ave N., Acquisition, Demo and Redev, owner occupied.
1224 2nd Ave S, 119 S. 12th St, 1242 2nd Ave S, 1308 2nd Ave S.  All are Demo, area benefit.
Rest are all Acquisition and Demo area benefit .

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$181,852.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

$0.00     Program Funds Drawdown $181,852.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1224 2nd Ave S 50501-Fort Dodge Not Validated / N

Iowa420 N. 9th St 50501-Fort Dodge Not Validated / N

Iowa1308 2nd Ave S 50501-Fort Dodge Not Validated / N

Iowa820 3rd Ave N. 50501-Fort Dodge Not Validated / N

Iowa308 N. 9th St 50501-Fort Dodge Not Validated / N

Iowa119 S. 12th St 50501-Fort Dodge Not Validated / N

Iowa424 N. 9th St 50501-Fort Dodge Not Validated / N

Iowa1242 2nd Ave S 50501-Fort Dodge Not Validated / N

Iowa821 4th Ave N. 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/17# of Singlefamily Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$161,707.00

$0.00

$0.00

$0.00

$61,707.00

$61,567.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$61,567.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Acquistion, Demo and Redev.  336 N. 10th St  is owner occupied, all others are not yet occupied.

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$61,567.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

$0.00     Program Funds Drawdown $61,567.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa336 N. 10th St 50501-Fort Dodge Not Validated / N

Iowa920 3rd Ave N. 50501-Fort Dodge Not Validated / N

Iowa318 N. 10th St 50501-Fort Dodge Not Validated / N

Iowa316 N. 10th St 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/7 0/0 1/7# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$120,004.00

$0.00

$0.00

$0.00

$20,004.00

$20,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,004.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Acquistion, Demo and Rehab.  Not yet occupied.

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $20,004.00

109

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa920 3rd Ave N. 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,843.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$129,843.00

$0.00

$0.00

$0.00

$29,843.00

$13,034.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$24.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$24.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,034.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00

Location Description:

City of Guthrie Center, Iowa

707 North Street has been sold.  City pursuing other properties to clear blight with program income.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,034.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,010.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$179,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.

Location Description:

City of Guthrie Center, Iowa

Acquisition and Demo.  Area Benefit
709 N. 3rd/206 Park.  Acquisition, Demo, Rehab, Redev and Counseling.
 

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $79,006.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa709 N. 3rd/206 Park 50115-Guthrie Center Not Validated / N

Iowa803 N. 5th 50115-Guthrie Center Not Validated / N

Iowa806 Grand 50115-Guthrie Center Not Validated / N

Iowa608 5th 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$199,545.00

$0.00

$0.00

$0.00

$99,545.00

$99,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$99,545.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Guthrie Center, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.
905 N. 13th - Acquisition, Rehab and Counseling is occupied.

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,545.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $99,545.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa707 North 50115-Guthrie Center Not Validated / N

Iowa905 N. 13th 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,033.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$257,033.00

$0.00

$0.00

$0.00

$157,033.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$156,279.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Guthrie Center, Iowa

Acquisition, Demo, Rehab, Redev and Counseling.

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$156,279.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $156,279.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa709 N. 3rd/206 Park 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/0 1/0 1/1# of Households 0 1 100.00

1 0/0 1/0 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 -1 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$100,500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

Acquisition, Demo, Rehab, Redev and Counseling.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa709 N. 3rd/206 Park 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/0 1/0 1/1# of Households 0 1 100.00

1 0/0 1/0 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$101,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Acquisition, Rehab and Counseling.  Not yet occupied.
905 N. 13th - Acquisition, Rehab and Counseling.  Occupied.

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa707 North 50115-Guthrie Center Not Validated / N

Iowa905 N. 13th 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,169.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$200,169.00

$0.00

$0.00

$0.00

$100,169.00

$99,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$379.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$379.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$99,605.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Demolition of 7 units.  Area Benefit
709 N. 3rd/206 Park - Acquisition, Demo, Rehab, Redev and Counseling.  Not yet occupied.
806 Grand and 803 N. 5th - Acquisition and Demo.  Area Benefit

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,605.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $99,226.00

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa608 5th 50115-Guthrie Center Not Validated / N

Iowa806 Grand 50115-Guthrie Center Not Validated / N

Iowa103 State St Hwy 44 50115-Guthrie Center Not Validated / N

Iowa803 N. 5th 50115-Guthrie Center Not Validated / N

Iowa305 S. 3rd 50115-Guthrie Center Not Validated / N

Iowa201 State St 50115-Guthrie Center Not Validated / N

Iowa709 N. 3rd/206 Park 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$102,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquistion, Demo, Rehab, Redev and Couseling. 

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $2,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa709 N. 3rd/206 Park 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/1# of Households 0 1 100.00

1 0/0 1/0 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$158,122.00

$0.00

$0.00

$0.00

$58,122.00

$56,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,910.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.
905 N. 13th - Acquisition, Rehab and Counseling.  Occupied.

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,910.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $56,910.00

129

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa905 N. 13th 50115-Guthrie Center Not Validated / N

Iowa707 North 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

1109 Argyle complete and sold in 2010, 1710 Bluff complete and sold in 2012, 1811 Main construction complete and purchase
agreement in place.  1806 Main bidding for new home construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$145,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also redev reflected under 651.

Location Description:

City of Hamburg, Iowa

Acquistion, Demo and Redev.  No yet occupied.

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $45,491.00

133

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa1710 Bluff 51640-Hamburg Not Validated / N

Iowa1811 Main 51640-Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$143,201.00

$0.00

$0.00

$0.00

$43,201.00

$43,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,201.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.  Which is also rehab reflected under 697.

Location Description:

City of Hamburg, Iowa

Acqusition and Rehab.  1109 Argyle is occupied.

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $43,201.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1109 Argyle 51640-Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$270,448.00

$0.00

$0.00

$0.00

$170,448.00

$131,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$131,620.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Acquisition, Demo and Redev.  Not yet occupied

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $131,620.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1811 Main 51640-Hamburg Not Validated / N

Iowa1710 Bluff 51640-Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$130,530.00

$0.00

$0.00

$0.00

$30,530.00

$30,530.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$30,530.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $30,530.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1811 Main 51640-Hamburg Not Validated / N

Iowa1710 Bluff 51640-Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$149,030.00

$0.00

$0.00

$0.00

$49,030.00

$49,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Acquisition & Rehab.  Occupied.  Issues with entering Direct Benefits.  Entry to come.

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $49,030.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1109 Argyle 51640-Hamburg Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-3 1/1 0/0 1/1# of Households 1 -2 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,073.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$141,073.00

$0.00

$0.00

$0.00

$41,073.00

$13,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$480.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$480.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,850.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00

Location Description:

City of Jefferson, Iowa

505 W. Madison has sold.  City is accepting offer for 808 W. Harrison.  City continues to work on additional demolitions.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,850.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,370.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$299,325.00

$0.00

$0.00

$0.00

$199,325.00

$198,325.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$198,325.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.

Location Description:

City of Jefferson, Iowa

Acqusition and Demo, area benefit.
1503 W. Lincolnway Acquistion, Rehab and Counseling.  Not yet occupied.
505 N. Vine Acquisition, Demo, Redev and Counseling.  Not yet occupied.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$198,325.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 8

$0.00     Program Funds Drawdown $198,325.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa808 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa607 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa208 W. Washington 50129-Jefferson Not Validated / N

Iowa505 N. Vine 50129-Jefferson Not Validated / N

Iowa504 N. Vine 50129-Jefferson Not Validated / N

Iowa210 W. Washington 50129-Jefferson Not Validated / N

Iowa709 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa1503 W. Lincolnway 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/7# of Singlefamily Units 8

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,321.00

$0.00

$0.00

$0.00

$140,321.00

$140,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$140,321.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Jefferson, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied
 405 N. Pinet & 408 N. Cedar are occupied.

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $140,321.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa408 N. Cedar 50129-Jefferson Not Validated / N

Iowa405 N. Pinet 50129-Jefferson Not Validated / N

Iowa505 W. Madison 50129-Jefferson Not Validated / N

Iowa808 Harrison 50129-Jefferson Not Validated / N

Iowa607 N. Chestnut 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 2 2 100.00

0 2/5 0/0 2/5# Owner Households 2 2 100.00

148

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$244,215.00

$0.00

$0.00

$0.00

$144,215.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$11,972.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$11,972.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Acquisition, Demo, Redev and Counseling.  Owner Occupied.

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$144,215.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $132,243.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Vine 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$100,500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Acquistion, Rehab and Counseling.  1503 W. Lincolnway not yet occupied.
Acquistion, Demo, Redev and Counseling.  505 N. Vine owner occupied.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1503 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa505 N. Vine 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/1# of Households 0 1 100.00

1 0/0 1/0 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$102,500.00

$0.00

$0.00

$0.00

$2,500.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$283.00

Total Funds Expended

Responsible Organization:

($283.00)

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied
405 N. Pinet and 408 N. Cedar are occupied.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$283.00($283.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $283.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa808 Harrison (a-rh-c) 50129-Jefferson Not Validated / N

Iowa405 N. Pinet (a-rh-c) owner 50129-Jefferson Not Validated / N

Iowa607 N. Chestnut (a-rh-c) 50129-Jefferson Not Validated / N

Iowa408 N. Cedar (a-rh-c) owner 50129-Jefferson Not Validated / N

Iowa505 W. Madison (a-rh-c) 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 2 2 100.00

0 2/5 0/0 2/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$179,634.00

$0.00

$0.00

$0.00

$79,634.00

$33,611.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$33,611.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Acquistion and Demo.  Area Benefit.
505 N. Vine Acquistion, Demo, Redev and Counseling.  Owner Occupied.

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,611.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 7

$0.00     Program Funds Drawdown $33,611.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Vine 50129-Jefferson Not Validated / N

Iowa709 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa210 W. Washington 50129-Jefferson Not Validated / N

Iowa208 W. Washington 50129-Jefferson Not Validated / N

Iowa808 W. Lincolnway 50129-Jefferson Not Validated / N

Iowa504 N. Vine 50129-Jefferson Not Validated / N

Iowa607 W. Lincolnway 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$101,650.00

$0.00

$0.00

$0.00

$1,650.00

$1,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,650.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Acquistion, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,650.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $1,650.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1503 W. Lincolnway 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,271.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$235,271.00

$0.00

$0.00

$0.00

$135,271.00

$130,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$24,448.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$24,448.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$130,271.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.
405 N. Pinet & 408 N. Cedar are occupied.

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$130,271.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $105,823.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa607 N. Chestnut 50129-Jefferson Not Validated / N

Iowa405 N. Pinet 50129-Jefferson Not Validated / N

Iowa808 Harrison 50129-Jefferson Not Validated / N

Iowa408 N. Cedar 50129-Jefferson Not Validated / N

Iowa505 W. Madison 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 2 2 100.00

0 2/5 0/0 2/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

($18,306.00)

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($18,306.00)

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

($13,729.00)

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

22 vacant houses purchased, 1 house has been rehabilitated, sold, and is occupied. (Unit #4), 21 houses have been
demolished, Of the 21 lots resulting from demolition, the following is the status of these lots:  3 lots will be kept by the City. (Unit
#7, #12, #21), 4 lots are nonconforming sizes so will be offered for sale to adjacent property owner. (Unit #1, #14, #17, #22), 8
lots were sold to Habitat for Humanity to construct 8 homes. (Unit #8, #3, #6, #10, #16, #19, #13, #11), 5 lots are buildable
properties with sufficient size to allow for new construction.  These lots are being marketed by local realtors who have a list of
properties available. (#20, #2, #9, #15, #5), 1 lot was surveyed and split.  1/2 was deeded to a Habitat property.  1/2 was
bought by neighbor.  (Unit
#18),                                                                                                                                                                                                  
                                                                      The status of the 8 homes to be constructed by Habitat is as follows:  5 homes
have been built, sold, and are occupied. (Unit #8, #3, #6, #10, #13), A house on the lot located at 501 S. 1st Street is currently
under construction with a completion date of May 2013. (Unit #11), Lots located at 310 W. Main and 305 W. Robinson are
waiting for funding to be established prior to construction being started. (Unit #19, #16).

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00($13,729.00)Knoxville

$0.00     Program Funds Drawdown $27,458.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$373,520.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$373,520.00

($6,035.00)

$0.00

$0.00

$273,520.00

$273,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($6,035.00)

To Date

04/01/2009

Area (  )

$273,520.00

Total Funds Expended

Responsible Organization:

($6,035.00)

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.

Location Description:

City of Knoxville, Iowa

Acquistion and Demo.  Area Benefit.
305 W. Robinson Acquistion, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$273,520.00($6,035.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 17

17/17# of Singlefamily Units 17

$0.00     Program Funds Drawdown $273,520.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa117 S. First St. 50138-Knoxville Not Validated / N

Iowa401 3rd St. Place 50138-Knoxville Not Validated / N

Iowa610 W. Montgomery 50138-Knoxville Not Validated / N

Iowa913 N. Kent 50138-Knoxville Not Validated / N

Iowa505 W. Baker St 50138-Knoxville Not Validated / N

Iowa1514 E. Marion 50138-Knoxville Not Validated / N

Iowa705 E. Main St 50138-Knoxville Not Validated / N

Iowa705 S. Second 50138-Knoxville Not Validated / N

Iowa709 E. Main St 50138-Knoxville Not Validated / N

Iowa414 S. Iowa St 50138-Knoxville Not Validated / N

Iowa305 W. Robinson 50138-Knoxville Not Validated / N

Iowa413 W. Robinson 50138-Knoxville Not Validated / N

Iowa310 W. Main St 50138-Knoxville Not Validated / N

Iowa510 S. Sixth St 50138-Knoxville Not Validated / N

Iowa1206 E. Main St 50138-Knoxville Not Validated / N

Iowa501 S. First 50138-Knoxville Not Validated / N

Iowa309 S. First St 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,811.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$218,811.00

$36.00

$0.00

$0.00

$118,811.00

$118,775.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$36.00

To Date

04/01/2009

Direct ( HouseHold )

$118,775.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.

Location Description:

City of Knoxville, IA

Acquisition, Demo, Redev, all occupied except for 514 W. Montgomery.
Acqusition and Rehab 802 S. Patrick, not yet occupied.

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $118,775.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa305 W. Marion 50138-Knoxville Not Validated / N

Iowa301 W. Marion 50138-Knoxville Not Validated / N

Iowa514 W. Montgomery 50138-Knoxville Not Validated / N

Iowa309 N. First St 50138-Knoxville Not Validated / N

Iowa802 S. Patrick 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 0/0 3/5# of Households 3 3 100.00

0 3/5 0/0 3/5# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,233.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$116,233.00

$116,233.00

$0.00

$0.00

$16,233.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$16,233.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing Unit.

Location Description:

Activity Progress Narrative:

KnoxvilleRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,798.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$177,798.00

$17,275.00

$0.00

$10,000.00

$77,798.00

$51,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$10,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$17,275.00

To Date

04/01/2009

Direct ( HouseHold )

$51,810.00

Total Funds Expended

Responsible Organization:

$19,764.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Acquistion, Demo and Redev.  All occupied except for 305 W. Robinson St

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$51,810.00$19,764.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 4

5/4# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $51,810.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa305 W. Marion St 50138-Knoxville Not Validated / N

Iowa309 N. First St 50138-Knoxville Not Validated / N

Iowa305 W. Robinson St 50138-Knoxville Not Validated / N

Iowa514 W. Montgomery 50138-Knoxville Not Validated / N

Iowa301 W. Marion 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 4/0 0/0 4/4# of Households 3 -1 100.00

0 4/0 0/0 4/4# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$309,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$30,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$209,573.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Acquistion and Demo.  Area Benefit

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,573.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 17

17/17# of Singlefamily Units 17

$0.00     Program Funds Drawdown $209,573.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa309 S. First 50138-Knoxville Not Validated / N

Iowa414 S. Iowa St. 50138-Knoxville Not Validated / N

Iowa413 W. Robinson 50138-Knoxville Not Validated / N

Iowa705 S. Second St 50138-Knoxville Not Validated / N

Iowa1206 E. Main St 50138-Knoxville Not Validated / N

Iowa401 3rd St. Pl. 50138-Knoxville Not Validated / N

Iowa305 W. Robinson St. 50138-Knoxville Not Validated / N

Iowa1514 E. Marion 50138-Knoxville Not Validated / N

Iowa510 S. Sixth St 50138-Knoxville Not Validated / N

Iowa117 S. First St 50138-Knoxville Not Validated / N

Iowa505 W. Baker St. 50138-Knoxville Not Validated / N

Iowa501 S. First 50138-Knoxville Not Validated / N

Iowa913 N. Kent 50138-Knoxville Not Validated / N

Iowa709 E. Main St 50138-Knoxville Not Validated / N

Iowa310 W. Main St 50138-Knoxville Not Validated / N

Iowa705 E. Main St. 50138-Knoxville Not Validated / N

Iowa610 W. Montgomery 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,150.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$139,150.00

$797.00

$0.00

$0.00

$39,150.00

$38,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$797.00

To Date

04/01/2009

Direct ( HouseHold )

$38,353.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Acquistion, Demo and Redev.  All are occupied.

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

$0.00     Program Funds Drawdown $38,353.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa301 W. Marion St 50138-Knoxville Not Validated / N

Iowa305 W. Marion St 50138-Knoxville Not Validated / N

Iowa514 W. Montgomery 50138-Knoxville Not Validated / N

Iowa309 N. First St 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,629.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$237,629.00

$80,630.00

$0.00

$80,630.00

$137,629.00

$56,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$110,630.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,000.00

$0.00

N/A

03/15/2013

$80,630.00

To Date

04/01/2009

Direct ( HouseHold )

$56,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Acquisition and Rehab.  Not yet occupied.

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,999.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $26,999.00

175

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa802 S. Parick 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$43,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$1,870.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$43,062.00

Total Funds Expended

Responsible Organization:

$1,870.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The home at 341 Kenyon is completed and will have its final test and occupancy permit on October
22nd.                                                                                                                                                                                                  
                                                                                                                                                                                                           
                                                                                                                                                                                                         
309 & 315 Tindell - Construction has begun on the four-plex located at this site.  Excavation is complete and forms are being
set for the buildings foundation which should be completed in the next few days.  Current construction is on track with the
building timetable.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$43,062.00$1,870.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,870.00     Program Funds Drawdown $43,062.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,425.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$356,425.00

$0.00

$0.00

$0.00

$256,425.00

$251,259.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

$563.00

$250.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$250.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$251,259.00

Total Funds Expended

Responsible Organization:

$563.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

118 E. Felix - Demo, Redev and counseling.  Owner Occupied.
Redevelop and Counseling.  All occupied except for 341 Kenyon.

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$251,259.00$563.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$563.00     Program Funds Drawdown $251,009.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa222 Fairview 52501-Ottumwa Not Validated / N

Iowa309 Kenyon 52501-Ottumwa Not Validated / N

Iowa118 E. Felix 52501-Ottumwa Not Validated / N

Iowa832 S. Ransom 52501-Ottumwa Not Validated / N

Iowa341 Kenyon 52501-Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-17 0/0 0/0 5/5# of Households 0 -12 0.00

0 0/0 0/0 5/5# Owner Households 0 5 0.00

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$104,060.00

$0.00

$0.00

$0.00

$4,060.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

118 E. Felix - Demo, Redev & counseling.  Owner occupied.
Redev and Counseling.  All occupied except for 341 Kenyon.

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,215.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $2,215.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Felix 52501-Ottumwa Not Validated / N

Iowa832 S. Ransom 52501-Ottumwa Not Validated / N

Iowa222 Fairview 52501-Ottumwa Not Validated / N

Iowa341 Kenyon 52501-Ottumwa Not Validated / N

Iowa309 Kenyon 52501-Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 4 0.00

0 0/0 0/0 4/5# Owner Households 0 4 0.00

182

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$120,817.00

$0.00

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$20,817.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

118 E. Felix - Demo, Redev and Counseling.  Owner Occupied.
Demolition of 2 other properties.  area benefit.

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 3

$0.00     Program Funds Drawdown $20,817.00

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Felix 52501-Ottumwa Not Validated / N

Iowa113 Grand 52501-Ottumwa Not Validated / N

Iowa318 S. Davis St 52501-Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$360,848.00

$0.00

$0.00

$0.00

$260,848.00

$22,943.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$22,943.00

Total Funds Expended

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Rehab of 1 housing unit.  not yet occupied.

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$22,943.00$5,000.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 1

$5,000.00     Program Funds Drawdown $22,943.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa309 Tindell St 52501-Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

186

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$360,000.00

$0.00

$0.00

$0.00

$260,000.00

$22,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$22,882.00

Total Funds Expended

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Rehab of one housing unit.  Not yet occupied.

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$22,882.00$5,000.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 1

$5,000.00     Program Funds Drawdown $22,882.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa315 Tindell St 52501-Ottumwa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$60,000.00

$42,539.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$42,539.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

One of the two houses constructed for 120% remains for sale. The duplex being constructed for 50% has been completed.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$42,539.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $42,539.00

189

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$218,997.00

$0.00

$0.00

$0.00

$118,997.00

$118,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$118,997.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.  Which is also demo reflected under 675.

Location Description:

City of Oelwein, Iowa

103 7th Ave SW, Acquistion, Demo and Redev.  Owner Occupied. 
102 6th Ave SW, Acquistion, Demo and Redev.  Not yet occupied.
All others are Acquistion and Demo. Area Benefit.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,997.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

$0.00     Program Funds Drawdown $118,997.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa126 3rd Ave NW 50662-Oelwein Not Validated / N

Iowa526 W. Charles 50662-Oelwein Not Validated / N

Iowa37 5th Ave SE 50662-Oelwein Not Validated / N

Iowa621 1st Ave SE 50662-Oelwein Not Validated / N

Iowa211 Occo Dr. 50662-Oelwein Not Validated / N

Iowa102 6th Ave SW 50662-Oelwein Not Validated / N

Iowa318 7th St SW 50662-Oelwein Not Validated / N

Iowa103 7th Ave SW 50662-Oelwein Not Validated / N

Iowa110 1st St NE 50662-Oelwein Not Validated / N

Iowa527 W. Charles 50662-Oelwein Not Validated / N

Iowa100 Occo Dr 50662-Oelwein Not Validated / N

Iowa104 6th Ave SW 50662-Oelwein Not Validated / N

Iowa307 7th Ave SW 50662-Oelwein Not Validated / N

Iowa114 1st St NE 50662-Oelwein Not Validated / N

Iowa609 N. Frederick 50662-Oelwein Not Validated / N

Iowa24 11th Ave SW 50662-Oelwein Not Validated / N

Iowa302 7th Ave SW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/13# of Singlefamily Units 17

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$115,028.00

$0.00

$0.00

$0.00

$15,028.00

$6,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,605.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Acquisition, not yet occupied.
215 1st Ave NW, Acquistion, demo and redev, not yet occupied.

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,605.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 3

$0.00     Program Funds Drawdown $6,605.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa215 1st Ave NW 50662-Oelwein Not Validated / N

Iowa211 1st Ave NW 50662-Oelwein Not Validated / N

Iowa217 1st Ave NW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$280,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Acquistion, Demo and Redev.  103 7th Ave SW is occupied.  102 6th Ave SW is not yet occupied.

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$280,000.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $280,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa102 6th Ave SW 50662-Oelwein Not Validated / N

Iowa103 7th Ave SW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/2# of Households 0 1 0.00

0 0/0 0/0 1/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$240,000.00

$121,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$121,700.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Acquistion, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$121,700.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 1

$0.00     Program Funds Drawdown $121,700.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa215 1st Ave NW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$378,475.00

$0.00

$0.00

$0.00

$278,475.00

$264,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$264,085.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Acquisition, Demo and Redev.  103 7th Ave SW is owner occupied and 102 6th Ave SW is not yet occupied.
All others are Acquistion and Demo.  Area Benefit.

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$264,085.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

17/13# of Singlefamily Units 17

$0.00     Program Funds Drawdown $264,085.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa104 6th Ave SW 50662-Oelwein Not Validated / N

Iowa318 7th St SW 50662-Oelwein Not Validated / N

Iowa307 7th Ave SW 50662-Oelwein Not Validated / N

Iowa609 N. Frederick 50662-Oelwein Not Validated / N

Iowa24 11th Ave SW 50662-Oelwein Not Validated / N

Iowa114 1st St NE 50662-Oelwein Not Validated / N

Iowa100 Occo Dr 50662-Oelwein Not Validated / N

Iowa621 1st Ave SE 50662-Oelwein Not Validated / N

Iowa302 7th Ave SW 50662-Oelwein Not Validated / N

Iowa527 W. Charles 50662-Oelwein Not Validated / N

Iowa110 1st St NE 50662-Oelwein Not Validated / N

Iowa103 7th Ave SW 50662-Oelwein Not Validated / N

Iowa211 Occo Dr 50662-Oelwein Not Validated / N

Iowa526 W. Charles 50662-Oelwein Not Validated / N

Iowa37 5th Ave SE 50662-Oelwein Not Validated / N

Iowa102 6th Ave SW 50662-Oelwein Not Validated / N

Iowa126 3rd Ave NW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$107,500.00

$0.00

$0.00

$0.00

$7,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Acquistion, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $7,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa215 1st Ave NW 50662-Oelwein Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

202

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,407.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$140,407.00

$0.00

$0.00

$0.00

$40,407.00

$15,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$298.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$596.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$15,279.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298

Location Description:

City of Perry

Only property available is 1816 W. 2nd Street.  City is currently working with the Nudger group to determine feasibility on
restoration of apartments city considering additional demolitions projects with program income.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,279.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,683.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$338,161.00

$0.00

$0.00

$0.00

$238,161.00

$238,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$238,161.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.

Location Description:

City of Perry, Iowa

Acquistion and Demo.  Area Benefit - 1627 Otley.
Acquistion, Rehab and Counseling.  All are not yet occupied except for 1307 4th and 2311 Warford.

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 5

$0.00     Program Funds Drawdown $238,161.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2311 Warford 50220-Perry Not Validated / N

Iowa1307 4th 50220-Perry Not Validated / N

Iowa1627 Otley 50220-Perry Not Validated / N

Iowa1816 W. 2nd 50220-Perry Not Validated / N

Iowa715 Grove 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$257,436.00

$0.00

$0.00

$0.00

$157,436.00

$157,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$157,436.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Perry, Iowa

Acquisition, Rehab and Counseling.  only 1717 Jones is occupied.  other 2 are not yet occupied.

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $157,436.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa702 Grove 50220-Perry Not Validated / N

Iowa1905 2nd St 50220-Perry Not Validated / N

Iowa1717 Jones 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00

208

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$102,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

Acquistion, Rehab and Counseling.  1307 4th and 2311 Warford are occupied.  Other 2 are not yet occupied.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2311 Warford 50220-Perry Not Validated / N

Iowa1307 4th 50220-Perry Not Validated / N

Iowa715 Grove 50220-Perry Not Validated / N

Iowa1816 W. 2nd 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 2/4# of Households 0 2 0.00

0 0/0 0/0 2/4# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$101,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Acquistion, Rehab and Counseling.  1717 Jones and 1905 2nd St  are owner occupied.

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa702 Grove 50220-Perry Not Validated / N

Iowa1905 2nd St 50220-Perry Not Validated / N

Iowa1717 Jones 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/3 0/0 2/3# of Households 2 2 100.00

0 2/3 0/0 2/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,043.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$159,043.00

$0.00

$0.00

$0.00

$59,043.00

$59,043.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$0.00

$4,840.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,840.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$59,043.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

1627 Otley, Acquisition and Demo.  Area Benefit
1711 6th, Demo, Area Benefit.

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$59,043.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $54,203.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1627 Otley 50220-Perry Not Validated / N

Iowa1711 6th 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,065.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$249,065.00

$0.00

$0.00

$0.00

$149,065.00

$100,840.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$29,294.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$29,294.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,840.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Acquisition, Rehab and Counseling.  Owner Occupied.
1816 W. 2nd, Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,840.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/1# of Singlefamily Units 4

$0.00     Program Funds Drawdown $71,546.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1307 4th 50220-Perry Not Validated / N

Iowa2311 Warford 50220-Perry Not Validated / N

Iowa1816 W. 2nd 50220-Perry Not Validated / N

Iowa715 Grove 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 3 0.00

0 0/0 0/0 3/1# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,090.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$220,090.00

$0.00

$0.00

$0.00

$120,090.00

$114,602.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$0.00

$24,666.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$24,666.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$114,602.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

702 Grove, Acquisition, Rehab and Counseling.  Not yet occupied
Acquistion, Rehab and Counseling and both are occupies.

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$114,602.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $89,936.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1905 2nd St 50220-Perry Not Validated / N

Iowa702 Grove 50220-Perry Not Validated / N

Iowa1717 Jones 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$32,264.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$32,264.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 W. Lowell construction complete house sold.  1112 W. Lowell construction complete house for sale.  1209 W. Lowell
construction complete house for sale.  1205 W. Lowell construction complete house for sale.  1207 W. Lowell construction
complete house for sale.  1204 W. Lowell demolition complete not proceeding with new construction due to lack of program
income.  807 7th Ave rehabilitation complete house for sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,264.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,264.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$113,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also redev reflected under 651.

Location Description:

City of Shenandoah, Iowa

Acquistion and Redevelopment 1209 W. Lowell not yet occupied.
All others are Acquistion, Demo and Redev not yet occupied.

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 4

$0.00     Program Funds Drawdown $13,701.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1207 W. Lowell (a-d-rd) 51601-Shenandoah Not Validated / N

Iowa1209 W. Lowell (a-rd) 51601-Shenandoah Not Validated / N

Iowa1205 W. Lowell (a-d-rd) 51601-Shenandoah Not Validated / N

Iowa1204 W. Lowell (a-d-rd) 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$128,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 652.

Location Description:

City of Shenandoah, Iowa

807 7th Ave Acquisiton and Rehab not yet occupied.
905 W. Lowell Acquistion and Redevelopment owner occupied.

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 2

$0.00     Program Funds Drawdown $28,104.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa807 7th Ave 51601-Shenandoah Not Validated / N

Iowa905 W. Lowell 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$0.00

$0.00

$0.00

$507,882.00

$463,348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$59,586.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$59,586.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$463,348.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

1112 W. Lowell, Demo and Redevelopment not yet occupied.
All others are Acquistion, Demo and Redevelopment not yet occupied.

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$463,348.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

5/3# of Singlefamily Units 5

$0.00     Program Funds Drawdown $403,762.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1207 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1204 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1209 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1205 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1112 W. Lowell 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,266.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$242,266.00

$0.00

$0.00

$0.00

$142,266.00

$142,266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$0.00

$16,489.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$16,489.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$142,266.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Acquisition and Redevelopment owner occupied.

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$142,266.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $125,777.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa905 W. Lowell 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

228

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$139,647.00

$0.00

$0.00

$0.00

$39,647.00

$39,647.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$39,647.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

1112 W. Lowell, Demo and Redevelopment not yet occupied.
All others are Acquistion, Demo and Redevelopment not yet occupied.

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$39,647.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 4

$0.00     Program Funds Drawdown $39,647.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1205 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1207 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1112 W. Lowell 51601-Shenandoah Not Validated / N

Iowa1204 W. Lowell 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,588.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$170,588.00

$0.00

$0.00

$0.00

$91,048.00

$70,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$53,925.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$53,925.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$70,588.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Acquisition and Rehab of 1 housing unit.  Not yet occupied.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$70,588.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $16,663.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa807 7th Ave 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$25,453.00

$981.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$981.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$25,453.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

The City of Davenport is in the process of completing and selling its four remaining rehab projects.  Three non-city managed
rental properties are still under construction and pending tenant agreements.  All of the single-family, privately owned properties
are complete.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$25,453.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$25,453.00     Program Funds Drawdown $92,864.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$313,226.00

$0.00

$0.00

$0.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.  Which is also rehab reflected under 696.

Location Description:

City of Davenport, Iowa

Acquistion, Tenants occupy 909 W. 3rd St, Unit 1 thru 6 and 917 W. 3rd St, Unit 1 thru 5.
Acquistion 1420 W. 16th St not yet occupied.
1428 Carey Ave  Acquistion and Counseling owner occupied
Acquistion, Rehab and Counseling for all others and owner occupied

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,226.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/12# of Properties 21

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $213,226.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1420 W. 16th St 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 1 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 4 52801-Davenport Not Validated / N

Iowa917 W. 3rd St, Unit 5 52801-Davenport Not Validated / N

Iowa5820 N. Division St 52801-Davenport Not Validated / N

Iowa1314 College Ave 52801-Davenport Not Validated / N

Iowa917 W. 3rd St, Unit 1 52801-Davenport Not Validated / N

Iowa917 W. 3rd St, Unit 3 52801-Davenport Not Validated / N

Iowa917 W. 3rd St, Unit 2 52801-Davenport Not Validated / N

Iowa1715 W. 68th St 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 2 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 5 52801-Davenport Not Validated / N

Iowa917 W. 3rd St, Unit 4 52801-Davenport Not Validated / N

Iowa2344 Grand Ave 52801-Davenport Not Validated / N

Iowa6132 Appomattox Rd 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 3 52801-Davenport Not Validated / N

Iowa909 W. 3rd St, Unit 6 52801-Davenport Not Validated / N

Iowa806 W. 5th St. 52801-Davenport Not Validated / N

Iowa6803 Ridge Dr 52801-Davenport Not Validated / N

Iowa1440 E. Pleasant St. 52801-Davenport Not Validated / N

Iowa1428 Carey Ave 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/12# of Housing Units 0

21/12# of Singlefamily Units 21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 20/12# of Households 0 20 0.00

0 0/0 0/0 20/12# Owner Households 0 20 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$379,545.00

$0.00

$0.00

$0.00

$279,545.00

$279,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$279,535.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Davenport, Iowa

1116 Kirkwood Blvd  - Acqusition owner occupied.  1617-1619 W. 10th St not yet occupied.
1607 W. 12th St, Unit 1 thru 8, Acquistion all Tenants.
2211 W. 4th St, Unit 1, Acquistion and Rehab not yet occupied.
2802 W. 70th St , Acquistion, Rehab and Counseling, owner occupied.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$279,535.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/5# of Properties 12

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $279,535.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2802 W. 70th St 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 8 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 2 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 4 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 5 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 6 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 1 52801-Davenport Not Validated / N

Iowa1617-1619 W. 10th St 52801-Davenport Not Validated / N

Iowa1116 Kirkwood Blvd 52801-Davenport Not Validated / N

Iowa2211 W. 4th St, Unit 1 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 3 52801-Davenport Not Validated / N

Iowa1607 W. 12th St, Unit 7 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/5# of Housing Units 0

12/5# of Singlefamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/5 0/0 10/5# of Households 10 10 100.00

0 10/5 0/0 10/5# Owner Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$109,000.00

$0.00

$0.00

$0.00

$9,000.00

$8,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$750.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,500.00

Total Funds Expended

Responsible Organization:

$750.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

Rehab and Counseling, 1306 Brown St, 1717 W. 9th St, 509 W. 16th St, 718 Ripley St, and 810 E. 14th St, not yet occupied.
Acquistion, Rehab and Counseling, owner occupied, 1314 College Ave, 1440 E. Pleasant St, 1715 W. 68th St,  2344 Grand
Ave,  5820 N. Division St, 6132 Appomatrox Rd, 6803 Ridge Dr, and 806 W. 5th St, all owner occupied.
Acquistion and Counseling 1428 Carey Ave owner occupied.
All the rest are Rehab and Counseling, all owner occupied.

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$8,500.00$750.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/31# of Housing Units 1

23/31# of Singlefamily Units 23

$750.00     Program Funds Drawdown $8,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1314 College Ave 52801-Davenport Not Validated / N

Iowa2701 Grand Ave 52801-Davenport Not Validated / N

Iowa802 Bridge Ave 52801-Davenport Not Validated / N

Iowa1717 W. 9th St 52801-Davenport Not Validated / N

Iowa6803 Ridge Dr 52801-Davenport Not Validated / N

Iowa727 Sylvan 52801-Davenport Not Validated / N

Iowa1026 W. 17th St 52801-Davenport Not Validated / N

Iowa806 W. 5th St 52801-Davenport Not Validated / N

Iowa718 Ripley St 52801-Davenport Not Validated / N

Iowa1428 Carey Ave 52801-Davenport Not Validated / N

Iowa909 Iowa St 52801-Davenport Not Validated / N

Iowa6110 Main St 52801-Davenport Not Validated / N

Iowa810 E. 14th St 52801-Davenport Not Validated / N

Iowa1306 Brown St 52801-Davenport Not Validated / N

Iowa509 W. 16th St 52801-Davenport Not Validated / N

Iowa1009 Pershing Ave 52801-Davenport Not Validated / N

Iowa1715 W. 68th St 52801-Davenport Not Validated / N

Iowa732 Wilkes Ave 52801-Davenport Not Validated / N

Iowa2938 Davenport St 52801-Davenport Not Validated / N

Iowa1440 E. Pleasant St 52801-Davenport Not Validated / N

Iowa2344 Grand Ave 52801-Davenport Not Validated / N

Iowa6132 Appomatrox Rd 52801-Davenport Not Validated / N

Iowa5820 N. Division St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 18/31# of Households 0 17 0.00

0 0/0 0/0 18/31# Owner Households 0 18 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$101,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$250.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Acquisition, Rehab and Counseling, Owner Occupied.  2802 W. 70th St.
Rehab and Counseling for all others and owner occupied except for 924 Tremont Ave not yet occupied.

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$1,000.00$250.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/3# of Singlefamily Units 4

$250.00     Program Funds Drawdown $1,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa924 Tremont Ave 52801-Davenport Not Validated / N

Iowa633 W. 14th St 52801-Davenport Not Validated / N

Iowa1310 Eastern Ave 52801-Davenport Not Validated / N

Iowa2802 W. 70th St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 3/3# of Households 0 3 0.00

0 0/3 0/0 3/3# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$169,240.00

$0.00

$0.00

$0.00

$69,240.00

$69,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$69,240.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Demolition of 1 housing unit.  Area Benefit.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$69,240.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $69,240.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa422 Perry Street 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,335.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$791,335.00

$0.00

$0.00

$856.00

$690,479.00

$636,239.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$15,487.00

$1,810.00

$856.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,810.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$636,239.00

Total Funds Expended

Responsible Organization:

$15,487.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units
 

Location Description:

City of Davenport

Acquistion, Rehab, Counseling - 1314 College Ave, 1440 E. Pleasant St, 1715 W. 68th St, 2344 Grand Ave, 5820 N. Division
St, 6132 Appomattox Rd, 6803 Ridge Dr.,  806 W. 5th St - all owner occupied
Rehab and Counseling not yet occupied - 1306 Brown St, 1407 W. 15th St (Rehab only), 1717 W. 9th St, 509 W. 16th St, 718
Ripley St, 810 E. 14th St. 
Rehabilitation Rentals all have tenants are 1312 Warren Unit 1 and 2, 328 E. 14th St, Unit 1 thru 4.
All the rest are owner occupied Rehab and Counseling.

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$636,239.00$15,487.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/32# of Properties 29

$14,631.00     Program Funds Drawdown $634,429.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1312 Warren Unit 2 52801-Davenport Not Validated / N

Iowa2938 Davenport St 52801-Davenport Not Validated / N

Iowa727 Sylvan 52801-Davenport Not Validated / N

Iowa1009 Pershing Ave 52801-Davenport Not Validated / N

Iowa909 Iowa St 52801-Davenport Not Validated / N

Iowa6803 Ridge Dr. 52801-Davenport Not Validated / N

Iowa2701 Grand Ave 52801-Davenport Not Validated / N

Iowa328 E. 14th St, Unit 2 52801-Davenport Not Validated / N

Iowa718 Ripley St 52801-Davenport Not Validated / N

Iowa810 E. 14th St 52801-Davenport Not Validated / N

Iowa732 Wilkes Ave 52801-Davenport Not Validated / N

Iowa1312 Warren Unit 1 52801-Davenport Not Validated / N

Iowa1026 W. 17th St 52801-Davenport Not Validated / N

Iowa328 E. 14th St, Unit 4 52801-Davenport Not Validated / N

Iowa1306 Brown St 52801-Davenport Not Validated / N

Iowa5820 N. Division St 52801-Davenport Not Validated / N

Iowa1715 W. 68th St 52801-Davenport Not Validated / N

Iowa2344 Grand Ave 52801-Davenport Not Validated / N

Iowa328 E. 14th St, Unit 1 52801-Davenport Not Validated / N

Iowa1717 W. 9th St 52801-Davenport Not Validated / N

Iowa1314 College Ave 52801-Davenport Not Validated / N

Iowa509 W. 16th St 52801-Davenport Not Validated / N

Iowa328 E. 14th St, Unit 3 52801-Davenport Not Validated / N

Iowa1440 E. Pleasant St 52801-Davenport Not Validated / N

Iowa6132 Appomattox Rd 52801-Davenport Not Validated / N

Iowa1407 W. 15th St 52801-Davenport Not Validated / N

Iowa6110 Main St 52801-Davenport Not Validated / N

Iowa806 W. 5th St 52801-Davenport Not Validated / N

This Report Period Cumulative Actual Total / Expected

Total Total

29/32# of Housing Units 0

6/6# of Multifamily Units 6

23/26# of Singlefamily Units 23

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 23/32# of Households 0 23 0.00

0 0/0 0/0 17/26# Owner Households 0 17 0.00

0 0/0 0/0 6/6# Renter Households 0 6 0.00
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Iowa802 Bridge Ave 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$293,091.00

$0.00

$0.00

$0.00

$193,091.00

$183,131.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$23,760.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$183,131.00

Total Funds Expended

Responsible Organization:

$23,760.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Acquistion and Rehab not yet occupied - 2211 W. 4th St Unit 1.
Acquistion, Rehab and Counseling - 2802 W. 70th St, owner occupied.
Rest are Rehab and Counseling all owner occupied.

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$183,131.00$23,760.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

$23,760.00     Program Funds Drawdown $183,131.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1310 Eastern Ave 52801-Davenport Not Validated / N

Iowa924 Tremont Ave 52801-Davenport Not Validated / N

Iowa2802 W. 70th St 52801-Davenport Not Validated / N

Iowa2211 W. 4th St Unit 1 52801-Davenport Not Validated / N

Iowa633 W. 14th St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/3# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 4 4 100.00

0 4/3 0/0 4/3# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$151,000.00

$0.00

$0.00

$0.00

$51,000.00

$30,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$7,145.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$30,831.00

Total Funds Expended

Responsible Organization:

$7,145.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

All units are currently occupied except for 325 Lane.  A family has been identified and will move into the home in early spring.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$30,831.00$7,145.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,145.00     Program Funds Drawdown $30,831.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,592.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$293,592.00

$0.00

$0.00

$0.00

$14,700.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$178,892.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.

Location Description:

City of Waterloo, Iowa

Acquisition, Demo and Redeveloped.  Not yet occupied.

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$178,892.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $193,592.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa525 E. 3rd St. 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$232,403.00

$0.00

$0.00

$0.00

$411,294.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

($178,891.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also redev & rehab reflected under 652 & 697.

Location Description:

City of Waterloo, Iowa

Acquistion, Demo and Redev - 1333 Leavitt St, owner occupied.
Acquistion and Redev - 4909 Fostoria Dr, owner occupied.
Acquistion and Rehab - 325 Lane St, not yet occupied.
All others are Acquistion and Rehab owner occupied.

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00($178,891.00)Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/4# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $232,403.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1137 Leavitt St 50703-Waterloo Not Validated / N

Iowa1681 Woodmayr Dr 50703-Waterloo Not Validated / N

Iowa1668 Woodmayr Dr 50703-Waterloo Not Validated / N

Iowa1571 Wakonda St 50703-Waterloo Not Validated / N

Iowa422 Bertch Ave 50703-Waterloo Not Validated / N

Iowa325 Lane St 50703-Waterloo Not Validated / N

Iowa1333 Leavitt St 50703-Waterloo Not Validated / N

Iowa4909 Fostoria Dr 50703-Waterloo Not Validated / N

Iowa924 Conger St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/4# of Housing Units 0

9/4# of Singlefamily Units 9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 8 8 100.00

0 8/4 0/0 8/4# Owner Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,716.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$160,716.00

$0.00

$0.00

$0.00

$0.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$77,439.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$77,439.00$77,439.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $77,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,980.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$170,980.00

$0.00

$0.00

$0.00

$148,419.00

$54,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-652

$8,165.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$54,257.00

Total Funds Expended

Responsible Organization:

($69,274.00)

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 1 housing units.

Location Description:

City of Waterloo, Iowa

Acquistion, Demo and Redev - 1333 Leavitt St is owner occupied and 525 E. 3rd St is not yet occupied.
Acquistion and Redev - 4909 Fostoria Dr. is owner occupied.

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$54,257.00($69,274.00)Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 3

$8,165.00     Program Funds Drawdown $54,257.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa4909 Fostoria Dr. 50703-Waterloo Not Validated / N

Iowa1333 Leavitt St 50703-Waterloo Not Validated / N

Iowa525 E. 3rd St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 2 2 100.00

0 2/1 0/0 2/1# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

$0.00

$0.00

$0.00

$20,735.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$35,000.00

Total Funds Expended

Responsible Organization:

$14,265.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Waterloo, Iowa

Acquistion, Demo and Redev of one housing unit not yet occupied.

Activity Progress Narrative:

Waterloo Demo _LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$14,265.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa525 E. 3rd St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$14,266.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($14,266.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing units.

Location Description:

City of Waterloo, Iowa

Acquistion, Demo and Redev of one houseing unit, owner occupied.

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00($14,266.00)Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1333 Leavitt St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 1 1 100.00

263

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,525.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$177,525.00

$0.00

$0.00

$0.00

$0.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$60,802.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units

Location Description:

City of Waterloo

Rehabilitation of 4 housing units.  Address not given yet.  Not occupied

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,802.00$60,802.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

$0.00     Program Funds Drawdown $60,802.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,354.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$229,354.00

$0.00

$0.00

$0.00

$190,156.00

$115,340.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$279.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$115,340.00

Total Funds Expended

Responsible Organization:

($60,523.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Waterloo, Iowa

Acquisition and Rehab, all occupied except for 325 Lane St.

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$115,340.00($60,523.00)Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

7/3# of Singlefamily Units 7

$279.00     Program Funds Drawdown $115,340.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa422 Bertch Ave 50703-Waterloo Not Validated / N

Iowa1571 Wakonda St 50703-Waterloo Not Validated / N

Iowa1681 Woodmayr Dr 50703-Waterloo Not Validated / N

Iowa1668 Woodmayr Dr 50703-Waterloo Not Validated / N

Iowa924 Conger St 50703-Waterloo Not Validated / N

Iowa1137 Leavitt St 50703-Waterloo Not Validated / N

Iowa325 Lane St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/3 0/0 6/3# of Households 6 6 100.00

0 6/3 0/0 6/3# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$14,284.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$4,094.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,284.00

Total Funds Expended

Responsible Organization:

$4,094.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street - Project complete and is now listed with local Realtor an offer has been tentatively accepted pending
City Council approval;  517 E 22nd Street - Habitat for Humanity project - property has been moved to new site at 2973 North
Grandview expected move in date for new homeowner is November 15, 2012; 2234 Washington Street - HEART Program
project completion date moved to December 30, 2012, due to the extensive labor involved in reconstruction all windows (SHPO
requirement) and students being on summer break; 2320 Washington Street -  garage has been deconstructed, property has
been appraised, will be meeting with Realtor to sign contract and start showings.  New project at 317-319 E. 22nd Street has
been identified to use NSP funds.  This is another vacant City owned property that was purchased due to the Bee Branch
project (like 2234 and 2320 Washington Street.)

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,284.00$4,094.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,094.00     Program Funds Drawdown $14,284.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$130,500.00

$0.00

$0.00

$0.00

$30,500.00

$30,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$30,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also rehab reflected under 696.

Location Description:

City of Dubuque

Acquisition, Rehab and Counseling.  Owner occupied.

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $30,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2315 Jackson 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$203,708.00

$0.00

$0.00

$0.00

$103,708.00

$103,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$35,938.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$35,938.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$103,708.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 697.

Location Description:

City of Dubuque, Iowa

Acquisition, Rehab and Counseling both owner occupied.

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$103,708.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $67,770.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1925 Washington 52001-Dubuque Not Validated / N

Iowa1699 Washington 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,933.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$430,933.00

$0.00

$0.00

$0.00

$330,933.00

$211,639.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$51,999.00

$58,695.00

$43,006.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$58,695.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$211,639.00

Total Funds Expended

Responsible Organization:

$51,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Redevelopment and Counseling of 4 housing units.  Not yet occupied.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$211,639.00$51,999.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/3# of Singlefamily Units 4

$8,993.00     Program Funds Drawdown $152,944.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2234 Washington 52001-Dubuque Not Validated / N

Iowa2513-15 White 52001-Dubuque Not Validated / N

Iowa517 E. 22nd 52001-Dubuque Not Validated / N

Iowa2320 Washington 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$101,500.00

$0.00

$0.00

$0.00

$1,500.00

$500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

2315 Jackson is Acquisition, Rehab and Counseling owner occupied.
All others are Rehab and Counseling not yet occupied.

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 5

5/6# of Singlefamily Units 5

$0.00     Program Funds Drawdown $500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa517 E. 22nd 52001-Dubuque Not Validated / N

Iowa2513 15 White 52001-Dubuque Not Validated / N

Iowa2320 Washington 52001-Dubuque Not Validated / N

Iowa2234 Washington 52001-Dubuque Not Validated / N

Iowa2315 Jackson 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 -4 0.00

0 0/0 0/0 1/6# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$100,750.00

$0.00

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Acquisition, Rehab and Counseling, both owner occupied.

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $750.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1925 Washington 52001-Dubuque Not Validated / N

Iowa1699 Washington 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/2 0/0 1/2# of Households 1 -1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$136,000.00

$0.00

$0.00

$0.00

$36,000.00

$36,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$627.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Total Funds Expended

Responsible Organization:

$627.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Acquisition, Rehab and Counseling.  Owner Occupied.

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,000.00$627.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$627.00     Program Funds Drawdown $36,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2315 Jackson 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$120,566.00

$0.00

$0.00

$0.00

$20,566.00

$20,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,566.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Acquisition, Rehab and Counseling.  Both are owner occupied.

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $20,566.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1699 Washington 52001-Dubuque Not Validated / N

Iowa1925 Washington 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 1 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$171,600.00

$0.00

$0.00

$0.00

$71,600.00

$13,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,444.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

The nine rental houses continue to serve the target population. With approval, the Attachment A budget will be amended to
reallocate the remaining admin funds for demolition of a blighted property.  Staff are in the process of identifying a suitable
property, and will send the amendment request in the next week.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,444.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$760,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$760,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$660,507.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Cedar Rapids, Iowa

Acquisition and Rehabilitation.  All are occupied by tenants.

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 9

$0.00     Program Funds Drawdown $660,507.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2429 Mt. Vernon Rd. 52401-Cedar Rapids Not Validated / N

Iowa1912 29th St. S.W. 52401-Cedar Rapids Not Validated / N

Iowa1830 6th Ave. S.E. 52401-Cedar Rapids Not Validated / N

Iowa2120 9th St. S.W. 52401-Cedar Rapids Not Validated / N

Iowa1008 Daniels St. N.E. 52401-Cedar Rapids Not Validated / N

Iowa656 20th Ave. S.W. 52401-Cedar Rapids Not Validated / N

Iowa441 19th St. N.W. 52401-Cedar Rapids Not Validated / N

Iowa2416 4th Ave S.E. 52401-Cedar Rapids Not Validated / N

Iowa1727 Maple Dr. N.W. 52401-Cedar Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 9 9 100.00

0 9/9 0/0 9/9# Owner Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$561,230.00

$0.00

$0.00

$0.00

$461,230.00

$461,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$461,230.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Acquisition and Rehabilitation all occupied by tenants.

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$461,230.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Multifamily Units 9

$0.00     Program Funds Drawdown $461,230.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1830 6th Ave. S.E. 52401-Cedar Rapids Not Validated / N

Iowa656 20th Ave. S.W. 52401-Cedar Rapids Not Validated / N

Iowa2416 4th Ave. S.E. 52401-Cedar Rapids Not Validated / N

Iowa441 19th St. N.W. 52401-Cedar Rapids Not Validated / N

Iowa1727 Maple Dr. N.W. 52401-Cedar Rapids Not Validated / N

Iowa1912 29th St. S.W. 52401-Cedar Rapids Not Validated / N

Iowa2429 Mt. Vernon Rd. 52401-Cedar Rapids Not Validated / N

Iowa1008 Daniels St. N.E. 52401-Cedar Rapids Not Validated / N

Iowa2120 9th Ave. S.W. 52401-Cedar Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 9 9 100.00

0 9/9 0/0 9/9# Renter Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$169,500.00

$0.00

$0.00

$0.00

$69,500.00

$43,420.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$2,647.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$43,420.00

Total Funds Expended

Responsible Organization:

$2,647.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Financing -  Construction has been completed and the grand opening was held on 2011.  100% complete.  Acquisition - a
vacant structure into 17 affordable housing units.  Construction is complete and all 17 units are occupied.  100% complete. 
Five homes have been completely acquired. Rehab - Create five affordable housing units for single-family home ownership. 
Construction is nearing completion on all five houses. 90% complete. Demo - All three blighted structures slated for demolition
have been removed.  One location is being used for park space and the other location, which contained two structures, is now a
thriving community garden.  100% complete.   Redev - The City of Sioux City has a plan to reallocate these funds and will be
submitting an amendment to IEDA in the near future.  10% complete.   Counseling - Pre and post housing counseling will be
provided to purchasers of the six condo units mentioned above, pre and post housing counseling will be provided to purchasers
of the five rehabilitated units mentioned above. 

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$43,420.00$2,647.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,647.00     Program Funds Drawdown $43,420.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo reflected under 675.

Location Description:

Sioux City, Iowa

1108 Douglas St is Acquisition and Demo, Area Benefit
All others are Acquisition and occupied by Tenants.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/4# of Properties 18

This Report Period Cumulative Actual Total / Expected

Total Total

18/4# of Housing Units 0

18/4# of Singlefamily Units 18

$0.00     Program Funds Drawdown $110,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa821 Jackson St., Unit 305 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 105 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 204 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit G-2 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 302 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 101 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit G-1 51101-Sioux City Not Validated / N

Iowa1108 Douglas St 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 102 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 202 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 201 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 301 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 103 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 303 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 205 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 304 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 104 51101-Sioux City Not Validated / N

Iowa821 Jackson St., Unit 203 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$301,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.

Location Description:

City of Sioux City, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$0.00     Program Funds Drawdown $201,971.00

294

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa1611 Summit St 51101-Sioux City Not Validated / N

Iowa1112 26th St. 51101-Sioux City Not Validated / N

Iowa2000 Court St 51101-Sioux City Not Validated / N

Iowa1722 Douglas St 51101-Sioux City Not Validated / N

Iowa1915 Jones St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$369,553.00

$0.00

$0.00

$0.00

$269,553.00

$53,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,490.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Redevelopment and Counseling, not yet occupied.

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 6

$0.00     Program Funds Drawdown $53,490.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1302 Douglas Ave, Unit 2 51101-Sioux City Not Validated / N

Iowa1302 Douglas Ave, Unit 4 51101-Sioux City Not Validated / N

Iowa1302 Douglas Ave, Unit 6 51101-Sioux City Not Validated / N

Iowa1302 Douglas Ave, Unit 5 51101-Sioux City Not Validated / N

Iowa1302 Douglas Ave, Unit 1 51101-Sioux City Not Validated / N

Iowa1302 Douglas Ave, Unit 3 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$102,100.00

$0.00

$0.00

$0.00

$2,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1302 Douglas St. Unit 3 51101-Sioux City Not Validated / N

Iowa1302 Douglas St. Unit 1 51101-Sioux City Not Validated / N

Iowa1302 Douglas St. Unit 2 51101-Sioux City Not Validated / N

Iowa1302 Douglas St. Unit 4 51101-Sioux City Not Validated / N

Iowa1302 Douglas St. Unit 5 51101-Sioux City Not Validated / N

Iowa1302 Douglas St. Unit 6 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/6# of Households 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$101,750.00

$0.00

$0.00

$0.00

$1,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households.

Location Description:

City of Sioux City, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 -4 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1915 Jones St 51101-Sioux City Not Validated / N

Iowa1722 Douglas St 51101-Sioux City Not Validated / N

Iowa2000 Court St. 51101-Sioux City Not Validated / N

Iowa1112 26th St 51101-Sioux City Not Validated / N

Iowa1611 Summit St. 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$203,523.00

$0.00

$0.00

$0.00

$103,523.00

$103,523.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$103,523.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

1108 Douglas St, Acquisition and Demo, area benefit.
Rest are Demos with area benefit.

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

3/14# of Singlefamily Units 3

$0.00     Program Funds Drawdown $103,523.00

302

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa1108 Douglas St 51101-Sioux City Not Validated / N

Iowa1201 Council Oak Dr 51101-Sioux City Not Validated / N

Iowa1106 1/2 Douglas St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$350,029.00

$0.00

$0.00

$0.00

$250,029.00

$80,562.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$10,095.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,562.00

Total Funds Expended

Responsible Organization:

$10,095.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,562.00$10,095.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 5

$10,095.00     Program Funds Drawdown $80,562.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1112 26th St 51101-Sioux City Not Validated / N

Iowa1915 Jones St 51101-Sioux City Not Validated / N

Iowa1722 Douglas 51101-Sioux City Not Validated / N

Iowa2000 Court St. 51101-Sioux City Not Validated / N

Iowa1611 Summit St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Financing of 1 housing unit.  Not yet occupied.

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $150,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1730 Pierce St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$171,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

To date the City is working with Habitat with the acquisition of abandoned or foreclosed single family homes.  A total of 11
properties have been acquired.  Five of the properties will undergo housing rehabilitation and then be sold.  Rehabilitation
activities are underway.  The remaining six homes were found to be extremely blighted and not feasible for housing
rehabilitation.  Demo specifications and bid letting has occurred on all of these homes. These homes have been demolished. 
New housing construction has begun.  The City acquired the vacant and blighted JB Towing, Katelman Foundry and EPA
Brownfields properties.  The properties were demolished, cleaned up and graded for public open space and/or a community
garden.  Project Completed.  One property is an old day care and warehouse The property was acquired, demolished, cleaned
up and graded for public open space. Project completed The other property is a large old motel located at 2325 Ave N.  The
City has obtained ownership of the property.  Project completed.  The last property is a vacant and abandoned single family
house.  The property has been demolished, cleaned up and graded for a new single family home to be constructed on the site. 
Project completed.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

$0.00     Program Funds Drawdown $71,092.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$491,190.00

$0.00

$0.00

$0.00

$391,190.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$391,190.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Acquisition - 1610 5th Ave, 2224 Avenue F, 2553 Avenue C, not yet occupied.  308 Elder and 3121 4th Ave are owner
occupied.
All others are Acquisition and Demo area benefit.

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

$0.00     Program Funds Drawdown $391,190.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2750 8th Ave 51503-Council Bluffs Not Validated / N

Iowa1702 S. 12th St 51503-Council Bluffs Not Validated / N

Iowa1809 4th Ave 51503-Council Bluffs Not Validated / N

Iowa1608 S. 7th St 51503-Council Bluffs Not Validated / N

Iowa1607 S. 13th St 51503-Council Bluffs Not Validated / N

Iowa1610 5th Ave 51503-Council Bluffs Not Validated / N

Iowa2553 Avenue C 51503-Council Bluffs Not Validated / N

Iowa3121 4th Ave 51503-Council Bluffs Not Validated / N

Iowa1728 4th Ave 51503-Council Bluffs Not Validated / N

Iowa2224 Avenue F 51503-Council Bluffs Not Validated / N

Iowa308 Elder 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/10# of Singlefamily Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 3 3 100.00

0 3/10 0/0 3/10# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$392,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Redevelopment of above addresses.  Not yet occupied.

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $292,330.00
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Activity Locations
Address County State ZipCity Status / Accept

IowaS. 13th St &amp; 4th Ave 51503-Council Bluffs Not Validated / N

IowaS. 11th St &amp; 2nd Ave 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$483,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$483,662.00

$0.00

$0.00

$0.00

$383,662.00

$383,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$383,662.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

S. 13th St & 4th Ave is Demo and Redev.  Not yet occupied.
All others are Demo area benefit.

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$383,662.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 4

$0.00     Program Funds Drawdown $383,662.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2325 Nash Blvd. 51503-Council Bluffs Not Validated / N

Iowa1028 Creek Top St 51503-Council Bluffs Not Validated / N

IowaS. 13th St & 4th Ave 51503-Council Bluffs Not Validated / N

Iowa1218 22nd Ave 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$146,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Acquistion and Demo.  All area benefit.

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 6

$0.00     Program Funds Drawdown $46,600.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1702 S. 12th St. 51503-Council Bluffs Not Validated / N

Iowa2750 8th Ave 51503-Council Bluffs Not Validated / N

Iowa1728 4th Ave 51503-Council Bluffs Not Validated / N

Iowa1607 S. 13th St. 51503-Council Bluffs Not Validated / N

Iowa1608 S. 7th St. 51503-Council Bluffs Not Validated / N

Iowa1809 4th Ave 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,544.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$363,544.00

$0.00

$0.00

$0.00

$263,544.00

$202,166.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$11,547.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$202,166.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00

Location Description:

City of Des Moines, Iowa

Staff is finalizing work on NSP projects.  There are approximately 7 Habitat homes that are under construction that will be
completed by the end of the year.  The demolition of the Southern Meadows Apartments was completed and the transfer of the
land is scheduled to occur on November 1 to Hatch Development Group to build 38 row style homes on the site.  When this
transfer occurs the City will receive $43,500 of program income.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$202,166.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $190,619.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,232,244.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,232,244.00

$0.00

$0.00

$0.00

$1,132,244.00

$1,132,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,132,244.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.  Which is also redev & rehab reflected under 651 & 696.

Location Description:

City of Des Moines, Iowa

Acquistion and Rehab - 1000 E. 36th Ct, not yet occupied and 4242 Morton Ave and 1335 E. 17th St. is owner occupied. 
Acquisition and Redev - 604 E. Arthur Ave is owner occupied.
Acquisition, Demo and Redev - 3501 3rd St is owner occupied and other 2 are not occupied yet.

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,132,244.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Housing Units 0

$0.00     Program Funds Drawdown $1,132,244.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa514 E. 16th St 50309-Des Moines Not Validated / N

Iowa3501 3rd St 50309-Des Moines Not Validated / N

Iowa1335 E. 17th St 50309-Des Moines Not Validated / N

Iowa604 E. Arthur Ave 50309-Des Moines Not Validated / N

Iowa2800 S.E. 8th St 50309-Des Moines Not Validated / N

Iowa1000 E. 36th Ct 50309-Des Moines Not Validated / N

Iowa4242 Morton Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/47# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/47# of Households 0 4 0.00

0 0/0 0/0 4/47# Owner Households 0 4 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$402,402.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$402,402.00

$0.00

$0.00

$0.00

$302,402.00

$302,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$302,402.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.

Location Description:

City of Des Moines, Iowa

Acquisition and Rehab - 1516 22nd St not yet occupied.
Acquisition, Demo and Redev - 1540 17th St, 1712 Franklin Ave and 1807 Jefferson  are all owner occupied.
All the rest are Acquistion, Demo and Redev not yet occupied.

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$302,402.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Properties 12

This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

$0.00     Program Funds Drawdown $302,402.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2612 Bowdoin St 50309-Des Moines Not Validated / N

Iowa1712 Franklin Ave 50309-Des Moines Not Validated / N

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa1807 Jefferson 50309-Des Moines Not Validated / N

Iowa1636 Des Moines St. 50309-Des Moines Not Validated / N

Iowa2333 E. 9th St 50309-Des Moines Not Validated / N

Iowa1241 E. 12th St 50309-Des Moines Not Validated / N

Iowa1516 22nd St 50309-Des Moines Not Validated / N

Iowa1540 17th St 50309-Des Moines Not Validated / N

Iowa3318 5th Ave 50309-Des Moines Not Validated / N

Iowa1822 Logan 50309-Des Moines Not Validated / N

Iowa1112 Buchanan St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/19# of Singlefamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/19 0/0 3/19# of Households 3 3 100.00

0 3/19 0/0 3/19# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787,713.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$787,713.00

($41,269.00)

$0.00

$0.00

$687,713.00

$441,585.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($41,269.00)

To Date

04/01/2009

Direct ( HouseHold )

$441,585.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Redeveloped - 1938 S.E. 6th St and 2217 Forest Ave not yet occupied.
Demo and Redeveloped - 2817 1st St owner occupied.
Acquisition and Redev - 604 E. Arthur Ave owner occupied.
Other 2 properties are Acquisition, Demo and Redeveloped, not yet occupied.

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$441,585.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Housing Units 0

6/19# of Singlefamily Units 6

$0.00     Program Funds Drawdown $441,585.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa514 E. 16th St 50309-Des Moines Not Validated / N

Iowa2217 Forest Ave 50309-Des Moines Not Validated / N

Iowa2817 1st St 50309-Des Moines Not Validated / N

Iowa1938 S.E. 6th St 50309-Des Moines Not Validated / N

Iowa2800 S.E. 8th St 50309-Des Moines Not Validated / N

Iowa604 E. Arthur Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/30# of Households 0 2 0.00

0 0/0 0/0 2/19# Owner Households 0 2 0.00

0 0/0 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$883,406.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$883,406.00

$40,973.00

$0.00

$0.00

$783,406.00

$508,406.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$30,172.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,172.00

$0.00

N/A

03/15/2013

$40,973.00

To Date

04/01/2009

Direct ( HouseHold )

$508,406.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Redeveloped - 1127 13th St, 1462 E. 21st St, 1614 22nd St and 2201 Forest Ave not yet occupied and 1219 15th St, 1409 8th
St, 1459 5th Ave and 1705 Carpenter are owner occupied.
Acquisition, Demo and Redeveloped - 1540 17th St, 1712 Franklin Ave and 1807 Jefferson are owner occupied and the rest
are not yet occupied.

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$508,406.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/14# of Singlefamily Units 19

$0.00     Program Funds Drawdown $478,234.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1712 Franklin Ave 50309-Des Moines Not Validated / N

Iowa1219 15th St 50309-Des Moines Not Validated / N

Iowa2333 E. 9th St 50309-Des Moines Not Validated / N

Iowa1822 Logan 50309-Des Moines Not Validated / N

Iowa1112 Buchanan St 50309-Des Moines Not Validated / N

Iowa1462 E. 21st St 50309-Des Moines Not Validated / N

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa1459 5th Ave 50309-Des Moines Not Validated / N

Iowa2612 Bowdoin St 50309-Des Moines Not Validated / N

Iowa1705 Carpenter 50309-Des Moines Not Validated / N

Iowa1614 22nd St. 50309-Des Moines Not Validated / N

Iowa3318 5th Ave 50309-Des Moines Not Validated / N

Iowa1540 17th St 50309-Des Moines Not Validated / N

Iowa1409 8th St 50309-Des Moines Not Validated / N

Iowa1127 13th St 50309-Des Moines Not Validated / N

Iowa1241 E. 12th St 50309-Des Moines Not Validated / N

Iowa2201 Forest Ave 50309-Des Moines Not Validated / N

Iowa1807 Jefferson 50309-Des Moines Not Validated / N

Iowa1636 Des Moines St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/19 7/0 7/19# of Households 0 7 100.00

7 0/14 7/0 7/14# Owner Households 0 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,519.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$318,519.00

$0.00

$0.00

$0.00

$218,519.00

$218,519.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$17,316.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$17,316.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$218,519.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

2800 S.E. 8th St - Acquisition, Demo and Redev not yet occupied.
2817 1st St - Demo and Redev owner occupied.
3501 3rd St - Acquisition, Demo and Redev owner occupied.
514 E. 16th St - Acquisition, Demo and Redev not yet occupied.

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$218,519.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/30# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $201,203.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2817 1st St 50309-Des Moines Not Validated / N

Iowa514 E. 16th St 50309-Des Moines Not Validated / N

Iowa2800 S.E. 8th St 50309-Des Moines Not Validated / N

Iowa3501 3rd St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/30# of Housing Units 0

4/30# of Singlefamily Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,804.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$291,804.00

($7,184.00)

$0.00

$0.00

$191,804.00

$191,804.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($7,184.00)

To Date

04/01/2009

Direct ( HouseHold )

$191,804.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Acquisition, Demo and Redev - 1540 17th St, 1712 Franklin Ave and 1807 Jefferson are owner occupied.  All the rest are not
yet occupied.

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$191,804.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

11/19# of Singlefamily Units 11

$0.00     Program Funds Drawdown $191,804.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1241 E. 12th St 50309-Des Moines Not Validated / N

Iowa1540 17th St 50309-Des Moines Not Validated / N

Iowa2612 Bowdoin St 50309-Des Moines Not Validated / N

Iowa1112 Buchanan St 50309-Des Moines Not Validated / N

Iowa2333 E. 9th 50309-Des Moines Not Validated / N

Iowa1822 Logan 50309-Des Moines Not Validated / N

Iowa3318 5th Ave 50309-Des Moines Not Validated / N

Iowa1636 Des Moines St 50309-Des Moines Not Validated / N

Iowa1807 Jefferson 50309-Des Moines Not Validated / N

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa1712 Franklin Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/19 0/0 3/19# of Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$846,690.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$846,690.00

$6,390.00

$0.00

$0.00

$746,690.00

$740,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$133,420.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$133,420.00

$0.00

N/A

03/15/2013

$6,390.00

To Date

04/01/2009

Direct ( HouseHold )

$740,300.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Rehabilitation - 3600 6th Ave not yet occupied.  1653 E. Grand, 1620 Walker Ave and 1448 Capital Ave are owner occupied.
Acquisition and Rehab - 1000 E. 36th Ct not yet occupied.  1335 E. 17th St  and 4242 Morton Ave are owner occupied.
Acquisition, Demo and Redev - 3501 3rd St owner occupied.

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$740,300.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

$0.00     Program Funds Drawdown $606,880.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1335 E. 17th St 50309-Des Moines Not Validated / N

Iowa1620 Walker Ave 50309-Des Moines Not Validated / N

Iowa1448 Capital Ave 50309-Des Moines Not Validated / N

Iowa3600 6th Ave 50309-Des Moines Not Validated / N

Iowa1653 E. Grand 50309-Des Moines Not Validated / N

Iowa3501 3rd St 50309-Des Moines Not Validated / N

Iowa4242 Morton Ave 50309-Des Moines Not Validated / N

Iowa1000 E. 36th Ct 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/15# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/20# of Households 0 6 0.00

0 0/0 0/0 6/15# Owner Households 0 6 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,088.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$166,088.00

$1,090.00

$0.00

$0.00

$66,088.00

$26,089.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$1,090.00

To Date

04/01/2009

Direct ( HouseHold )

$26,089.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

1414 Harrison Ave - Rehab owner occupied.
1516 22nd St - Acquisition and Rehab not yet occupied

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,089.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $26,089.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1414 Harrison Ave 50309-Des Moines Not Validated / N

Iowa1516 22nd St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$118,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City has four properties listed and was accepting bids through the end of July.  We have two qualified buyers for two of the
homes however we have had tremendous troubles in working with the lenders.  We have run into problems related to the silent
2nd required by the program.  Due to these requirements qualified first time low income home buyers are struggling.  The City
has considered financing the homes ourselves but has found the Council to be reluctant.  We have investigated partnership
with other service and non-profit agencies with little interest.  I think that finding qualified people who can pass through the very
rigid financial standards had made it difficult to sell the homes.  We are open to ideas and suggestions. 

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$219,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$119,614.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 696.

Location Description:

City of Marshalltown

All are Acquisition, Rehab and Counseling.  None are yet occupied.

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$119,614.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $119,614.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa107 W. Lincoln St. 50158-Marshalltown Not Validated / N

Iowa612 W. Church St. 50158-Marshalltown Not Validated / N

Iowa1210 E. Nevada St 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$156,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,967.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also rehab reflected under 697.

Location Description:

City of Marshalltown

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,967.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $56,967.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa710 Wood St 50158-Marshalltown Not Validated / N

Iowa114 N. 10th Ave 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$101,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1210 E. Nevada St 50158-Marshalltown Not Validated / N

Iowa107 W. Lincoln St 50158-Marshalltown Not Validated / N

Iowa612 W. Church St 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa710 Wood St 50158-Marshalltown Not Validated / N

Iowa114 N. 10th Ave 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$202,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$102,419.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $102,419.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1210 E. Nevada St 50158-Marshalltown Not Validated / N

Iowa612 W. Church St 50158-Marshalltown Not Validated / N

Iowa107 W. Lincoln 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,000.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $100,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa114 N. 10th Ave 50158-Marshalltown Not Validated / N

Iowa710 Wood St 50158-Marshalltown Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2012 thru September 30, 2012 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$5,000,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$5,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Kristine Landphair
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$0.00

N/A

$412,283.00$215,100.00

Total Obligated

$0.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$4,878,677.00

     Program Funds Drawdown

To Date

$3,809,401.00

$4,878,677.00

Overall

$0.00

$104,247.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$215,100.00 $412,283.00Total Funds Drawdown
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$0.00

$233,615.00

$0.00

Total Funds Expended

$0.00 $0.00

Match Contributed

$430,798.00

Program Income Received

All sub-recipients are reporting good progress in their projects. NSP-3 is being used for larger multi-family projects
so the progress reports are limited.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$15,333.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$15,333.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $478,223.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,237,206.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $65,573.00 $1,600,000.00 $106,109.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $505,000.00 $0.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $138,518.00 $2,409,498.00 $290,841.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $11,009.00 $285,502.00 $15,333.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,120.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$27,120.00

$0.00

$0.00

$0.00

$27,120.00

$9,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$9,360.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,360.00

Total Funds Expended

Responsible Organization:

$9,360.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Burlington

Construction is complete on the home located at 1702 Oak St.  A homeowner has made an offer on the house and it will go to
council for approval in 2012.  Homeowners are being processed for the habitat home.  The construction committee has finalized
the plans and due to placement of the house on the lot the house will now face Adams St so the new address will be 216
Adams instead of the previously reported address of 1712 Division.  A lot was found at 613 N. Garfield for the construction of a
new house.  This project has been bid out and awarded.  Once SHPO clears the lot construction will start on this house.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$9,360.00$9,360.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,360.00     Program Funds Drawdown $9,360.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$144,653.00

$45,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$45,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$45,500.00

Total Funds Expended

Responsible Organization:

$45,500.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Burlington, Iowa

Redevelopment of 3 housing units.  Not yet occupied.

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$45,500.00$45,500.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$45,500.00     Program Funds Drawdown $45,500.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa613 N. Garfield 52601-Burlington Not Validated / N

Iowa1702 Oak Street 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$25,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Redevelopment of one housing unit.  Not yet occupied.

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1712 Division 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$25,000.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$24,999.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$24,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Rehabilitation of 1 housing unit.  Owner occupied.

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$24,999.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/3# of Households 1 1 100.00

$24,999.00     Program Funds Drawdown $24,999.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1718 Amelia 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

$0.00

$0.00

$0.00

$7,659.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

109 W. Sheridan &ndash Demolition complete.  Project Closeout.

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,956.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$5,956.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Shenandoah

Demo of one housing unit area benefit.

Activity Progress Narrative:

ShenandoahDemo_LH-25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa109 W. Sheridan 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

The City of Davenport has been focusing on the 14th and Harrison Street project as this project is the primary use of the NSP
funds.  Davenport City Council has approved the NSP funds, the project and purchased the land.  Staff is also pursuing
environmental approval on use of demolition funds and has submitted an RFP for contractors to begin bidding.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,498.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$164,498.00

$0.00

$0.00

$0.00

$164,498.00

$37,952.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$37,952.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$164,498.00

To Date

05/18/2011

Direct ( HouseHold )

$37,952.00

Total Funds Expended

Responsible Organization:

$37,952.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units.

Location Description:

City of Davenport, Iowa

Redevelopment of one housing unit not yet occupied.

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$37,952.00$37,952.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

$37,952.00     Program Funds Drawdown $37,952.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1400 Harrison St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$355,000.00

$0.00

$0.00

$0.00

$259,749.00

$37,952.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$37,952.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$259,749.00

To Date

05/18/2011

Direct ( HouseHold )

$37,952.00

Total Funds Expended

Responsible Organization:

$37,952.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 12 households.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$37,952.00$37,952.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,952.00     Program Funds Drawdown $37,952.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$54,000.00

$0.00

$0.00

$0.00

$54,000.00

$114.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$114.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Waterloo

The demolition of five vacant, blighted units in the 900-1000 blocks of Lafayette Street is complete in preparation for
redevelopment.  Four new units will be constructed on these lots.   Requests for proposals have been received for three of the
units, and the new construction was awarded to Rooff Development.   We have requested more information from the developer
regarding project specifications and Green Streets criteria.  An agreement shall be executed shortly for $390,000.  The
rehabilitation of 1013 Lafayette is complete with a likely buyer already identified.  Five scattered site units have been identified
for demolition, and the asbestos survey is complete.  We have requested proposals for asbestos removal.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$114.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $114.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,500.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$312,500.00

$0.00

$0.00

$0.00

$312,500.00

$14,866.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

Direct ( HouseHold )

$14,866.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units

Location Description:

Redevelopment of 2 housing units not yet occupied.

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$14,866.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

4/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $14,866.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1003 Lafayette St 50703-Waterloo Not Validated / N

Iowa917 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,500.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$312,500.00

$0.00

$0.00

$0.00

$312,500.00

$17,733.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$17,733.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units

Location Description:

Redevelopment of 2 housing units not yet occupied.

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$17,733.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

4/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $17,733.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa927 Lafayette St 50703-Waterloo Not Validated / N

Iowa915 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

Demo of 7 units area benefit.

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 7

14/7# of Singlefamily Units 7

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa425 Almond St 50703-Waterloo Not Validated / N

Iowa213 N. Barclay St 50703-Waterloo Not Validated / N

Iowa311 Adams St 50703-Waterloo Not Validated / N

Iowa426 Adams St 50703-Waterloo Not Validated / N

Iowa1021 Lafayette St 50703-Waterloo Not Validated / N

Iowa919 Lafayette St 50703-Waterloo Not Validated / N

Iowa109 Oneida St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$81,110.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$40,574.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$81,110.00

Total Funds Expended

Responsible Organization:

$40,574.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$81,110.00$40,574.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$40,574.00     Program Funds Drawdown $81,110.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$5,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$1,649.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$5,859.00

Total Funds Expended

Responsible Organization:

$1,649.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Rehab -  The City of Sioux City has compiled a list of other eligible properties in the NSP3 area and is preparing to make an
offer on a property.    Demo -  An asbestos report has been complete and bids have been received.  The City of Sioux City staff
is working with the owners of the Crittenton Center and a developer to demolish a structure located at 1105 28th Street.  If 1111
28th Street is deemed infeasible for rehabilitation, it will be demolished and redeveloped as well.   Redev - The City of Sioux
City has entered into a funding agreement with a developer to redevelop 1105 and 1111 28th Street. Affordable housing units
will be made available to families at or below 50% of the area median income and to families at or below 120% of the area
median income.  The City of Sioux City has also entered into an agreement with a developer to construct four new single-family
homes in Moos Meadows.  All foundations are in and framing has begun on two of the houses. City of Sioux City has partnered
with Homebuilders Association of Greater Siouxland and Western Iowa Technical Community College to construct a single-
family home on a vacant infill lot located at 1620 Ingleside Avenue.  The home is fully constructed and will be occupied during
the next quarter.  The project is 90% complete.  A house has been acquired and demolished at 861 15th Street. Construction of
a new single family home will begin soon.  The project is 25% complete

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$5,859.00$1,649.00Sioux City

$1,649.00     Program Funds Drawdown $5,859.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,750.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$433,750.00

$0.00

$0.00

$0.00

$113,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Sioux City, Iowa

Redevelopment of 5 housing units not yet occupied.

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units -1

5/30# of Singlefamily Units 5

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2705 Chambers St 51101-Sioux City Not Validated / N

Iowa1807 27th St 51101-Sioux City Not Validated / N

Iowa1111 28th St 51101-Sioux City Not Validated / N

Iowa1821 27th St 51101-Sioux City Not Validated / N

Iowa1811 27th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,250.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$276,250.00

$0.00

$0.00

$0.00

$176,250.00

$136,838.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$17,114.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$136,838.00

Total Funds Expended

Responsible Organization:

$35,629.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.

Location Description:

City of Sioux City, Iowa

Redevelopment of 2 housing units not yet occupied.
1105 28th St is Demo and Redev not yet occupied.

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$136,838.00$35,629.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units -2

3/6# of Singlefamily Units 3

$17,114.00     Program Funds Drawdown $136,838.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1105 28th St 51101-Sioux City Not Validated / N

Iowa1620 Ingleside Ave 51101-Sioux City Not Validated / N

Iowa861 15th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Sioux City, Iowa

Demo and Redev of one housing unit not yet occupied.

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1105 28th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($320,000.00)

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

The City acquired five foreclosed blighted properties located at 22nd Avenue and South 6th Street (2111 S 6th St, 500 22nd
Ave, 427 21st Ave, 427 1/2 21st Ave, and an adjacent vacant parcel).  Two properties are vacant and the remaining three
properties have tenants.  All tenants have been relocated in accordance with the Uniform Relocation Act.  During this quarter,
demolition and grading of the site was completed.  During last quarter, a request for proposals to redevelop the site into a low
income housing tax credit redevelopment project was prepared and mailed to 42 developers, posted on the City's website and
published in the local newspaper.  Proposals were due 2012.  Six redevelopment proposals were submitted and the top 2
proposals were interviewed.  A public hearing is scheduled for October 8.  At which time, City Council will review and approve
one of the top 2 proposals for disposition and redevelopment of the site.  City Council authorized the City to enter into an
agreement with the developer's of the Kirn Gym project to convert the historic property into 20 new rental units.  NSP3 and EDI
funds will be utilized to complete the project.  The project is underway and to be complete by 2012.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Council Bluffs

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 24 households.

Location Description:

City of Council Bluffs, Iowa

Redevelopment of one housing unit not yet occupied.

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/24# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa510 Bluff St 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Des Moines, Iowa

The project at 2547 E Grand has been completed and sold.  The project at 1415 23rd St has a pending purchase agreement
however, construction will not be completed on the 23rd St property until the 4th quarter. Work on redevelopment of the
Southern Meadows Apartments continues.  Staff is providing $400,000 of NSP 3 funds to pay for the soft costs associated with
the redevelopment of the site.  Construction on the site will begin in November, with occupancy scheduled for December 2013.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.

Location Description:

City of Des Moines, Iowa

1415 23rd Street, Demo and Redevelopment.  Not yet occupied.
2800 S.E. 8th St Redevelopment not yet occupied.

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/38# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1415 23rd Street 50309-Des Moines Not Validated / N

Iowa2800 S.E. 8th St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.

Location Description:

City of Des Moines, Iowa

1415 23rd Street, Demo and Redevelopment not yet occupied.
1815 Washington Ave, Demo

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1815 Washington Ave 50309-Des Moines Not Validated / N

Iowa1415 23rd Street 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$205,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$205,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of five housing units.

Location Description:

City of Des Moines, Iowa

Rehab of 1 housing unit owner occupied.

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/5# of Households 0 1 100.00

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2547 E. Grand 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$49,999.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of eight housing units.

Location Description:

City of Des Moines, Iowa

Rehab of 2 housing units not yet occupied.

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1521 22nd St 50309-Des Moines Not Validated / N

Iowa1423 21st St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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October 1, 2012 thru December 31, 2012 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair
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$0.00

N/A

$19,587,588.49

$0.00

$624,866.00

$638,366.00

Total Obligated

$788,858.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$38,889,963.00

$1,916,932.00 $2,796,420.00

Match Contributed

     Program Funds Drawdown

To Date

$20,132,219.01

$22,783,229.00

$38,889,963.00

Overall

Program Income Received

$664,287.00

$300,000.00

Unreported grant expenditures and program income earned and expended have been gathered from all grantees. 
From the information gathered, we will meet the NSP-1 deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,750,828.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,750,828.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $14,028,828.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$638,366.00 $20,376,446.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $270,487.00 $18,886,817.00 $10,164,120.00

08-NSP-D Demolition, 08-NSP-D Demolition $140.00 $5,695,495.00 $2,846,362.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $306,110.00 $10,295,816.00 $4,672,385.00

08-NSP-LocalAdm, NSP-LocalAdm $48,129.00 $3,481,696.00 $895,413.00

08-NSP-StateAdmin, NSP State Admin $13,500.00 $864,287.00 $831,588.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

$864,287.00

$0.00

$0.00

$864,287.00

$586,499.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$13,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$831,588.49

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$13,500.00     Program Funds Drawdown $831,588.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$119,537.00

$0.00

$0.00

$2,652.00

$15,735.00

$14,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$75.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,333.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00

Location Description:

City of Audubon, Iowa

Property at 118 E. Division St has sold.  City will use program income to pay for demo costs at 202 Tracy and 203 Tracy.  City
will plan on doing additional demos with balance of funds.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,333.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,795.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$214,795.00

$0.00

$0.00

$2,476.00

$96,615.00

$95,857.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$0.00

$3,401.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$925.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$95,857.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

11/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $94,932.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,314.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$156,314.00

$0.00

$0.00

$40,373.00

$53,661.00

$53,661.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,551.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,661.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,110.00

11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$31,617.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$5,012.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$31,617.00

Total Funds Expended

Responsible Organization:

$5,012.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Habitat was consulted as to possibility of taking on the houses and they do not want the liability.  No program income has been
received to date.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,617.00$5,012.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,012.00     Program Funds Drawdown $31,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

$0.00

$0.00

$0.00

$25,995.00

$25,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$25,995.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.

Location Description:

City of Boone, Iowa

Added Address.  Also activities 655 and 696

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$25,995.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,995.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Address added and also activity 601 and 696

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

$0.00

$0.00

$0.00

$42,876.00

$42,876.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$42,876.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Address added, also activities 601 and 655

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$42,876.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $42,876.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$34,500.00

$27,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$27,600.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

New construction has started on 1400 S. 13th St.  Construction on 805 S. 8th St is almost complete and will be on the market
soon.  Construction is complete for 1102 S. 4th St and is currently listed with a realtor.  The city continues to look for homes to
demo and the lots will be redeveloped.  These homes need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,600.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,155.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$430,155.00

$0.00

$0.00

$104,500.00

$177,777.00

$171,745.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$171,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.
Budget changed to accomodate Program Income

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $171,745.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,325.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$242,325.00

$0.00

$0.00

$90,325.00

$136,825.00

$35,888.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$90,325.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$35,888.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations: 5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction on
the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  Both rehabs are
complete.  The new home construction and a vacant lot redevelopment project (green space and parking) are complete. 
Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects have been appraised and
purchase prices have been set and conveyed to local lenders.  City is now looking for additional projects, likely acquisition and
demolition or rehab, to expend program income that will be created from the sale of homes.  One additional home has been
purchased and bidding for asbestos removal and demolition has been complete and home has been demolished.  City will pay
these costs until program income is received to reimburse for the costs.  Monitoring was held this quarter.  UPDATE THIS
QUARTER: CITY STILL TRYING TO SELL THREE HOMES.  NO NEW ACTIVITIES.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

The City of Creston has continued to make progress in the last quarter.  A rehab project for sale is now sale pending, with a
proposed closing of later in January.  The City continues to coordinate with the local chapter of Habitat for Humanity in the
development of the construction of the new home at 801 W Jefferson - construction is now complete and a buyer of the new
home is ready to close.  The properties demolished utilizing NSP funds continue to be advertised for sale - one has sold to the
local Habitat group for its next home.  Program income from the sale of one rehabilitated property is being used at this time. 
The City has signed an agreement with the Union County Development Association to purchase and demolish a home in early
2013 and will use its own funds to build a new affordable home.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,440.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$81,440.00

$0.00

$0.00

$0.00

$59,030.00

$58,371.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,781.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.  Which were also rehab and reflected under activity 697.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$58,371.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $80,781.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$666.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $666.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/4# of Households 0 0 100.00

0 1/0 0/0 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,970.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$68,970.00

$0.00

$0.00

$2,501.00

$53,720.00

$53,638.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$2,501.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$67,960.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $67,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,176.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$66,176.00

$0.00

$0.00

$44,068.00

$24,105.00

$20,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$44,068.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,453.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $49,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,780.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,780.00

$0.00

$0.00

$1.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$0.00

$1.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$27,720.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

City of Creston

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$18,133.00

$11,881.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$11,881.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora sold its new construction house and has generated excess income for the NSP program.  The City
reimbursed its energy bills to Alliant this quarter on the three houses sold to date.  Administrative services were charged from
the City to the program as were some labor costs to fix and finalize portions of the new construction house at 1902 Washington
Street by City staff.   The City applied expenses of demolishing the remains of a practice burn house for the Fire Department at
402 Washington Street.  The City is now focused on finding a buyer for 1326 15th Avenue and completing more blight and
dangerous building demolition with the NSP money.  714 Edgington is an abandoned gas station, 1414 Broadway is in danger
of self collapse, and 1426 15th Avenue has been a long standing blighted property that has been vacant since 2008 or earlier. 
These properties are receiving our top priority with program money to spend down.  The other property at 1414 18th Avenue is
in question do to the recorded owner being deceased, no will and potential liens against it. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,881.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,864.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$340,864.00

$0.00

$0.00

$81,462.00

$213,960.00

$213,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$104,532.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$23,070.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,779.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $190,709.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,226.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$297,226.00

$0.00

$0.00

$5,000.00

$201,639.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$5,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $196,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$1.00

$10,422.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,422.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$1.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422

Location Description:

City of Fort Dodge

We have closed on the first condo unit.  Three condo units remain for sale.  We recently amended our grant to allow the
remaining condo units to be sold, but still have not been successful.  The first single family unit is now occupied by the selected
Habitat partner family.  The second single family unit is near completion by Habitat.  The basement has been dug and the
foundation poured for the third single family unit.  Work has halted due to lack of funding for materials.  Habitat is currently
working on securing financing through the sale of some of their existing mortgages.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$1.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1.00     Program Funds Drawdown $75,886.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,565.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$166,565.00

$0.00

$0.00

$0.00

$61,707.00

$61,707.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$140.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,565.00

Total Funds Expended

Responsible Organization:

$140.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$61,707.00$140.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

$140.00     Program Funds Drawdown $66,565.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/7 0/0 1/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,500.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$151,500.00

$0.00

$0.00

$11,553.00

$29,843.00

$13,034.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$11,577.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$24.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,034.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00

Location Description:

City of Guthrie Center, Iowa

All properties sold.  City utilizing remaining funds for demo and redev of entrance for multi family.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,034.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,010.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,453.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$11,453.00

$0.00

$0.00

$79,928.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$79,928.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,298.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$282,298.00

$0.00

$0.00

$1,005.00

$100,169.00

$99,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$1,384.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$379.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$99,605.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Added address.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,605.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $99,226.00

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa301 State 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,666.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$202,666.00

$0.00

$0.00

$100,734.00

$58,122.00

$56,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$100,734.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,910.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $56,910.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:  1109 Argyle complete and sold on December 22, 2010.  1710 Bluff
complete and sold on September 12, 2012.  1811 Main complete and sold on November 21, 2012.  1806 Main construction
underway. 

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,787.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$342,787.00

$0.00

$0.00

$193,716.00

$170,448.00

$131,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$193,716.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$131,620.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $131,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$149,030.00

$0.00

$0.00

$80,000.00

$49,030.00

$49,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-697

$0.00

$80,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $49,030.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,060.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$183,060.00

$0.00

$0.00

$17,861.00

$41,073.00

$13,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,341.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$480.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,850.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00

Location Description:

City of Jefferson, Iowa

All properties are sold.  City working on additional demo with program income.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,850.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,370.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$244,215.00

$0.00

$0.00

$87,050.00

$144,215.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$99,022.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$11,972.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $132,243.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,721.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$124,721.00

$0.00

$0.00

$76,293.00

$1,650.00

$1,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$0.00

$76,293.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,650.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,650.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,298.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$348,298.00

$0.00

$0.00

$145,430.00

$135,271.00

$130,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$169,878.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$24,448.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$130,271.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $105,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

22 vacant houses purchased, 1 house has been rehabilitated, sold, and is occupied. (Unit #4),  21 houses have been
demolished.  Of the 21 lots resulting from demolition, the following is the status of these lots:  3 lots will be kept by the City.
(Unit #7, #12, #21), lots are nonconforming sizes so will be offered for sale to adjacent property owner. (Unit #1, #14, #17, #22),
8 lots were sold to Habitat for Humanity to construct 8 homes. (Unit #8, #3, #6, #10, #16, #19, #13, #11), 5 lots are buildable
properties with sufficient size to allow for new construction.  These lots are being marketed by local realtors who have a list of
properties available. (#20, #2, #9, #15, #5), 1 lot was surveyed and split.  1/2 was deeded to a Habitat property.  1/2 was
bought by neighbor.  (Unit #18).   The status of the 8 homes to be constructed by Habitat is as follows:   5 homes have been
built, sold, and are occupied. (Unit #8, #3, #6, #10, #13),   A house on the lot located at 501 S. 1st Street is currently under
construction with a completion date of May 2013. (Unit #11), Lots located at 310 W. Main and 305 W. Robinson are waiting for
funding to be established prior to construction being started. (Unit #19, #16)  Families will be selected during the spring for
these homes.  Construction of the homes will start in the summer of 2013.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

$0.00     Program Funds Drawdown $27,458.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,233.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$116,233.00

$0.00

$0.00

$0.00

$16,233.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing Unit.

Location Description:

New address entered, also reported on activities 601 and 675.

Activity Progress Narrative:

KnoxvilleRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa705 E. Main St 50138-Knoxville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$309,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$209,573.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $209,573.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$43,301.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$239.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$43,301.00

Total Funds Expended

Responsible Organization:

$239.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The home at 341 Kenyon is complete and had its final test and occupancy permit in Oct 2012.  309 & 315 Tindell, construction
is ongoing and the pre-drywall inspections will be complete in the spring.  Current construction is on track with the building
timetable.  309/315 Tindell is the last project.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$43,301.00$239.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$239.00     Program Funds Drawdown $43,301.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,425.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$356,425.00

$0.00

$0.00

$0.00

$256,425.00

$251,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

$74.00

$250.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$250.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$251,333.00

Total Funds Expended

Responsible Organization:

$74.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$251,333.00$74.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$74.00     Program Funds Drawdown $251,083.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$360,848.00

$0.00

$0.00

$0.00

$260,848.00

$84,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$61,378.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$84,321.00

Total Funds Expended

Responsible Organization:

$61,378.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,321.00$61,378.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$61,378.00     Program Funds Drawdown $84,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$0.00

$0.00

$0.00

$260,000.00

$84,260.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$61,378.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$84,260.00

Total Funds Expended

Responsible Organization:

$61,378.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,260.00$61,378.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$61,378.00     Program Funds Drawdown $84,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$60,000.00

$45,764.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$3,225.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$45,764.00

Total Funds Expended

Responsible Organization:

$3,225.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

One of the two houses constructed for 120% remains for sale.  The duplex being constructed for 50% has been completed.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$45,764.00$3,225.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,225.00     Program Funds Drawdown $45,764.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,780.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$382,780.00

$0.00

$0.00

$2,780.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$2,780.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$280,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $280,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,152.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$451,152.00

$0.00

$0.00

$111,153.00

$240,000.00

$121,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$111,153.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$121,700.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $121,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,598.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$383,598.00

$0.00

$0.00

$0.00

$278,475.00

$264,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$264,085.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

17/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $264,085.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$18,470.00

$40,407.00

$15,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$298.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,981.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298

Location Description:

City of Perry

Last property sold.  City working with 3 additional demos.  City is currently working with the Mudger group on restoration of
apartments with program income.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,279.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,683.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,660.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$160,660.00

$0.00

$0.00

$155,618.00

$149,065.00

$100,840.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$184,912.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$29,294.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,840.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $71,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 0 0.00

0 0/0 0/0 3/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,631.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$301,631.00

$0.00

$0.00

$157,920.00

$120,090.00

$114,602.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$0.00

$182,586.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$24,666.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$114,602.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $89,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$2,346.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$2,346.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

905 West Lowell &ndash Construction complete.  House sold.  1112 West Lowell &ndash Construction complete.  For sale. 
1209 West Lowell &ndash Construction complete.  For sale.  1205 West Lowell &ndash Construction complete.  For sale.  1207
West Lowell &ndash Construction complete. For sale.  1204 West Lowell &ndash Demolition complete.  Not proceeding with
new construction due to lack of program income.  807 7th Avenue &ndash Rehabilitation complete.  For sale. 

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$2,346.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,346.00     Program Funds Drawdown $34,610.00

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$20,460.00

$0.00

$0.00

$628,342.00

$528,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$64,994.00

$59,586.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$59,586.00

$0.00

N/A

03/15/2013

$120,460.00

To Date

04/01/2009

Direct ( HouseHold )

$528,342.00

Total Funds Expended

Responsible Organization:

$64,994.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$528,342.00$64,994.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

5/3# of Singlefamily Units 0

$64,994.00     Program Funds Drawdown $468,756.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,588.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$170,588.00

($20,460.00)

$0.00

$0.00

$170,588.00

$70,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$53,925.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$53,925.00

$0.00

N/A

03/15/2013

$79,540.00

To Date

04/01/2009

Direct ( HouseHold )

$70,588.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $16,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$981.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Almost all projects are complete.  Only three, Multi-family projects remain. While they are still under construction, all of the NSP
funding for these projects have been expended.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $92,864.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$8,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/31# of Housing Units 0

23/31# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $8,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 18/31# of Households 0 0 0.00

0 0/0 0/0 18/31# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,861.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$793,861.00

$0.00

$0.00

$5,207.00

$690,479.00

$636,239.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$7,017.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,810.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$636,249.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units
 

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/32# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

29/32# of Housing Units 0

6/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $634,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/26# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 23/32# of Households 0 0 0.00

0 0/0 0/0 17/26# Owner Households 0 0 0.00

0 0/0 0/0 6/6# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$46,266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$15,435.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$46,266.00

Total Funds Expended

Responsible Organization:

$15,435.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

All units are currently occupied except for 325 Lane.  A family has been identified and will move into the home in early spring.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$46,266.00$15,435.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,435.00     Program Funds Drawdown $46,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,592.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$193,592.00

$78,892.00

$0.00

$0.00

$193,592.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$178,892.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $193,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$232,403.00

($278,891.00)

$0.00

$0.00

$232,403.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($178,891.00)

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also redev & rehab reflected under 652 & 697.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/4# of Housing Units 0

9/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $232,403.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 0 0 100.00

0 8/4 0/0 8/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,716.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$60,716.00

$160,716.00

$0.00

$0.00

$60,716.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$60,716.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$77,439.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $77,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,980.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$62,980.00

($77,439.00)

$0.00

$0.00

$70,980.00

$54,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($77,439.00)

To Date

04/01/2009

Direct ( HouseHold )

$54,257.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$54,257.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $54,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

($85,735.00)

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$14,265.00

To Date

04/01/2009

Area (  )

$35,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Demo _LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

($114,266.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($14,266.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,525.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$77,525.00

$177,525.00

$0.00

$0.00

$177,525.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$177,525.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,802.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $60,802.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,354.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$137,354.00

($60,802.00)

$0.00

$0.00

$129,354.00

$117,612.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$2,272.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

($60,802.00)

To Date

04/01/2009

Direct ( HouseHold )

$117,612.00

Total Funds Expended

Responsible Organization:

$2,272.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$117,612.00$2,272.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

7/3# of Singlefamily Units 0

$2,272.00     Program Funds Drawdown $117,612.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/3 0/0 6/3# of Households 0 0 100.00

0 6/3 0/0 6/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$14,284.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$14,284.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street - accepted over to buy has been approved, will be closing middle of January 2013;  517 E 22nd Street
- Habitat for Humanity project - property has been moved to new site at 2973 North Grandview expected move in date for new
homeowner is January 31, 2013; 2234 Washington Street - HEART Program project completion date moved to January 30,
2013, due to the extensive labor involved in reconstruction all windows (SHPO requirement) and students; 2320 Washington
Street has been listed with Realtor for sale of property.  New project at 317-319 E. 22nd Street has been identified to use NSP
funds.  This is another vacant City owned property that was purchased due to the Bee Branch project (like 2234 and 2320
Washington Street.), extensive rehab work is started, expected completion date is January 31, 2013.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,284.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,284.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$467,141.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$467,141.00

$0.00

$0.00

$0.00

$330,933.00

$260,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$49,356.00

$58,695.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$58,695.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,995.00

Total Funds Expended

Responsible Organization:

$49,356.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$260,995.00$49,356.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/3# of Singlefamily Units 0

$49,356.00     Program Funds Drawdown $202,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$71,600.00

$13,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$13,444.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

The nine rental houses continue to serve the target population.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $13,444.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$46,235.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$2,815.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$46,235.00

Total Funds Expended

Responsible Organization:

$2,815.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

These funds were leveraged against $1,450,000 other funds to rehabilitate a vacant structure into a much needed grocery store
that will serve a LMMI neighborhood.  Construction has been completed and the grand opening was held on 2011.  100%
complete. These funds were leveraged against $2,435,098 other funds to rehabilitate a vacant structure into 17 affordable
housing units.  Construction is complete and all 17 units are occupied.  100% complete. Five homes have been completely
acquired.  These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family
home ownership.  One house is completed and occupied and the other four will be completed and occupied soon. 95%
complete .All three blighted structures slated for demolition have been removed.  One location is being used for park space and
the other location, which contained two structures, is now a thriving community garden.  100% complete.  The City of Sioux City
has a plan to reallocate these funds and has submitted an amendment to IEDA. We are in the process of acquiring and
demolishing five units.  25%
complete.                                                                                                                                                                                           
                                                                                                                                                              

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$46,235.00$2,815.00Sioux City

$2,815.00     Program Funds Drawdown $46,235.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$103,523.00

$103,523.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Area (  )

$103,523.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Address added.

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

3/14# of Singlefamily Units 0

$0.00     Program Funds Drawdown $103,523.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1305 12th St 51101-Sioux City Not Validated / N

Iowa1303 12th St 51101-Sioux City Not Validated / N

Iowa308 14th St 51101-Sioux City Not Validated / N

Iowa1518 Jones St 51101-Sioux City Not Validated / N

Iowa310 14th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$183,522.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$102,960.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$183,522.00

Total Funds Expended

Responsible Organization:

$102,960.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$183,522.00$102,960.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$102,960.00     Program Funds Drawdown $183,522.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated and expended.  NSP program activities include the following:  To date the City is
working with Habitat with the acquisition of abandoned or foreclosed single family homes.  A total of 11 properties have been
acquired.  Five of the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI. 
Rehabilitation activities are underway on the remaining home at 1610 5th Ave.  The remaining 6 homes were found to be
extremely blighted and not feasible for housing rehabilitation.  These homes will be demolished.  Then a new home will be
constructed on each lot and sold to households at or below 50% AMI.  New housing construction has begun.  The City acquired
the vacant and blighted JB Towing properties and Katelman Foundry.  The properties were demolished, cleaned up and graded
for public open space and/or a community garden.  The City identified several blighted properties for demolition.  Two
properties have been vacant for many years and pose huge health and safety concerns.  One property is an old day care and
warehouse. The property was acquired, demolished, cleaned up and graded for public open space. The other property is a
large old motel.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County allowing for Cities to take title to abandoned and unsafe properties.   The last property is a vacant and
abandoned single family house.  The property has been demolished, cleaned up and graded for a new single family home to be
constructed on the site.  The new home will be sold to a household at or below 50% AMI.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

$0.00     Program Funds Drawdown $71,092.00

143

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

$0.00

$0.00

$0.00

$391,190.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$391,190.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

11/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $391,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $292,330.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

148

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $46,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$363,477.00

$0.00

$0.00

$17,931.00

$263,544.00

$221,222.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$19,056.00

$29,478.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$11,547.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$221,222.00

Total Funds Expended

Responsible Organization:

$19,056.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00

Location Description:

City of Des Moines, Iowa

Staff is finalizing work on NSP projects.  There are 9 Habitat end purchasers that are submitting final documentation.  We
anticipate receiving these documents by the end of January.  The transfer of the Southern Meadows land to the Hatch
Development Group occurred in December.  The City anticipates $106,400 in Program Income being recorded on the next
draw.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$221,222.00$19,056.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$19,056.00     Program Funds Drawdown $209,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,423,308.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,423,308.00

$0.00

$0.00

$40,796.00

$1,132,244.00

$1,132,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$40,796.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,323,308.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.  Which is also redev & rehab reflected under 651 & 696.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/47# of Housing Units 0

7/47# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,323,308.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/47# of Households 0 0 0.00

0 0/0 0/0 4/47# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$670,603.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$670,603.00

$0.00

$0.00

$68,361.00

$687,713.00

$608,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$166,686.00

$68,361.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$570,603.00

Total Funds Expended

Responsible Organization:

$166,686.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$608,271.00$166,686.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Housing Units 0

6/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$166,686.00     Program Funds Drawdown $570,603.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 2/30# of Households 0 0 0.00

0 0/0 0/0 2/19# Owner Households 0 0 0.00

0 0/0 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$951,206.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$951,206.00

$0.00

$0.00

$0.00

$783,406.00

$533,406.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$25,000.00

$30,172.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$30,172.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$533,406.00

Total Funds Expended

Responsible Organization:

$25,000.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.
Budget changed to accomodate Program Income

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$533,406.00$25,000.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/14# of Singlefamily Units 0

$25,000.00     Program Funds Drawdown $503,234.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/19 7/0 7/19# of Households 0 0 100.00

0 0/14 7/0 7/14# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$659,571.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$659,571.00

$0.00

$0.00

$171,768.00

$746,690.00

$742,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$2,500.00

$305,188.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$133,420.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$2,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$742,800.00$2,500.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

8/15# of Singlefamily Units 0

$2,500.00     Program Funds Drawdown $426,151.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/20# of Households 0 0 0.00

0 0/0 0/0 6/15# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$164,998.00

$0.00

$0.00

$0.00

$66,088.00

$66,088.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$39,999.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$64,998.00

Total Funds Expended

Responsible Organization:

$39,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,088.00$39,999.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$39,999.00     Program Funds Drawdown $64,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City has four properties still listed and we have continued to struggle to get lenders to participate and have not been able to
sell the homes.  We have two interested families but we have not been able to secure financing.  We have discussed the City
acting as the lender and our City Council was not interested in that option.  We have also looking into other financing options. 
We have one final draw to complete which will draw all the grant funding by March 15, 2013.  We continue to be open to ideas
and suggestions.  We will also be making some changes tot eh budget categories to fully draw down all the funds, a letter will
be sent soon for approval.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2012 thru December 31, 2012 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$5,000,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$5,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Landphair
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$0.00

N/A

$948,437.00$536,154.00

Total Obligated

$0.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$4,878,677.00

     Program Funds Drawdown

To Date

$4,055,584.00

$4,878,677.00

Overall

$3,316,520.00

$366,183.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$536,154.00 $948,437.00Total Funds Drawdown
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$0.00

$217,412.00

$0.00

Total Funds Expended

$0.00 $0.00

Match Contributed

$648,210.00

Program Income Received

All sub-recipients are providing grant expenditures and program income earned and expended following a meeting
held to provide additional technical assistance for the program.  The sub-recipients are expected to meet the 50%
expenditure deadline for NSP-3.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$23,289.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$23,289.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $478,223.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,237,206.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $41,432.00 $1,060,000.00 $147,541.00

11-NSP-D Demolition, 11-NSP-D Demolition $35,783.00 $510,956.00 $35,783.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $450,983.00 $2,829,498.00 $741,824.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $4,456.00 $278,223.00 $19,789.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $3,500.00 $200,000.00 $3,500.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,820.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$32,820.00

$27,120.00

$0.00

$0.00

$27,120.00

$9,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,360.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Burlington

The newly built house at 1702 Oak St has sold.  The Habitat house at 215 Adams is under construction and plans to be
complete in the spring. The house has to face Adams St so the new address will be 216 Adams instead of the previously
reported address of 1712 Division.  The house at 613 N. Garfield is under construction.  Habitat has identified a lot to build their
second home.  The committee is looking for a homeowner for this house.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$9,360.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,360.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,300.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$389,300.00

$300,000.00

$0.00

$0.00

$272,732.00

$164,286.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$118,786.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$128,079.00

To Date

05/18/2011

Direct ( HouseHold )

$164,286.00

Total Funds Expended

Responsible Organization:

$118,786.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$164,286.00$118,786.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$118,786.00     Program Funds Drawdown $164,286.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$50,000.00

$0.00

$0.00

$25,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$75,000.00

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($1.00)

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Address entered.

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/3# of Households 0 0 100.00

$0.00     Program Funds Drawdown $24,999.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1718 Amelia 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

($7,279.00)

$0.00

$0.00

$380.00

$380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$380.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($7,279.00)

To Date

05/18/2011

 (  )

$380.00

Total Funds Expended

Responsible Organization:

$380.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

Project finished and getting ready to close.

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$380.00$380.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$380.00     Program Funds Drawdown $380.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,956.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$5,956.00

$5,956.00

$0.00

$0.00

$5,956.00

$5,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-676

$5,700.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$5,956.00

To Date

05/18/2011

Area (  )

$5,700.00

Total Funds Expended

Responsible Organization:

$5,700.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahDemo_LH-25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$5,700.00$5,700.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$5,700.00     Program Funds Drawdown $5,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$39,223.00

$0.00

$0.00

$39,223.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

Construction on the Harrison Lofts project is moving quickly and is the only project utilizing redevelopment funds.  We are also
moving forward with demo on 10 properties which will use up all of our demo funds.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,701.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$257,701.00

$0.00

$0.00

$0.00

$164,498.00

$37,952.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$37,952.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$37,952.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $37,952.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,701.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$257,701.00

$0.00

$0.00

$0.00

$259,749.00

$37,952.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$37,952.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 12 households.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$37,952.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $37,952.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,096.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$99,096.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$54,000.00

$54,000.00

$0.00

$0.00

$54,000.00

$114.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$114.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Waterloo

The demo of 5 vacant units is complete in preparation for redevelopment.  Four new units will be constructed on these lots.   
Basements have been dug and foundations poured.  Units may be on the lots in Mid 2013.  The rehab of 1013 Lafayette is
complete with a likely buyer already identified.  Five scattered site units have been identified for demo and the asbestos survey
and removal is complete.  The scattered site demo units are going out to bid.  

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$114.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $114.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,500.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$312,500.00

$312,500.00

$0.00

$0.00

$312,500.00

$29,732.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

Direct ( HouseHold )

$14,866.00

Total Funds Expended

Responsible Organization:

$14,866.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$29,732.00$14,866.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $14,866.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,500.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$312,500.00

$312,500.00

$0.00

$0.00

$312,500.00

$35,466.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$17,733.00

Total Funds Expended

Responsible Organization:

$17,733.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units

Location Description:

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$35,466.00$17,733.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $17,733.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$125,000.00

$0.00

$0.00

$18,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$4,320.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($106,700.00)

To Date

05/28/2011

 (  )

$4,320.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 0

14/7# of Singlefamily Units 0

$4,320.00     Program Funds Drawdown $4,320.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$18,890.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$18,890.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$100,000.00$18,890.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$18,890.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$60,000.00

$0.00

$0.00

$60,000.00

$5,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$4,076.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,935.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

 Rehab LMMI:  A contract amendment to be
done.                                                                                                                                                                                                  
                                           Demo LMMI:  All $200,000 in this category has been obligated.  An asbestos report has been
complete and bids have been received.  The City of Sioux City staff is working with the owners of the Crittenton Center and a
developer to demolish a structure. At least one new house will be constructed at this property.   Redev LMMI:  All $433,750 in
this category was been obligated.  Redev LH-25: $200,734 in this category has been obligated. 

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$5,859.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,076.00     Program Funds Drawdown $9,935.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,258.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$530,258.00

$320,000.00

$0.00

$0.00

$433,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$81,180.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$320,000.00

To Date

05/18/2011

Direct ( HouseHold )

$81,180.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

5/30# of Singlefamily Units 0

$81,180.00     Program Funds Drawdown $81,180.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,258.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$370,258.00

$100,000.00

$0.00

$0.00

$276,250.00

$136,838.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$26,017.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$100,000.00

To Date

05/18/2011

Direct ( HouseHold )

$162,855.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

3/6# of Singlefamily Units 0

$26,017.00     Program Funds Drawdown $162,855.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,484.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$39,484.00

$200,000.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

($320,000.00)

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

($100,000.00)

$0.00

$0.00

$0.00

$37,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($100,000.00)

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$18,515.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$37,030.00$18,515.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$37,500.00

$0.00

$0.00

$37,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

The city acquired 5 foreclosed properties.  Two properties are vacant and the remaining 3 properties have tenants.  All tenants
have been relocated in accordance with the Uniform Relocation Act.  Demo and grading of the site was complete.  A request for
proposals to redevelop the site into a low income housing tax credit was prepared and mailed to 42 developers, posted on the
City&rsquos website and published in the local newspaper.  Six redevelopment proposals were submitted and the top 2
proposals were interviewed.  A public hearing was scheduled, City Council approved on of the top 2 proposals for disposition
and redevelopment of the site for a 45 unit multi-family project contingent upon receiving LIHTCs from IFA. City council
authorized the City to enter into a agreement with the developer&rsquos of the Kirn Gym project to convert the historic property
into 20 new rental units.  NSP3 and EDI funds will be utilized to complete the project.  The project is underway and to be
completed in 2013.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$225,000.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$225,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 24 households.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/24# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$225,000.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$400,000.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 20 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/20# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$60,000.00

$0.00

$0.00

$60,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Des Moines, Iowa

The project at 1415 23rd St has a pending purchase agreement, the construction is complete.  Work on redevelopment of the
Southern Meadows Apartments continues.  Staff is providing $400,000 of NSP 3 funds to pay for the soft costs associated with
the redevelopment of the site.  Construction of the site 2013.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$430,000.00

$400,000.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/38# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,749.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$76,749.00

$85,000.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$25,763.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$25,763.00     Program Funds Drawdown $25,763.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$205,000.00

$0.00

$0.00

$26,128.00

$22,542.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$22,542.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$26,128.00

To Date

05/18/2011

Direct ( HouseHold )

$22,542.00

Total Funds Expended

Responsible Organization:

$22,542.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of five housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$22,542.00$22,542.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/5# of Households 0 0 100.00

$22,542.00     Program Funds Drawdown $22,542.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,360.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$100,360.00

$250,000.00

$0.00

$0.00

$49,999.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of eight housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$3,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$3,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,500.00     Program Funds Drawdown $3,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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April 1, 2013 thru June 30, 2013 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair
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$506,716.00

N/A

$20,467,243.49

$0.00

$333,106.00

$343,875.00

Total Obligated

$2,395,489.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$33,406,962.00

$392,089.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$22,840,571.49

$23,994,692.00

$33,406,962.00

Overall

Program Income Received

($422,440.00)

$4,997.00

The 100% expenditure deadline was achieved and recipients are busy filling housing units with income qualified
individuals.  Program Income continues to be generated as homes sell which is re-programmed back into the
recipients program to do more work to continue stabilizing neighborhoods

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,926,858.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,926,858.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $11,339,963.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$850,591.00 $22,862,732.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $107,257.00 $18,847,960.00 $10,543,831.00

08-NSP-D Demolition, 08-NSP-D Demolition $175,066.00 $6,007,066.00 $3,144,721.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $5,979.00 $10,087,885.00 $4,787,815.00

08-NSP-LocalAdm, NSP-LocalAdm $52,573.00 $3,417,927.00 $969,568.00

08-NSP-StateAdmin, NSP State Admin $3,000.00 $864,287.00 $843,588.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

$0.00

$0.00

$0.00

$864,287.00

$843,588.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$3,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$843,588.49

Total Funds Expended

Responsible Organization:

$3,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$843,588.49$3,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,000.00     Program Funds Drawdown $843,588.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$119,537.00

$0.00

$0.00

$0.00

$19,537.00

$18,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$3,877.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

City has used program income to pay for demo costs at 202 Tracy, 203 Tracy, 204 Oak, and 210 Church.  City is investigating
what to do with remaining funds.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$168,021.00

$0.00

$0.00

$0.00

$68,021.00

$68,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$68,021.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.  All will be demolished and are reflected under activity 675.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $68,021.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,739.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$144,739.00

$0.00

$0.00

$0.00

$44,739.00

$44,739.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$60.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,739.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.  Which also Rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,795.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$214,795.00

$500.00

$0.00

$0.00

$114,795.00

$113,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$0.00

$3,401.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$18,605.00

$0.00

N/A

03/31/2014

$500.00

To Date

04/01/2009

Area (  )

$113,537.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.
Units changed to 8 and budget to $96,190 per amendment #8
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Units changed to match AP of 8.

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$113,537.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties -3

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units -3

$0.00     Program Funds Drawdown $94,932.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Singlefamily Units -3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,314.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$156,314.00

$0.00

$0.00

$0.00

$56,314.00

$56,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$4,204.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,314.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,110.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$4,953.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$4,953.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Status of project not changed. All rehabilitation has been completed and one house has sold. Demo projects closed out. The
realtors are having a problem with getting the low income families eligible for fixed 30 year financing so that has interfered with
the sale of the properties. Habitat was consulted as to possibility of taking on the houses and they do not want the liability. No
program income has been received to date.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$4,953.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,953.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

$0.00

$0.00

$0.00

$25,995.00

$25,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$25,995.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,995.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

$0.00

$0.00

$0.00

$148,837.00

$148,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  All 3 units will be Rehabilitated and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $148,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/3# of Households 3 3 100.00

0 3/0 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

$0.00

$0.00

$0.00

$311,008.00

$311,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$311,008.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $311,008.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

$0.00

$0.00

$0.00

$42,876.00

$42,876.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$42,876.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $42,876.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

$0.00

$0.00

$0.00

$106,779.00

$106,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$106,779.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $106,779.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Construction is complete at 1400 South 13th Street and the house is currently listed with a realtor. The house located at 1102
South 4th Street and is still on the market. The city continues to look for homes to demolish and then redevelop the lot. These
properties will need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$168,715.00

$0.00

$0.00

$0.00

$68,715.00

$68,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$68,215.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which 2 were demolished and reflected under activity 675 and 2 were direct benefit and were
redeveloped/rehab under activity 651 and 696.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Units corrected to match AP

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

$0.00     Program Funds Drawdown $68,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$166,147.00

$0.00

$0.00

$0.00

$67,879.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

($1,732.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00($1,732.00)Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $66,147.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$330,155.00

$324,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$324,923.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $171,745.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,490.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$119,490.00

$0.00

$0.00

$0.00

$0.00

$5,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$5,195.00

Total Funds Expended

Responsible Organization:

$5,195.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,195.00$5,195.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$135,112.00

$0.00

$0.00

$0.00

$35,112.00

$19,023.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$19,023.00

Total Funds Expended

Responsible Organization:

($16,089.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Units corrected to match AP

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,023.00($16,089.00)Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -1

3/3# of Singlefamily Units -1

$0.00     Program Funds Drawdown $19,023.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$0.00

$0.00

$0.00

$0.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$12,626.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$12,626.00$12,626.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $12,626.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,863.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$212,863.00

$0.00

$0.00

$0.00

$112,863.00

$24,437.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$24,171.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$24,437.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,941.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$211,941.00

$0.00

$0.00

$0.00

$142,325.00

$41,388.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$90,325.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$5,500.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$41,388.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,888.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

City still trying to sell three homes. The only funding source we can find that meet NSP requirements is the USDA, and USDA
has limited funding. Buyers have to wait months before a loan can be processed.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$21,683.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $21,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

$0.00

$0.00

$0.00

$58,190.00

$57,672.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$57,672.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $57,672.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$141,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$141,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $141,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

$0.00

$0.00

$0.00

$667.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Units corrected to match AP

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,812.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$45,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,125.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $45,125.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Continued to make progress in this last quarter and program income is being received. A contract has been signed with local
development group to purchase and demolish a home using some of the program income. SHPO has concurred with this
activity.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $16,201.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,590.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$19,590.00

$0.00

$0.00

$0.00

$19,590.00

$19,590.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$19,590.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.  Which is also rehab reflected under 696.
Budget changed to $19,590 per amendment #7
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $19,590.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,440.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$81,440.00

$0.00

$0.00

$0.00

$81,440.00

$80,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,781.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.  Which were also rehab and reflected under activity 697.
Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $80,781.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $666.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/4# of Households 0 0 100.00

0 1/0 0/0 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,970.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$68,970.00

$0.00

$0.00

$0.00

$68,970.00

$67,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$2,501.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$67,960.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
Budget changed per amendment #7
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $67,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit
Budget changed to 0 per amendment #7
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 1 housing unit
Budget changed to 0 per amendment #7
Budget 0, activity closed.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,176.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$66,176.00

$0.00

$0.00

$0.00

$66,176.00

$58,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$44,068.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$8,921.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$58,374.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
Budget changed per amendment 7.
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $49,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,780.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,780.00

$0.00

$0.00

$0.00

$75,780.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$0.00

$1.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$22,280.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Financing for 1 housing unit.  Which also received counseling reflected under activity 655.
Budget change to 0 per amendment #7
Marked complete due to 0 budget.

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

The city has an offer on 1326 15thAve and we are awaiting final financing to come through. 714 Edgington is an abandoned
gas station, 1414 Broadway is in danger of self collapse and 1426 15thAve has been a long standing blighted property that has
been vacant since 2008 or earlier. The city also has a request from the Hardin County Historical Society to use NSP funds to
help remove a building off their property after the Fire Dept has finished their practice burn. We are awaiting SHPO
approval. These properties are receiving our top priority with program money to spend down. The other property at 1414
18thAve is in question to the recorded owner being deceased and potential liens against it.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,927.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$126,927.00

$0.00

$0.00

$0.00

$26,927.00

$20,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$3,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.  Which is also demo reflected under 675.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $17,810.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,969.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$143,969.00

$0.00

$0.00

$0.00

$43,969.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $43,969.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,864.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$340,864.00

$0.00

$0.00

$0.00

$240,864.00

$231,234.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$104,532.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$40,525.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$231,234.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
Budget change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $190,709.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,371.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$310,371.00

$0.00

$0.00

$0.00

$210,371.00

$210,371.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-675

$0.00

$2,982.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$18,683.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$210,371.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.
End date changed to 03/31/14 per amendment #10 

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $191,688.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,226.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$297,226.00

$0.00

$0.00

$0.00

$197,226.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$5,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget change per amendment #9

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $196,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

We have closed on the first condo unit. Three condo units remain for sale. We recently amended our grant to allow the
remaining condo units to be sold to families at or below 120% AMI, but still have not been successful in selling the units. We
have met with Habitat for Humanity to explore the option of selling the units to their families. Although this wouldn't be an ideal
situation because the City would not get the cash up front, it would help get occupants into the units. The first single-family unit
(SF 1) is now occupied by the selected Habitat for Humanity partner family. The 2nd single-family unit (SF 2) is nearing
completion by Habitat for Humanity. The basement has been dug and the foundation poured for the SF 3 unit.  Work has halted
on SF 3 because of a lack of funding for materials.  Habitat for Humanity is currently working on securing financing through the
sale of some of their existing mortgages.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$282,332.00

$0.00

$0.00

$0.00

$182,332.00

$182,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$182,332.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.  Which is also demo reflected under 675.
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

5/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $182,332.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$180,376.00

$0.00

$0.00

$0.00

$80,376.00

$80,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,376.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.  Which is also rehab & redev reflected under 697 & 652.
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

4/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $80,376.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,781.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$564,781.00

$0.00

$0.00

$0.00

$464,781.00

$464,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$0.00

$96,108.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$96,108.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$464,781.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge, Iowa

Units corrected to match AP

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$464,781.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

$0.00     Program Funds Drawdown $368,673.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,298.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$516,298.00

$0.00

$0.00

$0.00

$416,298.00

$416,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$0.00

$107,195.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$107,195.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$416,298.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.
Budget did not match obligations due to data entry error.  Fix now.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $309,103.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 0/0 1/4# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$281,852.00

$0.00

$0.00

$0.00

$181,852.00

$181,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$181,852.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

9/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $181,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

110

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,565.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$166,565.00

$0.00

$0.00

$0.00

$66,565.00

$66,565.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,565.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

$0.00     Program Funds Drawdown $66,565.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/7 0/0 1/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 1 housing unit
Budget 0, activity closed.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,348.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$141,348.00

($10,152.00)

$0.00

$21,633.00

$41,348.00

$40,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$27,883.00

$21,657.00

$21,633.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$21,657.00

$0.00

N/A

03/31/2014

($10,152.00)

To Date

04/01/2009

 (  )

$40,917.00

Total Funds Expended

Responsible Organization:

$6,226.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Program should be closed once the apts are completed at 322 State. All grant funds have been spent as well as program
income.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$40,917.00$6,226.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,250.00     Program Funds Drawdown $19,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$179,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $79,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$199,545.00

$0.00

$0.00

$0.00

$99,545.00

$99,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$99,545.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also rehab reflected under 697.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $99,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,674.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$267,674.00

$10,641.00

$0.00

$11,395.00

$167,674.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$11,395.00

$11,395.00

$11,395.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,395.00

$0.00

N/A

03/31/2014

$10,641.00

To Date

04/01/2009

Direct ( HouseHold )

$167,674.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $156,279.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,453.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$11,453.00

$0.00

$0.00

$0.00

$11,453.00

$11,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household
End date changed to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$333.00

($167.00)

$0.00

$333.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$333.00

$333.00

$333.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$333.00

$0.00

N/A

03/31/2014

($167.00)

To Date

04/01/2009

Direct ( HouseHold )

$333.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,000.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 0 0 100.00

0 1/0 0/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$288,099.00

$5,801.00

$0.00

$74,728.00

$188,099.00

$188,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$88,494.00

$75,107.00

$74,728.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$75,107.00

$0.00

N/A

03/31/2014

$5,801.00

To Date

04/01/2009

Area (  )

$188,099.00

Total Funds Expended

Responsible Organization:

$6,365.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$6,365.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 0

$13,766.00     Program Funds Drawdown $112,992.00

129

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/10# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 0 housing unit
No funds drawn 0 budget, activity closed.

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,354.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$130,354.00

$28,354.00

$0.00

$28,354.00

$30,354.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$28,354.00

$28,354.00

$28,354.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$28,354.00

$0.00

N/A

03/31/2014

$28,354.00

To Date

04/01/2009

Direct ( HouseHold )

$30,354.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$213,676.00

$11,010.00

$0.00

$56,398.00

$113,676.00

$113,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$56,766.00

$56,398.00

$56,398.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$56,398.00

$0.00

N/A

03/31/2014

$11,010.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$12,222.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,676.00$12,222.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

$368.00     Program Funds Drawdown $57,278.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

1806 Main construction is complete and house is for sale.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$145,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $45,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$143,201.00

$0.00

$0.00

$0.00

$43,201.00

$43,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,201.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,201.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,787.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$342,787.00

$0.00

$0.00

$0.00

$342,787.00

$303,959.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$193,716.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$172,339.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$303,959.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $131,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,907.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$131,907.00

$0.00

$0.00

$0.00

$131,907.00

$131,907.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$101,377.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$131,907.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $30,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$149,030.00

$0.00

$0.00

$0.00

$49,030.00

$49,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-697

$0.00

$80,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$49,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $49,030.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

($6,175.00)

$0.00

$0.00

$58,979.00

$58,087.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$44,237.00

$18,386.00

$17,906.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2014

($6,175.00)

To Date

04/01/2009

 (  )

$58,087.00

Total Funds Expended

Responsible Organization:

$20,156.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson, Iowa

All properties are sold and city working on additional demo projects with program income. City will be working with Habitat on
their Brush for Kindness program.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,087.00$20,156.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,331.00     Program Funds Drawdown $39,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,141.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$408,141.00

$98,720.00

$0.00

$109,816.00

$308,141.00

$308,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$109,816.00

$109,816.00

$109,816.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$109,816.00

$0.00

N/A

03/31/2014

($1,280.00)

To Date

04/01/2009

Area (  )

$308,141.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Units corrected to match AP

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,421.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $198,325.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units -1

7/7# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,321.00

$0.00

$0.00

$0.00

$140,321.00

$140,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$140,321.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $140,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$244,215.00

$0.00

$0.00

$0.00

$144,215.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$12,255.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,972.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $132,243.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$283.00

($217.00)

$0.00

$0.00

$283.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$283.00

$0.00

$283.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$283.00

$0.00

N/A

03/31/2014

($217.00)

To Date

04/01/2009

Direct ( HouseHold )

$283.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Units corrected to match AP

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$298.00

($2,217.00)

$0.00

$15.00

$298.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$15.00

$15.00

$15.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$15.00

$0.00

N/A

03/31/2014

($2,217.00)

To Date

04/01/2009

Direct ( HouseHold )

$298.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $283.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,712.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$272,712.00

$8,220.00

$0.00

$85,467.00

$172,712.00

$171,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$137,454.00

$85,467.00

$85,467.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$85,467.00

$0.00

N/A

03/31/2014

$8,220.00

To Date

04/01/2009

Area (  )

$171,065.00

Total Funds Expended

Responsible Organization:

$52,596.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Units corrected to match AP

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$171,065.00$52,596.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units -1

$51,987.00     Program Funds Drawdown $85,598.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,721.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$124,721.00

$23,071.00

$0.00

$0.00

$24,721.00

$1,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$23,071.00

$23,071.00

$23,071.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$23,071.00

$0.00

N/A

03/31/2014

$23,071.00

To Date

04/01/2009

Direct ( HouseHold )

$24,721.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
End date changed to 03/31/14 per amendment #7
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $1,650.00

163

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,825.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$283,825.00

($11,263.00)

$0.00

$0.00

$183,825.00

$183,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$53,554.00

$76,896.00

$52,448.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$76,896.00

$0.00

N/A

03/31/2014

($11,263.00)

To Date

04/01/2009

Direct ( HouseHold )

$183,825.00

Total Funds Expended

Responsible Organization:

($6,263.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$183,825.00($6,263.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$1,106.00     Program Funds Drawdown $106,929.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

22 vacant house purchased, 1 house has been rehab, sold and occupied and 21 houses have been demo.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,458.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,845.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$369,845.00

$0.00

$0.00

$0.00

$269,845.00

$269,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$269,845.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $269,845.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,811.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$218,811.00

$0.00

$0.00

$0.00

$118,811.00

$118,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$118,811.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,811.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 0/0 3/5# of Households 0 0 100.00

0 3/5 0/0 3/5# Owner Households 0 0 100.00

172

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,233.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$116,233.00

$0.00

$0.00

$0.00

$16,233.00

$16,233.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$16,233.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing Unit.
End date changed to 03/31/14 per amendment #6

Location Description:

Activity Progress Narrative:

KnoxvilleRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $16,233.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,473.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$181,473.00

$0.00

$0.00

$0.00

$81,473.00

$81,473.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$10,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$10,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$81,473.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Units corrected to match AP

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$81,473.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

4/4# of Singlefamily Units -1

$0.00     Program Funds Drawdown $71,473.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/4# of Households 0 0 100.00

0 4/0 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$309,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$209,573.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $209,573.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,150.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$139,150.00

$0.00

$0.00

$0.00

$39,150.00

$39,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$39,150.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $39,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,629.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$237,629.00

$0.00

$0.00

$0.00

$137,629.00

$137,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$110,630.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$110,630.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,629.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $26,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$4,782.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$4,782.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

All units are completed. The final home at 341 Kenyon will have the mortgage finalized 7-26-2013 so the City can place a 2nd
place lien on the property. The NSP program will then be ready for closeout. 

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$4,782.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,782.00     Program Funds Drawdown $48,083.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,425.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$356,425.00

$0.00

$0.00

$0.00

$256,425.00

$256,425.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

$4,679.00

$250.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$250.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$256,425.00

Total Funds Expended

Responsible Organization:

$4,679.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$256,425.00$4,679.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$4,679.00     Program Funds Drawdown $256,175.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,215.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$2,215.00

($1,845.00)

$0.00

$0.00

$2,215.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,845.00)

To Date

04/01/2009

Direct ( HouseHold )

$2,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.
End date changed to 03/31/14 per amendment #5
Budget changed to $2,215 per amendment #6

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,215.00

187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 0 0.00

0 0/0 0/0 4/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$120,817.00

$0.00

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,817.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa, Iowa

Units corrected to match AP

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

$0.00     Program Funds Drawdown $20,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$360,848.00

$0.00

$0.00

$0.00

$260,848.00

$261,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$38,009.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,848.00

Total Funds Expended

Responsible Organization:

$38,459.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$261,298.00$38,459.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$38,009.00     Program Funds Drawdown $260,848.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$1,845.00

$0.00

$0.00

$261,845.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$37,222.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$1,845.00

To Date

04/01/2009

Direct ( HouseHold )

$260,000.00

Total Funds Expended

Responsible Organization:

$37,222.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$260,000.00$37,222.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

$37,222.00     Program Funds Drawdown $260,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$60,000.00

$47,914.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,914.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

One of the two houses constructed for 120% remains for sale. The duplex constructed for 50% has been completed with two
units for sale. The City is proceeding with purchasing 6 blighted/vacant properties to be demolished.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,914.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,914.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,297.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$222,297.00

$0.00

$0.00

$0.00

$122,297.00

$118,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$118,997.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.  Which is also demo reflected under 675.
Budget change and unit change per amendment #5
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

Units corrected to match AP

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,997.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 2

$0.00     Program Funds Drawdown $118,997.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/19# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,605.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$106,605.00

$0.00

$0.00

$0.00

$6,605.00

$6,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,605.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $6,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,780.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$382,780.00

$0.00

$0.00

$0.00

$282,780.00

$282,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$2,780.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$2,780.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$282,780.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $280,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,152.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$451,152.00

$0.00

$0.00

$0.00

$351,152.00

$276,652.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$111,153.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$111,152.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$276,652.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $165,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,598.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$383,598.00

$0.00

$0.00

$0.00

$283,598.00

$281,337.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$17,252.00

$0.00

$1.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$281,337.00

Total Funds Expended

Responsible Organization:

$17,252.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

Units corrected to match AP

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$281,337.00$17,252.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 2

$17,251.00     Program Funds Drawdown $281,336.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/19# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$107,500.00

$0.00

$0.00

$0.00

$7,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $7,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$44,639.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$44,639.00

Total Funds Expended

Responsible Organization:

($298.00)

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry

No changes since last report, Nudger group still working on rehab project with program income.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$44,639.00($298.00)Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,802.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$367,802.00

($29,617.00)

$0.00

$0.00

$267,802.00

$267,790.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$29,629.00

$0.00

N/A

03/31/2014

$12.00

To Date

04/01/2009

Area (  )

$267,790.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
End date changed to 03/31/14 per amendment #6
Budget changed to $263,161 and units to 5 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $238,161.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$257,436.00

$0.00

$0.00

$0.00

$157,436.00

$157,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$157,436.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $157,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$333.00

($1,667.00)

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,667.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #6
Budget changed to $333 which is PI, per amendment #7

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/4# of Households 0 0 0.00

0 0/0 0/0 2/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$86.00

($1,414.00)

$0.00

$0.00

$86.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,414.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #6
Budget changed to $86 which is PI, per amendment #7

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,192.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,192.00

$45,575.00

$0.00

$0.00

$97,204.00

$65,410.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$0.00

$4,840.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2014

$31,794.00

To Date

04/01/2009

Area (  )

$65,410.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $54,203.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,472.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$351,472.00

($129,835.00)

$0.00

$0.00

$159,876.00

$160,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$10,120.00

$165,738.00

$10,120.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$69,940.00

$0.00

N/A

03/31/2014

($49,009.00)

To Date

04/01/2009

Direct ( HouseHold )

$159,876.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 0 0.00

0 0/0 0/0 3/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,921.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$267,921.00

($123,878.00)

$0.00

$0.00

$173,323.00

$201,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$14,748.00

$172,668.00

$14,748.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$101,777.00

$0.00

N/A

03/31/2014

($33,796.00)

To Date

04/01/2009

Direct ( HouseHold )

$173,323.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $89,836 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $71,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah

Construction complete on 5 properties and one is sold. Demo complete but not proceeding with construction due to lack of
program income. Rehab complete and for sale.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,610.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$113,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Units corrected to match AP

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

2/2# of Singlefamily Units -2

$0.00     Program Funds Drawdown $13,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$128,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 652.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Units corrected to match AP

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

$0.00     Program Funds Drawdown $28,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$0.00

$0.00

$0.00

$528,342.00

$528,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$59,586.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$59,586.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$528,342.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Units corrected to match AP

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$528,342.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -2

3/3# of Singlefamily Units -2

$0.00     Program Funds Drawdown $468,756.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 3 0.00

0 0/0 0/0 3/3# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,266.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$242,266.00

$0.00

$0.00

$0.00

$142,266.00

$142,266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$0.00

$16,489.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$16,489.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$142,266.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $125,777.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$139,647.00

$0.00

$0.00

$0.00

$39,647.00

$39,647.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$39,647.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $39,647.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,588.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$170,588.00

$0.00

$0.00

$0.00

$70,588.00

$70,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$53,925.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$53,925.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$70,588.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $16,663.00

237

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$981.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

We have one unit in a multi-family project yet to be leased. A potential tenant is in the process of verification and should be
approved soon. After that the only remaining project will be the large multi-family building at 1420 W 16th Street. All NSP funds
in this project have been expended and construction is expected to finish in early September.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $92,864.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$313,226.00

$0.00

$0.00

$0.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.  Which is also rehab reflected under 696.
Changed Units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Units corrected to match AP

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,226.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68/68# of Properties 47

This Report Period Cumulative Actual Total / Expected

Total Total

68/68# of Housing Units 47

$0.00     Program Funds Drawdown $213,226.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

68/68# of Singlefamily Units 47

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 68/68# of Households 0 48 0.00

0 0/0 0/0 68/68# Owner Households 0 48 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,385.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$372,385.00

$0.00

$0.00

$0.00

$272,385.00

$272,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$272,375.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
Changed units per amendment #8
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Units corrected to match AP

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,375.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -8

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $272,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units -8

4/4# of Singlefamily Units -8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households -6 -6 100.00

0 4/4 0/0 4/4# Owner Households -6 -6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$8,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Units corrected to match AP

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$8,500.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

23/23# of Singlefamily Units 0

$0.00     Program Funds Drawdown $8,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 23/23# of Households 0 5 0.00

0 0/0 0/0 23/23# Owner Households 0 5 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 3/4# of Households 0 0 0.00

0 0/4 0/0 3/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,390.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$176,390.00

$0.00

$0.00

$0.00

$76,390.00

$76,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$76,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

$0.00     Program Funds Drawdown $76,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,811.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$797,811.00

$3,950.00

$0.00

$3,950.00

$697,811.00

$636,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$5,760.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1,810.00

$0.00

N/A

03/31/2014

$3,950.00

To Date

04/01/2009

Direct ( HouseHold )

$636,249.00

Total Funds Expended

Responsible Organization:

($2,416.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units.
Changed units per amendment #8
 Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Budget changed to $797,811

Location Description:

City of Davenport

Units corrected to match AP

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$636,249.00($2,416.00)Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $634,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/27# of Housing Units -2

6/6# of Multifamily Units 0

21/21# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 27/27# of Households 0 4 0.00

0 0/0 0/0 21/21# Owner Households 0 4 0.00

0 0/0 0/0 6/6# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,991.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$292,991.00

$0.00

$0.00

$0.00

$192,991.00

$183,131.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$183,131.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Changed units per amendment #8
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $183,131.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 0 0 100.00

0 4/5 0/0 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

All units are currently occupied except for 325 Lane.  Habitat for Humanity, our partner that completed the rehabilitation on this
unit, will follow income guidelines and anticipate a buyer soon.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,592.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$193,592.00

$0.00

$0.00

$0.00

$193,592.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $193,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$232,403.00

$0.00

$0.00

$0.00

$232,403.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Units corrected to match AP

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -5

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -5

4/4# of Singlefamily Units -5

$0.00     Program Funds Drawdown $232,403.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households -4 -4 100.00

0 4/4 0/0 4/4# Owner Households -4 -4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,716.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$60,716.00

$0.00

$0.00

$0.00

$60,716.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$77,439.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 1 1 100.00

$0.00     Program Funds Drawdown $77,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/1 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,980.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$62,980.00

$0.00

$0.00

$0.00

$62,980.00

$54,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$54,257.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 1 housing units.
End date changed to 03/31/14 per amendment #9
Budget changed to $62,980 per amendment #9

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$54,257.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -2

1/1# of Singlefamily Units -2

$0.00     Program Funds Drawdown $54,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households -1 -1 100.00

0 1/1 0/0 1/1# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

$0.00

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$35,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Demo _LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 0 housing units.
Activity closed, no funds drawn and 0 budget.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,525.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$77,525.00

$0.00

$0.00

$0.00

$77,525.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $60,802.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,354.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$137,354.00

$0.00

$0.00

$0.00

$137,354.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,098.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Units corrected to match AP

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,098.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -4

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -4

$0.00     Program Funds Drawdown $137,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households -3 -3 100.00

0 3/3 0/0 3/3# Owner Households -3 -3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

2234 Washing St HEART Program project has been completed, and Offer to Buy has been excepted, awaiting City Council
approval to sell at the August meeting, sale to occur by end of August. 2320 Washington St sold in April. 317-319 E. 22ndSt
completed and listed with realtor. 1318 Jackson rehab still underway, anticipated completion in Sept.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $15,004.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$160,209.00

$0.00

$0.00

$0.00

$60,209.00

$60,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$29,709.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$29,709.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also rehab reflected under 696.
PI of $29,709 added to budget 02/22/13
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $30,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,708.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$203,708.00

$0.00

$0.00

$0.00

$103,708.00

$103,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$35,938.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$35,938.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$103,708.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $67,770.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$467,141.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$467,141.00

$500.00

$0.00

$0.00

$367,141.00

$367,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$500.00

$94,403.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$94,403.00

$0.00

N/A

03/31/2014

$500.00

To Date

04/01/2009

Direct ( HouseHold )

$367,141.00

Total Funds Expended

Responsible Organization:

$500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.
PI of $35,708 added to budget.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$367,141.00$500.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$500.00     Program Funds Drawdown $272,738.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,000.00

($100,500.00)

$0.00

$0.00

$1,000.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($500.00)

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$250.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,000.00$250.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

$250.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00

0 0/0 0/0 1/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

($100,000.00)

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$136,000.00

$0.00

$0.00

$0.00

$36,000.00

$36,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $36,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$120,566.00

$0.00

$0.00

$0.00

$20,566.00

$20,566.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$20,566.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $20,566.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

The final draw request was submitted on March 15, 2013, which fully expended the funding for the City. Annual monitoring was
performed in March, and the properties and files review passed with no issues.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,000.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $19,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$660,507.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,830.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$513,830.00

$0.00

$0.00

$0.00

$513,830.00

$513,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$513,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.
Budget changed to $513,830 per amendment #5
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $513,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$66,422.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$10,257.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$66,422.00

Total Funds Expended

Responsible Organization:

$10,257.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Rehab homes still have 2 that are not occupied. Five addition structures have been acquired, utilities disconnected and
asbestos remove to demo. Demo will start soon. 

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$66,422.00$10,257.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,257.00     Program Funds Drawdown $66,422.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

296

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo reflected under 675.
End date changed to 03/31/14 per amendment #10

Location Description:

Sioux City, Iowa

Units corrected to match AP

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -14

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -14

4/4# of Singlefamily Units -14

$0.00     Program Funds Drawdown $110,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,490.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$53,490.00

$0.00

$0.00

$0.00

$53,490.00

$53,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,490.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Units corrected to match AP

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -5

1/1# of Singlefamily Units -5

$0.00     Program Funds Drawdown $53,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$550.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$550.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$550.00$550.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$550.00     Program Funds Drawdown $550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$201,651.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$92,062.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$201,651.00

Total Funds Expended

Responsible Organization:

$92,062.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Units corrected to match AP

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$201,651.00$92,062.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 17

$92,062.00     Program Funds Drawdown $201,651.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/20# of Singlefamily Units 17

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$216,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$30,552.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$216,629.00

Total Funds Expended

Responsible Organization:

$30,552.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$216,629.00$30,552.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$30,552.00     Program Funds Drawdown $216,629.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa.

To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or foreclosed
single family homes. The City identified several blighted properties for demolition. Two properties have been vacant for many
years and pose huge health and safety concerns. 

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

$0.00

$0.00

$0.00

$391,190.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$391,190.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Units corrected to match AP

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units -1

10/10# of Singlefamily Units -1

$0.00     Program Funds Drawdown $391,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 7 7 100.00

0 10/10 0/0 10/10# Owner Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $292,330.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

$0.00

$0.00

$0.00

$383,662.00

$383,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$383,662.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $383,662.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Units corrected to match AP

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

5/5# of Singlefamily Units -1

$0.00     Program Funds Drawdown $46,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$263,477.00

$221,222.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$221,222.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

The City of Des Moines has committed $4,445,949.00 of NSP1 funds through 06.30.2013
These funds provided 48 units of affordable housing and helped the City of Des Moines acquire 4 lots that were public nuisance
properties with many complaints of illegal dumping, vandalism, illegal drug activity and illegal housing by the homeless that was
unsafe and unsanitary. 
The City of Des Moines received $298,856.00 in program income from the development projects funded with NSP1
funds. These program income funds were reinvested into the program which allowed the City to expended funds greater than
our grant allocation of $4,1999,955.00. All of the financial data and unit info data is updated on the respective tabs.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$221,222.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $209,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,217.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,381,217.00

($42,091.00)

$0.00

$0.00

$1,381,217.00

$1,323,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$57,909.00

To Date

04/01/2009

Direct ( HouseHold )

$1,305,100.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.  Which is also redev & rehab reflected under 651 & 696.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units 0

$0.00     Program Funds Drawdown $1,305,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/9# of Households 0 0 0.00

0 0/0 0/0 4/9# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$337,300.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$337,300.00

$0.00

$0.00

$0.00

$237,300.00

$296,619.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($59,319.00)

To Date

04/01/2009

Direct ( HouseHold )

$237,300.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Housing Units 0

$0.00     Program Funds Drawdown $237,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,616.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$695,616.00

$25,013.00

$0.00

$0.00

$595,616.00

$570,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$25,013.00

To Date

04/01/2009

Direct ( HouseHold )

$587,722.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Housing Units 0

6/19# of Singlefamily Units 0

$0.00     Program Funds Drawdown $587,722.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/30# of Households 0 0 0.00

0 0/0 0/0 2/19# Owner Households 0 0 0.00

0 0/0 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,552.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$826,552.00

($24,654.00)

$0.00

$0.00

$826,552.00

$639,806.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$30,172.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$136,572.00

$0.00

N/A

03/31/2014

($24,654.00)

To Date

04/01/2009

Direct ( HouseHold )

$580,321.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 0

19/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $443,749.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 7/0 7/20# of Households 0 0 100.00

0 0/15 7/0 7/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$509,377.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$509,377.00

$28,487.00

$0.00

$0.00

$409,377.00

$258,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$17,316.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$17,316.00

$0.00

N/A

03/31/2014

$28,487.00

To Date

04/01/2009

Area (  )

$406,220.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

$0.00     Program Funds Drawdown $388,904.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,702.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$160,702.00

($127,435.00)

$0.00

$0.00

$160,702.00

$188,137.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($27,435.00)

To Date

04/01/2009

Direct ( HouseHold )

$160,702.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Housing Units 0

$0.00     Program Funds Drawdown $160,702.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/9 0/0 3/9# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,933.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$609,933.00

$0.00

$0.00

$0.00

$559,571.00

$559,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$239,820.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$133,420.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/13# of Housing Units 0

$0.00     Program Funds Drawdown $426,151.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/13# of Households 0 0 0.00

0 0/0 0/0 6/8# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$164,998.00

$0.00

$0.00

$0.00

$64,998.00

$64,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$64,998.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $64,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

The City of Des Moines has committed $4,445,949.00 of NSP1 funds through 06.30.2013
These funds provided 48 units of affordable housing and helped the City of Des Moines acquire 4 lots that were public nuisance
properties with many complaints of illegal dumping, vandalism, illegal drug activity and illegal housing by the homeless that was
unsafe and unsanitary. 
The City of Des Moines received $298,856.00 in program income from the development projects funded with NSP1
funds. These program income funds were reinvested into the program which allowed the City to expended funds greater than
our grant allocation of $4,1999,955.00. All of the financial data and unit info data is updated on the respective tabs.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$119,614.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 696.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $119,614.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,967.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $56,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $102,419.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2013 thru June 30, 2013 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Landphair
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$0.00

N/A

$3,011,765.00$265,112.00

Total Obligated

$95,000.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$4,973,677.00

     Program Funds Drawdown

To Date

$4,973,677.00

$4,973,677.00

Overall

$0.00

$181,701.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$265,112.00 $3,106,765.00Total Funds Drawdown
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$0.00

$258,962.00

$0.00

Total Funds Expended

$0.00 $95,000.00

Match Contributed

$3,106,765.00

Program Income Received

The 50% expenditure deadline was achieved and we are on track to meet the 100% expenditure guideline in March
of 2014. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$192,730.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$192,730.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $483,923.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,344,185.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $115,711.00 $740,155.00 $549,995.00

11-NSP-D Demolition, 11-NSP-D Demolition $23,176.00 $412,804.00 $96,379.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $96,759.00 $3,336,795.00 $2,178,361.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $26,466.00 $283,923.00 $146,530.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $3,000.00 $200,000.00 $40,500.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,820.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$32,820.00

$0.00

$0.00

$0.00

$32,820.00

$15,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$5,700.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$5,700.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$15,060.00

Total Funds Expended

Responsible Organization:

($6,150.00)

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.

Location Description:

City of Burlington

The Habitat house at 216 Adams is under construction and the open house is scheduled for July 28, 2013. A family has been
selected for the second Habitat house that will be located at 1604 Louisa Street. Construction on this house is scheduled to
start the week of August 19. The house at 613 North Garfield is completed and currently listed with a realtor. A house at 2112
South 3rd Street is going to be demolished and the lot will be redeveloped. Demolition is scheudled for August 15, 2013.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$15,060.00($6,150.00)Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,360.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,253.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$432,253.00

$0.00

$0.00

$0.00

$389,300.00

$302,464.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$0.00

$89,300.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$89,300.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$302,464.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$302,464.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $213,164.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,998.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$49,998.00

$0.00

$0.00

$0.00

$50,000.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$25,000.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$24,999.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $24,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$75,000.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$50,001.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $24,999.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

$0.00

$0.00

$0.00

$380.00

$380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$380.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

Demo is complete and project ready to close out.

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$380.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $380.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$5,956.00

$5,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahDemo_LH-25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$5,700.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$26,229.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$5,638.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$26,229.00

Total Funds Expended

Responsible Organization:

$5,638.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

Construction on the Harrison Lofts project is progressing and is the only project utilizing redevelopment funds. Only one
demolition project has yet to be completed.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$26,229.00$5,638.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,638.00     Program Funds Drawdown $26,229.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,607.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$318,607.00

$244.00

$0.00

$0.00

$257,945.00

$202,539.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$244.00

To Date

05/18/2011

Direct ( HouseHold )

$202,539.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units.
Budget and units changed per amendment #1
Changed budget per amendment #1

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$202,539.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $202,539.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,362.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$318,362.00

$0.00

$0.00

$0.00

$257,701.00

$202,540.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$202,540.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 12 households.
Budget and units changed per amendment #1

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$202,540.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $202,540.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,852.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$98,852.00

($244.00)

$0.00

$0.00

$98,852.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($244.00)

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
Units and budget changed per amendment #1
Changed budget per amendment #1

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$54,000.00

$0.00

$0.00

$0.00

$54,000.00

$18,237.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$6,808.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$18,237.00

Total Funds Expended

Responsible Organization:

$6,808.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Waterloo

Three new construction units are about 90% completed in the 900 block of Lafayette Street. We expect completion by August
2013. A realtor has been hired to sell the new construction units. The rehabilitated unit at 1013 Lafayette has been sold with a
closing scheduled in July. Demolition was started at 2 units and continued on 5 units this quarter.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$18,237.00$6,808.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,808.00     Program Funds Drawdown $18,237.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$273,833.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$273,833.00

($38,667.00)

$0.00

$0.00

$273,833.00

$247,258.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$56,896.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($38,667.00)

To Date

05/28/2011

Direct ( HouseHold )

$247,258.00

Total Funds Expended

Responsible Organization:

$56,896.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$247,258.00$56,896.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

$56,896.00     Program Funds Drawdown $247,258.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,500.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$312,500.00

$0.00

$0.00

$0.00

$312,500.00

$134,968.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$29,849.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$134,968.00

Total Funds Expended

Responsible Organization:

$29,849.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units

Location Description:

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$134,968.00$29,849.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

$29,849.00     Program Funds Drawdown $134,968.00

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$39,839.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$22,637.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$106,700.00

To Date

05/28/2011

 (  )

$39,839.00

Total Funds Expended

Responsible Organization:

$22,637.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$39,839.00$22,637.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 0

14/7# of Singlefamily Units 0

$22,637.00     Program Funds Drawdown $39,839.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,667.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$138,667.00

$38,667.00

$0.00

$0.00

$138,667.00

$138,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$38,667.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$38,667.00

To Date

05/18/2011

Direct ( HouseHold )

$138,667.00

Total Funds Expended

Responsible Organization:

$38,667.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$138,667.00$38,667.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$38,667.00     Program Funds Drawdown $138,667.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$45,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$14,020.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$45,710.00

Total Funds Expended

Responsible Organization:

$14,020.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Demo is 50% complete with 2 properties in the process. Redevelopment has been done on four single family units. These units
are ready to sell and one other home is currently under construction. The city has partnered with Homebuilders Association of
Greater Siouxland and Western Iowa Technical Community College to construct a single family home on a vacant infill lot. The
home is fully constructed and occupied. Another house will be constructed.

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$45,710.00$14,020.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$14,020.00     Program Funds Drawdown $45,710.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,258.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$530,258.00

$0.00

$0.00

$0.00

$530,258.00

$259,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$5,007.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$259,008.00

Total Funds Expended

Responsible Organization:

$5,007.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$259,008.00$5,007.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$5,007.00     Program Funds Drawdown $259,008.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,258.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$370,258.00

$0.00

$0.00

$0.00

$370,258.00

$145,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$5,007.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$145,788.00

Total Funds Expended

Responsible Organization:

($19,477.00)

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$145,788.00($19,477.00)Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

$5,007.00     Program Funds Drawdown $145,788.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,484.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$39,484.00

$0.00

$0.00

$0.00

$39,484.00

$25,077.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$539.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$25,077.00

Total Funds Expended

Responsible Organization:

$25,023.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
Budget changed to $39,484 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$25,077.00$25,023.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$539.00     Program Funds Drawdown $25,077.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing units.
Budget and units changed to -0- per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

100% of the funds have been obligated as of 12/31/2011 and 86% of the funds have been expended as of 06/30/2013. The City
acquired five foreclosed blighted properties, 2 properties are vacant and the remaining three properties have tenants. All
tenants have been relocated in accordance with the Uniform Relocation Act. During this quarter, demolition and grading of the
site was completed. During last quarter, a request for proposals to redevelop the site into a low income housing tax credit
redevelopment project was prepared and mailed to 42 developers, posted on the City's website and published in the local
newspaper. Proposals were due August 17, 2012. Six redevelopment proposals were submitted and the top 2 proposals were
interviewed. A public hearing was scheduled for October 8, at which time, City Council approved one of the top 2 proposals for
disposition and redevelopment of the site for a 45 unit multi-family project contingent upon recieving LIHTCs from IFA. The
project did not recieve LIHTC this round and will continue to seek additional funding for the project. City Council authorized the
City to enter into an agreement with the developer's of the Kirn Gym project to convert the historic property into 20 new rental
units. NSP3 and EDI funds will be utilized to complete the project. The project is over 70% complete and underway. The initial
anticipated completion date was June 30, 2013. The project has experienced some delays with construction related to the State
Historic Preservation Office's revisions to addressing several historic features. Anticipated project completion is September.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

$0.00     Program Funds Drawdown $37,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 4 households.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$225,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$309,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$77,044.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$309,972.00

Total Funds Expended

Responsible Organization:

$77,044.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$309,972.00$77,044.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$77,044.00     Program Funds Drawdown $309,972.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$9,114.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,114.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Des Moines, Iowa

The NSP3 grant is underway and has contracted 6 projects and completed 4 of these projects through the 2nd quarter of
2013. We have received $102,560 in program income that we have allocated to the activity id's shown on the Financial
tab. There is $77,519 of this PI to be committed to projects, we will look at committing these projects in the future.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$9,114.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,114.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$430,000.00

$0.00

$0.00

$0.00

$430,000.00

$333,184.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$333,184.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.
Units and budget changed per amendment #1
Budget changed to $430,000 per amendment #2

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$333,184.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/39# of Housing Units 0

$0.00     Program Funds Drawdown $333,184.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$189,913.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$189,913.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$189,913.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $189,913.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,749.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$76,749.00

$0.00

$0.00

$0.00

$76,749.00

$25,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$25,763.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Housing Units 0

$0.00     Program Funds Drawdown $25,763.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,763.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,763.00

$0.00

$0.00

$0.00

$66,763.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$0.00

$0.00

$0.00

$26,128.00

$26,128.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$26,128.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of five housing units.
Units and budget changed per amendment #1
Budget changed to $26,128 and Units to 1 per amendment #2

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$26,128.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $26,128.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,360.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$100,360.00

$0.00

$0.00

$0.00

$100,360.00

$50,229.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$50,229.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of eight housing units.
Units and budget changed per amendment #1
Budget changed to $100,360 and units to 3 per amendment #2

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$50,229.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

$0.00     Program Funds Drawdown $50,229.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$40,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$3,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$40,500.00

Total Funds Expended

Responsible Organization:

$3,000.00

Administration Under Way

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$40,500.00$3,000.00Iowa Economic Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,000.00     Program Funds Drawdown $40,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2013 thru September 30, 2013 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Leslie Leager
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$123,455.00

N/A

$21,048,357.49

$0.00

$666,318.00

$581,114.00

Total Obligated

$2,518,944.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$33,463,707.00

$0.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,506,889.49

$24,363,707.00

$33,463,707.00

Overall

Program Income Received

$96,452.00

$369,015.00

The 100% expenditure deadline was achieved and recipients are busy filling housing units with income qualified
individuals. Program Income continues to be generated as homes sell which is re-programmed back into the
recipients program to do more work to continue stabilizing neighborhoods.  Some Recipient communities are getting
ready to close out their contracts with the Department, but most are still working through the program income their
activities are generating.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,991,498.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,991,498.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $11,397,208.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$704,569.00 $23,567,301.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $214,584.00 $18,847,960.00 $10,758,415.00

08-NSP-D Demolition, 08-NSP-D Demolition $65,487.00 $6,007,066.00 $3,210,208.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $236,403.00 $10,087,885.00 $5,024,218.00

08-NSP-LocalAdm, NSP-LocalAdm $64,640.00 $3,417,927.00 $1,034,208.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $843,588.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$119,537.00

$0.00

$0.00

$0.00

$19,537.00

$18,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$3,877.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

No changes since last QPR

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

No change since last QPR.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $38,249.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

1400 13th St sold, 1102 4th St is still on the market.  City continues to look for homes to demolish and then redevelop the lot. 
These properties will need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,600.00

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$168,715.00

$0.00

$0.00

$0.00

$68,715.00

$68,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$68,215.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which 2 were demolished and reflected under activity 675 and 2 were direct benefit and were
redeveloped/rehab under activity 651 and 696.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $68,215.00

11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$166,147.00

($1,732.00)

$0.00

$0.00

$66,147.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,732.00)

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $66,147.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$1,087.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$2,413.00

$104,500.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2014

$1,087.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$2,413.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$327,336.00$2,413.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$2,413.00     Program Funds Drawdown $174,158.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,490.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$119,490.00

$119,490.00

$0.00

$0.00

$19,490.00

$5,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$19,490.00

To Date

04/01/2009

Direct ( HouseHold )

$5,195.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $5,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$135,112.00

$0.00

$0.00

$0.00

$35,112.00

$35,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$16,089.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$35,112.00

Total Funds Expended

Responsible Organization:

$16,089.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$16,089.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$16,089.00     Program Funds Drawdown $35,112.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$12,626.00

$0.00

$0.00

$12,626.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$12,626.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $12,626.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,863.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$212,863.00

$0.00

$0.00

$0.00

$112,863.00

$93,425.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$68,988.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$24,171.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$93,425.00

Total Funds Expended

Responsible Organization:

$68,988.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$93,425.00$68,988.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$68,988.00     Program Funds Drawdown $69,254.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,941.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$211,941.00

($30,384.00)

$0.00

$0.00

$111,941.00

$96,097.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$60,209.00

$90,325.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,500.00

$0.00

N/A

03/31/2014

($30,384.00)

To Date

04/01/2009

Direct ( HouseHold )

$101,597.00

Total Funds Expended

Responsible Organization:

$54,709.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
Contract extended to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$96,097.00$54,709.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

$60,209.00     Program Funds Drawdown $96,097.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

City still trying to sell 3 properties.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

The City has continued to make progress in the last quarter.  Virtually all the original objectives and performance targets have
been met.  The final original project closed.  PI is being received and when it is expended, the final amount of NSP funds will be
drawn.  A contract has been signed with a local development group to purchase and demo a home using some of the PI. 
SHPO has concurred with this acitivity.  Work is well underway on this home.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

No change since last QPR.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $11,881.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

We have closed on the second condo unit and have a sale pending for the third unit.  The 2nd Habitat single family is nearing
completion, but work has been sotpped because of lack of fund for the materials to complete unit.  The basement has been dug
and the foundation poured for the SF 3 unit.  Work has halted on because of lack of fund for materials.  It is not know when
Habitat will have the funding to complete both.  We are currently looking for funding alternatives to finish these projects.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,348.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$141,348.00

$0.00

$0.00

$0.00

$41,348.00

$40,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$21,657.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$21,657.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$40,917.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Completion of apartments about done.  Getting ready to close out soon.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$40,917.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,260.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

No change since last QPR.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$630.00

$18,386.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$58,717.00

Total Funds Expended

Responsible Organization:

$630.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson, Iowa

All properties are sold.  City working on additional demo projects with program income.  City will be working with Habitat on
their Brush for Kindness program.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,717.00$630.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$630.00     Program Funds Drawdown $40,331.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,712.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$272,712.00

$0.00

$0.00

$0.00

$172,712.00

$171,260.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$195.00

$85,467.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$85,467.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$171,260.00

Total Funds Expended

Responsible Organization:

$195.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$171,260.00$195.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$195.00     Program Funds Drawdown $85,793.00

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

No change since last QPR.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,458.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

All projects sold.  Will be starting closeout process.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,083.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$60,000.00

$47,914.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,914.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

No change since last QPR.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,914.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,914.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$65,862.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$21,223.00

$18,768.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$65,862.00

Total Funds Expended

Responsible Organization:

$21,223.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry

No change since last QPR.  Nudger group still working on rehab project with PI.  CIty is working with owners of properties to
demo.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$65,862.00$21,223.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,223.00     Program Funds Drawdown $35,906.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,802.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$367,802.00

$29,629.00

$0.00

$0.00

$267,802.00

$267,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$12.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$29,629.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$267,802.00

Total Funds Expended

Responsible Organization:

$12.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
End date changed to 03/31/14 per amendment #6
Budget changed to $263,161 and units to 5 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$267,802.00$12.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$12.00     Program Funds Drawdown $238,173.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,192.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,192.00

$11,207.00

$0.00

$0.00

$122,192.00

$94,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$29,402.00

$4,840.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2014

$24,988.00

To Date

04/01/2009

Area (  )

$94,812.00

Total Funds Expended

Responsible Organization:

$29,402.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$94,812.00$29,402.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$29,402.00     Program Funds Drawdown $83,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,472.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$351,472.00

$172,422.00

$0.00

$0.00

$351,472.00

$160,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$95,798.00

$165,738.00

$95,798.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$165,738.00

$0.00

N/A

03/31/2014

$191,596.00

To Date

04/01/2009

Direct ( HouseHold )

$255,674.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 0 0.00

0 0/0 0/0 3/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,921.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$267,921.00

$84,680.00

$0.00

$0.00

$267,921.00

$201,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$23,707.00

$172,668.00

$23,707.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$125,484.00

$0.00

N/A

03/31/2014

$94,598.00

To Date

04/01/2009

Direct ( HouseHold )

$197,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $89,836 per amendment #7
Budget changed per amendment #8

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $71,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah

No change since last QPR.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,610.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$981.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

We have one unit in a multi-family project yet to be leased.  A potential tenant is in the process of verification and should be
approved soon.  After that the only remaining project will be the lar multi-family building at 1420 w. 16th St.  All NSP funds in
this project have been expended and construction is mostly finished with a few final items being completed.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $92,864.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$9,000.00

Total Funds Expended

Responsible Organization:

$500.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$9,000.00$500.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

23/23# of Singlefamily Units 0

$500.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 23/23# of Households 0 0 0.00

0 0/0 0/0 23/23# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Total Funds Expended

Responsible Organization:

$250.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$1,250.00Davenport1

$0.00($1,000.00)Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$250.00     Program Funds Drawdown $1,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 3/4# of Households 0 0 0.00

0 0/4 0/0 3/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,811.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$797,811.00

$0.00

$0.00

$0.00

$697,811.00

$692,459.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$56,210.00

$5,760.00

$3,950.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,760.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$692,459.00

Total Funds Expended

Responsible Organization:

$56,210.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units.
Changed units per amendment #8
 Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Budget changed to $797,811

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$692,459.00$56,210.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$52,260.00     Program Funds Drawdown $686,699.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/27# of Housing Units 0

6/6# of Multifamily Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 27/27# of Households 0 0 0.00

0 0/0 0/0 21/21# Owner Households 0 0 0.00

0 0/0 0/0 6/6# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,991.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$292,991.00

$0.00

$0.00

$0.00

$192,991.00

$192,991.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$9,860.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$192,991.00

Total Funds Expended

Responsible Organization:

$9,860.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Changed units per amendment #8
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$192,991.00$9,860.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$9,860.00     Program Funds Drawdown $192,991.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 0 0 100.00

0 4/5 0/0 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

All properties sold.  Will close out grant soon.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

Seven of the nine properties have now been sold.  HEART Program project has been completed ans was sold.  317-319 E.
22nd completed and is being listed with a new Realtor.  1318 Jackson is now listed with a realtor for sale.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $15,004.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

All is done and getting ready to close.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,000.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $19,000.00

75

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$66,954.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$532.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$66,954.00

Total Funds Expended

Responsible Organization:

$532.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

No change since last QPR.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$66,954.00$532.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$532.00     Program Funds Drawdown $66,954.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$218,295.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$16,644.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$218,295.00

Total Funds Expended

Responsible Organization:

$16,644.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$218,295.00$16,644.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

$16,644.00     Program Funds Drawdown $218,295.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/20# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa.

No change since last QPR.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

($93,616.00)

$0.00

$0.00

$269,861.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$42,255.00

$11,547.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2014

$6,384.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$42,255.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

No change since last QPR.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$42,255.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$42,255.00     Program Funds Drawdown $251,930.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,217.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,381,217.00

$0.00

$0.00

$0.00

$1,381,217.00

$1,328,355.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$23,255.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,328,355.00

Total Funds Expended

Responsible Organization:

$5,047.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.  Which is also redev & rehab reflected under 651 & 696.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,328,355.00$5,047.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units 0

$23,255.00     Program Funds Drawdown $1,328,355.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/9# of Households 0 0 0.00

0 0/0 0/0 4/9# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$337,300.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$337,300.00

($59,319.00)

$0.00

$0.00

$237,300.00

$296,619.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$237,300.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Housing Units 0

$0.00     Program Funds Drawdown $237,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,616.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$695,616.00

$0.00

$0.00

$0.00

$595,616.00

$595,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$7,894.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$595,616.00

Total Funds Expended

Responsible Organization:

$25,013.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$595,616.00$25,013.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/30# of Housing Units 0

6/19# of Singlefamily Units 0

$7,894.00     Program Funds Drawdown $595,616.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/30# of Households 0 0 0.00

0 0/0 0/0 2/19# Owner Households 0 0 0.00

0 0/0 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,552.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$826,552.00

($100,000.00)

$0.00

$0.00

$826,552.00

$805,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$225,346.00

$30,172.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$136,572.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$805,667.00

Total Funds Expended

Responsible Organization:

$165,861.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$805,667.00$165,861.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 0

19/15# of Singlefamily Units 0

$225,346.00     Program Funds Drawdown $669,095.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 7/0 7/20# of Households 0 0 100.00

0 0/15 7/0 7/15# Owner Households 0 0 100.00

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$509,377.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$509,377.00

$0.00

$0.00

$0.00

$409,377.00

$409,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$3,157.00

$17,316.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$17,316.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$409,377.00

Total Funds Expended

Responsible Organization:

$150,485.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$409,377.00$150,485.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

$3,157.00     Program Funds Drawdown $392,061.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,933.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$609,933.00

($49,638.00)

$0.00

$0.00

$609,933.00

$559,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$239,820.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$133,420.00

$0.00

N/A

03/31/2014

$50,362.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/13# of Housing Units 0

$0.00     Program Funds Drawdown $426,151.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Multifamily Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/13# of Households 0 0 0.00

0 0/0 0/0 6/8# Owner Households 0 0 0.00

0 0/0 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

We have finally made some movement on getting one of our properties sold.  We have obtained program approval from bank
for a client and plan to close on the property soon.  Assuming we are successful we will attempt to second marketing effort to
recruit eligible clients.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2013 thru September 30, 2013 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Leslie Leager
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$0.00

N/A

$3,299,437.51$287,672.51

Total Obligated

$95,000.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,095,000.00

     Program Funds Drawdown

To Date

$4,973,677.00

$5,095,000.00

Overall

$0.00

$0.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$287,672.51 $3,394,437.51Total Funds Drawdown
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$0.00

$287,672.51

$0.00

Total Funds Expended

$0.00 $95,000.00

Match Contributed

$3,394,437.51

Program Income Received

The 50% expenditure deadline was achieved and we are on track to meet the 100% expenditure guideline in March
of 2014.   Recipients are in the final construction phases of new construction rental housing and home rehabiltation
for resale.  NSP 3 has many more units designated for multifamily residential.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$216,435.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$216,435.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $483,923.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,398,890.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $90,028.00 $690,154.00 $640,023.00

11-NSP-D Demolition, 11-NSP-D Demolition $6,400.00 $419,854.00 $102,779.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $167,539.00 $3,379,746.00 $2,345,900.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $6,185.00 $283,923.00 $152,715.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $17,520.51 $200,000.00 $58,020.51
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,820.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$32,820.00

$0.00

$0.00

$0.00

$32,820.00

$15,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$5,700.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,700.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$15,060.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.

Location Description:

City of Burlington

The habiat house at 216 Adams is completed and the homeowner has closed on the house.  Construction has started on the
second habitat house that will be located at 1604 Louisa St.  An offer has been made on 613 N. Garfield and the homeowner is
securing financing with a local lender.  The house at 2112 S. 3rd St has been demolished and construction on the new hous is
underway.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$15,060.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,360.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,253.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$432,253.00

$42,953.00

$0.00

$0.00

$432,253.00

$302,464.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$0.00

$89,300.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$89,300.00

$0.00

N/A

02/28/2014

$42,953.00

To Date

05/18/2011

Direct ( HouseHold )

$302,464.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $213,164.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,998.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$49,998.00

($2.00)

$0.00

$0.00

$49,998.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($2.00)

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $24,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$3,900.00

$3,900.00

$0.00

$0.00

$3,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$3,900.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$3,150.00

$0.00

$0.00

$3,150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$3,150.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

($50,001.00)

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($50,001.00)

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $24,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

$0.00

$0.00

$0.00

$380.00

$380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$380.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

Same as last month.  Waiting to finalize all to close.

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$380.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $380.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$26,229.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$26,229.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

Construction on the Harrison Lofts project is progressing with two of the three floor receiving certificates of occupancy. 
Additional funds were received in order to address the exterior improvements needed to finish the poject and the developer has
selected a contractor and work should be starting soon.  All demolition projects are complete with only minor grading work to be
finsihed.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$26,229.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $26,229.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,700.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$58,700.00

$0.00

$0.00

$0.00

$54,000.00

$18,237.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$18,237.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Waterloo

Three new construction units are about 95% completed in the 900 block of lafayette St.  We expect completion by end of 2013. 
A realtor has been hired to sell the new construction units and appraisals have been completed.  The rehabilitated unit at 1013
Lafayette was sold.  Demo was completed on 6 units this quarter.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$18,237.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $18,237.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$51,895.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$6,185.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$51,895.00

Total Funds Expended

Responsible Organization:

$6,185.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$51,895.00$6,185.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,185.00     Program Funds Drawdown $51,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,442.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$536,442.00

$0.00

$0.00

$0.00

$530,258.00

$341,495.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$82,487.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$341,495.00

Total Funds Expended

Responsible Organization:

$82,487.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$341,495.00$82,487.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$82,487.00     Program Funds Drawdown $341,495.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,799.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$357,799.00

$0.00

$0.00

$0.00

$370,258.00

$230,840.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$85,052.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$230,840.00

Total Funds Expended

Responsible Organization:

$85,052.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$230,840.00$85,052.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

$85,052.00     Program Funds Drawdown $230,840.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,759.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$45,759.00

$0.00

$0.00

$0.00

$39,484.00

$31,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$6,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$31,477.00

Total Funds Expended

Responsible Organization:

$6,400.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
Budget changed to $39,484 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$31,477.00$6,400.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,400.00     Program Funds Drawdown $31,477.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

All projects are on schedule.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 4 households.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$90,028.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$90,028.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$400,000.00$90,028.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

$90,028.00     Program Funds Drawdown $400,000.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,153.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,153.00

$0.00

$0.00

$0.00

$60,000.00

$9,114.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,114.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Des Moines, Iowa

Four projects completed.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$9,114.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,114.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,574.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$256,574.00

$0.00

$0.00

$0.00

$240,000.00

$189,913.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$189,913.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $189,913.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,212.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$41,212.00

$0.00

$0.00

$0.00

$66,763.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,763.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$58,020.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$17,520.51

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$58,020.51

Total Funds Expended

Responsible Organization:

$17,520.51

Administration Under Way

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$58,020.51$17,520.51Iowa Economic Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$17,520.51     Program Funds Drawdown $58,020.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2013 thru September 30, 2013 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of
NSP1.
 
 

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$0.00

N/A

$3,299,437.51

$0.00

$287,672.51

Total Obligated

$95,000.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,095,000.00

$0.00 $95,000.00

     Program Funds Drawdown

To Date

$3,106,765.00

$4,973,677.00

$5,095,000.00

Overall

Program Income Received

$0.00

$0.00

Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$287,672.51 $3,394,437.51Total Funds Drawdown
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$0.00$0.00Match Contributed

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$216,435.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$216,435.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $483,923.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,398,890.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-A FinancingMech, 11-NSP-A FinancingMech $0.00 $0.00 $0.00

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $90,028.00 $690,154.00 $640,023.00

11-NSP-C Land Banks, 11-NSP-C Land Banks $0.00 $0.00 $0.00

11-NSP-D Demolition, 11-NSP-D Demolition $6,400.00 $419,854.00 $102,779.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $167,539.00 $3,379,746.00 $2,345,900.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $6,185.00 $283,923.00 $152,715.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $17,520.51 $200,000.00 $58,020.51

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,820.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$32,820.00

$0.00

$0.00

$0.00

$32,820.00

$15,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$5,700.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,700.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$15,060.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,360.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,253.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$432,253.00

$42,953.00

$0.00

$0.00

$432,253.00

$302,464.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$0.00

$89,300.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$89,300.00

$0.00

N/A

02/28/2014

$42,953.00

To Date

05/18/2011

Direct Benefit (Households)

$302,464.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $213,164.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/3# of Households 0 0 0

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,998.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$49,998.00

($2.00)

$0.00

$0.00

$49,998.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($2.00)

To Date

05/18/2011

Direct Benefit (Households)

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $24,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$3,900.00

$3,900.00

$0.00

$0.00

$3,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$3,900.00

To Date

05/18/2011

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$3,150.00

$0.00

$0.00

$3,150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$3,150.00

To Date

05/18/2011

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

($50,001.00)

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($50,001.00)

To Date

05/18/2011

Direct Benefit (Households)

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $24,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$45,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$6,185.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$51,895.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,185.00     Program Funds Drawdown $51,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,258.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$530,258.00

$0.00

$0.00

$0.00

$530,258.00

$259,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$82,487.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct Benefit (Households)

$341,495.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$82,487.00     Program Funds Drawdown $341,495.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,258.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$370,258.00

$0.00

$0.00

$0.00

$370,258.00

$145,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$85,052.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct Benefit (Households)

$230,840.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

$85,052.00     Program Funds Drawdown $230,840.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,484.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$39,484.00

$0.00

$0.00

$0.00

$39,484.00

$25,077.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$6,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

$31,477.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
Budget changed to $39,484 and units to 2 per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,400.00     Program Funds Drawdown $31,477.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct Benefit (Households)

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 4 households.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$309,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$90,028.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct Benefit (Households)

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

$90,028.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$189,913.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct Benefit (Households)

$189,913.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $189,913.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,763.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,763.00

$0.00

$0.00

$0.00

$66,763.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$40,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$17,520.51

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$58,020.51

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$17,520.51     Program Funds Drawdown $58,020.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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October 1, 2013 thru December 31, 2013 Performance Report

B-08-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$0.00

N/A

$21,060,278.49

$0.00

$49,035.00

$11,921.00

Total Obligated

$2,518,944.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$33,263,707.00

$0.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,555,924.49

$24,363,707.00

$33,263,707.00

Overall

Program Income Received

($200,000.00)

$0.00

Recipients in the State of Iowa continue to sell homes and generate program income for projects. Several are
reporting continued difficulty selling homes to those families at 50% LMI. They have begun to discuss allegiances
with local Habitat for Humanity chapters to sell the homes or to Developers to rent the units. One recipient is in the
process of going through the close-out process with the State with several others close to completing their activities
and meeting a national objective.
.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,993,687.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,993,687.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $11,298,568.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$11,921.00 $23,579,222.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $9,717.00 $18,849,810.00 $10,768,132.00

08-NSP-D Demolition, 08-NSP-D Demolition $15.00 $6,007,066.00 $3,210,223.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $10,086,035.00 $5,024,218.00

08-NSP-LocalAdm, NSP-LocalAdm $2,189.00 $3,417,927.00 $1,036,397.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $843,588.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$119,537.00

$0.00

$0.00

$0.00

$19,537.00

$18,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,877.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

No change since last report.  City has approx. $3,800 in PI to expend. 

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$168,021.00

$0.00

$0.00

$0.00

$68,021.00

$68,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$68,021.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.  All will be demolished and are reflected under activity 675.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

addresses entered

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,021.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $68,021.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa202 Tracy 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,739.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$144,739.00

$0.00

$0.00

$0.00

$44,739.00

$44,739.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$60.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,739.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.  Which also Rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

address entered

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,739.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 1 0.00

0 0/1 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,795.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$214,795.00

$0.00

$0.00

$0.00

$114,795.00

$113,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$0.00

$3,401.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$18,605.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$113,537.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.
Units changed to 8 and budget to $96,190 per amendment #8
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Addresses need updated.  2 address entered using Program Income

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$113,537.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/8# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

13/8# of Housing Units 5

$0.00     Program Funds Drawdown $94,932.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa204 Oak (PI) 50025-Audubon Not Validated / N

Iowa210 Church (PI) 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/8# of Singlefamily Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,314.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$156,314.00

$0.00

$0.00

$0.00

$56,314.00

$56,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$4,204.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,314.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

address entered

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,314.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,110.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa118 E. Division 50025-Audubon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 1 0.00

0 0/1 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Status of project not changed  Still in process of selling homes.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

$0.00

$0.00

$0.00

$25,995.00

$25,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$25,995.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

address entered and demographics updates

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$25,995.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,995.00

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa921 N. 13th 50036-Boone Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

$0.00

$0.00

$0.00

$148,837.00

$148,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  All 3 units will be Rehabilitated and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $148,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$0.00

($500.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($500.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.
End date changed to 03/31/14 per amendment #5
Budget decreased to 0 per amendment #6
Units were done with PI

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$150.00

($1,350.00)

$0.00

$0.00

$150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,350.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5
Budget decreased per amendment #6

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/3# of Households 0 0 100.00

0 3/0 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,629.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$108,629.00

$1,850.00

$0.00

$0.00

$108,629.00

$106,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$1,850.00

To Date

04/01/2009

Direct ( HouseHold )

$106,779.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Contract extended to 03/31/14 per amendment #5
Budget increased per amendment #6

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $106,779.00

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

The house at 1102 4th Street is still on the market.  The city is working with the realtor to see what they can do to get this house
sold.  The city continues to look for homes
>to demolish and then redevelop the lot.  These properties will need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,600.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$166,147.00

$0.00

$0.00

$0.00

$66,147.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #9
Corrected units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

$0.00     Program Funds Drawdown $66,147.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa703 S. Summer St. 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13.

Location Description:

City of Burlington, Iowa

Address Entered

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$327,336.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

2/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $174,158.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1102 S 4th St. 50261-Burlington Not Validated / N

Iowa1400 S. 13th St. 50261-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 1 0.00

0 0/0 0/0 2/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,490.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$119,490.00

$0.00

$0.00

$0.00

$19,490.00

$5,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$5,195.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Burlington

Address Entered

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,195.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $5,195.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa703 Summer St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$135,112.00

$0.00

$0.00

$0.00

$35,112.00

$35,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$35,112.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13

Location Description:

City of Burlington, Iowa

Address Entered

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 2

$0.00     Program Funds Drawdown $35,112.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa316 Summer 52601-Burlington Not Validated / N

Iowa644 Higbee 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$0.00

$0.00

$0.00

$12,626.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

address entered

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$12,626.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $12,626.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa703 Summer St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,863.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$212,863.00

$0.00

$0.00

$0.00

$112,863.00

$93,425.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$24,171.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$93,425.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Demographics entered

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$93,425.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $69,254.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,941.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$211,941.00

$0.00

$0.00

$0.00

$111,941.00

$101,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$90,325.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,500.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$101,597.00

Total Funds Expended

Responsible Organization:

$5,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
Contract extended to 03/31/14 per amendment #9
Units updated 12/13/13.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$101,597.00$5,500.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $96,097.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Homes are being marketed.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$141,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$141,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.
End date changed to 03/31/14 per amendment #6
Units updated 12/13/13.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$141,645.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $141,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Making progress, program income received.  Contract signed with local development group to purchse and demo a home using
PI.  Work is underway.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $16,201.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,590.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$19,590.00

$0.00

$0.00

$0.00

$19,590.00

$19,590.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$19,590.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.  Which is also rehab reflected under 696.
Budget changed to $19,590 per amendment #7
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Added correct address

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$19,590.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $19,590.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,440.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$81,440.00

$0.00

$0.00

$0.00

$81,440.00

$80,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,781.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.  Which were also rehab and reflected under activity 697.
Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Added correct address

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,781.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $80,781.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Elm 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston, Iowa

Corrected all

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$666.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -1

3/3# of Singlefamily Units -1

$0.00     Program Funds Drawdown $666.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/3# of Households 2 2 100.00

0 3/0 0/0 3/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,970.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$68,970.00

$0.00

$0.00

$0.00

$68,970.00

$67,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$2,501.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$67,960.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
Budget changed per amendment #7
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston, Iowa

Corrected units, added address

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$67,960.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $67,960.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit
Budget changed to 0 per amendment #7
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

corrected units

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,176.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$66,176.00

$0.00

$0.00

$0.00

$66,176.00

$58,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$44,068.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$8,921.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$58,374.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
Budget changed per amendment 7.
Contract extended to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston, Iowa

added address and corrected units.

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$58,374.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $49,453.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa505 N. Elm 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,780.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,780.00

$0.00

$0.00

$0.00

$75,780.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$0.00

$1.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$22,280.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston

added address and corrected units.

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$50,000.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $27,720.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa507 S. Elm 50801-Creston Not Validated / N

Iowa801 W. Jefferson 50801-Creston Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 1 0.00

0 0/0 0/0 1/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

One demo left to do and school is going to tear down an old building.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $11,881.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,927.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$126,927.00

$0.00

$0.00

$0.00

$26,927.00

$20,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.  Which is also demo reflected under 675.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Added addresses, corrected units

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units -1

$0.00     Program Funds Drawdown $17,810.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1110 Edgington Ave (PI) 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,371.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$310,371.00

$0.00

$0.00

$0.00

$210,371.00

$210,371.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-675

$0.00

$2,982.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$18,683.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$210,371.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.
End date changed to 03/31/14 per amendment #10 
Units updated 12/13/13.

Location Description:

City of Eldora, Iowa

Added addresses, corrected units.

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$210,371.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 2

$0.00     Program Funds Drawdown $191,688.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1426 15th Ave 50627-Eldora Not Validated / N

Iowa401 Washington St 50627-Eldora Not Validated / N

Iowa714 14th St 50627-Eldora Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/11# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

We have closed on all four condo units.  Work has begun again on the 2nd Habitat home.  The city entered into a partnership
with Community School District to provide labor
>as part of their building trades curriculum.  Fund the purchase of the remaining materials needed for this house.
>Once finished the proceeds from the sale will be used to pay for materials which will also be completed by the classes.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,758.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$225,758.00

($56,574.00)

$0.00

$0.00

$225,758.00

$182,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$43,426.00

To Date

04/01/2009

Area (  )

$225,758.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.  Which is also demo reflected under 675.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $225,758.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,950.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$36,950.00

($143,426.00)

$0.00

$0.00

$36,950.00

$80,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($43,426.00)

To Date

04/01/2009

Direct ( HouseHold )

$36,950.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.  Which is also rehab & redev reflected under 697 & 652.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Fort Dodge, Iowa

updated demographics

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $36,950.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa336 N 10th St #3 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 1 1 100.00

0 2/4 0/0 2/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,120.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$457,120.00

($107,661.00)

$0.00

$0.00

$357,120.00

$464,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$0.00

$96,108.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$96,108.00

$0.00

N/A

03/31/2014

($107,661.00)

To Date

04/01/2009

Direct ( HouseHold )

$357,120.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge, Iowa

updated demographics and corrected units.  Added addresses.

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$464,781.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 3

5/5# of Singlefamily Units 3

$0.00     Program Funds Drawdown $261,012.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa318 N 10th St #1 50501-Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/5# of Households 0 1 0.00

0 0/0 0/0 3/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,959.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$623,959.00

$107,661.00

$0.00

$0.00

$523,959.00

$416,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$0.00

$107,195.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$107,195.00

$0.00

N/A

03/31/2014

$107,661.00

To Date

04/01/2009

Direct ( HouseHold )

$523,959.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.
Budget did not match obligations due to data entry error.  Fix now.
End date changed to 03/31/14 per amendment #10
Budget increase to $416,764 per amendment #11
Updated units.

Location Description:

City of Fort Dodge

corrected units.

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$416,298.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -2

1/1# of Singlefamily Units -2

$0.00     Program Funds Drawdown $416,764.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa336 N 10th St #5 50501Fort Dodge Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,637.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$309,637.00

$27,785.00

$0.00

$0.00

$209,637.00

$181,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$27,785.00

To Date

04/01/2009

Area (  )

$209,637.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$181,852.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $209,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$138,780.00

($27,785.00)

$0.00

$0.00

$38,780.00

$66,565.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($27,785.00)

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$66,565.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $38,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 1 housing unit
Budget 0, activity closed.
Updated units.

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,348.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$141,348.00

$0.00

$0.00

$0.00

$41,348.00

$40,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$21,657.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$21,657.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$40,917.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Working to closeout program.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$40,917.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,260.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$179,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
Contract extended to 03/31/14 per amendment #6
Updated units.

Location Description:

City of Guthrie Center, Iowa

Corrected Units

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

$0.00     Program Funds Drawdown $79,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$333.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$333.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$333.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.

Location Description:

City of Guthrie Center, Iowa

Corrected units

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7

Location Description:

City of Guthrie Center

corrected units to 0

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -2

0/0# of Singlefamily Units -2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households -1 -1 0

0 0/0 0/0 0/0# Owner Households -1 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$288,099.00

$0.00

$0.00

$0.00

$188,099.00

$188,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$75,107.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$75,107.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$188,099.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.

Location Description:

City of Guthrie Center, Iowa

Corrected units and added addresses

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1003 Prairie 50115-Guthrie Center Not Validated / N

Iowa2602 State 50115-Guthrie Center Not Validated / N

Iowa322 State St 50115-Guthrie Center Not Validated / N

Iowa801 Brown 50115-Guthrie Center Not Validated / N

IowaFair Grounds 50115-Guthrie Center Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/13# of Housing Units 6

13/13# of Singlefamily Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$213,676.00

$0.00

$0.00

$0.00

$113,676.00

$113,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$56,398.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$56,398.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.

Location Description:

City of Guthrie Center, Iowa

Corrected demographics

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,676.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Still have one home to sell.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,228.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$145,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Corrected demographics

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $45,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 1 0.00

0 0/0 0/0 1/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$58,717.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson, Iowa

Getting ready to close out.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,717.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,331.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,141.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$408,141.00

$0.00

$0.00

$0.00

$308,141.00

$308,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$109,816.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$109,816.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$308,141.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Jefferson, Iowa

Added addresses and corrected units.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,421.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $198,325.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa105 S. Olive 50129-Jefferson Not Validated / N

Iowa202 E. Central 50129-Jefferson Not Validated / N

Iowa500 N. Oak 50129-Jefferson Not Validated / N

Iowa502 W. State 50129-Jefferson Not Validated / N

Iowa507 N. Cedar 50129-Jefferson Not Validated / N

Iowa705 W. Adams 50129-Jefferson Not Validated / N

Iowa806 W. Lincolnway 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/15# of Housing Units 8

15/15# of Singlefamily Units 8

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$240,321.00

$0.00

$0.00

$0.00

$140,321.00

$140,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$140,321.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7
 

Location Description:

City of Jefferson, Iowa

Corrected Demographics

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $140,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 3 3 100.00

0 5/5 0/0 5/5# Owner Households 3 3 100.00

106

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$283.00

$0.00

$0.00

$0.00

$283.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$283.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$283.00

Total Funds Expended

Responsible Organization:

$283.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Jefferson, Iowa

corrected units and demographics

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$283.00$283.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 2/2# of Households 0 1 0.00

-1 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$298.00

$0.00

$0.00

$0.00

$298.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$15.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$15.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$298.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

added demographics

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$298.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $283.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 3 3 100.00

0 5/5 0/0 5/5# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,712.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$272,712.00

$0.00

$0.00

$0.00

$172,712.00

$171,260.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$0.00

$85,467.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$85,467.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$171,260.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

Added addresses

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$171,260.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $85,793.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa105 S. Olive 50129-Jefferson Not Validated / N

Iowa202 E. Central 50129-Jefferson Not Validated / N

Iowa206 S. High St 50129-Jefferson Not Validated / N

Iowa500 N. Oak 50129-Jefferson Not Validated / N

Iowa502 W. State 50129-Jefferson Not Validated / N

Iowa507 N. Cedar 50129-Jefferson Not Validated / N

Iowa705 W. Adams 50129-Jefferson Not Validated / N

Iowa806 W. Lincolnway 50129-Jefferson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,721.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$124,721.00

$0.00

$0.00

$0.00

$24,721.00

$24,721.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$0.00

$23,071.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$23,071.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$24,721.00

Total Funds Expended

Responsible Organization:

$23,071.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
End date changed to 03/31/14 per amendment #7
 

Location Description:

City of Jefferson, Iowa

added demographics

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$24,721.00$23,071.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $1,650.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,825.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$283,825.00

$0.00

$0.00

$0.00

$183,825.00

$183,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$76,896.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$76,896.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$183,825.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Jefferson, Iowa

added demographics

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$183,825.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $106,929.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 3 3 100.00

0 5/5 0/0 5/5# Owner Households 3 3 100.00

116

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

Still working on spending program income.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $27,458.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,811.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$218,811.00

$0.00

$0.00

$0.00

$118,811.00

$118,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$118,811.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

added demographics

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,811.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,811.00

119

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 2 2 100.00

0 5/5 0/0 5/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,629.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$237,629.00

$0.00

$0.00

$0.00

$137,629.00

$137,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$110,630.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$110,630.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,629.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

added demographics

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,629.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $26,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

Program is closed.  Final documents to be sent.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,083.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,215.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$2,215.00

$0.00

$0.00

$0.00

$2,215.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.
End date changed to 03/31/14 per amendment #5
Budget changed to $2,215 per amendment #6

Location Description:

City of Ottumwa

added demographics

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,215.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/5# of Households 0 1 0.00

0 0/0 0/0 5/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$120,817.00

$0.00

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,817.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.
End date changed to 03/31/14 per amendment #5
Updated units.

Location Description:

City of Ottumwa, Iowa

updated units

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

$0.00     Program Funds Drawdown $20,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$360,848.00

$0.00

$0.00

$0.00

$260,848.00

$261,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,848.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit
End date changed to 03/31/14 per amendment #5
Updated units.

Location Description:

City of Ottumwa

Added Demographics

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$261,298.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $260,848.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Renter Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$0.00

$0.00

$0.00

$261,845.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $260,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$60,000.00

$47,914.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,914.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein, Iowa

One of two houses construced for 120% remains for sale.  The duplex constructed for 50% has been completed with two units
for sale.  The city has
>purchased four blighted properties/houses to be demolished.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,914.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,914.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,297.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$222,297.00

$0.00

$0.00

$0.00

$122,297.00

$118,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$118,997.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.  Which is also demo reflected under 675.
Budget change and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units.

Location Description:

City of Oelwein, Iowa

Units corrected

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,997.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $118,997.00

135

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17# of Housing Units -2

17/17# of Singlefamily Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,152.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$451,152.00

$0.00

$0.00

$0.00

$351,152.00

$276,652.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$111,153.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$111,152.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$276,652.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.
End date changed to 03/31/14 per amendment #6
Updated units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $165,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,598.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$383,598.00

$0.00

$0.00

$0.00

$283,598.00

$281,337.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$1.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$281,337.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units.

Location Description:

City of Oelwein, Iowa

Corrected units

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$281,337.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $281,336.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17# of Housing Units -2

17/17# of Singlefamily Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$107,500.00

$0.00

$0.00

$0.00

$7,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Oelwein

added demographics

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$7,500.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $7,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$68,051.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$2,189.00

$18,768.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$68,051.00

Total Funds Expended

Responsible Organization:

$2,189.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry

Nudger group still working on rehab project with PI.  City is currently working on last 2 demos.  One is city owned and another is
owned by private individual.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$68,051.00$2,189.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,189.00     Program Funds Drawdown $38,095.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,802.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$367,802.00

$0.00

$0.00

$0.00

$267,802.00

$267,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$29,629.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$267,802.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
End date changed to 03/31/14 per amendment #6
Budget changed to $263,161 and units to 5 per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Perry, Iowa

added addresses and updated units

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$267,802.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $238,173.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa512 5th St 50020-Perry Not Validated / N

Iowa821 Pattee 50020-Perry Not Validated / N

Iowa911 Pattee 50020-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 3

8/8# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$257,436.00

$0.00

$0.00

$0.00

$157,436.00

$157,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$157,436.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry, Iowa

added demographics

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $157,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 2 2 100.00

0 3/3 0/0 3/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #6
Budget changed to $333 which is PI, per amendment #7

Location Description:

City of Perry, Iowa

added demographics.  All these address are PI

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 2 0.00

0 0/0 0/0 4/4# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$86.00

$0.00

$0.00

$0.00

$86.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #6
Budget changed to $86 which is PI, per amendment #7
Updated units.

Location Description:

City of Perry, Iowa

added demographics and updated units

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,192.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,192.00

$0.00

$0.00

$0.00

$122,192.00

$94,827.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$15.00

$4,840.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$94,827.00

Total Funds Expended

Responsible Organization:

$15.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Perry, Iowa

added addresses and updated units

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$94,827.00$15.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

$15.00     Program Funds Drawdown $83,620.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1402 First St 50220-Perry Not Validated / N

Iowa1616 4th St 50220-Perry Not Validated / N

Iowa512 2nd St 50220-Perry Not Validated / N

Iowa821 Pattee 50220-Perry Not Validated / N

Iowa911 Pattee 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units 5

7/7# of Singlefamily Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,472.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$351,472.00

$0.00

$0.00

$0.00

$351,472.00

$255,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$165,738.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$165,738.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,674.00

Total Funds Expended

Responsible Organization:

$95,014.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Perry, Iowa

updated units and added address

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$255,674.00$95,014.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,936.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1314-1316 2nd St 50220-Perry Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 1

5/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/5# of Households 0 0 0.00

0 0/0 0/0 3/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah

Waiting for homes to sell.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,610.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$113,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

updated units

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

$0.00     Program Funds Drawdown $13,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/4# of Households 0 0 0.00

0 0/0 0/0 2/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$128,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 652.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

updated units

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

$0.00     Program Funds Drawdown $28,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$0.00

$0.00

$0.00

$528,342.00

$528,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$59,586.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$59,586.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$528,342.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

updated units

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$528,342.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 2

5/5# of Singlefamily Units 2

$0.00     Program Funds Drawdown $468,756.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/5# of Households 0 0 0.00

0 0/0 0/0 3/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$981.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

>All funds have been expended.  We are awaiting the completion of a large multi-family building at 1420 W 16th Street.
>A majority of the construction is complete, the developer is wrapping up their final punchlist.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $92,864.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,226.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$313,226.00

$0.00

$0.00

$0.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.  Which is also rehab reflected under 696.
Changed Units per amendment #8
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

corrected demographics and units

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,226.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties -47

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $213,226.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21# of Housing Units -47

21/21# of Singlefamily Units -47

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 21/21# of Households 0 -47 0.00

0 0/0 0/0 21/21# Owner Households 0 -47 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,385.00

NSP Only - LH - 25% Set-Aside Davenport2

Total Projected Budget from All Sources

Match Contributed

$372,385.00

$0.00

$0.00

$0.00

$272,385.00

$272,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$272,375.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
Changed units per amendment #8
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

Corrected Demographics and Units.

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,375.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $272,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 8

12/12# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/12 0/0 12/12# of Households 8 8 100.00

0 12/12 0/0 12/12# Owner Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$9,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Corrected Demographics

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$9,000.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

23/23# of Singlefamily Units 0

$0.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 23/23# of Households 0 0 0.00

0 0/0 0/0 23/23# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,390.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$176,390.00

$0.00

$0.00

$0.00

$76,390.00

$76,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$76,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Corrected Demographics and Units.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,390.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

$0.00     Program Funds Drawdown $76,390.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1519 W. 4th 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,811.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$797,811.00

$0.00

$0.00

$0.00

$697,811.00

$692,459.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$5,760.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,760.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$692,459.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units.
Changed units per amendment #8
 Budget changed per amendment #9
Units updated 12/13/13.
End date changed to 03/31/14 per amendment #10
Budget changed to $797,811

Location Description:

City of Davenport

Corrected Demographics and Units.

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$692,459.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/29# of Properties 2

$0.00     Program Funds Drawdown $686,699.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

29/29# of Housing Units 2

6/6# of Multifamily Units 0

23/23# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 29/29# of Households 0 2 0.00

0 0/0 0/0 23/23# Owner Households 0 2 0.00

0 0/0 0/0 6/6# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,991.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$292,991.00

$0.00

$0.00

$0.00

$192,991.00

$192,991.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$192,991.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Changed units per amendment #8
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Corrected Demographics

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$192,991.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $192,991.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Working on getting closed out.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,592.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$193,592.00

$0.00

$0.00

$0.00

$193,592.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

added addresses and corrected units

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 3

$0.00     Program Funds Drawdown $193,592.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1137 Leavitt St 50701-Waterloo Not Validated / N

Iowa1668 Woodmayr Dr. 50701-Waterloo Not Validated / N

Iowa422 Bertch Ave 50701-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

0 0/0 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$232,403.00

$0.00

$0.00

$0.00

$232,403.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

updated units

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 2

$0.00     Program Funds Drawdown $232,403.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 0 0 100.00

0 4/6 0/0 4/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,716.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$60,716.00

$0.00

$0.00

$0.00

$60,716.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

corrected units

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$77,439.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $77,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households -1 0 0.00

0 0/0 0/0 1/1# Owner Households -1 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$35,000.00

$0.00

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$35,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

update units and added address

Activity Progress Narrative:

Waterloo Demo _LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

$0.00     Program Funds Drawdown $35,000.00

187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa1333 Leavitt St 50701-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

188

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,525.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$77,525.00

$0.00

$0.00

$0.00

$77,525.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

corrected units and added address

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,802.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -1

$0.00     Program Funds Drawdown $60,802.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1137 Leavitt St 50701-Waterloo Not Validated / N

Iowa1668 Woodmayr Dr 50701-Waterloo Not Validated / N

Iowa422 Bertch Ave 50701-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,354.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$137,354.00

$0.00

$0.00

$0.00

$137,354.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,098.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

updated units

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,098.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $137,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

All properties have been completed and sold to eligible households, with the exception of 1318 Jackson Street, which is under
contract with local Realtor and is being marketed to sale. 
>Looking at other eligible properties to use the NSP Program Income that has been obtained through the sale of the other
propeties. 

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$160,209.00

$0.00

$0.00

$0.00

$60,209.00

$60,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$29,709.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$29,709.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also rehab reflected under 696.
PI of $29,709 added to budget 02/22/13
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Added address and corrected units and demographics

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

$0.00     Program Funds Drawdown $30,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1318 Jackson 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/1# of Households 0 1 0.00

0 0/0 0/0 2/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$467,141.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$467,141.00

$0.00

$0.00

$0.00

$367,141.00

$367,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$94,403.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$94,403.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$367,141.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.
PI of $35,708 added to budget.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Units updated 12/13/13.

Location Description:

City of Dubuque, Iowa

Added addresses, corrected units and demographics.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$367,141.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $272,738.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1318 Jackson (PI) 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 2

6/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/6# of Households 0 2 0.00

0 0/0 0/0 2/5# Owner Households 0 2 0.00

198

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Dubuque, Iowa

Added addresses, corrected units and demographics.

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

$0.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/6# of Households 0 5 0.00

0 0/0 0/0 6/6# Owner Households 0 5 0.00

200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

$0.00

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8

Location Description:

City of Dubuque, Iowa

corrected units

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units -1

1/2# of Singlefamily Units -1

$0.00     Program Funds Drawdown $750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$136,000.00

$0.00

$0.00

$0.00

$36,000.00

$36,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Added addresses

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $36,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2315 Jackson 52001-Dubuque Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

All projects finished, in closeout process.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,000.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $19,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$660,507.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,830.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$513,830.00

$0.00

$0.00

$0.00

$513,830.00

$513,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$513,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.
Budget changed to $513,830 per amendment #5
End date changed to 03/31/14 per amendment #5

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$513,830.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $513,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$66,954.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$66,954.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Close to being done with projects.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$66,954.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $66,954.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo reflected under 675.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

Sioux City, Iowa

updated units

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/18# of Properties 14

This Report Period Cumulative Actual Total / Expected

Total Total

18/18# of Housing Units 14

$0.00     Program Funds Drawdown $110,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/18# of Singlefamily Units 14

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

update demographics

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 1 1 100.00

0 1/5 0/0 1/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,490.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$53,490.00

$0.00

$0.00

$0.00

$53,490.00

$53,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$53,490.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Sioux City, Iowa

update units

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$53,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 5

6/6# of Singlefamily Units 5

$0.00     Program Funds Drawdown $53,490.00

217

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00

0 0/0 0/0 1/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$218,295.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$218,295.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Sioux City, Iowa

added address and corrected units

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$218,295.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties -11

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $218,295.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1309-11 12th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Housing Units -11

9/9# of Singlefamily Units -11

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa.

Waiting on homes to sell.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,090.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$35,090.00

$35,090.00

$0.00

$0.00

$35,090.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$35,090.00

To Date

04/01/2009

 (  )

$35,090.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.
New Activity, was moved from LH25 activity 602 per amendment #6.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $35,090.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,100.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$356,100.00

($35,090.00)

$0.00

$0.00

$356,100.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($35,090.00)

To Date

04/01/2009

Direct ( HouseHold )

$356,100.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.
Budget decreased per amendment #6

Location Description:

City of Council Bluffs, Iowa

Corrected units

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $356,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/10# of Housing Units 1

11/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/11 0/0 11/11# of Households 1 1 100.00

0 11/11 0/0 11/11# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $292,330.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.

Location Description:

City of Council Bluffs, Iowa

corrected units

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

$0.00     Program Funds Drawdown $46,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

Working on expending PI.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $251,930.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,217.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,381,217.00

$0.00

$0.00

$0.00

$1,381,217.00

$1,338,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$9,717.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,338,072.00

Total Funds Expended

Responsible Organization:

$9,717.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.  Which is also redev & rehab reflected under 651 & 696.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Corrected Units and added addresses.

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,338,072.00$9,717.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$9,717.00     Program Funds Drawdown $1,338,072.00

235

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Iowa1938 S.E. 6th St 50309-Des Moines Not Validated / N

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa3318 15th Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 1

8/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/9# of Households 0 0 0.00

0 0/0 0/0 4/9# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$337,300.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$337,300.00

$0.00

$0.00

$0.00

$237,300.00

$237,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$237,300.00

Total Funds Expended

Responsible Organization:

($59,319.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Corrected Units.

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$237,300.00($59,319.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units -2

$0.00     Program Funds Drawdown $237,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,616.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$695,616.00

$0.00

$0.00

$0.00

$595,616.00

$595,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$595,616.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Corrected Demographics and Units.

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$595,616.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 4

10/9# of Singlefamily Units 4

$0.00     Program Funds Drawdown $595,616.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2217 Forest Ave, Unit 1 50309-Des Moines Not Validated / N

Iowa2217 Forest Ave, Unit 2 50309-Des Moines Not Validated / N

Iowa2217 Forest Ave, Unit 3 50309-Des Moines Not Validated / N

Iowa2217 Forest Ave, Unit 4 50309-Des Moines Not Validated / N

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa3318 5th Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/10# of Households 0 4 0.00

0 0/0 0/0 2/1# Owner Households 0 0 0.00

0 0/0 0/0 4/9# Renter Households 0 4 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,552.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$826,552.00

$0.00

$0.00

$0.00

$826,552.00

$805,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$30,172.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$136,572.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$805,667.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

corrected demographics and units.

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$805,667.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/20# of Housing Units 2

21/15# of Singlefamily Units 2

$0.00     Program Funds Drawdown $669,095.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa11 Hillside 50309-Des Moines Not Validated / N

Iowa1714 Franklin 50309-Des Moines Not Validated / N

Iowa2201 Forest Ave, Unit 1 50309-Des Moines Not Validated / N

Iowa2201 Forest Ave, Unit 2 50309-Des Moines Not Validated / N

Iowa2201 Forest Ave, Unit 3 50309-Des Moines Not Validated / N

Iowa2201 Forest Ave, Unit 4 50309-Des Moines Not Validated / N

Iowa3322 5th 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-7 21/20 0/0 28/20# of Households 21 21 75.00

-7 17/15 0/0 24/15# Owner Households 17 17 70.83

0 4/5 0/0 4/5# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$509,377.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$509,377.00

$0.00

$0.00

$0.00

$409,377.00

$409,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$17,316.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$17,316.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$409,377.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Corrected units and added addresses.

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$409,377.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

$0.00     Program Funds Drawdown $392,061.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2410 E. 13th St 50309-Des Moines Not Validated / N

Iowa3318 5th Ave 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,702.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$160,702.00

$0.00

$0.00

$0.00

$160,702.00

$160,702.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$160,702.00

Total Funds Expended

Responsible Organization:

($27,435.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Corrected units

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$160,702.00($27,435.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units -2

$0.00     Program Funds Drawdown $160,702.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/9 0/0 3/9# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,933.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$609,933.00

$0.00

$0.00

$0.00

$609,933.00

$559,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$239,820.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$133,420.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Added addressed, Corrected units and demographics

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$559,571.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $426,151.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa3600 6th Ave Unit 1 50309-Des Moines Not Validated / N

Iowa3600 6th Ave Unit 2 50309-Des Moines Not Validated / N

Iowa3600 6th Ave Unit 3 50309-Des Moines Not Validated / N

Iowa3600 6th Ave Unit 4 50309-Des Moines Not Validated / N

Iowa3600 6th Ave Unit 5 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 4

0/5# of Multifamily Units 0

12/7# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 12/12# of Households 0 6 0.00

0 0/0 0/0 12/7# Owner Households 0 6 0.00

0 0/0 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

We have obtained program approval from Wells Fargo for a client and were able to close on our first property.  We are now
preparing to market the other three that are
>complete working with Wells Fargo to hopefully attract clients that they are already working with.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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October 1, 2013 thru December 31, 2013 Performance Report

B-11-DN-19-0001Grant:

State of IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
State of Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Landphair
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$0.00

N/A

$3,439,021.51$139,584.00

Total Obligated

$95,000.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,275,632.00

     Program Funds Drawdown

To Date

$5,094,744.00

$5,275,632.00

Overall

$121,067.00

$121,067.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$139,584.00 $3,534,021.51Total Funds Drawdown
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$0.00

$1,464,646.00

$0.00

Total Funds Expended

$0.00 $95,000.00

Match Contributed

$4,859,083.51

Program Income Received

The state of Iowa's recipients are wrapping up construction and demolition acitvities to meet the 100% expenditure
deadline on March 10, 2014.   As of January, communities are 97% expended with incurred costs accumulating
daily and draws contintuing to come into the state for payment.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$233,695.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$233,695.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $494,776.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,327,323.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $705,456.00 $640,023.00

11-NSP-D Demolition, 11-NSP-D Demolition $63,330.00 $426,129.00 $166,109.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $58,994.00 $3,479,492.00 $2,404,894.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $6,260.00 $283,923.00 $158,975.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $11,000.00 $200,000.00 $69,020.51
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,820.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$32,820.00

$0.00

$0.00

$0.00

$32,820.00

$28,670.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$5,700.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,700.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$15,060.00

Total Funds Expended

Responsible Organization:

$13,610.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.

Location Description:

City of Burlington

Two homes under construction and one home sold.  Looking for Redev property to use program income.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$28,670.00$13,610.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,360.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,253.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$432,253.00

$0.00

$0.00

$0.00

$432,253.00

$366,612.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$0.00

$89,300.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$89,300.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$302,464.00

Total Funds Expended

Responsible Organization:

$64,148.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.

Location Description:

City of Burlington, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$366,612.00$64,148.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $213,164.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1702 Oak St 52601-Burlington Not Validated / N

Iowa2112 S. 3rd 52601-Burlington Not Validated / N

Iowa613 N. Garfield 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 2/3# of Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,998.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$49,998.00

$0.00

$0.00

$0.00

$49,998.00

$40,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$15,748.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$40,747.00$15,748.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/2# of Households 1 1 100.00

$0.00     Program Funds Drawdown $24,999.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1604 Louisa St 52601-Burlington Not Validated / N

Iowa216 Adams St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$3,900.00

$0.00

$0.00

$0.00

$3,900.00

$3,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$3,900.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Added Addresses

Activity Progress Narrative:

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$3,900.00$3,900.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2112 S. 3rd 52601-Burlington Not Validated / N

Iowa - Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$0.00

$0.00

$0.00

$3,150.00

$3,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$3,150.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Added Addresses

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$3,150.00$3,150.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1604 Louisa St 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $24,999.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1718 Amelia 52601-Burlington Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

$0.00

$0.00

$0.00

$380.00

$380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$380.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

Contract finished and nearing closeout.

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$380.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $380.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,700.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$5,700.00

$5,700.00

$0.00

$0.00

$5,700.00

$5,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$5,700.00

To Date

05/18/2011

 (  )

$5,700.00

Total Funds Expended

Responsible Organization:

$5,700.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 unit.
New activity per amendment #2, moving from LH25 to LMMI
Budget decreased per amendment #3

Location Description:

City of Shenandoah, Iowa

Contract nearing closeout.

Activity Progress Narrative:

Shenandoah LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$5,700.00$5,700.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$0.00     Program Funds Drawdown $5,700.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa109 W. Sheridan 51601-Shenandoah Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

($5,956.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($5,956.00)

To Date

05/18/2011

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

($5,700.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit.
Funds moved to LMMI per amendment #2

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahDemo_LH-25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00($5,700.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

0/0# of Singlefamily Units -1

$0.00     Program Funds Drawdown $0.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$29,724.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$3,495.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$29,724.00

Total Funds Expended

Responsible Organization:

$3,495.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

Construction on Harrison Loft project is progressing with two of the three floor receiving certificates of occupancy and a majority
of the available units have been rented.  The additional exterior work is now complete as well.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$29,724.00$3,495.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,495.00     Program Funds Drawdown $29,724.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,607.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$318,607.00

$60,662.00

$0.00

$0.00

$318,607.00

$318,607.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$60,662.00

To Date

05/18/2011

Direct ( HouseHold )

$202,539.00

Total Funds Expended

Responsible Organization:

$116,068.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units.
Budget and units changed per amendment #1
Changed budget per amendment #1
Budget increased per amendment #2

Location Description:

City of Davenport, Iowa

Added Address

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,607.00$116,068.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units -1

1/8# of Singlefamily Units -1

$0.00     Program Funds Drawdown $202,539.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1400 Harrison St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,362.00

NSP Only - LH - 25% Set-Aside Davenport2

Total Projected Budget from All Sources

Match Contributed

$318,362.00

$60,661.00

$0.00

$0.00

$318,362.00

$318,362.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$60,661.00

To Date

05/18/2011

Direct ( HouseHold )

$202,540.00

Total Funds Expended

Responsible Organization:

$115,822.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 12 households.
Budget and units changed per amendment #1
Budget increased per amendment #2

Location Description:

City of Davenport, Iowa.

Added Address

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,362.00$115,822.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

$0.00     Program Funds Drawdown $202,540.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1400 Harrison St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,852.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$98,852.00

$0.00

$0.00

$0.00

$98,852.00

$98,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-675

$63,330.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$63,330.00

Total Funds Expended

Responsible Organization:

$98,852.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
Units and budget changed per amendment #1
Changed budget per amendment #1

Location Description:

City of Davenport, Iowa.

Added Addresses

Activity Progress Narrative:

Davenport Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$98,852.00$98,852.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$63,330.00     Program Funds Drawdown $63,330.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1008 Ash St 52801-Davenport Not Validated / N

Iowa1123 W. 6th 52801-Davenport Not Validated / N

Iowa1125 W. 7th 52801-Davenport Not Validated / N

Iowa1222 LeClair St 52801-Davenport Not Validated / N

Iowa1502 Rockingham Rd 52801-Davenport Not Validated / N

Iowa1801 Ripley St 52801-Davenport Not Validated / N

Iowa2139 W. 3rd St 52801-Davenport Not Validated / N

Iowa312 E. 10th St 52801-Davenport Not Validated / N

Iowa754 E. 6th St 52801-Davenport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,700.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$58,700.00

$0.00

$0.00

$0.00

$54,000.00

$47,183.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$18,237.00

Total Funds Expended

Responsible Organization:

$28,946.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7

Location Description:

City of Waterloo

Three new construction units are completed One unit sold with 2014 closing date.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$47,183.00$28,946.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $18,237.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,531.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$258,531.00

($15,302.00)

$0.00

$0.00

$258,531.00

$258,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($15,302.00)

To Date

05/28/2011

Direct ( HouseHold )

$247,258.00

Total Funds Expended

Responsible Organization:

$11,273.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3

Location Description:

Added Addresses

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$258,531.00$11,273.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

2/2# of Singlefamily Units -2

$0.00     Program Funds Drawdown $247,258.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa919 Lafayette St 50703-Waterloo Not Validated / N

Iowa923 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,128.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$386,128.00

$0.00

$0.00

$0.00

$312,500.00

$312,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$134,968.00

Total Funds Expended

Responsible Organization:

$177,532.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7

Location Description:

City of Waterloo, Iowa

Added Addresses

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$312,500.00$177,532.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

2/2# of Singlefamily Units -2

$0.00     Program Funds Drawdown $134,968.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1003 Lafayette St 50703-Waterloo Not Validated / N

Iowa927 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$71,482.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

 (  )

$39,839.00

Total Funds Expended

Responsible Organization:

$31,643.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

Added Addresses

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$71,482.00$31,643.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/7# of Housing Units -3

11/7# of Singlefamily Units -3

$0.00     Program Funds Drawdown $39,839.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1019 Lafayette St 50703-Waterloo Not Validated / N

Iowa1021 Lafayette St 50703-Waterloo Not Validated / N

Iowa106 Linn St 50703-Waterloo Not Validated / N

Iowa109 Oneida St 50703-Waterloo Not Validated / N

Iowa213 N. Barclay St 50703-Waterloo Not Validated / N

Iowa311 Adams St 50703-Waterloo Not Validated / N

Iowa425 Almond St 50703-Waterloo Not Validated / N

Iowa426 Adams St 50703-Waterloo Not Validated / N

Iowa533 Cottage St 50703-Waterloo Not Validated / N

Iowa635 Sumner 50703-Waterloo Not Validated / N

Iowa915-919 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,969.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$153,969.00

$15,302.00

$0.00

$0.00

$153,969.00

$153,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$15,302.00

To Date

05/18/2011

Direct ( HouseHold )

$138,667.00

Total Funds Expended

Responsible Organization:

$15,302.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3

Location Description:

Added Addresses and Demographics

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$153,969.00$15,302.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $138,667.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1013 Lafayette St 50703-Waterloo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 1 0.00

0 0/0 0/1 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$2,765.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$54,660.00

Total Funds Expended

Responsible Organization:

$8,105.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Three demos completed, 5 Redevelopments complete with 2 sold. 

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$60,000.00$8,105.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,765.00     Program Funds Drawdown $54,660.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,442.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$536,442.00

$6,184.00

$0.00

$0.00

$536,442.00

$536,442.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$58,416.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$6,184.00

To Date

05/18/2011

Direct ( HouseHold )

$399,911.00

Total Funds Expended

Responsible Organization:

$194,947.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3
Budget increased to $536,442 per amendment #4

Location Description:

City of Sioux City, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$536,442.00$194,947.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$58,416.00     Program Funds Drawdown $399,911.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1125 28th St 51101-Sioux City Not Validated / N

Iowa1807 27th St 51101-Sioux City Not Validated / N

Iowa1811 27th St 51101-Sioux City Not Validated / N

Iowa1821 27th St 51101-Sioux City Not Validated / N

Iowa1825 27th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 1/5# of Households 0 1 0.00

0 0/0 0/5 1/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,799.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$357,799.00

($12,459.00)

$0.00

$0.00

$357,799.00

$357,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$578.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($12,459.00)

To Date

05/18/2011

Direct ( HouseHold )

$231,418.00

Total Funds Expended

Responsible Organization:

$126,959.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3
Budget decrease to $357,799 per amendment #4

Location Description:

City of Sioux City, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$357,799.00$126,959.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

$578.00     Program Funds Drawdown $231,418.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1115 28th St 51101-Sioux City Not Validated / N

Iowa1620 Ingleside Ave 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,759.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$45,759.00

$6,275.00

$0.00

$0.00

$45,759.00

$45,759.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$6,275.00

To Date

05/18/2011

 (  )

$31,477.00

Total Funds Expended

Responsible Organization:

$14,282.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
Budget changed to $39,484 and units to 2 per amendment #3
Budget increase to $45,759 per amendment #4

Location Description:

City of Sioux City, Iowa

Added Addresses

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$45,759.00$14,282.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

$0.00     Program Funds Drawdown $31,477.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa308 14th St 51101-Sioux City Not Validated / N

Iowa310 14th St 51101-Sioux City Not Validated / N

Iowa861 15th St 51101-Sioux City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing units.
Budget and units changed to -0- per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

Demolition is in progress, 100% obligated and expended.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 4 households.

Location Description:

City of Council Bluffs, Iowa

Added Address

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$225,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $225,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa22nd Ave &amp; S 6th St 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$400,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 4/4# of Households 0 4 0.00

$0.00     Program Funds Drawdown $400,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa510 Bluff St #102 51503-Council Bluffs Not Validated / N

Iowa510 Bluff St #103 51503-Council Bluffs Not Validated / N

Iowa510 Bluff St #107 51503-Council Bluffs Not Validated / N

Iowa510 Bluff St #201 51503-Council Bluffs Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,153.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,153.00

$0.00

$0.00

$0.00

$60,000.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$9,114.00

Total Funds Expended

Responsible Organization:

$57,039.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.

Location Description:

City of Des Moines, Iowa

The city funded 10 projects with the grant.  THere are 38 units of rental house, 7 units of sf housing and 2 empty lots that will
partner with future funding sources to have new sf homes built. 

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$57,039.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,114.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$563,541.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$563,541.00

$0.00

$0.00

$0.00

$430,000.00

$563,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$333,184.00

Total Funds Expended

Responsible Organization:

$230,017.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.
Units and budget changed per amendment #1
Budget changed to $430,000 per amendment #2
Budget changed per amendment #3.
PI of $96,407 per Draw #7

Location Description:

City of Des Moines, Iowa

Added Addresses

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$563,201.00$230,017.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/39# of Housing Units -5

2/39# of Singlefamily Units 2

$0.00     Program Funds Drawdown $333,184.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1702 Forest 50309-Des Moines Not Validated / N

Iowa2800 SE 8th St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,574.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$256,574.00

$0.00

$0.00

$0.00

$240,000.00

$198,549.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$189,913.00

Total Funds Expended

Responsible Organization:

$8,636.00

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2
Budget and units changed per amendment #3.

Location Description:

Redevelopment of 2 housing units.

Added Addresses and Demographics

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$198,549.00$8,636.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

$0.00     Program Funds Drawdown $189,913.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1415 23rd St 50309-Des Moines Not Validated / N

Iowa1815 Washington Ave 50309-Des Moines Not Validated / N

Iowa1817 Logan 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,723.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$98,723.00

$0.00

$0.00

$0.00

$76,749.00

$98,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$72,960.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2
Budget and units changed per amendment #3.

Location Description:

City of Des Moines, Iowa

Added Addresses

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$98,723.00$72,960.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1329 Clark 50309-Des Moines Not Validated / N

Iowa1702 Forest 50309-Des Moines Not Validated / N

Iowa1819 Clark 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units -3

3/3# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,212.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$41,212.00

$0.00

$0.00

$0.00

$66,763.00

$41,212.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$41,212.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.

Location Description:

Demolition of 1 units.

Added Addresses

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$41,212.00$41,212.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$0.00     Program Funds Drawdown $25,763.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1415 23rd St 50309-Des Moines Not Validated / N

Iowa1817 Logan 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$0.00

$0.00

$0.00

$26,128.00

$26,128.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$26,128.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of five housing units.
Units and budget changed per amendment #1
Budget changed to $26,128 and Units to 1 per amendment #2

Location Description:

City of Des Moines, Iowa

Added Addresses

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$26,128.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $26,128.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa2547 E. Grand 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,229.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$50,229.00

$0.00

$0.00

$0.00

$100,360.00

$50,229.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$50,229.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of eight housing units.
Units and budget changed per amendment #1
Budget changed to $100,360 and units to 3 per amendment #2
Budget and units changed per amendment #3.

Location Description:

City of Des Moines, Iowa

Added Addresses and Demographics

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$50,229.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $50,229.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa1423 21st St 50309-Des Moines Not Validated / N

Iowa1521 22nd St 50309-Des Moines Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units -4

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/2# of Households 2 2 100.00

0 2/0 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$69,020.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$11,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$69,020.51

Total Funds Expended

Responsible Organization:

$11,000.00

Administration Under Way

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$69,020.51$11,000.00Iowa Economic Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$11,000.00     Program Funds Drawdown $69,020.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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January 1, 2014 thru March 31, 2014 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair
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$42,160.00

N/A

$21,221,253.49

$0.00

$151,698.00

$160,975.00

Total Obligated

$2,518,943.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$32,063,707.00

$0.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,707,622.49

$24,363,707.00

$32,063,707.00

Overall

Program Income Received

($1,200,000.00)

$0.00

The original NSP allocation of $20 million dollars has been spent.  Recipients are currently working on expending
the last of their program income with one recipient contract closed.   The state is doing an audit of all activities and
are working with each recipient to determine their long term affordability monitoring policies for rentals properties
and a program income plan to verify not only that 25% of the generated program income is used for 50% LMI
households, but that it is being spent on activities that can be accomplished quickly.  This will allow the state to close
this NSP allocation with HUD in a timely manner.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,006,661.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,006,661.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $10,579,189.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$203,135.00 $23,740,196.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $49,803.00 $19,003,318.00 $10,958,340.00

08-NSP-D Demolition, 08-NSP-D Demolition $92,658.00 $5,990,319.00 $3,248,902.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $5,540.00 $9,950,649.00 $4,943,332.00

08-NSP-LocalAdm, NSP-LocalAdm $12,974.00 $3,416,552.00 $1,049,371.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $843,588.49
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Activities

08-NSP-A FinancingMech / 08-NSP-A FinancingMechProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,780.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,780.00

$0.00

$0.00

$0.00

$75,780.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$22,280.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8
Units updated 12/13/13.
1 properties are area benefit.

Location Description:

City of Creston

1 properties are area benefit.

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$50,000.00$0.00Creston

$0.00     Program Funds Drawdown $27,720.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 1 0.00

0 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.
Contract extended to 03/31/14 per amendment #10
Property is a Grocery Store

Location Description:

City of Sioux City, Iowa

This is a Grocery Store

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,739.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources $144,739.00

$0.00

$0.00

$44,739.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$60.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,739.00

Responsible Organization:

Acquisition - general Under Way

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $44,679.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$44,739.00

$0.00

Total Funds Expended $0.00

Activity Description:

Aquisition of one housing unit.  Which also Rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$44,739.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,314.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$156,314.00

$0.00

$0.00

$0.00

$56,314.00

$56,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$4,204.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,314.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,314.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,110.00

Audubon PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,832.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$174,832.00

$148,837.00

$0.00

$0.00

$174,832.00

$174,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$148,837.00

To Date

04/01/2009

Direct ( HouseHold )

$174,832.00

Total Funds Expended

Responsible Organization:

$148,837.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$174,832.00$148,837.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 3

$0.00     Program Funds Drawdown $174,832.00

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Housing Units 3

4/1# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$0.00

($148,837.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($148,837.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($148,837.00)

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  All 3 units will be Rehabilitated and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 601 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00($148,837.00)Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -3

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

0/0# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,505.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$151,505.00

$108,629.00

$0.00

$0.00

$151,505.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$108,629.00

To Date

04/01/2009

Direct ( HouseHold )

$149,655.00

Total Funds Expended

Responsible Organization:

($42,876.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 696 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 696 per amendment #10

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00($42,876.00)Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 3

$0.00     Program Funds Drawdown $149,655.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 3

4/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/4# of Households 0 1 0.00

0 0/0 0/0 1/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$0.00

($108,629.00)

$0.00

$0.00

$0.00

$213,558.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($108,629.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$106,779.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Contract extended to 03/31/14 per amendment #5
Budget increased per amendment #6
All funds moved to activity 696 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 696 per amendment #10

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,558.00$106,779.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

0/0# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$166,147.00

$0.00

$0.00

$0.00

$66,147.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #9
Corrected units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $66,147.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 1 1 100.00

0 2/3 0/0 2/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,941.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$211,941.00

$0.00

$0.00

$0.00

$111,941.00

$101,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$90,325.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,500.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$101,597.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
Contract extended to 03/31/14 per amendment #9
Units updated 12/13/13.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$101,597.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $96,097.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$21,683.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.
Contract extended to 03/31/14 per amendment #6
2 properties are area benefit.

Location Description:

City of Corning, Iowa

2 properties are area benefit.

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $21,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

$0.00

$0.00

$0.00

$58,190.00

$57,672.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$57,672.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,672.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $57,672.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$45,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,125.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,125.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $45,125.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,927.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$126,927.00

$0.00

$0.00

$0.00

$26,927.00

$20,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$3,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also demo reflected under 675.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $17,810.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,969.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$143,969.00

$0.00

$0.00

$0.00

$43,969.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $43,969.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,226.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$297,226.00

$0.00

$0.00

$0.00

$197,226.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$5,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget change per amendment #9

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$196,221.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $196,221.00

Eldora PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,758.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$225,758.00

$0.00

$0.00

$0.00

$225,758.00

$182,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$225,758.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also demo reflected under 675.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.
15 properties are area benefit.

Location Description:

City of Fort Dodge, Iowa

15 properties are area benefit.

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,332.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Properties 14

$0.00     Program Funds Drawdown $225,758.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 14

19/19# of Singlefamily Units 14

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/19# of Households 0 2 0.00

0 0/0 0/0 2/19# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,950.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$36,950.00

$0.00

$0.00

$0.00

$36,950.00

$36,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,950.00

Total Funds Expended

Responsible Organization:

($43,426.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.  Which is also rehab & redev reflected under 697 & 652.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,950.00($43,426.00)Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 4

$0.00     Program Funds Drawdown $36,950.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 4

8/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/8 0/0 3/8# of Households 1 1 100.00

0 3/8 0/0 3/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$179,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
Contract extended to 03/31/14 per amendment #6
Updated units.
3 properties are area benefit.

Location Description:

City of Guthrie Center, Iowa

3 properties are area benefit.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $79,006.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,354.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$130,354.00

$0.00

$0.00

$0.00

$30,354.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$28,354.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$28,354.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$30,354.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $2,000.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$145,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $45,491.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 1 0.00

0 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,141.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$408,141.00

$0.00

$0.00

$0.00

$308,141.00

$308,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$109,816.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$109,816.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$308,141.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.

Location Description:

City of Jefferson, Iowa

14 properties are area benefit.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,421.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 0

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,802.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$234,802.00

($49,023.00)

$0.00

$0.00

$234,802.00

$183,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$76,896.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$76,896.00

$0.00

N/A

03/31/2014

$50,977.00

To Date

04/01/2009

Direct ( HouseHold )

$234,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New Budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $157,906.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,845.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$369,845.00

$0.00

$0.00

$0.00

$269,845.00

$269,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$269,845.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.

Location Description:

City of Knoxville, Iowa

13 properties are area benefit.

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$269,845.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $269,845.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$0.00

$0.00

$0.00

$261,845.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$260,000.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $260,000.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units -1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

0 0/0 0/0 0/0# Renter Households -1 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$135,250.00

($87,047.00)

$0.00

$0.00

$135,250.00

$135,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$16,253.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$12,953.00

To Date

04/01/2009

Direct ( HouseHold )

$135,250.00

Total Funds Expended

Responsible Organization:

$16,253.00

Acquisition - general Under Way

Activity Description:

Acquisition of 21 housing units.  Which is also demo reflected under 675.
Budget change and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units.
19 properties are area benefit.
Budget & Units increased per amendment #8

Location Description:

City of Oelwein, Iowa

19 properties are area benefit.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$135,250.00$16,253.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/22# of Properties 4

$16,253.00     Program Funds Drawdown $135,250.00

Oelwein PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

21/22# of Housing Units 4

21/22# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/22# of Households 0 1 0.00

0 0/0 0/0 1/22# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,755.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$6,755.00

($99,850.00)

$0.00

$0.00

$6,755.00

$6,755.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$150.00

To Date

04/01/2009

Direct ( HouseHold )

$6,755.00

Total Funds Expended

Responsible Organization:

$150.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Budget increased per amendment #8

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,755.00$150.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$150.00     Program Funds Drawdown $6,755.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,802.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$367,802.00

$0.00

$0.00

$0.00

$267,802.00

$267,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,629.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$267,802.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
End date changed to 03/31/14 per amendment #6
Budget changed to $263,161 and units to 5 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.

Location Description:

City of Perry, Iowa

5 properties are area benefit.

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$267,802.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

$0.00     Program Funds Drawdown $238,173.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,472.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$351,472.00

$0.00

$0.00

$0.00

$351,472.00

$255,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$165,738.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$165,738.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,674.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$255,674.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $89,936.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 1 0.00

0 0/0 0/0 4/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$113,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $13,701.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 -2 0

0 0/0 0/0 0/4# Owner Households 0 -2 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$128,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 652.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $28,104.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,588.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$170,588.00

$0.00

$0.00

$0.00

$70,588.00

$70,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$53,925.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$53,925.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$70,588.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$70,588.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,226.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$313,226.00

$0.00

$0.00

$0.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.  Which is also rehab reflected under 696.
Changed Units per amendment #8
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,226.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 0

$0.00     Program Funds Drawdown $213,226.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Housing Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 20/21# of Households 0 -1 0.00

0 0/0 0/0 20/21# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,385.00

NSP Only - LH - 25% Set-Aside Davenport2

Total Projected Budget from All Sources

Match Contributed

$372,385.00

$0.00

$0.00

$0.00

$272,385.00

$272,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$272,375.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 11 housing units.  Which is also rehab reflected under 697.
Changed units per amendment #8
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,375.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties -1

$0.00     Program Funds Drawdown $272,375.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units -1

11/11# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/11 0/0 11/11# of Households -1 -1 100.00

0 11/11 0/0 11/11# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,592.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$193,592.00

$0.00

$0.00

$0.00

$193,592.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.

Location Description:

City of Waterloo, Iowa

1 properties are area benefit.

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $193,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 3 0.00

0 0/0 0/0 3/4# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$232,403.00

$0.00

$0.00

$0.00

$232,403.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties -1

$0.00     Program Funds Drawdown $232,403.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

5/5# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,525.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$77,525.00

$0.00

$0.00

$0.00

$77,525.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,802.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $60,802.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 3 0.00

0 0/0 0/0 3/3# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,354.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$137,354.00

$0.00

$0.00

$0.00

$137,354.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,098.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,098.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $137,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 1 1 100.00

0 4/4 0/0 4/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$160,209.00

$0.00

$0.00

$0.00

$60,209.00

$60,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$29,709.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,709.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 696.
PI of $29,709 added to budget 02/22/13
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $30,500.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 -1 0.00

0 0/0 0/0 1/2# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,646.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$239,646.00

$35,938.00

$0.00

$0.00

$139,646.00

$103,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$35,938.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$35,938.00

$0.00

N/A

03/31/2014

$35,938.00

To Date

04/01/2009

Direct ( HouseHold )

$139,646.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7
New budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$660,507.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 9 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Owner Households 0 0 100.00

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,830.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$513,830.00

$0.00

$0.00

$0.00

$513,830.00

$513,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$513,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 9 housing units.
Budget changed to $513,830 per amendment #5
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$513,830.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $513,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,490.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$163,490.00

$53,490.00

$0.00

$0.00

$163,490.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$53,490.00

To Date

04/01/2009

Area (  )

$163,490.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo reflected under 675.
End date changed to 03/31/14 per amendment #10
Updated units and increased budget.
2 properties are area benefit.

Location Description:

Sioux City, Iowa

2 properties are area benefit.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/19# of Properties 0

$0.00     Program Funds Drawdown $163,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

18/19# of Housing Units 0

18/19# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 0/0 3/5# of Households 2 2 100.00

0 3/5 0/0 3/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$250,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$33,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$250,029.00

Total Funds Expended

Responsible Organization:

$33,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$250,029.00$33,400.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$33,400.00     Program Funds Drawdown $250,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 5 5 100.00

0 5/5 0/0 5/5# Owner Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,090.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$35,090.00

$0.00

$0.00

$0.00

$35,090.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$35,090.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.
New Activity, was moved from LH25 activity 602 per amendment #6.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $35,090.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,100.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$356,100.00

$0.00

$0.00

$0.00

$356,100.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$356,100.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 10 housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.
Budget decreased per amendment #6

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs AcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties -1

$0.00     Program Funds Drawdown $356,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units -1

10/10# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households -7 -7 100.00

0 4/10 0/0 4/10# Owner Households -7 -7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,217.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,381,217.00

$0.00

$0.00

$0.00

$1,381,217.00

$1,338,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,338,072.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.  Which is also redev & rehab reflected under 651 & 696.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,338,072.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 1

$0.00     Program Funds Drawdown $1,338,072.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 1

9/9# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/9# of Households 0 -1 0.00

0 0/0 0/0 3/9# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$337,300.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$337,300.00

$0.00

$0.00

$0.00

$237,300.00

$237,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$237,300.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$237,300.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $237,300.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 7 7 100.00

0 10/10 0/0 10/10# Owner Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,933.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$609,933.00

$0.00

$0.00

$0.00

$609,933.00

$559,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$239,820.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$133,420.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 12 housing units.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$559,571.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $426,151.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

5/5# of Multifamily Units 5

7/7# of Singlefamily Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 12/12# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 -5 0.00

0 0/0 0/0 5/5# Renter Households 0 5 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$164,998.00

$0.00

$0.00

$0.00

$64,998.00

$64,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$64,998.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$64,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $64,998.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$119,614.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 696.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$119,614.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $119,614.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,967.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,967.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $56,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$102,419.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $102,419.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Households 0 1 0.00

0 0/0 0/0 1/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,000.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,795.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources $214,795.00

$0.00

$114,795.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$113,537.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$3,401.00

$0.00 $18,605.00

$0.00

$113,537.00

Total Funds Expended $0.00

Activity Description:

Demolition of 10 housing units.
Units changed to 13 and budget to $96,190 per amendment #8
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $94,932.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$0.00

$0.00

$0.00

$12,626.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$12,626.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,626.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #6
2 properties are area benefit.

Location Description:

City of Corning, Iowa

2 properties are area benefit.

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,812.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $24,812.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,970.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$68,970.00

$0.00

$0.00

$0.00

$68,970.00

$67,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$2,501.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$67,960.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
Budget changed per amendment #7
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.
3 properties are area benefit.

Location Description:

City of Creston, Iowa

3 properties are area benefit.

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$67,960.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $67,960.00

Creston PI
Program Income Account:

119

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,637.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$309,637.00

$0.00

$0.00

$0.00

$209,637.00

$181,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$209,637.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 22 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.
18 properties are area benefit.

Location Description:

City of Fort Dodge, Iowa

18 properties are area benefit.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$181,852.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 13

$0.00     Program Funds Drawdown $209,637.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 13

22/22# of Singlefamily Units 13

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$138,780.00

$0.00

$0.00

$0.00

$38,780.00

$38,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Total Funds Expended

Responsible Organization:

($27,785.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,780.00($27,785.00)Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 3

$0.00     Program Funds Drawdown $38,780.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 3

7/7# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$288,099.00

$0.00

$0.00

$0.00

$188,099.00

$188,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$75,107.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$75,107.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$188,099.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.

Location Description:

City of Guthrie Center, Iowa

12 properties are area benefit.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,733.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$118,733.00

($153,979.00)

$0.00

$0.00

$118,733.00

$118,733.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$1,452.00

$85,467.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$85,467.00

$0.00

N/A

03/31/2014

($53,979.00)

To Date

04/01/2009

Area (  )

$118,733.00

Total Funds Expended

Responsible Organization:

($52,527.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 15 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
updated units and decreased budget per amendment #9
14 properties are area benefit.

Location Description:

City of Jefferson, Iowa

14 properties are area benefit.

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$118,733.00($52,527.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 9

$1,452.00     Program Funds Drawdown $33,266.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 9

15/15# of Singlefamily Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$309,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$209,573.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.

Location Description:

City of Knoxville, Iowa

13 properties are area benefit.

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,573.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $209,573.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,236.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$320,236.00

($63,362.00)

$0.00

$0.00

$320,236.00

$319,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$38,514.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$36,638.00

To Date

04/01/2009

Area (  )

$319,850.00

Total Funds Expended

Responsible Organization:

$38,513.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units and decreased budget per amendment #7
15 properties are area benefit.
Budget & Units increased per amendment #8
Budget increase per amendment #9

Location Description:

City of Oelwein, Iowa

15 properties are area benefit.

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$319,850.00$38,513.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$38,514.00     Program Funds Drawdown $319,850.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/22# of Housing Units 0

17/22# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,094.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$8,094.00

($99,406.00)

$0.00

$0.00

$8,094.00

$8,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$594.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$594.00

To Date

04/01/2009

Direct ( HouseHold )

$8,094.00

Total Funds Expended

Responsible Organization:

$594.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
End date changed to 03/31/14 per amendment #6
New Budget per amendment #7
Budget & Units increased per amendment #8
Budget decreased per amendment #9

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,094.00$594.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$594.00     Program Funds Drawdown $8,094.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households -1 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,192.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,192.00

$0.00

$0.00

$0.00

$122,192.00

$99,639.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$4,812.00

$4,840.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$99,639.00

Total Funds Expended

Responsible Organization:

$4,812.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.

Location Description:

City of Perry, Iowa

5 properties are area benefit.

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,639.00$4,812.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$4,812.00     Program Funds Drawdown $88,432.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,390.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$176,390.00

$0.00

$0.00

$0.00

$76,390.00

$76,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$76,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10
2 properties are area benefit.

Location Description:

City of Davenport, Iowa

2 properties are area benefit.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,390.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $76,390.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$265,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$47,286.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$265,581.00

Total Funds Expended

Responsible Organization:

$47,286.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
9 properties are area benefit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$265,581.00$47,286.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$47,286.00     Program Funds Drawdown $265,581.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

$0.00

$0.00

$0.00

$383,662.00

$383,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$383,662.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.
End date changed to 03/31/14 per amendment #5
4 properties are area benefit.

Location Description:

City of Council Bluffs, Iowa

4 properties are area benefit.

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$383,662.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $383,662.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $46,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/6 0/0 1/6# of Households -5 -5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,702.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$160,702.00

$0.00

$0.00

$0.00

$160,702.00

$160,702.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$160,702.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$160,702.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $160,702.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 6 6 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources $0.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-001-656

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/31/2014

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Relocation payments and assistance Under Way

Audubon LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop
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Match Contributed $0.00

$0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Counseling with Program Income of one housing unit.

Location Description:

City of Audubon Iowa

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$150.00

$0.00

$0.00

$0.00

$150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5
Budget decreased per amendment #6

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households -3 -3 0

0 0/3 0/0 0/3# Owner Households -3 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$327,336.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $174,158.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 -1 0.00

0 0/0 0/0 1/2# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,490.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$119,490.00

$0.00

$0.00

$0.00

$19,490.00

$5,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$5,195.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,195.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $5,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$141,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$141,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.
End date changed to 03/31/14 per amendment #6
Units updated 12/13/13.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$141,645.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $141,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

$0.00

$0.00

$0.00

$667.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households -2 -2 0

0 0/2 0/0 0/2# Owner Households -2 -2 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $666.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households -3 0 0.00

0 0/0 0/0 3/3# Owner Households -3 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,864.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$340,864.00

$0.00

$0.00

$0.00

$240,864.00

$231,234.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$104,532.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$40,525.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$231,234.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
Budget change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,234.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $190,709.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,280.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$499,280.00

$42,160.00

$0.00

$0.00

$399,280.00

$464,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$42,160.00

$138,268.00

$42,160.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$138,268.00

$0.00

N/A

03/31/2014

$42,160.00

To Date

04/01/2009

Direct ( HouseHold )

$399,280.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$464,781.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

$0.00     Program Funds Drawdown $261,012.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/6# of Households 0 0 0.00

0 0/0 0/0 3/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,799.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$481,799.00

($142,160.00)

$0.00

$0.00

$481,799.00

$481,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$0.00

$65,035.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$65,035.00

$0.00

N/A

03/31/2014

($42,160.00)

To Date

04/01/2009

Direct ( HouseHold )

$481,799.00

Total Funds Expended

Responsible Organization:

$65,501.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 8 housing units.
Budget did not match obligations due to data entry error.  Fix now.
End date changed to 03/31/14 per amendment #10
Budget increase to $416,764 per amendment #11
Updated units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$481,799.00$65,501.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $416,764.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 7

8/8# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/8 0/0 3/8# of Households 2 2 100.00

0 3/8 0/0 3/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,674.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$267,674.00

$0.00

$0.00

$0.00

$167,674.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$0.00

$11,395.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,395.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$167,674.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$156,279.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $156,279.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$333.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$333.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$333.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,787.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$342,787.00

$0.00

$0.00

$0.00

$342,787.00

$303,959.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$193,716.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$172,339.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$303,959.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$303,959.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $131,620.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,919.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$144,919.00

($99,296.00)

$0.00

$0.00

$144,919.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$12,255.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,972.00

$0.00

N/A

03/31/2014

$704.00

To Date

04/01/2009

Direct ( HouseHold )

$144,919.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.
End date changed to 03/31/14 per amendment #7
New Budget per amendment #9

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $132,947.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,283.00

$1,000.00

$0.00

$0.00

$1,283.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$283.00

$0.00

N/A

03/31/2014

$1,000.00

To Date

04/01/2009

Direct ( HouseHold )

$1,283.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
New budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/1# of Households 0 0 0.00

0 0/0 0/0 2/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,596.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,596.00

$1,298.00

$0.00

$0.00

$1,596.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$15.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$15.00

$0.00

N/A

03/31/2014

$1,298.00

To Date

04/01/2009

Direct ( HouseHold )

$1,596.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $1,581.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,473.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$181,473.00

$0.00

$0.00

$0.00

$81,473.00

$81,473.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$10,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$10,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$81,473.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$81,473.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $71,473.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,780.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$282,780.00

($100,000.00)

$0.00

$0.00

$282,780.00

$282,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$2,780.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$2,780.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$282,780.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #6
Budget & Units decreased per amendment #8

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$282,780.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $280,000.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,192.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$302,192.00

($148,960.00)

$0.00

$0.00

$302,192.00

$282,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$5,540.00

$111,153.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$111,152.00

$0.00

N/A

03/31/2014

($48,960.00)

To Date

04/01/2009

Direct ( HouseHold )

$282,192.00

Total Funds Expended

Responsible Organization:

$5,540.00

Construction of new housing Under Way

Activity Description:

Budget increased per amendment #8

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$282,192.00$5,540.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$5,540.00     Program Funds Drawdown $171,040.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

185

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$0.00

$0.00

$0.00

$528,342.00

$528,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$59,586.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$59,586.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$528,342.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$528,342.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $468,756.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 -3 0

0 0/0 0/0 0/5# Owner Households 0 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$0.00Davenport1

$0.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $1,250.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 1 100.00

0 4/4 0/0 4/4# Owner Households 4 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,716.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$60,716.00

$0.00

$0.00

$0.00

$60,716.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $77,439.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,203.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$291,203.00

($175,938.00)

$0.00

$0.00

$291,203.00

$367,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$94,403.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$94,403.00

$0.00

N/A

03/31/2014

($75,938.00)

To Date

04/01/2009

Direct ( HouseHold )

$291,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.
PI of $35,708 added to budget.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Units updated 12/13/13.
Decreased budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$367,141.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -2

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -2

4/4# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 1 0.00

0 0/0 0/0 3/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$40,000.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$40,000.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Total Funds Expended

Responsible Organization:

$40,000.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 housing units, one with Program Income.

Location Description:

City of Dubuque Iowa

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$40,000.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $40,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

($250.00)

$0.00

$0.00

$750.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($250.00)

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Decreased budget and units per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

$0.00     Program Funds Drawdown $750.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 -2 0.00

0 0/0 0/0 4/5# Owner Households 0 -2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$250.00

$0.00

$0.00

$1,000.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$250.00

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 3

$0.00     Program Funds Drawdown $1,000.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 3 3 100.00

0 4/3 0/0 4/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

($53,490.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($53,490.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($53,490.00)

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
Money moved to 601 and units 0 out

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00($53,490.00)Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units -6

0/0# of Singlefamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 -1 0

0 0/0 0/0 0/0# Owner Households 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Sioux City, Iowa

9 properties are area benefit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$550.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $292,330.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,616.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$695,616.00

$0.00

$0.00

$0.00

$595,616.00

$595,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$595,616.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 10 housing units.
End date changed to 03/31/14 per amendment #10
Budget changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$595,616.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $595,616.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Multifamily Units 1

9/9# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/10# of Households 0 0 0.00

0 0/0 0/0 2/6# Owner Households 0 0 0.00

0 0/0 0/0 4/4# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,552.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$826,552.00

$0.00

$0.00

$0.00

$826,552.00

$805,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$30,172.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$136,572.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$805,667.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 22 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$805,667.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 1

$0.00     Program Funds Drawdown $669,095.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Multifamily Units 5

17/17# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/22 0/0 21/22# of Households 0 -7 100.00

0 17/17 0/0 17/17# Owner Households 0 -7 100.00

0 4/5 0/0 4/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Households 0 1 0.00

0 0/0 0/0 1/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources $119,537.00

$0.00

$0.00

$19,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$3,877.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $14,258.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$18,135.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

No Change since last QPR.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Contract has been amended to allow higher income to purchase homes. One property is going through council actions.  Offers
may be coming in for other two homes.  City plans on utilizing program income for demolition.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Offer has been made on 1102 4th St.  Once this home sells the city would like to complete another project with program
income.  The city has two lots it is considering for redevelopment.  These properties will need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

City is looking for properties to expend Program Income.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Contract signed with local developer to purchase and demo a homes using program income.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Waiting for homes to sell.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

Working with Habitat and Fort Dodge Community School District to finish a SF unit.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,348.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$141,348.00

$0.00

$0.00

$0.00

$41,348.00

$40,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$21,657.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$21,657.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$40,917.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Same as last QPR.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$40,917.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,260.00

Guthrie Center PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

No Change

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$262.00

$18,386.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$262.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson, Iowa

Program wrapping up.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,979.00$262.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$262.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

Working on expending program income.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

Preparing final draw and final forms so we can close.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,083.00

Ottumwa PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

($101,375.00)

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$10,711.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,375.00)

To Date

04/01/2009

 (  )

$58,625.00

Total Funds Expended

Responsible Organization:

$10,711.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8

Location Description:

City of Oelwein, Iowa

SF Home and Duplex for sale.  City has purchased four blighted properties/house to be demolished.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,625.00$10,711.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$10,711.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$68,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$549.00

$18,768.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$68,600.00

Total Funds Expended

Responsible Organization:

$549.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry

City is closing out last two demolitions.  Cost came in les than projected so will be looking for another project.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$68,600.00$549.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$549.00     Program Funds Drawdown $38,644.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah

No Change since last QPR

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$981.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Waiting on completion of Large Multi-Family.  A majority of the construction is complete, the developer wrapping up their final
punchlist.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Preparing to procedure with closing contract.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

One home left to sell, it is being marketed with Realtor.  Looking at eligible properties to use program income on.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

 (  )

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,000.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$68,406.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$1,452.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$68,406.00

Total Funds Expended

Responsible Organization:

$1,452.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

No Change

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$68,406.00$1,452.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,452.00     Program Funds Drawdown $68,406.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa.

No change since last QPR.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

No changes since last QPR

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Still waiting for homes to sell.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$843,588.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$843,588.49

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$0.00     Program Funds Drawdown $843,588.49
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2014 thru March 31, 2014 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds &ndash
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
 
IV. Distribution of Funds &ndash Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Landphair
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$254,599.00

N/A

$4,277,129.51$838,108.00

Total Obligated

$349,599.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,280,054.00

     Program Funds Drawdown

To Date

$5,280,054.00

$5,280,054.00

Overall

$185,310.00

$185,310.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less &ndash entire community is eligible
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
The applications will be rated on the following factors:
&bull Need (35 points) &ndash Measured by foreclosure risk score
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$1,092,707.00 $4,626,728.51Total Funds Drawdown
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$0.00

($232,355.00)

$0.00

Total Funds Expended

$254,599.00 $349,599.00

Match Contributed

$4,626,728.51

Program Income Received

The State met the 100% expenditure requirement in March of this year.   Recipients have spent a mixture of
program income and grant funds to meet this requirement.   All NSP recipient programs will be monitored this
summer.   The state is doing an audit of all activities and are working with each recipient to determine their long term
affordability monitoring policies for rentals properties and a program income plan to verify not only that 25% of the
generated program income is used for 50% LMI households, but that it is being spent on activities that can be
accomplished quickly. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$376,829.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$376,829.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $499,198.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,327,323.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $15,302.00 $655,415.00 $655,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $187,220.00 $422,552.00 $353,329.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $507,727.00 $3,703,235.00 $2,912,621.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $104,859.00 $299,198.00 $263,834.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $23,000.00 $200,000.00 $92,020.51
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $24,999.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,015.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$179,015.00

$0.00

$0.00

$0.00

$153,969.00

$153,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$15,302.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$153,969.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$153,969.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$15,302.00     Program Funds Drawdown $153,969.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing units.
Budget and units changed to -0- per amendment #3

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 4/4# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$0.00

$0.00

$0.00

$26,128.00

$26,128.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$26,128.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of five housing units.
Units and budget changed per amendment #1
Budget changed to $26,128 and Units to 1 per amendment #2

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $26,128.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,229.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$50,229.00

($50,131.00)

$0.00

$0.00

$50,229.00

$50,229.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($50,131.00)

To Date

05/18/2011

Direct ( HouseHold )

$50,229.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of eight housing units.
Units and budget changed per amendment #1
Budget changed to $100,360 and units to 3 per amendment #2
Budget and units changed per amendment #3.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $50,229.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/2# of Households 0 0 100.00

0 2/0 0/0 2/2# Owner Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $3,900.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

02/28/2014

To Date

05/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition
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$3,900.00

Match Contributed

$0.00

$0.00

$0.00

$3,900.00

$3,900.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$3,900.00

$0.00

$0.00 $0.00

$0.00

$0.00
$3,900.00

Total Funds Expended $0.00

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,900.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,900.00     Program Funds Drawdown $3,900.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$0.00

$0.00

$0.00

$3,150.00

$3,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$3,150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$3,150.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$3,150.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$3,150.00     Program Funds Drawdown $3,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,852.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$98,852.00

$0.00

$0.00

$0.00

$98,852.00

$98,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-675

$35,522.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$98,852.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
Units and budget changed per amendment #1
Changed budget per amendment #1

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$98,852.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$35,522.00     Program Funds Drawdown $98,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$71,482.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$31,643.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

 (  )

$71,482.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$71,482.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/7# of Housing Units 0

11/7# of Singlefamily Units 0

$31,643.00     Program Funds Drawdown $71,482.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,759.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$45,759.00

$0.00

$0.00

$0.00

$45,759.00

$45,759.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-675

$14,282.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$45,759.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
Budget changed to $39,484 and units to 2 per amendment #3
Budget increase to $45,759 per amendment #4

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$45,759.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

$14,282.00     Program Funds Drawdown $45,759.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,723.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$98,723.00

$21,974.00

$0.00

$0.00

$98,723.00

$98,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$98,723.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$21,974.00

To Date

05/18/2011

Direct ( HouseHold )

$98,723.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2
Budget and units changed per amendment #3.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$98,723.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$98,723.00     Program Funds Drawdown $98,723.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,212.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$41,212.00

($25,551.00)

$0.00

$0.00

$41,212.00

$25,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

($25,551.00)

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

($15,449.00)

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$25,763.00($15,449.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $25,763.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,253.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $432,253.00

$0.00

$432,253.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Burlington PI
Program Income Account:
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Match Contributed $0.00

$69,289.00

$372,536.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $70,072.00

$158,589.00

$69,289.00 $158,589.00

$0.00

$372,536.00

Total Funds Expended $5,924.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$372,536.00$5,924.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 2/3# of Households 0 0 0.00

$783.00     Program Funds Drawdown $213,947.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,998.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$49,998.00

$0.00

$0.00

$0.00

$49,998.00

$40,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$15,748.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$40,747.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$40,747.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$15,748.00     Program Funds Drawdown $40,747.00

Burlington PI
Program Income Account:

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,607.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$318,607.00

$0.00

$0.00

$0.00

$318,607.00

$318,607.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$116,068.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$318,607.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units.
Budget and units changed per amendment #1
Changed budget per amendment #1
Budget increased per amendment #2

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,607.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

$116,068.00     Program Funds Drawdown $318,607.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,362.00

NSP Only - LH - 25% Set-Aside Davenport2

Total Projected Budget from All Sources

Match Contributed

$318,362.00

$0.00

$0.00

$0.00

$318,362.00

$318,362.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$115,822.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$318,362.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 12 households.
Budget and units changed per amendment #1
Budget increased per amendment #2

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,362.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

$115,822.00     Program Funds Drawdown $318,362.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$273,374.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$273,374.00

$0.00

$0.00

$73,628.00

$258,531.00

$258,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$11,273.00

$73,628.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/28/2011

Direct ( HouseHold )

$258,531.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$258,531.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$11,273.00     Program Funds Drawdown $258,531.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$453,958.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$453,958.00

$73,628.00

$0.00

$0.00

$386,128.00

$245,383.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$110,415.00

$0.00

$73,628.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$73,628.00

$0.00

N/A

02/28/2014

$73,628.00

To Date

05/18/2011

Direct ( HouseHold )

$245,383.00

Total Funds Expended

Responsible Organization:

($67,117.00)

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$245,383.00($67,117.00)Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$36,787.00     Program Funds Drawdown $171,755.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,442.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$536,442.00

$0.00

$0.00

$0.00

$536,442.00

$507,746.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$107,835.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$507,746.00

Total Funds Expended

Responsible Organization:

($28,696.00)

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3
Budget increased to $536,442 per amendment #4

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$507,746.00($28,696.00)Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$107,835.00     Program Funds Drawdown $507,746.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 1/5# of Households 0 0 0.00

0 0/0 0/5 1/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,799.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$357,799.00

$0.00

$0.00

$0.00

$357,799.00

$257,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$26,464.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$257,882.00

Total Funds Expended

Responsible Organization:

($99,917.00)

Construction of new housing Under Way

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3
Budget decrease to $357,799 per amendment #4

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$257,882.00($99,917.00)Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$26,464.00     Program Funds Drawdown $257,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 4 households.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$563,541.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$563,541.00

$133,541.00

$0.00

$96,407.00

$563,541.00

$505,889.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$172,705.00

$96,407.00

$96,407.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$96,407.00

$0.00

N/A

02/28/2014

$133,541.00

To Date

05/18/2011

Direct ( HouseHold )

$505,889.00

Total Funds Expended

Responsible Organization:

($57,312.00)

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.
Units and budget changed per amendment #1
Budget changed to $430,000 per amendment #2
Budget changed per amendment #3.
PI of $96,407 per Draw #7

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$505,889.00($57,312.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$76,298.00     Program Funds Drawdown $409,482.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/39# of Housing Units 0

2/39# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,574.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$256,574.00

$16,574.00

$0.00

$0.00

$256,574.00

$190,562.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$649.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$16,574.00

To Date

05/18/2011

Direct ( HouseHold )

$190,562.00

Total Funds Expended

Responsible Organization:

($7,987.00)

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2
Budget and units changed per amendment #3.

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$190,562.00($7,987.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$649.00     Program Funds Drawdown $190,562.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,242.00

N/A Burlington

Total Projected Budget from All Sources $37,242.00

$4,422.00

$4,422.00

$37,242.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$19,310.00

$10,122.00

$4,422.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$10,122.00

N/A

02/28/2014

$4,422.00

To Date

05/18/2011

 (  )

$34,370.00

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$14,888.00     Program Funds Drawdown $24,248.00

Burlington PI
Program Income Account:
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Match Contributed $0.00

$34,370.00

$0.00

Total Funds Expended $5,700.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.

Location Description:

City of Burlington

The second Habitat located at 1604 Louisa St is under construction.  The house at 2112 S. 3rd St is also under construction
and plans to be complete at end of June 2014.  The city is looking at lots to possibly redevelop with program income.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$34,370.00$5,700.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$380.00

$0.00

$0.00

$0.00

$380.00

$380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$380.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Shenandoah

Working on getting this contract closed. 

Activity Progress Narrative:

Shenandoah AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$380.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $380.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$39,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$9,499.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$39,223.00

Total Funds Expended

Responsible Organization:

$9,499.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Davenport, Iowa

No changes since last QPR

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$39,223.00$9,499.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,499.00     Program Funds Drawdown $39,223.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,568.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$65,568.00

$4,700.00

$0.00

$4,700.00

$58,700.00

$47,183.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$28,946.00

$4,700.00

$4,700.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$4,700.00

$0.00

N/A

02/28/2014

$4,700.00

To Date

05/18/2011

 (  )

$47,183.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7

Location Description:

City of Waterloo

Three new construction units are completed.  One unit is sold.  We have purchased 2 other vacant/foreclosure properties.  One
property has been demolished and a new construction home is started.  The other unit is on a demolition contract.  Another
new construction unit will go on that site.  We have a demolition contract in place for 5 structures that will be done soon.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$47,183.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$24,246.00     Program Funds Drawdown $42,483.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$5,340.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$60,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Sioux City

Another house constructed this quarter.

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$60,000.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,340.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.

Location Description:

City of Council Bluffs

No changes since last QPR

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,153.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,153.00

$6,153.00

$0.00

$6,153.00

$66,153.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$57,039.00

$6,153.00

$6,153.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$6,153.00

$0.00

N/A

02/28/2014

$6,153.00

To Date

05/18/2011

 (  )

$66,153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.

Location Description:

City of Des Moines, Iowa

Have program income that will need to be used.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$50,886.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-StateAdmin / 11-NSP-StateAdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$92,020.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$23,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$92,020.51

Total Funds Expended

Responsible Organization:

$23,000.00

Administration Under Way

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$92,020.51$23,000.00Iowa Economic Development Authority

$23,000.00     Program Funds Drawdown $92,020.51
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Match Contributed $0.00$0.00

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2014 thru December 31, 2014 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:

1
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
,
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
,
 
,
II. Allocation of Funding Within Iowa
,
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
,
 
,
III. Distribution of Funds &ndash
,
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
,
Communities are encouraged to work with or through non-profit organizations as appropriate.
,
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
,
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
,
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
,
c. Establish land banks for homes that have been foreclosed upon.
,
d. Demolish blighted structures.
,
e. Redevelop demolished or vacant properties.
,
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$5,000,000.00
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provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
,
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
,
 
,
IV. Distribution of Funds &ndash Application
,
 
,
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
,
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of
NSP1.
,
 
,
 
,
Targeting
,
Proposed activities by the non-entitlement communities must be targeted as follows:
,
Communities of 1,000 population or less &ndash entire community is eligible
,
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
,
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
,
The applications will be rated on the following factors:
,
&bull Need (35 points) &ndash Measured by foreclosure risk score
,
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
,
and/or redevelopment, provide affordable housing.
,
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
,
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
,
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
,
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
,
 
,
 
,
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:
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$0.00

N/A

$4,677,868.53

$0.00

$15,500.00

$15,500.00

Total Obligated

$464,186.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,487,494.00

$0.00 $464,186.00

Match Contributed

     Program Funds Drawdown

To Date

$5,102,165.53

$5,394,641.00

$5,487,494.00

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$443,648.53

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$443,648.53

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $506,183.00

Overall Benefit Percentage (Actual)

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
,
elyse.shindelar@iowa.gov
,
(515) 725-3005

$15,500.00 $5,142,054.53Total Funds Drawdown
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The 2011 NSP funded grantees have expended the majority of their grant and program income funds.  Currently,
each recipient is meeting with the IEDA to discuss final projects and making sure that at least 25% of the generated
program income is allocated to assisting households that are 50% low-to moderate income. 
The majority of contracts have been monitored.  One contract has been closed.

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,297,404.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-A FinancingMech, 11-NSP-A FinancingMech $0.00 $0.00 $0.00

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $680,461.00 $655,325.00

11-NSP-C Land Banks, 11-NSP-C Land Banks $0.00 $0.00 $0.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $422,552.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $3,785,908.00 $3,199,891.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $306,066.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $15,500.00 $200,000.00 $137,918.53

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,242.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$37,242.00

$0.00

$0.00

$0.00

$37,242.00

$36,906.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$10,122.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$10,122.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$36,906.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2

Location Description:

City of Burlington

One more property almost sold.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$36,906.00$0.00Burlington

$0.00     Program Funds Drawdown $26,784.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$39,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$39,223.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #4

Location Description:

City of Davenport, Iowa

Same as last QPR.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$39,223.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,223.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,685.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$65,685.00

$0.00

$0.00

$0.00

$65,568.00

$65,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$11,568.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,568.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$65,568.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.

Location Description:

City of Waterloo

One sold and another in the rehab process.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$65,568.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$60,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #6

Location Description:

City of Sioux City

No change since last QPR

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$60,000.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #1

Location Description:

City of Council Bluffs

No change

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,153.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,153.00

$0.00

$0.00

$0.00

$66,153.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$6,153.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$6,153.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

N/A

$66,153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4

Location Description:

City of Des Moines, Iowa

Working on expending PI

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-StateAdmin / 11-NSP-StateAdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$137,918.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$15,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$137,918.53

Total Funds Expended

Responsible Organization:

$15,500.00

Administration Under Way

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$137,918.53$15,500.00Iowa Economic Development Authority

$15,500.00     Program Funds Drawdown $137,918.53
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Match Contributed $0.00$0.00

Activity Description:

State Admin

Location Description:

State Admin

x

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2014 thru September 30, 2014 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:

1
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair

Grant Award Amount:
$21,607,197.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$21,633.00

N/A

$21,276,793.00

$0.00

$27,170.51

$22,330.51

Total Obligated

$2,518,944.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,995,532.00

$10,062.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,917,657.00

$24,327,109.00

$30,995,532.00

Overall

Program Income Received

$24.00

$31,577.00

All state recipients continue to expend program income on eligible activities.   The state has asked each applicant to
report the start and end of their period of affordability for all activities which is typically the date the lien was filed on
the property.   The state is also asking each applicant to provide an update on program income expenditures as well
as future program income expectations.  This knowledge will allow will the state to understand how long the NSP
program for the State of Iowa wil continue.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,033,426.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,033,426.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $10,075,269.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$43,963.51 $23,795,737.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,779.00 $20,095,373.00 $11,451,138.00

08-NSP-D Demolition, 08-NSP-D Demolition $9,641.00 $5,995,578.00 $3,278,494.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $9,446,403.00 $4,439,655.00

08-NSP-LocalAdm, NSP-LocalAdm $4,212.00 $3,416,552.00 $1,065,499.00

08-NSP-StateAdmin, NSP State Admin $5,698.51 $864,287.00 $864,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,655.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$151,655.00

$150.00

$0.00

$0.00

$151,655.00

$151,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$756.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$150.00

To Date

04/01/2009

Direct ( HouseHold )

$151,655.00

Total Funds Expended

Responsible Organization:

$756.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 696 per amendment #6
Extended contract per amendment #8
Increased budget per amendment #9

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$151,655.00$756.00Boone

$756.00     Program Funds Drawdown $151,655.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/4# of Households 0 0 0.00

0 0/0 0/0 1/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,684.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$1.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Area (  )

$21,684.00

Total Funds Expended

Responsible Organization:

$1.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.
Contract extended to 03/31/14 per amendment #6
2 properties are area benefit.
Extended contract per amendment #7
 

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,684.00$1.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$1.00     Program Funds Drawdown $21,684.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

$0.00

$0.00

$0.00

$58,190.00

$58,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$518.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$58,190.00

Total Funds Expended

Responsible Organization:

$518.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #6
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$58,190.00$518.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$518.00     Program Funds Drawdown $58,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$46,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$1,504.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,629.00

Total Funds Expended

Responsible Organization:

$1,504.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.
Contract extended to 03/31/14 per amendment #6
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$46,629.00$1,504.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$1,504.00     Program Funds Drawdown $46,629.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

$0.00

$0.00

$10,062.00

$123,738.00

$113,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$10,062.00

$66,460.00

$10,062.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$66,460.00

$0.00

N/A

03/31/2015

$10,062.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $47,216.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Corning

Total Projected Budget from All Sources $29,692.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-675

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition
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$29,692.00

Match Contributed

$0.00

$0.00

$0.00

$29,692.00

$29,692.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$40.00

$0.00

$0.00 $0.00

$0.00

$0.00
$29,692.00

Total Funds Expended $4,880.00

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #6
2 properties are area benefit.
Updated Budget 06/16/14
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$29,692.00$4,880.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$40.00     Program Funds Drawdown $29,692.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,611.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,611.00

$419.00

$0.00

$0.00

$122,611.00

$119,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$7,045.00

$4,840.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2015

$419.00

To Date

04/01/2009

Area (  )

$119,430.00

Total Funds Expended

Responsible Organization:

$7,045.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.
Extended contract per amendment #10
Budget increased per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$119,430.00$7,045.00Perry

$7,045.00     Program Funds Drawdown $108,223.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$270,116.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$2,556.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Area (  )

$270,116.00

Total Funds Expended

Responsible Organization:

$2,556.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
9 properties are area benefit.
Extended contract per amendment #12

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$270,116.00$2,556.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$2,556.00     Program Funds Drawdown $270,116.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources $0.00

($150.00)

$0.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

($150.00)

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5
Budget decreased per amendment #6
Contract extended per amendment #8
Decreased budget per amendment #9

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13.
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $174,158.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$11,453.00

$11,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$11,453.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #9

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

($333.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

($333.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #6
Budget changed to $333 which is PI, per amendment #7
Contract extended per amendment #10
Funds moved to Demo per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/0# of Housing Units 0

4/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/0# of Households 0 0 0.00

0 0/0 0/0 4/0# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

($86.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

($86.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #6
Budget changed to $86 which is PI, per amendment #7
Updated units.
Contract extended per amendment #10
Funds moved to Demo per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Perry PI
Program Income Account:

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources $119,537.00

$0.00

$19,537.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$18,135.00

     Program Income Drawdown

Program Income Received $2,727.00

$0.00 $3,877.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #9

Location Description:

City of Audubon, Iowa

No Change

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #8

Location Description:

City of Boone, Iowa

No Change

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

No Change

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$3,745.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Total Funds Expended

Responsible Organization:

$3,745.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Corning, Iowa

No Change

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,975.00$3,745.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,745.00     Program Funds Drawdown $17,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Creston, Iowa

No Change

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Eldora, Iowa

No Change

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Fort Dodge

No Change

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,372.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$41,372.00

$24.00

$0.00

$0.00

$51,434.00

$41,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$12,026.00

$11,595.00

$11,571.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,595.00

$0.00

N/A

03/31/2015

$10,062.00

To Date

04/01/2009

 (  )

$41,372.00

Total Funds Expended

Responsible Organization:

$455.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9

Location Description:

City of Guthrie Center, Iowa

Working on getting closed out

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,372.00$455.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$455.00     Program Funds Drawdown $29,777.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Hamburg, Iowa

No Change

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

46

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Jefferson, Iowa

No Change

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,979.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Knoxville, Iowa

No Change

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Ottumwa

Preparing to Close

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,083.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

$0.00

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8
Contract extended per amendment #10

Location Description:

City of Oelwein, Iowa

No Change

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,625.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$69,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #10

Location Description:

City of Perry

No Change

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,372.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,416.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Shenandoah

No Change

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$981.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Davenport, Iowa

No Change

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Waterloo, Iowa

No Change

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Dubuque, Iowa

No Change

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$12.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,500.00

Total Funds Expended

Responsible Organization:

$12.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #12

Location Description:

City of Sioux City, Iowa

No Change

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,500.00$12.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$12.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Council Bluffs, Iowa.

No Change

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$263,477.00

$0.00

$0.00

$0.00

$263,477.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10
Updated Budget 06/16/14
Contract extended per amendment #13

Location Description:

City of Des Moines, Iowa

No Change

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3
Contract extended per amendment #4

Location Description:

City of Marshalltown

No Change

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$864,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$5,698.51

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$864,287.00

Total Funds Expended

Responsible Organization:

$5,698.51

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$864,287.00$5,698.51Iowa Department of Economic Development

$5,698.51     Program Funds Drawdown $864,287.00
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2014 thru December 31, 2014 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$21,607,197.00
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$0.00

N/A

$21,278,655.00

$0.00

$1,862.00

$1,862.00

Total Obligated

$2,518,944.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,995,532.00

$0.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,919,519.00

$24,295,532.00

$30,995,532.00

Overall

Program Income Received

($611,453.00)

($31,577.00)

The 2008 NSP funded grantees have expended the majority of their grant and program income funds.  Currently,
each recipient is meeting with the IEDA to discuss final projects and making sure that at least 25% of the generated
program income is allocated to assisting households that are 50% low-to moderate income. 
All contracts have been monitored at least once and a few contracts have been closed.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,033,443.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,033,443.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $10,075,269.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$1,862.00 $23,797,599.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $1,845.00 $20,095,373.00 $11,452,983.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $5,995,578.00 $3,278,494.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $9,446,403.00 $4,439,655.00

08-NSP-LocalAdm, NSP-LocalAdm $17.00 $3,416,552.00 $1,065,516.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $864,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

($100,000.00)

$0.00

$0.00

$113,676.00

$113,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$66,460.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$66,460.00

$0.00

N/A

03/31/2015

($10,062.00)

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $47,216.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$0.00

$0.00

$0.00

$261,845.00

$261,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$1,845.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$261,845.00

Total Funds Expended

Responsible Organization:

$1,845.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.
Extended contract per amendment #7
 

Location Description:

City of Ottumwa

x

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$261,845.00$1,845.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$1,845.00     Program Funds Drawdown $261,845.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LH - 25% Set-Aside Guthrie Center

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-008-652

Activitiy Category:

03/31/201504/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Guthrie Center PI
Program Income Account:
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Overall

$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

($11,453.00)

$0.00

$0.00

$0.00

$11,453.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

($11,453.00)

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Redevelopment for 0 household
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #9

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$119,537.00

$0.00

$0.00

$0.00

$19,537.00

$18,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$3,877.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #9

Location Description:

City of Audubon, Iowa

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $14,258.00

Audubon PI
Program Income Account:
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No Change

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #8

Location Description:

City of Boone, Iowa

No Change

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

No Change

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Corning, Iowa

No Change

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Creston, Iowa

No Change

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Eldora, Iowa

No Change

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Fort Dodge

No Change

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,372.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$41,372.00

($100,000.00)

$0.00

$0.00

$41,372.00

$41,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$11,595.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,595.00

$0.00

N/A

03/31/2015

($10,062.00)

To Date

04/01/2009

 (  )

$41,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9

Location Description:

City of Guthrie Center, Iowa

No Change

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $29,777.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Hamburg, Iowa

No Change

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Jefferson, Iowa

No Change

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Knoxville, Iowa

No Change

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$17.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$48,100.00

Total Funds Expended

Responsible Organization:

$17.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Ottumwa

Grant Done will close by next QPR

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,100.00$17.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$17.00     Program Funds Drawdown $48,100.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

$0.00

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8
Contract extended per amendment #10

Location Description:

City of Oelwein, Iowa

No Change

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$69,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #10

Location Description:

City of Perry

No Change

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,416.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Shenandoah

No Change

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$981.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Davenport, Iowa

No Change

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Waterloo, Iowa

No Change

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Dubuque, Iowa

No Change

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #12

Location Description:

City of Sioux City, Iowa

No Change

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Council Bluffs, Iowa.

No Change

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$263,477.00

$0.00

$0.00

$0.00

$263,477.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10
Updated Budget 06/16/14
Contract extended per amendment #13

Location Description:

City of Des Moines, Iowa

No Change

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3
Contract extended per amendment #4

Location Description:

City of Marshalltown

No Change

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



October 1, 2014 thru December 31, 2014 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
,
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
,
 
,
II. Allocation of Funding Within Iowa
,
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
,
 
,
III. Distribution of Funds &ndash
,
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
,
Communities are encouraged to work with or through non-profit organizations as appropriate.
,
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
,
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
,
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
,
c. Establish land banks for homes that have been foreclosed upon.
,
d. Demolish blighted structures.
,
e. Redevelop demolished or vacant properties.
,
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$5,000,000.00
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provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
,
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD&rsquos approval of this Action Plan,
and/or changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.
,
 
,
IV. Distribution of Funds &ndash Application
,
 
,
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
,
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.,
 
,
 
,
Targeting
,
Proposed activities by the non-entitlement communities must be targeted as follows:
,
Communities of 1,000 population or less &ndash entire community is eligible
,
Communities of 1,000 &ndash 9,999 population &ndash no more than 50 percent of the community by area
,
Communities of 10,000 &ndash 50,000 &ndash no more than 25 percent of the community by area
,
The applications will be rated on the following factors:
,
&bull Need (35 points) &ndash Measured by foreclosure risk score
,
&bull Impact (25 points) &ndash Measured by the expected effectiveness of the proposed activities to effect stabilization
,
and/or redevelopment, provide affordable housing.
,
Capacity (15 points) &ndash Measured by ability of community to staff program, form affective partnerships with service providers, developers
and coordination of resources. 
,
&bull Targeting (15 points) &ndash Measured by the degree to which the plan targets a specific neighborhood or
,
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
,
&bull Timeliness (10 points) &ndash Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous
implementation and reporting on NSP1. 
,
 
,
 
,
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:
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$0.00

N/A

$4,677,868.53

$0.00

$15,500.00

$15,500.00

Total Obligated

$464,186.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,487,494.00

$0.00 $464,186.00

Match Contributed

     Program Funds Drawdown

To Date

$5,102,165.53

$5,394,641.00

$5,487,494.00

Overall

Program Income Received

$0.00

$0.00

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
,
elyse.shindelar@iowa.gov
,
(515) 725-3005

$15,500.00 $5,142,054.53Total Funds Drawdown
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The 2011 NSP funded grantees have expended the majority of their grant and program income funds.  Currently,
each recipient is meeting with the IEDA to discuss final projects and making sure that at least 25% of the generated
program income is allocated to assisting households that are 50% low-to moderate income. 
The majority of contracts have been monitored.  One contract has been closed.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$443,648.53

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$443,648.53

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $506,183.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,297,404.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $680,461.00 $655,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $422,552.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $3,785,908.00 $3,199,891.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $306,066.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $15,500.00 $200,000.00 $137,918.53
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Activities

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,242.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$37,242.00

$0.00

$0.00

$0.00

$37,242.00

$36,906.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-181

$0.00

$10,122.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$10,122.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$36,906.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2

Location Description:

City of Burlington

One more property almost sold.

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$36,906.00$0.00Burlington

$0.00     Program Funds Drawdown $26,784.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$39,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$39,223.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #4

Location Description:

City of Davenport, Iowa

Same as last QPR.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$39,223.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,223.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,685.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$65,685.00

$0.00

$0.00

$0.00

$65,568.00

$65,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$11,568.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,568.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$65,568.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.

Location Description:

City of Waterloo

One sold and another in the rehab process.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$65,568.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$60,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #6

Location Description:

City of Sioux City

No change since last QPR

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$60,000.00$0.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #1

Location Description:

City of Council Bluffs

No change

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,153.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$66,153.00

$0.00

$0.00

$0.00

$66,153.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$6,153.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$6,153.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$66,153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4

Location Description:

City of Des Moines, Iowa

Working on expending PI

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-StateAdmin / 11-NSP-StateAdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$137,918.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$15,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

 (  )

$137,918.53

Total Funds Expended

Responsible Organization:

$15,500.00

Administration Under Way

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$137,918.53$15,500.00Iowa Economic Development Authority

$15,500.00     Program Funds Drawdown $137,918.53
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Match Contributed $0.00$0.00

Activity Description:

State Admin

Location Description:

State Admin

x

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2015 thru March 31, 2015 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$21,607,197.00
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$0.00

N/A

$21,289,333.00

$0.00

$10,678.00

$10,678.00

Total Obligated

$2,434,294.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$29,385,447.00

$0.00 $2,726,761.00

Match Contributed

     Program Funds Drawdown

To Date

$23,930,197.00

$24,295,532.00

$29,385,447.00

Overall

Program Income Received

($500,000.00)

$0.00

NSP recipients continue to spend program income dollars.   Overall the program in Iowa has been very successful
and has help Iowans secure decent and affordable housing in their communities.   All programs have been
monitored by the State.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,018,194.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,018,194.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $9,663,779.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$10,678.00 $23,723,627.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $20,095,373.00 $11,431,496.00

08-NSP-D Demolition, 08-NSP-D Demolition $10,678.00 $5,995,578.00 $3,342,446.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $9,446,403.00 $4,417,930.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $3,416,552.00 $1,055,454.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $864,287.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

($100,000.00)

$0.00

$0.00

$260,848.00

$261,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

02/16/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$260,848.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing unit
End date changed to 03/31/14 per amendment #5
Updated units.
Extended contract per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa

Closed 02/16/15

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $260,848.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$261,845.00

($100,000.00)

$0.00

$0.00

$261,845.00

$261,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

02/16/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$261,845.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.
Extended contract per amendment #7
 Closed 02/16/15

Location Description:

City of Ottumwa

Closed 02/16/15

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $261,845.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Ottumwa

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-012-675

Activitiy Category:

03/31/2015

02/16/2015

04/01/2009

Area Benefit (Census)

Responsible Organization:

Clearance and Demolition Completed

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Ottumwa PI
Program Income Account:
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Overall

$20,817.00

Total Projected Budget from All Sources

Match Contributed

$20,817.00

($100,000.00)

$0.00

$0.00

$20,817.00

$20,817.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$20,817.00

Total Funds Expended $0.00

Activity Description:

Demolition of 2 housing units.
End date changed to 03/31/14 per amendment #5
Updated units.
Extended contract per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa, Iowa

Closed 02/16/15

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 3 3# of Persons 100.00

LMI%:

$0.00     Program Funds Drawdown $20,817.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$280,794.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$10,678.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

Area Benefit (Census)

$280,794.00

Total Funds Expended

Responsible Organization:

$10,678.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
9 properties are area benefit.
Extended contract per amendment #12

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$280,794.00$10,678.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$10,678.00     Program Funds Drawdown $280,794.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,425.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources $256,425.00

($100,000.00)

$256,425.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-651

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

03/31/2015

02/16/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Completed

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Ottumwa PI
Program Income Account:
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Match Contributed $0.00

$0.00

$256,425.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$250.00

$0.00 $250.00

$0.00

$256,425.00

Total Funds Expended $0.00

Activity Description:

Redevelopment/New Construction of 5 housing units.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa, Iowa

Closed 02/16/15

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $256,175.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,215.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$2,215.00

$0.00

$0.00

$0.00

$2,215.00

$2,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

02/16/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Provide counseling to 5 households.
End date changed to 03/31/14 per amendment #5
Budget changed to $2,215 per amendment #6
Contract extended per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa

Closed 02/16/15

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $2,215.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources $119,537.00

$0.00

$19,537.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$18,135.00

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $14,258.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$18,135.00

     Program Income Drawdown

Program Income Received $2,727.00

$0.00 $3,877.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #9
Contract Extended per amendment #10

Location Description:

City of Audubon, Iowa

Same as last quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #8

Location Description:

City of Boone, Iowa

Same as last quarter.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

Same as last quarter.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$17,975.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Corning, Iowa

Same as last quarter.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Creston, Iowa

Same as last quarter.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,881.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$11,881.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$11,881.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Eldora, Iowa

Same as last quarter.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Fort Dodge

Same as last quarter.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,310.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$31,310.00

$0.00

$0.00

$0.00

$41,372.00

$41,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$11,595.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$11,595.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

N/A

$31,310.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9
Budget decreased per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Same as last quarter.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $19,715.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

N/A

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Hamburg, Iowa

Same as last quarter.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$58,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$18,386.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

N/A

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Same as last quarter.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Knoxville, Iowa

Same as last quarter.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

($100,000.00)

$0.00

$0.00

$48,100.00

$48,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

02/16/2015

$0.00

To Date

04/01/2009

N/A

$48,100.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa

Same as last quarter.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,100.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

$0.00

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$58,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8
Contract extended per amendment #10

Location Description:

City of Oelwein, Iowa

Same as last quarter.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$69,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$69,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #10

Location Description:

City of Perry

Same as last quarter.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,416.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

N/A

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Shenandoah

Same as last quarter.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$981.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Davenport, Iowa

Same as last quarter.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Waterloo, Iowa

Same as last quarter.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Dubuque, Iowa

Same as last quarter.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

$0.00

To Date

04/01/2009

N/A

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Same as last quarter.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$69,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #12

Location Description:

City of Sioux City, Iowa

Same as last quarter.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

04/01/2009

N/A

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7
Contract extended to 03/31/16 per amendment #8.

Location Description:

City of Council Bluffs, Iowa.

Same as last quarter.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$263,477.00

$0.00

$0.00

$0.00

$263,477.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

N/A

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10
Updated Budget 06/16/14
Contract extended per amendment #13

Location Description:

City of Des Moines, Iowa

Same as last quarter.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

N/A

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3
Contract extended per amendment #4

Location Description:

City of Marshalltown

Same as last quarter.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2015 thru March 31, 2015 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds –
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.
 
IV. Distribution of Funds – Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of
NSP1.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$5,000,000.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$4,702,368.53

$24,500.00

$24,500.00

Total Obligated

$464,186.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,510,523.00

$208,629.00 $672,815.00

     Program Funds Drawdown

To Date

$5,126,665.53

$5,603,270.00

$5,510,523.00

Overall

Program Income Received

$208,629.00

$208,629.00

 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less – entire community is eligible
Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area
Communities of 10,000 – 50,000 – no more than 25 percent of the community by area
The applications will be rated on the following factors:
• Need (35 points) – Measured by foreclosure risk score
• Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) – Measured by ability of community to staff program, form affective partnerships with service providers, developers and
coordination of resources. 
• Targeting (15 points) – Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
• Timeliness (10 points) – Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous implementation
and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$24,500.00 $5,166,554.53Total Funds Drawdown
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$0.00$0.00Match Contributed

NSP recipients continue to spend program income dollars.   Overall the program in Iowa has been very successful
and has help Iowans secure decent and affordable housing in their communities.   Most programs have been
monitored by the State.  By the end of summer all programs will have been monitored.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$468,148.53

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$468,148.53

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $513,012.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,347,854.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-A FinancingMech, 11-NSP-A FinancingMech $0.00 $0.00 $0.00

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $680,567.00 $655,325.00

11-NSP-C Land Banks, 11-NSP-C Land Banks $0.00 $0.00 $0.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $422,552.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,125,939.00 $3,199,891.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $313,129.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $24,500.00 $200,000.00 $162,418.53

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,121.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$179,121.00

$106.00

$0.00

$106.00

$179,121.00

$153,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$25,152.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$25,046.00

$0.00

N/A

02/28/2016

$106.00

To Date

05/18/2011

Direct Benefit (Households)

$179,015.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $153,969.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Waterloo2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-018-651

Activitiy Category:

02/28/201605/28/2011

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Under Way

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Waterloo PI
Program Income Account:
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Overall

$503,587.00

Total Projected Budget from All Sources

Match Contributed

$503,587.00

$186,502.00

$0.00

$54,368.00

$459,876.00

$258,531.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$142,839.00

$0.00

Jan 1 thru Mar 31, 2015

$14,843.00

$0.00

N/A

$186,502.00

To Date

$495,151.00

Total Funds Expended $0.00

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Renter Households 0 0 0

$0.00     Program Funds Drawdown $480,308.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,745.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$223,745.00

($93,872.00)

$0.00

$38,262.00

$360,086.00

$445,522.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$106,092.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$141,458.00

$0.00

N/A

02/28/2016

($93,872.00)

To Date

05/18/2011

Direct Benefit (Households)

$223,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $82,287.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$621,921.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$621,921.00

$58,380.00

$0.00

$58,380.00

$621,921.00

$505,889.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$154,787.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$96,407.00

$0.00

N/A

02/28/2016

$58,380.00

To Date

05/18/2011

Direct Benefit (Households)

$505,889.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 38 housing units.
Units and budget changed per amendment #1
Budget changed to $430,000 per amendment #2
Budget changed per amendment #3.
PI of $96,407 per Draw #7
Contract extended per amendment #4
Contract Extended to 2016

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $409,482.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/39# of Housing Units 0

2/39# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/39# of Households 0 0 0

0 0/0 0/0 0/39# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,024.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$307,024.00

$50,450.00

$0.00

$50,450.00

$307,024.00

$190,562.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$50,450.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$50,450.00

To Date

05/18/2011

Direct Benefit (Households)

$190,562.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $190,562.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,568.00

N/A Waterloo2

Total Projected Budget from All Sources $65,568.00

$117.00

$65,685.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

02/28/2016

$117.00

To Date

05/18/2011

N/A

$65,568.00

Responsible Organization:

Administration Under Way

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:
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Match Contributed $0.00

$117.00

$65,568.00

     Program Income Drawdown

Program Income Received $11,685.00

$0.00 $11,568.00

$0.00

Total Funds Expended $0.00

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016

Location Description:

City of Waterloo

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,099.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$73,099.00

$6,946.00

$0.00

$6,946.00

$73,099.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$13,099.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$6,153.00

$0.00

N/A

02/28/2016

$6,946.00

To Date

05/18/2011

N/A

$66,153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4
PI of $6,946 added to budget.
Contract Extended to 2016

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-StateAdmin / 11-NSP-StateAdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$162,418.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$24,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$162,418.53

Total Funds Expended

Responsible Organization:

$24,500.00

Administration Under Way

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$162,418.53$24,500.00Iowa Economic Development Authority

$24,500.00     Program Funds Drawdown $162,418.53
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Match Contributed $0.00$0.00

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2015 thru June 30, 2015 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$0.00

N/A

$21,289,333.00

$0.00

$53,974.00

$0.00

Total Obligated

$2,434,294.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$29,385,447.00

$0.00 $2,726,761.00

Match Contributed

     Program Funds Drawdown

To Date

$23,984,171.00

$24,124,404.00

$29,385,447.00

Overall

Program Income Received

$28,872.00

($171,128.00)

NSP recipients continue to spend program income dollars.   Overall the program in Iowa has been very successful
and has help Iowans secure decent and affordable housing in their communities.   All programs have been
monitored by the State.
2 Contracts were closed out this quarter and we are working on some more.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,018,194.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,018,194.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $9,663,779.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$0.00 $23,723,627.00Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $20,095,373.00 $11,431,496.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $5,995,578.00 $3,342,446.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $9,446,403.00 $4,417,930.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $3,416,552.00 $1,055,454.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $864,287.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,838.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$153,838.00

($2,476.00)

$0.00

$0.00

$53,838.00

$56,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$4,204.00

$0.00

N/A

03/31/2016

($2,476.00)

To Date

04/01/2009

Direct Benefit (Households)

$53,838.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.
Contract extended to 03/31/14 per amendment #7
Extended contract per amendment #9

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $49,634.00

Audubon PI
Program Income Account:

5
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

N/A

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
Contract extended to 03/31/14 per amendment #6
Updated units.
3 properties are area benefit.
Extended contract per amendment #9
Contract Complete and closed 07/08/2015

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $79,006.00

Guthrie Center PI
Program Income Account:

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0

4/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

$0.00

$0.00

$0.00

$99,545.00

$99,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

N/A

$99,545.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 2 housing units.  Which is also rehab reflected under 697.
Contract extended to 03/31/14 per amendment #6
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$99,545.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $99,545.00

Guthrie Center PI
Program Income Account:

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,354.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$30,354.00

$2,000.00

$0.00

$0.00

$30,354.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$28,354.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$28,354.00

$0.00

N/A

07/08/2015

07/08/2015

$2,000.00

To Date

04/01/2009

Direct Benefit (Households)

$30,354.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 1 housing units.
Contract extended to 03/31/14 per amendment #6
Updated Budget 06/16/14
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $2,000.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,738.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$123,738.00

$10,062.00

$0.00

$0.00

$123,738.00

$123,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$66,460.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$66,460.00

$0.00

N/A

07/08/2015

07/08/2015

$10,062.00

To Date

04/01/2009

Direct Benefit (Households)

$123,738.00

Total Funds Expended

Responsible Organization:

$10,062.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$123,738.00$10,062.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,141.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$308,141.00

$0.00

$0.00

$0.00

$308,141.00

$308,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$109,816.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$109,816.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$308,141.00

Total Funds Expended

Responsible Organization:

($280.00)

Acquisition - general Completed

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.
Extended contract per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,141.00($280.00)Jefferson

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

$0.00

$0.00

$0.00

$140,321.00

$140,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$140,321.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7
Extended contract per amendment #10
Contract completed and closed 07/08/15.
 

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $140,321.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,721.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$24,721.00

$0.00

$0.00

$0.00

$24,721.00

$24,721.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$0.00

$23,071.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$23,071.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,721.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 1 housing units.
End date changed to 03/31/14 per amendment #7
Extended contract per amendment #10
 Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$24,721.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $1,650.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,825.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$183,825.00

($50,977.00)

$0.00

$0.00

$183,825.00

$183,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$76,896.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$76,896.00

$0.00

N/A

07/08/2015

07/08/2015

($50,977.00)

To Date

04/01/2009

Direct Benefit (Households)

$183,825.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New Budget per amendment #9
Extended contract per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$183,825.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $106,929.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/4 0/0 5/4# of Households 0 0 100.00

0 5/4 0/0 5/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,674.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$355,674.00

$4,202.00

$0.00

$0.00

$255,674.00

$255,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$165,738.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$165,738.00

$0.00

N/A

03/31/2016

($95,798.00)

To Date

04/01/2009

Direct Benefit (Households)

$255,674.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8
Updated units.
Extended contract per amendment #10
 

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,936.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/5# of Households 0 0 0.00

0 0/0 0/0 4/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,392.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$303,392.00

$29,109.00

$0.00

$0.00

$197,030.00

$201,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$0.00

$172,668.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$125,484.00

$0.00

N/A

03/31/2016

($70,891.00)

To Date

04/01/2009

Direct Benefit (Households)

$200,211.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $89,836 per amendment #7
Budget changed per amendment #8
Extended contract per amendment #10
Budget increased and units per amendment #13.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

$0.00     Program Funds Drawdown $74,727.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Audubon

Total Projected Budget from All Sources $216,013.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-001-675

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

03/31/2016

To Date

04/01/2009

Area Benefit (Census)

Responsible Organization:

Clearance and Demolition Under Way

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Audubon PI
Program Income Account:
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$216,013.00

Match Contributed

$1,218.00

$0.00

$0.00

$116,013.00

$113,537.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$3,401.00

$0.00 $18,605.00

$0.00

$1,218.00
$116,013.00

Total Funds Expended $0.00

Activity Description:

Demolition of 10 housing units.
Units changed to 13 and budget to $96,190 per amendment #8
End date changed to 03/31/14 per amendment #7
Extended contract per amendment #9

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $97,408.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$188,099.00

$0.00

$0.00

$0.00

$188,099.00

$188,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$75,107.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$75,107.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Area Benefit (Census)

$188,099.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 13 13# of Persons 100.00

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 0 housing unit
No funds drawn 0 budget, activity closed.

Location Description:

City of Guther Center

Contract is complete and closed.

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,712.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$172,712.00

$53,979.00

$0.00

$0.00

$172,712.00

$172,712.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$0.00

$85,467.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$85,467.00

$0.00

N/A

07/08/2015

07/08/2015

$53,979.00

To Date

04/01/2009

Area Benefit (Survey)

$172,712.00

Total Funds Expended

Responsible Organization:

$53,979.00

Clearance and Demolition Completed

Activity Description:

Demolition of 15 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
updated units and decreased budget per amendment #9
14 properties are area benefit.
Extended contract per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$172,712.00$53,979.00Jefferson

$0.00     Program Funds Drawdown $87,245.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 15 15# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,249.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$216,249.00

($3,181.00)

$0.00

$0.00

$119,430.00

$119,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$0.00

$4,840.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2016

($3,181.00)

To Date

04/01/2009

Area Benefit (Census)

$116,249.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.
Extended contract per amendment #10
Budget increased per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00     Program Funds Drawdown $105,042.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Guthrie Center

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-008-651

Activitiy Category:

07/08/2015

07/08/2015

04/01/2009

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Completed

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Guthrie Center PI
Program Income Account:
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Overall

$167,674.00

Total Projected Budget from All Sources

Match Contributed

$167,674.00

($2,000.00)

$0.00

$0.00

$167,674.00

$167,674.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$11,395.00

$0.00

Apr 1 thru Jun 30, 2015

$11,395.00

$0.00

N/A

($2,000.00)

To Date

$167,674.00

Total Funds Expended $11,395.00

Activity Description:

Redevelopment/New Construction of 1 housing unit
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$167,674.00$11,395.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $156,279.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($11,453.00)

Construction of new housing Completed

Activity Description:

Redevelopment for 0 household
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #9
Contract completed and closed 07/08/15.  Funds that were drawn were transfer to 651.  So -0- units on this activity.

Location Description:

City of Guthrie Center , Iowa

Contract is complete and closed.

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00($11,453.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$333.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$333.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$333.00

Total Funds Expended

Responsible Organization:

$333.00

Construction of new housing Completed

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Contract extended per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Contract is complete and closed.

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$333.00$333.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,215.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$144,215.00

($704.00)

$0.00

$0.00

$144,215.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$12,255.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,972.00

$0.00

N/A

07/08/2015

07/08/2015

($704.00)

To Date

04/01/2009

Direct Benefit (Households)

$144,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment of one housing unit.
End date changed to 03/31/14 per amendment #7
New Budget per amendment #9
Contract extended per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson

Contract is complete and closed.

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$144,215.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $132,243.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$283.00

($1,000.00)

$0.00

$0.00

$283.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$283.00

$0.00

N/A

07/08/2015

07/08/2015

($1,000.00)

To Date

04/01/2009

Direct Benefit (Households)

$283.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
New budget per amendment #9
Contract extended per amendment #10
 Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$283.00$0.00Jefferson

$0.00     Program Funds Drawdown $0.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 2/1# of Households 0 0 0.00

0 0/0 0/1 2/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$298.00

($1,298.00)

$0.00

$0.00

$298.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$15.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$15.00

$0.00

N/A

07/08/2015

07/08/2015

($1,298.00)

To Date

04/01/2009

Direct Benefit (Households)

$298.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9
Contract extended per amendment #10
 Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$298.00$0.00Jefferson

$0.00     Program Funds Drawdown $283.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 0

5/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/1 0/0 5/1# of Households 0 0 100.00

0 5/1 0/0 5/1# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Audubon

Total Projected Budget from All Sources $119,537.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-001-181

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

03/31/2016

03/31/2014

To Date

04/01/2009

N/A

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

Audubon PI
Program Income Account:
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$119,537.00

Match Contributed

$0.00

$0.00

$0.00

$19,537.00

$18,135.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$2,727.00

$0.00 $3,877.00

$0.00

$0.00
$18,135.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #9
Contract Extended per amendment #10

Location Description:

City of Audubon, Iowa

Using Program income and rest of Program Funds to help clean up a burned out building.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,135.00$0.00Audubon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

09/30/2012

$0.00

To Date

04/01/2009

N/A

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #8

Location Description:

City of Boone, Iowa

Working on Demo of a downtown building to use up Program Incom

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2016

06/01/2011

$0.00

To Date

04/01/2009

N/A

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

02/08/2013

$0.00

To Date

04/01/2009

N/A

$17,975.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Corning, Iowa

Still working on sale of homes and also needing to spend Program Income

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

02/08/2013

$0.00

To Date

04/01/2009

N/A

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Creston, Iowa

2 Homes still not sold. 1 Home sold to Habitat. Still trying to spend Program Income

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,881.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$11,881.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

10/31/2011

$0.00

To Date

04/01/2009

N/A

$11,881.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Eldora, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2016

07/13/2012

$0.00

To Date

04/01/2009

N/A

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Fort Dodge

Have a house left to sell

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,310.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$31,310.00

($10,062.00)

$0.00

$0.00

$31,310.00

$31,310.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$11,595.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,595.00

$0.00

N/A

07/08/2015

07/08/2015

($10,062.00)

To Date

04/01/2009

N/A

$31,310.00

Total Funds Expended

Responsible Organization:

($10,062.00)

Administration Completed

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9
Budget decreased per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Closed
Contract is complete and closed.
 

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$31,310.00($10,062.00)Guthrie Center

$0.00     Program Funds Drawdown $19,715.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

02/08/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Hamburg, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$58,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$18,386.00

$0.00

N/A

07/08/2015

07/08/2015

$0.00

To Date

04/01/2009

N/A

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Contract is complete and closed.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,979.00$0.00Jefferson

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Knoxville, Iowa

Have Program Income to spend

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

08/20/2010

$0.00

To Date

04/01/2009

N/A

$48,100.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa

Closed

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,100.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

$0.00

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$58,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8
Contract extended per amendment #10

Location Description:

City of Oelwein, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$69,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$69,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #10

Location Description:

City of Perry

Working on getting program income committed and spent

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,416.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

08/20/2010

$0.00

To Date

04/01/2009

N/A

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Shenandoah

Currently negotiating on selling a duplex.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$981.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Davenport, Iowa

Funds expended and working on closeout.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Waterloo, Iowa

Working on closeout.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Dubuque, Iowa

Waiting on sale of home to see how much program income with be produced.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

09/13/2010

$0.00

To Date

04/01/2009

N/A

$69,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #12

Location Description:

City of Sioux City, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

08/20/2010

$0.00

To Date

04/01/2009

N/A

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7
Contract extended to 03/31/16 per amendment #8.

Location Description:

City of Council Bluffs, Iowa.

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$263,477.00

$0.00

$0.00

$0.00

$263,477.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2015

08/20/2010

$0.00

To Date

04/01/2009

N/A

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10
Updated Budget 06/16/14
Contract extended per amendment #13

Location Description:

City of Des Moines, Iowa

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

08/20/2010

$0.00

To Date

04/01/2009

N/A

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3
Contract extended per amendment #4

Location Description:

City of Marshalltown

No changes this quarter, still working on spending all of Program Income

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2015 thru June 30, 2015 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$10,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds –
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.
 
IV. Distribution of Funds – Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of
NSP1.

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$0.00

N/A

$4,714,368.53

$12,000.00

$12,000.00

Total Obligated

$464,186.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,510,523.00

$0.00 $672,815.00

     Program Funds Drawdown

To Date

$5,138,665.53

$5,510,523.00

$5,510,523.00

Overall

Program Income Received

($92,630.00)

($92,747.00)

 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less – entire community is eligible
Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area
Communities of 10,000 – 50,000 – no more than 25 percent of the community by area
The applications will be rated on the following factors:
• Need (35 points) – Measured by foreclosure risk score
• Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) – Measured by ability of community to staff program, form affective partnerships with service providers, developers and
coordination of resources. 
• Targeting (15 points) – Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
• Timeliness (10 points) – Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous implementation
and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$12,000.00 $5,178,554.53Total Funds Drawdown
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$0.00$0.00Match Contributed

NSP 3 is still progressing.  We are working on closing a couple of the contracts.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$480,148.53

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$480,148.53

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $513,012.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,347,854.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-A FinancingMech, 11-NSP-A FinancingMech $0.00 $0.00 $0.00

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $680,567.00 $655,325.00

11-NSP-C Land Banks, 11-NSP-C Land Banks $0.00 $0.00 $0.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $422,552.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,125,939.00 $3,199,891.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $313,129.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $12,000.00 $200,000.00 $174,418.53

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,587.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$503,587.00

$43,711.00

$0.00

$0.00

$503,587.00

$258,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$142,839.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$14,843.00

$0.00

N/A

02/28/2016

$43,711.00

To Date

05/28/2011

Direct Benefit (Households)

$495,151.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget

Location Description:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $480,308.00

Waterloo PI
Program Income Account:
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,745.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$223,745.00

($136,341.00)

$0.00

$0.00

$223,745.00

$445,522.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$106,092.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$141,458.00

$0.00

N/A

02/28/2016

($136,341.00)

To Date

05/18/2011

Direct Benefit (Households)

$223,745.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Coun_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $82,287.00

Waterloo PI
Program Income Account:

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Burlington

Total Projected Budget from All Sources $37,242.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-181

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

02/28/2016

To Date

05/18/2011

N/A

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

Burlington PI
Program Income Account:
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$37,242.00

Match Contributed

$0.00

$0.00

$0.00

$37,242.00

$36,906.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$10,122.00

$0.00 $10,122.00

$0.00

$0.00
$36,906.00

Total Funds Expended $0.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2
Contract Extended to 2016

Location Description:

City of Burlington

No Change from last quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$36,906.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,784.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,223.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$39,223.00

$0.00

$0.00

$0.00

$39,223.00

$39,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

N/A

$39,223.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #4
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Davenport, Iowa

Working on closeout.

Activity Progress Narrative:

Davenport AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$39,223.00$0.00Davenport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,223.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,568.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$65,568.00

$0.00

$0.00

$0.00

$65,568.00

$65,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$0.00

$11,685.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,568.00

$0.00

N/A

02/28/2016

($117.00)

To Date

05/18/2011

N/A

$65,568.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016

Location Description:

City of Waterloo

1 housing unit finish and waiting for offer on home.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$65,568.00$0.00Waterloo2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

N/A

$60,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #6
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Sioux City

Working on getting contract closed.

Activity Progress Narrative:

Sioux City AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$60,000.00$0.00Sioux City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

N/A

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #1
Contract extended to 02/28/16 per amendment #2.

Location Description:

City of Council Bluffs

No Change from last quarter.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,099.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$73,099.00

$0.00

$0.00

$0.00

$73,099.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$13,099.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$6,153.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

N/A

$66,153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4
PI of $6,946 added to budget.
Contract Extended to 2016

Location Description:

City of Des Moines, Iowa

Working on another Demo then new construction project using Program Income.

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-StateAdmin / 11-NSP-StateAdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Iowa Economic Development Authority

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$200,000.00

$174,418.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-StateAdmin

$12,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

02/28/2014

$0.00

To Date

05/18/2011

N/A

$174,418.53

Total Funds Expended

Responsible Organization:

$12,000.00

Administration Under Way

State AdminActivity Title:

Project Number:

11-NSP-StateAdmin

Project Title:

11-NSP-StateAdmin

$174,418.53$12,000.00Iowa Economic Development Authority

$12,000.00     Program Funds Drawdown $174,418.53
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Match Contributed $0.00$0.00

Activity Description:

State Admin

Location Description:

State Admin

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2016 thru September 30, 2016 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$3,676,365.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,283,562.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$893,956.00

N/A

$21,365,426.00

$0.00

$513,364.00

$4,504.00

Total Obligated

$3,263,792.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$24,816,842.00

$325,867.00 $3,669,104.00

Match Contributed

     Program Funds Drawdown

To Date

$24,633,971.00

$24,838,489.00

$24,816,842.00

Overall

Program Income Received

($999,819.00)

$138,065.00

The state is actively working with recipients to close their NSP contracts.   The state funded twenty-two contracts.  
As of this quarter thirteen contracts have been closed with another two to close in the next quarter.   The remaining
open contracts are working to expend program income or sell remaining homes.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,040,300.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,040,300.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $8,919,701.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$898,460.00 $24,629,218.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $265,780.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $12,539,182.00 $11,236,642.00

08-NSP-D Demolition, 08-NSP-D Demolition $1,258.00 $4,101,960.00 $3,565,830.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,846,376.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $3,246.00 $1,220,904.00 $1,059,393.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $844,287.00
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Activities

08-NSP-A FinancingMech / 08-NSP-A FinancingMechProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$95,000.00

$40,000.00

$0.00

$0.00

$115,780.00

$95,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$40,000.00

$1.00

$40,000.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$62,280.00

$0.00

N/A

10/13/2016

10/13/2016

$40,000.00

To Date

04/01/2009

Direct ( HouseHold )

$90,000.00

Total Funds Expended

Responsible Organization:

$45,000.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract Closed 10/13/16

Location Description:

City of Creston

Contract closed 10/13/16

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$95,000.00$45,000.00Creston

$0.00     Program Funds Drawdown $27,720.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston

Contract closed 10/13/16

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,679.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources $69,679.00

$0.00

$0.00

$69,679.00

$69,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

N/A

09/20/2016

09/20/2016

$0.00

To Date

04/01/2009

Area (  )

$69,679.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$69,679.00$0.00Audubon

$0.00     Program Funds Drawdown $69,679.00

Audubon PI
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Closed 09/20/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,939.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,939.00

$0.00

$0.00

$0.00

$44,939.00

$44,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/20/2016

09/20/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,939.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Closed 09/20/16.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,939.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $44,939.00

Audubon PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,174.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$55,174.00

$0.00

$0.00

$0.00

$55,174.00

$55,174.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$42,951.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,476.00

$0.00

N/A

09/20/2016

09/20/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,174.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Closed 09/20/16.

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$55,174.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,698.00

Audubon PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,723.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$124,723.00

$24,607.00

$0.00

$0.00

$124,723.00

$124,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$24,607.00

$48,624.00

$24,607.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$48,778.00

$0.00

N/A

03/31/2017

$24,607.00

To Date

04/01/2009

Direct ( HouseHold )

$124,723.00

Total Funds Expended

Responsible Organization:

$24,607.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$124,723.00$24,607.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $75,945.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,985.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$116,985.00

$22,232.00

$0.00

($3,580.00)

$116,985.00

$116,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$22,232.00

$86,745.00

$22,232.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$27,732.00

$0.00

N/A

03/31/2017

$22,232.00

To Date

04/01/2009

Direct ( HouseHold )

$116,985.00

Total Funds Expended

Responsible Organization:

$22,232.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$116,985.00$22,232.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,253.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,161.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$44,161.00

$22,477.00

$0.00

$0.00

$44,161.00

$44,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$22,477.00

$0.00

$22,477.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$22,477.00

$0.00

N/A

03/31/2017

$22,477.00

To Date

04/01/2009

Area (  )

$44,161.00

Total Funds Expended

Responsible Organization:

$22,477.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,161.00$22,477.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $21,684.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,975.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$71,975.00

$25,346.00

$0.00

$0.00

$71,975.00

$71,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$25,346.00

$33,843.00

$25,346.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$25,346.00

$0.00

N/A

03/31/2017

$25,346.00

To Date

04/01/2009

Direct ( HouseHold )

$71,975.00

Total Funds Expended

Responsible Organization:

$25,346.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$71,975.00$25,346.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $46,629.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,531.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$19,531.00

$0.00

$0.00

$0.00

$19,590.00

$19,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$19,590.00

Total Funds Expended

Responsible Organization:

($59.00)

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$19,531.00($59.00)Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $19,590.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,440.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$81,440.00

$0.00

$0.00

$0.00

$81,440.00

$81,440.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,781.00

Total Funds Expended

Responsible Organization:

$659.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$81,440.00$659.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $80,781.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11+
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,453.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,453.00

($8,921.00)

$0.00

$28,444.00

$57,255.00

$56,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$0.00

$72,512.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

($8,921.00)

To Date

04/01/2009

Direct ( HouseHold )

$49,453.00

Total Funds Expended

Responsible Organization:

($1,921.00)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,453.00($1,921.00)Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $49,453.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,758.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$225,758.00

$0.00

$0.00

$0.00

$225,758.00

$225,758.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$225,758.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$225,758.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

$0.00     Program Funds Drawdown $225,758.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,950.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$36,950.00

$0.00

$0.00

$0.00

$36,950.00

$36,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,950.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,950.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -1

$0.00     Program Funds Drawdown $36,950.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

4/4# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 0/0 4/4 4/4# of Households 0 -1 100.00

-1 0/0 4/4 4/4# Owner Households 0 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, IA

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,354.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$30,354.00

$0.00

$0.00

$0.00

$30,354.00

$30,354.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$28,354.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$30,354.00

Total Funds Expended

Responsible Organization:

$28,354.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 1 housing units.
Contract extended to 03/31/14 per amendment #6
Updated Budget 06/16/14
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,354.00$28,354.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $2,000.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,635.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$151,635.00

$0.00

$0.00

$0.00

$151,635.00

$151,635.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$107,162.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$94,357.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$151,635.00

Total Funds Expended

Responsible Organization:

$27,897.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$151,635.00$27,897.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,416.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$310,416.00

$2,275.00

$0.00

($109,816.00)

$310,416.00

$310,416.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$112,091.00

$0.00

$112,091.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$112,091.00

$0.00

N/A

07/08/2015

$2,275.00

To Date

04/01/2009

Direct ( HouseHold )

$310,416.00

Total Funds Expended

Responsible Organization:

$2,275.00

Acquisition - general Completed

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.
Extended contract per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$310,416.00$2,275.00Jefferson

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

($23,071.00)

$0.00

$58,623.00

$1,650.00

$1,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-696

$0.00

$81,694.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

($23,071.00)

To Date

04/01/2009

Direct ( HouseHold )

$1,650.00

Total Funds Expended

Responsible Organization:

($23,071.00)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 1 housing units.
End date changed to 03/31/14 per amendment #7
Extended contract per amendment #10
 Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,650.00($23,071.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $1,650.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,089.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$211,089.00

$27,264.00

$0.00

$75,241.00

$211,089.00

$211,089.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$104,160.00

$152,137.00

$104,160.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$104,160.00

$0.00

N/A

07/08/2015

$27,264.00

To Date

04/01/2009

Direct ( HouseHold )

$211,089.00

Total Funds Expended

Responsible Organization:

$27,264.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New Budget per amendment #9
Extended contract per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$211,089.00$27,264.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $106,929.00

Jefferson PI
Program Income Account:

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/0 8/8# of Households 0 0 0.00

0 0/8 0/0 8/8# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,199.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$115,199.00

$0.00

$0.00

$0.00

$115,199.00

$115,199.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-697

$0.00

$82,999.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$88,200.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$115,199.00

Total Funds Expended

Responsible Organization:

($22,430.00)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$115,199.00($22,430.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $26,999.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

$0.00

$0.00

$0.00

$260,848.00

$260,848.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,848.00

Total Funds Expended

Responsible Organization:

($450.00)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing unit
End date changed to 03/31/14 per amendment #5
Updated units.
Extended contract per amendment #7
Closed 02/16/15

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$260,848.00($450.00)Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $260,848.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$261,845.00

$0.00

$0.00

$0.00

$261,845.00

$261,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$261,845.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.
Extended contract per amendment #7
 Closed 02/16/15

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $261,845.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,183.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$140,183.00

$2,021.00

$0.00

$0.00

$140,183.00

$140,183.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$4,933.00

$0.00

$4,933.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$4,933.00

$0.00

N/A

09/30/2016

09/30/2016

$2,021.00

To Date

04/01/2009

Direct ( HouseHold )

$140,183.00

Total Funds Expended

Responsible Organization:

$4,933.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16

Location Description:

City of Oelwein, Iowa

Complete and closed 09/30/16.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,183.00$4,933.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/28# of Properties -1

$0.00     Program Funds Drawdown $135,250.00

Oelwein PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

28/28# of Housing Units -1

28/28# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 28/28# of Households 0 -1 0.00

0 0/0 0/0 28/28# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,796.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$6,796.00

$0.00

$0.00

$0.00

$6,796.00

$6,796.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$41.00

$0.00

N/A

09/30/2016

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,796.00

Total Funds Expended

Responsible Organization:

$41.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein, Iowa

Complete and closed 09/30/16.

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,796.00$41.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $6,755.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,831.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$356,831.00

$0.00

$0.00

$1.00

$356,831.00

$356,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$200,217.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$266,895.00

$0.00

N/A

06/08/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$356,831.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8
Updated units.
Extended contract per amendment #10
 Activity complete and closed 06/08/16.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $89,936.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,360.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$116,360.00

$1.00

$0.00

$0.00

$116,360.00

$116,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-697

$1.00

$164,543.00

$1.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$41,633.00

$0.00

N/A

06/08/2016

$1.00

To Date

04/01/2009

Direct ( HouseHold )

$116,360.00

Total Funds Expended

Responsible Organization:

$19,441.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $89,836 per amendment #7
Budget changed per amendment #8
Extended contract per amendment #10
Budget increased and units per amendment #13.
Activity complete and closed 06/08/16.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$116,360.00$19,441.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $74,727.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

($33,465.00)

$0.00

($53,925.00)

$37,123.00

$37,123.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$20,460.00

$0.00

$20,460.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$20,460.00

$0.00

N/A

03/31/2017

($33,465.00)

To Date

04/01/2009

Direct ( HouseHold )

$37,123.00

Total Funds Expended

Responsible Organization:

($33,465.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$37,123.00($33,465.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

($100,000.00)

$0.00

$12,500.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$12,500.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $213,226.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21# of Housing Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 21/21# of Households 0 0 0.00

0 0/0 0/0 21/21# Owner Households 0 0 0.00

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,385.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$272,385.00

($100,000.00)

$0.00

$0.00

$272,385.00

$272,385.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

($1.00)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($1.00)

To Date

04/01/2009

Direct ( HouseHold )

$272,385.00

Total Funds Expended

Responsible Organization:

($1.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,385.00($1.00)Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

($1.00)     Program Funds Drawdown $272,385.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$633,280.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$633,280.00

($164,531.00)

$0.00

$136,230.00

$633,280.00

$630,334.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$1.00

$141,990.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$5,760.00

$0.00

N/A

03/31/2017

($64,531.00)

To Date

04/01/2009

Direct ( HouseHold )

$630,334.00

Total Funds Expended

Responsible Organization:

$1.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$630,334.00$1.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$1.00     Program Funds Drawdown $624,574.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/27# of Housing Units 0

6/6# of Multifamily Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 27/27# of Households 0 0 0.00

0 0/0 0/0 21/21# Owner Households 0 0 0.00

0 0/0 0/0 6/6# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,106.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$255,106.00

($37,885.00)

$0.00

$18,623.00

$255,106.00

$255,106.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$18,623.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,106.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $255,106.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,071.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$129,071.00

($9,970.00)

$0.00

$31,838.00

$129,071.00

$129,071.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$108,505.00

$81,982.00

$108,505.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$108,505.00

$0.00

N/A

03/31/2017

($9,970.00)

To Date

04/01/2009

Direct ( HouseHold )

$129,071.00

Total Funds Expended

Responsible Organization:

($9,970.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$129,071.00($9,970.00)Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $20,566.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 0/3 2/3# of Households 0 0 100.00

0 2/0 0/3 2/3# Owner Households 0 0 100.00

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,276.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$463,276.00

$61,339.00

$0.00

$0.00

$463,276.00

$463,276.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$61,339.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$61,339.00

To Date

04/01/2009

 (  )

$463,276.00

Total Funds Expended

Responsible Organization:

$61,339.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$463,276.00$61,339.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

$61,339.00     Program Funds Drawdown $463,276.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,244.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$220,244.00

($61,339.00)

$0.00

$0.00

$220,244.00

$220,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

($61,339.00)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($61,339.00)

To Date

04/01/2009

Direct ( HouseHold )

$220,244.00

Total Funds Expended

Responsible Organization:

($61,339.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$61,339 moved to 601 due to LMMI per amendment 12

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs AcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$220,244.00($61,339.00)Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Properties 0

($61,339.00)     Program Funds Drawdown $220,244.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 0

10/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/6 10/6# of Households 0 0 100.00

0 0/0 10/6 10/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,461.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$361,461.00

($64,690.00)

$0.00

$10,361.00

$361,461.00

$317,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$92,270.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$90,928.00

$0.00

N/A

03/31/2017

($64,690.00)

To Date

04/01/2009

Direct ( HouseHold )

$317,972.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 0

$0.00     Program Funds Drawdown $227,044.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

5/5# of Multifamily Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/10# of Households 0 0 0.00

0 0/0 0/0 4/5# Owner Households 0 0 0.00

0 0/0 0/0 5/5# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,597.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$306,597.00

$0.00

$0.00

($10,361.00)

$306,597.00

$306,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$90,805.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$42,492.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$306,597.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $264,105.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,785.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$101,785.00

($17,829.00)

$0.00

$0.00

$101,785.00

$101,785.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$17,801.00

$0.00

$17,801.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,801.00

$0.00

N/A

03/31/2017

($17,829.00)

To Date

04/01/2009

Direct ( HouseHold )

$101,785.00

Total Funds Expended

Responsible Organization:

$17,801.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$101,785.00$17,801.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $83,984.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,058.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources $134,058.00

$0.00

$134,058.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

$1,258.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

09/20/2016

09/20/2016

$0.00

To Date

04/01/2009

Area (  )

$134,058.00

Responsible Organization:

Clearance and Demolition Completed

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$134,058.00

     Program Income Drawdown

Program Income Received $2,551.00

$0.00 $40,374.00

$0.00

Total Funds Expended $1,258.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Closed 09/20/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$134,058.00$1,258.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,258.00     Program Funds Drawdown $93,684.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$349,435.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$349,435.00

$38,427.00

$0.00

$0.00

$349,435.00

$349,435.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$38,427.00

$0.00

$38,427.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$38,427.00

$0.00

N/A

03/31/2017

$38,427.00

To Date

04/01/2009

Area (  )

$349,435.00

Total Funds Expended

Responsible Organization:

$38,427.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$349,435.00$38,427.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $311,008.00

Boone
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,353.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$50,353.00

$11,749.00

$0.00

$0.00

$50,353.00

$50,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$11,749.00

$4,500.00

$11,749.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$11,749.00

$0.00

N/A

03/31/2017

$11,749.00

To Date

04/01/2009

Area (  )

$50,353.00

Total Funds Expended

Responsible Organization:

$11,749.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$50,353.00$11,749.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $38,604.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,971.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,971.00

$7,001.00

$0.00

($2,501.00)

$75,971.00

$70,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$5,673.00

$2,701.00

$5,673.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$5,673.00

$0.00

N/A

10/13/2016

10/13/2016

$7,001.00

To Date

04/01/2009

Area (  )

$73,633.00

Total Funds Expended

Responsible Organization:

$2,338.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased by $1,328 funds from 655 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$70,298.00$2,338.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $67,960.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,637.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$209,637.00

($100,000.00)

$0.00

$0.00

$209,637.00

$209,637.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Area (  )

$209,637.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,637.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Properties 0

$0.00     Program Funds Drawdown $209,637.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$38,780.00

($100,000.00)

$0.00

$0.00

$38,780.00

$38,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,780.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $38,780.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,140.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,140.00

$0.00

$0.00

$0.00

$150,140.00

$150,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$1,053.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$37,148.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Area (  )

$150,140.00

Total Funds Expended

Responsible Organization:

($37,959.00)

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$150,140.00($37,959.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,533.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$167,533.00

($5,179.00)

$0.00

($85,467.00)

$167,533.00

$167,533.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$80,288.00

$0.00

$80,288.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$80,288.00

$0.00

N/A

07/08/2015

($5,179.00)

To Date

04/01/2009

Area (  )

$167,533.00

Total Funds Expended

Responsible Organization:

($5,179.00)

Clearance and Demolition Completed

Activity Description:

Demolition of 15 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
updated units and decreased budget per amendment #9
14 properties are area benefit.
Extended contract per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$167,533.00($5,179.00)Jefferson

$0.00     Program Funds Drawdown $87,245.00

Jefferson PI
Program Income Account:

97

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,681.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$226,681.00

$0.00

$0.00

$0.00

$226,681.00

$226,681.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$32,175.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,108.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Area (  )

$226,681.00

Total Funds Expended

Responsible Organization:

$17,108.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$226,681.00$17,108.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $209,573.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,087.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$388,087.00

$34,285.00

$0.00

$0.00

$388,087.00

$388,087.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$34,285.00

$16,975.00

$34,285.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$67,851.00

$0.00

N/A

09/30/2016

09/30/2016

$34,285.00

To Date

04/01/2009

Area (  )

$388,087.00

Total Funds Expended

Responsible Organization:

$67,851.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein, Iowa

Complete and closed

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$388,087.00$67,851.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Properties 5

$0.00     Program Funds Drawdown $320,236.00

Oelwein PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Housing Units 5

26/26# of Singlefamily Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,094.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$8,094.00

$0.00

$0.00

$0.00

$8,094.00

$8,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,094.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein

Complete and closed

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,094.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $8,094.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$10,570.00

$10,570.00

$0.00

$0.00

$10,570.00

$10,570.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-675

$10,570.00

$0.00

$10,570.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,570.00

$0.00

N/A

03/31/2017

$10,570.00

To Date

04/01/2009

Area (  )

$10,570.00

Total Funds Expended

Responsible Organization:

$10,570.00

Clearance and Demolition Under Way

Activity Description:

Program Income to demo 1 property.

Location Description:

Dubuque

Activity Progress Narrative:

Dubuque DEMO LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,570.00$10,570.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$322,886.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$322,886.00

$1,200.00

$0.00

$0.00

$322,886.00

$292,722.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$1,200.00

To Date

04/01/2009

Area (  )

$292,722.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #14
Budget increased from $1,200 moved from 656 per amendment 16.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $292,722.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

108

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,252.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$410,252.00

$9,410.00

$0.00

$0.00

$410,252.00

$410,252.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$9,410.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$9,410.00

To Date

04/01/2009

Area (  )

$410,252.00

Total Funds Expended

Responsible Organization:

$9,410.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$410,252.00$9,410.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 0

$9,410.00     Program Funds Drawdown $410,252.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

4/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,010.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$20,010.00

($9,410.00)

$0.00

$0.00

$20,010.00

$20,010.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

($9,410.00)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($9,410.00)

To Date

04/01/2009

Direct ( HouseHold )

$20,010.00

Total Funds Expended

Responsible Organization:

($9,410.00)

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$9,4,10 moved to activity 675 per amendment 12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,010.00($9,410.00)Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 0

($9,410.00)     Program Funds Drawdown $20,010.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 0

6/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/4 6/4# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,009.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$602,009.00

$0.00

$0.00

$0.00

$602,009.00

$602,009.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$43,400.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,316.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Area (  )

$602,009.00

Total Funds Expended

Responsible Organization:

($15,875.00)

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget increased and units decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$602,009.00($15,875.00)Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $584,693.00

Des Moines PI
Program Income Account:

113

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources $125.00

$125.00

$125.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-655

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

03/31/2017

$125.00

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

Boone Counseling LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Boone
Program Income Account:
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Match Contributed $0.00

$0.00

$125.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $125.00

$0.00

$125.00 $125.00

$0.00

$125.00

Total Funds Expended $125.00

Activity Description:

Counseling of 1 housing unit using Program Income.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$125.00$125.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,613.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$306,613.00

$106,509.00

$0.00

$76,907.00

$306,613.00

$262,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$106,796.00

$181,407.00

$106,796.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$259,974.00

$0.00

N/A

03/31/2017

$106,509.00

To Date

04/01/2009

Direct ( HouseHold )

$262,541.00

Total Funds Expended

Responsible Organization:

$106,796.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$262,541.00$106,796.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,567.00

Burlington PI
Program Income Account:

116

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/3# of Households 0 0 0.00

0 0/0 0/0 2/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,544.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$175,544.00

$3,799.00

$0.00

$0.00

$175,544.00

$175,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$3,799.00

$101,295.00

$3,799.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$3,799.00

$0.00

N/A

03/31/2017

$3,799.00

To Date

04/01/2009

Direct ( HouseHold )

$175,544.00

Total Funds Expended

Responsible Organization:

$3,799.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$175,544.00$3,799.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $171,745.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$147,556.00

$10,751.00

$0.00

$0.00

$147,556.00

$147,556.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$10,751.00

$76,325.00

$10,751.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,751.00

$0.00

N/A

03/31/2017

$10,751.00

To Date

04/01/2009

Direct ( HouseHold )

$147,556.00

Total Funds Expended

Responsible Organization:

$10,751.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$147,556.00$10,751.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,805.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$666.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$666.00

($1,328.00)

$0.00

$0.00

$672.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

($1,328.00)

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased and moved $1,328 to Activity 675 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$666.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $666.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00

123

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,738.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$374,738.00

($124,542.00)

$0.00

$43,294.00

$374,738.00

$374,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$8,358.00

$181,562.00

$8,358.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$113,726.00

$0.00

N/A

10/13/2016

10/13/2016

($24,542.00)

To Date

04/01/2009

Direct ( HouseHold )

$374,738.00

Total Funds Expended

Responsible Organization:

($24,542.00)

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$374,738.00($24,542.00)Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

$0.00     Program Funds Drawdown $261,012.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 1 0.00

0 0/0 0/0 5/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,763.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$516,763.00

$34,964.00

$0.00

($32,872.00)

$516,763.00

$516,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$34,964.00

$32,163.00

$34,964.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$99,999.00

$0.00

N/A

10/13/2016

10/13/2016

$34,964.00

To Date

04/01/2009

Direct ( HouseHold )

$516,763.00

Total Funds Expended

Responsible Organization:

$34,964.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$516,763.00$34,964.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $416,764.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,650.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$167,650.00

$0.00

$0.00

$0.00

$167,650.00

$167,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$0.00

$85,029.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$11,371.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$167,650.00

Total Funds Expended

Responsible Organization:

($24.00)

Construction of new housing Completed

Activity Description:

Redevelopment/New Construction of 1 housing unit
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$167,650.00($24.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $156,279.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,926.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$142,926.00

($1,289.00)

$0.00

$72,320.00

$142,926.00

$142,926.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$10,683.00

$92,075.00

$10,683.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,683.00

$0.00

N/A

07/08/2015

($1,289.00)

To Date

04/01/2009

Direct ( HouseHold )

$142,926.00

Total Funds Expended

Responsible Organization:

($1,289.00)

Construction of new housing Completed

Activity Description:

Redevelopment of one housing unit.
End date changed to 03/31/14 per amendment #7
New Budget per amendment #9
Contract extended per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$142,926.00($1,289.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $132,243.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$298.00

$0.00

$0.00

($15.00)

$298.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$15.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$298.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9
Contract extended per amendment #10
 Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00     Program Funds Drawdown $283.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,871.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$23,871.00

$0.00

$0.00

$0.00

$23,871.00

$23,871.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-651

$0.00

$7,500.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$7,638.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$23,871.00

Total Funds Expended

Responsible Organization:

$7,638.00

Construction of new housing Completed

Activity Description:

Redevelopment of 1 housing Unit.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7
Contract complete and closed 02/10/16

Location Description:

Activity Progress Narrative:

KnoxvilleRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$23,871.00$7,638.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $16,233.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,698.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$93,698.00

$0.00

$0.00

$0.00

$93,698.00

$93,698.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$20,000.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$22,225.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$93,698.00

Total Funds Expended

Responsible Organization:

$12,225.00

Construction of new housing Completed

Activity Description:

Redevelopment for 4 households
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$93,698.00$12,225.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $71,473.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,780.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$282,780.00

$0.00

$0.00

$0.00

$282,780.00

$282,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$180,905.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,780.00

$0.00

N/A

09/30/2016

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$282,780.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein

Complete and closed

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$282,780.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $280,000.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,647.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$302,647.00

$0.00

$0.00

$0.00

$302,647.00

$302,647.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$111,607.00

$0.00

N/A

09/30/2016

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$302,647.00

Total Funds Expended

Responsible Organization:

$454.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein

Complete and closed

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$302,647.00$454.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $191,040.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$364,211.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$364,211.00

($17,746.00)

$0.00

($30,132.00)

$364,211.00

$364,211.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$8,045.00

$29,454.00

$8,045.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$41,840.00

$0.00

N/A

03/31/2017

($17,746.00)

To Date

04/01/2009

Direct ( HouseHold )

$364,211.00

Total Funds Expended

Responsible Organization:

($17,746.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$364,211.00($17,746.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $322,371.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/3# of Households 0 0 0.00

0 0/0 0/0 1/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,707.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$277,707.00

($10,944.00)

$0.00

$119,943.00

$277,707.00

$277,707.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$5,545.00

$136,432.00

$5,545.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$5,545.00

$0.00

N/A

03/31/2017

($10,944.00)

To Date

04/01/2009

Direct ( HouseHold )

$277,707.00

Total Funds Expended

Responsible Organization:

($10,944.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$277,707.00($10,944.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $272,162.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,500.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$8,500.00

$0.00

$0.00

$0.00

$8,500.00

$8,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,500.00

Total Funds Expended

Responsible Organization:

($500.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$8,500.00($500.00)Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

23/23# of Singlefamily Units 0

$0.00     Program Funds Drawdown $8,500.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 23/23# of Households 0 0 0.00

0 0/0 0/0 23/23# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,157.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$420,157.00

$0.00

$0.00

$0.00

$420,157.00

$420,157.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$285,786.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$223,357.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$420,157.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/6# of Households 0 0 0.00

0 0/0 0/0 5/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$550.00

($1,200.00)

$0.00

$0.00

$550.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($1,200.00)

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #14
Budget decreased and moved $1,200 to 675 per amendment #16.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/5 0/0 1/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,109.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$387,109.00

$0.00

$0.00

$72,724.00

$387,109.00

$387,109.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$72,724.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$387,109.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

1/1# of Multifamily Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $387,109.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/8# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,806.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$769,806.00

$0.00

$0.00

($72,724.00)

$769,806.00

$769,806.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$80,170.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$769,806.00

Total Funds Expended

Responsible Organization:

$80,170.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Increased units by 2.  2 are program income units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$769,806.00$80,170.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

4/4# of Multifamily Units 0

19/19# of Singlefamily Units 0

$0.00     Program Funds Drawdown $689,636.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 23/23 0/0 23/23# of Households 0 0 100.00

0 19/19 0/0 19/19# Owner Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,312.00

N/A Audubon

Total Projected Budget from All Sources $18,312.00

$0.00

$18,312.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$1,402.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

09/20/2016

09/20/2016

$0.00

To Date

04/01/2009

 (  )

$18,312.00

Responsible Organization:

Administration Completed

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$1,402.00     Program Funds Drawdown $15,660.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$18,312.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $2,652.00

$0.00

Total Funds Expended $1,402.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Closed 09/20/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,312.00$1,402.00Audubon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,327.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$41,327.00

$3,078.00

$0.00

$0.00

$41,327.00

$41,327.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$3,078.00

$0.00

$3,078.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$3,078.00

$0.00

N/A

03/31/2017

$3,078.00

To Date

04/01/2009

 (  )

$41,327.00

Total Funds Expended

Responsible Organization:

$3,078.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Working with the city to spend $9,663 of remaining program income on qualified, reimbursable city expenses relating to the
project addresses.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,327.00$3,078.00Boone

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00

Boone
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,884.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$59,884.00

$0.00

$0.00

$0.00

$59,884.00

$52,984.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$13,695.00

$0.00

$13,695.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$25,384.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$52,984.00

Total Funds Expended

Responsible Organization:

$13,695.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Burlington, Iowa

Contract is being prepared to close in the 4th QPR.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$52,984.00$13,695.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

All original NSP goals and objectives have been met except for one home not yet sold, which has been on the market for over 2
years. There is a signed purchase agreement on this home and it appears it will be closed/sold in November.  The City met with
IEDA in April 2016 to discuss strategy and has since been granted by IEDA to use the program income to purchase and
demolish up to two homes. 

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,975.00$0.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,557.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,557.00

$4,512.00

$0.00

$0.00

$22,557.00

$18,045.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$6,356.00

$0.00

$4,512.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$4,512.00

$0.00

N/A

10/31/2016

10/13/2016

$4,512.00

To Date

04/01/2009

 (  )

$22,557.00

Total Funds Expended

Responsible Organization:

$1,844.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Contract closed 10/13/16

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,045.00$1,844.00Creston

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,844.00     Program Funds Drawdown $18,045.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

($110,422.00)

$0.00

($10,422.00)

$75,886.00

$75,886.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

($10,422.00)

To Date

04/01/2009

 (  )

$75,886.00

Total Funds Expended

Responsible Organization:

($10,422.00)

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Contract closed 10/13/16

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$75,886.00($10,422.00)Fort Dodge

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:

165

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,396.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$41,396.00

$0.00

$0.00

$0.00

$41,396.00

$41,396.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$21,681.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

 (  )

$41,396.00

Total Funds Expended

Responsible Organization:

$10,086.00

Administration Completed

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9
Budget decreased per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,396.00$10,086.00Guthrie Center

$0.00     Program Funds Drawdown $19,715.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$58,979.00

$0.00

$0.00

($18,386.00)

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$18,386.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:

169

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,961.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$34,961.00

$0.00

$0.00

$0.00

$34,961.00

$34,961.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$7,503.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

 (  )

$34,961.00

Total Funds Expended

Responsible Organization:

$7,503.00

Administration Completed

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,961.00$7,503.00Knoxville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,293.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$69,293.00

$0.00

$0.00

$0.00

$69,293.00

$69,293.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,668.00

$0.00

N/A

09/30/2016

09/30/2016

$0.00

To Date

04/01/2009

 (  )

$69,293.00

Total Funds Expended

Responsible Organization:

$10,668.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein, Iowa

Complete and closed 10/03/16.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,293.00$10,668.00Oelwein

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah

807 7th has sold.                                                                        

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$93,845.00

($100,000.00)

$0.00

($981.00)

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$981.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

All entitlement funds have been expended. PI remaining to spend.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

($100,000.00)

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Contract is being prepared to transfer remaining Program Income to CDBG Entitlement and then closeout the contract.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$69,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #14

Location Description:

City of Sioux City, Iowa

No change since last quarter.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,500.00$0.00Sioux City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9

Location Description:

City of Council Bluffs, Iowa.

Habitat has deeded two of their remaining six lots to NeighborWorks Home Solutions (NWHS) to construction single family
homes on.  One of the two remaining unbuildable lots has been disposed of by the City to an adjacent property owner.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

184

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$269,861.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,931.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$269,861.00

Total Funds Expended

Responsible Organization:

$6,384.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
 

Location Description:

City of Des Moines, Iowa

One home left to finish. 

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$269,861.00$6,384.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6

Location Description:

City of Marshalltown

612 W. Church Street has been sold. We have two houses remaining and now have a participating lender to help us market.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00

Marshalltown
Program Income Account:

187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2016 thru September 30, 2016 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$1,088,919.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,088,919.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds –
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.
 
IV. Distribution of Funds – Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$584,881.00

N/A

$4,770,973.00$0.00

Total Obligated

$1,058,940.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,058,684.00

     Program Funds Drawdown

To Date

$6,058,684.00

$6,058,684.00

Overall

$478,978.00

$478,978.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less – entire community is eligible
Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area
Communities of 10,000 – 50,000 – no more than 25 percent of the community by area
The applications will be rated on the following factors:
• Need (35 points) – Measured by foreclosure risk score
• Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) – Measured by ability of community to staff program, form affective partnerships with service providers, developers and
coordination of resources. 
• Targeting (15 points) – Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
• Timeliness (10 points) – Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous implementation
and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$584,881.00 $5,829,913.00Total Funds Drawdown
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$0.00

$478,978.00

$0.00

Total Funds Expended

$416,104.00 $1,088,919.00

Match Contributed

$5,617,730.00

Program Income Received

The state is actively working with recipients to close their NSP contracts.   Out of the intial seven contracts, three
contracts have been closed with another two to close in the next quarter.   The remaining open contracts are
working to expend program income or sell remaining homes.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$547,017.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,017.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $547,353.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,308,437.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $728,297.00 $655,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $510,386.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,272,648.00 $3,230,914.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $347,353.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.
Contract extended per amendment #2
Contract Extended to 2016

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

$0.00     Program Funds Drawdown $24,999.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,172.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$148,172.00

($25,046.00)

$0.00

$53,310.00

$148,172.00

$148,172.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$78,462.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($25,046.00)

To Date

05/18/2011

Direct ( HouseHold )

$148,172.00

Total Funds Expended

Responsible Organization:

($25,046.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Budget decreased by $5,797 and moved to activity 697 per amendment #7.
Contract Extended to 12/31/16 per amendment #8

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$148,172.00($25,046.00)Waterloo2

$0.00     Program Funds Drawdown $148,172.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,769.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$78,769.00

$72,972.00

$0.00

$77,630.00

$78,769.00

$78,769.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-697

$72,972.00

$77,630.00

$72,972.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$72,972.00

$0.00

N/A

12/31/2016

$72,972.00

To Date

05/18/2011

Direct ( HouseHold )

$78,769.00

Total Funds Expended

Responsible Organization:

$72,972.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New Activity per amendment #7.  Rehab of 1 housing unit.
Contract extended to 12/31/16 per amendment #8

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo - Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$78,769.00$72,972.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $5,797.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $3,900.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2015

To Date

05/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition
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$3,900.00

Match Contributed

$0.00

$0.00

$0.00

$3,900.00

$3,900.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$3,900.00

Total Funds Expended $0.00

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2

Location Description:

City of Burlington

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,900.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,900.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$0.00

$0.00

$0.00

$3,150.00

$3,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$3,150.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$3,150.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $3,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$125,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/28/2011

 (  )

$125,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
Contract extended per amendment #4
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8

Location Description:

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$125,000.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

$0.00     Program Funds Drawdown $125,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,005.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$123,005.00

($58,090.00)

$0.00

$0.00

$98,723.00

$98,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

($58,090.00)

To Date

05/18/2011

Direct ( HouseHold )

$98,723.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Contract Extended to 2016
Budget & units increased per amendment #6
$58,090 moved to activity 676 per amendment #9
Budget increased per amendment 10.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00     Program Funds Drawdown $98,723.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,853.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$83,853.00

$58,090.00

$0.00

$0.00

$129,302.00

$25,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$58,090.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget & Units increased per amendment #6
$58,090 moved from 675 to this activity to do one more unit per amendment #9
Budget decreased and moved to 651 and 675 per amendment #10.

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $25,763.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$413,739.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $413,739.00

$70,057.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-651

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2016

To Date

05/18/2011

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Burlington PI
Program Income Account:
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Match Contributed $0.00

$32,527.00

$413,739.00

$301,830.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$139,346.00

$191,116.00

$139,346.00 $228,646.00

$0.00

$70,057.00
$301,830.00

Total Funds Expended $70,057.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.
Contract extended per amendment #2
Contract Extended to 2016
Budget decreased per amendment #5

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$301,830.00$70,057.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 2/2# of Households 0 0 0.00

$0.00     Program Funds Drawdown $73,184.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,365.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$208,365.00

$507.00

$0.00

$88,595.00

$208,365.00

$208,365.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$507.00

$88,595.00

$507.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$507.00

$0.00

N/A

02/28/2016

$507.00

To Date

05/18/2011

Direct ( HouseHold )

$208,365.00

Total Funds Expended

Responsible Organization:

$507.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.
Contract extended per amendment #2
Contract Extended to 2016
Budget increased per amendment #5.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$208,365.00$507.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $207,858.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 1/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,499.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$567,499.00

$63,912.00

$0.00

$178,386.00

$567,499.00

$567,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$72,348.00

$321,225.00

$72,348.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$87,191.00

$0.00

N/A

12/31/2016

$63,912.00

To Date

05/28/2011

Direct ( HouseHold )

$567,499.00

Total Funds Expended

Responsible Organization:

$72,348.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget
Contract extended to 12/31/16 per amendment #8
Decreased budget and move to 652 per amendment #10.

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$567,499.00$72,348.00Waterloo2

$0.00     Program Funds Drawdown $480,308.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/3 3/3# of Households 0 0 0.00

0 0/0 0/3 3/3# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,980.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$485,980.00

$262,235.00

$0.00

$7,463.00

$485,980.00

$477,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$253,799.00

$113,555.00

$253,799.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$395,257.00

$0.00

N/A

12/31/2016

$262,235.00

To Date

05/18/2011

Direct ( HouseHold )

$477,544.00

Total Funds Expended

Responsible Organization:

$253,799.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction
Contract extended to 12/31/16 per amendment #8
Increased budget by moving funds from 651 to 652 per amendment #10.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Redev LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$477,544.00$253,799.00Waterloo2

$0.00     Program Funds Drawdown $82,287.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Burlington

Total Projected Budget from All Sources $47,699.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-181

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2016

To Date

05/18/2011

 (  )

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

Burlington PI
Program Income Account:
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$47,699.00

Match Contributed

$10,457.00

$0.00

($10,122.00)

$47,699.00

$47,363.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,457.00

$0.00

$10,457.00 $20,579.00

$0.00

$10,457.00
$47,363.00

Total Funds Expended $10,457.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2
Contract Extended to 2016

Location Description:

City of Burlington

A site plan is being drawn up for a new house to be built.  Contractors have be contacted to provide an estimate for this house. 
Several homeowners have shown interest and verifications are being completed to get them prequalified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$47,363.00$10,457.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,784.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,452.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$89,452.00

$23,884.00

$0.00

($11,685.00)

$89,452.00

$89,452.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$35,452.00

$0.00

$35,452.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$35,452.00

$0.00

N/A

12/31/2016

$23,884.00

To Date

05/18/2011

 (  )

$89,452.00

Total Funds Expended

Responsible Organization:

$23,884.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8

Location Description:

City of Waterloo

Bids were solicitated for the final home at 1005 Lafayette.  We are partnering with Habitat for Humanity to provide a home for
their client that is less than 50% area median income.  Construction has started, the basement is done.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$89,452.00$23,884.00Waterloo2

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #1
Contract extended to 02/28/16 per amendment #2.

Location Description:

City of Council Bluffs

Working to get contract ready to close.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,099.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$73,099.00

$0.00

$0.00

$0.00

$73,099.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$13,099.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

 (  )

$73,099.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4
PI of $6,946 added to budget.
Contract Extended to 2016

Location Description:

City of Des Moines, Iowa

Contract in closeout process and should close by 4th quarter. 

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2016 thru December 31, 2016 Performance

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$3,776,675.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,383,872.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$141,541.00

N/A

$21,403,334.00

$0.00

$158,061.00

$37,908.00

Total Obligated

$3,256,720.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$24,900,860.00

$61,608.00 $3,730,712.00

Match Contributed

     Program Funds Drawdown

To Date

$24,792,032.00

$24,900,610.00

$24,900,860.00

Overall

Program Income Received

$62,371.00

$62,121.00

The State continues to progress toward NSP Close-out.   In the last quarter, four contracts were closed.   

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,047,200.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,047,200.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $9,172,174.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$179,449.00 $24,660,054.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $5,000.00 $265,780.00 $182,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $4,851.00 $12,652,067.00 $11,241,493.00

08-NSP-D Demolition, 08-NSP-D Demolition $21,157.00 $4,211,352.00 $3,586,987.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,874,761.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $6,900.00 $1,233,125.00 $1,066,293.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $844,287.00
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Activities

08-NSP-A FinancingMech / 08-NSP-A FinancingMechProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$95,000.00

($20,780.00)

$0.00

$0.00

$95,000.00

$95,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$5,000.00

$1.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$62,280.00

$0.00

N/A

10/13/2016

($20,780.00)

To Date

04/01/2009

Direct ( HouseHold )

$95,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract Closed 10/13/16

Location Description:

City of Creston

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$5,000.00     Program Funds Drawdown $32,720.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,939.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources $44,939.00

$0.00

$0.00

$44,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

09/20/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,939.00

Responsible Organization:

Acquisition - general Completed

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $44,939.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$44,939.00

$0.00

Total Funds Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$44,939.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 0 100.00

0 1/1 0/0 1/1# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,174.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$55,174.00

$0.00

$0.00

$0.00

$55,174.00

$55,174.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$42,951.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$2,476.00

$0.00

N/A

09/20/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,174.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$55,174.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,698.00

Audubon PI
Program Income Account:

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,675.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$108,675.00

$0.00

$0.00

$0.00

$108,675.00

$108,675.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$108,675.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$108,675.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $108,675.00

Boone
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,157.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$66,157.00

$0.00

$0.00

$0.00

$66,157.00

$66,157.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,157.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,157.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $66,157.00

Boone
Program Income Account:

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,465.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$74,465.00

$4,255.00

$0.00

$0.00

$74,465.00

$74,465.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$4,255.00

$51,293.00

$4,255.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$4,255.00

$0.00

N/A

12/06/2016

12/06/2016

$4,255.00

To Date

04/01/2009

Direct ( HouseHold )

$74,465.00

Total Funds Expended

Responsible Organization:

$4,255.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,465.00$4,255.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $70,210.00

Boone
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,133.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$84,133.00

$2,688.00

$0.00

$0.00

$84,133.00

$84,133.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$2,688.00

$0.00

$2,688.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$2,688.00

$0.00

N/A

12/06/2016

12/06/2016

$2,688.00

To Date

04/01/2009

Direct ( HouseHold )

$84,133.00

Total Funds Expended

Responsible Organization:

$2,688.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,133.00$2,688.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $81,445.00

Boone
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,917.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$69,917.00

($4,124.00)

$0.00

$0.00

$69,917.00

$69,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-601

$0.00

$500.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

($4,124.00)

To Date

04/01/2009

Area (  )

$69,917.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$69,917.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -1

$0.00     Program Funds Drawdown $69,917.00

Burlington PI
Program Income Account:

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

4/4# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$66,147.00

$0.00

$0.00

$0.00

$66,147.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $66,147.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/3 1/0 3/3# of Households 0 0 100.00

0 2/3 1/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,723.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$124,723.00

$0.00

$0.00

$0.00

$124,723.00

$124,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-696

$0.00

$48,624.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$48,778.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$124,723.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$124,723.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $75,945.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,985.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$116,985.00

$0.00

$0.00

$0.00

$116,985.00

$116,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$86,745.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$27,732.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$116,985.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$116,985.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $89,253.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,185.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$80,185.00

$36,024.00

$0.00

$0.00

$80,185.00

$80,185.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$36,024.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$22,477.00

$0.00

N/A

03/31/2017

$36,024.00

To Date

04/01/2009

Area (  )

$80,185.00

Total Funds Expended

Responsible Organization:

$36,024.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,185.00$36,024.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$36,024.00     Program Funds Drawdown $57,708.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,166.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$22,166.00

($36,024.00)

$0.00

$0.00

$22,166.00

$22,166.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

($36,024.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($36,024.00)

To Date

04/01/2009

Direct ( HouseHold )

$22,166.00

Total Funds Expended

Responsible Organization:

($36,024.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$22,166.00($36,024.00)Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

($36,024.00)     Program Funds Drawdown $22,166.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 1/1 0/0 1/1# of Households 1 -1 100.00

-2 1/1 0/0 1/1# Owner Households 1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,175.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,175.00

$21,175.00

$0.00

$0.00

$21,175.00

$21,175.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-696

$21,175.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$21,175.00

To Date

04/01/2009

Direct ( HouseHold )

$21,175.00

Total Funds Expended

Responsible Organization:

$21,175.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 1 housing unit.  Property moved from LH25 to LMMI per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab - LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,175.00$21,175.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$21,175.00     Program Funds Drawdown $21,175.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,800.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$50,800.00

($21,175.00)

$0.00

$0.00

$50,800.00

$50,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

($21,175.00)

$33,843.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$25,346.00

$0.00

N/A

03/31/2017

($21,175.00)

To Date

04/01/2009

Direct ( HouseHold )

$50,800.00

Total Funds Expended

Responsible Organization:

($21,175.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$50,800.00($21,175.00)Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

($21,175.00)     Program Funds Drawdown $25,454.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,531.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$19,531.00

($59.00)

$0.00

$0.00

$19,531.00

$19,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-601

($59.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

($59.00)

To Date

04/01/2009

Direct ( HouseHold )

$19,531.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

($59.00)     Program Funds Drawdown $19,531.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,440.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$81,440.00

$0.00

$0.00

$0.00

$81,440.00

$81,440.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-602

$659.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$81,440.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$659.00     Program Funds Drawdown $81,440.00

Creston PI
Program Income Account:

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,453.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$56,453.00

($802.00)

$0.00

$0.00

$56,453.00

$56,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-697

$7,000.00

$72,512.00

$2,749.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$2,749.00

$0.00

N/A

10/13/2016

($802.00)

To Date

04/01/2009

Direct ( HouseHold )

$56,453.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$4,251.00     Program Funds Drawdown $53,704.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,880.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$48,880.00

$0.00

$0.00

$0.00

$48,880.00

$48,880.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$48,880.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10
Extended contract per amendment #11
Contract completed and closed 02/10/16

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $48,880.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 4/4 0/0 4/4# of Households 4 0 100.00

-4 4/4 0/0 4/4# Owner Households 4 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,950.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$36,950.00

$0.00

$0.00

$0.00

$36,950.00

$36,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,950.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $36,950.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 4/4 0/0 4/4# of Households 4 0 100.00

-4 4/4 0/0 4/4# Owner Households 4 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,635.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$151,635.00

$0.00

$0.00

$0.00

$151,635.00

$151,635.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$107,162.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$57,278.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$151,635.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households -1 -1 100.00

0 2/2 0/0 2/2# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,089.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$211,089.00

$0.00

$0.00

$0.00

$211,089.00

$211,089.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$152,137.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$104,160.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$211,089.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New Budget per amendment #9
Extended contract per amendment #10
Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $106,929.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 8 0 100.00

0 8/8 0/0 8/8# Owner Households 8 0 100.00

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,680.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,680.00

($14,165.00)

$0.00

$0.00

$255,680.00

$269,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

($14,165.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

($14,165.00)

To Date

04/01/2009

Direct ( HouseHold )

$255,680.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/16# of Properties 0

($14,165.00)     Program Funds Drawdown $255,680.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/16# of Housing Units 0

17/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 17/16# of Households 0 0 0.00

0 0/0 0/0 17/16# Owner Households 0 0 0.00

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,976.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$132,976.00

$14,165.00

$0.00

$0.00

$132,976.00

$118,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$14,165.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$14,165.00

To Date

04/01/2009

Direct ( HouseHold )

$132,976.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$14,165.00     Program Funds Drawdown $132,976.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,796.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$6,796.00

$0.00

$0.00

$0.00

$6,796.00

$6,796.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$41.00

$0.00

N/A

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$6,796.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $6,755.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-3 3/3 0/0 3/3# of Households 3 0 100.00

-3 3/3 0/0 3/3# Owner Households 3 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,253.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$9,253.00

($4,448.00)

$0.00

$0.00

$9,253.00

$9,253.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

($4,448.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($4,448.00)

To Date

04/01/2009

Direct ( HouseHold )

$9,253.00

Total Funds Expended

Responsible Organization:

($4,448.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$9,253.00($4,448.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

($4,448.00)     Program Funds Drawdown $9,253.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00

0 0/0 0/0 4/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,360.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$59,360.00

$31,256.00

$0.00

$55,000.00

$59,360.00

$59,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$31,256.00

$55,000.00

$26,808.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$26,808.00

$0.00

N/A

03/31/2017

$31,256.00

To Date

04/01/2009

Direct ( HouseHold )

$59,360.00

Total Funds Expended

Responsible Organization:

$31,256.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,360.00$31,256.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$4,448.00     Program Funds Drawdown $32,552.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

$0.00

$0.00

$0.00

$37,123.00

$37,123.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$20,460.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$37,123.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$37,123.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,294.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,294.00

$68.00

$0.00

$0.00

$213,294.00

$213,294.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$68.00

$12,500.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$68.00

To Date

04/01/2009

Direct ( HouseHold )

$213,294.00

Total Funds Expended

Responsible Organization:

$68.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,294.00$68.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$68.00     Program Funds Drawdown $213,294.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21# of Housing Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 21/21# of Households 0 0 0.00

0 0/0 0/0 21/21# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,317.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$272,317.00

($68.00)

$0.00

$0.00

$272,317.00

$272,317.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

($68.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($68.00)

To Date

04/01/2009

Direct ( HouseHold )

$272,317.00

Total Funds Expended

Responsible Organization:

($68.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,317.00($68.00)Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

($68.00)     Program Funds Drawdown $272,317.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/11 12/0 12/11# of Households 0 0 100.00

0 0/11 12/0 12/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583,995.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$583,995.00

($49,285.00)

$0.00

$1,166.00

$583,995.00

$581,049.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

($49,285.00)

$143,156.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$5,760.00

$0.00

N/A

03/31/2017

($49,285.00)

To Date

04/01/2009

Direct ( HouseHold )

$581,049.00

Total Funds Expended

Responsible Organization:

($49,285.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$581,049.00($49,285.00)Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/24# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

($49,285.00)     Program Funds Drawdown $575,289.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

25/24# of Housing Units -2

6/5# of Multifamily Units 0

19/19# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 25/24# of Households 0 -2 0.00

0 0/0 0/0 19/19# Owner Households 0 -2 0.00

0 0/0 0/0 6/5# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,391.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$304,391.00

$49,285.00

$0.00

$1,776.00

$304,391.00

$304,391.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$49,285.00

$20,399.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$49,285.00

To Date

04/01/2009

Direct ( HouseHold )

$304,391.00

Total Funds Expended

Responsible Organization:

$49,285.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$304,391.00$49,285.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$49,285.00     Program Funds Drawdown $304,391.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,364.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,364.00

($68,228.00)

$0.00

$0.00

$125,364.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

($68,228.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

($68,228.00)

To Date

04/01/2009

Direct ( HouseHold )

$125,364.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

($68,228.00)     Program Funds Drawdown $125,364.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00

0 0/0 0/0 4/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,631.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$300,631.00

$68,228.00

$0.00

$0.00

$300,631.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$68,228.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$68,228.00

To Date

04/01/2009

Direct ( HouseHold )

$300,631.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$68,228.00     Program Funds Drawdown $300,631.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,084.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$50,084.00

($27,441.00)

$0.00

$0.00

$50,084.00

$77,525.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

($27,441.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

($27,441.00)

To Date

04/01/2009

Direct ( HouseHold )

$50,084.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

($27,441.00)     Program Funds Drawdown $50,084.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,539.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$164,539.00

$27,441.00

$0.00

$0.00

$164,539.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$27,441.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$27,441.00

To Date

04/01/2009

Direct ( HouseHold )

$164,539.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Budget decreased per amendment #12
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$27,441.00     Program Funds Drawdown $164,539.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,209.00

$0.00

$0.00

$0.00

$60,209.00

$60,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$29,709.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $30,500.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,738.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$113,738.00

$0.00

$0.00

$0.00

$113,738.00

$113,738.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$10,030.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,738.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,738.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 1

3/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 1 1 100.00

0 3/3 0/0 3/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

$0.00

$0.00

$0.00

$36,000.00

$36,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$0.00

$46,641.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $36,000.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,071.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$129,071.00

$0.00

$0.00

$0.00

$129,071.00

$129,071.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$0.00

$81,982.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$108,505.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$129,071.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$129,071.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $20,566.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 1

3/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 1 1 100.00

0 3/3 0/0 3/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,490.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$163,490.00

$0.00

$0.00

$0.00

$163,490.00

$163,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Area (  )

$163,490.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$163,490.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Properties 0

$0.00     Program Funds Drawdown $163,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/19# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 5/0 5/5# of Households 0 0 100.00

0 0/5 5/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$250,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$250,029.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$250,029.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $250,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 5/0 5/5# of Households 0 0 100.00

0 0/5 5/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,276.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$463,276.00

$0.00

$0.00

$0.00

$463,276.00

$463,276.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$463,276.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$463,276.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 4

$0.00     Program Funds Drawdown $463,276.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 4

7/7# of Singlefamily Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,244.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$220,244.00

$0.00

$0.00

$0.00

$220,244.00

$220,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$220,244.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$61,339 moved to 601 due to LMMI per amendment 12

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs AcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$220,244.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties -4

$0.00     Program Funds Drawdown $220,244.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units -4

6/6# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-10 6/6 0/0 6/6# of Households 6 -4 100.00

-10 6/6 0/0 6/6# Owner Households 6 -4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,377,040.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,377,040.00

$0.00

$0.00

$0.00

$1,377,040.00

$1,377,040.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$50,362.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,377,040.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,377,040.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $1,326,678.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 7/7# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,694.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$248,694.00

$0.00

$0.00

$0.00

$248,694.00

$248,694.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,694.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 0

$0.00     Program Funds Drawdown $248,694.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-11 11/11 0/0 11/11# of Households 11 0 100.00

-11 11/11 0/0 11/11# Owner Households 11 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,461.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$361,461.00

$0.00

$0.00

$0.00

$361,461.00

$317,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$92,270.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$90,928.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$317,972.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$317,972.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $227,044.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

1/1# of Multifamily Units -4

8/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/9# of Households 0 0 0.00

0 0/0 0/0 8/8# Owner Households 0 4 0.00

0 0/0 0/0 1/1# Renter Households 0 -4 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,597.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$306,597.00

$0.00

$0.00

$0.00

$306,597.00

$306,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$90,805.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$42,492.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$306,597.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$306,597.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $264,105.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,188.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,188.00

$8,403.00

$0.00

$0.00

$110,188.00

$110,188.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$8,403.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$17,801.00

$0.00

N/A

03/31/2017

$8,403.00

To Date

04/01/2009

Direct ( HouseHold )

$110,188.00

Total Funds Expended

Responsible Organization:

$8,403.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,188.00$8,403.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

$8,403.00     Program Funds Drawdown $92,387.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

3/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 1 0.00

0 0/0 0/0 3/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,564.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$48,564.00

($8,403.00)

$0.00

$0.00

$48,564.00

$48,564.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

($8,403.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($8,403.00)

To Date

04/01/2009

Direct ( HouseHold )

$48,564.00

Total Funds Expended

Responsible Organization:

($8,403.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,564.00($8,403.00)Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties -1

($8,403.00)     Program Funds Drawdown $48,564.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 1/1 0/0 1/1# of Households 1 -1 100.00

-2 1/1 0/0 1/1# Owner Households 1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,501.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$206,501.00

$68,452.00

$0.00

$49,321.00

$206,501.00

$206,501.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$68,452.00

$67,122.00

$49,321.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$49,321.00

$0.00

N/A

03/31/2017

$68,452.00

To Date

04/01/2009

Direct ( HouseHold )

$206,501.00

Total Funds Expended

Responsible Organization:

$68,452.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
 

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$206,501.00$68,452.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 2

$19,131.00     Program Funds Drawdown $157,180.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

3/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 2 0.00

0 0/0 0/0 3/3# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,869.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$80,869.00

($19,131.00)

$0.00

$0.00

$80,869.00

$80,869.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

($19,131.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($19,131.00)

To Date

04/01/2009

Direct ( HouseHold )

$80,869.00

Total Funds Expended

Responsible Organization:

($19,131.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,869.00($19,131.00)Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

($19,131.00)     Program Funds Drawdown $80,869.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$352,155.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources $352,155.00

$2,720.00

$352,155.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-675

$2,720.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

12/06/2016

12/06/2016

$2,720.00

To Date

04/01/2009

Area (  )

$352,155.00

Responsible Organization:

Clearance and Demolition Completed

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Boone
Program Income Account:
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Match Contributed $0.00

$0.00

$352,155.00

     Program Income Drawdown

Program Income Received $0.00

$2,720.00 $41,147.00

$0.00

Total Funds Expended $2,720.00

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$352,155.00$2,720.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $311,008.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,353.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$50,353.00

$0.00

$0.00

$0.00

$50,353.00

$50,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-675

$0.00

$4,500.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$11,749.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Area (  )

$50,353.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$50,353.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $38,604.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$0.00

$0.00

$0.00

$12,626.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington

Complete and closed 12/06/16.

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$12,626.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $12,626.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,692.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$29,692.00

$0.00

$0.00

$0.00

$29,692.00

$29,692.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Area (  )

$29,692.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$29,692.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $29,692.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,971.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,971.00

$0.00

$0.00

$0.00

$75,971.00

$70,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$2,338.00

$2,701.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$5,673.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Area (  )

$75,971.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased by $1,328 funds from 655 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$70,298.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$2,338.00     Program Funds Drawdown $70,298.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$38,780.00

$0.00

$0.00

$0.00

$38,780.00

$38,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $38,780.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 2/2 0/0 2/2# of Households 2 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,140.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$150,140.00

$0.00

$0.00

$0.00

$150,140.00

$150,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$1,053.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Area (  )

$112,992.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$150,140.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 1

12/12# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,864.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$215,864.00

($10,817.00)

$0.00

$0.00

$215,864.00

$226,681.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

($10,817.00)

$32,175.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

($10,817.00)

To Date

04/01/2009

Area (  )

$198,756.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

($10,817.00)     Program Funds Drawdown $198,756.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,967.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$49,967.00

$10,817.00

$0.00

$0.00

$49,967.00

$39,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$10,817.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$10,817.00

To Date

04/01/2009

Direct ( HouseHold )

$49,967.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$10,817.00     Program Funds Drawdown $49,967.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,094.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$8,094.00

$0.00

$0.00

$0.00

$8,094.00

$8,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,094.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $8,094.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 1/1 0/0 1/1# of Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,433.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$73,433.00

$36,623.00

$0.00

$0.00

$73,433.00

$73,433.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$36,623.00

$0.00

$53,000.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$53,000.00

$0.00

N/A

03/31/2017

$36,623.00

To Date

04/01/2009

Area (  )

$73,433.00

Total Funds Expended

Responsible Organization:

$36,623.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$73,433.00$36,623.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

($16,377.00)     Program Funds Drawdown $20,433.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,214.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$19,214.00

$16,377.00

$0.00

$0.00

$19,214.00

$19,214.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-676

$16,377.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$16,377.00

To Date

04/01/2009

 (  )

$19,214.00

Total Funds Expended

Responsible Organization:

$16,377.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah

Activity Progress Narrative:

Shenandoah - Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,214.00$16,377.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$16,377.00     Program Funds Drawdown $19,214.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,390.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$76,390.00

$0.00

$0.00

$0.00

$76,390.00

$76,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Area (  )

$76,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,390.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $76,390.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$10,570.00

$0.00

$0.00

$0.00

$10,570.00

$10,570.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$10,570.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Area (  )

$10,570.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Program Income to demo 1 property.

Location Description:

Dubuque

Activity Progress Narrative:

Dubuque DEMO LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,570.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $0.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,541.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$311,541.00

($11,345.00)

$0.00

$0.00

$311,541.00

$311,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$18,819.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

($11,345.00)

To Date

04/01/2009

Area (  )

$311,541.00

Total Funds Expended

Responsible Organization:

$18,819.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Budget increased from $1,200 moved from 656 per amendment 16.
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,541.00$18,819.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$18,819.00     Program Funds Drawdown $311,541.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,432.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$415,432.00

$5,180.00

$0.00

$0.00

$415,432.00

$415,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$5,180.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$5,180.00

To Date

04/01/2009

Area (  )

$415,432.00

Total Funds Expended

Responsible Organization:

$5,180.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$415,432.00$5,180.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 3

$5,180.00     Program Funds Drawdown $415,432.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 3

7/7# of Singlefamily Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,830.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$14,830.00

($5,180.00)

$0.00

$0.00

$14,830.00

$14,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

($5,180.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($5,180.00)

To Date

04/01/2009

Direct ( HouseHold )

$14,830.00

Total Funds Expended

Responsible Organization:

($5,180.00)

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$9,4,10 moved to activity 675 per amendment 12.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,830.00($5,180.00)Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -3

($5,180.00)     Program Funds Drawdown $14,830.00

143

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -3

3/3# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-6 3/3 0/0 3/3# of Households 3 -3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,009.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$602,009.00

$0.00

$0.00

$0.00

$602,009.00

$602,009.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$43,400.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$17,316.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Area (  )

$602,009.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget increased and units decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$602,009.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $584,693.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,577.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$176,577.00

$0.00

$0.00

$0.00

$176,577.00

$176,577.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$176,577.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$176,577.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $176,577.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 10/0 10/10# of Households 0 0 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources $125.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-002-655

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

12/06/2016

12/06/2016

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Completed

Boone Counseling LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Boone
Program Income Account:
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Match Contributed $0.00

$0.00

$125.00

$125.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $125.00

$0.00

$0.00
$125.00

Total Funds Expended $0.00

Activity Description:

Counseling of 1 housing unit using Program Income.

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$125.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,541.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$262,541.00

($44,072.00)

$0.00

($45,655.00)

$262,541.00

$262,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$135,752.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$259,974.00

$0.00

N/A

12/06/2016

12/06/2016

($44,072.00)

To Date

04/01/2009

Direct ( HouseHold )

$262,541.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$262,541.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,567.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,544.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$175,544.00

$0.00

$0.00

$0.00

$175,544.00

$175,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$101,295.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$3,799.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$175,544.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington

Complete and closed 12/06/16.

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$175,544.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $171,745.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$147,556.00

$0.00

$0.00

$0.00

$147,556.00

$147,556.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$0.00

$76,325.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$10,751.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$147,556.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$147,556.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,805.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

$334.00

$0.00

$0.00

$667.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$334.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 1 0.00

0 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

($334.00)

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($334.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

$0.00     Program Funds Drawdown $0.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 1/1 0/0 1/1# of Households 1 -1 100.00

-2 1/1 0/0 1/1# Owner Households 1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$216.00

($456.00)

$0.00

$0.00

$216.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

($450.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

($456.00)

To Date

04/01/2009

Direct ( HouseHold )

$216.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased and moved $1,328 to Activity 675 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

($450.00)     Program Funds Drawdown $216.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$450.00

$450.00

$0.00

$0.00

$450.00

$450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-656

$450.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

10/13/2016

$450.00

To Date

04/01/2009

Direct ( HouseHold )

$450.00

Total Funds Expended

Responsible Organization:

$450.00

Construction of new housing Completed

Activity Description:

Counseling of 1 housing unit.

Location Description:

City of Creston Iowa

Closed 10/13/16

Activity Progress Narrative:

Creston Counseling LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$450.00$450.00Creston

No Accomplishments Performance Measures

Accomplishments Performance Measures

$450.00     Program Funds Drawdown $450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,763.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$516,763.00

$0.00

$0.00

$0.00

$516,763.00

$516,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$0.00

$32,163.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$99,999.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$516,763.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $416,764.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 2/2 0/0 2/2# of Households 2 0 100.00

-2 2/2 0/0 2/2# Owner Households 2 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,794.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$168,794.00

$0.00

$0.00

$0.00

$168,794.00

$168,794.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-652

$0.00

$36,138.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$150,300.00

$0.00

N/A

04/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$168,794.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment of 1 housing unit.
New activity funds moved from activity 651 per amendment #13.
Contract complete and closed 04/06/16.

Location Description:

Hamburg, Iowa

Activity Progress Narrative:

Hamburg - Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $18,494.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 1/1 0/0 1/1# of Households 1 0 100.00

-1 1/1 0/0 1/1# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$283.00

$0.00

$0.00

$0.00

$283.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$283.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$283.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
New budget per amendment #9
Contract extended per amendment #10
 Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00     Program Funds Drawdown $0.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 0/0 0/0 2/2# of Households 0 0 0.00

-2 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,647.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$302,647.00

$0.00

$0.00

$0.00

$302,647.00

$302,647.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$111,607.00

$0.00

N/A

09/30/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$302,647.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Complete and closed 09/30/16.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $191,040.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 1/1 0/0 1/1# of Households 1 0 100.00

-1 1/1 0/0 1/1# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,980.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$241,980.00

($122,231.00)

$0.00

$0.00

$241,980.00

$241,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

($122,231.00)

$29,454.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$41,840.00

$0.00

N/A

03/31/2017

($122,231.00)

To Date

04/01/2009

Direct ( HouseHold )

$241,980.00

Total Funds Expended

Responsible Organization:

($122,231.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$241,980.00($122,231.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

3/3# of Singlefamily Units 2

($122,231.00)     Program Funds Drawdown $200,140.00

Shenandoah PI
Program Income Account:

172

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 2 0.00

0 0/0 0/0 3/3# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,938.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$399,938.00

$122,231.00

$0.00

$0.00

$399,938.00

$399,938.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$122,231.00

$136,432.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$5,545.00

$0.00

N/A

03/31/2017

$122,231.00

To Date

04/01/2009

Direct ( HouseHold )

$399,938.00

Total Funds Expended

Responsible Organization:

$122,231.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$399,938.00$122,231.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$122,231.00     Program Funds Drawdown $394,393.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,500.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$8,500.00

$0.00

$0.00

$0.00

$8,250.00

$8,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

($250.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($250.00)

To Date

04/01/2009

Direct ( HouseHold )

$8,250.00

Total Funds Expended

Responsible Organization:

($250.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$8,250.00($250.00)Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

23/23# of Singlefamily Units 0

($250.00)     Program Funds Drawdown $8,250.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 23/23# of Households 0 0 0.00

0 0/0 0/0 23/23# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$250.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$250.00

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$250.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,000.00$2,000.00Davenport

$0.00($1,750.00)Davenport1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$250.00     Program Funds Drawdown $2,000.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,157.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$420,157.00

$0.00

$0.00

$0.00

$420,157.00

$420,157.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$285,786.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$223,357.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$420,157.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$420,157.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

5/5# of Singlefamily Units -1

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque Iowa

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $40,000.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$1,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$750.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units -1

6/6# of Singlefamily Units -1

$0.00     Program Funds Drawdown $750.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 6/6# of Households 0 0 0.00

0 0/0 0/0 6/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$250.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

$0.00     Program Funds Drawdown $1,000.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-3 4/4 0/0 4/4# of Households 4 1 100.00

-3 4/4 0/0 4/4# Owner Households 4 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Closed 12/06/16

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$550.00

$0.00

$0.00

$0.00

$550.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Budget decreased and moved $1,200 to 675 per amendment #16.
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$550.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,109.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$387,109.00

$0.00

$0.00

$0.00

$387,109.00

$387,109.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$72,724.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$387,109.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget decreased per amendment #17

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$387,109.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

1/1# of Multifamily Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $387,109.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/8# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,806.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$769,806.00

$0.00

$0.00

$0.00

$769,806.00

$769,806.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$80,170.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$769,806.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Increased units by 2.  2 are program income units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$769,806.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Housing Units 0

4/4# of Multifamily Units 0

19/19# of Singlefamily Units 0

$0.00     Program Funds Drawdown $689,636.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 23/23 0/0 23/23# of Households 0 0 100.00

0 19/19 0/0 19/19# Owner Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,600.00

$400.00

$0.00

$0.00

$1,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$400.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 3

4/4# of Singlefamily Units 3

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 3 0.00

0 0/0 0/0 4/4# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$400.00

($400.00)

$0.00

$0.00

$400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($400.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,327.00

N/A Boone

Total Projected Budget from All Sources $41,327.00

$0.00

$0.00

$41,327.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$3,078.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

 (  )

$41,327.00

Responsible Organization:

Administration Completed

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $38,249.00

Boone
Program Income Account:
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Match Contributed $0.00

$41,327.00

$0.00

Total Funds Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$41,327.00$0.00Boone

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,884.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$59,884.00

$0.00

$0.00

$0.00

$59,884.00

$52,984.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$6,900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$25,384.00

$0.00

N/A

12/06/2016

12/06/2016

$0.00

To Date

04/01/2009

 (  )

$59,884.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Closed 12/06/16

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$52,984.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,900.00     Program Funds Drawdown $34,500.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

One home left to sell

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,975.00$0.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,076.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$46,076.00

$4,517.00

$0.00

$0.00

$46,076.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$4,517.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah

Demolitions left to finish.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

208

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$93,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$981.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13

Location Description:

City of Davenport, Iowa

One home to finish

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Dubuque, Iowa

One home to finish

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/06/2012

12/06/2016

$0.00

To Date

04/01/2009

 (  )

$69,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Complete and closed 12/06/16.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,500.00$0.00Sioux City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9

Location Description:

City of Council Bluffs, Iowa.

No change since last QPR

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$269,861.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$17,931.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$269,861.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
 

Location Description:

City of Des Moines, Iowa

One home to finish

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$269,861.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6

Location Description:

City of Marshalltown

2 homes to sell

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$844,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$844,287.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$844,287.00$0.00Iowa Department of Economic Development

$0.00     Program Funds Drawdown $844,287.00
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2016 thru September 30, 2016 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$1,088,919.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,088,919.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds –
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.
 
IV. Distribution of Funds – Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$584,881.00

N/A

$4,770,973.00$0.00

Total Obligated

$1,058,940.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,058,684.00

     Program Funds Drawdown

To Date

$6,058,684.00

$6,058,684.00

Overall

$478,978.00

$478,978.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less – entire community is eligible
Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area
Communities of 10,000 – 50,000 – no more than 25 percent of the community by area
The applications will be rated on the following factors:
• Need (35 points) – Measured by foreclosure risk score
• Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) – Measured by ability of community to staff program, form affective partnerships with service providers, developers and
coordination of resources. 
• Targeting (15 points) – Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
• Timeliness (10 points) – Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous implementation
and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$584,881.00 $5,829,913.00Total Funds Drawdown
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$0.00

$478,978.00

$0.00

Total Funds Expended

$416,104.00 $1,088,919.00

Match Contributed

$5,617,730.00

Program Income Received

The state is actively working with recipients to close their NSP contracts.   Out of the intial seven contracts, three
contracts have been closed with another two to close in the next quarter.   The remaining open contracts are
working to expend program income or sell remaining homes.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$547,017.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,017.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $547,353.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,308,437.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $728,297.00 $655,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $510,386.00 $406,847.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,272,648.00 $3,230,914.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $347,353.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$24,999.00

$24,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.
Contract extended per amendment #2
Contract Extended to 2016

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

$0.00     Program Funds Drawdown $24,999.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,172.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$148,172.00

($25,046.00)

$0.00

$53,310.00

$148,172.00

$148,172.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$78,462.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($25,046.00)

To Date

05/18/2011

Direct ( HouseHold )

$148,172.00

Total Funds Expended

Responsible Organization:

($25,046.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Budget decreased by $5,797 and moved to activity 697 per amendment #7.
Contract Extended to 12/31/16 per amendment #8

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$148,172.00($25,046.00)Waterloo2

$0.00     Program Funds Drawdown $148,172.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,769.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$78,769.00

$72,972.00

$0.00

$77,630.00

$78,769.00

$78,769.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-697

$72,972.00

$77,630.00

$72,972.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$72,972.00

$0.00

N/A

12/31/2016

$72,972.00

To Date

05/18/2011

Direct ( HouseHold )

$78,769.00

Total Funds Expended

Responsible Organization:

$72,972.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New Activity per amendment #7.  Rehab of 1 housing unit.
Contract extended to 12/31/16 per amendment #8

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo - Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$78,769.00$72,972.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $5,797.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $3,900.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2015

To Date

05/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition
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$3,900.00

Match Contributed

$0.00

$0.00

$0.00

$3,900.00

$3,900.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$3,900.00

Total Funds Expended $0.00

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2

Location Description:

City of Burlington

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,900.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,900.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,150.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$3,150.00

$0.00

$0.00

$0.00

$3,150.00

$3,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

$0.00

To Date

05/18/2011

 (  )

$3,150.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$3,150.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $3,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$125,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/28/2011

 (  )

$125,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
Contract extended per amendment #4
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8

Location Description:

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$125,000.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

$0.00     Program Funds Drawdown $125,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,005.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$123,005.00

($58,090.00)

$0.00

$0.00

$98,723.00

$98,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

($58,090.00)

To Date

05/18/2011

Direct ( HouseHold )

$98,723.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Contract Extended to 2016
Budget & units increased per amendment #6
$58,090 moved to activity 676 per amendment #9
Budget increased per amendment 10.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00     Program Funds Drawdown $98,723.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,853.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$83,853.00

$58,090.00

$0.00

$0.00

$129,302.00

$25,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$58,090.00

To Date

05/18/2011

 (  )

$25,763.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget & Units increased per amendment #6
$58,090 moved from 675 to this activity to do one more unit per amendment #9
Budget decreased and moved to 651 and 675 per amendment #10.

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $25,763.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$413,739.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $413,739.00

$70,057.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-651

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2016

To Date

05/18/2011

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Burlington PI
Program Income Account:
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Match Contributed $0.00

$32,527.00

$413,739.00

$301,830.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$139,346.00

$191,116.00

$139,346.00 $228,646.00

$0.00

$70,057.00
$301,830.00

Total Funds Expended $70,057.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.
Contract extended per amendment #2
Contract Extended to 2016
Budget decreased per amendment #5

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$301,830.00$70,057.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 2/2# of Households 0 0 0.00

$0.00     Program Funds Drawdown $73,184.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,365.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$208,365.00

$507.00

$0.00

$88,595.00

$208,365.00

$208,365.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$507.00

$88,595.00

$507.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$507.00

$0.00

N/A

02/28/2016

$507.00

To Date

05/18/2011

Direct ( HouseHold )

$208,365.00

Total Funds Expended

Responsible Organization:

$507.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.
Contract extended per amendment #2
Contract Extended to 2016
Budget increased per amendment #5.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$208,365.00$507.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $207,858.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 1/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,499.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$567,499.00

$63,912.00

$0.00

$178,386.00

$567,499.00

$567,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$72,348.00

$321,225.00

$72,348.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$87,191.00

$0.00

N/A

12/31/2016

$63,912.00

To Date

05/28/2011

Direct ( HouseHold )

$567,499.00

Total Funds Expended

Responsible Organization:

$72,348.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget
Contract extended to 12/31/16 per amendment #8
Decreased budget and move to 652 per amendment #10.

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$567,499.00$72,348.00Waterloo2

$0.00     Program Funds Drawdown $480,308.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/3 3/3# of Households 0 0 0.00

0 0/0 0/3 3/3# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,980.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$485,980.00

$262,235.00

$0.00

$7,463.00

$485,980.00

$477,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$253,799.00

$113,555.00

$253,799.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$395,257.00

$0.00

N/A

12/31/2016

$262,235.00

To Date

05/18/2011

Direct ( HouseHold )

$477,544.00

Total Funds Expended

Responsible Organization:

$253,799.00

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction
Contract extended to 12/31/16 per amendment #8
Increased budget by moving funds from 651 to 652 per amendment #10.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Redev LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$477,544.00$253,799.00Waterloo2

$0.00     Program Funds Drawdown $82,287.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Burlington

Total Projected Budget from All Sources $47,699.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-181

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

02/28/2016

To Date

05/18/2011

 (  )

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

Burlington PI
Program Income Account:
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$47,699.00

Match Contributed

$10,457.00

$0.00

($10,122.00)

$47,699.00

$47,363.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,457.00

$0.00

$10,457.00 $20,579.00

$0.00

$10,457.00
$47,363.00

Total Funds Expended $10,457.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2
Contract Extended to 2016

Location Description:

City of Burlington

A site plan is being drawn up for a new house to be built.  Contractors have be contacted to provide an estimate for this house. 
Several homeowners have shown interest and verifications are being completed to get them prequalified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$47,363.00$10,457.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,784.00

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,452.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$89,452.00

$23,884.00

$0.00

($11,685.00)

$89,452.00

$89,452.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-181

$35,452.00

$0.00

$35,452.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$35,452.00

$0.00

N/A

12/31/2016

$23,884.00

To Date

05/18/2011

 (  )

$89,452.00

Total Funds Expended

Responsible Organization:

$23,884.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8

Location Description:

City of Waterloo

Bids were solicitated for the final home at 1005 Lafayette.  We are partnering with Habitat for Humanity to provide a home for
their client that is less than 50% area median income.  Construction has started, the basement is done.

Activity Progress Narrative:

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$89,452.00$23,884.00Waterloo2

$0.00     Program Funds Drawdown $54,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

 (  )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
Contract extended per amendment #1
Contract extended to 02/28/16 per amendment #2.

Location Description:

City of Council Bluffs

Working to get contract ready to close.

Activity Progress Narrative:

Council Bluffs AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$37,500.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,099.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$73,099.00

$0.00

$0.00

$0.00

$73,099.00

$66,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$13,099.00

$0.00

N/A

02/28/2016

$0.00

To Date

05/18/2011

 (  )

$73,099.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $6,153 per Draw #7.
Contract extended per amendment #4
PI of $6,946 added to budget.
Contract Extended to 2016

Location Description:

City of Des Moines, Iowa

Contract in closeout process and should close by 4th quarter. 

Activity Progress Narrative:

Des Moines AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

$66,153.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,000.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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