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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$3,780,304.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,387,501.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$173,388.00

N/A

$21,410,334.00

$0.00

$24,775.00

$7,000.00

Total Obligated

$3,430,108.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,037,561.00

$0.00 $3,730,712.00

Match Contributed

     Program Funds Drawdown

To Date

$24,816,807.00

$24,920,868.00

$25,037,561.00

Overall

Program Income Received

$136,951.00

$20,258.00

There are seven projects still open.  All projects will be completed by December 2017.  Corning and Shendandoah
will be closed by the end of next quarter.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,058,717.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,058,717.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $9,311,766.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$180,388.00 $24,840,442.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $265,780.00 $182,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $5,180.00 $12,721,351.00 $11,246,673.00

08-NSP-D Demolition, 08-NSP-D Demolition ($5,180.00) $4,214,981.00 $3,581,807.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,959,648.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $1,233,125.00 $1,066,293.00

08-NSP-StateAdmin, NSP State Admin $7,000.00 $864,287.00 $851,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,166.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$22,166.00

$0.00

$0.00

$0.00

$22,166.00

$22,166.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$22,166.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $22,166.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,175.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,175.00

$0.00

$0.00

$0.00

$21,175.00

$21,175.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$21,175.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 1 housing unit.  Property moved from LH25 to LMMI per amendment #13
Contract extended to 04/30/17 per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab - LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,175.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $21,175.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,800.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$50,800.00

$0.00

$0.00

$0.00

$50,800.00

$50,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$0.00

$33,843.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$25,346.00

$0.00

N/A

04/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,800.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$50,800.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $25,454.00

Corning
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

($37,959.00)

$0.00

$0.00

$113,676.00

$151,635.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$56,398.00

$107,162.00

$56,398.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$56,398.00

$0.00

N/A

07/08/2015

($37,959.00)

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,976.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$132,976.00

$0.00

$0.00

$0.00

$132,976.00

$118,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$132,976.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $132,976.00

Knoxville PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,809.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$4,809.00

($4,444.00)

$0.00

$0.00

$4,809.00

$4,809.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

($4,444.00)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

($4,444.00)

To Date

04/01/2009

Direct ( HouseHold )

$4,809.00

Total Funds Expended

Responsible Organization:

($4,444.00)

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$4,809.00($4,444.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 0

($4,444.00)     Program Funds Drawdown $4,809.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/2# of Households 0 0 0.00

0 0/0 0/0 4/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,006.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$68,006.00

$8,646.00

$0.00

$0.00

$68,006.00

$68,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$8,646.00

$55,000.00

$4,202.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$31,010.00

$0.00

N/A

03/31/2017

$8,646.00

To Date

04/01/2009

Direct ( HouseHold )

$68,006.00

Total Funds Expended

Responsible Organization:

$8,646.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,006.00$8,646.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$4,444.00     Program Funds Drawdown $36,996.00

Shenandoah PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,859.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$43,859.00

$6,736.00

$0.00

$0.00

$43,859.00

$43,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$6,736.00

$0.00

$6,736.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$27,196.00

$0.00

N/A

03/31/2017

$6,736.00

To Date

04/01/2009

Direct ( HouseHold )

$43,859.00

Total Funds Expended

Responsible Organization:

$6,736.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,859.00$6,736.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,391.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$304,391.00

$0.00

$0.00

$0.00

$304,391.00

$304,391.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$20,399.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$304,391.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $304,391.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,631.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$300,631.00

$0.00

$0.00

$0.00

$300,631.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$300,631.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $300,631.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,539.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$164,539.00

$0.00

$0.00

$0.00

$164,539.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$164,539.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Budget decreased per amendment #12
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $164,539.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,456.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$468,456.00

$5,180.00

$0.00

$0.00

$468,456.00

$463,276.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$5,180.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$5,180.00

To Date

04/01/2009

 (  )

$468,456.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Budget increased from funds moved from 676 Activity and extended to 12/31/17 per amendment #13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$5,180.00     Program Funds Drawdown $468,456.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,188.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,188.00

$0.00

$0.00

$0.00

$110,188.00

$110,188.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$17,801.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$110,188.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $92,387.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,564.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$48,564.00

$0.00

$0.00

$0.00

$48,564.00

$48,564.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$48,564.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $48,564.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,501.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$206,501.00

$0.00

$0.00

$0.00

$206,501.00

$206,501.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$67,122.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$49,321.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$206,501.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $157,180.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,869.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$80,869.00

$0.00

$0.00

$0.00

$80,869.00

$80,869.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,869.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $80,869.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Corning

Total Projected Budget from All Sources $29,692.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-675

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

04/30/2017

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Corning
Program Income Account:
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$29,692.00

Match Contributed

$0.00

$0.00

$0.00

$29,692.00

$29,692.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$29,692.00

Total Funds Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$29,692.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,692.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$188,099.00

$37,959.00

$0.00

$0.00

$188,099.00

$150,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$75,107.00

$1,053.00

$75,107.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$75,107.00

$0.00

N/A

07/08/2015

$37,959.00

To Date

04/01/2009

Area (  )

$188,099.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,794.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$210,794.00

($5,070.00)

$0.00

$0.00

$210,794.00

$226,681.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$12,038.00

$32,175.00

$12,038.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$12,038.00

$0.00

N/A

02/10/2016

($5,070.00)

To Date

04/01/2009

Area (  )

$210,794.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $198,756.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,037.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$55,037.00

$5,070.00

$0.00

$0.00

$55,037.00

$39,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$5,070.00

$0.00

$5,070.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$5,070.00

$0.00

N/A

02/10/2016

$5,070.00

To Date

04/01/2009

Direct ( HouseHold )

$55,037.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $49,967.00

Knoxville PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,062.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$77,062.00

$3,629.00

$0.00

$0.00

$77,062.00

$77,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$3,629.00

$0.00

$3,629.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$56,629.00

$0.00

N/A

03/31/2017

$3,629.00

To Date

04/01/2009

Area (  )

$77,062.00

Total Funds Expended

Responsible Organization:

$3,629.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$77,062.00$3,629.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $20,433.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,214.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$19,214.00

$0.00

$0.00

$0.00

$19,214.00

$19,214.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$19,214.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah

Activity Progress Narrative:

Shenandoah - Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,214.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $19,214.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,252.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$410,252.00

($5,180.00)

$0.00

$0.00

$410,252.00

$415,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

($5,180.00)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

($5,180.00)

To Date

04/01/2009

Area (  )

$410,252.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Extended to 12/31/17

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

($5,180.00)     Program Funds Drawdown $410,252.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,830.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$14,830.00

$0.00

$0.00

$0.00

$14,830.00

$14,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$14,830.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$9,4,10 moved to activity 675 per amendment 12.
Extended to 12/31/17 per amendment #13

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $14,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources $147,556.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-651

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

04/30/2017

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Corning
Program Income Account:
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Match Contributed $0.00

$0.00

$147,556.00

$147,556.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$76,325.00

$0.00 $10,751.00

$0.00

$0.00
$147,556.00

Total Funds Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$147,556.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $136,805.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,918.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$148,918.00

($93,062.00)

$0.00

$0.00

$148,918.00

$148,918.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

($93,062.00)

$29,454.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$41,840.00

$0.00

N/A

03/31/2017

($93,062.00)

To Date

04/01/2009

Direct ( HouseHold )

$148,918.00

Total Funds Expended

Responsible Organization:

($93,062.00)

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$148,918.00($93,062.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

($93,062.00)     Program Funds Drawdown $107,078.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/1# of Households 0 0 0.00

0 0/0 0/0 3/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$498,691.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$498,691.00

$98,753.00

$0.00

$0.00

$498,691.00

$498,691.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$98,753.00

$136,432.00

$5,691.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$11,236.00

$0.00

N/A

03/31/2017

$98,753.00

To Date

04/01/2009

Direct ( HouseHold )

$498,691.00

Total Funds Expended

Responsible Organization:

$98,753.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$498,691.00$98,753.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$93,062.00     Program Funds Drawdown $487,455.00

Shenandoah PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,000.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,600.00

$0.00

$0.00

$0.00

$1,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00

0 0/0 0/0 4/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$400.00

$0.00

$0.00

$0.00

$400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources $18,750.00

$0.00

$0.00

$18,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Responsible Organization:

Administration Under Way

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $17,975.00

Corning
Program Income Account:
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Match Contributed $0.00

$17,975.00

$0.00

Total Funds Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10

Location Description:

City of Corning, Iowa

Close to closing out contract.  Updating their financials to submit Final Draw.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$17,975.00$0.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,076.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$46,076.00

$0.00

$0.00

$0.00

$46,076.00

$39,127.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$4,517.00

$0.00

$4,517.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$4,517.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/01/2009

 (  )

$39,127.00

Total Funds Expended

Responsible Organization:

$4,517.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Shenandoah

Contract will be closed out by end of next quarter.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,127.00$4,517.00Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$93,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$981.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

No change since last QPR

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.

Location Description:

City of Dubuque, Iowa

Working on the last property.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Extended to 12/31/17 per amendment #13

Location Description:

City of Council Bluffs, Iowa.

No change since last QPR

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$269,861.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$17,931.00

$0.00

N/A

06/30/2017

$0.00

To Date

04/01/2009

 (  )

$269,861.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Contract extended to 06/30/17 per amendment #18
 

Location Description:

City of Des Moines, Iowa

Working on finishing the last property

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$269,861.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.

Location Description:

City of Marshalltown

Working on selling properties.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00

Marshalltown
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$844,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$7,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$851,287.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$7,000.00     Program Funds Drawdown $851,287.00
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2017 thru March 31, 2017 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$1,564,395.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,564,395.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background
The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be, damaged by the economic
effects of properties that have been foreclosed upon and abandoned.
 
II. Allocation of Funding Within Iowa
The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.
 
III. Distribution of Funds –
In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that
describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that proposes activities that are
consistent with this Plan and with NSP regulations as published by HUD. The proposed activities should relate to the major causes of
foreclosure/abandonment in each neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment.
Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly
beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13. 
Communities are encouraged to work with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures.
e. Redevelop demolished or vacant properties.
HUD has waived the one-for-one replacement, but requires documentation on the number of units that will be produced. IDED will seek to
provide NSP funds with the maximum authorized flexibility while adhering to HUD mandated restrictions. IDED will also advise and provide
technical assistance to all of its applicants regarding these requirements.
The eligible activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.
 
IV. Distribution of Funds – Application
 
The maximum amount that can be applied for by a community is $1 million. The communities are encouraged to work with or through non-
profits or other entities as appropriate. The communities will be allowed up to six percent of the awarded funds for administrative purposes.
The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington, Perry, Oelwein, Cedar Rapids, Boone, Guthrie
Center, Shenandoah an

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$47,171.00

N/A

$4,820,973.00$0.00

Total Obligated

$1,058,940.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,004,251.00

     Program Funds Drawdown

To Date

$6,001,101.00

$6,004,251.00

Overall

$0.00

$0.00

Summary of Distribution and Uses of NSP Funds:

d Fort Dodge are eligible to submit and application based upon their needs score and successful implementation of NSP1.
 
 
Targeting
Proposed activities by the non-entitlement communities must be targeted as follows:
Communities of 1,000 population or less – entire community is eligible
Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area
Communities of 10,000 – 50,000 – no more than 25 percent of the community by area
The applications will be rated on the following factors:
• Need (35 points) – Measured by foreclosure risk score
• Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stabilization
and/or redevelopment, provide affordable housing.
Capacity (15 points) – Measured by ability of community to staff program, form affective partnerships with service providers, developers and
coordination of resources. 
• Targeting (15 points) – Measured by the degree to which the plan targets a specific neighborhood or
neighborhoods and/or continues the stabilization by strategically designing a program that extends NSP1 projects. 
• Timeliness (10 points) – Measured by the likelihood that dollars will be expended by HUD deadlines based upon previous implementation
and reporting on NSP1. 
 
 
 

How Fund Use Addresses Market Conditions:

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$47,171.00 $5,879,913.00Total Funds Drawdown
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$0.00

$0.00

$0.00

Total Funds Expended

$0.00 $1,088,919.00

Match Contributed

$5,879,913.00

Program Income Received

Last quarter Waterloo's project closed.   Burlington is the only other open project.   It will close by December 2017.
 Burlington is constructing one more home for a pre-selected 50% household.   Construction has begun.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$547,687.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,687.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $548,023.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,015,827.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $953,297.00 $880,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $735,386.00 $446,578.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,318,621.00 $3,016,183.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $348,023.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,172.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$148,172.00

$0.00

$0.00

$0.00

$148,172.00

$148,172.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$78,462.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/06/2017

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$148,172.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Budget decreased by $5,797 and moved to activity 697 per amendment #7.
Contract Extended to 12/31/16 per amendment #8
Closed 04/06/17

Location Description:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$148,172.00$0.00Waterloo2

$0.00     Program Funds Drawdown $148,172.00

Waterloo PI
Program Income Account:
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Closed 04/06/17

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,769.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$78,769.00

$0.00

$0.00

$0.00

$78,769.00

$78,769.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-697

$0.00

$77,630.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$72,972.00

$0.00

N/A

04/06/2017

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$78,769.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

New Activity per amendment #7.  Rehab of 1 housing unit.
Contract extended to 12/31/16 per amendment #8
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo

Closed 04/06/17

Activity Progress Narrative:

Waterloo - Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$78,769.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $5,797.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $7,050.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

12/31/2017

To Date

05/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$7,050.00

Match Contributed

$0.00

$0.00

$0.00

$7,050.00

$7,050.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$7,050.00

Total Funds Expended $0.00

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,050.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$125,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/06/2017

04/06/2017

$0.00

To Date

05/28/2011

 (  )

$125,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
Contract extended per amendment #4
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

Closed 04/06/17

Activity Progress Narrative:

Waterloo Demo_LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$125,000.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,000.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,545.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources $438,545.00

$0.00

$438,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-651

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$228,646.00

N/A

12/31/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$326,636.00

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $97,990.00

Burlington PI
Program Income Account:
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Match Contributed $0.00

$0.00

$326,636.00

Program Income Received $191,116.00

$0.00

Total Funds Expended $0.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.
Contract extended per amendment #2
Contract Extended to 2016
Budget decreased per amendment #5
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,499.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$567,499.00

$0.00

$0.00

$0.00

$567,499.00

$567,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$321,225.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$87,191.00

$0.00

N/A

04/06/2017

04/06/2017

$0.00

To Date

05/28/2011

Direct ( HouseHold )

$567,499.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget
Contract extended to 12/31/16 per amendment #8
Decreased budget and move to 652 per amendment #10.
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

Closed 04/06/17

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$567,499.00$0.00Waterloo2

$0.00     Program Funds Drawdown $480,308.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,310.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$485,310.00

($670.00)

$0.00

$0.00

$485,310.00

$476,874.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$46,501.00

$113,555.00

$46,501.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$394,587.00

$0.00

N/A

04/06/2017

($670.00)

To Date

05/18/2011

Direct ( HouseHold )

$476,874.00

Total Funds Expended

Responsible Organization:

($670.00)

Construction of new housing Under Way

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction
Contract extended to 12/31/16 per amendment #8
Increased budget by moving funds from 651 to 652 per amendment #10.
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Redev LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$476,874.00($670.00)Waterloo2

$0.00     Program Funds Drawdown $82,287.00

Waterloo PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Waterloo2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-018-181

Jan 1 thru Mar 31, 2017

Activitiy Category:

04/06/2017

04/06/2017

To Date

05/18/2011

 (  )

Responsible Organization:

Administration Completed

Waterloo AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

Waterloo PI
Program Income Account:
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$90,122.00

Total Projected Budget from All Sources

Match Contributed

$90,122.00

$670.00

$0.00

$0.00

$90,122.00

$90,122.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$670.00

$0.00

$670.00 $36,122.00

$0.00

N/A

$670.00
$90,122.00

Total Funds Expended $670.00

Activity Description:

Administration and planning costs for NSP3 funds.
PI of $4,700 per Draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Contract extended to 12/31/16 per amendment #8
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo

Closed 04/06/17

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$90,122.00$670.00Waterloo2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $54,000.00
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April 1, 2017 thru June 30, 2017 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:

1
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$3,780,304.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,387,501.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$243,454.00

N/A

$21,424,595.00

$0.00

$7,043.00

$14,261.00

Total Obligated

$3,534,042.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,152,246.00

($16,605.00) $3,714,107.00

Match Contributed

     Program Funds Drawdown

To Date

$24,823,850.00

$25,121,008.00

$25,152,246.00

Overall

Program Income Received

$84,197.00

$201,140.00

Five contracts remain open.  Two contracts should close by October 2017 and the remaining three should

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,078,004.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,078,004.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $9,337,218.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$257,715.00 $24,958,637.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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close in December of 2017.   

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $265,780.00 $182,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $4,261.00 $12,721,351.00 $11,250,934.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $4,270,910.00 $3,581,807.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,959,648.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $1,242,412.00 $1,066,293.00

08-NSP-StateAdmin, NSP State Admin $10,000.00 $864,287.00 $861,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,174.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$55,174.00

$0.00

$0.00

$0.00

$55,174.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$42,951.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$2,476.00

$0.00

N/A

09/20/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,174.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased per admendment #12
Closed 09/20/16.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$55,174.00$0.00Audubon

$0.00     Program Funds Drawdown $52,698.00

Audubon PI
Program Income Account:

$55,174.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 1 0 100.00

0 1/1 0/0 1/1# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,133.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$84,133.00

$0.00

$0.00

$0.00

$84,133.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$2,688.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$84,133.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,133.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $81,445.00

Boone
Program Income Account:

$84,133.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$66,147.00

$0.00

$0.00

$0.00

$66,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $66,147.00

Burlington PI
Program Income Account:

$66,147.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 3/3 0/0 3/3# of Households 1 0 100.00

-1 3/3 0/0 3/3# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,985.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$116,985.00

$0.00

$0.00

$0.00

$116,985.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$86,745.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$27,732.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$116,985.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #13
Complete and Closed 12/06/16.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$116,985.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $89,253.00

Burlington PI
Program Income Account:

$116,985.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 2/2 0/0 2/2# of Households 2 0 100.00

-2 2/2 0/0 2/2# Owner Households 2 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,326.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$85,326.00

$5,141.00

$0.00

$0.00

$85,326.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$27,618.00

$0.00

$27,618.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$27,618.00

$0.00

N/A

05/24/2017

05/24/2017

$5,141.00

To Date

04/01/2009

Area (  )

$85,326.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$85,326.00$5,141.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 2

$0.00     Program Funds Drawdown $57,708.00

Corning
Program Income Account:

$85,326.00$5,141.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 2

7/7# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,166.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$22,166.00

$0.00

$0.00

$0.00

$22,166.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$22,166.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$22,166.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $22,166.00

Corning
Program Income Account:

$22,166.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,150.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$40,150.00

$18,975.00

$0.00

$43,369.00

$40,150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-696

$18,975.00

$43,369.00

$18,975.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$18,975.00

$0.00

N/A

05/24/2017

05/24/2017

$18,975.00

To Date

04/01/2009

Direct ( HouseHold )

$40,150.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab of 1 housing unit.  Property moved from LH25 to LMMI per amendment #13
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

CorningRehab - LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,150.00$18,975.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $21,175.00

Corning
Program Income Account:

$40,150.00$18,975.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,214.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$37,214.00

($13,586.00)

$0.00

$0.00

$37,214.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$11,760.00

$33,843.00

$11,760.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$11,760.00

$0.00

N/A

05/24/2017

05/24/2017

($13,586.00)

To Date

04/01/2009

Direct ( HouseHold )

$37,214.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$37,214.00($13,586.00)Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $25,454.00

Corning
Program Income Account:

$37,214.00($13,586.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,880.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$48,880.00

$0.00

$0.00

$0.00

$48,880.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$48,880.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10
Extended contract per amendment #11
Contract completed and closed 02/10/16

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,880.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -1

$0.00     Program Funds Drawdown $48,880.00

Eldora PI
Program Income Account:

$48,880.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -1

3/3# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households -1 -1 100.00

0 3/3 0/0 3/3# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,680.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,680.00

$0.00

$0.00

$0.00

$255,680.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,680.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$269,845.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties -1

$0.00     Program Funds Drawdown $255,680.00

Knoxville PI
Program Income Account:

$269,845.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units -1

16/16# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 -1 0.00

0 0/0 0/0 16/16# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,976.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$132,976.00

$0.00

$0.00

$0.00

$132,976.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$132,976.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,811.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 1

$0.00     Program Funds Drawdown $132,976.00

Knoxville PI
Program Income Account:

$118,811.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 1 1 100.00

0 6/6 0/0 6/6# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,809.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$4,809.00

$0.00

$0.00

$0.00

$4,809.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$4,809.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$4,809.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -2

$0.00     Program Funds Drawdown $4,809.00

Shenandoah PI
Program Income Account:

$4,809.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

2/2# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 -2 0.00

0 0/0 0/0 2/2# Owner Households 0 -2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,228.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$73,228.00

$5,222.00

$0.00

$0.00

$73,228.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$8,424.00

$55,000.00

$8,424.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$35,232.00

$0.00

N/A

05/24/2017

05/24/2017

$5,222.00

To Date

04/01/2009

Direct ( HouseHold )

$72,228.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$73,228.00$5,222.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 2

$0.00     Program Funds Drawdown $36,996.00

Shenandoah PI
Program Income Account:

$73,228.00$5,222.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

4/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 4/4 0/0 4/4# of Households 4 2 100.00

-2 4/4 0/0 4/4# Owner Households 4 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,859.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$43,859.00

$0.00

$0.00

$0.00

$43,859.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$27,196.00

$0.00

$27,196.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$27,196.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,859.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$16,663.00($27,196.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:

$16,663.00($27,196.00)Total Funds Expended

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,294.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,294.00

$0.00

$0.00

$0.00

$213,294.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$12,500.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,294.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,294.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 1

$0.00     Program Funds Drawdown $213,294.00

Davenport PI
Program Income Account:

$213,294.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 1

22/22# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 22/22# of Households 0 1 0.00

0 0/0 0/0 22/22# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,317.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$272,317.00

$0.00

$0.00

$0.00

$272,317.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$272,317.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,317.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties -1

$0.00     Program Funds Drawdown $272,317.00

Davenport PI
Program Income Account:

$272,317.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units -1

11/11# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-12 11/11 0/0 11/11# of Households 11 -1 100.00

-12 11/11 0/0 11/11# Owner Households 11 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583,995.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$583,995.00

$0.00

$0.00

$0.00

$583,995.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$143,156.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$5,760.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$581,049.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$581,049.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Properties -1

$0.00     Program Funds Drawdown $575,289.00

Davenport PI
Program Income Account:

$581,049.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units -1

5/5# of Multifamily Units -1

19/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 24/24# of Households 0 -1 0.00

0 0/0 0/0 19/19# Owner Households 0 0 0.00

0 0/0 0/0 5/5# Renter Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,391.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$304,391.00

$0.00

$0.00

$0.00

$304,391.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$20,399.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$304,391.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$304,391.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 3

$0.00     Program Funds Drawdown $304,391.00

Davenport PI
Program Income Account:

$304,391.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 3

8/8# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 3 3 100.00

0 8/8 0/0 8/8# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,364.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,364.00

$0.00

$0.00

$0.00

$125,364.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$125,364.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,364.00

$193,592.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -1

3/3# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 -1 0.00

0 0/0 0/0 3/3# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,631.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$300,631.00

$0.00

$0.00

$0.00

$300,631.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$300,631.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 1

$0.00     Program Funds Drawdown $300,631.00

$232,403.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 1 1 100.00

0 6/6 0/0 6/6# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,084.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$50,084.00

$0.00

$0.00

$0.00

$50,084.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,084.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$77,525.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -1

$0.00     Program Funds Drawdown $50,084.00

$77,525.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 -1 0.00

0 0/0 0/0 2/2# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,539.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$164,539.00

$0.00

$0.00

$0.00

$164,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$164,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Budget decreased per amendment #12
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,098.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $164,539.00

$137,098.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,738.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$113,738.00

$0.00

$0.00

$0.00

$113,738.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$10,030.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,738.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:

$113,738.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,655.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$218,655.00

$0.00

$0.00

$0.00

$187,417.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$35,499.00

$81,982.00

$31,238.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$139,743.00

$0.00

N/A

12/31/2017

$58,346.00

To Date

04/01/2009

Direct ( HouseHold )

$164,570.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 and budget increased per amendment #14.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$129,071.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

$4,261.00     Program Funds Drawdown $24,827.00

Dubuque PI
Program Income Account:

$129,071.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 1 1 100.00

0 4/4 0/0 4/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $201,971.00

$201,971.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 5/0 5/5# of Households 0 0 100.00

0 0/5 5/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$250,029.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$250,029.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $250,029.00

$250,029.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 5/0 5/5# of Households 0 0 100.00

0 0/5 5/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,461.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$361,461.00

$0.00

$0.00

$0.00

$361,461.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$92,270.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$90,928.00

$0.00

N/A

08/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$317,972.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $227,044.00

Des Moines PI
Program Income Account:

$317,972.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

1/1# of Multifamily Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/9# of Households 0 0 0.00

0 0/0 0/0 8/8# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Corning

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-675

Activitiy Category:

05/24/2017

05/24/2017

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Completed

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Corning
Program Income Account:

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$85,621.00

Total Projected Budget from All Sources

Match Contributed

$85,621.00

$55,929.00

$0.00

$0.00

$85,621.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$55,929.00

$0.00

$55,929.00

Apr 1 thru Jun 30, 2017

$55,929.00

$0.00

N/A

$55,929.00

To Date

$85,621.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$85,621.00$55,929.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 2

6/6# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,692.00

$85,621.00$55,929.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$38,780.00

$0.00

$0.00

$0.00

$38,780.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Contract closed 10/13/16

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,780.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $38,780.00

Fort Dodge PI
Program Income Account:

$38,780.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,794.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$210,794.00

$0.00

$0.00

($5,000.00)

$210,794.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$27,175.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$12,038.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Area (  )

$210,794.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$226,681.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties -1

$0.00     Program Funds Drawdown $198,756.00

Knoxville PI
Program Income Account:

$226,681.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units -1

16/16# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,037.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$55,037.00

$0.00

$0.00

$5,000.00

$55,037.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$5,000.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$5,070.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,037.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$39,150.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

$0.00     Program Funds Drawdown $49,967.00

Knoxville PI
Program Income Account:

$39,150.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,630.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$77,630.00

$568.00

$0.00

$0.00

$77,630.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-675

$568.00

$0.00

$568.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$57,197.00

$0.00

N/A

05/24/2017

05/24/2017

$568.00

To Date

04/01/2009

Area (  )

$77,630.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$77,630.00$568.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 4

$0.00     Program Funds Drawdown $20,433.00

Shenandoah PI
Program Income Account:

$77,630.00$568.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 4

7/7# of Singlefamily Units 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,214.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$19,214.00

$0.00

$0.00

$0.00

$19,214.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$19,214.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah

Closed 05/24/17.

Activity Progress Narrative:

Shenandoah - Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$19,214.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

$0.00     Program Funds Drawdown $19,214.00

Shenandoah PI
Program Income Account:

$19,214.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

0/0# of Multifamily Units 0

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,830.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$14,830.00

$0.00

$0.00

$0.00

$14,830.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$14,830.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units decreased per amendment #11.
$9,4,10 moved to activity 675 per amendment 12.
Extended to 12/31/17 per amendment #13

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,830.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties -1

$0.00     Program Funds Drawdown $14,830.00

$14,830.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

2/2# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,577.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$176,577.00

$0.00

$0.00

$0.00

$176,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$176,577.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$176,577.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $176,577.00

Des Moines PI
Program Income Account:

$176,577.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-10 10/10 0/0 10/10# of Households 10 0 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources $147,556.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-651

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

05/24/2017

05/24/2017

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Completed

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Corning
Program Income Account:
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Match Contributed $0.00

($19,217.00)

$147,556.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$57,108.00

$0.00 $0.00

$0.00

$0.00
$136,805.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$136,805.00($10,751.00)Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $136,805.00

$136,805.00($10,751.00)Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$216.00

$0.00

$0.00

$0.00

$216.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$216.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased and moved $1,328 to Activity 675 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$666.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -2

$0.00     Program Funds Drawdown $216.00

Creston PI
Program Income Account:

$666.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 -2 0.00

0 0/0 0/0 1/1# Owner Households 0 -2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$450.00

$0.00

$0.00

$0.00

$450.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$450.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling of 1 housing unit.

Location Description:

City of Creston Iowa

Activity Progress Narrative:

Creston Counseling LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$450.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $450.00

$450.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$283.00

$0.00

$0.00

$0.00

$283.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$283.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$283.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
New budget per amendment #9
Contract extended per amendment #10
 Budget decreased per amendment #11
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$283.00$0.00Jefferson

$0.00     Program Funds Drawdown $0.00

Jefferson PI
Program Income Account:

$283.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

1/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 -1 0.00

0 0/0 0/0 1/1# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,918.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$148,918.00

$0.00

$0.00

$0.00

$148,918.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$33,795.00

$29,454.00

$33,795.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$41,840.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,918.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$121,225.00($27,693.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -2

$0.00     Program Funds Drawdown $107,078.00

Shenandoah PI
Program Income Account:

$121,225.00($27,693.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 -2 0.00

0 0/0 0/0 1/1# Owner Households 0 -2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,602.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$501,602.00

$2,911.00

$0.00

($40,757.00)

$501,602.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$14,147.00

$95,675.00

$14,147.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$14,147.00

$0.00

N/A

05/24/2017

05/24/2017

$2,911.00

To Date

04/01/2009

Direct ( HouseHold )

$501,602.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Closed 05/24/17.

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$487,455.00($11,236.00)Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

4/4# of Singlefamily Units 2

$0.00     Program Funds Drawdown $487,455.00

Shenandoah PI
Program Income Account:

$487,455.00($11,236.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 4/4 0/0 4/4# of Households 4 2 100.00

-2 4/4 0/0 4/4# Owner Households 4 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,347.00

NSP Only - LMMI Davenport1

Total Projected Budget from All Sources

Match Contributed

$58,347.00

$0.00

$0.00

$0.00

$58,347.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$58,347.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport - Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,250.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$8,250.00

($250.00)

$0.00

$0.00

$8,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$8,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$8,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units -3

20/20# of Singlefamily Units -3

$0.00     Program Funds Drawdown $8,250.00

Davenport PI
Program Income Account:

$8,250.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 20/20# of Households 0 -3 0.00

0 0/0 0/0 20/20# Owner Households 0 -3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$2,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$2,000.00$0.00Davenport

$0.00$0.00Davenport1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 3

$0.00     Program Funds Drawdown $2,000.00

Davenport PI
Program Income Account:

$2,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 3 3 100.00

0 7/7 0/0 7/7# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,157.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$420,157.00

$0.00

$0.00

$0.00

$420,157.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$285,786.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$223,357.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$420,157.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$420,157.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:

$420,157.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 6/6# of Households 0 1 0.00

0 0/0 0/0 6/6# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.

Location Description:

City of Dubuque Iowa

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $40,000.00

Dubuque PI
Program Income Account:

$40,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$550.00

$0.00

$0.00

$0.00

$550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #14
Budget decreased and moved $1,200 to 675 per amendment #16.
Complete and Closed 12/06/16.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$550.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $550.00

$550.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 5 5 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,884.00

N/A Burlington

Total Projected Budget from All Sources $59,884.00

$0.00

$59,884.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

12/06/2016

$0.00

To Date

04/01/2009

 (  )

$59,884.00

Responsible Organization:

Administration Completed

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $34,500.00

Burlington PI
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $25,384.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #13
Closed 12/06/16

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$59,884.00$6,900.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$59,884.00$6,900.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,037.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$28,037.00

$9,287.00

$0.00

$0.00

$28,037.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$9,287.00

$0.00

$9,287.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$9,287.00

$0.00

N/A

05/24/2017

05/24/2017

$9,287.00

To Date

04/01/2009

 (  )

$27,262.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #10
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Closed 05/24/17.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,262.00$9,287.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,975.00

Corning
Program Income Account:

$27,262.00$9,287.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,076.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$46,076.00

$0.00

$0.00

$0.00

$46,076.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$4,517.00

$0.00

$4,517.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$4,517.00

$0.00

N/A

05/24/2017

05/24/2017

$0.00

To Date

04/01/2009

 (  )

$39,127.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00($4,517.00)Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:

$34,610.00($4,517.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$10,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$861,287.00

Responsible Organization:

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$844,287.00$0.00Iowa Department of Economic Development

$10,000.00     Program Funds Drawdown $861,287.00

$844,287.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2017 thru June 30, 2017 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$1,564,395.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$6,564,395.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be,
damaged by the economic effects of properties that have been foreclosed upon and abandoned.   II. Allocation of Funding Within Iowa The
State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.   III. Distribution of Funds – In order to qualify for funding through the
NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that describes their proposed use of funds,
that gives priority consideration to their areas of greatest need, and that proposes activities that are consistent with this Plan and with NSP
regulations as published by HUD. The proposed activities should relate to the major causes of foreclosure/abandonment in each
neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment. Recognizing that neighborhoods do
not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly beyond the selected Census Tract
boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13.  Communities are encouraged to work with
or through non-profit organizations as appropriate. Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible
activities. NSP funds are eligible to: a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. c. Establish land banks for homes that have been foreclosed upon. d. Demolish blighted
structures. e. Redevelop demolished or vacant properties. HUD has waived the one-for-one replacement, but requires documentation on the
number of units that will be produced. IDED will seek to provide NSP funds with the maximum authorized flexibility while adhering to HUD
mandated restrictions. IDED will also advise and provide technical assistance to all of its applicants regarding these requirements. The eligible
activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or changes
issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.   IV.
Distribution of Funds – Application   The maximum amount that can be applied for by a community is $1 million. The communities are
encouraged to work with or through non-profits or other entities as appropriate. The communities will be allowed up to six percent of the
awarded funds for administrative purposes. The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington,
Perry, Oelwein, Cedar Rapids, Boone, Guthrie Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their
needs score and successful implementation of NSP1.     Targeting Proposed activities by the non-entitlement communities must be targeted
as follows: Communiti

Summary of Distribution and Uses of NSP Funds:

es of 1,000 population or less – entire community is eligible Communities of 1,000 – 9,999 population – no more than 50 percent of the
community by area Communities of 10,000 – 50,000 – no more than 25 percent of the community by area The applications will be rated on the
following factors: • Need (35 points) – Measured by foreclosure risk score • Impact (25 points) – Measured by the expected effectiveness of
the proposed activities to effect stab

How Fund Use Addresses Market Conditions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$20,091.00

N/A

$4,829,409.00

$0.00

$28,527.00

$8,436.00

Total Obligated

$1,079,031.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,020,685.00

$0.00 $1,088,919.00

Match Contributed

     Program Funds Drawdown

To Date

$5,908,440.00

$6,020,685.00

$6,020,685.00

Overall

Program Income Received

$16,434.00

$19,584.00

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$28,527.00 $5,908,440.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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One contract remains open.  Contract should close by December 2017.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$547,687.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,687.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $548,023.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,144,170.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $953,297.00 $880,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $735,386.00 $446,578.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $8,436.00 $4,318,621.00 $3,024,619.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $348,023.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$0.00

$0.00

$0.00

$26,128.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$26,128.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of five housing units.
Units and budget changed per amendment #1
Budget changed to $26,128 and Units to 1 per amendment #2
Contract extended per amendment #4
Contract Extended to 2016
Complete and Closed 12/06/16.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$26,128.00$0.00Des Moines

$0.00     Program Funds Drawdown $26,128.00

Des Moines PI
Program Income Account:

$26,128.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/1# of Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Burlington

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Activitiy Category:

12/31/201705/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition
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Overall

$7,050.00

Total Projected Budget from All Sources

Match Contributed

$7,050.00

$0.00

$0.00

$0.00

$7,050.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$7,050.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$7,050.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,050.00

$7,050.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$0.00

($3,150.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

05/18/2011

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$0.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -1

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -1

0/0# of Singlefamily Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,212.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$41,212.00

$0.00

$0.00

$0.00

$41,212.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$41,212.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget & Units increased per amendment #6
$58,090 moved from 675 to this activity to do one more unit per amendment #9
Budget decreased and moved to 651 and 675 per amendment #10.
Complete and Closed 12/06/16.

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$41,212.00$0.00Des Moines

$0.00     Program Funds Drawdown $41,212.00

Des Moines PI
Program Income Account:

$41,212.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 2 2 100.00

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Burlington

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-651

Activitiy Category:

12/31/201705/18/2011

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Burlington PI
Program Income Account:
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Overall

$326,636.00

Total Projected Budget from All Sources

Match Contributed

$326,636.00

($111,909.00)

$0.00

$0.00

$326,636.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$191,116.00

$0.00

Apr 1 thru Jun 30, 2017

$228,646.00

$0.00

N/A

($111,909.00)

To Date

$326,636.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.
Contract extended per amendment #2
Contract Extended to 2016
Budget decreased per amendment #5
Contract extended to 12/31/17 per amendment #9
Budget decreased and moved to activity 652 per amendment #10

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$326,636.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 1 0.00

$0.00     Program Funds Drawdown $97,990.00

$326,636.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$315,559.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$315,559.00

$131,493.00

$0.00

$0.00

$315,559.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$20,091.00

$88,595.00

$20,091.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$20,598.00

$0.00

N/A

12/31/2017

$131,493.00

To Date

05/18/2011

Direct ( HouseHold )

$203,650.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.
Contract extended per amendment #2
Contract Extended to 2016
Budget increased per amendment #5.
Contract extended to 12/31/17 per amendment #9
Budget increased, moved from activity 651 per amendment #10

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$203,650.00$20,091.00Burlington

$0.00     Program Funds Drawdown $183,052.00

Burlington PI
Program Income Account:

$203,650.00$20,091.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,310.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$485,310.00

$0.00

$0.00

$0.00

$485,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$8,436.00

$113,555.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$394,587.00

$0.00

N/A

04/06/2017

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$485,310.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction
Contract extended to 12/31/16 per amendment #8
Increased budget by moving funds from 651 to 652 per amendment #10.
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo, Iowa

Closed

Activity Progress Narrative:

Waterloo Redev LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$485,310.00$8,436.00Waterloo2

$8,436.00     Program Funds Drawdown $90,723.00

Waterloo PI
Program Income Account:

$485,310.00$8,436.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,850.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$501,850.00

$0.00

$0.00

$0.00

$501,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$102,560.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$74,662.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$501,850.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget decreased per amendment #6.
Complete and Closed 12/06/16.

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$501,850.00$0.00Des Moines

$0.00     Program Funds Drawdown $427,188.00

Des Moines PI
Program Income Account:

$501,850.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Housing Units 0

26/26# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-26 26/26 0/0 26/26# of Households 26 0 100.00

-26 26/26 0/0 26/26# Owner Households 26 0 100.00
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July 1, 2017 thru September 30, 2017 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$10,751.00

N/A

$21,489,404.00

$0.00

$267,103.00

$64,809.00

Total Obligated

$3,478,316.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,218,758.00

$74,737.00 $3,838,165.00

Match Contributed

     Program Funds Drawdown

To Date

$25,090,953.00

$25,152,246.00

$25,218,758.00

Overall

Program Income Received

$31,238.00

$31,238.00

Currently, there are two open contracts in Davenport and Council Bluffs.  They are anticipated to close in the Spring
of 2018.   At that time IEDA will work to close our NSP 08 program with HUD.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,088,728.00

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,088,728.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Target

$0.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $6,401,799.25 $9,335,818.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $265,780.00 $182,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $54,085.00 $12,721,351.00 $11,305,019.00

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$75,560.00 $24,967,720.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $4,270,910.00 $3,581,807.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,959,648.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $7,724.00 $1,242,412.00 $1,074,017.00

08-NSP-StateAdmin, NSP State Admin $3,000.00 $864,287.00 $864,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,157.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$66,157.00

$0.00

$0.00

$0.00

$66,157.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,157.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,157.00$0.00Boone

$0.00     Program Funds Drawdown $66,157.00

Boone
Program Income Account:

$66,157.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,133.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$84,133.00

$0.00

$0.00

$0.00

$84,133.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$2,688.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$84,133.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,133.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $81,445.00

Boone
Program Income Account:

$84,133.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

$0.00

$0.00

$0.00

$113,676.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$107,162.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$56,398.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,676.00($37,959.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:

$113,676.00($37,959.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,416.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$310,416.00

$0.00

$0.00

$0.00

$310,416.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$112,091.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$310,416.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.
Extended contract per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:

$310,416.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,680.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,680.00

$0.00

$0.00

$0.00

$255,680.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,680.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$255,680.00($14,165.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

$0.00     Program Funds Drawdown $255,680.00

Knoxville PI
Program Income Account:

$255,680.00($14,165.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,976.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$132,976.00

$0.00

$0.00

$0.00

$132,976.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$132,976.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$132,976.00$14,165.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $132,976.00

Knoxville PI
Program Income Account:

$132,976.00$14,165.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,859.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$43,859.00

$0.00

$0.00

$0.00

$43,859.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$27,196.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,859.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,859.00$27,196.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:

$43,859.00$27,196.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583,995.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$583,995.00

$0.00

$0.00

($3,541.00)

$583,995.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$139,615.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$5,760.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$581,049.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Properties 0

$0.00     Program Funds Drawdown $575,289.00

Davenport PI
Program Income Account:

$581,049.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

5/5# of Multifamily Units 0

19/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 24/24# of Households 0 0 0.00

0 0/0 0/0 19/19# Owner Households 0 0 0.00

0 0/0 0/0 5/5# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,391.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$304,391.00

$0.00

$0.00

$10,766.00

$304,391.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$31,165.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$304,391.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

$0.00     Program Funds Drawdown $304,391.00

Davenport PI
Program Income Account:

$304,391.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,364.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,364.00

$0.00

$0.00

$0.00

$125,364.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$125,364.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$125,364.00($68,228.00)Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,364.00

$125,364.00($68,228.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,631.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$300,631.00

$0.00

$0.00

$0.00

$300,631.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$300,631.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$300,631.00$68,228.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $300,631.00

$300,631.00$68,228.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,084.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$50,084.00

$0.00

$0.00

$0.00

$50,084.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,084.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$50,084.00($27,441.00)Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $50,084.00

$50,084.00($27,441.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,539.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$164,539.00

$0.00

$0.00

$0.00

$164,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$164,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Budget decreased per amendment #12
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$164,539.00$27,441.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $164,539.00

$164,539.00$27,441.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,209.00

$0.00

$0.00

$0.00

$60,209.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$29,709.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #18.
Closed 08/23/17.

Location Description:

City of Dubuque

Closed

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $30,500.00

Dubuque PI
Program Income Account:

$60,209.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,738.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$113,738.00

$0.00

$0.00

$0.00

$113,738.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,030.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,738.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,738.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:

$113,738.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

$0.00

$0.00

$0.00

$36,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$0.00

$46,641.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque

Closed

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $36,000.00

Dubuque PI
Program Income Account:

$36,000.00$0.00Total Funds Expended

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,655.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$218,655.00

$31,238.00

$0.00

$0.00

$218,655.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$54,085.00

$81,982.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$139,743.00

$0.00

N/A

08/23/2017

08/23/2017

$31,238.00

To Date

04/01/2009

Direct ( HouseHold )

$218,655.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 and budget increased per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$218,655.00$89,584.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$54,085.00     Program Funds Drawdown $78,912.00

Dubuque PI
Program Income Account:

$218,655.00$89,584.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,456.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$468,456.00

$0.00

$0.00

$0.00

$468,456.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$468,456.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Budget increased from funds moved from 676 Activity and extended to 12/31/17 per amendment #13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$468,456.00$5,180.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $468,456.00

$468,456.00$5,180.00Total Funds Expended

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,377,040.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,377,040.00

$0.00

$0.00

$0.00

$1,377,040.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$50,362.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,377,040.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,377,040.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $1,326,678.00

Des Moines PI
Program Income Account:

$1,377,040.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 7/7# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,694.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$248,694.00

$0.00

$0.00

$0.00

$248,694.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,694.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$248,694.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 0

$0.00     Program Funds Drawdown $248,694.00

Des Moines PI
Program Income Account:

$248,694.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/11 0/0 11/11# of Households 0 0 100.00

0 11/11 0/0 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,461.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$361,461.00

$0.00

$0.00

$0.00

$361,461.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$92,270.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$90,928.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$317,972.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$361,461.00$43,489.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $227,044.00

Des Moines PI
Program Income Account:

$361,461.00$43,489.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

1/1# of Multifamily Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/9# of Households 0 0 0.00

0 0/0 0/0 8/8# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,597.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$306,597.00

$0.00

$0.00

$0.00

$306,597.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$90,805.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$42,492.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$306,597.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$306,597.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $264,105.00

Des Moines PI
Program Income Account:

$306,597.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,188.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,188.00

$0.00

$0.00

$0.00

$110,188.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,801.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$110,188.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,188.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $92,387.00

Marshalltown
Program Income Account:

$110,188.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,564.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$48,564.00

$0.00

$0.00

$0.00

$48,564.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$48,564.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,564.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $48,564.00

Marshalltown
Program Income Account:

$48,564.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$224,692.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$224,692.00

$0.00

$0.00

$67,512.00

$206,501.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$134,634.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$49,321.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$206,501.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$206,501.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $157,180.00

Marshalltown
Program Income Account:

$206,501.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,190.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$130,190.00

$0.00

$0.00

$0.00

$80,869.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$49,321.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,869.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,869.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $80,869.00

Marshalltown
Program Income Account:

$80,869.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Creston

Total Projected Budget from All Sources $75,971.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-005-675

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

10/13/2016

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Completed

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Creston PI
Program Income Account:
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$75,971.00

Match Contributed

$0.00

$0.00

$0.00

$75,971.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$2,701.00

$0.00 $5,673.00

$0.00

$0.00
$75,971.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased by $1,328 funds from 655 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$75,971.00$5,673.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $70,298.00

$75,971.00$5,673.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$188,099.00

$0.00

$0.00

$0.00

$188,099.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$1,053.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$75,107.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Area (  )

$188,099.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$37,959.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:

$188,099.00$37,959.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,794.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$210,794.00

$0.00

$0.00

$0.00

$210,794.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$27,175.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$12,038.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Area (  )

$210,794.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$210,794.00($15,887.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

$0.00     Program Funds Drawdown $198,756.00

Knoxville PI
Program Income Account:

$210,794.00($15,887.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,037.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$55,037.00

$0.00

$0.00

$0.00

$55,037.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$5,000.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$5,070.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,037.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$55,037.00$15,887.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $49,967.00

Knoxville PI
Program Income Account:

$55,037.00$15,887.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$10,570.00

$0.00

$0.00

$0.00

$10,570.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,570.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$10,570.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Program Income to demo 1 property.
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

Dubuque

Closed

Activity Progress Narrative:

Dubuque DEMO LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,570.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

$0.00     Program Funds Drawdown $0.00

Dubuque PI
Program Income Account:

$10,570.00$0.00Total Funds Expended

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,252.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$410,252.00

$0.00

$0.00

$0.00

$410,252.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Area (  )

$410,252.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Extended to 12/31/17

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$410,252.00($5,180.00)Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $410,252.00

$410,252.00($5,180.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,009.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$602,009.00

$0.00

$0.00

$0.00

$602,009.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$43,400.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,316.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Area (  )

$602,009.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget increased and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$602,009.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $584,693.00

Des Moines PI
Program Income Account:

$602,009.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,577.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$176,577.00

$0.00

$0.00

$0.00

$176,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$176,577.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$176,577.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $176,577.00

Des Moines PI
Program Income Account:

$176,577.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources $147,556.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-651

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/24/2017

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Completed

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Corning
Program Income Account:
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Match Contributed $0.00

$0.00

$147,556.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,751.00

$57,108.00

$10,751.00 $10,751.00

$0.00

$0.00
$147,556.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$147,556.00$10,751.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $136,805.00

$147,556.00$10,751.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$216.00

$0.00

$0.00

$0.00

$216.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$216.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased and moved $1,328 to Activity 675 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$216.00($450.00)Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $216.00

Creston PI
Program Income Account:

$216.00($450.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,918.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$148,918.00

$0.00

$0.00

$0.00

$148,918.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$29,454.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$41,840.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,918.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$148,918.00$27,693.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $107,078.00

Shenandoah PI
Program Income Account:

$148,918.00$27,693.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,602.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$501,602.00

$0.00

$0.00

$0.00

$501,602.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$0.00

$95,675.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$14,147.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$501,602.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$501,602.00$14,147.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $487,455.00

Shenandoah PI
Program Income Account:

$501,602.00$14,147.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,347.00

NSP Only - LMMI Davenport1

Total Projected Budget from All Sources

Match Contributed

$58,347.00

$0.00

$0.00

$0.00

$58,347.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport - Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,157.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$420,157.00

$0.00

$0.00

$0.00

$420,157.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$285,786.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$223,357.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$420,157.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$420,157.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:

$420,157.00$0.00Total Funds Expended

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 -1 0.00

0 0/0 0/0 5/5# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque Iowa

Closed

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $40,000.00

Dubuque PI
Program Income Account:

$40,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$750.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $750.00

Dubuque PI
Program Income Account:

$1,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 6/6# of Households 0 0 0.00

0 0/0 0/0 6/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$250.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $1,000.00

Dubuque PI
Program Income Account:

$1,250.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,109.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$387,109.00

$0.00

$0.00

$0.00

$387,109.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$72,724.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$387,109.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$387,109.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $387,109.00

Des Moines PI
Program Income Account:

$387,109.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 0

1/1# of Multifamily Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/8# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,806.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$769,806.00

$0.00

$0.00

$0.00

$769,806.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$80,170.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$769,806.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Increased units by 2.  2 are program income units.
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$769,806.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $689,636.00

Des Moines PI
Program Income Account:

$769,806.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/23# of Housing Units 0

4/4# of Multifamily Units 0

19/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 23/23 0/0 23/23# of Households 0 0 100.00

0 19/19 0/0 19/19# Owner Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,600.00

$0.00

$0.00

$0.00

$1,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,600.00$1,600.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:

$1,600.00$1,600.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00

0 0/0 0/0 4/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$400.00

$0.00

$0.00

$0.00

$400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown, Iowa

Closed 09/30/17

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$400.00$400.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:

$400.00$400.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,037.00

N/A Corning

Total Projected Budget from All Sources $28,037.00

$0.00

$28,037.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$775.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/24/2017

$0.00

To Date

04/01/2009

 (  )

$28,037.00

Responsible Organization:

Administration Completed

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

Corning
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $9,287.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$28,037.00$775.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$775.00     Program Funds Drawdown $18,750.00

$28,037.00$775.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,557.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,557.00

$0.00

$0.00

$0.00

$22,557.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$4,512.00

$0.00

N/A

10/31/2016

$0.00

To Date

04/01/2009

 (  )

$22,557.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$22,557.00$4,512.00Creston

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,045.00

Creston PI
Program Income Account:

$22,557.00$4,512.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,076.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$46,076.00

$0.00

$0.00

$0.00

$46,076.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$6,949.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$4,517.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

 (  )

$46,076.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$46,076.00$11,466.00Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,949.00     Program Funds Drawdown $41,559.00

Shenandoah PI
Program Income Account:

$46,076.00$11,466.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

102

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$93,845.00

$0.00

$0.00

$0.00

$93,845.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$981.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

All entitlement funds have been expended. After moving $2,946 from activity 696 to 651 and along with the additional $58,347
IEDA granted to us; we will have $61,293 to of NSP funds to spend on the remaining house.   The total cost of the house is
projected to be $235,740.  Resulting in the City paying $174,447 of their remaining PI on the project. Therefore, only $5,293 will
remain upspent in PI.Contract awarded in July for construction of a new home at 646 E. 6th St. with NSP funds at the 120%
income level. Construction is underway and the first invoice from the contractor is expected in October.   

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:

$93,845.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:

$15,004.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Extended to 12/31/17 per amendment #13

Location Description:

City of Council Bluffs, Iowa.

No change

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00

$71,092.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,931.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

 (  )

$269,861.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$269,861.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:

$269,861.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,723.00$10,267.00Marshalltown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00

Marshalltown
Program Income Account:

$18,723.00$10,267.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$3,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

10/06/2008

 (  )

$864,287.00

Responsible Organization:

Administration Completed

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$864,287.00$20,000.00Iowa Department of Economic Development

$3,000.00     Program Funds Drawdown $864,287.00

$864,287.00$20,000.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.
Closed 09/30/17

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2017 thru September 30, 2017 Performance Report

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$2,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$7,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be,
damaged by the economic effects of properties that have been foreclosed upon and abandoned.   II. Allocation of Funding Within Iowa The
State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the administrative capacity to operate the
program as demonstrated by successful use of their NSP1 funding.   III. Distribution of Funds – In order to qualify for funding through the
NSP3, the communities must each prepare and submit to IDED an NSP Application for Funding that describes their proposed use of funds,
that gives priority consideration to their areas of greatest need, and that proposes activities that are consistent with this Plan and with NSP
regulations as published by HUD. The proposed activities should relate to the major causes of foreclosure/abandonment in each
neighborhood and the most effective way(s) to address the deterioration and encourage redevelopment. Recognizing that neighborhoods do
not necessarily coincide with Census Tract boundaries, the Community may extend their activities slightly beyond the selected Census Tract
boundaries if the area is identified as meeting the State of Iowa minimum NSP needs score of 13.  Communities are encouraged to work with
or through non-profit organizations as appropriate. Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible
activities. NSP funds are eligible to: a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. c. Establish land banks for homes that have been foreclosed upon. d. Demolish blighted
structures. e. Redevelop demolished or vacant properties. HUD has waived the one-for-one replacement, but requires documentation on the
number of units that will be produced. IDED will seek to provide NSP funds with the maximum authorized flexibility while adhering to HUD
mandated restrictions. IDED will also advise and provide technical assistance to all of its applicants regarding these requirements. The eligible
activities outlined in this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or changes
issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.   IV.
Distribution of Funds – Application   The maximum amount that can be applied for by a community is $1 million. The communities are
encouraged to work with or through non-profits or other entities as appropriate. The communities will be allowed up to six percent of the
awarded funds for administrative purposes. The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington,
Perry, Oelwein, Cedar Rapids, Boone, Guthrie Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their
needs score and successful implementation of NSP1.     Targeting Proposed activities by the non-entitlement communities must be targeted
as follows: Communiti

Summary of Distribution and Uses of NSP Funds:

es of 1,000 population or less – entire community is eligible Communities of 1,000 – 9,999 population – no more than 50 percent of the
community by area Communities of 10,000 – 50,000 – no more than 25 percent of the community by area The applications will be rated on the
following factors: • Need (35 points) – Measured by foreclosure risk score • Impact (25 points) – Measured by the expected effectiveness of
the proposed activities to effect stab

How Fund Use Addresses Market Conditions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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$0.00

N/A

$4,829,409.00

$0.00

$0.00

$0.00

Total Obligated

$1,079,031.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,030,780.00

$207.00 $1,089,126.00

Match Contributed

     Program Funds Drawdown

To Date

$5,908,440.00

$6,020,685.00

$6,030,780.00

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$547,687.00

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,687.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Target

$500,000.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $1,750,000.00 $2,032,261.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Ensuring Continued Affordability:

Definition of Blighted Structure:

Definition of Affordable Rents:

Housing Rehabilitation/New Construction Standards:

Vicinity Hiring:

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elyse Shindelar at Iowa Department of Economic Development
elyse.shindelar@iowa.gov
(515) 725-3005

$0.00 $5,908,440.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Currently, there is one open contract in Burlington.  They are anticipated to close in the December of 2017.   At that
time IEDA will work to close our NSP 08 program with HUD.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $953,297.00 $880,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $735,386.00 $446,578.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $0.00 $4,318,621.00 $3,024,619.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $348,023.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00
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Activities

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$325,147.00

$0.00

$0.00

$207.00

$315,559.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$0.00

$88,802.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$20,598.00

$0.00

N/A

12/31/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$203,650.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.
Contract extended per amendment #2
Contract Extended to 2016
Budget increased per amendment #5.
Contract extended to 12/31/17 per amendment #9
Budget increased, moved from activity 651 per amendment #10

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$0.00     Program Funds Drawdown $183,052.00

Burlington PI
Program Income Account:

$203,650.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Burlington

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-181

Activitiy Category:

12/31/201705/18/2011

 (  )

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm
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Overall

$47,699.00

Total Projected Budget from All Sources

Match Contributed

$47,699.00

$0.00

$0.00

$0.00

$47,699.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$20,579.00

$0.00

N/A

$0.00

To Date

$47,363.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2
Contract Extended to 2016
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Construction continues at 403 South 5th Street.  Drywall is being installed and the house should be finished within the next 30 -
45 days.  The homeowner is anxious to close on the house and has been looking into taking the HUD homeownership class.   
   

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$47,363.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,784.00

Burlington PI
Program Income Account:

$47,363.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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July 1, 2017 thru September 30, 2017 Performance Report

B-08-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$25,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income – the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$21,607,197.00
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$10,751.00

N/A

$21,489,404.00

$0.00

$267,103.00

$64,809.00

Total Obligated

$3,478,316.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,218,758.00

$74,737.00 $3,838,165.00

Match Contributed

     Program Funds Drawdown

To Date

$25,090,953.00

$25,152,246.00

$25,218,758.00

Overall

Program Income Received

$31,238.00

$31,238.00

Currently, there are two open contracts in Davenport and Council Bluffs.  They are anticipated to close in the Spring
of 2018.   At that time IEDA will work to close our NSP 08 program with HUD.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,088,728.00

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,088,728.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Target

$0.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $6,401,799.25 $9,335,818.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $265,780.00 $182,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $54,085.00 $12,721,351.00 $11,305,019.00

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$75,560.00 $24,967,720.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $4,270,910.00 $3,581,807.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $5,959,648.00 $4,481,554.00

08-NSP-LocalAdm, NSP-LocalAdm $7,724.00 $1,242,412.00 $1,074,017.00

08-NSP-StateAdmin, NSP State Admin $3,000.00 $864,287.00 $864,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,157.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$66,157.00

$0.00

$0.00

$0.00

$66,157.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,157.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,157.00$0.00Boone

$0.00     Program Funds Drawdown $66,157.00

Boone
Program Income Account:

$66,157.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,133.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$84,133.00

$0.00

$0.00

$0.00

$84,133.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$2,688.00

$0.00

N/A

12/06/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$84,133.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,133.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $81,445.00

Boone
Program Income Account:

$84,133.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/0 2/2# of Households 0 0 100.00

0 0/2 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

$0.00

$0.00

$0.00

$113,676.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$0.00

$107,162.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$56,398.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9
Budget decreased per amendement #10
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,676.00($37,959.00)Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $57,278.00

Guthrie Center PI
Program Income Account:

$113,676.00($37,959.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,416.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$310,416.00

$0.00

$0.00

$0.00

$310,416.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$112,091.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$310,416.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.
Extended contract per amendment #10
Contract completed and closed 07/08/15.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:

$310,416.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,680.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$255,680.00

$0.00

$0.00

$0.00

$255,680.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,680.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$255,680.00($14,165.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

$0.00     Program Funds Drawdown $255,680.00

Knoxville PI
Program Income Account:

$255,680.00($14,165.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 16/16# of Households 0 0 0.00

0 0/0 0/0 16/16# Owner Households 0 0 0.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,976.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$132,976.00

$0.00

$0.00

$0.00

$132,976.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$132,976.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #7
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$132,976.00$14,165.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $132,976.00

Knoxville PI
Program Income Account:

$132,976.00$14,165.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,859.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$43,859.00

$0.00

$0.00

$0.00

$43,859.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$27,196.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,859.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,859.00$27,196.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:

$43,859.00$27,196.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583,995.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$583,995.00

$0.00

$0.00

($3,541.00)

$583,995.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-696

$0.00

$139,615.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$5,760.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$581,049.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Properties 0

$0.00     Program Funds Drawdown $575,289.00

Davenport PI
Program Income Account:

$581,049.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

5/5# of Multifamily Units 0

19/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 24/24# of Households 0 0 0.00

0 0/0 0/0 19/19# Owner Households 0 0 0.00

0 0/0 0/0 5/5# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,391.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$304,391.00

$0.00

$0.00

$10,766.00

$304,391.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-697

$0.00

$31,165.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$304,391.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

$0.00     Program Funds Drawdown $304,391.00

Davenport PI
Program Income Account:

$304,391.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,364.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$125,364.00

$0.00

$0.00

$0.00

$125,364.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$125,364.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$125,364.00($68,228.00)Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,364.00

$125,364.00($68,228.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,631.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$300,631.00

$0.00

$0.00

$0.00

$300,631.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$300,631.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$300,631.00$68,228.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $300,631.00

$300,631.00$68,228.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,084.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$50,084.00

$0.00

$0.00

$0.00

$50,084.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,084.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Closed 12/31/15

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$50,084.00($27,441.00)Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $50,084.00

$50,084.00($27,441.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,539.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$164,539.00

$0.00

$0.00

$0.00

$164,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$164,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.
Extended contract per amendment #11
Budget decreased per amendment #12
Closed 12/31/15

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$164,539.00$27,441.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $164,539.00

$164,539.00$27,441.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,209.00

$0.00

$0.00

$0.00

$60,209.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$29,709.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #18.
Closed 08/23/17.

Location Description:

City of Dubuque

Closed

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $30,500.00

Dubuque PI
Program Income Account:

$60,209.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,738.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$113,738.00

$0.00

$0.00

$0.00

$113,738.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,030.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$113,738.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$113,738.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:

$113,738.00$0.00Total Funds Expended

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

$0.00

$0.00

$0.00

$36,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-696

$0.00

$46,641.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque

Closed

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $36,000.00

Dubuque PI
Program Income Account:

$36,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,655.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$218,655.00

$31,238.00

$0.00

$0.00

$218,655.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-697

$54,085.00

$81,982.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$139,743.00

$0.00

N/A

08/23/2017

08/23/2017

$31,238.00

To Date

04/01/2009

Direct ( HouseHold )

$218,655.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 and budget increased per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$218,655.00$89,584.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$54,085.00     Program Funds Drawdown $78,912.00

Dubuque PI
Program Income Account:

$218,655.00$89,584.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,456.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$468,456.00

$0.00

$0.00

$0.00

$468,456.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$468,456.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Budget increased from funds moved from 676 Activity and extended to 12/31/17 per amendment #13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$468,456.00$5,180.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $468,456.00

$468,456.00$5,180.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,377,040.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,377,040.00

$0.00

$0.00

$0.00

$1,377,040.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$50,362.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,377,040.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,377,040.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $1,326,678.00

Des Moines PI
Program Income Account:

$1,377,040.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 7/7# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,694.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$248,694.00

$0.00

$0.00

$0.00

$248,694.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$248,694.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$248,694.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 0

$0.00     Program Funds Drawdown $248,694.00

Des Moines PI
Program Income Account:

$248,694.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/11 0/0 11/11# of Households 0 0 100.00

0 11/11 0/0 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,461.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$361,461.00

$0.00

$0.00

$0.00

$361,461.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$92,270.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$90,928.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$317,972.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$361,461.00$43,489.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $227,044.00

Des Moines PI
Program Income Account:

$361,461.00$43,489.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

1/1# of Multifamily Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/9# of Households 0 0 0.00

0 0/0 0/0 8/8# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,597.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$306,597.00

$0.00

$0.00

$0.00

$306,597.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$90,805.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$42,492.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$306,597.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$306,597.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $264,105.00

Des Moines PI
Program Income Account:

$306,597.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,188.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$110,188.00

$0.00

$0.00

$0.00

$110,188.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,801.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$110,188.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,188.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $92,387.00

Marshalltown
Program Income Account:

$110,188.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,564.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$48,564.00

$0.00

$0.00

$0.00

$48,564.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$48,564.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$48,564.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $48,564.00

Marshalltown
Program Income Account:

$48,564.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$224,692.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$224,692.00

$0.00

$0.00

$67,512.00

$206,501.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$134,634.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$49,321.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$206,501.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$206,501.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $157,180.00

Marshalltown
Program Income Account:

$206,501.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,190.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$130,190.00

$0.00

$0.00

$0.00

$80,869.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$49,321.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$80,869.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,869.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $80,869.00

Marshalltown
Program Income Account:

$80,869.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Creston

Total Projected Budget from All Sources $75,971.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-005-675

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

10/13/2016

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Completed

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Creston PI
Program Income Account:
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$75,971.00

Match Contributed

$0.00

$0.00

$0.00

$75,971.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$2,701.00

$0.00 $5,673.00

$0.00

$0.00
$75,971.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget increased by $1,328 funds from 655 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$75,971.00$5,673.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $70,298.00

$75,971.00$5,673.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$188,099.00

$0.00

$0.00

$0.00

$188,099.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$1,053.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$75,107.00

$0.00

N/A

07/08/2015

$0.00

To Date

04/01/2009

Area (  )

$188,099.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.
Extended contract per amendment #9
Contract completed and closed 07/08/15.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$37,959.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:

$188,099.00$37,959.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,794.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$210,794.00

$0.00

$0.00

$0.00

$210,794.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$27,175.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$12,038.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Area (  )

$210,794.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$210,794.00($15,887.00)Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

$0.00     Program Funds Drawdown $198,756.00

Knoxville PI
Program Income Account:

$210,794.00($15,887.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,037.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$55,037.00

$0.00

$0.00

$0.00

$55,037.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-676

$0.00

$5,000.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$5,070.00

$0.00

N/A

02/10/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$55,037.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 housing units
End date changed to 03/31/14 per amendment #6
Extended contract per amendment #4
Contract complete and closed 02/10/16

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$55,037.00$15,887.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $49,967.00

Knoxville PI
Program Income Account:

$55,037.00$15,887.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$10,570.00

$0.00

$0.00

$0.00

$10,570.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,570.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$10,570.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Program Income to demo 1 property.
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

Dubuque

Closed

Activity Progress Narrative:

Dubuque DEMO LMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$10,570.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

$0.00     Program Funds Drawdown $0.00

Dubuque PI
Program Income Account:

$10,570.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,252.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$410,252.00

$0.00

$0.00

$0.00

$410,252.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Area (  )

$410,252.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
Budget and units increased due to moving LH25 properties to LMMI per amendment #12.
Extended to 12/31/17

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$410,252.00($5,180.00)Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $410,252.00

$410,252.00($5,180.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,009.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$602,009.00

$0.00

$0.00

$0.00

$602,009.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-675

$0.00

$43,400.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,316.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Area (  )

$602,009.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget increased and units decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$602,009.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $584,693.00

Des Moines PI
Program Income Account:

$602,009.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,577.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$176,577.00

$0.00

$0.00

$0.00

$176,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$176,577.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget and units increased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$176,577.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $176,577.00

Des Moines PI
Program Income Account:

$176,577.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,556.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources $147,556.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-651

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/24/2017

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Completed

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Corning
Program Income Account:
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Match Contributed $0.00

$0.00

$147,556.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,751.00

$57,108.00

$10,751.00 $10,751.00

$0.00

$0.00
$147,556.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Contract extended to 04/30/17 per amendment #13
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$147,556.00$10,751.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

$0.00     Program Funds Drawdown $136,805.00

$147,556.00$10,751.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$216.00

$0.00

$0.00

$0.00

$216.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/13/2016

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$216.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Budget decreased and moved $1,328 to Activity 675 per amendment #13.
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$216.00($450.00)Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $216.00

Creston PI
Program Income Account:

$216.00($450.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,918.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$148,918.00

$0.00

$0.00

$0.00

$148,918.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$29,454.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$41,840.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$148,918.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Budget decreased per amendment #15
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$148,918.00$27,693.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $107,078.00

Shenandoah PI
Program Income Account:

$148,918.00$27,693.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,602.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$501,602.00

$0.00

$0.00

$0.00

$501,602.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-652

$0.00

$95,675.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$14,147.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$501,602.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$501,602.00$14,147.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $487,455.00

Shenandoah PI
Program Income Account:

$501,602.00$14,147.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,347.00

NSP Only - LMMI Davenport1

Total Projected Budget from All Sources

Match Contributed

$58,347.00

$0.00

$0.00

$0.00

$58,347.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport - Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,157.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$420,157.00

$0.00

$0.00

$0.00

$420,157.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$285,786.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$223,357.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$420,157.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$420,157.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:

$420,157.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 -1 0.00

0 0/0 0/0 5/5# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque Iowa

Closed

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $40,000.00

Dubuque PI
Program Income Account:

$40,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

$0.00

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$750.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $750.00

Dubuque PI
Program Income Account:

$1,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 6/6# of Households 0 0 0.00

0 0/0 0/0 6/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$250.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $1,000.00

Dubuque PI
Program Income Account:

$1,250.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,109.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$387,109.00

$0.00

$0.00

$0.00

$387,109.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$72,724.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$387,109.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Budget decreased per amendment #17
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$387,109.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $387,109.00

Des Moines PI
Program Income Account:

$387,109.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 0

1/1# of Multifamily Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/8# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 0 0.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,806.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$769,806.00

$0.00

$0.00

$0.00

$769,806.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$80,170.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$769,806.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Increased units by 2.  2 are program income units.
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$769,806.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $689,636.00

Des Moines PI
Program Income Account:

$769,806.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/23# of Housing Units 0

4/4# of Multifamily Units 0

19/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 23/23 0/0 23/23# of Households 0 0 100.00

0 19/19 0/0 19/19# Owner Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,600.00

$0.00

$0.00

$0.00

$1,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Units and budget updated due to address move per amendment #8
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,600.00$1,600.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:

$1,600.00$1,600.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00

0 0/0 0/0 4/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$400.00

$0.00

$0.00

$0.00

$400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown, Iowa

Closed 09/30/17

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$400.00$400.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Marshalltown
Program Income Account:

$400.00$400.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,037.00

N/A Corning

Total Projected Budget from All Sources $28,037.00

$0.00

$28,037.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$775.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

05/24/2017

$0.00

To Date

04/01/2009

 (  )

$28,037.00

Responsible Organization:

Administration Completed

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

Corning
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $9,287.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Contract extended to 03/31/17 per amendment #10
Closed 05/24/17.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$28,037.00$775.00Corning

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$775.00     Program Funds Drawdown $18,750.00

$28,037.00$775.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,557.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,557.00

$0.00

$0.00

$0.00

$22,557.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$4,512.00

$0.00

N/A

10/31/2016

$0.00

To Date

04/01/2009

 (  )

$22,557.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #11
Contract closed 10/13/16

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$22,557.00$4,512.00Creston

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,045.00

Creston PI
Program Income Account:

$22,557.00$4,512.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,076.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$46,076.00

$0.00

$0.00

$0.00

$46,076.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$6,949.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$4,517.00

$0.00

N/A

05/24/2017

$0.00

To Date

04/01/2009

 (  )

$46,076.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Closed 05/24/17.

Location Description:

City of Shenandoah

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$46,076.00$11,466.00Shenandoah

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,949.00     Program Funds Drawdown $41,559.00

Shenandoah PI
Program Income Account:

$46,076.00$11,466.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$93,845.00

$0.00

$0.00

$0.00

$93,845.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$981.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #13
Extended to 12/31/17 per amendment #18.

Location Description:

City of Davenport, Iowa

All entitlement funds have been expended. After moving $2,946 from activity 696 to 651 and along with the additional $58,347
IEDA granted to us; we will have $61,293 to of NSP funds to spend on the remaining house.   The total cost of the house is
projected to be $235,740.  Resulting in the City paying $174,447 of their remaining PI on the project. Therefore, only $5,293 will
remain upspent in PI.Contract awarded in July for construction of a new home at 646 E. 6th St. with NSP funds at the 120%
income level. Construction is underway and the first invoice from the contractor is expected in October.   

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:

$93,845.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

$0.00

$0.00

$0.00

$15,004.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/23/2017

08/23/2017

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #12
Extended to 12/31/17 per amendment #14.
Closed 08/23/17.

Location Description:

City of Dubuque, Iowa

Closed

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:

$15,004.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Contract extended to 03/31/17 per amendment #9
Extended to 12/31/17 per amendment #13

Location Description:

City of Council Bluffs, Iowa.

No change

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00

$71,092.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$17,931.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

 (  )

$269,861.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #16
Contract extended to 06/30/17 per amendment #18
Contract Extended to 08/31/17 per amendment #19
Closed 09/30/17

Location Description:

City of Des Moines, Iowa

Closed 09/30/17

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$269,861.00$0.00Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:

$269,861.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

09/30/2017

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Contract extended to 03/31/17 per amendment #6
Extended to 12/31/17 per amendment #9.
Closed 09/30/17

Location Description:

City of Marshalltown

Closed 09/30/17

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,723.00$10,267.00Marshalltown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00

Marshalltown
Program Income Account:

$18,723.00$10,267.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$3,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

10/06/2008

 (  )

$864,287.00

Responsible Organization:

Administration Completed

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$864,287.00$20,000.00Iowa Department of Economic Development

$3,000.00     Program Funds Drawdown $864,287.00

$864,287.00$20,000.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.
Closed 09/30/17

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2017 thru December 31, 2017 Performance

B-11-DN-19-0001Grant:

IowaGrantee:
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Grant Number:
B-11-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$2,000,000.00

Obligation Date: Award Date:

03/10/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$7,000,000.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

I. Program Background The funds awarded under this notice to stabilize neighborhoods whose viability has been, and continues to be,
damaged by the economic effects of properties that have been foreclosed upon and abandoned.  
II. Allocation of Funding Within Iowa The State of Iowa plans to allocate NSP3 resources to communities with the greatest need and have the
administrative capacity to operate the program as demonstrated by successful use of their NSP1 funding.  
III. Distribution of Funds – In order to qualify for funding through the NSP3, the communities must each prepare and submit to IDED an NSP
Application for Funding that describes their proposed use of funds, that gives priority consideration to their areas of greatest need, and that
proposes activities that are consistent with this Plan and with NSP regulations as published by HUD.  Communities are encouraged to work
with or through non-profit organizations as appropriate.
Eligible Activities IDED will make NSP3 funds available for the following statutorily eligible activities. NSP funds are eligible to:
a. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b. Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
c. Establish land banks for homes that have been foreclosed upon.
d. Demolish blighted structures. e. Redevelop demolished or vacant properties. HUD has waived the one-for-one replacement, but requires
documentation on the number of units that will be produced. IDED will seek to provide NSP funds with the maximum authorized flexibility while
adhering to HUD mandated restrictions.
IDED will also advise and provide technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in
this Action Plan for NSP3 funds are subject to change based upon HUD’s approval of this Action Plan, and/or changes issued to the NSP
Notice or interpretation of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.  
IV. Distribution of Funds – Application   The maximum amount that can be applied for by a community is $1 million. The communities are
encouraged to work with or through non-profits or other entities as appropriate. The communities will be allowed up to six percent of the
awarded funds for administrative purposes. The communities of Des Moines, Waterloo, Sioux City, Council Bluffs, Davenport, Burlington,
Perry, Oelwein, Cedar Rapids, Boone, Guthrie Center, Shenandoah and Fort Dodge are eligible to submit and application based upon their
needs score and successful implementation of NSP1.    
Targeting Proposed activities by the non-entitlement communities must be targeted as follows: Communities of 1,000 population or less –
entire community is eligible Communities of 1,000 – 9,999 population – no more than 50 percent of the community by area Communities of
10,000 – 50,000 – no more than 25 percent of the community by area The applications will be rated on the following factors: • Need (35 points)
– Measured by foreclosure risk s

Summary of Distribution and Uses of NSP Funds:

core • Impact (25 points) – Measured by the expected effectiveness of the proposed activities to effect stab

How Fund Use Addresses Market Conditions:

Communities that apply to IEDA will need to demonstrate that their proposed activities relate to the major causes of foreclosure/abandonment
in each neighborhood and the most effective way(s) to address the deterioration and encourage

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$5,000,000.00
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redevelopment. Recognizing that neighborhoods do not necessarily coincide with Census Tract boundaries, the Community may extend their
activities slightly beyond the selected Census Tract boundaries if the area is identified as meeting the State of Iowa minimum NSP needs
score of 13.

Ensuring Continued Affordability:

The majority of rental projects occured in entitlement communites that have robust rental affordability monitoring programs.   The other rental
projects were rented to individuals that meet the definition of limited clientele.   
For Single family developments or rehabhilitation projects a 5 year lein is placed on the property.  

Definition of Blighted Structure:

A blighted structure, as defined in federal regulations, is one that “exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.”  This might include, but is not limited to, any of the following:
<!--[if !supportLists]-->a)        <!--[endif]--> Any premises which because of physical condition or use is regarded as a public nuisance at
common law, or has been declared a public nuisance in accordance with local housing, building, plumbing, fire or related codes;
<!--[if !supportLists]-->b)       <!--[endif]-->Any premises which because of physical condition, use or occupancy is considered an attractive
nuisance to children, including but not limited to abandoned wells, shafts, basements, excavations, and unsafe structures;
<!--[if !supportLists]-->c)        <!--[endif]-->Any dwelling which, because it is dilapidated, unsanitary, unsafe, vermin-infested or lacking in the
facilities and equipment required by the housing code of the municipality, has been designated by the department responsible for enforcement
of the code as unfit for human habitation;
<!--[if !supportLists]-->d)       <!--[endif]-->Any structure which is a fire hazard, or otherwise dangerous to the safety of person or property;
<!--[if !supportLists]-->e)        <!--[endif]-->Any structure from which utilities, plumbing, heating, sewerage or other facilities have been
disconnected, destroyed, removed, or rendered ineffective so that property is unfit for its intended use;
<!--[if !supportLists]-->f)        <!--[endif]-->Any unoccupied property which has been tax delinquent for a period of at least two years; or

<!--[if !supportLists]-->g)       <!--[endif]-->Any property which is vacant but not tax delinquent, which has not been rehabilitated within one year
of receipt of notice to rehabilitate from the appropriate code enforcement agency.  

Definition of Affordable Rents:

NSP-assisted units will carry rent and occupancy restriction requirements.  The rents will be set in order that individuals pay no more than 30
percent of their gross income for rent, including utilities or the applicable fair market rents for the area less any utility costs paid by the tenants,
whichever is lower.

Housing Rehabilitation/New Construction Standards:

All newly constructed multi-family and single-family housing must meet all locally adopted and enforced building codes, standards and
ordinances.  In the absence of locally adopted and enforced building codes, standards and ordinances, the requirements of the State Building
Code apply.  
 
All multi-family housing activities involving rehabilitation must meet all locally adopted and enforced building or housing codes, standards or
ordinances.  In the absence of locally adopted and enforced building or housing codes, standards or ordinances, the requirements of the State
Building Code apply.
 
The State Building Code (Department of Public Safety) has adopted the International Building Code and related publications.
 
All single-family housing activities involving rehabilitation must meet all locally adopted and enforced building or housing codes, standards or
ordinances.  In the absence of locally adopted and enforced building or housing codes, standards or ordinances, the requirements of the Iowa
Minimum Housing Rehabilitation Standards apply (all communities with a population of less than 15,000).  Communities with populations of
15,000 or greater are required by state law to adopt a housing code.
 

The Iowa Green Streets criteria will apply to new construction activities undertaken through the NSP program.

Vicinity Hiring:

Section 3 regulations will be followed.

Procedures for Preferences for Affordable Rental Dev.:

To the greatest extent feasible NSP funds will be combined with other affordable rental programs to make certian that 25% of the funds are
expended for 50% LMI households.   

Grantee Contact Information:

Leslie Leager, Iowa Economic Development Authority
leslie.leager@iowaeda.com or 515-725-3071
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$10,095.00

N/A

$4,883,825.00

$0.00

$64,004.00

$54,416.00

Total Obligated

$1,089,126.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,030,780.00

$0.00 $1,089,126.00

Match Contributed

     Program Funds Drawdown

To Date

$5,972,444.00

$6,030,780.00

$6,030,780.00

Overall

Program Income Received

$10,095.00

$10,095.00

Only one open contracts remains.   Burlington has completed their final home and is in the process of closing with
the 50% LMI household buyer.   Their contract shoudl be ready to close by March.  Once these two contracts close
IEDA will begin the close-out process with HUD.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$547,687.00

$0.00

Actual

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$547,687.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Target

$500,000.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $1,750,000.00 $2,096,265.00

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP-B Acq/Rehab, 11-NSP-B Acq/Rehab $0.00 $953,297.00 $880,325.00

11-NSP-D Demolition, 11-NSP-D Demolition $0.00 $735,386.00 $446,578.00

11-NSP-E Redevelop, 11-NSP-E Redevelop $54,416.00 $4,368,898.00 $3,079,035.00

11-NSP-LocalAdm, 11-NSP-LocalAdm $0.00 $348,023.00 $277,887.00

11-NSP-StateAdmin, 11-NSP-StateAdmin $0.00 $200,000.00 $200,000.00

$64,511.00 $5,972,951.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Activities

11-NSP-B Acq/Rehab / 11-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,999.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$24,999.00

$0.00

$0.00

$0.00

$24,999.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$24,999.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three housing units.
Contract extended per amendment #2
Contract Extended to 2016
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Rehab_LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$24,999.00$0.00Burlington

$0.00     Program Funds Drawdown $24,999.00

Burlington PI
Program Income Account:

$24,999.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1#Additional Attic/Roof Insulation 1

1/1#Efficient AC added/replaced 1

1/1#Replaced thermostats 1

1/1#Replaced hot water heaters 1

1/1#Refrigerators replaced 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,172.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$148,172.00

$0.00

$0.00

$0.00

$148,172.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-696

$0.00

$78,462.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$148,172.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 1 housing unit
Budget changed per amendment #2
Budget increase per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased due to program income.
Contract Extended to 2016
Budget decreased by $5,797 and moved to activity 697 per amendment #7.
Contract Extended to 12/31/16 per amendment #8
Closed 04/06/17

Location Description:

Activity Progress Narrative:

Waterloo Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$148,172.00$0.00Waterloo2

$0.00     Program Funds Drawdown $148,172.00

Waterloo PI
Program Income Account:

$148,172.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Additional Attic/Roof Insulation 1

1/1#Efficient AC added/replaced 1

1/1#Replaced thermostats 1

1/1#Replaced hot water heaters 1

1/1#Refrigerators replaced 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,769.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$78,769.00

$0.00

$0.00

$0.00

$78,769.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-697

$0.00

$77,630.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$72,972.00

$0.00

N/A

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$78,769.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

New Activity per amendment #7.  Rehab of 1 housing unit.
Contract extended to 12/31/16 per amendment #8
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo - Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$78,769.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1#Additional Attic/Roof Insulation 1

$0.00     Program Funds Drawdown $5,797.00

Waterloo PI
Program Income Account:

$78,769.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Efficient AC added/replaced 1

1/1#Replaced thermostats 1

1/1#Replaced hot water heaters 1

1/1#Refrigerators replaced 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-601

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/13/2016

$0.00

To Date

02/01/2011

Direct ( HouseHold )

$225,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

One property Acquired with NSP funds and then Demolished with other funds.
Complete and closed 12/13/16.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs - Acq LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$225,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $225,000.00

$225,000.00$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Address Support Information
22n Ave & S 6th St (Area), Council Bluffs, Iowa 51503Address:

Completed

Property Status: Affordability Start Date: Affordability End Date:

Description of Affordability Strategy:

Demo with other Funds

Activity Type for End Use:

Clearance and Demolition

Projected Disposition Date: Actual Disposition Date:

Deadline Date:

NSP Only - LMMI

Date National Objective is met:National Objective for End Use:

Description of End Use:

Demo with other funds.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-022-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/13/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$400,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of 4 housing units.
Contract extended per amendment #1
Contract extended to 02/28/16 per amendment #2.
Complete and closed 12/13/16.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs Rehab_LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$400,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Additional Attic/Roof Insulation 4

$0.00     Program Funds Drawdown $400,000.00

$400,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4#Efficient AC added/replaced 4

4/4#Replaced thermostats 4

4/4#Replaced hot water heaters 4

4/4#Refrigerators replaced 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,128.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$26,128.00

$0.00

$0.00

$0.00

$26,128.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-696

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$26,128.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of five housing units.
Units and budget changed per amendment #1
Budget changed to $26,128 and Units to 1 per amendment #2
Contract extended per amendment #4
Contract Extended to 2016
Complete and Closed 12/06/16.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LMMIActivity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$26,128.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $26,128.00

Des Moines PI
Program Income Account:

$26,128.00$0.00Total Funds Expended

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

1/1#Additional Attic/Roof Insulation 1

1/1#Efficient AC added/replaced 1

1/1#Replaced thermostats 1

1/1#Replaced hot water heaters 1

1/1#Refrigerators replaced 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,229.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$50,229.00

$0.00

$0.00

$0.00

$50,229.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-697

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$50,229.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of eight housing units.
Units and budget changed per amendment #1
Budget changed to $100,360 and units to 3 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Contract Extended to 2016
Complete and Closed 12/06/16.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Rehab LH25Activity Title:

Project Number:

11-NSP-B Acq/Rehab

Project Title:

11-NSP-B Acq/Rehab

$50,229.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $50,229.00

Des Moines PI
Program Income Account:

$50,229.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

2/2#Additional Attic/Roof Insulation 2

2/2#Efficient AC added/replaced 2

2/2#Replaced thermostats 2

2/2#Replaced hot water heaters 2

2/2#Refrigerators replaced 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

11-NSP-D Demolition / 11-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-675

Activitiy Category:

12/31/201705/18/2011

 (  )

Responsible Organization:

Clearance and Demolition Under Way

Burlington Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition
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Overall

$7,050.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$7,050.00

$0.00

$0.00

$0.00

$7,050.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$7,050.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Demo of 1 housing unit
Contract extended per amendment #2
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$7,050.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,050.00

$7,050.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,005.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$123,005.00

$0.00

$0.00

$0.00

$123,005.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-675

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$123,005.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of five housing units.
Budget changed per amendment #1
Budget changed to $76,749 units to 2 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Contract Extended to 2016
Budget & units increased per amendment #6
$58,090 moved to activity 676 per amendment #9
Budget increased per amendment 10.
Complete and Closed 12/06/16.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Demo LMMIActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$123,005.00$0.00Des Moines

$0.00     Program Funds Drawdown $123,005.00

Des Moines PI
Program Income Account:

$123,005.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,212.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$41,212.00

$0.00

$0.00

$0.00

$41,212.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-676

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$41,212.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

New activity per amendment #1
Budget changed to $66,763 units to 4 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget & Units increased per amendment #6
$58,090 moved from 675 to this activity to do one more unit per amendment #9
Budget decreased and moved to 651 and 675 per amendment #10.
Complete and Closed 12/06/16.

Location Description:

Demolition of 1 units.

Activity Progress Narrative:

Des Moines - DemoActivity Title:

Project Number:

11-NSP-D Demolition

Project Title:

11-NSP-D Demolition

$41,212.00$0.00Des Moines

$0.00     Program Funds Drawdown $41,212.00

Des Moines PI
Program Income Account:

$41,212.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

11-NSP-E Redevelop / 11-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Burlington

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-651

Activitiy Category:

12/31/201705/18/2011

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BurlingtonRedev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

Burlington PI
Program Income Account:
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Overall

$327,143.00

Total Projected Budget from All Sources

Match Contributed

$327,143.00

$507.00

$0.00

$0.00

$327,143.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$507.00

$191,116.00

$507.00

Oct 1 thru Dec 31, 2017

$229,153.00

$0.00

N/A

$507.00

To Date

$327,143.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Redevelopment/New Construction of 3 housing units.
Add PI to budget of $89,300.
Contract extended per amendment #2
Contract Extended to 2016
Budget decreased per amendment #5
Contract extended to 12/31/17 per amendment #9
Budget decreased and moved to activity 652 per amendment #10

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$326,636.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3#Low flow toilets 3

3/3#Low flow showerheads 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

$0.00     Program Funds Drawdown $97,990.00

$326,636.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$325,147.00

$9,588.00

$0.00

$0.00

$325,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-003-652

$64,004.00

$88,802.00

$9,588.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$30,186.00

$0.00

N/A

12/31/2017

$9,588.00

To Date

05/18/2011

Direct ( HouseHold )

$267,654.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 households.
Contract extended per amendment #2
Contract Extended to 2016
Budget increased per amendment #5.
Contract extended to 12/31/17 per amendment #9
Budget increased, moved from activity 651 per amendment #10

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

Burlington Constr_LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$267,654.00$64,004.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$54,416.00     Program Funds Drawdown $237,468.00

Burlington PI
Program Income Account:

$267,654.00$64,004.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Low flow toilets 2

2/2#Low flow showerheads 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,607.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$318,607.00

$0.00

$0.00

$0.00

$318,607.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$318,607.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Construction of 2 housing units.
Budget and units changed per amendment #1
Changed budget per amendment #1
Budget increased per amendment #2
Contract extended per amendment #4
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,607.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $318,607.00

$318,607.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8#Low flow toilets 8

8/8#Low flow showerheads 8

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/8# of Households 0 0 0.00

0 0/0 0/0 8/8# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,362.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$318,362.00

$0.00

$0.00

$0.00

$318,362.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-017-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$318,362.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment of 12 households.
Budget and units changed per amendment #1
Budget increased per amendment #2
Contract extended per amendment #4
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$318,362.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $318,362.00

$318,362.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8#Low flow toilets 8

8/8#Low flow showerheads 8

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,499.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$567,499.00

$0.00

$0.00

$0.00

$567,499.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-651

$0.00

$321,225.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$87,191.00

$0.00

N/A

04/06/2017

$0.00

To Date

05/28/2011

Direct ( HouseHold )

$567,499.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Construction of 2 housing units
Budget changed per amendment #2
Budget decreased per amendment #3
Budget increased due to PI
Contract extended per amendment #4
Budget increased and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Corrected Budget
Contract extended to 12/31/16 per amendment #8
Decreased budget and move to 652 per amendment #10.
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

Activity Progress Narrative:

Waterloo Redev_LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$567,499.00$0.00Waterloo2

$0.00     Program Funds Drawdown $480,308.00

Waterloo PI
Program Income Account:

$567,499.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3#Low flow toilets 3

3/3#Low flow showerheads 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,310.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$485,310.00

$0.00

$0.00

$0.00

$485,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-018-652

$0.00

$113,555.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$394,587.00

$0.00

N/A

04/06/2017

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$485,310.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Construction of 2 housing units
PI of $73,628 per draw #7
Budget increased due to PI
Contract extended per amendment #4
Budget decrease and units per amendment #5
Budget increased due to program income.
Contract Extended to 2016
Budget correction
Contract extended to 12/31/16 per amendment #8
Increased budget by moving funds from 651 to 652 per amendment #10.
Extended to 03/31/17 per amendment #11.
Closed 04/06/17

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

Waterloo Redev LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$485,310.00$0.00Waterloo2

$0.00     Program Funds Drawdown $90,723.00

Waterloo PI
Program Income Account:

$485,310.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 2

2/2#Low flow showerheads 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$566,361.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$566,361.00

$0.00

$0.00

$0.00

$566,361.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-651

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$566,361.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment/New Construction of 30 housing units.
Budget changed to $530,258 and units to 5 per amendment #3
Budget increased to $536,442 per amendment #4
Increased budget per amendment #5
Contract extended per amendment #6
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$566,361.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $566,361.00

$566,361.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5#Low flow toilets 5

5/5#Low flow showerheads 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$327,880.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$327,880.00

$0.00

$0.00

$0.00

$327,880.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-021-652

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$327,880.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment of 6 household.
Budget changed to $370,258 and units to 2 per amendment #3
Budget decrease to $357,799 per amendment #4
Decreased budget per amendment #5
Contract extended per amendment #6
Contract Extended to 2016
Contract complete and closed 09/30/15

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux City LH25Activity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$327,880.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $327,880.00

$327,880.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Low flow toilets 2

2/2#Low flow showerheads 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$344,723.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$344,723.00

$0.00

$0.00

$0.00

$344,723.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-651

$0.00

$115,776.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$130,575.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$344,723.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Redevelopment/New Construction of 38 housing units.
Units and budget changed per amendment #1
Budget changed to $430,000 per amendment #2
Budget changed per amendment #3.
PI of $96,407 per Draw #7
Contract extended per amendment #4
Contract Extended to 2016
Budget decreased per amendment #6
Budget increased per amendment 10.
Complete and Closed 12/06/16.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des Moines Redev LMMIActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$344,723.00$0.00Des Moines

$0.00     Program Funds Drawdown $214,148.00

Des Moines PI
Program Income Account:

$344,723.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17#Low flow toilets 17

17/17#Low flow showerheads 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 17/17# of Households 0 0 0.00

0 0/0 0/0 17/17# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,850.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$501,850.00

$0.00

$0.00

$0.00

$501,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-NSP-023-652

$0.00

$102,560.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$74,662.00

$0.00

N/A

12/06/2016

$0.00

To Date

05/18/2011

Direct ( HouseHold )

$501,850.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Activity per amendment #1
Budget changed to $240,000 per amendment #2
Budget and units changed per amendment #3.
Contract extended per amendment #4
Budget decreased per amendment #6.
Complete and Closed 12/06/16.

Location Description:

Redevelopment of 2 housing units.

Activity Progress Narrative:

Des Moines RedevActivity Title:

Project Number:

11-NSP-E Redevelop

Project Title:

11-NSP-E Redevelop

$501,850.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $427,188.00

Des Moines PI
Program Income Account:

$501,850.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26/26#Low flow toilets 26

26/26#Low flow showerheads 26

This Report Period Cumulative Actual Total / Expected

Total Total

26/26# of Housing Units 0

26/26# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 26/26 0/0 26/26# of Households 0 0 100.00

0 26/26 0/0 26/26# Owner Households 0 0 100.00

11-NSP-LocalAdm / 11-NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Burlington

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

11-NSP-003-181

Activitiy Category:

12/31/201705/18/2011

 (  )

Responsible Organization:

Administration Under Way

Burlington AdminActivity Title:

Project Number:

11-NSP-LocalAdm

Project Title:

11-NSP-LocalAdm

Burlington PI
Program Income Account:
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Overall

$47,699.00

Total Projected Budget from All Sources

Match Contributed

$47,699.00

$0.00

$0.00

$0.00

$47,699.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$20,579.00

$0.00

N/A

$0.00

To Date

$47,363.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Administration and planning costs for NSP3 funds.
Changed budget adding $5700 of PI to budget.
Changed budget adding $4422 PI to budget.
Contract extended per amendment #2
Contract Extended to 2016
Contract extended to 12/31/17 per amendment #9

Location Description:

City of Burlington

Home is progressing, should be completed soon.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$47,363.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,784.00

$47,363.00$0.00Total Funds Expended
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