
Executive Summary 
NDR Grant Quarter 19, ending 6/30/21 

 
Iowa received a grant agreement for $96,887,177 effective October 11, 2016, with funding appropriated 
under PL 113-2 and competitively awarded under a Notice of Funding Availability (#1-R-5800-N-29A2) 
for the National Disaster Resilience Competition (NDRC). 
 
For the nineteenth quarter of the project ending June 30, 2021, 5% of project funds were expended, 
bringing total spending to 77% of the award. IEDA is currently working with all recipients on the need 
for time extension amendments based on the act of congress allowing one additional year to expend 
program funds.  IEDA anticipates all time extension amendments will be completed in Q3 2021.  
Planning Activities: The following planning activities occurred during this period: 

• Department of Natural Resources (DNR): draft guidebook now in the review phase; provided 
ongoing GIS and WMA technical assistance; tracked installed practices. 

• Iowa Department of Agriculture and Land Stewardship (IDALS): Assisted with construction 
staging; easements and maintenance agreements; mitigation requirements; coordination with CRP 
and wildlife management planning. 

• Homeland Security and Emergency Management Division (HSEMD): Continued work of flood 
risk assessments and resilience strategy reports; organized virtual semi-annual partner meeting; 
conducted local recovery planning workshops. 

• University of Iowa-Iowa Flood Center (IFC): UI continued to develop a model to analyze impacts 
of installed practices; work continues on a best practices guide for planners; outreach and 
technical assistance provided to multiple groups. 

• Iowa State University (ISU): IA Watershed Academy held virtually; producing soil loss 
calculations and residue cover maps. 

• University of Northern Iowa (UNI): Onsite and other assistance around site preparation and 
seeding.  

 
Infrastructure Activities: The following infrastructure activities occurred during the period: 

• Municipal Infrastructure: The City of Coralville has completed its NDR project. Work continues 
in the other 2 cities with NDR awards.  Construction of the various storm sewer projects 
continues in the City of Storm Lake with 79% of construction complete and 82% of engineering 
completed; work continues at the City of Dubuque with construction 93% complete and 
engineering 99% complete. 

• Watershed Infrastructure:  
o Design and construction of watershed practices continued with several bidlettings 

occurring across the watersheds and several bidlettings prepared for letting next quarter. 
o 239 watershed practices have been completed to date.  

 12 wetlands 
 8 terraces 
 2 stormwater detention basins 
 124 sediment control basins 
 47 ponds 
 6 perennial/prairie cover plantings 
 1 oxbow restoration 
 19 grassed waterways 
 15 grade stabilization structures 



 2 channel bank stabilizations 
 3 buffer strips 

 
 

Housing Activities: 
This quarter the City and their Administrator submitted a claim on properties in progress in the Bee 
Branch watershed housing rehabilitation program.  In addition to documenting these on-going projects, 
they continued to work on application review, inspections, scope write up and bidding. Home advocate 
visits continued this quarter and the City continues to track the number of social challenges identified 
through this effort.  IEDA has identified that this program is off-track on spending projections and is 
working with the City on a plan to increase expenditures over the final year of the grant.    
 


