Chapter

1
Introduction
Welcome to the Community Development Block Grant Program
How to Use the CDBG Management Guide
Planning, administering, and operating a CDBG project is a rewarding – but challenging –
venture. The regulations with which recipients must comply can be very complex. The Iowa
Economic Development Authority (IEDA) Community Development Division provides you with this
Guide as a tool to help you manage your CDBG award smoothly.

Management Guide Format
The CDBG Management Guide serves as the basic administrative reference manual for CDBG
recipients. The Guide is divided into eight chapters:
Introduction

▪
▪
▪

Getting started
Next steps
Down the road
Federal Requirements

▪
▪
▪
▪
▪
▪
▪

Primary CDBG program requirements
Procurement
Civil Rights & Fair Housing
Labor standards
Required contract provisions
Site & Easement acquisition
Prohibited Activities
Environmental Review

▪
▪
▪

Steps to conducting an environmental review
Environmental Review Record (ERR)
Levels of review
Financial Management

▪
▪
▪

General financial management
Requesting CDBG funds & Reporting on activity status
Program income
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Housing Programs

▪
▪
▪
▪
▪
▪
▪
▪

Overview
Homebuyer Assistance Program
Upper Story Conversion Program
Housing Sustainability Program
Administrative/Technical Services Costs
Subrecipient Agreement Usage Parameters
Procurement
Reporting and Monitoring
Green Streets Criteria

▪
▪

Green Streets overview
Getting started
Downtown Revitalization Program

▪
▪
▪

Administrative Plans
Easement & construction term agreements
Reporting & monitoring
Section 3 Requirements

▪
▪
▪
▪
▪
▪
▪

When Section 3 applies
Compliance with Section 3
Procurement & bid documents
Selecting contractors
Hiring & training with Section 3
Penalties for non-compliance
Reporting requirements & forms

Forms and Supplements
The appendices at the end of the Guide contain all referenced forms and supplemental materials.
There is an appendix associated with each chapter. For example, Appendix 3 contains forms and
documents related to Chapter 3 of the guide (Environmental Review). A list of items contained in
the applicable appendix is included at the end of each chapter.

Additional Assistance
While this Guide is intended to provide you the information you need to manage a CDBG project,
you may encounter problems or have questions you do not find addressed here. Do not hesitate
to contact IEDA for additional assistance. IEDA staff members – particularly the project manager
assigned to your project – are available to help you. A list of staff members and their contact
information is included in the appendix to this Chapter.
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Getting Started
You have received your award letter and have this Guide in hand. What do you do next (after
you read this Guide carefully, of course)? Here are five steps you should take – if you have not
already – to get started.
1)

Determine who will handle project administration. CDBG recipients should plan to
contract with an experienced CDBG administrator for the day-to-day management of their
project. Recipients must follow federal procurement requirements when selecting a grant
administrator. Procurement instructions are outlined in Chapter 2.
Recipients choosing to contract for administrative services with Regional Planning
Commissions or Councils of Governments do not have to complete the competitive
procurement process.

2)

Obtain/Submit your DUNS Number immediately. The DUNS Number is a unique ninedigit identification number provided by Dun & Bradstreet (D&B). The DUNS Number is
randomly issued, never used twice, and is site-specific.
Most potential and existing US government contractors, grantees and loan recipients are
required to obtain a DUNS Number for US Government registration purposes. This
requirement applies to the CDBG program and its recipients. Many cities and counties have
already obtained a number and will simply have to provide the number to IEDA in writing.
If you do not have a DUNS Number currently, you will find the instructions on how to get one
in Appendix 1 of this manual. After you have been issued a DUNS Number, please provide
the number to your project manager.

3)

Enter into a subrecipient agreement if necessary. If you submitted your CDBG
application on behalf of another entity (e.g., day care center, rural water association), you
must establish a formal relationship with that entity. This entity will serve as a subrecipient.
Before receiving any CDBG reimbursements, you must execute a written agreement with
the subrecipient and provide IEDA with a copy of the signed agreement. The appendix to
this Chapter includes a list of the minimum required provisions for and a sample of, a
subrecipient agreement.

4)

Review contract documents from IEDA. Please carefully review contract documents
upon receiving those from IEDA. If there are changes that should be made, notify your IEDA
project manager immediately. The contract should be signed by the Chief Elected Official
(CEO) for the project. Return the original documents to IEDA. Once fully executed, a copy
of the contract will be uploaded into Iowagrants.gov.

5)

Adopt CDBG Policies. The local government must adopt a Prohibition on the Use of
Excessive Force policy, a Residential Anti-displacement and Relocation Assistance Plan
(RARA), a Code of Conduct, a Fair Housing policy, and an Equal Opportunity Policy. These
policies are required for local governments to receive CDBG funds. Copies of the policies
must be provided to IEDA before funds will be released. Samples of these policies are
included in the appendix to this Chapter.

6)

Complete signature authorization forms, if necessary. The authorized signatory for your
project is established when your contract is signed. If you want another person to be able to
sign official documents related to the project, or if someone other than the original signatory
takes over as CEO, you must complete the Alternate Signature Authorization or the
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Signature Authorization for Change in CEO Form. These forms are included in the appendix
to this Chapter.

The Next Steps
You are on your way, but there are still some major tasks to complete. Here are six more steps
to take:
1)

Begin the environmental review process. The environmental review process required by
federal law has some built-in time constraints. You should begin the environmental review
as early as possible. The process involves using a review checklist to document that the
project will not have an adverse impact on the environment and contacting other agencies
for comments on the environmental impact of your project. This process is described stepby-step in Chapter 3 and Appendix 3. Remember: CDBG recipients cannot go out to
bid, sign construction contracts, acquire property, and/or start construction until you
have completed the environmental review and received a Release of Funds from
IEDA.

2)

Clear contract conditions. Your contract may have some special conditions that must be
cleared before you can incur costs on your project. Examples of possible contract
conditions include receipt of building permits or clearance by other state agencies. You
should clear any contract conditions and submit notification to IEDA so construction can
begin on schedule. If you have any questions about the conditions in your contract, contact
your assigned project manager.

3)

Acquisition & relocation. If you are acquiring any property or relocating any person(s),
business or operations as part of the CDBG project, refer to Chapter 2 to learn about–
acquisition and relocation requirements.

4)

Procure technical services, architectural and/or engineering services. IEDA guidance
instructs applicants to procure for architectural, engineering, grant administration and
technical services prior to applying for CDBG funds. However, if there is a need to procure
for additional services after an award is made, you must follow procurement requirements
as outlined in the Procurement section of this chapter. Community facility and stormwater
project design teams will consult with Iowa Department of Agriculture and Land Stewardship
(IDALS) Urban Conservation Program Team on project stormwater management designs at
30, 60, 90 percent, and final design. The Recipient will secure and upload as a supporting
document to the wage rate request in www.iowagrants the Milestones Checklist from IDALS
confirming stormwater management designs meet the requirements of the Iowa Green
Streets Criteria and the Iowa Stormwater Management Manual.
The IEDA intends to make available to CDBG community facility and stormwater project
recipients a design consultant team with expertise in stormwater, energy efficiency, building
design, and construction best practices. This team will be available for a limited number of
hours to assist your project’s design professionals in delivering high performing projects
designed to meet many of the Iowa Green Streets Criteria. Contact your assigned IEDA
project manager to request design assistance. Specific procurement requirements are
described in Chapter 2.

5)

Prepare to contract for construction. If your project will involve construction, you must
follow applicable labor laws. You must follow competitive bidding procedures to select
contractors. Bid documents should include required Section 3 language (refer to Chapter 8
for more information on Section 3)
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When applicable, the Iowa Green Streets project plan, checklist and criteria must be
included in or linked to the bid package provided to contractors. Stormwater projects may be
required to follow the specifications in the Iowa Stormwater Management Manual.
In most cases, a wage rate determination will be necessary.
You should request a wage rate determination from IEDA 30 days before advertising for
bids. 10 days before the bid opening date, you should call IEDA to determine if the wage
rate has been modified or superseded. Before awarding any contract, you must check to
verify that the selected contractor is not on a federal or state debarred list. You should
inform IEDA of the date construction will begin. Specific procurement and labor
requirements are described in Chapter 2 and Appendix 2.

Do not go out to bid for your project until after you have received a release of funds letter from IEDA.
6)

Establish your financial management and reporting procedures. There is a specific
process for drawing down federal funds. Additionally, there are some important financial
management and reporting requirements with which recipients must comply. Review
Chapter 4 carefully for instructions on financial management and how to request CDBG
funds.

Down the Road
As your CDBG project moves forward, it pays to think ahead. Here are more activities you will
encounter as you move forward with your project:
1)

Project Monitoring. It may be months, or even years away, but it is never too soon to think
about project monitoring. Your IEDA project manager will perform a desk top review or onsite monitoring of your project. The purpose of this visit is to assess your performance and
compliance with program requirements and to provide you with any technical assistance you
may need. The monitoring visit will go more smoothly if you have kept good records from
the very beginning, documenting the progress of the project and the actions you have taken
to satisfy the various federal requirements. The appendix to this Chapter includes a recordkeeping checklist. The monitoring checklist is available on the IEDA website. Recipients and
grant administrators should review the checklist prior to a monitoring visit to ensure
information IEDA staff will need to review is available at the visit.
Remember- Recipients are responsible for monitoring the performance of any third-party
contractors under any general administration or subrecipient agreement. The recipient is
responsible for ensuring that all activities comply with all Federal and state regulations.

2)

Public hearing on the status of funded activities. Section 508 of the Housing and
Community Development Act of 1987 requires local governments to comply with the State’s
Citizen Participation Plan. You should have already had a public hearing on your CDBG
application. You must also have a public hearing on the status of funded activities during
the project; This hearing should not be held after project activities are complete. The status
of funded activities hearing should be held when the project is at 50% completion. Once a
project is reported at 50% complete, IEDA will not process any draw requests until
documentation from the public hearing has been provided. A list of requirements for the
public hearing is included in the appendix to this Chapter.
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3)

Contract amendments. If you encounter some unforeseen change to your project after
contract execution, you must submit a contract amendment request through Iowagrants.gov.
A contract amendment is a formal, substantive change to the contract. Changes to the
contract may include time extensions, adding new activities or alteration of existing activities
that will change the scope, location, objectives or scale of the approved activities or
beneficiaries. Instructions for contract amendments are included in the appendix to this
Chapter.

4)

Grantee Performance Report (Form 3-D), if applicable. For Community Facilities and
Services and Career Link Employment Transportation projects, you must submit Form 3-D
to report project beneficiaries. Career Link Employment Transportation projects should
submit this form annually; Community Facilities projects will submit this form at the end of
the project. This report is available in Iowagrants.gov. Please note that storm water
projects funded under Community Facilities and Services do not require a Form 3-D.

5)

Green Street Criteria, if applicable. For projects following Iowa Green Streets Criteria,
upon completion of your project, submit through Iowagrants.gov completed Iowa Green
Streets Criteria Appendices D and E.
The appendix to this Chapter contains copies of the federal regulations governing the CDBG program. You
should familiarize yourself with these rules and regulations and refer to those as necessary.

6)

Updated Applicant/Recipient Disclosure/Update Report. This report provides a listing of
any persons with a financial interest in the project. An initial report should have been
included as part of your CDBG application. However, if there are any changes in the
information that was provided in the initial report, an updated report must be submitted to
IEDA. The report form and instructions are included in the appendix to this Chapter.

7)

Audit and close out procedures. The appendix to this Chapter includes guidelines on
audit and closeout procedures. It is a good idea to understand these requirements early in
your project as an audit may be required prior to project completion.
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In the Appendix to Chapter 1
The Appendix to Chapter 1 contains the following:

▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪

Community Development Staff Members

▪
▪

Title 1 of the Housing and Community Development Act of 1974, Section 105(a)

Definitions and Acronyms
Requirements for Subrecipient Agreements
Sample Subrecipient Agreement
Sample Policy on the Prohibition of the Use of Excessive Force
Sample Equal Opportunity Policy Statement
Sample Residential Anti-displacement and Relocation Assistance Plan
Signature Authorization Forms
Record-keeping Checklist
Citizen Participation Requirements
Sample Notice of Public Hearing/Status of Funded Activities
Contract Amendment Procedures
Applicant/Recipient Disclosure/Update Report and Instructions
Audit and Closeout Requirements
Grantee Performance Report and Instructions (Form 3-D)
DUNS Number Guide
Federal Regulations, State Community Development Block Grant Program
(24 CFR Part 570, Subpart I)
CDBG Application & Administration steps and references
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Your Notes
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Chapter

2
Federal Requirements
This Chapter describes all the federal requirements, with the exception of the Environmental
Review, that apply to the CDBG program. Recipients should review this Chapter carefully and
refer to it as necessary to ensure compliance.

National Objective
The authorizing statute of the CDBG program requires that each activity funded, except for
program administration and planning activities, meet one of three national objectives. The three
national objectives are:
1) Benefit to low- and moderate- income (LMI) persons. The LMI national objective is often

referred to as the primary national objective because statute requires that recipients expend 70
percent of their CDBG funds to meet the LMI national objective. There are four subcategories
that can be used to meet the LMI national objective:
Area benefit activities (Low Mod Area or LMA): An area benefit activity is one that benefits all
residents in a particular area (primarily residential), where at least 51 percent of the residents
are LMI persons.
Programs that use this National Objective: Water and Sewer Fund, Community Facilities and
Services Fund, and Opportunities and Threats fund
Limited clientele activities (low Mod Limited Clientele or LMC): Under the LMC national
objective , at least 51 percent of the beneficiaries of an activity must be LMI persons. Activities
in this category provide benefits to a specific group of persons rather than everyone in an area
or benefit a clientele that is generally presumed to be principally LMI such as:
−

abused children,

−

battered spouses,

−

elderly persons,

−

severely disabled adults,

−

homeless persons,

−

illiterate adults,

−

persons living with AIDS and migrant farm workers;

−

or have income eligibility requirements limiting the activity to LMI persons only; or be
of such a nature and in such a location that it can be concluded that clients are
primarily LMI.
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Programs that use this National Objective: Community Facilities and Services Fund
benefiting a certain clientele like Senior Centers and Child Care Centers.
Housing activities (Low Mod Housing Activities or LMH): The LMH national objective
applies to activities that are to provide or improve permanent residential structures
which, upon completion, will be occupied by LMI households.
Programs that use this National Objective: Housing Fund
Job creation or retention activities (Low Mod Job creation or retention activities or
LMJ): The LMJ national objective applies to activities designed to create or retain
permanent jobs. Under this objective, at least 51 percent of created or retained jobs will
be made available to or held by LMI persons.
Programs that use this National Objective: Economic Development Set Aside (EDSA)
2) Aid in the prevention or elimination of slums or blight. Activities under this national

objective must address one or more of the conditions which have contributed to the
deterioration of an area designated as a slum or blighted area. The focus of activities is a
change in the physical environment of a deteriorating area. Under the elimination of slum and
blight national objective, determining the extent of and physical conditions that contribute to
blight is central to qualifying an activity.
There are two categories that can be used to qualify activities under this national objective:
Prevent or eliminate slums and blight on an area basis (SBA): This category covers activities
that aid in the prevention or elimination of slums or blight in a designated area. The
designated area in which the activity occurs must meet the definition of a slum, blighted,
deteriorated or deteriorating area under state or local law. Additionally, the area must meet
either one of the two conditions specified below:
−

Public improvements throughout the area are in a general state of deterioration; or

−

At least 25 percent of the properties throughout the area exhibit one or more of the
following:

−

Physical deterioration of buildings/improvements;

−

Abandonment of properties;

−

Chronic high occupancy turnover rates or chronic high vacancy rates in commercial
or industrial buildings;

−

Significant declines in property values or abnormally low property values relative to
other areas in the community; or

−

Known or suspected environmental contamination.

Programs that use this National Objective: Downtown Revitalization Fund and/or
Opportunities and Threats Fund
Prevent or eliminate slum and blight on a spot basis (SBS). These are activities that
eliminate specific conditions of blight or physical decay on a spot basis and are not
located in a slum or blighted area.
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Programs that use this National Objective: Downtown Revitalization Fund and/or
Opportunities and Threats Fund
3) Meet a need having a particular urgency (referred to as urgent need). Use of the urgent

need national objective category is rare. It is designed only for activities that alleviate
emergency conditions. Urgent need qualified activities must meet the following criteria:
−

The existing conditions must pose a serious and immediate threat to the health or
welfare of the community;

−

The existing conditions are of recent origin or recently became urgent (generally,
within the past 18 months);

−

The grantee is unable to finance the activity on its own; and

−

Other sources of funding are not available.

Programs that use this National Objective: Opportunities and Threats Fund

Procurement
CDBG recipients must comply with the procurement policy in Appendix 2 of this guide. These
regulations direct that all supplies, equipment, construction, and services be acquired efficiently
and economically, through open and fair competition. You must use sound business judgment,
not only in the acquisition of supplies, equipment, construction, and services, but in the settlement
of all contractual and administrative issues, protests, disputes and claims.
As required by 2 CFR 200 Part 318, recipients must adopt a written procurement policy and a
code of conduct. Samples are included in the appendix to this Chapter.
Recipients will need to certify that CDBG project procurement was completed following the
requirements. The Certification of Compliance form, available in Appendix 2, should be signed
and uploaded into Iowagrants.gov.
Recipients must ensure nondiscrimination in the solicitation and award of contracts funded in
whole or in part with CDBG funds. Nondiscriminatory practices must be incorporated into the
advertising and distribution of solicitations, bid specifications and bid evaluation criteria, and
contracting processes. Recipients and subrecipients must take affirmative steps to use small
businesses and minority- and women-owned businesses when possible as sources of supplies,
equipment, construction and services. For clearinghouses for solicitation of minority-owned and
female-owned businesses, see Appendix 2.

Five Methods of Procurement
1. Small: Estimated annual value does not exceed $5,000 and does not exceed $15,000 for
multiyear contracts: For supplies and services only. The subrecipient does not need to solicit
competitive quotations if the subrecipient considers the price to be reasonable. To the extent
practicable, the subrecipient must distribute such procurement equitably among qualified
suppliers.
2. Simple: Estimated annual value exceeds $5,000 but less than $50,000 per year and does not
exceed $150,000 for multiyear contracts: For non-engineering and architectural services and
supplies only. The subrecipient may use an informal competitive selection process to engage a
service provider. Informal selection means price or rate quotations must be obtained from an
adequate number of qualified sources. The subrecipient may contact the prospective service
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providers in person, by telephone, fax, email or letter. The subrecipient should solicit at least
three prospective service providers. The su recipient must justify, to IEDA’s satisfaction,
contacting fewer than three service providers. The justification will be included in the contract file.
3. Professional: Estimated annual value exceeds $50,000 per year and exceeds $150,000 for
multiyear contracts: For supplies and services and ALL engineering and architectural services, a
subrecipient shall use a formal competitive selection process to procure the goods or services.
4. Sealed bids: (formal advertising): The sealed bid method is the preferred method for procuring
construction. The recipient will publicly solicit bids and a firm fixed price contract (lump sum or
unit price) is awarded to the responsible bidder whose bid, conforming with all the material terms
and conditions of the invitation for bids, is the lowest in price. The procurement lends itself to a
firm fixed price contract and the selection of the successful bidder can be made principally on the
basis of price. A complete, adequate, and realistic specification or purchase description will be
developed before bidding.
When procuring architectural/engineering (A/E) professional services, qualification-based
procurement procedures should be used. Qualifications are solicited through a formal written
request for qualifications (RFQ) process including a publicized notice. The most qualified
competitor is selected based on established evaluation review criteria (sample evaluation criteria
are included in the appendix to this Chapter). The award is then made subject to fair and
reasonable negotiated compensation. This method of procurement, where price is not used as a
selection or evaluation factor, may be used only in the procurement of actual A/E professional
services.
Please note that competition clause in the procurement policy prohibits contractors from
competing for procurement if the contractor has assisted or participated with development of draft
specifications, requirements, statements of work, and invitations for bids or requests for
proposals. For example, if a consultant assists a community by preparing an RFP for CDBG grant
administration, the consultant cannot respond to the RFP for those services. IEDA provides
templates for recipients to use when procuring a grant administrator, technical services provider
(CDBG housing projects), and engineering/architectural services. Recipients must submit a
certification to IEDA stating that the consultant selected for services did not assist the community
with the procurement process in any manner.
Noncompetitive Proposals
Procurement by noncompetitive proposals is procurement through solicitation of a proposal from
only one source and may be used only when one or more of the following circumstances apply:
(1) The item is available only from a single source. This type of procurement is referred to
as sole-source procurement;
(2) The public exigency or emergency for the requirement will not permit a delay resulting from
competitive solicitation;
(3) The Federal awarding agency or pass-through entity expressly authorizes noncompetitive
proposals in response to a written request from the non-Federal entity; or
(4) After solicitation of a number of sources, competition is determined inadequate. This type of
procurement is referred to as single-source procurement.
24.
Sole or single source procurement is unusual and the circumstances and rationale for its use
must be fully documented. Additionally, IEDA must approve in advance sole or single source
procurement for contracts or purchases.
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Exception for Administrative Contracts
Recipients who plan to contract for administrative services with a regional or planning
commissions or councils of governments, established pursuant to Chapter 28H, Code of Iowa,
may do so without regard to the provisions of 2 CFR 200.320. Services must be billed on an
actual cost basis. . IEDA has determined that a primary function of regional planning
commissions/ councils of governments, under Iowa Code Chapters 28E and 28H,is to provide
assistance to units of local government, under the direct supervision and control of elected
officials from the local units of government served. The public purpose served by the regional
planning commissions or councils of governments, combined with their local control, tends to
provide protection equal to those contemplated by the provisions of Subpart 320. However,
nothing prevents any recipient from complying with the provisions of Subpart 320 when procuring
administrative services if the recipient deems compliance to be equitable and in the best interest
of the program.
Conflicts of Interest
Recipients must avoid conflicts of interest. In the procurement of property and services. In all
cases not governed by those rules, conflicts of interest are not permitted. If a person is an
employee, agent, consultant, elected official or appointed official of a recipient or subrecipient of
CDBG funds and has project-related responsibilities or access to inside information, he or she
may not obtain a financial benefit or interest from the project for himself or herself or those with
whom he or she has family or business ties during his or her tenure or for one year thereafter.

Recipients considered to be “State”
200.317 Procurements by states.
24 CFR 570.489(g) supersedes 200.317. 24 CFR 570.489(g) states:
(g) Procurement. When procuring property or services to be paid for in whole or in part with
CDBG funds, the state shall follow its procurement policies and procedures. The state shall
establish requirements for procurement policies and procedures for units of general local
government, based on full and open competition. Methods of procurement (e.g., small purchase,
sealed bids/formal advertising, competitive proposals, and noncompetitive proposals) and their
applicability shall be specified by the state. Cost plus a percentage of cost and percentage of
construction costs methods of contracting shall not be used. The policies and procedures shall
also include standards of conduct governing employees engaged in the award or administration
of contracts. (Other conflicts of interest are covered by §570.489(h).) The state shall ensure that
all purchase orders and contracts include any clauses required by Federal statutes, executive
orders and implementing regulations.
Entities that are considered “State” include state agencies such as Iowa Department of Natural
Resources (DNR), Iowa Department of Agriculture and Land Stewardship (IDALS), and Iowa
Homeland Security and Emergency Management (HSEMD), and the Iowa Civil Rights
Commission (ICRC). These agencies should follow the state’s procurement policy as interpreted
by their respective agencies.
Iowa State University (ISU), University of Iowa (UI), and University of Northern Iowa (UNI) are
considered state agencies and are governed by the Board of Regents, State of Iowa. Purchasing
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authority is delegated from the Board of Regents through the Universities in accordance with the
statutes and administrative rules of the State of Iowa and the procedures of the Board of
Regents. All University purchases are made in accordance with University Policy, regardless of
source of funds.
If goods are procured by entities defined as “State” Iowa Code 8A.316 and 11.117 as interpreted
by their respective state agencies will apply.

Civil Rights and Fair Housing
CDBG contracts with IEDA include several federal regulations related to civil rights, equal
opportunity and fair housing. These regulations mandate that no person in the United States
shall, on the grounds of race, color, national origin, religion, creed, age, sex, disability, familial
status, political affiliation, citizenship, gender identity, or sexual orientation be denied benefits or
be subjected to discrimination under any program funded in whole or in part with federal funds.
By signing a contract, recipients certify they will comply comply with the laws and regulations
listed. Recipients should contact their project manager with questions regarding these
requirements.

While some of the civil rights and fair housing regulations simply prohibit discrimination, others
require recipients to take affirmative steps or action. These are addressed below.

Affirmatively Furthering Fair Housing
Title VIII of the Civil Rights Act of 1968 and Title I of the Housing and Community Development
Act of 1974 require that recipients take some action to affirmatively further fair housing in their
communities. Acceptable actions range from using the equal housing opportunity logo on your
letterhead to sponsoring fair housing training for landlords, real estate agents and lenders.

A list of mandatory & optional affirmative fair housing actions is included in the appendix to this
chapter. All grantees receiving CDBG funds through the State must complete the two
mandatory strategies and at least one elective strategy regardless of the CDBG funded
project. This requirement is not limited to CDBG housing sustainability projects. At project
monitoring, the project manager will review the actions taken by the recipient to affirmatively
further fair housing.
Recipients shoulddocument all activities and results.

Affirmative Action in Soliciting Minority/Women Business Enterprises
Executive Orders 11625, 12432 and 12138 require recipients to make every effort to solicit the
participation of minority and women business enterprises (MBE/WBE) in their projects.
Recipients must specify the outreach actions they will take to ensure the inclusion, to the
maximum extent possible, of minorities and women and entities owned by minorities and women,
in all contracts.
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Per the CDBG procurement policy in Appendix 2, recipients must take the following affirmative
steps to solicit MBE/ WBEs:
1. Place qualified small and minority businesses and women's business enterprises on
solicitation lists;
2. Assure that small and minority businesses, and women's business enterprises are solicited
whenever they are potential sources;
3. Divide total requirements, when economically feasible, into smaller tasks or quantities to
permit maximum participation by small and minority businesses, and women's business
enterprises;
4. Establish delivery schedules, where the requirement permits, which encourage participation
by small and minority businesses, and women's business enterprises;
5. Use the services and assistance, as appropriate, of such organizations as the Small
Business Administration and the Minority Business Development Agency of the Department
of Commerce; and
6. Require the prime contractor, if subcontracts are to be let, to take the affirmative steps listed
in in the steps above.

Recipients should include qualified MBEs and WBEs on your solicitation lists and solicit their
participation whenever they are potential sources of goods or services you need. A list of
clearinghouses for solicitation of MBEs and WBEs is included in the appendix to this Chapter.
Recipients should also utilize the state of Iowa’s Targeted Small Business (TSB) directory to help
identify MBE/ WBEs that can provide services associated with your CDBG project. Iowa’s TSB
directory can be found at https://iowaeda.microsoftcrmportals.com/tsb-search/ Recipients should
share Section 3 information with those businesses on the State’s TSB directory to see if they may
also qualify as a Section 3 business.
At project monitoring, the project manager will review the efforts taken to solicit MBE/WBE
participation and the results. Recipients will also be asked to report on achievements in this area
after your project is completed.

Section 3
The purpose of section 3 of the Housing and Urban Development Act of 1968 ( 12 U.S.C. 1701u)
(section 3) is to ensure that employment and other economic opportunities generated by certain
HUD financial assistance shall, to the greatest extent feasible, and consistent with existing
Federal, State and local laws and regulations, be directed to low- and very low-income persons,
particularly those who are recipients of government assistance for housing, and
to businesses which provide economic opportunities to low- and very low-income persons.
Section 3 applies to CDBG funding and required Section 3 language must be incorporated into
all procurement documents. Section 3 requirements and documentation are covered in chapter
8 and Appendix 8 of the Management Guide

Section 504 of the Rehabilitation Act of 1973 / Americans with Disabilities Act
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Section 504 and the ADA require accessibility of CDBG projects to persons with disabilities. The
law requires that new facilities assisted with federal funds be designed and constructed to be
readily available to and usable by individuals with disabilities. Alterations to existing (nonhousing) facilities shall, to the maximum extent feasible, be made to be readily accessible to and
usable by individuals with disabilities. For existing (non-housing) facilities, recipients shall
operate programs and activities receiving CDBG assistance so that the program or activity, when
viewed in its entirety, is readily accessible to and usable by individuals with disabilities.
Recipients should work closely with their architect/engineer to ensure plans comply with Section 504 and
ADA.

Labor Standards
Federal laws and regulations relating to labor standards include the following:

▪
▪
▪

The Davis-Bacon Act
The Copeland “Anti-Kickback” Act
The Contract Work Hours and Safety Standards Act
As applicable, recipients must comply with these laws, and make sure your contractors and
subcontractors comply as well. These laws apply to all construction contracts in excess of $2000.

Davis-Bacon Act
Davis-Bacon requires that the wage paid to employees must be equal to or higher than the U.S.
Department of Labor’s (DOL) determination of the prevailing wage rates for the project type and
locality in which the work is being done.

Copeland "Anti-Kickback" Act
The basic requirements of the Copeland “Anti-Kickback” Act are as follows:
1) Payment to employees must be made at least once a week and without subsequent deductions

or rebate on any account, except for “permissible” salary deductions.
2) You must obtain and review payroll forms, including the “Statement of Compliance” from

contractors and subcontractors, on a weekly basis.
3) You must retain these documents for five years after work completion; each employer must

maintain records supporting the payrolls for three years after work completion.

Contract Work Hours and Safety Standards Act
The basic requirements of the Contract Work Hours and Safety Standards Act are as follows:
1) Employees shall not work in excess of 40 hours in any workweek unless they receive overtime

compensation at a rate not less than one and one-half times the basic rate of pay for those
overtime hours worked. The contractor or subcontractor shall be liable to any affected
employee for unpaid wages.
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2) Contractors in violation of the Contract Work Hours and Safety Standards Act (overtime law)

are liable to the United States government for liquidated damages, computed at $25 per day
for each employee who worked overtime and was not paid overtime wages. The contractor
must submit a certified check for the total amount of liquidated damages to IEDA upon
request. Funds may be withheld from contractors and subcontractors to satisfy unpaid wages
and liquidated damages only after the contractor or subcontractor receives written notification
that funds will be withheld to satisfy labor standards provisions.

Labor Standards Compliance Officer
The labor standards described in this section are complicated and require thorough
documentation. Therefore, recipients must designate a Labor Standards Compliance Officer.
This person has overall responsibility for labor compliance and for maintaining the project’s labor
files. The Labor Standards Compliance Officer must do the following:
1) Visit the construction site to confirm the required posters (“Notice to Employees,” “Job Safety

and Health Protection” and “Equal Employment Opportunity”) and correct wage determinations
are posted in clear view of employees. Copies for your reference are included in the appendix
to this Chapter; you may receive a complete packet upon request with your wage
determination.
2) Collect and examine weekly payrolls as they are submitted so any necessary corrective action

can be initiated immediately. Items to be reviewed include classification of workers,
comparison between the classification and wage to verify the rate is at least equal to that
required by the wage rate determination; overtime pay, if applicable; deductions;
apprentice/trainee information and statement of compliance signature by owner or officer of
contractor. If compliance signature is from a representative other than owner, an authorization
for alternative signature must be provided.
3) Conduct employee interviews. The number of interviews must be sufficient to establish

compliance and must represent all classifications of employees.
4) Maintain the labor standards file. The file should include the following:

▪

Verification of eligibility of each contractor

▪

Wage rate determination

▪

Construction bid package

▪

Public advertisements for bids

▪

Documentation of efforts to solicit minority/women contractor participation

▪

List from the general contractor of all subcontractors and lower-tier subcontractors
that will work on project

▪

Scope of work statement for each contractor and subcontractor

▪

Contract documents (with required federal language)

▪

Pre-construction conference minutes

▪

Indication of construction start date

▪

Contractor/subcontractor employee payroll sheets/statement of compliance

▪

Employee interview forms (including Section 3 interviews, if applicable)

▪

Other related correspondence
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▪

Resource Documents
o
o

Federal Labor Standard Requirements in Housing and Urban Development
Programs: HUD Handbook 1344.1 Rev. 2
A Contractor’s Guide to Prevailing Wage Requirements for Federally-Assisted
Construction Projects: Labor Relations Desk Guide LR01.DG

Requesting Wage Rate Determinations
Recipients obtain wage rate determinations by making a request in Iowagrants.gov. The request
should be submitted 30 days in advance of the bid advertisement date. Upon receipt of the
request, IEDA will review the information provided and issue the appropriate wage rate
determination.
General wage rate determinations published by the DOL Employment Standards Administration,
Wage and Hour Division, are effective until superseded or modified in a subsequent published
wage rate determination. You must contact IEDA 10 days before the bid opening date to
verify that your wage rate is still current. Changes to wage rate determinations published less
than 10 days before bid opening do not apply if your files include a statement of justification or
other documentation establishing that there was not reasonable time available to notify all the
contractors planning to submit bids. You must also contact IEDA for an update if you have
not awarded a contract within 90 days after the bid opening.
Wage rate determinations must be included in all bid solicitations and construction contracts. The
construction bid solicitation should include language that the project is a federal project subject to
the Davis-Bacon prevailing wage requirements. Contractors must post the wage rate
determination in a prominent work site location that is accessible to all workers employed on the
project.

Requesting Approval of Additional Classifications
If a contractor or subcontractor must use a craft or category of worker that is not listed on the
wage rate determination, the contractor or subcontractor must submit to you, on the company’s
letterhead, a description of the craft to be employed and the hourly basic rate and fringe benefits
to be paid. The rate must fall within the range of other skilled classification rates in the wage
determination. The description must also include a statement signed by the company’s CEO and
affected employee(s) stating that the reported wage rate is believed to be prevailing for that work
classification and geographic area.
Recipients must forward the information described above to IEDA. A sample form is included in
the appendix to this Chapter for requesting approval of additional classifications. IEDA will review
the request and forward it to the Department of Labor for approval. Please allow six weeks for
this process.

Contractor Eligibility
Recipients must verify the eligibility status of all contractors to ensure they are not listed on
HUD’s Consolidated List of Debarred, Suspended and Ineligible Contractors or DOL’s
Consolidated List of Debarred and Suspended Contractors. This requirement also applies to
engineers, architects, and grant administrators. Recipients must also verify that all contractors are
registered in the State of Iowa and have a valid registration number. Verification must be
completed before any contract is awarded.
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Recipients must check the federal SAM database (www.sam.gov) prior to awarding or entering
into a contract to ensure contractors are not on the debarred list.
Recipients should enter the date that SAM was checked for contractor eligibility in
Iowagrants.gov. Recipients can then request verification of contractor eligibility by submitting the
request in Iowagrants.gov. Upon receipt, IEDA will verify the listed contractors and email a
verification of eligibility to the recipient.

Labor Standards Administration and Compliance
Other DOL administration and compliance activities which recipients and their contractors and
subcontractors are responsible for include the following:
1) The prime contractor shall be responsible for compliance by any subcontractor or lower-tier

subcontractor with all labor provisions.
2) You must hold a pre-construction conference with the prime contractor and available

subcontractors before the start of construction. Participants must be advised of their
responsibilities to abide by labor standards provisions and the wage determination contained in
the contract documents. Minutes documenting each conference must contain the project
name, location and description; wage determination number; name of contractor; contract
amount; date and place of conference; conference participants and a summary of items
discussed. You should retain minutes of each pre-construction conference in your labor
standards file.
3) Contractors must make pertinent records available for review and permit on-the-job interviews

of employees.
4) Contractors and subcontractors may be terminated for noncompliance with labor standards

and will be liable for any excess cost involved in completing the work.
5) Contractors must be able to furnish certificates from the Bureau of Apprenticeship and Training

for apprentices or trainees employed on a particular project. All apprentices must be identified
in each payroll submission. The ratio of apprentices to journeymen must not exceed the
approved ratio under their respective program and their wage rate must not be less than
prescribed under those programs. A DOL Summer Youth Program allows contractors to hire
18-22 year old workers at lower than the prevailing wage. Contractors must secure IEDA
approval before using these workers and the lower pay scale.
6) All construction contracts covered by Davis-Bacon and subject to labor standards must contain

standard provisions and certifications. A copy of the “Federal Labor Standards Provisions” is
included in the appendix to this Chapter. All contracts entered into by the contractor with
subcontractors must include the same provisions and certifications as those of the major
contract with respect to federal laws.
7) Contractors and subcontractors may use DOL Form WH-347 (“Payroll”) or any other alternate

form which provides the same information. If an alternate payroll form is used, the certification
language on the back of WH-347 must also be attached. Each contractor and subcontractor
and any lower-tier subcontractor must submit weekly payrolls to your designated Labor
Standards Compliance Officer for each workweek from the time work starts until it is
completed. If no work is performed during a workweek, weekly payrolls need not be
submitted. Weekly payrolls shall be numbered sequentially, and the final payrolls marked
“final.” A sample payroll form with instructions is included in Appendix 2. Any subcontractor
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whose owner is working without any employees on a given work week must be listed on the
general contractor’s weekly certified payroll.
8) You must examine payrolls and related records to ensure compliance with DOL labor

standards clauses and applicable federal statutes. You should examine payrolls, related
records and employee interviews; verify that apprentices and trainees are registered or
certified; ensure the wage rate determination was posted at the work-site; and check the
handling of labor-related complaints.
9) Underpayments of $1,000 or more per employer, contractor or subcontractor must be reported

to DOL through IEDA. For further information on reporting requirements, contact IEDA’s labor
specialist.

Summer Youth Employment
Contractors employing workers aged 18-22 (who are bona fide high school, technical school or
college students) on HUD-insured or assisted HUD construction projects during the summer (May
15 through September 30) may be exempt from Davis-Bacon and related labor acts.
Requirements and stipulations that must be met before summer youth are employed at less than
Davis-Bacon rates are as follows:
1) Youth must be sponsored by a responsible employment, training and/or community outreach

organization, such as the National Association of Home Builders, Associated Builders and
Contractors, Urban Coalition, Private Industry Council, National Urban League, organized
labor, a local school, or similar organization, as part of a bona fide Youth Opportunity Program.
2) Youth must be bona fide students employed on a temporary basis for the summer.
3) Where collective bargaining agreements covering workers performing similar or related

activities at the work-site to which youth are stationed exist, the union or unions representing
those workers must provide concurrence as to the design of the employment project and the
use of the youth.
4) The employment must be provided in accordance with state and federal statutory safety, child

labor and minimum wage requirements.
5) Competent supervision must be provided to all youth employed on the project work-sites.

Ratios of youth to such supervisors should be no greater than four to one.
To ensure that the administration of summer youth employment complies with DOL policies and
regulations, requests for exceptions to Davis-Bacon must be made to IEDA, which will review the
request for its appropriateness and forward it the HUD Field Office Labor Relations Staff for final
disposition. Requests must meet the requirements listed above and include the number of youth
to be employed and the name of the referring organization. IEDA will advise the requesting
contractor in writing of the HUD Labor Relations Office decision.
Programs sponsored by the Workforce Investment Act of 1998 (which replaced the Job Training
Partnership Act) that are registered with the Bureau of Apprenticeship and Training would be
recognized as bona fide training programs. Therefore, they could be exempt from complying with
Davis-Bacon requirements. Check with IEDA's Labor Standards Officer if the project employs
apprentices under the WIA.
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Required Contract Provisions
Recipients must certify that all federal requirements listed in their contracts with IEDA are
satisfied. Further, the certifications must be part of every contract and subcontract the recipient
executes. A full listing of required contract language is included in the appendix to this Chapter.
Recipients must ensure that all contracts include the following provisions, as applicable:

▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪

Davis-Bacon Act

▪

Clean Air Act and Federal Water Pollution Control Act for contracts in excess of $150,000
(included in the appendix)

▪
▪
▪
▪
▪
▪

Section 3 clause

Copeland “Anti-Kickback” Act
Contract Work Hours and Safety Standards Act
Access to records by government officials
Maintenance of records for five years
Termination clauses
Federal Labor Standards Provisions – Form 4010 (included in the appendix)
Required civil rights provisions (included in the appendix)
Equal Employment Opportunity provisions
Executive Order 11246, for Contracts in excess of $10,000 (included in the appendix)
Required provisions for contracts in excess of $100,000 (included in the appendix)
Required provisions for contracts in excess of the simplified acquisition threshold currently set at
$150,000 (included in the appendix)

Debarment and Suspension
Byrd Anti-Lobbying Amendment
Mandatory standards and policies relating to energy efficiency
Procurement of recovered materials
Rights to Inventions Made Under a Contract or Agreement.

Project Construction Sign
In order to increase awareness of the benefit that CDBG funds provide to communities, please
have a sign placed at the construction site during construction. Specifications for the sign can be
found in Appendix 2. You should give these sign specifications to the project architect or
engineer so they can be included in the construction specifications book that will be given to each
contractor bidding on the project. If you have questions about the project construction sign,
please call your project manager.

Site and Easement Acquisition and Relocation
The requirements in this section apply to acquisition of real property and permanent easements
or temporary easements necessary for CDBG projects. The primary source for HUD real estate
acquisition and relocation policy is HUD Handbook 1378, available on the HUD website:
https://www.hud.gov/program_offices/administration/hudclips/handbooks/cpd/13780
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There are two laws that govern property acquisition when CDBG funds are involved: The Uniform
Relocation and Real Property Acquisition Act of 1970 (URA) and Section 104(d) of the Housing
and Community Development Act of 1974. This section provides a general summary of the most
common requirements of CDBG recipients under these laws.
Acquisition and relocation requirements are applicable to the CDBG recipient (City or County
government) or the subrecipient (non-profit organization or Rural Water District). Regardless of
whether property is purchased with CDBG funds or local funds, the purchase must still follow the
acquisition and relocation requirements outlined in the following pages.
Section 104(d) requires recipients to provide a one-for-one replacement of all occupied and
vacant, occupiable lower-income dwelling units that are demolished or converted to another use
in connection with a CDBG assisted activity, unless the State determines that objective data
indicates that there is an adequate supply of vacant lower-income dwellings in standard condition
available.

Acquisitions Procedure
If the entity purchasing the property does NOT have the power of eminent domain (non profits,
Rural Water Districts), the following process should be followed:
1) The subrecipient notifies the property owner in writing by certified mail that it does not have the

power of eminent domain and therefore, it will be unable to acquire the property in the event
negotiations fail.
2) Inform the owner in writing by certified mail of the fair market value for the property; an appraisal is

not necessary, but the offer must include an explanation of how the value was reached.
A sample notice is included in Appendix 2 of this guide.
If the entity purchasing the property does have the power of eminent domain (City or County), the
recipient must determine if the purchase is voluntary or involuntary.
A voluntary purchase must meet all of the following criteria:
1) No specific property is needed, but the search for alternative sites may be limited to a general

geographic area.
2) The property is not part of a planned or designated area where all the property in the area will

eventually be acquired.
3) The recipient agrees that it will not use its power of eminent domain even if negotiations fail.

If all of the above is true, the recipient must inform the property owner in writing by way of
certified mail:
1) The power of eminent domain will not be used if negotiations fail
2) Fair market value for the property; an appraisal is not necessary, but the offer must include an

estimate of Fair Market Value. The offer does not have to equal the Fair Market Value.
A sample notice is included in Appendix 2 of this guide. If all of the above criteria for voluntary
acquisition are not met, the purchase is involuntary. The recipient must complete the following:
Provide Notice of Interest to the Property Owner: This notice tells the owner of the recipient’s
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interest in acquiring the property. It should be issued as soon as is feasible, following the
recipient’s identification of the real property in which it has an interest. The notice must outline
the protection available to the owner and should include information on the recipient’s process
and obligation in conducting an appraisal. The HUD brochure “When a Public Agency Acquires
Your Property” found in Appendix 2 (Form HUD-1041-CPD) explains the URA policies. The text
of this brochure is included in the appendix to this Chapter. Copies of the printed brochure are
available upon request from IEDA. This must be given to the property owners.
8)

Notice: Recipient must provide, as required, to tenants throughout the process

9)

Appraisal: After the owner has been notified of the recipient’s interest in the property, an
appraisal must be conducted. The appraisal should be done before negotiating the
purchase price. The property owner or a representative must be given the opportunity to
accompany the appraiser while on site.
Appraisals are defined as written statements setting forth the market value of a specific
property on a specific date. This analysis must be conducted independently and impartially
by a certified appraiser and must be supported by analysis of relevant market information.
The market value of a partial acquisition is the value of the whole property less the value of
the remaining property. To the extent possible under the law, the appraiser should
disregard any enhanced or decreased value to the property to be caused by the project.
Appraisals conducted for the acquisition of property for federal funded projects must follow
the Uniform Standards of Professional Appraisal Practice (USPAP). These standards can
be found here:
https://www.appraisalfoundation.org/imis/TAF/Standards/Appraisal_Standards/Uniform_Sta
ndards_of_Professional_Appraisal_Practice/TAF/USPAP.aspx?hkey=a6420a67-dbfa-41b39878-fac35923d2af
Appraisals are not required if the owner is donating the property and releases the recipient
from its obligation after being informed in writing of the right to an appraisal.
Appraisals are also not necessary when the Agency determines that the property valuation
problem will be uncomplicated and the available data indicate a market value of less than
$10,000 (up to $25,000 if the Agency offers the landowner an appraisal and he refuses it in
writing). If the above criteria are met then the Agency will prepare a waiver valuation drafted
by a person having sufficient understanding of the local real estate market. If the property
owner requests an appraisal one will be conducted.

Recipients must establish minimum qualifications for appraisers. These vary according to
the difficulty of the review. Inexperienced appraisers should not be asked to examine
complex properties. The Financial Institutions Reform, Recovery and Enforcement Act
(FIRREA) standards apply to URA. Fee appraisers making a detailed appraisal must be
state certified. For a list of state certified appraisers, go to
http://www.asc.gov/default.aspx?id=11.
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Appraisers must not have any conflicts of interest with the owner or property they are to
review. This includes direct and indirect ties. Payment for conducting the appraisal may not
be tied to the resulting property value.
The appraiser shall disregard any decrease or increase in the market value of the real
property caused by the project for which the property is to be acquired, or by the likelihood
that the property would be acquired for the project, other than that due to physical
deterioration within the reasonable control of the owner.
10)

Review of Appraisal: After the initial appraisal is conducted, the appraisal must be
examined by a qualified review appraiser. The review appraiser must examine all
appraisals to check for accuracy, documentation and soundness of opinion. If the review
appraiser does not accept an appraisal, a second full appraisal must be sought. If the
review appraiser does not agree with the original appraisal and it is not practical to do a
second appraisal, the review appraiser may present and analyze market value information
to support a recommended value. The reasons for the change and the new value must be
set out in a certified document.

11)

Purchase offer and Summary Statement of the Basis for Just Compensation: After an
appraisal determines the fair market value of the property and is approved by the review
appraiser, the recipient should promptly deliver a Purchase Offer and a Summary Statement
of the Basis for Just Compensation to the owners. The Purchase Offer should be at an
amount not less than the approved appraisal. The Summary Statement of the Basis for Just
Compensation is a written explanation of the purchase offer. Please review Helpful
Acquisition Information found in Appendix 2 for what it should contain.
If the acquisition will leave the owner with an “uneconomic remnant,” the recipient must offer
to buy the full property (an uneconomic remnant is considered to be a parcel of property left
after acquisition that has little or no value to the owner). If the owners retain or remove
property improvements from the site, the salvage value of the improvements should be
deducted from the offer of just compensation.

12)

Negotiation of Purchase Price: When feasible, negotiations should be conducted in
person. Owners have the right to suggest alternatives or additions to the offer of just
compensation and to suggest changes in the appraisal. If the owner’s information or
suggestions warrant a new appraisal, one must be conducted. A review appraisal also may
be needed if significant time has passed since the original appraisal. If the second appraisal
suggests an increase in the fair market value, this must be communicated to the owner and
a new offer of just compensation must be made.
Recipients may not take any coercive action (e.g., advancing the time of condemnation or
depositing just compensation funds with the court) to rush or influence the owner’s decision.
Recipients may allow an owner or tenant to remain on the purchased site at a market rent
for the property. However, recipients should ensure that this lease would enable them to
legally and readily take possession of the property as required by the project plans.
Recipients may authorize an administrative settlement that exceeds the amount of just
compensation. The recipient should document such action with information such as court
awards exceeding market value, estimated legal costs or valuation errors. Recipients must
not pressure appraisers to change the value of their estimates.
Before taking possession of a property, the recipient must pay the owner the agreed upon
price. In the case of a condemnation, money must be deposited with the court for the
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owner. This amount should be no less than the market value or court award of
compensation. Only in exceptional circumstances and with the owner’s approval may the
recipient enter the property before payment.
The owner of the real property shall be reimbursed for all reasonable expenses the owner
necessarily incurred for the following:
▪

Recording fees, transfer taxes, documentary stamps, evidence of title, boundary
survey and legal description of the real property (however, the recipient is not required
to pay costs solely required to perfect the owner’s title to the real property);

▪

Penalty costs and other charges for prepayment of any pre-existing recorded
mortgage entered into in good faith encumbering the real property; and

▪

The pro rata portion of any prepaid real property taxes allocable to the period after the
recipient obtains title to the property or effective possession of it, whichever is earlier.

▪

Whenever feasible, the recipient shall pay for the incidental expenses directly so the
owner will not have to pay such costs and then seek reimbursement from the
recipient. To avoid duplicate expenditures, the property owner should be informed
early in the acquisition process of the recipient’s intent to make such arrangements.

▪

Tenant Assistance: The Recipient must provide advisory services, moving assistance
and relocation payment as applicable.

Condemnation Proceedings
If a property is to be taken by eminent domain, the recipient must initiate formal condemnation
proceedings. Recipients may not require the owner to prove the taking of his/her property.
Inverse condemnations are takings in fact, but not through legal means. For example, an airport
is placed next to a property and the noise from planes makes the property unusable. Even
though this property has not been taken through legal means, the use of it has been lost and the
owner is entitled to compensation.
The owner of the real property shall be reimbursed for any reasonable expenses, including
reasonable attorney, appraisal and engineering fees, which the owner actually incurred because
of a condemnation proceeding if:

▪

The final judgment of the court is that the recipient cannot acquire the real property by
condemnation; or

▪
▪

The condemnation is abandoned by the recipient other than under an agreed upon settlement; or
The court having jurisdiction renders a judgment in favor of the owner in an inverse condemnation
proceeding or the recipient affects a settlement of such proceeding.

Property Donation
If a property owner wishes to donate their property, no appraisal is necessary. The property
owner must release the recipient from the obligation to conduct an appraisal in writing. The
property owner must also be informed of their rights and be sent a copy of “When a Public
Agency Acquires Your Property. This document is included in Appendix 2.
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Relocation Procedure
If the property that is acquired for the CDBG project includes tenants (households, businesses,
non-profit organizations or farm operations) the buyer must provide to each tenant one of the
following Notifications: Notice of Relocation Eligibility (NOE) (49 CFR 24.203(b)) or Notice of
Nondisplacement.
Tenant households, businesses, non-profit organizations, or farm operations that occupy the
property and are “displaced persons” as defined in the regulations are eligible for all
advisory services and financial benefits under either the URA or Section 104(d). The buyer
must provide all the required notifications in a timely manner. Property owners cannot waive
these rights for tenants of their properties on a voluntary transaction.
The buyer must provide all the required notices to tenant households, businesses, non-profit
organizations, or farm operations that occupy the property and are “displaced persons” as defined
in the regulations either at URA or 104d. The notices are in the appendices to Handbook 1378.

Prohibited Activities
In accordance with 24 CFR 570.207 (a): The following activities may not be assisted with CDBG
funds:
(a)
BUILDINGS OR PORTIONS THEREOF, USED FOR THE GENERAL CONDUCT OF
GOVERNMENT AS DEFINED AT § 570.3(D). . This does not include, however, the removal of
architectural barriers under § 570.201(c) involving any such building. Also, where acquisition of
real property includes an existing improvement which is to be used in the provision of a building
for the general conduct of government, the portion of the acquisition cost attributable to the land
is eligible, provided such acquisition meets a national objective described in § 570.208.
(b)
GENERAL GOVERNMENT EXPENSES. Except as otherwise specifically authorized in
this subpart or under 2 CFR part 200, subpart E, expenses required to carry out the regular
responsibilities of the unit of general local government are not eligible for assistance under this
part.
(c)
POLITICAL ACTIVITIES. CDBG funds shall not be used to finance the use of facilities or
equipment for political purposes or to engage in other partisan political activities, such as
candidate forums, voter transportation, or voter registration. However, a facility originally assisted
with CDBG funds may be used on an incidental basis to hold political meetings, candidate
forums, or voter registration campaigns, provided that all parties and organizations have access
to the facility on an equal basis, and are assessed equal rent or use charges, if any.

Monitoring Policy

All CDBG projects will be monitored byan IEDA project manager during the life of the project.
CDBG project monitoring provides IEDA with the opportunity to provide technical assistance,
determine the status of grant funded activities, review the recipient’s grant management system,
and evaluate compliance with state and federal rules and regulations. It is IEDA policy to conduct
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at least one monitoring visit for every CDBG project. This may include a desk monitoring or onsite monitoring or a combination of both IEDA staff will set-up an on-site monitoring date with the
recipient and grant administrator.
Risk Based Monitoring:
IEDA will conduct a risk-based assessment annually for all contracts. While each of the activities
will be monitored at least once during the life of the grant, the risk-based assessment will assist
project managers in determining the timing and frequency of documented monitoring.
The Risk based assessment will be conducted through iowagrants.gov as a component titled
“Risk Assessment.” This form will be filled out once a year by the project manager, and based on
the outcome score, the project manager will determine when the next monitoring is required. Per
200.331(b), IEDA will evaluate each Recipient’s risk of noncompliance with Federal statutes,
regulations, and the terms and conditions of the subaward for purposes of determining the
appropriate level of monitoring, the risk-based assessment will include:
•

Financial Risk – how large is the grant

•

Submitted Draws – are claims on schedule as outlined in contract

•

Program Management/Capacity – is administrator familiar with CDBG and attended
training

•

Compliance

Monitoring Thresholds
Regardless of the outcome of the risk-based assessment, IEDA will schedule projects for
monitoring at the following project thresholds: Water & Sewer Fund: 50% CDBG funds drawn &
50% construction complete
•

Community Facilities 50% CDBG funds drawn & 50% construction complete

•

Opportunities & Threats 50% CDBG funds drawn & 50% construction complete

•

Housing 50% CDBG funds drawn & 50% construction complete

•

Downtown Revitalization 50% CDBG funds drawn & 50% construction complete

Once a project has met this threshold, the project manager should begin making plans to monitor
the project.
Monitoring Procedures
Project managers will complete the relevant fields in the Site Visit component form in
www.iowagrants.gov for each monitoring. Monitoring can be documented either in-person on-site
with the subrecipeint, or from the Project Manager’s desk top. Each monitoring will be recorded in
iowagrants.gov and dated to differentiate monitoring events. Monitoring can assess one, multiple
or all of the areas of review. The final monitoring must make sure the following specific areas
have been reviewed at least once during the project contract:
o

National Objective / Project Progress

o

Citizen Participation
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o

Environmental

o

Financial Management

o

Procurement

o

Administration

o

Contract Management (Architectural/Engineering)

o

Contract Management (Professional Services)

o

Contract Management (Construction)

o

Labor Standards

o

Housing Review

o

Civil Rights (Section 3, EEO, Fair Housing, MBE/WBE)

o

Acquisition and Relocation

While both On-site and Desk monitoring will look the same in iowagrants.gov, project managers
will ensure the following policies are applied to the different types of reviews.
Desk or on-site Monitoring
Monitoring visits may be conducted through a desk monitoring or on-site visit. Desk monitoring, or
sometimes referred to as off-site monitoring, can be used as a substitute for on-site monitoring
during the life of the grant. If desk monitoring will be used to replace onsite monitoring the project
manager will discuss this decision with the team leader and get their approval. If a desk
monitoring is decided upon all the criteria normally reviewed for an on-site visit will be conducted
from the office. This process will entail a virtual meeting and/ or uploading all required
documents into IowaGrants for review. It will also involve an interview with City officials regarding
grant management and financial review. Project managers will also schedule a virtual meeting
following this comprehensive review to go over any deficiencies discovered during the monitoring
visit with the City/County staff and grant administrator. The project manager will provide a final
monitoring report outlining the findings of the visit and any corrective actions required by the
recipient.
Deskmonitoring can also be conducted on an ongoing basis and may include general review of
project activities and communications to determine if the project is on track and the rules and
regulations are being followed.
Project managers may conduct an on-site visit to review materials and inspect the project site. All
items discussed during a desk monitoring will be covered at an on-site monitoring.
Project managers may request additional information from the recipient or grant administrator
during the monitoring process. Recipients and grant administrators should respond to requests
for information in a timely manner.
Monitoring Form
Monitoring forms are generated by IowaGrants and are program specific. An example monitoring
form can be found here:
https://www.iowaeconomicdevelopment.com/userdocs/documents/ieda/MonitoringChecklist.pdf
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Monitoring Follow-Up
IEDA project managers will send a final monitoring report following every monitoring visit.
Project managers will send this correspondence no later than two months following the date that
all monitoring visit information was provided. The monitoring report will include a list of
satisfactory activities, areas for improvements and any corrections needed. .
If the monitoringreport identifies significant compliance issues, the report , will be reviewed by the
Team Leader prior to being sent to the recipient. If the monitoring report includes the need for
penalties or repayments, the report will be reviewed by IEDA’s Chief Programs officer and COO
or Director. prior to being sent to the recipient.

For more information on CDBG project monitoring, please refer to IEDA’s monitoring policy in
Appendix 1 of this guide.
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In the Appendix to Chapter 2
Procurement
▪ Sample Form of Resolution - Procurement Policy
▪

Instructions for Procurement for CDBG projects

▪
▪
▪
▪
▪
▪

Sample Evaluation Criteria for Recipient Use in the Procurement of Professional Services
2 CFR 200 Frequently Asked Questions
Sample Form of Resolution - Code of Conduct
CDBG Procurement Regulations (2 CFR 200.318)
Links to Sample Procurement Documents for Communities

Civil
▪
▪
▪
▪
▪

Certification of Compliance with CDBG Procurement Standards

Rights and Fair Housing
Civil Rights – Equal Opportunity Applicable Laws and Regulations
Equal Housing Opportunity Logo
Sample Public Notice - Affirmative Fair Housing Policy
Clearinghouses for Solicitation of Minority-owned and Female-owned Businesses
Mandatory and elective Fair Housing strategies for communities

Labor Standards
▪ Link to Project Construction Sign: Specifications
▪ Request for Wage Determination Form
▪ Request for Approval of Additional Classification Form and Instructions
▪ Request for Contractor Eligibility Form
▪ Sample Payroll Form and Instructions
▪ Record of Employee Interview Forms (English and Spanish)
▪ Federal Labor Standards Questionnaire (English and Spanish)
▪ On-line Employee Questionnaire
▪ Federal Labor Standards Complaint Intake Form
▪ Links to Job Site posters and Federal Labor Standards provisions
Required Contract Provisions
▪ Required contract language and provisions
Acquisition
▪ “When A Public Agency Acquires Your Property”
▪ General URA Acquisition Process
▪ Helpful Acquisition Information
▪ Guideform Notice to Owner – Involuntary Acquisition (Threat/Use of Eminent Domain)
▪ Guideform Notice to Owner – Voluntary Acquisition – Informational Notice (Agencies Without
▪

Eminent Domain Authority)
Guideform Notice to Owner – Voluntary Acquisition – Informational Notice (Agencies With
Eminent Domain Authority)

▪

HUD handbooks and forms for relocation activities
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Prohibited Activities
▪ 24 CFR 570.207 (a)

Your Notes
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Chapter

3
Environmental Review
Overview
The National Environmental Policy Act of 1969 (NEPA) establishes national policies, goals, and
procedures for protecting, restoring and enhancing environmental quality. CDBG recipients must
comply with this law and with related federal regulations, which are referenced in 24 CFR Part 58.
CDBG recipients must evaluate how projects will affect the environment by complying with the
requirements set out in 24 CFR Part 58. The requirements are complex and are only
summarized below. For a definitive description of environmental requirements, please consult
the regulations, which are found at: https://www.ecfr.gov/cgi-bin/textidx?tpl=/ecfrbrowse/Title24/24cfr58_main_02.tpl.
CDBG recipients assume the responsibility for environmental review, decision-making, and action
that would otherwise apply to HUD under NEPA and other provisions of law that further the
purposes of NEPA, as specified in Sec. 58.5.
If another federal agency has funds invested in your project, this agency will also be conducting
an environmental review. Recipients are encouraged to coordinate your CDBG environmental
review with that agency.
However, recipients must ensure the agency’s review is adequate to meet responsibilities under
24 CFR Part 58. An environmental review completed by a federal agency does not replace
the environmental review required under the CDBG program. While recipients may concur
with the finding and any assessments conducted by another agency, recipients must ensure the
contents of the CDBG environmental review record (discussed later in this section) is complete.
Recipients must fulfill the publication and comment requirements outlined in this section.
Recipients should note that regardless of approval from another federal agency, until approval
under HUD regulations at 24 CFR Part 58 has been obtained from IEDA, recipients may not
commit CDBG or non CDBG funds to the project OR undertake “choice limiting activities.” Choice
limiting actions include but are not limited to: going out to bid, property acquisition or transfer, site
clearing activities, rehabilitation, conversion, lease, repair, construction or demolition.
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Incurring Costs (24 CFR Part 58.22) and Submitting Draw Requests
Completion of the environmental review process is mandatory before taking any action on
a specific site or making a commitment or expenditure of HUD or any other non-HUD
project funds for property acquisition or transfer, rehabilitation, conversion, lease, repair
construction or demolition activities. Note: 24 CFR Part 58.22 has limitations on activities
pending clearance. “(a) neither a recipient nor any participant in the development
process, including public or private nonprofit or for-profit entities, or any of their
contractors, may commit HUD assistance under a program listed in 58.1(b) on an activity
or project until HUD or the State has approved the recipient’s RROF (Request for Release
of Funds) and the related certification from the responsible entity. In addition, until the
RROF and the related certification has been approved, neither a recipient nor any
participant in the development process may commit non-HUD funds on or undertake an
activity or project under a program listed in 58.1(b) if the activity or project would have an
adverse environmental impact or limit the choice of reasonable alternatives.”
Recipients can be reimbursed for certain costs incurred prior to the Release of Funds. These
costs include:
•

Administration costs

•

Design costs including architectural and engineering

•

Costs associated with the environmental process

These costs must have been incurred after the contract effective date.
For all other project activities, recipients cannot incur costs or draw down funds until the
environmental review requirements are satisfied and the IEDA has released funds for the project.
If any construction activities, including going out to bid, signing of the construction contract and/or
acquiring property are started before IEDA’s approval of the Request for Release of Funds, it will
result in all construction costs becoming ineligible for reimbursement.

Steps to conducting an environmental review
1) Create the Environmental Review Record
2) Define the project activities
3) Determine what level of review is required:

•

Exempt

•

Categorical Exclusions Not Subject to §58.5

•

Categorical Exclusions Subject to §58.5

•

Environmental Assessment

•

Environmental Impact Statement

4) Initiate contacts with outside sources, e.g. Tribes, IEDA’s Historic Preservation Specialist, etc.
5) Collect data
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6) Complete applicable review format, i.e., Statutory Checklist or Environmental Assessment
7) Make environmental determination (i.e., compliance with NEPA-related laws and authorities),

or finding of no significant impact, or finding of significant impact
8) Publish or disseminate public notices, when applicable
9) Submit ERR including the “Request for Release of Funds and Certification” form to IEDA via

IowaGrants and also snail mail” a hard copy of the RROF to the Environmental Officer
10) Wait for release of funds letter to be uploaded to IowaGrants from IEDA
11) Start project – commit funds

The Environmental Review Record (24 CFR Part 58.38)
Each CDBG project must have a written record of the environmental review process. This is the
“Environmental Review Record” (ERR), which must be available for public review and comment.
The ERR must contain a description of the project and all of its activities (including non-HUD
assisted activities); a detailed map of the project area showing the project limits; documentation
of compliance with environmental laws; other relevant documents, required notices or
information; and public comments on the recipient’s environmental review. Public comments and
your responses to those comments are extremely important and must be documented in the
ERR.
The ERR will vary in length and content by project. Some projects are exempt from NEPA
review, categorically excluded from NEPA, found to have no significant impact on the
environment, or may require a full environmental impact statement. The steps to comply with
NEPA and other applicable laws and regulations are outlined below.
Recipients are required to upload the entire ERR into IowaGrants for IEDA review.
All projects will need to submit the ERR to IEDA prior to a release of funds being issued.
For a project funded through COVID relief monies, please contact the IEDA Environmental Officer as the
categorization of eligible activities and comment periods may be differ slightly.

Defining project activities
Defining the project activity is a crucial step in the environmental review process. This step helps
determine the level of environmental review and thus sets out the correct path for documenting
compliance with 24 CFR Part 58. “Project” means an activity, or a group of integrally related
activities, designed by the recipient to accomplish, in whole or in part, a specific objective. When
determining the scope of the project one should be sure to include both HUD and non-HUD
funds. For example, if non-HUD funds are proposed to acquire property for a community center
and HUD funds are planned to construction of the building, both the land acquisition and
construction are subject to the environmental review. Likewise, if CDBG funds are being used to
acquire a building or site, and non-CDBG funds are used to improve the project or otherwise
affect the building or site, all changes to the building and site are reviewed the same.
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Project Aggregation (24 CFR Part 58.32)
Recipients must group together and evaluate as a single project all individual activities which are
related on either a geographical or a functional basis or are logical parts of a composite of
contemplated actions. When grouping activities, the recipient should be aware that several sites,
each requiring some degree of environmental review, actually might be considered for one project
(e.g., 40 units being rehabilitated within a target area). The recipient is well served by grouping
activities by projects, common locations and functions, and by activity phasing. Some factors can
be considered on an activity-wide basis, while others require site-by-site (Tier II) analysis.

Project activities taking place in floodplains
When project activities take place in floodplains, the RE must go through the “Eight-Step Decision
Making Process” and consider “practicable alternatives” to the proposed action (Executive Order
11988 / 24 CFR Part 55). Please refer to Appendix 3 for a step-by-step list of items that need to
be addressed. Be sure to pay close attention to steps 2) and 7) for these call for two publications
also located in Appendix 3. There is an early notice followed by a final notice that can be
published simultaneously with the RROF and FONSI.

Determine the level of environmental review
Every CDBG project requires some level of environmental review. The level of effort needed to
prepare a review and the depth of analysis within should be proportional to the size and
complexity of the proposed project. The following are the five levels of environmental review:
•

Exempt

•

Categorical Exclusions Not Subject to §58.5

•

Categorical Exclusions Subject to §58.5

•

Environmental Assessment

•

Environmental Impact Statement

Exempt Activities (24 CFR Part 58.34)
Few activities funded by the IEDA will be exempt from NEPA requirements and other
environmental reviews. For exempt activities, a recipient does not have to submit a RROF and
certification, and no further approval from IEDA will be needed by the recipient for the drawdown
of funds to carry out exempt activities and projects. However, the responsible entity must
document in writing its determination (i.e., “Environmental Determination of Level of Review”
form) that each activity or project is exempt and meets the conditions specified for such
exemption under this section. The following activities are Exempt under §58.34:
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1) Environmental and other studies, resource identification and the development of plans and

strategies;
2) Information and financial services;
3) Administrative and management activities;
4) Public services that will not have a physical impact or result in any physical changes, including

but not limited to services concerned with employment, crime prevention, child care, health,
drug abuse, education, counseling, energy conservation and welfare or recreational needs;
5) Inspections and testing of properties for hazards or defects;
6) Purchase of insurance;
7) Purchase of tools;
8) Engineering or design costs;
9) Technical assistance and training;
10) Assistance for temporary or permanent improvements that do not alter environmental

conditions and are limited to protection, repair, or restoration activities necessary only to
control or arrest the effects from disasters or imminent threats to public safety including those
resulting from physical deterioration;
11) Payment of principal and interest on loans made or obligations guaranteed by HUD;

Categorical Exclusions (24 CFR Part 58.35)
Categorical Exclusions are those activities that are not exempt and require no environmental
assessment. There are two types of Categorical Exclusions, §58.35 (a) Subject to §58.5 and
§58.35 (b) Not Subject to §58.5:
§58.35 (b) Categorical exclusion not subject to Sec. 58.5
1) Tenant-based rental assistance;
2) Supportive services including, but not limited to, health care, housing services, permanent

housing placement, day care, nutritional services, short-term payments for rent/mortgage/utility
costs, and assistance in gaining access to local, State, and Federal government benefits and
services;
3) Operating costs including maintenance, security, operation, utilities, furnishings, equipment,

supplies, staff training and recruitment and other incidental costs;
4) Economic development activities, including but not limited to, equipment purchase, inventory

financing, interest subsidy, operating expenses and similar costs not associated with
construction or expansion of existing operations;
5) Activities to assist homebuyers to purchase existing dwelling units or dwelling units under

construction, including closing costs and down payment assistance, interest buydowns, and
similar activities that result in the transfer of title.
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6) Affordable housing pre-development costs including legal, consulting, developer and other

costs related to obtaining site options, project financing, administrative costs and fees for loan
commitments, zoning approvals, and other related activities which do not have a physical
impact.
7) Approval of supplemental assistance (including insurance or guarantee) to a project previously

approved under this part, if the approval is made by the same responsible entity that
conducted the environmental review on the original project and re-evaluation of the
environmental findings is not required under Sec. 58.47. If your project is categorically
excluded not subject to Sec. 58.5 using the above criteria you must complete these steps and
include documentation in your ERR:
•

Complete “Environmental Determination of Level of Review” form

•

Complete “Requirements listed at 24 CFR 58.6” form

§58.35 (a) Categorical exclusion subject to Sec. 58.5
1) Acquisition, repair, improvement, reconstruction, or rehabilitation of public facilities and
improvements (other than buildings) when the facilities and improvements are in place
and will be retained in the same use without change in size or capacity of more than 20
percent (e.g., replacement of water or sewer lines, reconstruction of curbs and sidewalks,
repaving of streets).
2) Special projects directed to the removal of material and architectural barriers that restrict
the mobility of and accessibility to elderly and handicapped persons.
3) Rehabilitation of buildings and improvements when the following conditions are met:
i. In the case of a building for residential use (with one to four units), the density is
not increased beyond four units, the land use is not changed, and the footprint of the
building is not increased in a floodplain or in a wetland;
ii. In the case of multifamily residential buildings:
A. Unit density is not changed more than 20 percent;
B. The project does not involve changes in land use from residential to nonresidential; and
C. The estimated cost of rehabilitation is less than 75 percent of the total
estimated cost of replacement after rehabilitation.
iii. In the case of non-residential structures, including commercial, industrial, and
public buildings:
A. The facilities and improvements are in place and will not be changed in size or
capacity by more than 20 percent; and
B. The activity does not involve a change in land use, such as from nonresidential to residential, commercial to industrial, or from one industrial use to
another.
4) Demolition, New Construction or Both

i. An individual action on up to four dwelling units where there is a maximum of four
units on any one site. The units can be four one-unit buildings or one four-unit
building or any combination in between; or
ii. An individual action on a project of five or more housing units developed on
scattered sites when the sites are more than 2,000 feet apart and there are not
more than four housing units on any one site.
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iii. Paragraphs (a)(4)(i) and (ii) of this section do not apply to rehabilitation of a
building for residential use (with one to four units) (see paragraph (a)(3)(i) of this
section).
5) Acquisition (including leasing) or disposition of, or equity loans on an existing structure, or

acquisition (including leasing) of vacant land provided that the structure or land acquired,
financed, or disposed of will be retained for the same use.
6) Combinations of the above activities. If your project is categorically excluded subject to Sec.
58.5 using the above criteria the recipient must complete these steps and include documentation
in your ERR:
•

Complete “Environmental Determination of Level of Review” form

•

Prepare a “Statutory Checklist” and include supporting source documentation
o

Site visit, maps, photographs, screen shots, tables, calculations, letters

•

Complete “Requirements listed at 24 CFR 58.6” form

•

Publish or disseminate “Notice of Intent to Request a Release of Funds”
o

•

Once the local comment period expires, submit a signed “Request for Release of Funds and
Certification” form to IEDA.
o

•

If any comments are received in writing, the local government must consider the
comments, respond in writing, and provide copies of all correspondence to IEDA.

Through the Request for Release of Funds, the recipient accepts the role of
responsible federal agency should there be a lawsuit concerning environmental
laws and regulations. The CEO assumes responsibility for the jurisdiction when
he/she signs the Request for Release of Funds and Certification.

IEDA will issue a Release of Funds letter after the state comment period expires, pending
resolution of any conditions or concerns by environmental agencies, individuals and groups.

After IEDA releases funds, the recipient may draw funds after applicable contract conditions have
been satisfied. Following is a sample timetable for the RROF process:
Day 1: RROF notice printed in newspaper (“Notice of Intent to Request a Release of
Funds”, aka NOI-RROF)
Day 2: First day of 7-day Local comment period
Day 8: Last day of 7-day Local comment period
Day 9: RROF and Certification sent to IEDA, along with proof of publication of NOIRROF
Day 12: State receives request
Day 13: First day of State comment period
Day 27: Last day of 15-day State comment period
Day 28: State approves RROF and Certification and issues a Release of Funds Letter
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Environmental Assessment (24 CFR Part 58.36 & Subpart E)
If the activity is neither exempt nor categorically excluded, the recipient must prepare an
Environmental Assessment (EA). The EA examines and recommends feasible ways to eliminate
or minimize adverse environmental impacts and examines alternatives to the project itself, if
appropriate.
The EA is a “concise public document” (40 CFR 1508.9) which should focus on issues that are
truly important rather than “amassing needless detail” (40 CFR 1500.1) and “analytic rather than
encyclopedic” (40 CFR 1502.2). The EA should include direct effects (same time & place) as well
as indirect effects – those that are “reasonably foreseeable” (40 CFR 1508.8).
The Environmental Assessment Worksheet is included in the appendix to this Chapter. When
properly completed, this form serves as the EA and complies with the environmental
requirements in 24 CFR Part 58.40.
If your project requires an EA you must complete these steps and include documentation in your
ERR:
•

Complete “Environmental Determination of Level of Review” form

•

Complete “Environmental Assessment Worksheet” and include supporting source
documentation

•

Publish or disseminate combined “Notice of Finding of No Significant Impact and Notice of
Intent to Request a Release of Funds” (FONSI/NOI-RROF)
o

•

Once the local comment period expires, submit a signed “Request for Release of Funds and
Certification” form to IEDA.
o

•

If any comments are received in writing, the local government must consider the
comments, respond in writing, and provide copies of all correspondence to IEDA.

Through the Request for Release of Funds, the recipient assumes the role of the
responsible federal agency should there be a lawsuit concerning environmental
laws and regulations. The CEO assumes responsibility for the jurisdiction when
he/she signs the Request for Release of Funds and Certification. (24 CFR Part
58.4)

IEDA will issue a Release of Funds letter after the state comment period expires, pending
resolution of any conditions or concerns by environmental agencies, individuals and groups.

After IEDA releases funds, the recipient may draw funds after applicable contract conditions have
been satisfied.
If the EA indicates an activity may significantly affect the environment and requires an Environmental Impact
Statement, contact IEDA Environmental Officer for assistance.
1) If an amendment to the activity is proposed, the recipient must reevaluate its EA findings of
no significant impact. An amendment may include new circumstances and/or environmental
conditions arising during implementation or if an alternative not considered in the original EA
is selected. The reevaluation determines if the FONSI is still valid. If it is, but data or
conditions have changed, the recipient must amend the original EA and update the ERR.
2) If the project site changes, a new EA must be completed for the new site.
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Following is a sample timetable for the FONSI/RROF process:
Day 1: FONSI/NOI-RROF notice printed in newspaper
Day 2: First day of 15-day Local comment period
Day 16: Last day of 15-day Local comment period
Day 17: RROF and Certification sent to IEDA, along with proof of publication of
FONSI/NOI-RROF
Day 20: State receives request
Day 21: First day of State comment period
Day 35: Last day of 15-day State comment period
Day 36: State approves RROF and Certification and issues a Release of Funds Letter
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In the Appendix to Chapter 3
Environmental Review
▪

Commonly Used Environmental Acronyms

▪
▪
▪
▪
▪
▪

Environmental Process Flow Chart
CDBG Recipient Guide to Lead Federal Agency Designation
C - Noise Assessment Guidelines
IEDA CDBG Request for Release of Funds and Certification Instructions
Instructions for Completing Request for Release of Funds and Certification Form (HUD 7015.15)
Links to Environmental Review Forms and Program Guidance
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Your Notes
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Chapter

4
Financial Management
Issues Related to Requesting and Using CDBG Funds
Financial Management
Your financial management system must provide for accurate, current and complete disclosure of
the financial activities related to the CDBG project.

General Guidelines
If you use a cash basis accounting system, you are not required to use an accrual system under
the CDBG program.
Your records must adequately identify the sources and uses of funds for CDBG projects. The
records must contain information pertaining to the CDBG award and authorization, obligations,
unobligated balances, assets, liabilities, outlays and income. All local effort (or other funds) must
be documented in the same manner as CDBG funds and be incorporated into the project financial
records. You must maintain separate records that readily identify the revenues and expenditures
of CDBG and local funds.
You must adequately safeguard all funds, property and other assets through effective internal
control and accountability and ensure that they are used solely for the purposes authorized. Your
financial management system must provide for a comparison of actual outlays with budgeted
amounts and show the relationship of financial information to program performance.
You must adopt procedures to minimize the amount of cash on hand (guideline is $500 maximum
if held for 10 working days or longer) and the time elapsing between receipt of funds from IEDA
and disbursement for project activities. You should make requests for funds – called “draws” –
from IEDA as close as possible to the time of disbursement, through a procedure that ensures
funds are expended within 10 working days of receipt.

Recipients must draw funds on CDBG project activities at least every 6 months. Every 6
months, funds should be drawn on both the CDBG activity AND grant administration. Failure to
meet this requirement may result in a non-compliance finding at project monitoring.
You should inform your contractors there might be a 4- to 6-week delay between their submission of an
invoice and receipt of payment. Best practice is for the recipient to establish a line of credit to pay invoices
while waiting for reimbursement from the State.
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Recipients must have a procedure for determining the reasonableness and allowability of costs in
accordance with OMB Circular 2 CRF PART 200, Principles for Determining Costs Applicable to
Grants and Contracts (found in Appendix 5). This circular provides the principles under which
costs are allowable and makes the recipient responsible for grant administration through sound
management practices and expenditures in compliance with the contract. Recipients must
ensure all costs are reviewed for allowability under the principles adopted by IEDA from 2 CFR
part 200, the Housing and Community Development Act of 1974 as amended, state
administrative rules and your CDBG contract.

Allowable Costs
Costs incurred in CDBG projects are allowable only under the following conditions:

▪
▪

The CDBG contract with IEDA has been properly executed.

▪

All other costs are incurred only after all necessary environmental requirements have been
completed, and all applicable special conditions have been satisfied.

▪

Costs are accounted for in accordance with generally accepted accounting principles and are not
prohibited by federal, state or local laws.

▪

Costs are authorized in the award made by IEDA and based on the project as defined in the
application or otherwise approved as project modifications by IEDA.

▪
▪

Costs are incurred for activities eligible under the CDBG program.

Administrative and exempt activity costs are incurred on or after the date of receipt of a letter
authorizing such costs or after the effective date of the CDBG contract.

Costs must be documented in your accounting records (e.g., by invoices, vouchers, etc.).
Employees paid in whole or in part from CDBG funds or whose time is to be credited to the project as
community financial support must prepare timesheets showing the time they worked on the assisted activity
each pay period. The recipient must maintain a payroll analysis showing the time and pay associated with
CDBG funds.

Property Management
Expendable personal property costing less than $5,000 in the aggregate may be purchased
without prior approval from IEDA. Such purchases must meet all other tests of allowability.
Equipment with a purchase price of $5,000 or more in the aggregate (“non-expendable personal
property”) requires the written approval of IEDA prior to purchase (2 CFR 200.439(b)(2) & (5).
This condition is considered satisfied when such equipment is specifically referenced in the
contract (in the project description or budget). For the use of equipment not purchased with
federal funds, allowable use or depreciation charges may be allowed. See 2 CFR Part 200 for
guidance on determining “allowable” charges.

Payment of Interest Costs
Interest costs that can be construed as reasonable and necessary for the delivery of CDBG
activities and projects are considered project related and eligible. Interest costs are considered
reasonable and necessary if the eligible project could not be implemented without incurring the
interest costs. Related legal fees and bonding costs are also eligible.
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General Accounting Procedures
Recipients must use a financial management system that assures proper and efficient
administration of CDBG funds. Three basic principles should guide the development of your
financial management system:
1)

Procedures should be formalized so they can be applied consistently.

2)

Procedures should be designed to ensure adequate internal control of funds.

3)

Financial transactions should be documented so they can be clearly tracked in an audit.
Regardless of the financial management system used, separate accounting records must be
maintained for CDBG funds to distinguish them from all other funds. CDBG revenues and
expenditures must be readily identifiable in your accounting records.

Recommended Accounting Documents
Your financial management system should include the following accounting documents (or their
equivalent):
1)

Cash Receipts Journal: A journal to record the receipt of all funds applied to the project.
The journal should include the date funds were received, the amount of funds received, the
source of funds and the accounts into which funds were assigned. Each receipt should be
listed separately.

2)

Cash Disbursement Journal: A journal to record all checks issued for payment of program
costs, including the date of payment, the payee, the check number, the amount and the
program and expense account to which the charge was made.

3)

General Ledger: A ledger maintained to summarize monthly cash receipts and
disbursements for each activity included in the project.

4)

Journal Entry Vouchers or General Journal: Records showing explanations and amounts of
adjustments to the general ledger accounts.

5)

Fixed Assets Ledger: A listing of all fixed assets acquired with CDBG funds.

6)

CDBG Federal Cash Register: A record of draws (requests for funds), federal checks, EFT’s,
received and balance of CDBG funds.

Receipt and Disbursement of Funds
A critical factor in requesting and expending federal funds is the timing of receipt and
disbursement of funds. Funds may be drawn down only for immediate cash needs and no more
than 10 working days may elapse between receipt of funds and disbursement by the recipient.
IEDA uses a guideline of $500 maximum cash on hand following the 10-day limit in determining
non-compliance. In cases of non-compliance, IEDA reserves the right to convert the recipient to
a mandatory reimbursement system, where the recipient expends its own funds and then
requests federal funds to cover the expenditure.
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Requesting CDBG Funds and Reporting on Activity Status
Recipients request CDBG funds report expenditures, and report project status using
iowagrants.gov GAX form. A copy of this form and the instructions are included in the appendix
to this Chapter. The GAX form is also available in Iowagrants.gov.
When requesting funds, recipients must submit the electronic claims form and upload the sign
GAX form in iowagrants.gov. In addition, please complete the Contract Activity Status section of
the report, including the Status of Special Conditions, included in the iowagrants.gov electronic
claims form.
You should not automatically request CDBG funds in the amount needed to cover all expenses
when portions of those expenses will be paid with local or other funds. Rather, CDBG funds
should be drawn down proportionately. Requests for funds are to be made on an accrual basis.
The contract between IEDA and the CDBG recipient requires that requests for CDBG
funding, or draws, be made at least every six months from the time the contract is
executed. It is critical that CDBG funds be requested in a timely manner, to ensure compliance
with HUD requirements.
Once a project is under construction, claims for only administrative costs will not be processed,
unless approved by a project manager. Recipients must draw on both the project activity
AND administration once construction has started.

Funds must be drawn down for each activity in whole dollar amounts. Requests should be in amounts of no
less than $500 unless a final draw request.
Requests must be signed by the contract signatory, or by an officer or employee of the recipient
designated by the contract signatory and whose attested signature and designation letter are on
file at IEDA. See Chapter 1 for more information on designating alternate signatories. Alternate
signature forms must be uploaded to electronic documents in iowagrants.gov

Claims for expenses must be made in the appropriate fiscal year. Recipients should submit
claims for reimbursement for the fiscal year by June 30th of each year. Claims should not include
expenses incurred over multiple fiscal years.
IEDA staff will review draw requests for completeness, accuracy, proper signature, and
reasonableness in relationship to the status of the project. Deficiencies may result in the request
not being processed; Recipients may be asked to correct and resubmit the draw. If there is a
minor deficiency, IEDA may correct it and notify you so you can correct your records.
Recipients can anticipate a time lapse of 3-4 weeks between IEDA’s receipt of a request and the
direct deposit of funds in the recipient's designated account.
IEDA will send the recipient the state warrant or separate notification that a direct deposit is
occurring. Please note the date of deposit to verify the availability of funds. Typically, funds will
appear in the account withing threebusiness days from the date shown on the deposti notification.
CDBG funds will be transferred to the account the city or county has previously set up with the
State of Iowa. If you need to changethe account whereCDBG funds should be deposited, please
contact Tammy Agey at 515.348.6153 or tammy.agey@iowaeda.com.
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Program Income & Recaptured funds
Definition of Program Income
Program income refers to income a recipient receives that is directly generated from the use of
CDBG funds. Program income also includes funds generated by the use of other program
income. Examples of program income include the following:

▪

Payments of principal and/or interest on loans made using CDBG funds (or program income
funds);

▪

Proceeds from the disposition by sale or long-term lease of real property acquired, rehabilitated
or constructed with CDBG funds (or program income funds);

▪
▪

Interest earned on funds held in a revolving loan account; and
Interest earned on program income pending its disposition.
If you receive less than $35,000 of program income (cumulative of all CDBG grants) in a program year, it is
considered miscellaneous revenue and may be used for any purpose. Otherwise, program income must be
used for the same activity from which it was generated, and all CDBG requirements remain in effect. When
program income is generated by projects that are only partially assisted with CDBG funds, the program
income amount is pro-rated to reflect the percentage of CDBG funds used.

Recaptured funds
Recaptured funds are different from program income. Recaptured funds are those funds that are
recouped by recipients when a CDBG assisted homeowner does not continue to be the principal
residence of the assisted homebuyer for the full affordability period. Contact your project
manager with questions regarding the use of recaptured funds.

Handling Program Income and Recaptured funds
Due to federal reporting requirements, recipients must return all program income and
recaptured funds to IEDA when received.
Recipients should contact their project manager if their CDBG project generates program income
or recaptured funds for more information on returning funds to IEDA.
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In the Appendix to Chapter 4
▪
▪
▪
▪

When documents are due to IEDA
Request for GAX payment signature form and instructions
Electronic Funds Transfer (EFT) Authorization Form
Iowagrants.gov claim instructions
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Your Notes
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Chapter

5
Housing Programs
Overview
This Chapter describes the three (3) Housing Programs of the Iowa Economic Development Authority’s
CDBG program.
❖ Upper Story Conversion Program - This program is to rehabilitate un-occupiable units
or to convert existing space of an upper story downtown building into new units.
❖ Homebuyer Assistance Program – This program is to facilitate and expand
homeownership among low and moderate-income homebuyers.
❖ Housing Sustainability Program – This program offers three different types of owneroccupied rehabilitation activities that will assist homeowners with much needed or
necessary improvements to their dwellings. Please note that a property may only receive
one type of assistance at a time.
•

Architectural Barrier Removal Program – This program is to assist low- and
moderate-income homeowners, who themselves meets or has a member of the
household that meets the definition of elderly (60+) or a “Severely Disabled”
person, in removing physical architectural barriers to allow them to remain in their
home.

•

Energy Efficiency Improvements Program – This program is to assist low- and
moderate-income homeowners in implementing energy efficiency improvements
in their home.

•

Exterior Home Improvements Program – This program is to assist low- and
moderate-income homeowners in improving the outside envelope of their home.

Recipients should review this chapter carefully, as well as the guidance and sample documents in
Appendix 5 to ensure program compliance.

Homebuyer Assistance Program
Eligible Homebuyer
Homebuyers receiving assistance must be low to moderate income persons. An assisted homebuyer
must have a gross annual income that does not exceed 80 percent of the area median income (AMI) by
household size, as established by HUD for the County jurisdiction in which the home is located. Initial
verification of income eligibility (based on annual gross household income per 24 CFR 5.609) is valid for
twelve (12) months. To ensure a prospective homebuyer is eligible, the income needs to be verified early
in the process. The verification must be updated if more than twelve (12) months transpires or if the
household income changes from the date of initial verification to the commitment of funds.
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The homebuyer does not need to be a first-time homebuyer; However, the property the homebuyer is
purchasing must be their principal place of residence once the purchase is finalized.

Eligible Property Types
Homes to be purchased must meet local/state building codes. Homes may be new; however, they
must be constructed and complete at the time the property is purchased. IEDA will consider the
unit complete if a certificate of occupancy has been issued for the unit.
CDBG assistance may be provided to Homebuyers purchasing manufactured homes ONLY if
ALL the following criteria are met:
•
•

The manufactured home was constructed after 1976.
The manufactured home is permanently affixed to a site-built permanent
foundation and has had its towing hitch and running gear removed.
• The homeowner will own the land on which the manufactured home is installed.
• The manufactures home is taxed as real estate (real property) by the community.
Properties included in the 100-year flood plain are not eligible for the program.
Properties must be on city owned, or other owned and regulated, water and sewer services.
Properties with septic systems and wells are not eligible for program assistance.

Property Standard
A homebuyer may choose to have a professional home inspection conducted by a certified
inspector prior to closing. The cost to be reimbursed with CDBG funds must not exceed $300.
The CDBG program is impacted by HUD’s Lead Safe Housing Regulations. This legislation is
formally known as the “Requirements for Notification, Evaluation and Reduction of Lead-Based
Paint Hazards in Federally Owned Residential Property and Housing Receiving Federal
Assistance; Final Rule” (24 CFR, Part 35, et. al.).
If the home being purchased with funds from the CDBG Homebuyer Assistance Program is built
prior to 1978, a Lead Inspection/Risk Assessment must be conducted to determine where
surfaces are positive for lead-based paint and are a hazard. A scope of work will be written so
that Lead Safe Work Practices may be conducted prior to occupancy. HUD has also issued
interpretive guidance for lead safe housing regulations which is included in the appendix to this
chapter. Please review the Lead Summary and other sample documents in Appendix 5.

Eligible Assistance
The homebuyer will seek a realtor and lending institution to work with. The recipient may help
facilitate this activity depending on how they have established their program in their
Administrative Plan. The homebuyer may receive hard costs of assistance up to $24,999, to
include, 50% of the lender’s required down payment, closing costs not to exceed *$3,500 and the
home inspection not to exceed $300. Please note the following.
•

•

Closing costs only include those costs as shown on a “Loan Estimation Worksheet”. They
include Total Loan Costs or A. Loan Costs, B. Services Borrower Did Not Shop for and C.
Services Borrower Did Shop For. They do not include, Total Other Costs or E. Taxes &
Other Government Fees, F. Prepaids, G. Initial Escrow Payments at Closing and H
Other.
If the loan the homebuyer is fusing to finance their property with, such as, but not limited
to, a VA or USDA loan, and no down payment is required, the homebuyer is not eligible
for assistance under this program.
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All homebuyers must enter in to a 5-year receding, forgivable loan agreement with the
community. The property must remain the homebuyer’s principal residence for five years
following the project acceptance date for the loan to be forgiven. The community must file a
lien/security interest against the property in the amount of the hard costs of CDBG assistance
received.
If a homeowner were to refinance the property within the first five (5) year period, they may only
do so for the purpose of lowering their interest rate and not for the purpose of receiving cash out.
Verification of such will be required from the lender. The homeowner must seek the recipient’s
approval prior to refinancing in the form of a sub-ordination agreement.
A recipient may recapture funds when a housing unit assisted by CDBG funds does not continue
to be the principal residence of the assisted homebuyer/homeowner (i.e., is sold or transferred)
for the full affordability period. If funds recaptured are above the program income threshold of
$35,000 in a year, the community must return all proceeds to IEDA.

Environmental Review
Homebuyer assistance is categorically excluded not subject to § 58.5. (24 CFR 58.35 (b)(5). The
activity is considered by HUD to not alter any conditions that would require a review or
compliance determination under the Federal laws and authorities cited in § 58.5. When
homebuyer activities are undertaken, the responsible entity does not have to publish a
NOI/RROF or execute a certification and the recipient does not have to submit a RROF to the
State. Following the award of assistance, no further approval from the State will be needed with
respect to environmental requirements.
An environmental form will need to be created in IowaGrants. The recipient will upload the Level
of Review” form appropriately marked and signed by the RE. The form can be found in the
Environmental Review appendix.
An official Release of Funds letter will not be issued. However, after the level of review form is
uploaded in IowaGrants, recipients may proceed with the project after receiving
acknowledgement from IEDA’s Environmental Officer.

Upper Story Conversion Program
Overview
The property must be an existing building, in the downtown, that requires rehabilitation of upper story unoccupiable units or the conversion of existing upper story space into new units. The maximum number of
new units allowed is seven (7).
All projects must:
•
•
•
•
•
•
•

Meet the CDBG national objective of benefiting persons of low to moderate income (LMI).
At least 51% of all rental units in the project, rounded up to the nearest whole number, shall
be made available to and occupied by LMI tenants and be proportionate in bedroom sizes.
Funding must be proportional to the number of LMI units in the project.
Enter into a Development Agreement between the Recipient and the Developer/Owner.
Competitively bid all construction contracts through standard federal procurement procedures
(2 CFR 200).
Finalize the securing of all other financial resources above the CDBG funding limitation if
awarded.
Prior to the first construction payment, each property receiving CDBG funds will be required
to enter in to a five (5) year non-receding forgivable loan/mortgage and agreement for
covenants and restrictions in the form of a recorded lien in order to ensure sufficient
insurance and project compliance from the onset of construction.
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•
•

•

Maximum rent limits on the CDBG funded rental units shall not exceed the most current
Home Program 65% rent limits. See sample form in Appendix 5.
When calculating income for tenant, verifications must be completed in accordance with 24
CFR 5.609 (Part 5). Income verifications are valid for twelve months from the date verification
was completed.
In accordance with 24 CFR 5.100, if the project consists of substantial rehabilitation of a
building with more than 4 rental units, installation of broadband infrastructure must be
included, except where the recipient determines and, in accordance with § 570.506,
documents the determination that:
o

•

•

•

(1) The location of the substantial rehabilitation makes installation of broadband
infrastructure infeasible
o (2) The cost of installing broadband infrastructure would result in a fundamental
alteration in the nature of its program or activity or in an undue financial burden; or
(3) The structure of the housing to be substantially rehabilitated makes installation of
broadband infrastructure infeasible.
During the Period of Affordability, which is defined as five years from the issuance of the
Certificate of Occupancy or the date the first lease is signed, the Recipient or Grant
Administrator must verify the tenant’s income. During the initial lease up, income verification
must be completed by the administrator. For the following four years, the Owner/Developer
will recertify the tenant’s income annually and provide completed certification forms to IEDA.
See Appendix 5 for sample certification. The LMI to Market ratio must be maintained during
this period.
Units shall be designed and constructed in accordance with all locally adopted and enforced
building codes and standards. In their absence, the requirements of the Iowa State Building
Code shall apply.
If optional funding for Iowa Green Streets activities was awarded to the project, all units must
meet the Green Steets requirements when construction is complete.

CDBG funding requires that the Federal Lead-Safe Housing regulations, impacting dwelling units built
prior to 1978 must be adhered to. See Lead Summary in Appendix 5.

Housing Sustainability Program
Eligible Homebuyer
Homeowners receiving assistance must be low to moderate income persons. An assisted
Homeowner must have a gross annual income that does not exceed 80 percent of the area
median income (AMI) by household size as established by HUD for the County jurisdiction in
which the home is located. Initial verification of income eligibility (based on annual gross
household income per 24 CFR 5.609) is valid for twelve (12) months. The verification must be
updated if more than twelve (12) months transpires OR if the household income changes from the
date of initial verification to the commitment of funds.
The recipient must have two (2) eligible homeowners under contract within the first six (6)
months, and the remaining units within twelve (12) months of receiving notice of Release of
Funds.

Eligible Property Types
A single-family property occupied as the principal place of residence by the qualified homeowner
is eligible for rehabilitation assistance. Ownership may be established by holding simple-title to
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the property or maintaining a 99-year leasehold interest in the property. Land contract sales are
not eligible for this assistance.
CDBG assistance may be provided to manufactured homes ONLY if ALL the following criteria are
met:
•
•

The manufactured home was constructed after 1976.
The manufactured home is permanently affixed to a site-built permanent
foundation and has had its towing hitch and running gear removed.
• The homeowner will own the land on which the manufactured home is installed.
• The manufactures home is taxed as real estate (real property) by the community.
Properties included in the 100-year flood plain are not eligible for the program.
Properties must be on city owned, or other owned and regulated, water and sewer services.
Properties with septic systems and wells are not eligible for program assistance.

Property Standard
Recipients must adopt a method for addressing properties infeasible for rehabilitation (e.g.,
enforcement of an optional relocation plan or exclusion of such properties from the owneroccupied rehabilitation activity – a so-called “walk-away policy”). The method selected should
have been addressed in the Residential Sustainability application and must be specified in the
program Administrative Plan. Relocation plans must also be approved by IEDA as part of your
Administrative Plan.
The CDBG program is impacted by HUD’s Lead Safe Housing Regulations. This legislation is
formally known as the “Requirements for Notification, Evaluation and Reduction of Lead-Based
Paint Hazards in Federally Owned Residential Property and Housing Receiving Federal
Assistance; Final Rule” (24 CFR, Part 35, et. al.).
HUD has also issued interpretive guidance for lead safe housing regulations which is included in
the appendix to this chapter. See the Lead Summary and other sample documents in Appendix 5.
Radon testing is required as part of the Tier II Environmental Review. If the test results are above
4 picocuries per liter, the Homeowner must sign off that they have received the radon test results
and that they have had a discussion with a recipient representative about mitigation. Mitigation is
strongly encouraged if funding is available.

Eligible Assistance
All homeowners must enter into a 5-year receding, forgivable loan with the community. The
property must remain the homeowner’s principal residence for five years following the project
acceptance date for the loan to be forgiven. The community must file a lien/security interest
against the property in the amount of the CDBG assistance received.
A recipient may recapture funds when a housing unit assisted by CDBG funds does not continue
to be the principal residence of the assisted homebuyer/homeowner (i.e., is sold or transferred)
for the full affordability period. If funds recaptured are above the program income threshold of
$35,000 in a year, the community must return all proceeds to IEDA.

Architectural Barrier Removal Program
•

Eligible homeowners must be elderly (60+) or severely disabled or have a member residing in
the home that meets this definition.
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•
•
•

A Needs Assessment must be completed to determine what the elderly (60+) or severely
disabled member needs to remain in the home.
A scope of work will be completed based on the Needs Assessment outcome.
Because this is a rehabilitation program, a lead inspection will also need to be conducted on
all surfaces, both interior and exterior.

Energy Efficiency Improvements Program
•
•
•

All projects must comply with the CDBG Home Energy Efficiency Project sheet. See
Appendix 5
All window and door replacements must be compliant with the Energy Efficiency
Improvements Program Window and Exterior Door Selection Guide. See Appendix 5
Because this is a rehabilitation program, a lead inspection will also need to be conducted on
all surfaces, both interior and exterior.

Exterior Home Improvements Program
•
•
•

An exterior property inspection must be conducted to determine what repairs are necessary.
All window and door replacements must be compliant with the Exterior Home Improvements
Program Window and Exterior Door Selection Guide. See Appendix 5
Because this is a rehabilitation program, a Lead Inspection will also need to be conducted on
all surfaces, both interior and exterior.
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Administrative/Technical Services Costs
Recipients should distinguish costs (all of which are administrative in nature) between general
administration and technical services (direct administration; soft costs; and/or carrying costs).
General administration is a separate activity contained in the recipient’s approved budget and as
shown on Attachment A (CDBG) of your contract with IEDA. General administrative costs are
paid for out of the general administration line item of the budget. Not all awards have an
approved general administration budget.
Technical Services is a part of the rehabilitation line item. Technical Services costs are billed to
the activity line item, not the General Administration line item.
The following breakdown is not all-inclusive. All costs must be allowable costs per Federal
requirements.

General Administration
1)

Overall program coordination (e.g., establishing financial accounting documents and
systems, management, internal controls, and oversight responsibilities, etc.)

2)

General administrative services (i.e., 3rd party contracts, accounting, legal, etc.)

3)

Reporting to the IEDA (i.e., requests for funds, quarterly performance reports, etc.)

4)

Advertising and marketing (general information, public outreach) about the activity or project

5)

Direct costs and salaries of the recipient’s staff directly involved in the administration of the
activity or project

6)

Indirect costs, such as office space rent, utilities, insurance, supplies, etc.

7)

Costs incurred in the procurement of 3rd party administrative services, technical services or
in the procurement / purchase of any indirect costs noted in #6 above

8)

Internal monitoring and oversight of funded program activities

9)

Coordination and resolution of monitoring and/or audit issues

10)

Audit costs

11)

Environmental Review (For Housing Program, this would be for publications costs ONLY)

12)

Activities to affirmatively further fair housing (in a general way)

13)

Preparation and adoption of Administrative Plans
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Technical Services
(Project Specific/Not Applicable to Upper Story Conversion)
14)

All technical services necessary for individual, scattered site types of activities, whether
accomplished internally with staff or contracted for (e.g., initial inspections, work write-ups,
cost estimates, construction supervision, etc.)

15)

Project specific A/E or design services (plans and specifications)

16)

Financing costs (e.g., security agreements, filing / recording fees, appraisals, etc.)

17)

Processing of individual applications for assistance *

18)

Third party verification of applicant’s incomes *

19)

Income eligibility determination and verification of applicants *

20)

After-rehabilitation value determination

21)

Activities to affirmatively further fair housing (project specific)

22)

Underwriting costs and related fees associated with your financial assistance to individual
projects

23)

Project specific forms and documentation

24)

Project specific environmental (i.e., SHPO clearance)

25)

Costs of procuring construction services

26)

Relocation services (advisory services, notices, locating replacement units, inspections,
negotiations, counseling, etc.)

14)

Radon testing (IEDA method)

* These could be performed as a general administrative expense

Subrecipient Agreements
If a recipient intends to enter into a subrecipient agreement for management of a CDBG housing program, the
recipient must seek and obtain IEDA’s review and approval of the proposed subrecipient agreement prior to
entering in to said agreement. A subrecipient agreement under the CDBG housing programs is limited to
Regional Planning Commissions OR Councils of Governments ONLY. No non-profit or for-profit entities will be
allowed to enter into subrecipient agreements with any of the IEDA’s recipients.
• The language of all subrecipient agreements must include a clause(s) that clearly states that the recipient
remains the responsible entity regarding the federal funds awarded to them. This includes financial
accountability and oversight, monitoring, audits, etc.
• Where the subrecipient is also the contractual administrative agent (general administration) for the
recipient, the funds budgeted for general administration (federal and/or other funds) will not be allowed to
be included in (governed by) the sub-recipient agreement.
• Where the subrecipient is also the procured and contractual technical services provider and/or the lead
hazard reduction oversight services provider for the recipient, the funds budgeted for these services
(federal and/or other funds) will not be allowed to be included in (governed by) the subrecipient
agreement.
• All general administration and technical service (and/or lead hazard reduction oversight) related costs will
need to be handled directly by the recipient through their otherwise normal internal approval and payment
processes, separate from all costs allowed to be included under or
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•

•

•

•
•
•

governed by sub-recipient agreements, which are hard costs, Lead Hazard Reduction and Temporary
Relocation costs.
Where sub-recipient agreements are used, all IEDA required security agreements, depending on the type
of activity awarded to the recipient, such as forgivable loan documents, covenants, etc., will be required to
be recorded (filed) in the recipient’s name, not the sub-recipient’s name. The recipient must remain the
responsible entity for all applicable long-term compliance requirements associated with their Housing
Fund awards.
If the recipient requests and the IEDA approves the re-use of any return-on-investment funds such as
recaptured funds, the re-use of funds must be by the recipient, not the subrecipient. Subrecipient
agreements will not be allowed to include the re-use of funds by the subrecipient.
All requests for funds from the subrecipient, sought as reimbursement from (through) the recipient, must
include copies of all supporting documentation applicable to each reimbursement request. The recipient
must review and approve all subrecipient requests for funds prior to making reimbursement payment to
the subrecipient. The recipient must retain all supporting documentation (i.e., billings and invoices from
vendors; copies of checks that had been written by the subrecipient to all vendors; documentation
supporting the subrecipient’s approval processes; etc.) for their own program records retention
requirements.
Subrecipients must ensure that amounts drawn from recipients are to be for funds expended (as a
reimbursement) or for bills on hand only.
Funds received from the IEDA by the recipient must be expended (either reimbursing the subrecipient’s
line of credit or for the payment of bills on hand) within ten days of receipt from the IEDA.
Interest costs incurred on all subrecipient’s lines of credit used to cover the recipient’s award-related
costs must be kept to a minimum and must be reasonable. Funds drawn from the IEDA by the recipient
(used to reimburse the subrecipient) must be requested frequently enough to reduce, or limit, the amount
of interest charged on funds disbursed from the subrecipient’s line of credit. All requests for funds from
the recipient must detail the following information as follows:
Interest costs for the reporting period
Total interest costs to date
Date of last principal and interest payment
Month Day Year
Date of receipt of funds (previous request) by the recipient
Month Day Year
Date of receipt of funds (previous request) by the subrecipient
Month

$
$

Day

Year

Procurement
CDBG recipients must comply with procurement requirements described in this Guide. These
regulations direct that all supplies, equipment, construction, and services be acquired efficiently
and economically, through open and fair competition. Refer to Chapter 2 and Appendix 2 of the
Management Guide for procurement information.
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Reporting
Recipients are required to report on their expenditure of funds and activity status. These reports
help keep IEDA and your IEDA Project Manager informed about the project progress and provide
the State with information needed for reports submitted to HUD.
Recipients will submit project status information when submitting claims for CDBG funds.

Monitoring Your Project
All CDBG housing programs will be monitored by an IEDA project manager during the life of the
program. This may include desk monitoring and/ or on-site monitoring by IEDA staff. The IEDA
has a formally established process for conducting project monitoring. Please refer to Chapter 2 of
this Guide for more information regarding project monitoring.
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In the Appendix to Chapter 5
Home Buyer Assistance Program
▪ Record Keeping Checklist
Housing Sustainability Programs
▪ Record Keeping Checklist
▪
Architectural Barrier Removal Program
• Eligible/Non-Eligible Activities (see Links Page)
Energy Efficiency Improvements Program
•
•

Energy Efficiency Eligible Activities (see Links Page)
Energy Efficiency Window/Door Selection Guide (Link Page)

Exterior Home Improvements Program
•
•

Eligible/Non-Eligible Activities (see Links Page)
Exterior Home Improvements Window/Door Selection Guide (see Links Page)

Home Buyer Assistance and Housing Sustainability Program (Shared Documents)
▪ IEDA Radon Guidance Memo
▪ Income Verification Guidance
▪ Sample Income Verification Form
▪ Sample Forgivable Mortgage
Upper Story Conversion Program
▪ Record Keeping Checklist
▪ Income Calculator Sheet
All Housing Programs
•
•

Lead Summaries
Lead Regulations (Also on Links Page)
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Your Notes
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Chapter

6
Iowa Green Streets Criteria
Overview
This chapter describes the Iowa Green Streets Criteria requirements that may apply to CDBG
projects. Recipients should review the chapter carefully and the full Iowa Green Streets Criteria
online at https://www.iowaeda.com/green-streets/ and refer to it as necessary to ensure
compliance.
The Iowa Green Streets Criteria promote public health, energy efficiency, water conservation,
smart locations, operational savings and sustainable building practices. In addition to increasing
resource efficiency and reducing environmental impacts, green building strategies can yield cost
savings through long-term reduction in operating expenses. The benefits include improved
energy performance and comfort, a healthier indoor environment, increased durability of building
components, and simplified maintenance requirements that can lead to financial efficiencies for
property managers and owners. Green building practices improve the economics of managing
affordable housing and community facilities while enhancing quality of life for residents, visitors
and employees.
Guiding principles behind the Iowa Green Streets Criteria ensure that buildings must be cost
effective to build, and durable and practical to maintain. In addition, the principles work together
to help produce green buildings that:
 Result in a high-quality, healthy living and working environment
 Lower utility costs
 Enhance connections to nature
 Protect the environment by conserving energy, water, materials and other resources
 Advance the health of local and regional ecosystems

How to Use This Document
The Iowa Green Streets Criteria is based on the national Green Communities Criteria available
online at https://www.greencommunitiesonline.org/. The Iowa Economic Development Authority
thanks Enterprise and its partners for development of the national Green Communities Criteria
and the use of those criteria in development of the Iowa Green Streets Criteria.
Please be aware that this Iowa Green Streets Criteria document is subject to periodic revision
and update. Refer to the Iowa Economic Development Authority’s Community Development
Division website, https://www.iowaeda.com/green-streets/ for the most current version.
The Iowa Green Streets Criteria include components in the criteria for the following types of
activities or projects
• Community Facilities
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•
•
•
•

Sustainable Community Demonstration
Multifamily
Upper-Story Housing
Any other projects involving new construction or rehabilitation of an existing building

Getting Started
Remember that in submitting the Iowa Green Streets Criteria Green Development Plan and
Checklist with your project proposal that your project committed to and is contractually required to
meet the performance requirements of the Iowa Green Streets Criteria.
To ensure compliance with the Iowa Green Streets Criteria in a manner that will result in the
highest performing project within your project budget here are eight steps you should take.
1) When procuring technical services, architectural and/or engineering services, remember to
also procure the applicable third-party energy system design and rating expertise for your
project.
2) Host an integrated design workshop with your design professionals and energy expertise
contractor and as many other people involved with your project as possible. An integrative
design process facilitates the design and development team’s achievement of green
objectives throughout the project life cycle. The outcomes of an integrative design process
can include substantially lower development costs and greater health, economic, and
environmental benefits for residents, property owners, and communities. Contact the IEDA
to identify design expertise IEDA can make available to assist your project’s design team in
identifying best practices in design and construction for your project.
3) Develop construction documents that include Appendix F, Project Plan and Spec Book
Checklist, and language notifying potential bidders that the project is following the Iowa
Green Streets Criteria and that construction performance meeting the criteria is required.
Do not forget this includes language requiring a construction waste management plan that
will result in construction and demolition materials being diverted from the landfill via
reduction, reuse or recycling.
4) Submit through www.iowagrants.gov construction plans/specifications and a completed
Appendix C, Certification of Construction Contract Document Compliance, prior to issuing
construction bids.
5) Following award of the construction contract, work with IEDA CDBG Design Technical
Assistance consulting team to arrange a meeting with the general contractor and
subcontractors to review the Iowa Green Streets Criteria and the sustainable design
practices integrated into the construction documents, the intent of those practices and best
practices for installation.
6) Prior to drywall installation, notify the third-party energy professional to complete a thermal
bypass checklist inspection to ensure proper construction techniques were utilized in
constructing the building’s thermal envelope.
7) Upon project completion work with the third-party energy professional to conduct any final
testing protocols to verify attainment of the Iowa Green Streets Criteria energy performance
requirements.
8) Upon project completion, submit through www.iowagrants.gov a completed Iowa Green
Streets Criteria Appendix D, Certification of Compliance at End of Construction, and a
completed Iowa Green Streets Criteria Appendix E, Energy Performance Certification.
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It is very important to fully understand the Iowa Green Streets Criteria early on in the project
design process.
If you have any questions, please contact your project manager or Jeff Geerts,
jeff.geerts@iowaeda.com or 515.348.6211.
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In the Appendix to Chapter 6
▪

Link to Iowa Green Streets Criteria
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Your Notes
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Chapter

7
Downtown Revitalization Program
Overview
This chapter describes the Downtown Revitalization (DTR) program component of the Iowa
CDBG program. Recipients should review this chapter carefully, as well as the sample
documents in Appendix 7 to ensure program compliance.
The CDBG Downtown Revitalization Fund provides grants to communities for activities
contributing to comprehensive preservation/revitalization in historic city centers. To date, the
program has funded building façade improvements to privately owned buildings that are often
part of a larger downtown revitalization initiative.
All projects must:
•
•
•
•
•
•
•

Meet a CDBG national objective Be eligible under the CDBG program
Positively impact the community
Be ready to proceed and be completed in a timely fashion
Include community support for a downtown revitalization effort
Include other funding sources and documentation of applicant efforts to secure the maximum
amount of local support for the activity
Achieve a level of planning for comprehensive downtown revitalization efforts.
Be well thought out, organized and capably administered

The Downtown Revitalization Fund meets HUD’s slum and blight national objective. To address
the slum and blight national objective, the applicant must address the documented deterioration
in the area to be assisted, illustrating that the proposed activity will alleviate or eliminate the
conditions causing the deterioration.

Administrative Plan
Recipients must submit a program administrative plan to IEDA. The submitted plan must be
approved by IEDA prior to the first program draw. An administrative plan is an outline that
describes what person or organization is responsible for all key management and communication
functions associated with the operations of a Downtown Revitalization Fund project. General
operational policies and procedures should also be included in the plan. A model administrative
plan outline can be found in Appendix 7. All items cited in the outline must be addressed.
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Grant Administration / Project Management
Recipients must work with an experienced grant administrator with prior training in the CDBG
program. DTR recipients should, in most cases, plan to contract for grant administration services.
Grant administrators should select an administrator in accordance with procurement requirements
outlined in this Guide. Please note that there is no competitive procurement process required if
the recipient chooses to contract for general administrative services with their applicable Regional
Planning Commission/Council of Government.
It is also common for Downtown Revitalization Fund recipients to contract with a third party to
handle a portion of the day-to-day management of their project. Recipients must follow federal
procurement requirements when selecting a project manager. The only exception to this
requirement is when the management position is filled by someone in an existing position who is
assigned the DTR management task without receiving any corresponding increase in salary or
wages.

Lead Based Paint
Buildings participating in a CDBG funded Downtown Revitalization that include a residential
component must comply with the Lead Safe Housing regulations (24 CFR 35). A copy of the full
regulations can be found in Appendix 5 of this guide. This includes any occupied or currently
unoccupied residential space. Currently unoccupied residential space will be considered as
residential, if the residential unit is ready, or nearly ready for occupancy (it has an operable
kitchen, functioning bath, code required egress, etc.). For more information on these regulations
and the use of interim controls please reference Chapter 5 and Appendix 5 of this guide. Please
note that any building that contains any space utilized for residential purposes on the first or
ground floor is not eligible to receive CDBG DTR funds.
In order to document lead compliance, assess each property using the following question:
Does the building have a residential use?
If no – this is a non-residential building and is exempt from the lead safe housing regs.
If yes- Lead safe work practices (interim controls) are required for all areas where painted
surfaces will be disturbed. Projects will be capped at $24,999 per residential unit, for all
construction hard costs attributed to that component of the building, unless the building
has been determined eligible for or is listed in the National Register of Historic Places
either individually or as contributing to an historic district. If historic, the property is still
required to comply with lead safe work practices and interim controls, but is not limited to
the $24,999 per unit cap.
Example: a non-historic 2-story mixed-use building is participating in a façade project.
The first floor is a commercial retail space and the upper story has two occupied
residential units. The scope of work calls for replacement of the commercial storefront
and entrance $20,000, commercial awning $2,000, tuck-pointing the upper story brick
$15,000, parapet repair $8,000 and repair of the upper-story windows $10,000 for a total
building rehab of $55,000. If the commercial storefront and awning along with ½ the cost
of the parapet repair are removed, the residential rehabilitation costs is $29,000 divided
by 2 units = $14,500 and therefore under $24,999 and in compliance with the use of
interim controls. All necessary testing, treatment and cleaning must be conducted in
accordance with 24 CFR 35.900.
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It is acceptable to subtract out costs that are specifically for commercial improvements
such as storefronts and awning, and a proportionate amount of roof/parapet; however,
any entryways, doors, common spaces, stairwells that are shared use or for the
residential use must be included in the calculation of hard costs.

Easement Agreement
An easement agreement between the recipient and the respective property owners is a required
document in the DTR Program. The agreement provides the legal means for city officials or parties
authorized by the city to enter the property and to perform work. Furthermore, it may describe the process
involved in the owner making changes to the facade following project completion. Finally, it requires the
owner to maintain the property improvements funded through the DTR Program. The agreement must be
signed by both the city and the owner with both signatures notarized. The easement must then be
recorded at the county. A sample easement agreement document can be found in Appendix 7. The
recipient’s legal counsel should review the document and may, with IEDA consent, edit or add provisions
to suit local preferences. An easement agreement must be submitted and approved by IEDA prior to the
first program construction draw.

Construction Terms
IEDA believes it is crucial that there be complete understanding and disclosure between the recipient and
property owners receiving façade improvement funds. Accordingly, the relationship between the two
parties during construction should be clearly defined to prevent problems from arising during the project.
The recipient will enter into a construction terms agreement with each property owner participating in the
DTR program. The construction terms agreement can also provide for a lien to be placed against the
improved property by the recipient, if necessary, to recover costs. A sample Construction Terms
Agreement form can be found in Appendix 7. A construction terms agreement needs to be submitted and
approved by IEDA prior to the first construction draw.
Please note- The contract between the recipient and IEDA stipulates projects must be out for
public bid within one year of the contract effective date.

Reporting
DTR recipients are required to periodically report on their expenditure of funds and activity status.
These reports help keep IEDA and your IEDA Project Manager informed about the progress of
your activity and provide the state with information needed for reports submitted to HUD.

Project Monitoring
All DTR programs will be monitored by an IEDA project manager during the life of the program.
This may include desk monitoring and/ or on-site monitoring by IEDA staff. The IEDA has a
formally established process for conducting project monitoring. Please refer to Chapter 2 of this
Guide for more information regarding project monitoring.
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In the Appendix to Chapter 7
▪
▪
▪

Sample Downtown Revitalization Administration Plan
Sample Easement Agreement
Sample Construction Terms Agreement
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Your Notes
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Chapter

8
Section 3 Requirements
Overview
This chapter describes Section 3 of the Housing and Urban Development Act of 1968 [12 U.S.C.
1701u and 24 CFR Part 135] and its applicability to CDBG projects.
Section 3 is HUD’s legislative directive for providing preference to public housing residents and
low-income residents of the local community (regardless of race or gender), and the businesses
that substantially employ these persons, for new employment, training and contracting
opportunities resulting from HUD-funded projects. The regulations seek to ensure that public
housing residents and low- and very low- income persons, and the businesses that employ these
individuals, are notified about the expenditure of HUD funds in their community and encouraged
to seek opportunities, if created.

A Section 3 Worker is defined as any worker who currently fits or when hired within the past five
(5) years fit at least one of the following categories:
1) The worker’s income for the previous or annualized calendar year is below the applicable
income limits established by HUD;
2) The worker is employed by a Section 3 business concern;
3) The worker is a YouthBuild participant

A Targeted Section 3 Worker is defined as a Section 3 Worker who fits one of the following
categories:
1) a worker employed by a Section 3 business concern
2) a worker who currently fits or when hired fit at least one of the following categories, as
documented within the past 5 years:
a. Living within one mile of the project, or if fewer than 5,000 people live within one mile
of the project, within a circle/ radius centered on the project that is sufficient to encompass a
population of 5,000 people;
b. A YouthBuild participant

A Section 3 business is defined as a business that is:
1) At least 51% owned by low or very low- income persons; or
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2) Over 75% of the labor hours performed for the business over the prior three-month period
are performed by Section 3 Workers
3) At least 51% owned and controlled by current public housing residents or residents who
currently live in Section 8-assisted housing
The Section 3 provision requires that recipients of certain HUD financial assistance, to the
greatest extent feasible, provide job training, employment, and contracting opportunities for lowor very-low income residents in connection with projects and activities in their neighborhoods.
However, recipients are not required to hire or enter into contracts with Section 3
residents or businesses simply to meet the Section 3 goals—anyone selected for
contracting or employment opportunities must meet the qualifications for the job/contract
being sought.

When Section 3 Applies
Section 3 applies to projects/activities involving housing (construction, demolition, rehabilitation)
or other public construction—i.e. roads, sewers, community centers, etc. when the recipient has
contracted with subcontractors for services, housing and/ or public construction activities AND the
CDBG assistance exceeds $200,000.
Even if HUD assistance is only a portion of the project cost, Section 3 requirements apply to the
entire project once the assistance meets the threshold. Section 3 requirements do not apply to
materials-only contracts.

Compliance with Section 3
Each recipient has the responsibility to comply with Section 3 in its own operations, and ensure
compliance in the operations of its contractors/ subcontractors. This responsibility includes but
may not be necessarily limited to:
(a) Implementing procedures designed to notify section 3 residents about training and
employment opportunities
(b) Notifying potential contractors for section 3 covered projects of the requirements of the
requirements of this part and incorporating compliance with Section 3 language in all solicitations
and contracts.
(c) Facilitating the training and employment of Section 3 Workers and the award of contracts to
Section 3 businesses
(d) Estimating the number of labor hours utilized per project and the projected number of labor
hours to be worked by Section 3 Workers.
(e) Assisting and actively cooperating with HUD in obtaining the compliance of contractors and
subcontractors with the requirements of this part, and refraining from entering into
any contract with any contractor where the recipient has notice or knowledge that
the contractor has been found in violation of the Section 3 regulations in 24 CFR Part 75
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(f) Documenting actions taken to comply with the requirements of this part, the results of actions
taken and impediments, if any.
Recipients and contractors are encouraged to use resources available through Iowa Workforce
Development and IowaWORKS offices located throughout the state. IowaWORKS provides a
variety of services at no charge for Iowa workers and businesses. IowaWORKSstaff can refer
workers to appropriate training and help the contractor post-employment and training
opportunities available. HUD’s Section 3 Business Registry and the Iowa DOT DBE database are
resources that contractors will be directed to for connecting with Section 3 business entities.
Recipients are encouraged to utilize all available local community resources to meet its Section 3
requirements.

Defining Service Area
“Service area” or the “neighborhood of the project” means an area within one mile of the Section
3 project or if fewer than 5,000 people live within one mile of the project, within a circle centered
on the project that is sufficient to encompass a population of 5,000 people according to the most
recent U.S. Census.

Procurement & Bid Documents
CDBG recipients must include Section 3 language in all procurement and bid documents. The required
language to be included in these documents can be found in the appendix to this chapter of the CDBG
Management Guide. In addition to the required language, recipients must include the “Intent to Comply
with Section 3” form with all RFPs.
Contractors responding to bids must submit with their bid documents a signed copy of the “Intent to
Comply with Section 3” form. This form will be used to collect information that recipients should use when
reviewing responses to ensure compliance with Section 3 requirements.

Selecting Contractors with Section 3
In addition to certifying employees’ level of income, Section 3 requires recipients make an effort
to the “greatest extent feasible” to facilitate contracts to Section 3 businesses. By “greatest
extent feasible,” HUD means that recipients of Section 3 covered financial assistance should
make every effort within their disposal to meet the regulatory requirements. This may mean going
a step beyond normal notification procedures for employment and contracting procedures by
developing strategies that will specifically target Section 3 residents and businesses for these
types of economic opportunities. Suggestions on strategies for reaching Section 3 businesses is
provided later in Appendix 8 of the CDBG Management Guide.
While Iowa procurement procedures require recipients select the lowest responsible bidder when
under a competitive sealed bid process, recipients may give preference to Section 3 businesses
as a means of evaluation criteria for professional services contracts where proposals are
solicited.
In order to give preference to Section 3 businesses during the contract awarding process,
recipients must ask the contractor to certify whether or not they are a Section 3 business when
soliciting for proposals. The “Intent to Comply With Section 3” form that will be provided with
procurement documents and submitted by bidders will capture this information.
Remember, to be considered a Section 3 business the business must meet the definition by
satisfying one of the following requirements:
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1) At least 51% owned by low or very low income persons;
2) Over 75% of the labor hours performed for the business over the prior three-month period
are performed by Section 3 Workers
3) At least 51% owned and controlled by current public housing residents or residents who
currently live in Section 8-assisted housing
Section 3 businesses must be given priority in contracting for work, to the greatest extent
feasible. Recipients should use the following order of priority:
1st:

Section 3 business concerns that provide economic opportunities for section 3 residents
in the service area or neighborhood in which the section 3 covered project is located
(category 1 businesses); and

2nd:

Applicants (as this term is defined in 42 U.S.C. 12899) selected to carry out HUD
YouthBuild programs (category 2 businesses);

3rd:

Other section 3 business concerns.

It is important to note that Section 3 requirements at 24 CFR 75, provides only preference for
contracts and subcontracts to Section 3 businesses; Eligible businesses must demonstrate that
they are responsible and are able to perform successfully under the terms and conditions of
proposed contracts.

Hiring & Training with Section 3
Recipients and their contractors/subcontractors are required to give hiring and training preference
to Section 3 residents, to the greatest extent feasible, when new employment opportunities result
from a CDBG funded project.
When a recipient or contractor/subcontractor has identified that new employment or training
opportunity will result from the normal completion of the CDBG construction and/or rehabilitation
projects, the CDBG grant administrator should work with that entity to assist with advertising the
opportunity to Section 3 residents.
Notices of employment/training opportunities must be sent to the Iowa Chapter of the National
Association of Housing and Redevelopment Officials (NAHRO). Notices should be sent to the
NAHRO Chapter President. Contact information can be found here:
http://www.ianahro.org/contactus.cfm NAHRO will share the notice with public housing
authorities, in an effort to help reach Section 3 businesses. A sample notice for
employment/training opportunities is provided in the attachments to this section of the
Management Guide.
Notices of employment/training opportunities must also be posted to HUD’s Opportunity Portal
(https://hudapps.hud.gov/OpportunityPortal/). This portal may also be used by businesses
seeking Section 3 Workers for employment opportunities.
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Additional suggestions on strategies for reaching Section 3 residents is provided later in this
section of the CDBG Management Guide. Remember, recipients are required to document
affirmative steps made to meet Section 3 goals when Section 3 requirements are triggered.

When giving hiring and training preference to Section 3 Workers, recipients and
contractor/subcontractors should use the following order of priority:

1st:

Section 3 Workers residing in the service area or neighborhood in which the section 3
covered project is located (collectively, referred to as category 1 residents).

2nd:

Participants in HUD YouthBuild programs (category 2 residents).

3rd:

Other section 3 residents.

Section 3 Benchmarks
Federal regulations establish numerical goals for employment/training for Section 3 residents and
contracts to Section 3 businesses.
Recipients, their contractors and subcontractors will be considered to have complied with Section
3 requirements when:
1. 25% or more of the total number of labor hours worked by all workers on a Section 3
project are Section 3 Workers, as defined herein and;
2. At least 5% of the total number of labor hours worked by all workers on a Section 3
project are Targeted Section 3 Workers.
A recipient that has not met the numerical goals must explain why it was not feasible to meet the
established numerical goals set forth in this section. Please refer to “Reporting requirements/
reporting forms” for more information.
Note: It is important to document efforts made to comply with Section 3. Recipient files
should contain any memos, correspondence, advertisements, etc. illustrating attempts to
meet Section 3 benchmarks and to support Outreach Efforts reported on the Contractor’s
report. (e.g., to reach out to eligible persons regarding employment or training and/or
business concerns). IEDA staff will review this documentation during the project on-site
monitoring visit.

Penalties for Non-Compliance
Recipients of CDBG funding have the responsibility of complying with Section 3 regulations and
ensuring compliance among its contractors and subcontractors. Federal code established
penalties for Section 3 violations and non-compliance. (See 135.38(f))
Communities and contractors found in violation of Section 3 requirements may result in:
• Sanctions from HUD
• Termination of contract for CDBG funds
• Debarment or suspension from future HUD assisted (CDBG) contracts
Non-compliance with Section 3 can impact a community’s ability to receive CDBG funding in the
future. Under federal code, the state of Iowa may not enter into a contract with any entity when
the state has knowledge that the entity has been found in violation of the Section 3 regulations.
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Reporting Requirements & Forms
To report Section 3 data, recipients must analyze the number of labor hours worked on a Section
3 project, how many labor hours were worked by Section 3 Workers, and how many labor hours
were worked by Targeted Section 3 Workers. Even if no hours were worked by Section 3 or
Targeted Section 3 Workers, this information must be reported to IEDA.

For all projects employing Section 3 Workers or Targeted Section 3 Workers, the recipient/
contractors must maintain one of the following (in order of priority) to demonstrate Section 3
status of the worker:
1) Self- certification form. If the worker’s income is less than 80% of the area median
income, they are considered a Section 3 Worker. Income limits are available on the IEDA
website: https://www.iowaeda.com/cdbg/management-guide/
2) Certification from an employer that the worker’s income from the employer is within the
income limits if annualized.
This may be recorded and affirmed on the Contractor’s Report found in the Appendix.
Instructions for using the Contractor’s Report are contained within the Report.
3) Certification from an employer that the worker is employed by a Section 3 business
concern.
This can be demonstrated by a contractor’s submission of the Section 3 Business
Certification and Contractor’s Report.
4) Certification from a PHA that the worker is a participant in one of its programs.
To report Section 3 data to IEDA, recipient and contractors are encouraged to use the
Contractor’s Report to record labor hours worked by Section 3 Workers and Targeted Section 3
Workers. Even if no Section 3 Workers were utilized, this report must be completed and
submitted to IEDA at the completion of the project.
In addition, recipients and contractors will be required to report an aggregate of all labor hours
worked and Section 3 hours worked annually to IEDA. This report will be submitted through
Iowagrants.gov and will be due by December 31st of each year. Recipients will also need to
report Section 3 accomplishments and/or provide a detailed explanation as to why Section 3
benchmarks were not met and describe efforts made to identify and engage Section 3 Workers
and Businesses. This data may be collected using the Contractor’s Report and aggregated
annually for submission to IEDA. experienced in meeting

Section 3 Business Registry/ Opportunity Portal
The Section 3 Business Registry and Opportunity Portal are two online registries that connect
Section 3 Workers to training and employment opportunities and Section 3 businesses to
contracting opportunities. Businesses who self-certify that they meet one of the regulatory
definitions of a Section 3 business will be included in a searchable online database. The
database can be used by agencies that receive HUD funds, developers, contractors, and others
to facilitate the award of covered construction and non-construction contracts to Section 3
businesses. Section 3 Workers are encouraged to use the Opportunity Portal to identify
businesses that may have HUD- funded employment opportunities available. Section 3
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businesses are encouraged to post training, employment, and contracting opportunities to the
Opportunity Portal. CDBG recipients should utilize HUD’s Section 3 Business Registry to find
Section 3 businesses that may be able to participate in the CDBG project. Recipients can search
through HUD’s Section 3 registry here:
https://portalapps.hud.gov/Sec3BusReg/BRegistry/SearchBusiness
Businesses may register as a Section 3 Business through HUD’s website here:
https://portalapps.hud.gov/Sec3BusReg/BRegistry/RegisterBusiness
The Opportunity Portal can be accessed through HUD’s website here:
https://hudapps.hud.gov/OpportunityPortal/
It is important to note that Section 3 businesses are not entitled to receive contracts simply by
being listed in HUD's Section 3 Business Registry database or Opportunity Portal.

Additional Section 3 Resources
More information and resources on Section 3 can be found on HUD’s Section 3 website here:
http://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3/section3
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In the Appendix to Chapter 8
▪

Section 3 regulations (24 CFR Part 75)

▪

Steps for Section 3 Compliance

▪

Section 3 language (to be included in all CDBG related contracts)

▪

Intent to Comply with Section 3 Requirements Form (to be included with all procurement
materials)

▪

Sample Section 3 Employment notice

▪

Section 3 Business Certification form

▪

Section 3 Worker Self Certification form

▪

Link to Section 3 Contractor’s report

▪

Sample efforts to award to Section 3 businesses

▪

Sample efforts to hire/retain Section 3 businesses

▪

Section 3 resources
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